

**AGL Energy Limited**

T 02 9921 2999

F 02 9921 2552

agl.com.au

ABN: 74 115 061 375

Level 24, 200 George St

Sydney NSW 2000

Locked Bag 1837

St Leonards NSW 2065

NSW Department of Planning and Environment (DPE)

Locked Bag 5022

Paramatta NSW 2124

(Submission via DPE Major Projects Portal)

5 September 2022

To whom it may concern,

RE: Notification of Commencement – SSD 8889679 Liddell Battery and Bayswater Ancillary Works

In accordance with condition A8 Notification of Commencement of SSD 8889679 Liddell Battery and Bayswater Ancillary Works, AGL Macquarie PTY LTD hereby advises the NSW Department of Planning and Environment (DPE) that pre-construction activities and physical works are scheduled to commence on the Stage 1 Decoupling works on **Tuesday 11 October 2022**.

The relevant post-approval documentation required in accordance with the Development Consent has been submitted and approved by DPE as below:

Condition	Document	Approved
A7	Proponent letter request to stage management plans for this and future works	23 August 2022
B22	Aboriginal Cultural Heritage Management Plan (ACHMP)	31 August 2022
C1	Environmental Management Strategy	31 August 2022

We seek confirmation from DPE and/or the Planning Secretary that the post-approval conditions relevant to the Stage 1 decoupling works have been met, and request your approval to commence site works.

We trust this letter meets the requirement to provide DPE with two weeks' notice prior to commencement. Please contact me on the details below should you have any questions or require further clarification.

Yours sincerely,

Kimberley Wilson

Environmental Advisor

for AGL Macquarie

M: +61 425 356 564

E: Kimberley.Wilson@aecom.com