



APPENDIX D

ENGAGEMENT TABLE

Stakeholder	Consultation Process	Issues Discussed	Project Response
Sydney Metro	<p>A number of meetings has been held with Sydney Metro during the preparation of this SSDA, including:</p> <ul style="list-style-type: none"> ▪ 13 April 2022: Meeting with Aqualand, INSW and Sydney Metro ▪ 24 June 2022 Meeting with Aqualand, INSW and Sydney Metro ▪ 22 July 2022: Meeting with Aqualand, INSW and Sydney Metro 	<p>Discussion of the following:</p> <ul style="list-style-type: none"> ▪ Project briefing. ▪ Discussion of technical interface details with Hickson Road, including removal of existing piles, structural and water proofing interfaces. ▪ Project update. ▪ Detailed design review process. 	<p>Management of interfaces between the proposed works and the adjacent Sydney Metro station works have been and will continue to be the subject of regular interface meetings between Sydney Metro and the applicant.</p> <p>The applicant will continue to work closely with Sydney Metro throughout all stages of the project to ensure any remaining interface issues and concerns regarding construction impacts are effectively resolved.</p>
Sydney Water	<p>Regular meetings between Sydney Water and the applicant on the future of the Sewer Pumping Station.</p>	<p>Discussion of the following:</p> <ul style="list-style-type: none"> ▪ Design and delivery coordination of Sewer Pump Station. ▪ Impacts of the relocation. ▪ Approach to integrated water management at Central ▪ Resolution of interfaces between the basement excavation and the Sewer Pumping Station. 	<p>Commissioning of a preliminary Specialist Engineering Assessment in accordance with Sydney Water requirements, and provision of the SEA to Sydney Water.</p> <p>INSW, Sydney Water and the applicant have signed a Cost Recovery Agreement in relation to the design and delivery coordination of the Sewer Pump Station.</p>

Stakeholder	Consultation Process	Issues Discussed	Project Response
Ausgrid	Issue of design information package to Ausgrid relating to the proposed works on 4 May 2022.	No response received.	It is noted the electrical connections are consistent with Ausgrid requirements. Connection of temporary site power will be addressed directly with Ausgrid to facilitate construction processes, whilst permanent site power will be addressed at a future stage.
Infrastructure NSW	Ongoing and direct communications between Landowner and developer, under the Central Barangaroo Delivery Agreement.	Discussion on delivery, coordination and construction of the proposed works.	Support for the proposed works as outlined in the EIS package.