



Mr Michael Travers
Senior Project Manager
CSR Building Products Limited
Level 5, 39 Delhi Road
North Ryde NSW 2113

13/12/2021

Dear Mr Travers

**Bringelly Brickworks Quarry Extension Project (SSD-5684)
Request for Extension – Condition 14, Schedule 3**

I refer to your request of 17 November 2021 seeking an extension to the requirements of Condition 14 of Schedule 3 of the consent for the Bringelly Brickworks Quarry Extension Project (SSD-5684) to design and construct a new site access road intersection with Greendale Road within 12 months of commencing development under the consent.

The Department has reviewed the information you have provided and understands that:


- the quarry commenced operations under the consent SSD-5684 on 18 February 2020;
- a 12-month extension to the construction of the new site access road to 23 February 2022 was granted by the Planning Secretary on 24 February 2021 to allow CSR Limited sufficient time to complete its review of the future operations of the quarry, including reviews of the approved noise attenuation and site access requirements;
- A Scoping Report for a future Modification 2 to the consent was submitted to the Department in July 2021 advising that the modification would seek to amend the quarry's approved site layout, increase extraction and brick production rates, and increase product truck movements; and
- Modification 2 would also seek to amend the timeframe included in Condition 14 of Schedule 3 of the consent for the construction of a new site access road.

I further understand that CSR Limited is currently preparing the Modification Report for the Modification 2 application for submission by March 2022. Based on the information provided, I consider a 6-month extension to the timeframe is appropriate this time especially as the Planning Secretary has already granted a 12-month extension previously. This 6-month extension will allow CSR Limited to complete the preparation of the Modification Report and submit that to the Department. Should an additional extension be required, I would consider that request at a later date, subject to there being a sufficient justification for it.

Accordingly, the Planning Secretary has approved the extension of the timeframe prescribed in Condition 14 of Schedule 3 of the consent by 18 months (i.e. until 18 August 2022).

If you wish to discuss the matter further, please contact Nagindar Singh on 82896873.

Yours sincerely

A handwritten signature in black ink that reads "Jessie Evans". The letters are cursive and fluidly connected.

Jessie Evans
Director
Resource Assessments
As nominee of the Planning Secretary