



Debbie Cook
National WHSE Manager – PGH Bricks and Pavers Pty Ltd
Locked Bag 1345
North Ryde BC
NSW 1670

24/02/2021

Dear Ms Cook

**Bringelly Brickworks (SSD-5684)
Request to extend Schedule 3 Condition 14**

I refer to your letter of 17 December 2020 requesting an extension to the requirement under Condition 14 of Schedule 3 of the consent for the Bringelly Brickworks (SSD-5684) which requires the design and construction of the new site access road intersection with Greendale Road within 12 months of commencing development. Reference is also made to the PGH Bricks' notification of 18 February 2020 advising of commencement of development under that consent.

The Department has carefully reviewed your request and supporting information and note CSR requests that the requirement be changed from within 12-months of commencing development, to within 36-months of commencing development (i.e. a 24-month extension).

In this instance, I believe a 12-month extension is appropriate and will allow sufficient time for CSR to complete its operational review and the approved noise attenuation and access requirements at this facility. Should an additional extension be required, the Department would consider that request at a later date, subject to there being sufficient justification for the request.

Accordingly, the Planning Secretary has approved the extension of the timeframe prescribed in Condition 14 of Schedule 3 from 12 months to 24 months (i.e. until 18 February 2022).

If you wish to discuss the matter further, please contact Robert Hodgkins on 4904 2711 or via email on Robert.hodgkins@planning.nsw.gov.au.

Yours sincerely

A handwritten signature in black ink, appearing to read 'M Spratt'.

Matthew Spratt
Director
Resource Assessments (Coal & Quarries)

As nominee of the Planning Secretary