

ABN 70 250 995 390

180 Thomas Street, Sydney
PO Box A1000 Sydney South
NSW 1235 Australia
T (02) 9284 3000
F (02) 9284 3456

Monday, 6 January 2025

Kiersten Fishburn
Planning Secretary
Department of Planning, Housing and Infrastructure
4 Parramatta Square, 12 Darcy Street,
Parramatta NSW 2150
Locked Bag 5022,
Parramatta NSW 2124

CC: Nicole Brewer, Chris Ritchie, Wayne Jones, Katrina O'Reilly

Dear Ms Fishburn

Re: HumeLink – Notification of the Commencement of Enabling Works – Stage 2 – SSI-36656827 Condition C7

Transgrid, as the Proponent of the HumeLink project, notifies the Department of the commencement of the Enabling Works for HumeLink on 13 January 2025.

This notification is provided in accordance with SSI-36656827 Condition C7.

The development that would be carried out in this Stage 2 phase would be Enabling Works as described in the Enabling Works Management Plan across the entire project. Pre-Construction Minor Works as previously notified would also continue across the entire project.

If you wish to discuss this notification or require any further information, please do not hesitate to contact me by email at Sam.Pathammavong@transgrid.com.au or by telephone on 0461 465 726.

Yours sincerely



Sam Pathammavong
Environment & Sustainability Manager, HumeLink