GANTT CHART

TASK	YEAR 1				YEAR 2				YEAR 3				YEAR 4				YEAR 5				YEAR 6			
	Summer	Autumn	Winter	Spring	Summer	Autumn	Winter	Spring	Summer	Autumn	Winter	Spring	Summer	Autumn	Winter	Spring	Summer	Autumn	Winter	Spring	Summer	Autumn	Winter	Spring
Seed Collection - commence collection for all planting stages at project commencent																								
Tubestock Propagation																								
Fence Installation																								
Senna pendula Target Weeding planting Area C																								
Hand Weeding high resilience bushland remnants in vegetation buffer - initial weeding																								
Hand Weeding 10m crown land western edge of Littoral Raingorest No. 116																								
Spraying of pasture grasses and annual weeds in planting areas A, B, C and D - multiple applications																								
Spraying of *Senna pendula* seedlings in planting area C.																								
Soil Preparation of planting areas A, B, C and D including ripping as appropriate																								
Planting and Transplanting - Stage 1 areas A, B, C and D																								
Planting Stage 1 - Lomandra hedge spraying preparation, planting and mulching																								
Planting, Transplanting and Direct Seeding - Stage 2																								
Planting - Stage 3	To be undertaken immediately upon completion of each biofiltration unit and during completion of the Rainforest Boardwalk, as required.																							
Watering as appropriate																								
Plant protection form browse damage as appropriate																								
Photo Monitoring																								
Performance Assessment including monitoring for future weed encroachments																								
Maintenance Weed Control including spraying and hand weeding																								
Consultation with neighbours																								
Replacement Planting as necessary																								