
ID Task 
Mode

Task Name Duration Start Finish Predecessors

1 St Ignatius College Riverview ‐ Stage 2 342 days 18 Jul '22 7 Nov '23

2 Pre‐Construction Works 80 days 18 Jul '22 4 Nov '22

3 HV Electrical Design & Procurement 80 days 18 Jul '22 4 Nov '22

4 Gas Services Relocation Design & Procurement 47 days 18 Jul '22 20 Sep '22

5 Construction Works 295 days 21 Sep '22 7 Nov '23

6 Site Establishment  5 days 21 Sep '22 27 Sep '22 4

7 Gas Service Diversion Works 10 days 21 Sep '22 4 Oct '22 4

8 Demolition & Site Strip 5 days 28 Sep '22 4 Oct '22 6

9 Bulk & Detailed Earthworks 15 days 5 Oct '22 25 Oct '22 7,8

10 Building Structure 153 days 26 Oct '22 26 May '23

11 Basement Level Structure 15 days 26 Oct '22 15 Nov '22 9

12 Ground Level Structure 25 days 16 Nov '22 20 Dec '22 11

13 Level 1 Structure 25 days 21 Dec '22 24 Jan '23 12

14 Level 2 Structure 25 days 25 Jan '23 28 Feb '23 13

15 Level 3 Structure 25 days 1 Mar '23 4 Apr '23 14

16 Level 4 Plant Structure 15 days 5 Apr '23 25 Apr '23 15

17 Level 4 Roof Steel 10 days 5 Apr '23 18 Apr '23 15

18 Plant Area Roof Steel 10 days 26 Apr '23 9 May '23 16,17

19 Formwork Strip Basement 5 days 29 Mar '23 4 Apr '23 14FS+20 days

20 Formwork Strip Ground Level  5 days 19 Apr '23 25 Apr '23 15FS+10 days

21 Formwork Strip Level 1  5 days 26 Apr '23 2 May '23 16

22 Formwork Strip Level 2 Structure 5 days 3 May '23 9 May '23 21

23 Formwork StripLevel 3 Structure 5 days 10 May '23 16 May '23 15FS+20 days,22

24 Formwork Strip Level 4 Plant Structure 3 days 24 May '23 26 May '23 16FS+20 days

25 Building Envelope 105 days 19 Apr '23 12 Sep '23

26 Roofing 20 days 19 Apr '23 16 May '23 17

27 Level 1 Frame & Sark 10 days 3 May '23 16 May '23 21

28 Level 2 Frame & Sark 10 days 17 May '23 30 May '23 22,27

29 Level 3 Frame & Sark 10 days 31 May '23 13 Jun '23 23,28

30 Level 4 Frame & Sark 10 days 14 Jun '23 27 Jun '23 26FS‐10 days,29

31 Cladding 4 20 days 28 Jun '23 25 Jul '23 30

32 Cladding 3 20 days 12 Jul '23 8 Aug '23 31FS‐10 days

33 Cladding 2 20 days 26 Jul '23 22 Aug '23 32FS‐10 days

34 Cladding 1 20 days 9 Aug '23 5 Sep '23 33FS‐10 days

35 Remove Final Scaffold 5 days 6 Sep '23 12 Sep '23 34

36 Internal Fitout 120 days 26 Apr '23 10 Oct '23

37 Frame & Rough in Ground 15 days 26 Apr '23 16 May '23 20

38 Frame & Rough in 1 15 days 17 May '23 6 Jun '23 37,21

39 Frame & Rough in 2 15 days 7 Jun '23 27 Jun '23 22,38

40 Frame & Rough in 3 15 days 28 Jun '23 18 Jul '23 23,39

41 Frame & Rough in 4 10 days 19 Jul '23 1 Aug '23 26,40

42 Finishes Level 1 30 days 7 Jun '23 18 Jul '23 26,38,27

43 Finishes Level 2 30 days 28 Jun '23 8 Aug '23 42FS‐15 days,28

44 Finishes Level 3 30 days 19 Jul '23 29 Aug '23 43FS‐15 days,29

45 Finishes Level 4 30 days 9 Aug '23 19 Sep '23 44FS‐15 days,30

46 Ground Level Finishes 30 days 30 Aug '23 10 Oct '23 45FS‐15 days

47 O'Neil Building 100 days 3 May '23 19 Sep '23

48 Strip Out & Structural Connections Level 1 10 days 3 May '23 16 May '23 38SS‐10 days

49 Strip Out & Structural Connections Level 2 10 days 24 May '23 6 Jun '23 39SS‐10 days

50 Strip Out & Structural Connections Level 3 10 days 14 Jun '23 27 Jun '23 40SS‐10 days

51 Strip Out & Structural Connections Level 4 10 days 5 Jul '23 18 Jul '23 41SS‐10 days

52 Fit‐out Level 1 45 days 17 May '23 18 Jul '23 48

53 Fit‐out Level 2 45 days 7 Jun '23 8 Aug '23 49

54 Fit‐out Level 3 45 days 28 Jun '23 29 Aug '23 50

55 Fit‐out Level 4 45 days 19 Jul '23 19 Sep '23 51

56 External Works 30 days 13 Sep '23 24 Oct '23

57 Hard Landscping 20 days 13 Sep '23 10 Oct '23 35

58 Soft Landscaping 20 days 27 Sep '23 24 Oct '23 57FS‐10 days

59 Handover Works 20 days 11 Oct '23 7 Nov '23

60 Final Fit‐off & Clean 10 days 11 Oct '23 24 Oct '23 46

61 Commissioning 10 days 11 Oct '23 24 Oct '23 46

62 Authority Inspections & Sign off 10 days 25 Oct '23 7 Nov '23 60,61,58

63 Practical Completion 0 days 7 Nov '23 7 Nov '23 62

18/07 7/11
St Ignatius College Riverview - Stage 2

18/07 4/11
Pre-Construction Works

18/07 HV Electrical Design & Procurement

18/07 Gas Services Relocation Design & Procurement

21/09 7/11
Construction Works

21/09 Site Establishment 

21/09 Gas Service Diversion Works

28/09 Demolition & Site Strip

5/10 Bulk & Detailed Earthworks

26/10 26/05
Building Structure

26/10 Basement Level Structure

16/11 Ground Level Structure

21/12 Level 1 Structure

25/01 Level 2 Structure

1/03 Level 3 Structure

5/04 Level 4 Plant Structure

5/04 Level 4 Roof Steel

26/04 Plant Area Roof Steel

29/03 Formwork Strip Basement

19/04 Formwork Strip Ground Level 

26/04 Formwork Strip Level 1 

3/05 Formwork Strip Level 2 Structure

10/05 Formwork StripLevel 3 Structure

24/05 Formwork Strip Level 4 Plant Structure

19/04 12/09
Building Envelope

19/04 Roofing

3/05 Level 1 Frame & Sark

17/05 Level 2 Frame & Sark

31/05 Level 3 Frame & Sark

14/06 Level 4 Frame & Sark

28/06 Cladding 4

12/07 Cladding 3

26/07 Cladding 2

9/08 Cladding 1

6/09 Remove Final Scaffold

26/04 10/10
Internal Fitout

26/04 Frame & Rough in Ground

17/05 Frame & Rough in 1

7/06 Frame & Rough in 2

28/06 Frame & Rough in 3

19/07 Frame & Rough in 4

7/06 Finishes Level 1

28/06 Finishes Level 2

19/07 Finishes Level 3

9/08 Finishes Level 4

30/08 Ground Level Finishes

3/05 19/09
O'Neil Building

3/05 Strip Out & Structural Connections Level 1

24/05 Strip Out & Structural Connections Level 2

14/06 Strip Out & Structural Connections Level 3

5/07 Strip Out & Structural Connections Level 4

17/05 Fit-out Level 1

7/06 Fit-out Level 2

28/06 Fit-out Level 3

19/07 Fit-out Level 4

13/09 24/10
External Works

13/09 Hard Landscping

27/09 Soft Landscaping

11/10 7/11
Handover Works

11/10 Final Fit-off & Clean

11/10 Commissioning

25/10 Authority Inspections & Sign off

7/11 Practical Completion
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