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1 Introduction 

This Staging Report has been prepared by Richard Crookes Constructions and Johnstaff on behalf of the 

NSW Department of Education (DoE) for Chatswood Public School & High School (SSD 9483). The Staging 

Report has been prepared in accordance with the conditions of the State Significant Development 

Approval SSD 9483 to allow the staged operation of the development. 

This has been prepared to meet the requirements of condition A9, A10, A11 and A12 of the development 
consent and will be submitted to the Department of Planning Industry and Environment (DPIE) for 
approval.  

Consent Condition A9: Staging 

Table 1: Condition A9, A10, A11 and A12 requirements and where they are addressed 

Consent Condition A9: Staging The Staging Report addresses this  

The project may be constructed and operated in stages. Where compliance 

with conditions is required to be staged due to staged construction or 

operation, a Staging Report (for either or both construction and operation as 

the case may be) must be prepared and submitted to the satisfaction of the 

Planning Secretary. The Staging Report must be submitted to the Planning 

Secretary no later than one month before the commencement of construction 

of the first of the proposed stages of construction (or if only staged operation 

is proposed, one month before the commencement of operation of the first 

of the proposed stages of operation) unless otherwise approved by the 

Planning Secretary.  

Note: Works may commence upon the Planning Secretary’s approval of a Staging 

Report and satisfaction of all relevant conditions. 

In accordance with Condition A9, this Staging Report 

is being submitted to the Planning Secretary at least 

ONE MONTH prior to the date of Commencement of 

Operation and has been prepared in accordance 

with Condition A10. 

Consent Condition A10:  The Staging Report addresses this  

A Staging Report prepared in accordance with condition A9 must:  

(a) if staged construction is proposed, set out how the construction of the 

whole of the project will be staged, including details of work and other 

activities to be carried out in each stage and the general timing of when 

construction of each stage will commence and finish;   

(b) if staged operation is proposed, set out how the operation of the whole of 

the project will be staged, including details of work and other activities to be 

carried out in each stage and the general timing of when operation of each 

stage will commence and finish (if relevant);   

(c) specify how compliance with conditions will be achieved across and 

between each of the stages of the project; and   

(d) set out mechanisms for managing any cumulative impacts arising from the 

proposed staging. 

a) Not addressed. Construction commencement 

conditions will be satisfied prior to all construction, 

staging of construction conditions is not proposed. 

b) Section 1.2 and Section 2 address Condition 

A10_b) and set out how operation of the project will 

be staged. 

c) Section 3 and Appendix A (Condition Compliance 

Table) address how compliance with conditions will 

be achieved across and between each of the stages 

of the project. 

d) Section 4 of this report addresses the 

management of cumulative impacts arising from the 

proposed staging. 

Consent Condition A11:  The Staging Report addresses this  

Where a Staging Report is required, the project must be staged in accordance 

with the Staging Report, as approved by the Planning Secretary. 

The project will be staged in accordance with the 

Staging Report. 
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Regardless of the potential cross over of staging, the 

staging report is to be updated to include that, the 

project will always remain compliant with the 

conditions of consent, where: 

1. All conditions of consent will be satisfied as per 

the appended condition matrix as per the condition 

timings. 

2. Site establishment will be maintained in a manner 

that maintains a safe environment for operational, 

construction and public domain components. 

3. Compliance with BCA and Standards will be 

certified via Crown Completion Certificates. 

Consent Condition A12:  The Staging Report addresses this  

Where construction or operation is being staged in accordance with a Staging 

Report, the terms of this consent that apply or are relevant to the works or 

activities to be carried out in a specific stage must be complied with at the 

relevant time for that stage as identified in the Staging Report. 

The terms of consent that apply or are relevant to 

the works of activities to be carried out in a specific 

stage will be complied with at the relevant time for 

that stage as identified in the Staging Report. 

1.1 Project Overview 

The NSW Government is investing $7 billion over the next four years, continuing its program to deliver 

more than 200 new and upgraded schools to support communities across NSW.  This is the largest 

investment in public education infrastructure in the history of NSW. 

 
Both Chatswood Public School (CPS) and Chatswood High School (CHS) have seen significant enrolment 
growth with resulting pressure on available space and facilities at each school given their reputation for 
educational excellence, including opportunity classes at the Public School and a selective stream at the 
High School. 
 
Upgrades to Chatswood Public School includes the provision of:   

• 53 Classrooms (comprising 25 existing, 28 new spaces);   

• Four (4) x special program classrooms (music, language etc);   

• Three (3) x special support unit classrooms;  

• Increased quality play spaces;  

• Retention of heritage buildings A and B;  

• New hall;  

• New car parking facilities and   

• Associated site works and landscaping.  
 
Upgrades to Chatswood High School includes the provision of:  

• 118 Classrooms (comprising 18 existing, 18 upgraded and 82 new spaces); 

• Four (4) x special support unit classrooms; 

• New administration and staff facilities;   

• New hall; and  

• Associated site works and landscaping. 

 

1.1.1 Indicative Date of Commencement of Construction 
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The indicative date of commencement of construction is June 7th, 2021. 

 

1.1.2 Submission to Planning Secretary for Approval. 

In accordance with Condition A9, this Staging Report is being submitted to the Planning Secretary at 

least ONE MONTH prior to the date of Commencement of Operation and has been prepared in 

accordance with Condition A10. 

The date of submission of the report is 30th April 2021. 

 

1.2 Details of Proposed Staging 

1.2.1 Staging 

To maintain a fully functional school community throughout construction, the project sequence requires 

the staged operation of new buildings and landscaped areas to maintain a fully functional school 

community, across both the Public and High School sites. The proposed stages, and the staging of 

compliance with conditions, have generally been determined by the operational needs of the school 

community. 

An indicative staged operation approach is proposed as follows: 

 

Stage 1  Indicative Operation Date 

Stage 1 

Stage 1 works include the occupation and operation of Building V (Sports Court and Adjacent 

Landscaped Area) at the Public School. 

These multi-use areas consist of games courts and nature play areas, and will be utilised as 

learning and play spaces.  

Quarter 4, 2021 

Stage 2  

Stage 2 works include the occupation and operation of temporary play space, where existing 

Building H is located at the Public School. A new DDA compliant ramp will be provided as 

access to the Existing Building A Administration area. 

The temporary play space will provide additional area to the Public School to facilitate 

operations during construction, and the access ramp will provide DDA compliant access to 

the Administration block in Existing Building A. 

Quarter 1, 2022 

Stage 3  

Stage 3 works include the occupation and operation of the Central Landscaped Area at the 

Public School. 

This area will be used as primary play space, an outdoor assembly space and learning areas. 

Quarter 1, 2022 

Stage 4  

Stage 4 works include the occupation and operation of the Building P2 Canteen and 

Amenities at the Public School. 

Quarter 2, 2022 
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The canteen and amenities will be used to facilitate ongoing school operations during 

construction, such as the P&C operated canteen and OOSCH care. 

Stage 5 

Stage 5 works include the occupation and operation of Building S and adjacent landscaping at 

the High School. 

Building S provides teaching, staff and play areas, as well as the new operational waste area 

to the High School. 

Quarter 3, 2022 

Stage 6 

Stage 6 works include the occupation and operation of Buildings P1 and P2 and adjacent 

landscaping at the Public School. 

Buildings P1 and P2 are the primary new buildings at the Public School, providing new 

learning, staff and play spaces to the site. 

Finalised School Travel Plan initiated following substantial handover of facilities and changes 

to operation. 

60 Space Bicycle Parking handed over and operational at the Public School underneath P1 

and P2 

Quarter 4, 2022 

Stage 7 

Stage 7 works include the occupation and operation of Building G and adjacent landscaping at 

the Public School. 

Building G is the Public School’s new hall building and will be used for general assemblies, 

performances, and general school operations. 
 

Quarter 1, 2023 

Stage 8 

Stage 8 works include the occupation and operation of Buildings Q & T, with adjacent 

landscaping at the High School. 

Building Q will provide new administration, teaching and staff spaces for the High School. 

Building T is the High School’s new hall building and will be used for general assemblies, 

performances, examinations, and general school operations. 

Quarter 2, 2023 

Stage 9 

Stage 9 works include the final handover of finished landscaped spaces on both the Public 

and High School, and handover of completed Public Domain work areas. 

Additional Bicycle Parking and End of Trip Facilities handed over and operational at the Public 

School underneath Sports Court (Building V) 

120+ Bicycle Parking Spaces handed over and operational at the High School underneath 

Building K 

Stage 9 indicates the completion of all SSDA works. 

Quarter 2, 2023 
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2 Staging Diagrams 
 
 
 
The following diagrams display the staged handover of operational areas. 
 
More detailed diagrams displaying the site layout and setup relating to construction can be found in the CEMP, 
prepared under Condition D19 of the SSD 9483 Consent Conditions. 
 
 
 
 
 



Operational Staging Diagrams 
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STAGE 1 
 
 

Handover and Operation 
of Building V & Adjacent 
Nature Play Area on the 
Public School 
 
 
 
 
 

All other areas will remain in current 
operational state or are construction area 
for SSDA works 



Operational Staging Diagrams 
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STAGE 2 
 
 

Handover and Operation 
of the Temporary 
Playspace & Building A 
Access Ramp on the 
Public School 
 
 
 
 
 

All other areas will remain in current 
operational state or are construction area 
for SSDA works 



Operational Staging Diagrams 
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STAGE 3 
 
 

Handover and Operation 
of the Central 
Landscaped Area on the 
Public School 
 
 
 
 
 

All other areas will remain in current 
operational state or are construction area 
for SSDA works 



Operational Staging Diagrams 
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STAGE 4 
 
 

Handover and Operation 
of the Building P2 
Canteen & Amenities 
(Ground Floor only) on 
the Public School 
 
 
 
 
 

All other areas will remain in current 
operational state or are construction area 
for SSDA works 



Operational Staging Diagrams 
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STAGE 5 
 
 

Handover and Operation 
of Building S & Adjacent 
Landscaping on the High 
School 
 
 
 
 
 

All other areas will remain in current 
operational state or are construction area 
for SSDA works 



Operational Staging Diagrams 
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STAGE 6 
 
 

Handover and Operation 
of Buildings P1, P2 & 
Adjacent Landscaping on 
the Public School 
 
Includes Bicycle Parking Facilities included in 
Handover and Operation of Buildings P1 & P2 
located in undercover areas within P1 
footprint 
 
 

All other areas will remain in current 
operational state or are construction area 
for SSDA works 
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STAGE 7 
 
 

Handover and Operation 
of Building g & Adjacent 
Landscaping on the 
Public School 
 
 
 
 
 

All other areas will remain in current 
operational state or are construction area 
for SSDA works 



Operational Staging Diagrams 
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STAGE 8 
 
 

Handover and Operation 
of Buildings Q, T & 
Adjacent Landscaping on 
the High School 
 
 
 
 
 

All other areas will remain in current 
operational state or are construction area 
for SSDA works 



Operational Staging Diagrams 
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STAGE 9  
 
 

Handover and Operation 
of the Final Landscaping 
Area and Public Domain 
Works on the Public 
School and High School 
(see below for HS) 
Includes additional Bicycle Parking and End of 
Trip Facilities located in car parking area 
underneath Sports Court identified as Building 
V 
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STAGE 9 
 
 

Handover and Operation 
of the Final Landscaping 
Area and Public Domain 
Works on the Public 
School and High School 
Includes Bicycle Parking facilities on High 
School site underneath undercover area of 
existing Building K 
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3 Condition Compliance 

 

The Department of Education has identified relevant conditions in relation to construction and 

operational stages being proposed. These are outlined in the following: 

 

- Appendix A –SSD 9483 Staging Report - Condition Compliance Table 

 
 

All conditions that require compliance prior to commencement of construction will be satisfied prior 

to construction commencement. There are no requests to defer compliance with any of these 

conditions. 

 

Therefore, only staged operation is proposed and presented in this staging report. 

 

Due to the required staging of operational areas, there are some conditions that have been identified 

as necessary to defer to various stages, which are highlighted in orange within Appendix A. 
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4 Management of Cumulative Impacts 

 

The Department of Education notes that the staging is not likely to lead to cumulative impacts. As 

detailed in previous sections, the Stages will be completed in a sequence that maintains the school as 

wholly operational with no outstanding functional amenities. As such, no cumulative impacts are 

anticipated for this development. 

 
 
To maintain separation between the operational school areas and the construction work area, the below strategies will 
be in place: 
 
 

- The construction works will be isolated from the operational school areas at all times with the use of 2.1m tall 
(min) A Class hoardings. No operational safety issues will be introduced to the school communities as the 
construction work areas will be maintained as a completely separate environment in all instances. 

- Access and egress paths servicing the operational school areas will be maintained throughout all construction. 
- Hoardings will be modified as the operational handovers occur to ensure the construction area remains 

entirely separated from the operational school area. 
- Construction vehicles will not need to traffic through the operational school areas. 
- Weekly meetings will be held with the school community/stakeholders to communicate the upcoming 

construction works, including any operational handovers. 
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5 Appendix A 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


