
 
 
 
 

 
COMMERCIAL IN CONFIDENCE                                                    OFFICIAL 
 

 

 

 

 

 

 

 

Transport for Tomorrow 

Heavy Vehicle Local Road Report for Use 
of Local Roads 
 

Project  Sydney Metro – Western Sydney Airport Enabling Works  

Document No.  
 

Revision Date  15th July 2022 

 
Document Approval 

Rev  Date  Prepared by  Reviewed by  Approved by  Remarks  

0 18th May 2022 Scott McMichael M Clegg M Bibb  

1 15th July 2022 Scott McMichael J Larkham  M Bibb Council consultation 

      

 
 



 
 
 

   

 
Heavy Vehicle Local Road Report for Use of Local Roads – SM Western Sydney Airport Enabling Works 

                                                                                                    OFFICIAL 

PAGE i

 

1. Introduction ................................................................................................................................ 1 

1.1. Project Background ................................................................................................................ 1 

1.2. Purpose .................................................................................................................................. 2 

1.3. Scope of this HVLR ................................................................................................................ 3 

1.4. Ministerial Conditions of Approval .......................................................................................... 3 

1.5. Existing Approved Routes ...................................................................................................... 4 

2. Proposed Routes and Local Roads to be Used ......................................................................... 5 

2.1. Proposed Routes and Local Roads ....................................................................................... 5 

2.2. Public transport network ......................................................................................................... 6 

2.3. Pedestrian and cyclist routes ................................................................................................. 6 

2.4. School Zones ......................................................................................................................... 7 

2.5. Aged Care and Child Care Facilities ...................................................................................... 7 

2.6. Construction Traffic ................................................................................................................ 7 

2.6.1. Construction Traffic Management ...................................................................................... 7 

2.6.2. Construction Traffic Volumes ............................................................................................. 8 

3. Dilapidation ................................................................................................................................ 9 

3.1. Dilapidation Report ................................................................................................................. 9 

4. Consultation and Communication .............................................................................................. 9 

4.1. Councils ................................................................................................................................. 9 

4.2. Coordination ........................................................................................................................... 9 

5. Summary ................................................................................................................................. 10 

 

Table of Figures 
Figure 1 – Sydney Metro – Western Sydney Airport Overall Alignment Map ................................... 2 

Figure 2 - EIS Indicative Approved Construction Vehicle Route ....................................................... 2 

Figure 3 - Existing Heavy Vehicle Network Route Map around area ................................................ 4 

Figure 4 - Proposed Heavy Vehicle Route Map ................................................................................ 6 

 

Table of Tables 
Table 1 – Relevant Ministerial Conditions of Approval to this HVLR ................................................ 3 

Table 2 - Local Roads proposed to be used ..................................................................................... 5 

Table 3 - Swept Path Summary ...................................................................................................... 10 

 

 

 



 
 
 

   

 
Heavy Vehicle Local Road Report for Use of Local Roads – SM Western Sydney Airport Enabling Works 

                                                                                                    OFFICIAL 

PAGE ii

 

Annexures 
Annexure A Swept Paths 

Annexure B Consultation and Communication 

 
 

 



 
 
 

   

 
Heavy Vehicle Local Road Report for Use of Local Roads- SM Western Sydney Airport Enabling Works 
                                                                                                  OFFICIAL 

 

PAGE 1

 
 
 

1. Introduction 
 

1.1. Project Background 
The Sydney Metro – Western Sydney Airport project comprises a new 23km railway line that will 
link the new Western Sydney Aerotropolis business hub and Airport to the south, with the rest of 
Sydney’s public transport network via St Marys to the north. The Project includes six new metro 
stations along the route including one at the Western Sydney Aerotropolis, two at the new Airport 
site, one at Luddenham, Orchard Hills, and St Marys.  
 
Enabling works at the existing St Marys railway station are required to prepare the site for the 
construction of the new Metro Station at St Marys. The Enabling Works component has been 
awarded to, and will be undertaken by, Transport for Tomorrow. 
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Figure 1 – Sydney Metro – Western Sydney Airport Overall Alignment Map 

 

1.2. Purpose 
This Heavy Vehicle Local Report for use on Local Roads (HVLR) has been developed to address 
the Ministerial Conditions of Approval related to the Critical State Significant Infrastructure of 
Sydney Metro – Western Sydney Airport.    

This HVLR identifies and assesses the heavy vehicle routes into the work areas and sites not 
identified in the Environmental Impact Statement (EIS). The road classification and the suitability of 
the routes is based on swept path analysis and adjacent land uses.   For the St Marys Station 
Enabling Works site, the routes proposed in the EIS for access/egress to the site show vehicles 
turning directly into site from Glossop Street and exiting via Phillip Street. This route is not possible 
for the enabling works due to main contract works being completed by CPB Ghella Joint Venture. 

 

 

Figure 2 - EIS Indicative Approved Construction Vehicle Route 
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1.3. Scope of this HVLR  
The scope of this report is for use of local roads by heavy vehicles required for the St Marys 
Station Enabling Works which includes Local Roads under Penrith City Council. 
 Phillip Street between Glossop Street and Queen Street 
 Queen Street between Phillip Street and Station Street  
 Station Street new bus turnaround circuit. 

 
The suitability of these routes will be assessed based on the Heavy Vehicle sizes that will be 
utilised by the enabling works, being elevated platform vehicles, 12.5m SU trucks and 19m semi-
trailers.  Assessment will be conducted on several factors which are: 
 Swept Path Analysis (SPA) 
 Road Dilapidation Surveys 
 Road Safety  
 Avoidance of Schools and School Zones where possible 
 Avoidance of childcare centres and aged care centres 

 
 
Outcome of this scope is the recommendation that the proposed routes are suitable for heavy 
vehicle use related to the Project only.  
 
All specific works are covered under CTMPs and this is only to address the Ministerial Conditions 
for use of Local Roads. 
 
 

1.4. Ministerial Conditions of Approval 
This Heavy Vehicle Local Report for use of Local Roads (HVLR) has been prepared to meet the 
requirements of the Ministers Conditions of Approval and the Sydney Metro West Construction 
Traffic Management Framework for the enabling works component of the Sydney Metro Western 
Sydney Airport St Marys Station. 

Table 1 – Relevant Ministerial Conditions of Approval to this HVLR 

MCoA Description Where Addressed 

E 105 Local roads proposed to be used by Heavy Vehicles to directly access 
ancillary facilities / construction sites that are not identified in the 
documents listed in Condition A1 must be approved by the Planning 
Secretary and be included in the CTMP. 

 

This Document 

E 106 All requests to the Planning Secretary for approval to use local roads 
under Condition E105 above must include the following: 

(a) a swept path analysis; 

(b) demonstration that the use of local roads by Heavy Vehicles for the 
CSSI will not compromise the safety of pedestrians and cyclists of the 
safety of two-way traffic flow on two-way roadways; 

(c) details as to the date of completion of the road dilapidation surveys 
for the subject local roads; and 

(d) measures that will be implemented to avoid where practicable the 
use of local roads past schools, aged care facilities and child care 
facilities during their peak operation times; and 

(e) written advice from an appropriately qualified professional on the 
suitability of the proposed Heavy Vehicle route which takes into 
consideration items (a) to(d) of this condition. 

 

 

Annexure A 

Section 2.3 & 
Annexure C 

 

 

Section 3 

 

Section 2.4 & 2.5 

Section 5 
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MCoA Description Where Addressed 

E 107 Before any local road is used by a Heavy Vehicle for the purposes of 
construction of the CSSI, a Road Dilapidation Report must be 
prepared for the road. A copy of the Road Dilapidation Report must be 
provided to the Relevant Road Authority(s) within three (3) weeks of 
completion of the survey and at no later than one (1) month before the 
road being used by Heavy Vehicles associated with the construction of 
the CSSI. 

 

Section 3 

E 108 If damage to roads occurs as a result of the construction of the CSSI, 
the Proponent must either (at the Relevant Road Authority’s 
discretion): 

(a) compensate the Relevant Road Authority for the damage so 
caused; or 

(b) rectify the damage to restore the road to at least the condition it 
was in pre-work as identified in the Road Dilapidation Report. 

Section 3 

 

1.5. Existing Approved Routes 
This surrounding road network is approved for heavy vehicle use as per TfNSW Restricted Access 
Vehicles (RAV) Map. View of map around proposed works sites is shown below in Figure 3. 

This map is only shown to indicate connecting roads nearby the identified EIS routes. 

 

 

Figure 3 - Existing Heavy Vehicle Network Route Map around area 
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2. Proposed Routes and Local Roads to be Used 

2.1. Proposed Routes and Local Roads 
Although the EIS identified route of Glossop Street will be the primary access/egress to the work 
site, other Local Roads are required to be used to allow the works to be carried out. The below 
map and table indicates the Local Roads proposed to be used that are not listed or identified in the 
EIS or under Condition A1. 

 

Table 2 - Local Roads proposed to be used 

Street/Road 
name 

From To Configuration Parking Speed 
Restriction 

Phillip Street Glossop Street Blair Avenue 2 lane 2 way Both 
sides 

50km/h 

 

Phillip Street Blair Avenue Queen Street 2 lane 2 way Both 
sides 

40km/h 

 

Queen Street Phillip Street Station Street / 
Work Site 

2 lane 2 way Both 
sides 

40km/h 

 

Station Street Queen Street Loop around 
back to Queen 
Street 

1 lane one 
way  

Nil. Bus 
Stops 

40km/h 

 

 
Ingress 
 

1. Left or right turn from Glossop Street to Phillip Street 
2. Right turn from Phillip Street onto Queen Street 
3. Continue along Queen Street to Station Street  
4. Enter site (left or right turn) 

 
Egress 
 

1. Either left from site onto Station Street and turn around via the new bus interchange or Left 
turn onto Queen Street from site gate 

2. Continue along Queen Street 
3. Left turn onto Phillip Street 
4. Left or right turn onto Glossop Street 
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Figure 4 - Proposed Heavy Vehicle Route Map 

 
It should be noted that the alternate route is to turn left or right from Great Western Highway onto 
Queen Street and travel the length of Queen Street until Station Street. This was assessed as an 
inferior route due to greater potential for conflicts with cyclists and pedestrians. Access to the site 
via Lethbridge Street is no longer possible due to a new bus interchange which has been 
constructed in the vicinity of St Marys Railway Station 
 
 

2.2. Public transport network 
 

There are bus stops located along the proposed route. There will be minimal impacts or effects on 
the  bus transport network as a result of the proposed routes. At times buses may need to be 
stopped intermittently to allow vehicle entry or exit, but this will be infrequent given the low 
construction traffic volumes noted in section 2.6.2 below. 

As works are located at the St Marys Station all access to the station will be maintained as per 
CTMPs. Vehicle access routes will be monitored to ensure no conflicts with Station access. 

 

2.3. Pedestrian and cyclist routes 
The route is along an area of high pedestrian activity, particularly during weekday peak periods. 
Constructions vehicles will need to cross three marked pedestrian zebra crossings when accessing 
and leaving the site.  There is also an on-road cycle facility along Phillip Street approaching Queen 
Street and on Queen Street between Phillip Street and Nariel Street.  

The route along Phillip Street and Queen Street has chosen as the most direct route and route of 
minimal exposure to possible pedestrians and cyclists conflicts. The largest heavy vehicles to 
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access the site will be 19m-semi trailers. Movements of semi-trailers will occur outside of peak 
periods. At other times (during the day), the contractor will aim to manage deliveries to also occur 
outside of peaks. Traffic controllers will be present at the construction gates to manage pedestrians 
and cyclists while heavy vehicles are entering or exiting the site.  

 

2.4. School Zones 
There are no school zones located on or near the proposed route. 

 

2.5. Aged Care and Child Care Facilities  
There are no aged care, or childcare facilities along the proposed heavy vehicle route. 

 

2.6. Construction Traffic  

2.6.1. Construction Traffic Management 
All construction vehicles associated with this project are required to adhere to specific criteria 
relating to conditions of approval. 

This criteria includes: 

 That all construction vehicles would enter and exit construction sites in a forward direction, 
where feasible and reasonable. Where this is not possible traffic management must be in 
place under approved CTMP’s, TGS’s and Road Occupancy approvals. 

 Construction vehicles will be managed to minimise movements during peak periods and in 
school zones. 

 Any construction vehicles that are required to move around the site will not be permitted to 
park or queue within the surrounding work area or streets unless permission has been 
provided by the relevant authority. Arrival of vehicles will be staggered to prevent queuing 
of vehicles related to the Project. 

 Construction vehicles must not continuously idle or queue on any roads and any 
marshalling required will also avoid sensitive land users which will be advised in site 
inductions. 

 Construction vehicles should not obstruct any pedestrian crossings or footpaths, or shared 
user paths unless suitable alternatives are provided 

In addition: 

 Vehicles must have rotating beacons that must be activated on approach and departure 
from work sites 

 Radio or phone ahead to ensure works sites are open and accessible 

 Give way to pedestrians at all times 

 Clearly signal intentions by indicating to traffic streams to enter or depart work sites. 
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2.6.2. Construction Traffic Volumes 
Construction traffic volumes would be minimised during peak periods, where traffic volumes may 
significantly increase. Table below shows the proposed construction traffic volumes involving light 
vehicles and heavy vehicles accessing the construction sites on a typical day. The construction 
traffic generation is no more than what has been allowed for in the EIS construction traffic volumes 
for the site. 

Construction 
Stage  

Description Duration Heavy Vehicle Types One-Way Movements 
(Estimated) 

1 Service Identification 
and Protection Works 

25 Days Plant Float (Rigid) 
NDD/Vac Truck 
Concrete Agitator 

TOTAL: 28 
AVG/Daily: >1 
Daily max: 8 

2 Stair Works    
2.1 Foundations 29 Days Plant Float (Rigid) 

12.5t Rigid Bogie Tipper 
Concrete Agitator 

TOTAL: 24 
AVG/Daily: <1 
Daily max: 8 

2.2 Structural Steel columns 39 Days Plant Float (Rigid) 
Flatbed  
 

TOTAL: 12 
AVG/Daily: <1 
Daily max: 4 

2.3 Stair install 3 Days 200t Crane 
19m Semi-trailer 
Flatbed  

TOTAL: 18 
AVG/Daily: 6 
Daily max: 16 

2.4 Demolish existing stairs 7 Days 200t Crane  
Skip bin (heavy rigid)  

TOTAL: 15 
AVG/Daily: 2 
Daily max: 6 

3 Lift Works    
3.1 Foundations 22 Days Flatbed  

12.5t Rigid Bogie Tipper 
Concrete Agitator  

TOTAL: 22 
AVG/Daily: 1 
Daily max: 8 

3.2 Precast & Steel works (lift 
segments) 

22 Days Flatbed  
19m-Semi  
200t Crane  

TOTAL: 14 
AVG/Daily: <1 
Daily max: 6 

3.3 Lift shaft services and fit-
out 

70 Days Flatbed  
Rigid delivery vehicles  

TOTAL: 20 
AVG/Daily: <1 
Daily max: 6 

3.4 Lift install and 
commissioning  

63 Days Flatbed  
Rigid delivery vehicles 

TOTAL: 20 
AVG/Daily: <1 
Daily max: 6 

3.5 Pavement, canopy & 
finishing work 

13 Days Flatbed  
12.5t Rigid Bogie Tipper 
Concrete Agitator  

TOTAL: 24 
AVG/Daily: 2 
Daily max: 8 

3.6 Demolition  6 Days 150t crane (onsite) 
Skip bins (Heavy Rigid)  
Flatbeds 

TOTAL: 14 
AVG/Daily: 2 
Daily max: 6 

4 Finishing Works & 
Demobilisation 

13 Days Flatbed  
12.5t Rigid Bogie Tipper 
Concrete Agitator  

TOTAL: 14 
AVG/Daily: 2 
Daily max: 6 
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3. Dilapidation 

3.1. Dilapidation Report 
Prior to the use of local roads by heavy vehicles associated with the works, a road dilapidation 
survey will be undertaken and provided to Sydney Metro – Western Sydney Airport and Penrith 
City Council at least one month prior to the use of the local roads and within 3 weeks of completion 
of the report. The road dilapidation surveys were completed on the 26th May 2022 and provided to 
Penrith City Council on the 27th May 2022. 

 

As per Condition of approval E 108, if damage to roads occurs as a result of the construction of 
Stage 1 of the CSSI, the Proponent must either (at the Relevant Road Authority’s discretion):  

(a) compensate the Relevant Road Authority for the damage so caused; or  

(b) rectify the damage to restore the road to at least the condition it was in pre-work as identified in 
the Road Dilapidation Report. 

 

4. Consultation and Communication 

4.1. Councils 
This document will be provided for consultation with Penrith City Council. Consultation of the 
routes associated with this HVLR and have been covered through the comment and approval 
process on the overarching CTMP.   

 

4.2. Coordination 
TFT has commenced consultation and communication with stakeholders in regard to traffic 
management. A communication strategy is being developed with stakeholders and the site-specific 
CTMPs outline consultation activities during the works.  

A Traffic and Transport Liaison Group (TTLG) has been established to discuss with stakeholders in 
relation to the proposed construction activities, upcoming works and related traffic and transport 
implications. TFT Traffic Manager is to participate in monthly TTLG meetings throughout the 
project, or at an agreed frequency. The Traffic Manager is a member of the TTLG and acts as the 
authorised representative for the Project in matters related to traffic and transport. The Traffic 
Manager provides the relevant information relating to the Project to the group.  

TFT will consult with all relevant stakeholders prior to the commencement of any works. Potential 
stakeholders for this Project include:  

 Sydney Metro  

 Transport for NSW including: CJP 

            CJP Integration 

 Sydney Trains 

 Infrastructure NSW  

 Department of Planning, Industry and Environment  

 NSW Police  

 NSW Fire and Rescue  
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 NSW Ambulance Service  

 Penrith City Council 

 Bus operators (via CJP Integration) 

Sydney Metro has established a Traffic Coordination Group (TCG), of which the Traffic Manager 
will attend the meetings fortnightly or as required. TCG includes representatives from TfNSW, 
Sydney Metro, and various required Councils. The TCG is to discuss and agree on any and traffic 
and transport related issues associated with the Project, of which this HVLR will be tabled. 

To date there has been a briefing in the TTLG as well as individual consultations with CJP, Penrith 
City Council, Metro and NSW Taxis. The consultation of the routes associated with this HVLR has 
been captured within the comment and approval process for the overarching CTMP.  

 

5. Summary 
A review of swept paths has been reviewed and tabled as per below: 

 

Table 3 - Swept Path Summary 

Swept Path / Drawing Turn Path Description Heavy Vehicles Determination 

D0081-DRG-CS-01-1104 Queen Street to Station 
Streets 

12.5m single 
unit truck/bus 

 

Suitable 

 

 

19m semi 
trailer 

Suitable ONLY with 
Traffic management and 
control required for this 
turn movement which 
will need to be contra-
flowed on opposite side 
of road. 

D0081-DRG-CS-01-1105 Queen Street to Station 
Street road closed bus 
entry 

12.5m single 
unit truck/bus 

 

Suitable ONLY with 
traffic control as 
required for managing 
when in this phase 

D0081-DRG-CS-01-1106 Station Street Work Site 
left in left out 

12.5m single 
unit truck/bus 

Suitable 

D0081-DRG-CS-01-1115 

 

Phillip St and Queen St 12.5m single 
unit truck/bus 

 

Suitable 

D0081-DRG-CS-01-1116 Phillip St and Queen St 19m semi-
trailer 

Suitable ONLY with 
Traffic management and 
control required for this 
turn movement due lane 
cross. 

D0081-DRG-CS-01-1117 Phillip St and Lethbridge 
St roundabout 

12.5m single 
unit truck/bus 

 

Suitable 

D0081-DRG-CS-01-1118 Phillip St and Lethbridge 
St roundabout 

19m semi-
trailer 

Suitable 
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Swept Path / Drawing Turn Path Description Heavy Vehicles Determination 

D0081-DRG-CS-01-1119 

 

Phillip St and Glossop St 12.5m single 
unit truck/bus 

Suitable 

D0081-DRG-CS-01-1120 Phillip St and Glossop St 19m semi-
trailer 

Suitable 

Swept path analysis have shown that there are some minor issues with some of the proposed 
heavy vehicle routes due to lane cross and works phasing. 

Minor issues can be mitigated with traffic management and control will be present during all stages 
of the works prior to vehicle arrival. It is imperative that arrival times are known of vehicles over 
12.5m so traffic management can accommodate the manoeuvres required to access required work 
sites. 

Therefore, the proposed heavy vehicle route is considered suitable for use at all times for 12.5m 
vehicles, but vehicles over 12.5m up to 19m must have traffic management present and set-up 
before arrival for when semi-trailer travel inbound from Phillip Street into Queen Street and for 
outbound from Station Street to Queen Street. 

As an appropriately qualified professional and having reviewed and compiled this document, I am 
satisfied that the requirements of condition E106 have been met, specifically noting:  

a) Swept path analysis of the surrounding local roads has been undertaken.  

b) The report identifies the local road environment, areas which may be problematic for larger 
vehicles and provides reasonable mitigations (either suggesting a more appropriate route or the 
use of short-term traffic control)  

c) The report provides details of the road dilapidation survey  

d) The routes proposed in the report sufficiently avoid local roads past schools and aged care 
facilities during their peak operation. 

It is therefore my conclusion that provided the mitigation measures are implemented, as noted in 
the report, the proposed heavy vehicle routes are suitable for the work. 

Therefore, the proposed heavy vehicle route is considered suitable for use and is recommended 
for approval. 
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Annexure A Swept Paths 

 
Swept Path / Drawing Turn Path Description Heavy Vehicles 

D0081-DRG-CS-01-1104 Queen Street to Station Street for 
turnaround area 

12.5 m Single unit truck/bus 

19m Semi trailer 

D0081-DRG-CS-01-1105 
 

Queen Street to Station Street 
road closed bus entry 

12.5 m Single unit truck/bus 
 

D0081-DRG-CS-01-1106 
 

Station Street Work Site left in left out 12.5 m Single unit truck/bus 
 

D0081-DRG-CS-01-1115 

 

Phillip St and Queen St 12.5m single unit truck/bus 

 

D0081-DRG-CS-01-1116 Phillip St and Queen St 19m semi-trailer 

D0081-DRG-CS-01-1117 Phillip St and Lethbridge St 
roundabout 

12.5m single unit truck/bus 

 

D0081-DRG-CS-01-1118 Phillip St and Lethbridge St 
roundabout 

19m semi-trailer 

D0081-DRG-CS-01-1119 

 

Phillip St and Glossop St 12.5m single unit truck/bus 

D0081-DRG-CS-01-1120 Phillip St and Glossop St 19m semi-trailer 
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Annexure B Consultation and Communication 



1

Clegg, Michael

From: Ng, Michael
Sent: Friday, 27 May 2022 7:22 PM
To: Clegg, Michael; Larkham, James
Subject: Fwd: SMWSA - St Marys Metro Enabling Work - Road Dilapidation Report

Hey guys, please see receipt of dilap report below

Sent from my iPhone

Begin forwarded message:

From: Lauren Vallejo <Lauren.Vallejo@penrith.city>
Date: 27 May 2022 at 7:18:27 pm AEST
To: "Ng, Michael" <mng@transfort.com.au>
Subject: RE: SMWSA - St Marys Metro Enabling Work - Road Dilapidation Report

CAUTION - This email was sent from outside Laing O'Rourke

Hi Michael

Whilst the download of such a large file was slow, it seems to have worked. I can only assume that I
have it all.
The file attempted to be downloaded was titled ‘Final St Marys Dilapidation Report’.

Could you please advise what works the Dilapidation Report refers to specifically.

Thanks

Lauren Vallejo
Project Interface - Sydney Metro

E Lauren.Vallejo@penrith.city
T +61247327462 | F | M +61439608010
PO Box 60, PENRITH NSW 2751
www.visitpenrith.com.au
www.penrithcity.nsw.gov.au

 Follow us

From: Ng, Michael <mng@transfort.com.au>
Sent: Friday, 27 May 2022 5:10 PM
To: Lauren Vallejo <Lauren.Vallejo@penrith.city>
Subject: RE: SMWSA - St Marys Metro Enabling Work - Road Dilapidation Report

EXTERNAL EMAIL: This email was received from outside the organisation. Use
caution when clicking any links or opening attachments.
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Hi Lauren

Please see link to documents  here.

Please let me know if the link works.

Thanks
Michael

From: Lauren Vallejo <Lauren.Vallejo@penrith.city>
Sent: Friday, 27 May 2022 3:32 PM
To: Ng, Michael <mng@transfort.com.au>
Subject: RE: SMWSA - St Marys Metro Enabling Work - Road Dilapidation Report

CAUTION - This email was sent from outside Laing O'Rourke

Hi Michael
Below is a screenshot of the ‘error’ message when I click on the links

Lauren Vallejo
Project Interface - Sydney Metro

E Lauren.Vallejo@penrith.city
T +61247327462 | F | M +61439608010
PO Box 60, PENRITH NSW 2751
www.visitpenrith.com.au
www.penrithcity.nsw.gov.au

 Follow us

From: Ng, Michael <mng@transfort.com.au>
Sent: Friday, 27 May 2022 10:35 AM
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To: Lauren Vallejo <Lauren.Vallejo@penrith.city>
Cc: Clegg, Michael <MClegg@transfort.com.au>; Larkham, James <jlarkham@transfort.com.au>;
Paul Szubert <paul.s@case.international>; Everson, Stevi <SEverson@TransforT.com.au>
Subject: SMWSA - St Marys Metro Enabling Work - Road Dilapidation Report

EXTERNAL EMAIL: This email was received from outside the organisation. Use
caution when clicking any links or opening attachments.

Hi Lauren

Transport for Tomorrow are completing enabling works on the Sydney Metro West project, and are
required to issue Road Dilapidation Reports to the relevant road authority, for use of local roads.
Please see below links to road dilapidation reports for our St Marys works.

St Marys Dilapidation Report

Reports for St Marys

It would be much appreciated if you could please acknowledge acceptance of the reports by
replying to this email.

Kind regards

Michael Ng
Community Relations Advisor

Transport for Tomorrow
Level 21, 100 Mount Street
North Sydney  NSW  2060
M: +61 405 084 666
E: mng@transfort.com.au
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Moore, Tahli

Subject: FW: URGENT St Marys Lift Shaft/Stair: HVLR - Transport For Tomorrow (T4T)
Attachments: FW: St Marys Lift Shaft/Stair: HVLR - Transport For Tomorrow (T4T); T4T - St Marys - HVLR; 

D0081-DRG-CS-01-1106_2-CS.pdf

Importance: High

From: Oliver De Paz <Oliver.DePaz@penrith.city>  
Sent: Friday, 15 July 2022 2:24 PM 
To: Ng, Michael <mng@transfort.com.au> 
Cc: Lauren Vallejo <Lauren.Vallejo@penrith.city>; Asset Management Admin 
<assetmanagementadministration@penrith.city> 
Subject: FW: URGENT St Marys Lift Shaft/Stair: HVLR ‐ Transport For Tomorrow (T4T) 
Importance: High 
 
Hi Michael, 
 
Based on the remaining comment Hamish had on the HVLR document below which was just to show reversing 
sweep paths, the attached diagram provided is deemed acceptable to make consistent with the HVLR report. 
Can please send through an updated HVLR with the updated plan incorporated. 
 
Regards, 
 
Oliver De Paz  
Asset Coordinator - Permits and Inspections  
 
E Oliver.DePaz@penrith.city  
T +61247328606 | F | M +61437241879  
PO Box 60, PENRITH NSW 2751  
www.visitpenrith.com.au  
www.penrithcity.nsw.gov.au  
 

 
 

      Follow us  
  

From: Asset Management Admin <assetmanagementadministration@penrith.city>  
Sent: Friday, 15 July 2022 12:40 PM 
To: Oliver De Paz <Oliver.DePaz@penrith.city> 
Subject: URGENT St Marys Lift Shaft/Stair: HVLR ‐ Transport For Tomorrow (T4T) 
Importance: High 
 
Hey Oliver 
 
Please see the below email and the attachments.  
 
May I please request for this to be assessed as soon as possible? 
 
This is for today and the customer requires the sign off that the comments below have been approved. 
 
Many thanks, 
Ronnie  
Administration Support Officer  
 
E Veronica.Irwin@penrith.city  
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T +61247328689 | F | M   
PO Box 60, PENRITH NSW 2751  
www.visitpenrith.com.au  
www.penrithcity.nsw.gov.au  
 

 
 

      Follow us  
  

From: Ng, Michael <mng@transfort.com.au>  
Sent: Friday, July 15, 2022 10:31 AM 
To: Asset Management Admin <assetmanagementadministration@penrith.city> 
Cc: Larkham, James <jlarkham@transfort.com.au>; Moore, Tahli <TMoore@TransforT.com.au>; Bibb, Martin 
<mbibb@transfort.com.au> 
Subject: FW: St Marys Lift Shaft/Stair: HVLR ‐ Transport For Tomorrow (T4T) 
 

EXTERNAL EMAIL: This email was received from outside the organisation. Use caution when 
clicking any links or opening attachments. 

Hi Oliver 
 
As you may be aware, we are urgently waiting final acceptance by Council of our HVLR in order for our work to 
commence tomorrow which will involve the relocation of the stairs at St Marys Station as part of the Sydney Metro 
West project. 
 
Please see attached updated swept path as requested by Hamish yesterday. This was the final comment to close 
out. 
 
It would be much appreciated if you could please provide Council acceptance of the HVLR for our work to 
commence tomorrow. 
 
Your urgent attention to this matter would be greatly appreciated. 
 
Please feel free to call me on 0405 084 666 if you have further questions. 
 
Kind regards 
 
Michael Ng 
Senior Community Relations and Stakeholder Advisor 
 
Transport for Tomorrow 
Level 21, 100 Mount Street 
North Sydney  NSW  2060 
M: +61 405 084 666 
E: mng@transfort.com.au 

   
 

From: Hamish Dodson <hamish.dodson@penrith.city>  
Sent: Thursday, 14 July 2022 4:44 PM 
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To: Ng, Michael <mng@transfort.com.au> 
Cc: Lauren Vallejo <Lauren.Vallejo@penrith.city>; Larkham, James <jlarkham@transfort.com.au>; Moore, Tahli 
<TMoore@TransforT.com.au> 
Subject: RE: St Marys Lift Shaft/Stair: HVLR ‐ Transport For Tomorrow (T4T) 
 
Hi Michael, 
 
See below response from our Traffic Engineer: 
 
Regarding the 2nd comment, the swept paths have to be updated to show HV reverse manoeuvres so it will be 
consistent with their response (HR vehicles may not be able to turn around within the site to exit in a forward 
direction). Currently the swept paths provided show HV entering and exiting the site in a forward direction which is 
misleading. 
 
I won’t be in tomorrow to review any amended documents but will be back on Monday. 
 
Regards 
 
Hamish Dodson  
Infrastructure Officer  
 
E hamish.dodson@penrith.city  
T +61247327550 | F +61247327958 | M +61481438588  
PO Box 60, PENRITH NSW 2751  
www.visitpenrith.com.au  
www.penrithcity.nsw.gov.au  
 

 
 

      Follow us  
  

From: Ng, Michael <mng@transfort.com.au>  
Sent: Thursday, July 14, 2022 4:09 PM 
To: Hamish Dodson <hamish.dodson@penrith.city> 
Cc: Lauren Vallejo <Lauren.Vallejo@penrith.city>; Larkham, James <jlarkham@transfort.com.au>; Moore, Tahli 
<TMoore@TransforT.com.au> 
Subject: RE: St Marys Lift Shaft/Stair: HVLR ‐ Transport For Tomorrow (T4T) 
 

EXTERNAL EMAIL: This email was received from outside the organisation. Use caution when 
clicking any links or opening attachments. 

Hi Hamish 
 
I’d just like to follow up and see if Council has any further comments/issues with the HVLR? 
 
I look forward to hearing back from you. 
 
Kind regards 
Michael 
 

From: Ng, Michael  
Sent: Wednesday, 13 July 2022 4:52 PM 
To: Hamish Dodson <hamish.dodson@penrith.city> 
Cc: Lauren Vallejo <Lauren.Vallejo@penrith.city>; Larkham, James <jlarkham@transfort.com.au>; Moore, Tahli 
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<TMoore@TransforT.com.au> 
Subject: FW: St Marys Lift Shaft/Stair: HVLR ‐ Transport For Tomorrow (T4T) 
 
Hi Hamish 
 
Please see below responses to Council’s comments in response to our HVLR. 
 
It would be much appreciated if you could please accept the comments at your earliest convenience. 
 
Kind regards 
Michael 
 

From: Moore, Tahli <TMoore@TransforT.com.au>  
Sent: Wednesday, 13 July 2022 4:46 PM 
To: Ng, Michael <mng@transfort.com.au> 
Subject: FW: St Marys Lift Shaft/Stair: HVLR ‐ Transport For Tomorrow (T4T) 
 
Hi Michael –  
 
Please share this with Penrith City Council and note that the attached TGS  represents the traffic management for 
the area in relation to the swept path diagram on Page 15 of the HVLR in the second comment below.  
 
Cheers, 
Tahli Moore 
0439 217 046  
 

From: Scott McMichael <scott.mcmichael@case.international>  
Sent: Wednesday, 13 July 2022 3:15 PM 
To: Moore, Tahli <TMoore@TransforT.com.au>; Paul Szubert <paul.s@case.international> 
Cc: Larkham, James <jlarkham@transfort.com.au>; Bibb, Martin <mbibb@transfort.com.au> 
Subject: RE: St Marys Lift Shaft/Stair: HVLR ‐ Transport For Tomorrow (T4T) 
 
Hi Tahli, 
 
Please see below proposed responses in red: 
 

 Swept paths must show 500mm clearance on both sides of the vehicle and demonstrate that the clearance 
lines are clear of kerbs/obstructions/opposite traffic flow. –  
From Austroads Design Vehicles and Turning Path Templates Guide Section 4.6 Preparing and Checking 
Designs clause 7 ‐ Design vehicle turning path templates should be applied to road intersection layouts to 
accommodate the swept path with a minimum offset of 0.5 m from the extremities of the vehicle path to a 
kerb, pavement edge or centreline. Note that experience and engineering judgement should be used when 
applying clearances. The 0.5 m offset need not be provided for local streets in urban areas where space is 
restricted or local access/minor roads in rural areas where the shoulder is partly sealed. 
 

 Page 15: swept paths show that 12.5m HRV entering and exiting the site in forward direction. However, no 
swept paths provided to demonstrate that the HRV can turn around within the site. –  
It is acknowledged that HR vehicles may not be able to turn around within the site to exit in a forward 
direction. In accordance with the approved CTMP for this site, Traffic Controllers will be present at all times 
to manage HV movements. The associated TGS has been attached as part of this response. No further swept 
paths are required.  
 

 Page 20‐21: Show westbound trucks straddling between 2 lanes instead of using the right lane when turning 
left to Glossop Street. This is to prevent other vehicles from using the left lane (truck’s blind spot) at the 
same time with the truck. –  
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12.5m vehicle fine, but 19m semi this is not required as such size vehicles are permitted to make required 
turn from said lane. Straddling lane would pose risk on kerb mounting and possible pedestrian interface.  

 

Scott McMichael 
Traffic Manager – CaSE Traffic Solutions  

 

 

 

E: scott.mcmichael@case.international 
M: +61 4 
L: +61 2 8259 0349 
A: Level 8, 56 Berry Street, North Sydney 

 

CaSE Contractors | CaSE & Pike Design | CaSE Commercial | CaSE Traffic & Transport Solutions 

As an Australian founded company, we acknowledge the Traditional owners of the land on which we meet, walk, work and live. 

We pay our respects to their elders past and present and extend that respect to all Aboriginal and Torres Strait Islander peoples. 

This communication and attachments ("this message") may contain confidential information for the intended recipient(s). Any 

unauthorised use, disclosure, copying or distribution of this message is strictly prohibited. If you have received this message in 

error, please notify the sender and delete all copies. 
 
 

From: Hamish Dodson <hamish.dodson@penrith.city>  
Sent: Wednesday, 13 July 2022 11:36 AM 
To: Ng, Michael <mng@transfort.com.au> 
Cc: Lauren Vallejo <Lauren.Vallejo@penrith.city> 
Subject: RE: St Marys Lift Shaft/Stair: HVLR ‐ Transport For Tomorrow (T4T) 
 
Hi Michael 
 
Please accept my apologies for the long review time. I had referred this to our Traffic Engineers for comment and 
they only got back to me today. 
 
They have provided the below comments in relation to the HVLR document. 
 

 Swept paths must show 500mm clearance on both sides of the vehicle and demonstrate that the clearance 
lines are clear of kerbs/obstructions/opposite traffic flow. 

 Page 15: swept paths show that 12.5m HRV entering and exiting the site in forward direction. However, no 
swept paths provided to demonstrate that the HRV can turn around within the site. 

 Page 20‐21: Show westbound trucks straddling between 2 lanes instead of using the right lane when turning 
left to Glossop Street. This is to prevent other vehicles from using the left lane (truck’s blind spot) at the 
same time with the truck. 

 
Let me know if you have any questions in relation to the above comments. 
 
Regards 
 
Hamish Dodson  
Infrastructure Officer  
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E hamish.dodson@penrith.city  
T +61247327550 | F +61247327958 | M +61481438588  
PO Box 60, PENRITH NSW 2751  
www.visitpenrith.com.au  
www.penrithcity.nsw.gov.au  
 

 
 

      Follow us  
  

From: Ng, Michael <mng@transfort.com.au>  
Sent: Tuesday, July 12, 2022 10:28 AM 
To: Hamish Dodson <hamish.dodson@penrith.city> 
Subject: RE: St Marys Lift Shaft/Stair: HVLR ‐ Transport For Tomorrow (T4T) 
 

EXTERNAL EMAIL: This email was received from outside the organisation. Use caution when 
clicking any links or opening attachments. 

Good morning Hamish 
 
I was just wanting to follow up to see if there’s any chance we may be able to receive comments back today? 
 
Thanks in advance for the help. 
 
Kind regards 
Michael 
 

From: Ng, Michael  
Sent: Monday, 11 July 2022 10:48 AM 
To: Lauren Vallejo <Lauren.Vallejo@penrith.city>; Hamish Dodson <hamish.dodson@penrith.city> 
Subject: RE: St Marys Lift Shaft/Stair: HVLR ‐ Transport For Tomorrow (T4T) 
 
Hi Lauren 
 
Thanks for the email. 
 
Hamish – please let me know if you have any questions. 
 
Kind regards 
 
Michael Ng 
Senior Community Relations and Stakeholder Advisor 
 
Transport for Tomorrow 
Level 21, 100 Mount Street 
North Sydney  NSW  2060 
M: +61 405 084 666 
E: mng@transfort.com.au 
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From: Lauren Vallejo <Lauren.Vallejo@penrith.city>  
Sent: Monday, 11 July 2022 10:44 AM 
To: Ng, Michael <mng@transfort.com.au>; Hamish Dodson <hamish.dodson@penrith.city> 
Subject: St Marys Lift Shaft/Stair: HVLR ‐ Transport For Tomorrow (T4T) 
 
Hi Michael 
Hi Hamish 
 
RE: HVLR – St Marys Lift Shaft & Stairs (Transport For Tomorrow) 
 
This email is to put you both in touch with one another whilst I’m on leave this week. 
Michael, Hamish is looking at the HVLR application for the St Marys Lift Shaft & Stairs. 
 
If I could please leave this with you both this week. 
 
Thanks 
Lauren 
 
Lauren Vallejo  
Project Interface - Sydney Metro  
 
E Lauren.Vallejo@penrith.city  
T +61247327462 | F | M +61439608010  
PO Box 60, PENRITH NSW 2751  
www.visitpenrith.com.au  
www.penrithcity.nsw.gov.au  
 

 
 

      Follow us  
  


	HVLR - TFT - St Marys - Rev 02 15072022.pdf
	HVLR - TFT - St Marys - Rev 02.pdf
	Emails for Council Consultation Dilap.pdf

	Council Liaison Email.pdf

