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Work Zone

Construction Access

Stage 1

Stage 1: Maintenance,  Delivery 
Services& Seaview Demolition
Duration:
4 months
Construction Access:
Via Seaview Street
School Access:
- Maintain access via Victoria Street to 
carparks and loading docks
Description:
- Mobilisation and Site Establishment
- Demolition for Seaview school-owned 
residences.
- New Maintenance and Delivery Services
- FRP Hardstand

Existing School 
Carpark Access

Class A Hoardings Work Zone

Construction Access

LEGEND
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Stage 2

Stage 2: New Parking Structure & Driveway
Duration:
5 months
Construction Access:
Via Victoria Street
School Access:
 - Maintain access via Victoria Street to carparks and loading 
docks
Description:
- Bulk Excavation/ Piling Works
- FRP Works& Services
- Demolition of existing trees& pavement on existing 
driveway
- New main driveway public domain works
- Install temporary ramp connection

New Carpark

Existing School Carpark 
Access

Indicative Site Sheds

Indicative Lifting Zone

Indicative Lay Down 
Area

Class A Hoardings

Work Zone

Construction Access
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Stage 3

Stage 3: New Carpark Entry / New Carpark Structure
Duration:
4 months
Construction Access:
Via Victoria Street
School Access:
- All school access via Victoria Street to carparks and loading 
docks & via Oval 3 new & old entrance only
Description:
- Oval 2 New Carpark Entry Construction
- New pedestrian access construction
- New carpark structure
- New Grand Stand Construction
- General learning precinct demolition
- Establish Temporary Classrooms

Temporary 
Ramp 

Connection

New Carpark 
Structure

New Carpark Entry& 
Pedestrian Access 

Suspended Slab

Temporary 
Classrooms 
Installation

Demolition Works

Strip out Works
Existing School Carpark 
Access

Indicative Site Sheds

Indicative Lifting Zone

Indicative Lay Down 
Area

New Underground 
Carpark Access

Newly Closed School 
Carpark Access

Class A Hoardings

Class B Hoardings

Work Zone

Construction Access
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Stage 3 (Continued)

Stage 3: General Learning Precinct & 
New Grand Stand Construction
Duration:
21 months 
Construction Access:
-Via Victoria Street
School Access:
- Maintain access via Victoria Street to carparks 
and loading docks
- Via Oval 2 New Entry. 
Description:
- New Grand Stand Construction
- General Learning Precinct Construction
- Prospect Landscape Upgrade Works

Existing School Carpark 
Access

Indicative Site Sheds

Indicative Lifting Zone

Indicative Lay Down 
Area

New School Carpark 
Access

Temporary 
Classrooms

General Learning 
Precinct 

Construction

Fitout Works

Landscape
Upgrade
Works

Class A Hoardings

Class B Hoardings

Work Zone

Construction Access
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Stage 4

Stage 4: New Art Precinct 
Construction/New Pavilion 
Construction
Duration:
8 months
Construction Access:
Via Victoria Street
School Access:
- Access to Oval 2 carpark via new entry
Description:
- Demolition of art precinct existing 
structures
- Construction of new arts precinct 
- Strip out for the remaining building
- New Multipurpose Pavilion Construction

Indicative Crane 
Location

Existing School Carpark 
Access

Indicative Site Sheds

Indicative Lifting Zone

Indicative Lay Down 
Area

Temporary 
Classrooms

New Pavilion 
Construction

Class A Hoardings

Class B Hoardings

Strip out Demolition/FRP/
Façade Works

Work Zone

Construction Access
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Stage 4(Continued)

Stage 4: New Arts Precinct Fitout/
Existing Building Refurbishment 
works
Duration:
12 months
Construction Access:
Via Victoria Street
School  Access:
- Access to Oval 2 carpark via new entry
Description:
- Internal strip for existing building
- Fitout for existing building and new arts 
precinct

Fitout

Fitout

Refurbishment 
Works

Temporary 
Classrooms

New Multipurpose
Pavilion

Potential Crane 
Location

Existing School Carpark 
Access

Indicative Site Sheds

Indicative Lifting Zone

Indicative Lay Down 
Area

Class A Hoardings

Work Zone

Construction Access
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Stage 5

Stage 5: Junior School Landscaping 
Works
3.5 months
Construction Access:
Via Seaview Street
School  Access:
- Access to Oval 2 carpark via new entry
Description:
- Remove temporary Classrooms
- Demolish Hardstand
- Pavement and Landscaping Works

New Multipurpose
Pavilion

Landscaping 
Works

Existing School Carpark 
Access

Indicative Site Sheds

Indicative Lifting Zone

Indicative Lay Down 
Area

Class A Hoardings

Work Zone

Construction Access
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Stage 6

Stage 6: All Remaining Minor Works/Oval 3 Make 
Good and Hand Back to School
Duration:
9 months
Construction Access:
Via Victoria Street
Carparks Access:
- Access to Oval 2 carpark via new entry
Description:
Make good for Oval 3 and hand back to school
All remaining minor works and defects completion 

Make Good and 
Hand Back to 

School

Work Zone

LEGEND


