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1 Introduction 

Sydney Grammar School received approval for State Significant Development SSD-10421 on 5 November 2021, with a 
subsequent modification approved on 4 December 2023, relating to the construction and operation of the new Weigall 
Sports Complex, car park, and associated works. 

The School intends to deliver the approved development in a series of staged packages to accommodate operational 
requirements, align with broader master planning objectives, and support an effective procurement strategy. 

In accordance with Condition A11 of SSD-10421, the development may be constructed and operated in stages. This 
Staging Report is therefore submitted to the Planning Secretary for consideration and approval. 

2 Location 

The site is located at the Weigall Playing Fields, Nield Avenue, Paddington, and comprises the following land parcels: 

• Lot 1 DP 633259 

• Lot 2 DP 547260 (part) 

• Lot 1 DP 311460 (part) 

 

Figure 1: Site Location Plan 
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3 Staging of Works  

To address Condition A11 of SSD-10421, the Weigall Sports Complex project is proposed to be delivered in the following 
stages. 

The Condition Compliance Matrix at Appendix A notes the proposed staging for satisfaction of the conditions of consent 
in SSD-10421. 

Commencement of Works (No Construction Certificate Required) 

Stage 1A – Early Demolition Works 

• Demolition and removal of six existing multi-purpose / tennis courts; 

• Interim development and operation of the site in accordance with development consent DA389/2025/1 
approved by Woollahra Council (Appendix B); and 

• Refer to Figure 2 below for the extent of this scope of works.  

Stage 1B – Demolition Works 

• Demolition and removal of the existing cricket nets and Barry Pavilion.  

Stage 1C – Site Clearance and Infrastructure Removal 

• Removal of at-grade car parking areas, the Nield Avenue driveway crossover, and existing vehicle service 
road infrastructure.  

Construction Certificate Stages 

Stage 2A – Bulk Earthworks and Remediation 

• Bulk excavation and earthworks; and 

• Remediation works, including Acid Sulphate Soil (ASS) management and validation.  

Stage 2B – Services Diversions 

• Diversion and upgrade of existing sewer and stormwater infrastructure.  

Stage 3A – Sports Complex Construction 

• Construction of the three-storey sports complex, including:  

o Swimming pool;  

o Multi-purpose courts;  

o Spectator seating;  

o Associated amenities and support facilities; and 

o Substation. 

Stage 3B – External and Public Domain Works 

• External landscaping works;  

• Tree removal and replacement planting;  

• Road and public domain works; and  

• Installation of wayfinding and associated signage.  

Stage 4 – Multi-Storey Car Park 

• Construction of a multi-storey car park comprising:  

o 102 car spaces;  

o 6 motorcycle spaces;  

o 42 bicycle spaces; and  

o Driver and operational support facilities.  
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The staged works are proposed to be undertaken under a number of Construction Certificates. Where appropriate, 
multiple stages or phases of work may be delivered under a single Construction Certificate. 

The environmental management measures and supporting documentation required by the development consent will be 
prepared and implemented progressively in accordance with the relevant construction stage. These may include, but 
are not limited to, Construction Traffic Management Plans, Construction Worker Transport Management Plans, 
Dilapidation Reports, Construction Environmental Management Plans, and associated specialist management plans. 

Similarly, operational and occupancy-related plans required under the consent will be prepared and submitted prior to 
occupation or operation of the relevant stage of development, as applicable. 

 

 

 

Figure 2: Extent of Stage 1A Early Demolition Works 
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4 Relationship to other consents 

Sydney Grammar School has obtained a separate development application (DA) approval (DA389/2025/1) which was 
granted by Woollahra Council on 12/03/2026 for the following development: 

“Upgrade the existing courts and pitches to Sydney Grammar School Weigall 2 and 5, Neid Avenue, Paddington 
including new fencing to the courts a new multicourt with synthetic turf and tree(s) removal”. 

A further application proposing minor modifications (DA389/2025/2) was submitted to Woollahra Council on 26 May 
2026 (and is pending determination). 

As shown by Figure 3 and the Notification of Determination and Stamped Plans at Appendix B, the development 
approved by DA389/2025/1 occupies part of the SSD site. 

Table 1 lists the works that are: 

• Approved by SSD - 10421 (to be carried out as Stage 1A – Early Demolition Works)  

• Approved by DA389/2025/1 (as proposed to be modified by DA389/2025/2)  

• Exempt development works. 

Shaded cells in Table 1 confirm the relevant approval pathway to be relied upon for each portion of the listed works. 

 

 

Figure 3: Site plan of works approved by DA389/2025/1 (as proposed to be modified by DA389/2025/2) (Source: AR-
A01-00-00 Issue B prepared by BVN) 
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Table 1: Works approved by SSD - 10421 (to be carried out as Stage 1A – Early Demolition Works), DA389/2025/1 
(pending approval of DA389/2025/2) and exempt development 

KEY (showing approval pathway to be relied upon) 

 SSD-10421 - Stage 1A 
 

 

 DA389/2025/2 
 

 

 Exempt development 
 

 SSD-10421 - Stage 1A DA389/2025/2 Exempt development 

1. Demolition of existing cricket nets 
and related structures, tennis  
fencing, hardscape and related 
structures 

 

 

  

2. Construction of replacement tennis 
courts, tennis court fencing, grassed 
terrace, alterations to carpark, deck, 
terrace, seating & amenities building 

   

 

3. Construction of new synthetic pitch    

4. Removal of trees    

• T15    

• T17    

• T18    

• T19    

• T27    

• T28    

• T29    

• T30    

• T31    

• T117    

• T118    

• T127    

• T128    

• T182    

• T183    

• T184    

• T185    
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5 Compliance with condition A12 in SSD-10421 

Table 2 specifies which section(s) of the Staging Report address/satisfy the subclauses of staging condition A.12. 

Table 2: Section of the Staging Report that addresses/satisfies condition A.12 

Condition A.12 Relevant section of the Staging Report 

A Staging Report prepared in accordance with condition A11 must:  

(a)  if staged construction is proposed, set out 
how the construction of the whole of the 
project will be staged, including details of 
work and other activities to be carried out 
in each stage and the general timing of 
when construction of each stage will 
commence and finish;  

Section 6, Table 3 which notes that staged construction of the 
project is proposed. 

(b) if staged operation is proposed, set out 
how the operation of the whole of the 
project will be staged, including details of 
work and other activities to be carried out 
in each stage and the general timing of 
when operation of each stage will 
commence and finish (if relevant);  

Section 6, Table 3 which notes that staged operation of the project 
is proposed.   

Note: Stage 1A will operate in association with the (interim) 
development approved by development consent DA389/2025/1 (as 
proposed to be modified by SA389/2025/2) (Appendix B) and the 
associated exempt development works (see Table 1).   

Stage 3A - Construction and operation of sports complex will be the 
next stage of operation, followed by Stage 4 Construction and 
operation of the car park. 

(b) specify how compliance with conditions 
will be achieved across and between each 
of the stages of the project; and 

Condition Compliance* Matrix, Appendix A.  

(d)  set out mechanisms for managing any 
cumulative impacts arising from the 
proposed staging.  

 

 

Stage 1A – Interim operation of the site in accordance with the 
development consent DA389/2025/1 approved by Woollahra 
Council  (as proposed to be modified by SA389/2025/2), Appendix 
B. 

Subsequent stages – Mechanisms to manage cumulative impacts of 
the development will be addressed in future revisions of this 
Staging Report. 
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6 Target Program 

Table 3 shows the indicative staging program, showing where works are to be commenced before and after obtaining a 
construction certificate . 

Table 3: SSD-10421 staging of works 

Stage Description Indicative Timing 

6.1 Commencement of Works (No Construction Certificate Required) 

Stage 1A Demolition of multi-purpose / tennis courts (interim development 
and operation of the site in accordance with development consent 
DA389/2025/1 approved by Woollahra Council, Appendix B) 

July 2026 – August 2026 

Stage 1B Demolition of cricket nets and Barry Pavilion Q4 2028 – Q1 2029 

Stage 1C Removal of car parking, driveway and service road Q1 2029  

6.2 Construction Certificate Stages 

Stage 2A Bulk earthworks and remediation Q2 2029 – Q4 2029 

Stage 2B Sewer and stormwater diversions Q2 2028 – Q4 2029 

Stage 3A Construction of sports complex (operation of the sports complex) Q1 2030 – Q1 2032 

Stage 3B Landscaping and public domain works Q3 2031 – Q1 2032 

Stage 4 Construction of multi-storey car park (operation of the car park) Q1 2032 – Q1 2033 

The above program is indicative only and may be subject to refinement as detailed design, procurement and 
operational requirements evolve. 

7 Conditions to be addressed under Stage 1A 

The Stage 1A works are limited to demolition of the existing multi-purpose / tennis courts and are intended to establish 
physical commencement of SSD-10421. 

As detailed the Condition Compliance Matrix (Appendix A), the following conditions are considered applicable to Stage 
1A: 

1. Condition A11 - Staging 

2. Condition A12 - Staging 

3. Condition A24 - Access to Information 

4. Condition C1 – Notification of Commencement  

5. Condition C5 – Pre-construction Dilapidation Report 

6. Condition C10 – Community Consultative Committee 

7. Condition C11 – Community Communications Strategy  

8. Condition C12 – Demolition  

9. Condition C14 – Construction Environmental Management Plan (CEMP) 

10. Conditions C16 - C20 CEMP Sub-Plans    

11. Condition C32 - Hazardous Material Register 

12. Condition C34 – Engagement of Project Arborist  

13. Condition D3 - Demolition 
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The Stage 1A demolition works, together with satisfaction of these conditions, comprises physical commencement of 
SSD-10421. 

This Staging Report and the Condition Compliance Matrix (Appendix A) would be reviewed and updated as required 
throughout the staged construction/operation program. 
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Appendix A 

Condition Compliance Matrix 
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Appendix B 

Development consent and stamped plans for DA389/2025/1 approved by Woollahra Council 

 



SSD-10421 - Condition Compliance Matrix 

Construction and operation of the new Weigall Sport Complex for Sydney Grammar School

Part Condition 

Number

Heading When will condition be addressed 

(Stage or Stages)

Completed

PART A A1 Obligation to Minimise Harm to the Environment ALL
PART A A2 Terms of Consent ALL

PART A A3 ALL

PART A A4 ALL

PART A A5 Limits of Consent ALL

PART A A6 ALL

PART A A7 Use of the Site Stages 3A, 3B & 4

PART A A8 Prescribed Conditions ALL

PART A A9 Planning Secretary as Moderator ALL

PART A A10 Evidence of Consultation Stage 1A - Consultation for Stage 1A 

scope of work was carried out by 

Woollahra Council when it assessed 

and resolved to approve 

DA389/2025/1 and DA389/2025/2 

(noting that no submissions were 

received). Further consultation to 

occur at Stages 2A, 3A, 3B & 4

YES

PART A A11 Staging Stage 1A (then ongoing) YES

PART A A12 Stage 1A (then ongoing) YES

PART A A13 ALL

PART A A14 ALL

PART A A15 Staging, Combining and Updating Strategies, Plans or Programs ALL

PART A A16 ALL

PART A A17 ALL

PART A A18 ALL

PART A A19 Structural Adequacy Stages 3A, 3B & 4

PART A A20 External Walls and Cladding Stages 3A, 3B & 4

PART A A21 Applicability of Guidelines ALL

PART A A22 ALL

PART A A23 Monitoring and Environmental Audits ALL

PART A A24 Access to Information Stage 1A (then ongoing) YES

Page 1



SSD-10421 - Condition Compliance Matrix 

Construction and operation of the new Weigall Sport Complex for Sydney Grammar School

Part Condition 

Number

Heading When will condition be addressed 

(Stage or Stages)

Completed

PART A A25 Compliance ALL

PART A A26 Incident Notification, Reporting and Response ALL

PART A A27 ALL

PART A A28 Non-Compliance Notification ALL

PART A A29 ALL

PART A A30 ALL

PART A A31 Revision of Strategies, Plans and Programs ALL

PART A A32 ALL

PART A A33 Compliance Reporting ALL

PART A A34 Stages 2A to 4

PART A A35 Stages 2A to 4

PART A A36 Stages 2A to 4

PART A A37 Sydney Trains ALL

PART A A38 ALL

PART B B1 Design Amendments Before Stage 2A

PART B B2 Before Stage 2A

PART B B3 Stages 3A & 4

PART B B4 External Walls and Cladding Stages 3A & 4

PART B B5 Paddington Greenway deleted

PART B B6 Electrical Substation Stage 3A

PART B B7 Sydney Water Infrastructure and existing stormwater systems Stage 2B, 3A & 4

PART B B8 Stage 2B, 3A & 4

PART B B9 Stage 2B, 3A & 4

PART B B10 Solar Panel Reflectivity Stage 3A 

PART B B11 Stage 3A

PART B B12 Swimming Pool Exhaust Stage 3A

PART B B13 Operational Noise – Design of Mechanical Plant and Equipment Stages 3A & 4

PART B B14 Operational Waste Storage and Processing Stages 3A & 4

PART B B15 Parking, Driveway and Service Vehicle Layout Stages 3A & 4

PART B B16 Bicycle Parking and End -of-Trip Facilities Stages 3A & 4

PART B B17 Landscaping Stages 3A, 3B & 4

Page 2



SSD-10421 - Condition Compliance Matrix 

Construction and operation of the new Weigall Sport Complex for Sydney Grammar School

Part Condition 

Number

Heading When will condition be addressed 

(Stage or Stages)

Completed

PART B B18 Public Domain Works Stages 3A, 3B & 4

PART B B19 Geotechnical and Hydrogeological Design, Certification and Monitoring Stage 2A

PART B B20 Stage 2A

PART B B21 Stage 2A

PART B B22 Stormwater Management System Stage 2B

PART B B23 Stage 2B

PART B B24 Stage 2B

PART B B25 Stage 2B

PART B B26 Flooding Stages 3A, 3B & 4

PART B B27 Stages 3A, 3B & 4

PART B B27A Stages 3A, 3B & 4

PART B B28 Roadworks and Pedestrian Access Improvements Stages 3A, 3B & 4

PART B B29 Stages 3A, 3B & 4

PART B B30 Stages 3A, 3B & 4

PART B B31 Sydney Trains Stage 2A

PART B B32 Stage 2A

PART B B33 Stage 2A

PART B B34 Construction Methodology Stage 2A to 4

PART B B35 All Abilities Access Stages 3A, 3B & 4

PART C C1 Notification of Commencement Stage 1A (then ongoing)

PART C C2 Stage 1A (then ongoing)

PART C C3 Certified Drawings Stage 1A (then ongoing)

PART C C4 Payment of Damage Security Deposit Stage 1A - Property Damage Security 

Deposit paid in the amount of $17,110 

to Woolllahra Council in accordance 

with  Condition C4 

YES
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SSD-10421 - Condition Compliance Matrix 

Construction and operation of the new Weigall Sport Complex for Sydney Grammar School

Part Condition 

Number

Heading When will condition be addressed 

(Stage or Stages)

Completed

PART C C5 Pre-construction Dilapidation Report - Protection of Public 

Infrastructure

Stage 1A -Dilapidation Report has 

been uploaded onto the planning 

portal to satisfy Condition C5

YES

PART C C6 Pre-construction Condition Surveys - Residential Properties Stage 1A - Not required as no Impact 

on Residential Propoerties 

Stage 2A - Surveys are to be 

completed before this stage which 

comprises bulk excavation works and 

remediation

PART C C7 As above

PART C C8 As above

PART C C9 Loose Foundation Materials Stage 2A
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SSD-10421 - Condition Compliance Matrix 

Construction and operation of the new Weigall Sport Complex for Sydney Grammar School

Part Condition 

Number

Heading When will condition be addressed 

(Stage or Stages)

Completed

PART C C10 Community Consultative Committee Stage 1A - Dept has appointed the 

Independent Chair (IC) for the CCC  

Consultation for Stage 1A scope of 

work was carried out by Woollahra 

Council when it assessed 

DA389/2025/1 and DA389/2025/2 

(noting that no submissions were 

received)

Stage 2A - Establishment and 

commencement of CCC

YES

PART C C11 Community Communication Strategy Condition C11 was satisfied/approved 

by the Department on 27 September 

2023 

YES

PART C C12 Demolition Stage 1A - A Demolition Management 

Plan (DMP) has been uploaded onto 

the planning portal 

YES

PART C C13 Environmental Management Plan Requirements Stage 2A

PART C C14 Construction Environmental Management Plan Stage 1A - A CEMP has been uploaded 

onto the planning portal   

Stage 2A - Conditions C14 to C20 to be 

satisfied

YES

PART C C15 As above
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SSD-10421 - Condition Compliance Matrix 

Construction and operation of the new Weigall Sport Complex for Sydney Grammar School

Part Condition 

Number

Heading When will condition be addressed 

(Stage or Stages)

Completed

PART C C16 Covering Letter submitted with CEMP 

on Sub-Plans 

YES

PART C C17 As above YES

PART C C18 As Above YES

PART C C19 As above YES

PART C C20 As above YES

PART C C21 Construction Work Zone Stage 2A

PART C C22 Stage 2A

PART C C23 No Parking Zone and Temporary Removal of One Car Park on Vialoux 

Avenue

Stage 2A

PART C C24 Construction Worker Transportation Stage 1A - This has been included as 

part of the CEMP

YES

PART C C25 Stage 2A

PART C C26 Soil and Water Stage 1A (which includes demolition 

and tree removal) - An Erosion and 

Sedimentation Control Plan is to be 

submitted to and approved by 

Woollahra Council in accordance with 

DA389/2025/1 conditions D.3 (before 

the issue of a CC) 

Stage 2A - Condition C26 and C27 are 

to be satisfied

YES

PART C C27 As above

PART C C28 Outdoor Lighting Stages 3A & 4
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SSD-10421 - Condition Compliance Matrix 

Construction and operation of the new Weigall Sport Complex for Sydney Grammar School

Part Condition 

Number

Heading When will condition be addressed 

(Stage or Stages)

Completed

PART C C29 Ecologically Sustainable Development Stage 1A (which includes demolition 

and tree removal) - DA389/2025/1 

conditions F.16 Site Waste 

Minimisation and Management - 

Demolition sets out measures to 

maximise resource recovery and 

minimise residual waste from 

demolition activities

Stage 2A - Condition C29 is to be 

satisfied

PART C C30 Utilities Stages 3A & 4

PART C C31 Stages 3A & 4

PART C C32 Hazardous Material Register A Targeted Destructive Hazardous 

Material Building Assessment (June 

2026) has been prepared by Prensa 

and uploaded to the planning portal 

22/06/2026).  Additionally, 

DA389/2025/1 Conditions B.4 

Identification of Hazardous Material, 

F.16 Site Waste Minimisation and 

Management - Demolition, F.18 

Asbestos Removal, F.19 Classification 

of Hazardous Waste, F.20 Disposal of 

Asbestos and Hazardous Waste, F21 

Asbestos Removal Signage address the 

management of hazardous material

YES

PART C C33 Hazardous Materials Survey and Management Plan As above
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SSD-10421 - Condition Compliance Matrix 

Construction and operation of the new Weigall Sport Complex for Sydney Grammar School

Part Condition 

Number

Heading When will condition be addressed 

(Stage or Stages)

Completed

PART C C34 Project arborist A project Arborist has been engaged YES

PART C C35 Heritage and Archaeology Stage 1A This stage includes very 

minimal ground disturbance and if any 

related items are encounted then the 

"Unexpected Finds Protocol" will be 

carried out  

Stage 2A - Condition C35 is to be 

satisfied

PART C C36 Site Auditor Stage 1A - Approved DA389/2025/1 

retains the existing use of the site as 

recreation facilities associated with an 

educational establishment/school use 

and very shallow soil disturbance is 

proposed (being limited to footings for 

the new fencing). As the approved 

development does not change the 

contamination risk assessment, 

Woollahra Council considered that the 

land is suitable for the development 

Stage 2A - Condition C36 to be 

satisfied

PART D D1 Site Notice Stage 1A

PART D D2 Operation of Plant and Equipment ALL

PART D D3 Demolition Stages 1A, 1B &1C

PART D D4 Construction Hours ALL

PART D D5 ALL

PART D D6 ALL
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SSD-10421 - Condition Compliance Matrix 

Construction and operation of the new Weigall Sport Complex for Sydney Grammar School

Part Condition 

Number

Heading When will condition be addressed 

(Stage or Stages)

Completed

PART D D7 ALL

PART D D8 Stage 2A

PART D D9 Implementation of Management Plans Stage 1A (which includes demolition 

and tree removal)  A CEMP has been 

prepared in accordance with Condition 

C14

Stage 2A - Condition D9 to D10 to be 

satisfied

PART D D10 Stages 2A to 4

PART D D11 Stages 2A to 4

PART D D12 Stages 2A to 4

PART D D13 Construction Traffic ALL

PART D D14 ALL

PART D D15 No Obstruction of Public Way ALL

PART D D16 Site Cranes Stages 3A & 4

PART D D17 Stages 3A & 4

PART D D18 Stages 3A & 4

PART D D19 Stages 3A & 4

PART D D20 Hoarding Requirements Stages 2A to 4

PART D D21 Construction Noise Limits ALL

PART D D22 ALL

PART D D24 ALL

PART D D25 ALL

PART D D26 Vibration Criteria ALL

PART D D27 ALL

PART D D28 ALL
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SSD-10421 - Condition Compliance Matrix 

Construction and operation of the new Weigall Sport Complex for Sydney Grammar School

Part Condition 

Number

Heading When will condition be addressed 

(Stage or Stages)

Completed

PART D D29 Tree Protection Stage 1A (which includes tree removal) 

- In accordance with DA389/2025/1 

Condition A.3 Approved Plans and 

Supporting Documents, A.5 Tree 

Preservation and Landscaping Works, 

B.14 Construction Management Plan, 

B.15 Arborist Documentation and 

Compliance Checklist, B.16 Permissible 

work within Tree Protection Zones 

work must be carried out in 

accordance with the Arboricultural 

Impact Assessment Report prepared 

by Civica and under the guidance of 

the Project Arborist.

Stage 2A - Condition D29 to D31 to be 

satisfied

PART D D30 Stage 2A

PART D D31 Stage 2A

PART D D32 Air Quality ALL

PART D D33 ALL

PART D D34 Imported Soil Stages 2A to 4

PART D D35 Disposal of Seepage and Stormwater Stages 2A to 4

PART D D36 Emergency Management ALL

PART D D37 Aboriginal Heritage and Unexpected Finds Protocol ALL

PART D D38 ALL

PART D D39 Non-Aboriginal Heritage Unexpected Finds Protocol ALL

PART D D40 ALL

PART D D41 ALL

Page 10



SSD-10421 - Condition Compliance Matrix 

Construction and operation of the new Weigall Sport Complex for Sydney Grammar School

Part Condition 

Number

Heading When will condition be addressed 

(Stage or Stages)

Completed

PART D D42 Waste Storage, Processing and Hazardous Materials ALL

PART D D43 ALL

PART D D44 ALL

PART D D45 ALL

PART D D46 ALL

PART D D47 Site Contamination Stage 2A

PART D D48 Stage 2A

PART D D49 Stage 2A

PART D D50 Existing Drainage Easement, Drainage Reserve or Stormwater Drainage 

System Benefiting Council

Stages 3A & 4

PART D D51 Stages 3A & 4

PART D D52 Stages 3A & 4

PART D D53 ALL

PART D D54 ALL

PART D D55 ALL

PART D D56 Independent Environmental Audit RUP to make a separate submission on 

Portal to alter the timing of this work 

to occur at Stage 2A

PART D D57 As above 

PART D D58 As above 

PART D D59 As above 

PART D D60 As above 

PART D D61 As above 
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SSD-10421 - Condition Compliance Matrix 

Construction and operation of the new Weigall Sport Complex for Sydney Grammar School

Part Condition 

Number

Heading When will condition be addressed 

(Stage or Stages)

Completed

PART D D62 Heritage Interpretation Strategy Stage 1A - Pursuant to condition D62, 

the applicant requests that the 

Planning Secretary delay the 

requirement for to prepare a Heritage 

Interpretation Strategy given the 

minor nature of the Stage 1A works 

and the duration of time before 

commencement of the substantive CC 

works.

Stage 2A - Heritage Interpretation 

Strategy to be prepared as part of the 

first CC stage of works, in accordance 

with Condition D62

PART D D63 Sydney Trains ALL

PART D D64 ALL

PART D D65 ALL

PART E E1 Notification of Occupation Stages 3A & 4

PART E E2 External Walls and Cladding Stages 3A & 4

PART E E3 Stages 3A & 4

PART E E4 Post -construction Dilapidation Report – Public Infrastructure Stages 3A & 4

PART E E5 Repair of Public Infrastructure Stages 3A, 3B & 4

PART E E6 Post -construction Condition Survey – Residential Properties Stages 3A, 3B & 4

PART E E7 Stages 3A, 3B & 4

PART E E8 Repair – Heritage Significant Properties Stages 3A, 3B & 4

PART E E9 Utilities and Services Stages 3A, 3B & 4

PART E E10 Works as Executed Plans Stages 3A, 3B & 4

PART E E11 Stages 3A, 3B & 4

PART E E12 Stormwater Completion Deed of Agreement and Positive Covenant Stages 3A, 3B & 4
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SSD-10421 - Condition Compliance Matrix 

Construction and operation of the new Weigall Sport Complex for Sydney Grammar School

Part Condition 

Number

Heading When will condition be addressed 

(Stage or Stages)

Completed

PART E E13 Green Travel Plan Stage 3A - Prepare Green Travel Plan 

when Building A becomes operational 

(students onsite)

PART E E14 Operational Transport and Access Management Plan (OTAMP) As above

PART E E15 Mechanical Ventilation Stages 3A & 4

PART E E16 Operational Noise – Design of Mechanical Plant and Equipment Stages 3A & 4

PART E E17 Car Parking, Service Vehicles and Bicycle Parking Arrangements Stages 3A & 4

PART E E18 Fire Safety Certification Stages 3 & 4

PART E E19 Structural Inspection Certificate Stages 3A & 4

PART E E20 Stormwater Operation and Maintenance Plan Stages 3A & 4

PART E E21 Warm Water Systems and Cooling Systems Stages 3A & 4

PART E E22 Outdoor Lighting Stages 3A & 4

PART E E23 Signage Stages 3A & 4

PART E E24 Stages 3A & 4

PART E E25 Stages 3A & 4

PART E E26 Stages 3A & 4

PART E E27 Operational Waste Management Plan Stages 3A & 4

PART E E28 Site Contamination Stages 3A & 4

PART E E29 Landscaping Stages 3A & 4

PART E E30 Stages 3A & 4

PART E E31 Stages 3A & 4

PART E E32 Operational Flood Emergency Management Plan Stages 3A & 4

PART E E32A Stages 3A & 4

PART E E32B Stages 3A & 4

PART E E33 Operational Management Plan Stages 3A & 4

PART E E34 Adjustment to Public Utilities Stage 2B

PART E E35 Development Contributions Stage 3A

PART E E36 Roadworks and Access Stage 3B

PART E E37 Local Area Traffic Management Plan (LATM) Stage 3B

PART E E38 Fencing Stages 3A & 4

PART E E39 Stages 3A & 4
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SSD-10421 - Condition Compliance Matrix 

Construction and operation of the new Weigall Sport Complex for Sydney Grammar School

Part Condition 

Number

Heading When will condition be addressed 

(Stage or Stages)

Completed

PART E E40 Heritage Interpretation Strategy Stage 3A

PART E E41 Swimming Pool Stage 3A

PART F F1 Hours of operation Stages 3A & 4

PART F F2 Stages 3A & 4

PART F F3 Stages 3A & 4

PART F F4 Capacity, Usage and events Stages 3A & 4

PART F F5 Stages 3A & 4

PART F F6 Stages 3A & 4

PART F F7 Stages 3A & 4

PART F F8 Stages 3A & 4

PART F F9 Operation of Plant and Equipment Stages 3A & 4

PART F F10 Warm Water Systems and Cooling Systems Stages 3A & 4

PART F F11 Community Communication Strategy ALL

PART F F12 Operational Noise Limits Stages 3A & 4

PART F F13 Stages 3A & 4

PART F F14 Unobstructed Driveways and Parking Areas Stages 3A & 4

PART F F15 Ecologically Sustainable Development Stages 3A & 4

PART F F16 Outdoor Lighting Stages 3A & 4

PART F F17 Landscaping Stages 3A & 4

PART F F18 Discharge Limits Stages 3A & 4

PART F F19 Heritage Interpretation Strategy Stages 3A & 4

PART F F20 Green Travel Plan Stages 3A & 4

PART F F21 Operational Management Plan Stages 3A & 4

PART F F22 Signage Stages 3A & 4

PART F F23 Stages 3A & 4
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