
Sequence of Testing 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Effective Date of the Contract 

Factory testing 

Factory Test (FT) Protocol 
submitted 

Commissioning Protocol 
and procedures submitted 

Equipment and Plant 
commissioning 

procedures 

Construction Completion 
Report 

Readiness to receive 
waste Certificate 

issued 

Construction 
Completion 

Certificate issued 

Schedule 13: Pre-
installation tests 
and procedures 

Schedule 14: 
Criteria for the 
completion of 
construction 

Draft Test Protocol 
submitted 

Take-Over Tests 

Schedule 15:  
Take-Over 
Procedures 

Performance Tests 

Performance Test 
Certificate issued 

Acceptance 
Certificate issued 

Visual inspection 

Final Certificate 
issued 

Schedule 16:  
Performance tests 

and procedures 

Defects Liability Period 
 2 years 

Take-Over  
Certificate issued 

Commence within 30 days upon 
issue of Take-Over Certificate 

Availability Test 1 year 


