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DOCUMENT:  \\WGE-SYD-FS-01\PROJECTS\27752\PROJECT DOCUMENTATION\ACOUSTICS\MEMO\AC-LE-003.DOCX (DH) 
 

ENQUIRIES: DANNY HENRIQUES 

PROJECT NO: 27752-SYD-N 

20 June 2017 

Lend Lease 
Level 5, 405 – 411 Sussex Street, 
Sydney, NSW 2000 

Attention: Alex King 

RE: DARLING SQUARE SOUTH EAST RESIDENTIAL PLOT – HOURS OF WORK CHANGE REQUEST 

This letter supports the request from Lendlease to amend the approved construction hours on Saturday from 
8:00am – 5:00pm to 7:00am – 5:00pm for Darling Square, South-East Plot located in Darling Harbour. 
An SSDA report titled “Noise and Vibration Impact Assessment Development Application - SSDA9” dated 2 
March 2016, prepared by Wood and Grieve Engineers (WGE) was submitted with the original development 
application, which was approved on 16 December 2016. As a requirement of this development consent, a 
further detailed qualitative report is being prepared and will be entitled “Construction Noise and Vibration 
Management Plan”.  

Construction noise assessment associated with the above mentioned reports, lead WGE to conclude that the 
proposed change of construction hours to commence work at 7:00am on Saturdays would have no significant 
impact on the surrounding receivers. This advice has been considered in the context of the approved 
construction hours on the adjacent sites at Darling Square, including: 

 South West Plot (SSD 6011) 7:00am – 5:00pm 

 North West Plot (SSD 6013) 7:00am – 5:00pm 

 North East Plot (SSD 6626)  7:00am – 5:00pm 

 North Plot (SSD 7021)  7:00am – 5:00pm 

The North East Plot and North Plot will be in construction concurrently with the South East Plot which leads 
WGE to conclude that amending the construction hours to commence at 7:00am on Saturdays would have no 
significant impact on the surrounding receivers, but would bring the construction of the South East Plot in line 
with the work hours across the wider precinct.  

It has also been advised that amending the construction hours to commence work at 7:00am on Saturday will 
reduce the overall construction programme by approximately 4 weeks. 

Yours faithfully  

 
 
 
Danny Henriques 
Acoustic Engineer 
for Wood & Grieve Engineers 


