
Approval by DoPE + 
Heritage Agencies

Further stakeholder consultation

OVERARCHING INTERPRETATION FRAMEWORK FOR ATP

Approval by DoPE + 
Heritage Agencies

STAGE 3
Physical Installations

Occupation Certificates for 
Public Domain Buildings 1-3

Finalise digital content for whole of ATP site including: 
  . App (ATP)   . Heritage Near Me VR Products   . Website   . Eveleigh Stories update 

(complete within 12 months)

Finalise new CMP Finalise updated MCMS Finalise updated HAMS

Final content +
Design for physical installations

Approval by DoPE + 
Heritage Agencies

STAGE 3
Physical Installations

Further stakeholder consultation

Occupation Certificates for Bays 1-15
Locomotive Workshop

Submit STAGE 2 Locomotive Workshop 
Interpretation Plan 

for Government Approval

Submit STAGE 2 Public Domain 
Interpretation Plan for Government Approval

Heritage Near Me (OEH)
Digital product development - ATP

Eveleigh Stories App update - Urban Growth

STAGE 2 Locomotive Workshop
Interpretation Plan

Finalise draft key themes + 
stories for Locomotive Workshop

Locomotive Workshop Stakeholders + 
Community Consultation Sessions

Finalise stories + develop physical 
interpretation concepts

Project Completed
Ongoin maintenance

Approval by DoPE 
+ Heritage Agencies

STAGE 1 ATP Interpretation Plan 
(Curio Projects nov/16)

Yerrabingin (Aboriginal Interpretation)

Stakeholder + Community
Consultation (whole of site)

Thematic / Story map for whole of site

Finalise STAGE 1 Interpretation Plan & 
submit to Government for approval

STAGE 2 Public Domain, Buildings 1-3
Interpretation Plan

Finalise draft key themes 
+ stories for Public Domain

Public Domain Stakeholders +
Community Consultation Sessions

Further stakeholder consultation

Finalise stories + develop physical 
interpretation concepts

Final content + 
Design for physical installations

Engage ATP Interps Team for site wide works:
  Curio  . Interpretation Plans x 2
  Trigger  . Interpretation Designs x 2
  . Aboriginal Interpretation

Overarching site - 
wide interpretative approach

DEFINITIONS
Locomotive Workshop (Bays 1-5)
Interps      Interpretation
Curio      Curio Projects  - Heritage Specialists
Trigger      Trigger Design - Interpretation Designers
Yerrabingin     Aboriginal Cultural Heritage Interpretation

OEH Office of Environment & Heritage
DoPE Department of Planning + Environment
CMP  Conservation Management Plan
MCMS Moveable Collections Management Strategy
HAMS Heritage Assets Management Strategy
OC Occupation Certificate 

COLOR CODE

Already completed

In progress as at April/2018

Not yet commenced


