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Wednesday, 24 September 2025 

Kiersten Fishburn 

Planning Secretary 

Department of Planning, Housing and Infrastructure  

4 Parramatta Square, 12 Darcy Street,  

Parramatta NSW 2150 

Locked Bag 5022,  

Parramatta NSW 2124 

 

CC: Katrina O’Reilly, Jennifer Rowe, Rebecca Eddington, Chris Ritchie 

Dear Ms Fishburn, 

Re: HumeLink – Notification of the Commencement of Construction – Stage 3A(ii) HumeLink East – 

SSI-36656827 Condition C7 

Transgrid, as the Proponent of the HumeLink project, notifies the Department of the commencement of 

Stage 3A(ii) of the Development for HumeLink East on 29 September 2025.This notification is provided in 

accordance with SSI-36656827 Condition C7. 

The development that would be carried out in this Stage 3A(ii) phase would be construction of HumeLink 

East supported by Adjungbilly and Yass Valley Way accommodation facilities for workers.  

Works as part of Stage 3A(ii) include the continuation of works under Stage 3A(i) for HumeLink East 

previously notified to the Department. 

If you wish to discuss this notification or require any further information, please do not hesitate to contact 

me by email at Sam.Pathammavong@transgrid.com.au or by telephone on 0461 465 726. 

 

Yours sincerely 

 
 

Sam Pathammavong 
Environment & Sustainability Manager, HumeLink 
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