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1. Existing Approved Project 

SSI 8256 Sydney Metro City & Southwest – Sydenham to Bankstown (S2B) 

Mod 1 Revised station design for Bankstown Station 

Date of determination: 

Infrastructure Approval date 12 December 2018  

Modification 1 Approval date 22 October 2020 

Type of planning approval: 

Critical State Significant Infrastructure 
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The Marrickville, Canterbury and Lakemba Station (MCL) upgrades is one of the stages of the Sydenham to Bankstown upgrade (herein 
referred to as the Southwest Metro (SWM) Project) as described in the project’s delivery strategy. The MCL upgrades to Sydney Metro 
Authority standards correspond to work package No. 4 which are being undertaken by Haslin / Stephen Edwards Joint Venture (HSE JV). This 
assessment was undertaken to assess the extension of the Railway Parade Compound for the Lakemba Station works. 

 

Lakemba Station Upgrades  

• Refurbish and repurpose rooms of existing platform buildings; 

• Refurbish concourse area; 

• Construction of the Metro Services Building adjacent to Railway Parade; 

• Regrade platform as per SM's requirement and provide drainage, platform screen doors, platform edge screens and mechanical gap 
fillers to Platform 1 and 2; 

• New cabling and containment for low voltage (LV) services and lighting; 

• Provide new landscaped plaza at Railway Parade including additional bicycle storage; 

• Installation of new vertical protection screens to both sides of the existing Haldon Street Bridge; 

• Installation of new combined service route CSR; and 

• Installation of security fencing.  

 

The Sydenham to Bankstown Planning Approval (SSI-8256) permitted the establishment of two site compounds at Lakemba to support the 
Construction of the Project. One location on The Boulevarde identified as C15 (C15 Boulevarde Compound) which in the EIS occupies a 
portion of the existing carparking area and second portion of the carparking area on Railway Parade identified as C14 (C14 Railway Parade 
Compound) (refer to Figure below). It is noted that C14 Railway Parade Compound is identified in the EIS and utilises a portion of the proposed 
Railway Parade car parking area only. Subsequently, the area for C14 was modified to include car parks to the west (excluding the two 
accessible car parks) and was approved by DPE on 21 May 2021 as per Condition of Approval A17. This proposal requests an additional 
extension of the Railway Parade compound. 
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Figure 1 – Locality map 

Conditions of Approval 

Condition of Approval (CoA) A16 states – Ancillary facilities that are not identified by description and location in the documents listed CoA A1 
can only be established and used in each case if: 

(a) they are located within the Construction boundary of the CSSI; and 

(b) they are not located next to a sensitive receiver (including access roads) (unless landowners and occupiers have accepted in writing the 
carrying out of the relevant facility in the proposed location); and 

(c) they have no impacts on heritage items (including areas of archaeological sensitivity), and threatened species, populations or ecological 
communities beyond the impacts approved under the terms of this approval; and 

(d) the establishment and use of the facility can be carried out and managed within the outcomes set out in the terms of this approval, including 
in relation to environmental, social and economic impacts 

 

The proposed extension of the compound on Railway Parade falls outside the approved construction boundary therefore, does not fit the 
description within  CoA A16(a) and requires approval under CoA A17. 
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CoA A17 states “Ancillary facilities that are not identified by description and location in the documents listed in CoA A1 and do not meet the 
requirements of CoA A16, can only be established and used with the approval of the Planning Secretary except where they are located within 
the rail corridor, in which case they may be endorsed by the ER. A review of environmental impacts must be submitted with the request for 
Planning Secretary’s approval or ER’s endorsement”. 

 

As the proposed compound location on Railway Parade is located outside of the rail corridor, this assessment cannot be endorsed by the ER 
and this assessment has been prepared for submission to the Planning Secretary in accordance with CoA A17 

 

Program  

Table 4 of the Sydenham to Bankstown Upgrade – Staging Report, Rev 06 (dated May 2022) provides an indicative construction timeframe 
for MCL station upgrades with the Construction Commencement Date in Q1 2021 and Construction Completion Date in Q4 2022. Construction 
completion is currently estimated for Q1 2023 (subject to change). 

 

The  Railway Parade Compound was established in the first week of May 2021 and will be in place for the duration of the construction period 
associated with the project. To facilitate mobilisation of construction materials and equipment during standard hours, the C15 Boulevarde 
Compound will be established 3 days before, and will be vacated 3 days after, each scheduled rail possession weekend and shutdown for the 
duration of the construction period associated with the project. 

Relevant background information (including EA, REF, Submissions Report, Director General’s Report, CoA): 

 

• Sydenham to Bankstown Environmental Impact Statement and accompanying technical papers (September 2017) 

• Sydenham to Bankstown Submissions and Preferred Infrastructure Report (SPIR) (June 2018) 

• Sydenham to Bankstown — Instrument of Approval (SSI 8256) (dated 12 December 2018) 

• Sydenham to Bankstown – CSSI-8256 Modification 1 (October 2020) 

• AF-001 (Rev 07) Approval DPE 21 May 2021 and AF-001 (Rev-10) modification approval by ER 18 October 2021. 

 

All proposed works identified in this assessment would be undertaken in accordance with the mitigation measures identified in the above 
approval documents. 
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2. Description of proposed development/activity/works  

Summary of Proposed Modification 

The C14 Railway Parade Compound is located adjacent to Railway Parade approximately 20m north of the Lakemba station platforms, and 
extends westward for approximately 160m, and is immediately adjacent to the Metro Services Building construction area. The land on which 
the C14 Railway Parade Compound sits is partially owned by Sydney Trains and partially by the Canterbury-Bankstown City Council (road 
verge and parking areas). The Railway Parade Compound consists of: 

• Office area/sheds 

• Generator 

• Ablution area/shed 

• Canteen / lunch area/shed  

• Storage of dangerous goods / hazardous materials container  

• Storage of other building materials.  

 

The compound occupies a total area of 1,² of already approved area, including the area of 750m2 (approx.) that was approved by Department 
of Planning and Environment (DPE) on 21 May 2021. This proposal is to extend the previously approved compound area an additional 200m2 
to encompass a grassed verge and the two (2) accessible car spaces that abut the existing compound. The area comprises a total of 46 
parking spaces. The additional space will be used for a combination of material storage and plant laydown until project completion (see figure 
2). The use of the proposed grass verge addition and accessible car spaces, is consistent with the impacts associated with the C14 Railway 
Parade Compound as outlined in the Sydenham to Bankstown Environmental Impact Statement (EIS) and accompanying technical papers 
(September 2017). The C15 Boulevarde Compound will still be utilised for temporary laydown areas during out of hours work, possessions 
and shutdowns, resulting in a loss of parking during these periods (including establishment of the compound 3 days before, and 3 days after, 
each scheduled rail possession).  

 

No change to project staffing levels are expected during Construction. 

Hazardous chemicals will be stored in the construction compound within an adequate bunded container 

Upon completion of construction, all compounds will be reinstated to their original condition. 
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The original approval provided by City of Canterbury Bankstown council for the use of the C14 Railway Parade Compound is still valid and 
remains in place until 31 December 2022. An application has been made to council for the use of the two (2) accessible car spaces and grass 
verge, this will be provided to DPE once received. 
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Figure 2 – Worksite boundaries 
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AF001 Modification 1: 

Modification 1 of the S2B Package 4 MCL Additional Area at Lakemba for Establishment of site compound Ancillary facility was for the 
reinstatement of the previously superseded approval of the C15 Boulevarde Compound. The area is (and continues to be) required 3 days 
prior to commencement of out of hours work, possessions and shutdowns, and 3 days after, to facilitate equipment and material mobilisation 
during standard hours. Modification 1 was endorsed by the Environmental Representative on 22/10/2021. No hazardous materials is to be 
stored in C15 Boulevarde Compound. The compound is only to be used for material and plant storage. The compound is reinstated for public 
use outside of these dates. 

 

AF001 Modification 2 (this modification): 

Modification 2 is seeking the approval to occupy a vacant grass verge that abuts the western edge of the C14 Railway Parade Compound, for 
the storage and laydown of materials associated with the project. This modification also seeks the use of the two (2) accessible parking spaces 
at the western edge of the site to store materials to enable the continuation and completion of works on site. These accessible car spaces 
have already been relocated as per City of Canterbury Bankstown’s approval. It is also noted that relocation of the assessable car park also 
decreases potential safety risks to the public from the adjacent metro services building construction works.  

 

Post-Modification 2 of AF001, the C14 Railway Parade Compound will occupy all pre-existing approved areas associated with the C14 
Lakemba Compound and both the accessible parking spaces on the eastern boundary, and grass verge on the western boundary for a total 
area of approximately 1,650m² (see figure 1). The area is comprised of 48 parking spaces (including the tow accessible car spaces) on Railway 
Parade, and approximately 500m² of site sheds and amenities. The remaining area is used for project works and laydown space. 

3. Timeframe 

Use of the proposed grass area and accessible car spaces adjacent to the existing compound on Railway Parade will commence immediately 
after approval is granted. The additional area and the existing C14 Railway Parade Compound will be occupied until project completion. 

 

The area will be used throughout the construction period, including standard construction hours, works out of hours, possessions and 
shutdowns.  

4. Site description 

The area associated with C14 Railway Parade Compound, consisted of an area of low-density vegetation, stormwater guttering and drains, 
and hardstand (bitumen) occupy a portion of Lot 1 DP937756 and Lot 70 DP1185179.  
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The C14 Railway Parade Compound, consists of a railway corridor and steep grass embankment to its south, which is sparsely populated with 
vegetation. To its north are the Railway Parade hardstand (bitumen) parking spaces and associated trees. Throughout the site there are 
intermittent stormwater gutters and associated drains, site sheds and well-established tree protected with ATF fencing. The C14 Railway 
Parade Compound occupies portions of Lot 1 DP937756, Lot 70 DP1185179 and Lot 7 DP4217. 

 

The C15 Boulevarde Compound  intermittently occupies a portion of Lot 7 DP4217, Lot 70 DP1185179 and Lot 8 DP1184406. To its north, 
the railway corridor and a sparsely vegetated steep soil embankment sloping away from the site. To its south, the trees and hardstand (bitumen) 
parking associated with The Boulevarde. The C15 Boulevarde Compound too has intermittent stormwater guttering and drains within its 
bounds. 

 

The proposed Construction works are located within the road corridors and rail corridor. The areas in which these works will take place are a 
combination of Lot 1 DP937756, Lot 70 DP1185179 and DPSS133991. 

 

AF001 Modification 1: 

The C15 Boulevarde Compound intermittently occupies a portion of Lot 7 DP4217 and Lot 8 DP1184406. The S2B Package 4 MCL Additional 
Area at Lakemba for Establishment of site compound Modification 1 being a minor update, was endorsed by the Environmental Representative 
on 22/10/21.  

 

AF001 Modification 2: 

The grass verge is located on Sydney Trains and Canterbury Bankstown Council’s land. It is identified as a portion of Lot 1 DP937756. The 
two accessible parking spaces are located on council land, also identified as Lot 1 DP937756 and partially within Zone R4. Refer figure 2. 

The approval provided by City of Canterbury Bankstown council for the use of the C14 Railway Parade Compound was re-approved in April 
2022 and remains in place until 31 December 2022 (See Appendix A). Through this Ancillary Facility an application has been made to council 
for the use of the two (2) accessible car spaces and grass verge as additional compound space. The approval will be provided once received. 

5. Site Environmental Characteristics  

The C14 Railway Parade Compound was identified as primarily a commuter carparking location. Land uses surrounding the C14 Railway 
Parade Compound, include a mix of residential and commercial land use zones, with high and medium density residential areas concentrated 
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around Lakemba Station as indicated in Chapter 16 of the S2B EIS. Lakemba station is also directly adjoined by a number of buildings (located 
on land owned by the NSW Government) that are used for a variety of retail/commercial purposes. The nearest residential receiver to the C14 
Railway Parade Compound is on Railway Parade, approximately 25m north. 

 

Section 11 of the S2B EIS Technical Paper 7 Landscape and Visual Impact provides the following description of Lakemba Station, which is 
also applicable to the C14 Railway Parade Compound: 

 

“The Lakemba commercial area faces the station on Railway Parade and The Boulevarde and consists mainly of one to two storey terrace 
buildings with ground level shopfronts. A prominent five storey building (Telstra) in Croydon Street is incongruous with the surrounding 
streetscape. The Uniting Church, at the corner of Haldon Street and The Boulevarde, is a local visual landmark. Areas surrounding Haldon 
Street commercial precinct include a mix of two and three storey and single detached houses, commonly with tree lined streets, including 
Federation weatherboard and Inter-war house styles. 

 

Alongside the northern rail corridor boundary in Railway Parade and The Boulevarde, the rail corridor rises to become an embankment to the 
west. Mature street trees provide an avenue setting to Railway Parade and The Boulevard and screen views to the rail corridor from the road, 
Jubilee Reserve and adjacent residences. This precinct is viewed by adjacent residences, people commuting in the rail corridor and 
pedestrians using the adjacent pathway.” 

 

Land use zoning  

Lakemba’s retail centre is located on Haldon Street and extends to the north and south of the station. This precinct is zoned B2 – Local Centre, 
providing retail and service-based shops; the compound itself is zoned “SP2 Railways”. The objectives of the aforementioned zoning - 'To 
provide a range of retail, business, entertainment and community uses' and 'to facilitate and support investment, economic growth and 
development for active, diverse and well-designed centres' (Part 2, Land Use Table: Zone B2). Elsewhere, the land surrounding the station 
and commercial precinct is zoned High and Medium Density Residential (R3 and R4), interspersed with small pockets of RE1 – Public 
Recreation. 

 

Waterways and Vegetation  

No natural waterways occur in the vicinity of the proposal location with the surface runoff managed through the existing road stormwater 
system, this drains to the Cooks River. Two stormwater pits exist on the western side of the roadway and abuts the C14 Railway Parade 
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Compound. Erosion and sediment controls will be placed in accordance with the CEMP and SWMP to control risks of sediment entering the 
stormwater drains  

 

Vegetation within the C14 Railway Parade Compound location was limited to six planted street trees which were approved and removed in 
2021 under the CSSI 8256 approval, as they directly conflict with the Metro Services Building, proposed stormwater drainage and sewer lines. 
There are to be no additional tree impacts resultant from the proposed extension to the compound facility. 

 

Access 

Access to the compound would be via the existing gates for C14 Railway Parade Compound and via the new driveway / gate proposed as 
part of the Metro Services Building which is approved under the current scope of works. No additional access gates are proposed as part of 
the compound extension. 

 

AF001 Modification 1: 

C15 Boulevarde Compound is identified as a public carparking. Land uses surrounding the site include a mix of residential and commercial 
land uses with low and medium density residential areas concentrated around the Lakemba Station as indicated in Chapter 16 of the S2B EIS. 
Commercial development is generally focused within the vicinity of the station. Lakemba station is also directly adjoined by a number of 
buildings (located on land owned by the NSW Government) that are used for a variety of retail/commercial purposes. Commercial and 
residential properties are not directly adjacent to the parking area but are located across the road on The Boulevard (approximately 25m). 

 

Access to C15 Boulevarde Compound is via the Eastern entrance to the carpark on the Boulevard, opposite the Lakemba Library. Movements 
in and out of the compound will be managed by traffic control as required, in accordance with the CTMP. Noise and vibration will be managed 
as per the approved Construction Noise and Vibration Management Plan. 

 

AF001 Modification 2: 

The unused grass verge is a vacant space that is covered in exotic grass and weeds located opposite a public park. There are no native 
species of flora that inhabit this grass verge. The two accessible car spaces are permitted parking. 
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6. Justification for the proposed works  

The proposal benefits are summarised below.  

• The benefit of the compound located on Railway Parade is to reduce impacts to vegetation, community interface locations and minimise 
the loss of parking spaces around the station.  

• Vehicular traffic safety will be improved as Railway Parade is wider than The Boulevarde and has less traffic. 

• Use of the parking area has not resulted in any new environmental impacts and has offered a positive of retaining a larger number of 
overall parking spaces (10 plus 2 accessible) due to retention of The Boulevarde carpark area as well as retention of two accessible 
parking spaces on Railway Parade. 

• Reduced impacts to tree removal and trimming of vegetation along The Boulevarde car parking location as they will only be required 
during out of hours work, possessions and shutdowns. 

• Potential impacts to the surrounding community will be localised to one area.  

• Pedestrian / vehicle safety has improved due to the consolidation of works areas to Railway Parade, and reduced activity and impacts 
to the carparking area on The Boulevarde. This is reinforced by there being significantly less pedestrian traffic on Railway Parade than 
at The Boulevarde, and the ability to maintain formal crossings and pedestrian access. 

• The proposed compound extension is located immediately adjacent to the proposed Metro Services Building (MSB) area, minimising 
traversing of the station concourse by HSE workers, thereby reducing commuter interaction with workers, equipment and machinery.   

 

The alternative to not utilising the grass verge and accessible parking spaces would be to utilise the approved compound locations on Railway 
Parade and The Boulevarde for the construction duration which would result in the loss of an additional 12 parking spaces. This would include 
the two accessible parking spaces on Railway Parade and commuter carparking on both sides of the railway. The existing approval for the 
project compounds would result in the loss of a total of 58 car parking spaces impacting both sides of the station, compared to a total of 48 
car spaces (including the two accessible car spaces) on just Railway Parade. Existing parking on the western side of Railway parade adjacent 
to the footpath would be retained. During construction, and the temporary use of the accessible car spaces, an alternative area will be allocated 
to temporary accessible car spaces in the nearby vicinity to provide access to those in need of accessible car spaces. Additionally, the use of 
the accessible parking spaces at the western edge of the site to store materials will enable the continuation and completion of works on site. 
These accessible car spaces have already been relocated as part of a pre-existing approval. 
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AF001 Modification 1: 

The use of C15 Boulevarde Compound three days before and after possessions and shutdowns will be required to safely coordinate deliveries 
and offloading of materials to the compound. This will involve storing and securing plant and materials in readiness for works. This will allow 
possessions and shutdowns to be used effectively with all necessary plant and materials already on site, and ready to proceed with the project 
plan. 
 
The option to transport material from the C14 Railway Parade Compound to C15 Boulevarde Compound during possessions and shutdowns 
was deemed unfeasible as this would increase construction traffic considerably on Haldon Street. Traffic control would also be required on 
Haldon Street. The repercussion would be an impact to the safety of pedestrians and commuters using Haldon Street due to the number of 
construction vehicles transporting materials. There is also a No Right turn on to Haldon Street from Railway Parade, meaning re-routing of 
project plant and vehicles through Lakemba. 
 
The option to store materials in Railway Parade and move them across the rail corridor was assessed and deemed unfeasible. In order to 
ferry materials over the rail track an extensive ballast ramp would need to be installed once possession and power outages were confirmed. 
It would then need to be removed at the end of the possession/shutdown to ensure the safe running of trains. Due to the time constraints of 
the possession/shutdowns, this activity would jeopardise the safe and successful execution of the works.  
 

AF001 Modification 2: 

The C14 Railway Parade Compound is narrow, with uneven ground. This limits space to store plant and materials required for the upgrade of 
Lakemba station. The addition of the grass verge and the two accessible car spaces would add approximately 175m2 of storage space meaning 
plant, equipment and materials can be staged appropriately, and works completed as per the project schedule. The relocation of the two 
accessible car parks also removes safety risks to the public posed by the adjacent construction works.  
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7. Environmental Benefit 

• The benefit of the additional land is to facilitate the works required by HSEJV, the additional land will allow the contractor to work 
effectively and within the project timeline and reduce impacts to vegetation, community interface locations and reduce the loss of 
parking spaces around the station through the retention of The Boulevard car parking spaces and accessible spaces on Railway 
Parade. In addition, the proposal would concentrate construction activity on Railway Parade. 

• Use of the additional area associated with the Railway Parade compound would not result in any adverse environmental impacts. 

• Reduced impacts and trimming to vegetation on The Boulevarde car parking location as they will no longer be required due to the 
compound relocation, except intermittently during out of hours work, possessions and shutdowns. Trees were required for trimming to 
allow placement of compound facilities and for site safety requirements. Approximately 10 trees were to be impacted by the approved 
compound location on The Boulevarde. 

• All areas will be reinstated at project completion, to their original condition. 

 

AF001 Modification 1: 

The use of C15 Boulevarde Compound, 3 days before and after possession and shutdown periods will not result in further environmental 
impacts than those already assessed for those periods. Impacts to the public and commuters in the days before and after 
possessions/shutdowns will be managed through traffic and pedestrian controls established in the approved TCPs in accordance with the 
CTMP. 

 

AF001 Modification 2: 

No additional Environmental Benefits 
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8. Control Measures 

Works will be completed under the project Construction Environmental Management Plan (CEMP) and any relevant sub-plans. These plans 
are dynamic plans and will be updated to reflect the approved project including compound approvals with the progression of works. The Project 
will also utilise the Community Communication Strategy and Community Management Plan to manage community and stakeholder interaction 
and information exchange. The relevant notifications and communication will be undertaken in accordance with these plans prior to 
commencement of compound establishment.  

 

EIS – Consultation. 

The area on Railway Pde was identified as early as the EIS in 2017 as locations marked C15 and W14. To this, a range of consultation was 
undertaken as part of the exhibition of the EIS, including community information sessions and events, stakeholder briefings, door knocks and 
direct engagement with residents by the then Place Managers. 

Submissions and Preferred infrastructure Report (SPIR): 

Upon receiving feedback on the EIS, a Preferred Infrastructure Report was released in 2018 pursuant to the preferred project. The preferred 
project highlights the locations identified in the EIS as a construction compound and worksite (now renamed to C14 and W13), in their original 
locations. Further consultation was undertaken as part of the exhibition of the preferred project, including the release of the preferred 
infrastructure report overview document, information sessions and newsletter letterbox drops. 

In relation to the proposed extension of the compound, the Project April 2021 and May 2021 community notifications covered the change of 
use of this area (see attached). No return queries or complaints have been received from these notifications. It is proposed that further 
notification as well as specific briefings and door knocking area planned for prior to establishment of the compound within the surrounding 
area. This consultation and communication will include adjacent residents. 

 

AF001 Modification 1: 

Works will be completed under the project Construction Traffic Management Plan (CTMP), Construction Environmental Management Plan 
(CEMP) and sub-plans, including the Construction Noise and Vibration Management Plan (CNVMP), Construction Soil and Water Management 
Plan (CSWMP), and Community Consultation Strategy (CCS). 

 

AF001 Modification 2: 

Works will be as described above. 
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9. Climate Change Impacts 

N/A - Works are minor in nature and the area would only be used only during the construction phase of works. 
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10. Impact Assessment – Construction  

Attach supporting evidence in the Appendices if required. Refer to the relevant Appendix if used. 

Aspect 
Nature and extent of impacts (negative and positive) during 
construction (if control measures implemented) of the 
proposed/activity, relative to the Approved Project 

Proposed Control Measures in 
addition to project COA and 

REMMs 

Minimal 
Impact 

Y/N 

Flora and fauna 

AF001 Modification 1: 

Vegetation would not be required to be removed when using C15 
Boulevarde Compound. 

No change from approved project as detailed in the EIS and SPIR. 

Minor positive change through retention of trees along The 
Boulevarde car parking location as they will no longer be required 
due to the compound relocation to Railway Parade. 

 

AF001 Modification 2: 

The existing grass will be removed and a hardstand laid. Post-
completion of the project, the area will be reinstated. There is no 
native flora that will be removed. 

 

The proposal is consistent with the approved project. 

Temporary fencing and waterfilled 
barriers will be placed around the new 
storage sites to delineate the 
construction compound area, where 
weeds and exotic grasses are to be 
removed within the grass verge. 

 

No additional mitigations required. 

Y 
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Aspect 
Nature and extent of impacts (negative and positive) during 
construction (if control measures implemented) of the 
proposed/activity, relative to the Approved Project 

Proposed Control Measures in 
addition to project COA and 

REMMs 

Minimal 
Impact 

Y/N 

Water 

There are two drains located on Railway Parade adjacent to the 
grass verge. 

 

These drains will be protected with relevant erosion and sediment 
controls to ensure compliance with the CEMP, Soil and Water, 
and Flooding and Stormwater Management Plans. 

 

The proposal is consistent with the approved project. 

The Erosion and Sediment Control Plan 

will be updated, and controls installed to 

the stormwater drains. 

 

No additional measures required. 

Y 

Air quality 
The proposal is consistent with the approved project. The use of 
hard stands would minimise dust generation from the work area.  

No additional measures required. Y 
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Aspect 
Nature and extent of impacts (negative and positive) during 
construction (if control measures implemented) of the 
proposed/activity, relative to the Approved Project 

Proposed Control Measures in 
addition to project COA and 

REMMs 

Minimal 
Impact 

Y/N 

Noise vibration 

AF001 Modification 1: 

The machinery will be located approximately 24 meters from the 
nearest receivers. Cumulative noise levels will be higher than 
average. Noise monitoring will be undertaken during possession 
and shutdown periods to ensure compliance with the CNVIS 
attached to the OOHW application. 

 

The proposed compound extension would be used intermittently 
during construction and, although the location is approximately 
5m closer to receivers, the use of the location will not involve 
construction works and is consistent with the Sydenham to 
Bankstown Environmental Impact Statement and accompanying 
technical papers (2017). 

 

It is also considered likely that the extension of the compound in 
this location has the potential to reduce noise impacts to the 
receivers as it provides a barrier to line of sight to the active work 
areas along the road verge and corridor.   

 

AF001 Modification 2: 

The proposed compound extension would be used during normal 
construction hours, during out of hours works, possessions and 
shutdowns. The proposed areas are located further away from 
receptors than the currently approved area.  

The controls within the Construction 

Noise and Vibration Management Plan 

(CNVMP) address compound 

establishment and use and are 

considered relevant to the proposal.  

Implementation of control measures as 
per the CEMP, CNVMP. Any works 
outside of normal hours will be subject to 
an out of hours work approval. 

Noise monitoring will be undertaken 
during out of hours works, possessions 
and shutdowns. 

 

No additional measures required. 
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Aspect 
Nature and extent of impacts (negative and positive) during 
construction (if control measures implemented) of the 
proposed/activity, relative to the Approved Project 

Proposed Control Measures in 
addition to project COA and 

REMMs 

Minimal 
Impact 

Y/N 

Aboriginal 
heritage 

The use of the parking area and grass verge there will be no 

penetrative works proceeding below the existing ground surface 

and therefore there is limited potential to impact Aboriginal 

Heritage. 

The site will operate under an unexpected finds protocol should 

indigenous heritage be encountered. 

 

The proposal is consistent with the approved project 

No additional mitigation measures 

required. 
Y 

Non-Aboriginal 
heritage 

A number of buildings within the Lakemba Station precinct 

surrounding these works are heritage listed, however the 

establishment of the compound will not have an impact to any 

known heritage items or places. 

Additionally, there will be no penetrative works proceeding below 

the existing ground surface and therefore there is limited potential 

to impact Aboriginal Heritage. 

 

The proposal is consistent with the approved project. 

No additional mitigation measures 

required.  
Y 
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Aspect 
Nature and extent of impacts (negative and positive) during 
construction (if control measures implemented) of the 
proposed/activity, relative to the Approved Project 

Proposed Control Measures in 
addition to project COA and 

REMMs 

Minimal 
Impact 

Y/N 

Community and 
stakeholder 

AF001 Modification 1: 

The impact on Community and Stakeholders caused by the 

temporary occupation of C15 Boulevarde Compound before and 

after possession and shutdown periods is expected to be minor 

as trains will be not operating during the possession and 

shutdown periods. 

A large all-day commuter car park with approximately 90 car 

spaces is available on the city side of The Boulevard. Commuters 

will be able to use this parking during the 3-day occupation of the 

Boulevard carpark before and after the possession and shutdown 

periods. 

No pedestrian pathways or private property access will be 

impacted by the proposed commuter car park closure as the 

material and equipment will be located within the commuter car 

park. There would be minimal impacts on the community. 

AF001 Modification 1: 

A large all-day commuter car space with 

approximately 90 car spaces is available 

on the city side of The Boulevard. 

Commuters will be able to use this 

parking during the 3-day shutdown 

before and after the possession and 

shutdown periods. 

 

AF001 Modification 1 and 2: 

Community notification will be provided 

via letterbox drop and email prior to the 

possessions and shutdowns. 

 

An A2 laminated sign providing the dates 

the commuter carpark will be occupied 

will be placed on fencing closest to the 

car park. 

 

Ongoing consultation and notification as 

per the Community Communications 

Strategy (CCS). 

Y 
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Aspect 
Nature and extent of impacts (negative and positive) during 
construction (if control measures implemented) of the 
proposed/activity, relative to the Approved Project 

Proposed Control Measures in 
addition to project COA and 

REMMs 

Minimal 
Impact 

Y/N 

 

The loss of carparking spaces is being minimised with the 

retention of those spaces identified in the C15 Boulevarde 

Compound during periods outside of the 3 days before and after 

each rail possession and shutdown. In addition, it is proposed to 

retain the existing accessible parking spaces on Railway Parade 

which had been identified as temporarily removed under the 

existing C14 Railway Parade Compound approval. 

 

AF001 Update 2: 

No pedestrian pathways or private property access will be 

impacted by the proposed extension of the compound. The 

accessible car spaces as mentioned within this proposal, have 

already been relocated within the vicinity of the existing spaces, 

as part of an existing Council approval. 

The proposal is consistent with the approved project. 
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Aspect 
Nature and extent of impacts (negative and positive) during 
construction (if control measures implemented) of the 
proposed/activity, relative to the Approved Project 

Proposed Control Measures in 
addition to project COA and 

REMMs 

Minimal 
Impact 

Y/N 

Traffic 

AF001 Update 1: 

The use of the commuter parking spaces at The Boulevard will 

not impact local traffic as the equipment and material will be 

located within the commuter car spaces and not within The 

Boulevard. During Mobilisation and Demobilisation activities 

traffic will be subject to minor impacts. These will be managed in 

accordance with CTMP. 

No private property access will be impacted as the material and 

equipment is located 24 meters from the nearest businesses 

located on The Boulevard. 

Traffic management will be in place when establishing the 

compound in the existing parking area. The construction access 

route will be consistent with the existing CTMP as this includes 

the approved C14 Railway Parade Compound on Railway 

Parade. 

Pedestrians will be provided with alternate access arrangements 

that utilise the formal pedestrian access areas and roadway 

crossings located on Railway Parade. It is noted that no formal 

pedestrian access (i. e. no footpath) exists on the eastern side of 

Railway Parade where the proposed compound is to be located.  

AF001 Update 1: 

A large all-day commuter car space with 

approximately 90 car spaces is available 

on the city side of The Boulevard. 

Commuters will be able to use this 

parking during the 3-day shutdown 

before and after the possession and 

shutdown periods. 

It is noted that the existing measures 

included in the CTMP address the 

requirements of the approved C15 

Boulevarde Compound and are 

considered applicable to the proposal. 

 

Control measures will be implemented as 

per the CEMP, CTMP. The CTMP will be 

updated to include the compound once 

approved. It is noted that the existing 

measures included in the CTMP address 

the requirements of the approved C14 

Railway Parade Compound and are 

considered applicable to the proposal. 

 

Y 
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Pedestrians / commuters would be less impacted from HSE staff 

movements with concentration of works activity on Railway 

Parade and minimal presence on The Boulevarde. 

Approximately 46 parking spaces will be occupied for the duration 

of the works. These are located on Railway Parade adjacent to 

the rail corridor.  

The loss of carparking spaces is being minimised through the 

proposal with the retention of those identified in the C15 

Boulevarde Compound location resulting in an overall return of 10 

parking spaces plus two accessible spaces being retained. 

 

AF001 Update 2: 

The occupation of the grass verge on Railway Parade will not 

impact local traffic as all equipment and material will be located 

within the compound, Road access will be available at all times. 

The removal of the two accessible car parks and their relocation 

has removed two additional standard car parks from the local 

area. These were previously limited to half hour parking 

previously, with the accessible car parks being unlimited parking 

and located closer to access the station concourse. 

No private property access will be impacted as the material and 

equipment is located opposite from residences. 

 

The proposal is consistent with the approved project. 

There is sufficient alternative parking 

along Railway Parade and also at nearby 

streets such as Croydon St, Bellevue St, 

Ernest St and Alice St. 

 

Where feasible, HSEJV would 

investigate alternate car parking.  
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Aspect 
Nature and extent of impacts (negative and positive) during 
construction (if control measures implemented) of the 
proposed/activity, relative to the Approved Project 

Proposed Control Measures in 
addition to project COA and 

REMMs 

Minimal 
Impact 

Y/N 

Waste The proposal is consistent with the approved project. No additional measures required.  Y 

Social The proposal is consistent with the approved project. No additional measures required. Y 

Economic The proposal is consistent with the approved project. No additional measures required.  Y 
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Aspect 
Nature and extent of impacts (negative and positive) during 
construction (if control measures implemented) of the 
proposed/activity, relative to the Approved Project 

Proposed Control Measures in 
addition to project COA and 

REMMs 

Minimal 
Impact 

Y/N 

Visual 

Visual impacts from the storage of material and equipment in this 

location will be temporary. The equipment required and visual 

impacts of the equipment proposed for the grass verge are 

considered to be consistent with the EIS and SPIR. 

Visual impacts are to be managed in accordance with the Visual 

Amenity Management Plan. 

Some additional properties on Railway Parade will be exposed to 

a change in visual aspect being the presence of the compound, 

however these receivers have been considered as part of the EIS 

visual assessment that identifies the location as temporarily 

affected through the presence of construction activity. Therefore, 

it is considered that the visual impacts of the grass verge is 

consistent with the construction activity and with the EIS 

assessment. 

No additional measures required.  Y 

Urban design The proposal is consistent with the approved project No additional measures required.  Y 

Geotechnical The proposal is consistent with the approved project No additional measures required.  Y 

Land use 
The temporary occupation of the parking area is consistent with 

information provided within the EIS.  
No additional measures required. Y 
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Aspect 
Nature and extent of impacts (negative and positive) during 
construction (if control measures implemented) of the 
proposed/activity, relative to the Approved Project 

Proposed Control Measures in 
addition to project COA and 

REMMs 

Minimal 
Impact 

Y/N 

Climate Change The proposal is consistent with the approved project No additional measures required.  Y 

Risk The proposal is consistent with the approved project No additional measures required.  Y 

Other The proposal is consistent with the approved project No additional measures required.  Y 

Management and 
mitigation 
measures 

The proposal is consistent with the approved project No additional measures required.  Y 
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11. Impact Assessment – Operation  

Attach supporting evidence in the Appendix if required. Refer to the relevant Appendix if used.  

 

Aspect 

Nature and extent of impacts (negative and 
positive) during operation (if control measures 
implemented) of the proposed activity/works, 
relative to the Approved Project 

Proposed Control Measures in 
addition to project COA and 

REMMs 

Minimal 
Impact 

Y/N 

Flora and fauna No change from the approved project NA. Y 

Water No change from the approved project NA Y 

Air quality No change from the approved project NA Y 

Noise vibration No change from the approved project NA Y 

Indigenous heritage No change from the approved project NA Y 

Non-indigenous heritage No change from the approved project NA Y 

Community and stakeholder No change from the approved project NA Y 

Traffic No change from the approved project NA Y 

Waste No change from the approved project NA 

 
 
 
 

Y 
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Aspect 

Nature and extent of impacts (negative and 
positive) during operation (if control measures 
implemented) of the proposed activity/works, 
relative to the Approved Project 

Proposed Control Measures in 
addition to project COA and 

REMMs 

Minimal 
Impact 

Y/N 

Social No change from the approved project NA Y 

Economic No change from the approved project NA Y 

Visual No change from the approved project NA Y 

Urban design No change from the approved project NA Y 

Geotechnical No change from the approved project NA Y 

Land use No change from the approved project NA Y 

Climate Change No change from the approved project NA Y 

Risk No change from the approved project NA Y 

Other No change from the approved project NA Y 

Management and 
mitigation measures 

No change from the approved project NA Y 
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12. Consistency with the Approved Project 

Based on a review and understanding of the 
existing Approved Project and the proposed 
modifications, is there is a transformation of the 
Project? 

No. The proposed works would not transform the project, they will facilitate it. The 
project will provide a new metro rail line between Sydenham and Bankstown. 

Is the project as modified consistent with the 
objectives and functions of the Approved Project 
as a whole? 

Yes. The proposed works are consistent with the objectives and functions of the 
approved project. 

Is the project as modified consistent with the 
objectives and functions of elements of the 
Approved Project? 

Yes. The changes identified in this assessment are temporary and are consistent 
with the objectives and functions of the approved Project. 

Are there any new environmental impacts as a 
result of the proposed works/modifications? 

There will be short-term and minor community impacts with the temporary 
possession of the commuter car spaces on The Boulevard. 

 

All impacts are adequately addressed through the application of the mitigation 
measures in the above tables, the EIS and construction environmental management 
plan for the project.  

Is the project as modified consistent with the 
conditions of approval? 

Yes. The proposed works are consistent with the conditions of approval. 

Are the impacts of the proposed activity/works 
known and understood? 

Yes. The impacts of the proposed works are understood. 

Are the impacts of the proposed activity/works able 
to be managed so as not to have an adverse impact? 

Yes. The impacts of the proposed works can be managed so as to avoid any 
adverse impact. 
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13. Other Environmental Approvals 

Identify all other approvals required for the project: 

Out Of Hours Works (OOHW) Approvals from Sydney Metro 

 

CoA A17 - Approval required by the Planning Secretary:  

Ancillary facilities that are not identified by description and location in the documents 
listed in CoA A1 and do not meet the requirements of CoA A16, can only be 
established and used with the approval of the Planning Secretary except where they 
are located within the rail corridor, in which case they may be endorsed by the ER. A 
review of environmental impacts must be submitted with the request for Planning 
Secretary’s approval or ER’s endorsement. 

 

Road Occupancy Licences from City of Canterbury Bankstown Council will be 
required to cover the periods of occupation of the carparks.  
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Author certification  

To be completed by person preparing checklist. 

I certify that to the best of my knowledge this Ancillary Facility Assessment Checklist: 

• Examines and takes into account the fullest extent possible all matters affecting 

or likely to affect the environment as a result of activities associated with the 

Proposed Revision; and 

• Examines the consistency of the Proposed Revision with the Approved Project; is 

accurate in all material respects and does not omit any material information. 

Name: Andrew Lynam 

Signature: 

 Title: Environmental Manager 

Company: Haslin  Date: 16/06/2022  

 

Environmental Representative Review 

As an approved ER for the Sydney Metro City & Southwest project, I have reviewed 

the information provided in this assessment.  I am satisfied that mitigation measures 

are adequate to minimise the impact of the proposed work. 

Name: Brett McLennan Signature:  

Title: Environmental Representative Date:  
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Appendix A – Landowner Consent 



 
 

 
 

26-Apr-2022 
 
HASLIN CONSTRUCTONS Our Ref: WP-RLF-847/2022 
Attention: Pat Seyrak 
2,2-4 Merton Street 
SUTHERLAND NSW 2232 

Officer: 
 

Julian Tan 
 

 
Dear Sir, 
 

Partial Closure of Road Lane / Footpath Permit  
(METRO) 

Work Permit Number: WP-RLF-847/2022 
Property: Railway Parade, Lakemba NSW 2195 
Specific Location: Between Croydon Street & Bellevue Avenue (Commuter Carpark), 

Lakemba NSW 2195 
Activity: Temporary closure of commuter carpark spaces for works related 

to Sydney Metro 
Date & Hours: Start date and time – 01 May 2022 at 00:00 

End date and time – 31 Dec 2022 at 00:00 
 
This permit covers the use of land that is considered Council Roadway only. For 
use of land not considered Council Roadway, approval from relevant Authorities is 
required, which is not covered in this permit. 
 
Your Work Permits for the above location have been approved. The following conditions have been 
imposed to ensure compliance with the Roads Act 1993 for the safety of persons using the public 
footpath and roadway adjacent to the site: 
 

CONDITIONS OF APPROVAL 
 

1) Traffic control measures to be implemented as per the following Traffic Control Plans by 
Civlink Consulting, drawn and reviewed by LP:  
 

No. HAS-LAK-40001-P1, dated 07/02/2021, revision P1 
No. HAS-LAK-40002-P1, dated 07/02/2021, revision P1 
No. HAS-LAK-40010-P1, dated 29/03/2021, revision P2 
No. HAS-LAK-40025-P1, dated 21/03/2021, revision P1 

 
2) If required, a Police Permit must be obtained from the Local Police Station.  Please present 

this letter to the Police when applying for a permit. 
 
3) Carry out all work in accordance with SafeWork NSW authority’s requirements. 
 
4) A thoroughfare for emergency vehicles must be provided at all times. 
 
5) All affected residents, businesses, emergency authorities and service providers must be 

notified of the work and road occupancy prior to commencement. Any concerns or 



 
 

 
 

requirements raised by business proprietors, residents or other occupants must be resolved 
or accommodated. 

 
6) A current Public Liability Insurance Policy of at least $20 million, and indicating Council as 

the interested party, shall be maintained during the time Council’s Road Reserve is occupied. 
 
7) All work is to be carried out in accordance with Australian Standards AS1742.3 – Traffic 

Control Devices for works on roads and in accordance with the latest version of Traffic 
Control and Worksites Manual (TCAWs).  

 
8) The Traffic Control Plan and Traffic Management Details as specified in your application 

must be implemented. 
 
9) A minimum 3 metre traffic lane width must be maintained at all times. 
 
10) The alternative pedestrian access route must be safe, clear visible, appropriately delineated/ 

barricaded and signed at all times. 
 

11) All Traffic Controllers must be RMS accredited. 
 

12) A copy of this Permit and approved Traffic Control Plan must be kept on the work site for 
inspection by relevant Council Officers or the Police. 

 
13) The applicant shall comply with any reasonable directive from Council’s Compliance Officers 

or the Police. 
 

14) The areas to be used for the activities must be maintained in a clean and tidy condition to the 
satisfaction of Council’s Compliance Officer. 

NOTE 

(Note:  This advice does not form a condition of approval) 
 
Damage to Telstra’s infrastructure may result in interruption to the provision of essential services at 
significant costs. If you are aware of any work or proposed work which may affect or impact on 
Telstra’s assets in any way, you are required to contact Telstra’s Network Integrity Team on Phone 
Number 1800 810 443. 
 
For further information, please contact Julian Tan of Council’s Development Engineering Services 
– via workpermits@cbcity.nsw.gov.au. 
 
Yours faithfully, 

 
Julian Tan 
WORK PERMIT OFFICER 
DEVELOPMENT ENGINEERING SERVICES 
 



 
 

 
 

 



 
 

 
 

26-Apr-2022 
 
HASLIN CONSTRUCTIONS Our Ref: WP-CON-848/2022 
Attention: Pat Seyrak 
2,2-4 Merton Street 
SUTHERLAND NSW 2232 

Officer: 
 

Julian Tan 
 

 
Dear Sir, 
 

Standing Plant Permit (METRO) 
Work Permit Number: WP-CON-848/2022 
Site Address: Railway Parade, Lakemba NSW 2195 
Activity: Using standing plant (including cranes, concrete pump trucks, 

excavators and loaders) for Sydney Metro related works 
Specific Location: Between Croydon Street & Bellevue Avenue, Lakemba NSW 2195 
Date & Hours: Start date and time – 01 May 2022 at 00:00 

End date and time – 31 Dec 2022 at 00:00 
 
This permit covers the use of land that is considered Council Roadway only. For 
use of land not considered Council Roadway, approval from relevant Authorities is 
required, which is not covered in this permit. 
 
Your Work Permits for the above location have been approved. The following conditions have been 
imposed to ensure compliance with the Roads Act 1993 and/or the Local Government Act 1993 for 
the safety of persons using the public footpath and roadway adjacent to the site: 
 

CONDITIONS OF APPROVAL 
 

1) Traffic control measures to be implemented as per the following Traffic Control Plans by 
Civlink Consulting, drawn and reviewed by LP:  
 

No. HAS-LAK-40001-P1, dated 07/02/2021, revision P1 
No. HAS-LAK-40002-P1, dated 07/02/2021, revision P1 
No. HAS-LAK-40003-P1, dated 07/02/2021, revision P1 
No. HAS-LAK-40010-P1, dated 29/03/2021, revision P2 
No. HAS-LAK-40025-P1, dated 21/03/2021, revision P1 

 
2) If required, a Police Permit must be obtained from the Local Police Station.  Please present 

this letter to the Police when applying for a permit. 
 
3) Carry out all work in accordance with SafeWork NSW authority’s requirements. 
 
4) A thoroughfare for emergency vehicles must be provided at all times. 
 
5) All affected residents, businesses, emergency authorities and service providers must be 

notified of the work and road occupancy prior to commencement. Any concerns or 
requirements raised by business proprietors, residents or other occupants must be resolved 
or accommodated. 



 
 

 
 

6) A current Public Liability Insurance Policy of at least $20 million, and indicating Council as 
the interested party, shall be maintained during the time Council’s Road Reserve is occupied. 

 
7) All work is to be carried out in accordance with Australian Standards AS1742.3 – Traffic 

Control Devices for works on roads and in accordance with the latest version of Traffic 
Control and Worksites Manual (TCAWs).  

 
8) The Traffic Control Plan and/or Pedestrian and Traffic Management Details as specified in 

your application must be implemented. 
 
9) A minimum 3 metre traffic lane width must be maintained at all times. 

 
10) The alternative pedestrian access route must be safe, clearly visible, appropriately 

delineated/ barricaded and signed at all times. 
 
11) Adequate lighting and reflective devices shall be provided around the work area to ensure 

clear visibility to traffic and pedestrians 
 

12) All control of traffic must be performed by official TfNSW authorised Traffic Controller(s). 
 

13) A copy of this Permit and approved Traffic Control Plan must be kept on the work site for 
inspection by relevant Council Officers or the Police. 

 
14) The applicant shall comply with any reasonable directive from Council’s Compliance Officers 

or the Police. 
 

15) The areas to be used for the activities must be maintained in a clean and tidy condition to the 
satisfaction of Council’s Compliance Officer. 

NOTE 

(Note:  This advice does not form a condition of approval) 
 
Damage to public infrastructure (utility services or others) may result in interruption to the provision 
of essential services at significant costs. If you are aware of any work or proposed work which may 
affect or impact on public infrastructure in any way, you are required to contact the relevant 
authority. 
 
For further information, please contact Julian Tan of Council’s Development Engineering Services 
– via workpermits@cbcity.nsw.gov.au. 
 
Yours faithfully, 

 
Julian Tan 
WORK PERMIT OFFICER 
DEVELOPMENT ENGINEERING SERVICES 
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