
 

 

 

CHRONOLOGY - MACQUARIE UNIVERSITY CONCEPT PLAN APPROVAL CONDITION C15(1) 

RTA / RMS AGREEMENT 

 

The following table provides a chronology of actions initiated or undertaken by Macquarie University 

to seek to satisfy Condition C15(1) of the Concept Plan approval, now Condition E1 of the Australian 

Hearing Hub approval. 

No. Date Action Comment 
1 13 August 2009 Concept Plan approval  Condition C15 requires the following actions 

and timeframes: 
C15(1) – Agreement with RTA for relevant road 
and intersection works prior to or with the first 
application for new commercial floor space on 
the site. 

 Relevant intersections listed in Condition B3(1) 
as well as potential extent of cycleway 
upgrades. 

 Condition B5 also sets out potential need for 
setbacks on Balaclava and Waterloo Roads and 
bus priority measures prior to any new building 
works in Precinct E. 

 Under Condition C10(4), micro-simulation 
modelling as required by C10(2) is required to 
form part of the MQU/RMS agreement. 

2 20 December 2010 Australian Hearing Hub 
Part 3A Project approved 

 Condition E1(a)-(c) of the approval replaces or 
refines conditions C10(2), C15(1), and B5 of the 
Concept Plan approval, respectively in relation 
to the RTA agreement and co-related actions. 

 Requirement for RMS agreement and other 
matters to be resolved prior to the occupation 
of the building. 

3 17 June 2011 Letter from MQU to RTA   Commencement of process to gain RMS 
agreement 

 MQU letter of 22 June 2011 refines Section 4.4 
of 17 June 2011 letter with new timeframes for 
actions and execution. 

4 13 July 2011 Meeting between MQU, 
RTA, and ARUP (for MQU) 

 Meeting to progress / negotiate position put 
forth in 17 June 2011 MQU letter. 

5 10 May 2012 Meeting between MQU, 
RTA, and ARUP (for MQU) 

 Further meeting to progress / negotiate 
position put forth in 17 June 2011 MQU letter. 

6 21 June 2012 Steering Committee 
Meeting No.1 

 First meeting held between MQU, RMS, DoPI, 
Council, Transport for NSW, and JBA (for MQU) 

 Held at and convened by Council. 

7 16 August 2012 Letter from MQU to RTA / 
RMS 

 Letter seeks to confirm current position of MQU 
as understood to be agreed at 21 June 2012 
Steering Committee Meeting and as initially put 



 

 

No. Date Action Comment 
forth in 17 June 2011 letter. 

8 31 August 2012 Australian Hearing Hub 
S75W Modification lodged 

 Seeks to, amongst other things, adjust 
Condition E1(a)-(c) to allow requirement for 
RMS agreement and other matters to be 
resolved within 12 months of the occupation of 
the building. 

9 1 November 2012 Australian Hearing Hub 
S75W Modification 
approved 

 Condition E1(a)-(c) successfully extended to 12 
months following occupation of the Australian 
Hearing Hub. 

 RMS agreement now due 12 months after OC 
signed. 

10 9 November 2012 Steering Committee 
Meeting No.2 

 Second meeting held between MQU, RMS, 
DoPI, Council, Transport for NSW, and JBA and 
ARUP (both for MQU) 

 Held at and convened by Council – Council 
opted out of the process of holding and 
convening meetings following this meeting 

11 12 December 2012 Draft MQU / City of Ryde 
VPA  

 Draft VPA comes off 1 month exhibition 

 No submissions received 

 Council moves to have VPA executed 
unchanged through Council Meeting December 
2012 or February 2013. 

12 18 December 2012 Australian Hearing Hub 
Occupation Certificate 
issued 

 OC signed by City Plan Services 

 12 month timeframe for RMS agreement 
commences. 

13 7 February 2013 MQU / City of Ryde VPA  Executed and in force 

14 8 March 2013 Letter from RMS to MQU  Response to MQU letters of 17 and 22 June 
2011 and MQU letter of 16 August 2012. 

 Key issues remaining to be resolved are: 
o Extent of cycleway connection works on 

Epping Road 
o Bus priority measures / setbacks on 

Waterloo Road near Herring Road within 
the University. 

o Scope, responsibility, timing, nexus and 
apportionment of costs to intersection 
works by MQU 

15 19 March 2013 Workshop No.1  First workshop held arising from Steering 
Committee Meeting No. 2 and addressing RMS 
letter of 8 March 2013. 

 Held at and convened by RMS and involving 
ARUP and JBA for MQU. 

 Purpose was to resolve design requirements of 
two remaining intersections (Epping/Balaclava 
& Epping/Herring) amongst other matters. 

16 16 July 2013 Letter from MQU to RMS  Response to RMS letter of 8 March 2013.  
(note RMS took 7 months to respond to MQU 
letter of 16 August 2012) 

17 4 October 2013 Email from MQU to RMS  MQU chasing up delayed response to letter of 
16 July 2013 

18 6 December 2013 Letter from RMS to MQU  Response to MQU letters of 16 July 2013 and 
RMS’s previous letter dated 8 March 2013. 

 RMS agreed that only the Epping / Herring and 
Epping / Balaclava Roads intersection upgrades 



 

 

No. Date Action Comment 
remain outstanding. 

 Key issues remaining to be resolved are: 
o Provision of cycle path connections, and 

the potential to complete the Shared 
Use Path in lieu of the cycle path. 

o Bus priority measures / setbacks on 
Waterloo Road near Herring Road within 
the University. 

o The payment of funds for the 
infrastructure upgrades, and the 
‘pooling’ of funds from other 
developments.  

19 14 December 2013 Australian Hearing Hub 
S75W Modification 
approved 

 Condition E1(a)-(c) successfully extended to 24 
months following occupation of the Australian 
Hearing Hub. 

 RMS agreement now due 24 months after OC 
signed. 

20 18 December 2013   12 months on from Australian Hearing Hub OC 
having been issued. 

 RMS agreement due for execution under 
Condition E1(a)-(c) of the Australian Hearing 
Hub s75W modification of 1 November 2012. 

21 6 March 2014 Letter from MQU to RMS  Response to RMS letter dated 6 December 
2013. 

 In-principal agreement given to finalisation of 
the Shared Use Path (in lieu of cycle path) and 
payment of funds for Epping / Herring and 
Epping / Balaclava Roads intersection upgrades. 

 Key issue remaining to be resolved: 
o Bus priority measures / setbacks on 

Waterloo Road near Herring Road within 
the University. 

o The payment of funds for the 
infrastructure upgrades, and the 
‘pooling’ of funds from other 
developments. 

22 6 May 2014 Letter from RMS to MQU  Response to letter dated 6 March 2014. 

 Agreement that MQU can provide Shared Use 
Path in lieu of cycleway connections. 

 Key issues remaining to be resolved are: 
o Bus priority measures / setbacks on 

Waterloo Road near Herring Road within 
the University. 

o The payment of funds for the 
infrastructure upgrades, and the 
‘pooling’ of funds from other 
developments. 

 RMS deferred the negotiations around the 
payment of funds to Transport for NSW. 

23 25 July 2014 Letter from MQU to 
TfNSW 

 Letter sent to TfNSW regarding the payment 
and pooling of funds for final intersection 
upgrade. 

24 25 September 2014 Email from MQU to RMS  MQU chasing up resolution of Micro-simulation 
model, submitted to RMS for endorsement in 
July 2011. 
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(no response received at 31 October 2014) 

25 26 September 2014 Email from MQU to TfNSW  MQU chasing up delayed response to letter of 
25 July 2014. 
(no response received at 31 October 2014) 

26 18 December 2014   24 months on from Australian Hearing Hub OC 
having been issued. 

 RMS agreement due for execution under 
Condition E1(a)-(c) of the Australian Hearing 
Hub s75W modification of 14 December 2012. 

 


