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1 PURPOSE  OF  PRELIMINARY  CONSTRUCTION 
MANAGEMENT PLAN 

APP Corporation Pty Ltd (APP) has been commissioned by Qantas Airways Ltd (Qantas) to prepare this 
Preliminary  Construction Management  Plan  in  accordance with  the  technical  requirements  of  the 
Secretary’s Environmental Assessment Requirements  (SEARs), and  in  support of SSD‐10154  for  the 
development of a new flight training centre and staff carpark at 297 King Street, Mascot.   

This report is to be read in conjunction with issues stated in but not limited to the other reports within 
the Environmental Impact Statement (EIS) and to be reviewed and updated by the Contractor once 
they have been appointed by Qantas. 

2 DESCRIPTION OF SITE  
The site is located at 297 King Street, Mascot and comprises land known as Lots 2 & 4 DP 234489, Lot 
1  DP  202747,  Lot  B  DP  164829  and  Lot  133  DP  659434.  The  site  is  identified  in  Figure  1.

 
Figure 1 – The Site  

Key features of the site are as follows: 

 The site is approximately 5.417ha and is an irregular shape.  It is approximately 240m in length 
and maintains a variable width of between approximately 321m in the northern portion of the 
site and approximately 93m along the King Street frontage (refer to Figure 1). 
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 The  site possesses  a  relatively  level  slope  across  the  site. An open Sydney Water drainage 
channel bisects  the northern portion of  the  site  in an east‐west direction. There are  some 
isolated changes in level immediately adjacent to this channel. A Site Survey Plan accompanies 
the application which details the topographic characteristics of the site. 

 Multiple mature Plane Trees are scattered throughout the site. A variety of native and exotic 
tress and vegetation also exist around the perimeter of the site which help screen the site from 
surrounding uses. 

 Site  improvements include at‐grade car parking for Qantas staff, an industrial shed to store 
spare  aviation  parts,  a  substation,  a  disused  gatehouse,  a  Sydney  Water  Asset  with  two 
driveways over it, the Qantas catering facility and Qantas tri‐generation plant.  

 The  site  forms part of  a  larger  land holding under  the ownership of Qantas  that  generally 
extends between Qantas Drive to the west, Ewan Street to the south, Coward Street to the 
north, with the Qantas “Corporate Campus” fronting Bourke Road. 

 Vehicular access to the site from the local road network is available from King Street. The site 
has  intra‐campus  connections  along  the northern boundary  in  the  form of  two  connecting 
driveways  in  the  north‐eastern  and  north‐western  corner  of  the  site  along  the  northern 
boundary which link it to the broader Mascot Campus. 

 The site is located within the Bayside LGA. 
Key features of the locality are: 

 North: The site  is bounded to the north  low scale  industrial development, beyond which  is 
Coward Street. Further north of the site is the Mascot Town Centre which is characterised by 
transport‐oriented  development  including  high  density  mixed‐use  development  focussed 
around the Mascot Train Station. 

 East: The site is bordered to the east by commercial development including a newly completed 
Travelodge hotel which includes a commercial car park. Additional commercial development 
to the east   includes the Ibis Hotel and Pullman Sydney Airport fronting O’Riordan Street.  

 South: The site is bounded to the south by King Street, beyond which is Qantas owned at‐grade 
car parking and other industrial uses. Further south is the Botany Freight Rail Line and Qantas 
Drive beyond which is the Domestic Terminal at Sydney Airport. 

 West: The site is bordered to the west by the Botany Freight Rail Line and Qantas Drive, beyond 
which  lies  Sydney Kingsford  Smith Airport  and  the Qantas  Jetbase  (location of  the  current 
Flight Training Centre).  

3 PROJECT DESCRIPTION & SCOPE OF WORKS 
Safety is Qantas’ first priority.  The flight training centre is a key pillar of this value. The facility enables 
pilots and flight crews to undertake periodic testing to meet regulatory requirements by simulating 
both aircraft and emergency procedural environments. The Project seeks consent for the construction 
and operation of a new flight training centre, and associated ancillary uses including a multi‐deck car 
park. The Project is comprised of the following uses: 

Flight Training Centre  

The proposed flight training centre will occupy the southern portion of the site.  It is a building that 
comprises 4 core elements as follows: 

 An emergency procedures hall that contains; 
o cabin evacuation emergency trainers,  
o an evacuation training pool, 
o door trainers, 
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o fire trainers
o slide descent towers,
o security room,
o aviation medicine training and equipment rooms.

 A flight training centre that contains:
o a flight training hall with 14 bays that will house aircraft simulators,
o integrated  procedures  training  rooms,  computer  rooms,  a  maintenance  workshop, 

storerooms,  multiple  de‐briefing  and  briefing  rooms,  pilot’s  lounge  and  a  shared 
lounge.

 Teaching Space that contains
o training rooms,
o classrooms and two computer based exam rooms.

 Office Space
o Office space for staff and  associated  shared  amenities  including multiple small, 

medium and large meeting rooms, think tank rooms, informal meeting spaces, a video 
room and lunch/tea room.

 Ancillary spaces including the reception area at the ground floor, toilets, roof plant and 
vertical circulation. The external ground floor layout will include a loading dock, at‐grade car 
parking for approximately 39 spaces and a bus drop‐off zone at the northern site boundary.

Car Park  

The proposed multi‐deck car park will be  located to the north‐east of the flight training centre and 
adjacent  the  existing  Qantas  catering  facility  and  tri‐generation  plant.  The  car  park  in  its  final 
configuration will comprise ground plus 13 levels catering for 2059 car spaces, whilst the initial stage 
1 will provide replacement parking for 748 spaces over ground plus 4 levels and will provide spaces for 
Qantas staff. Vehicle access to the car park will be provided via King Street, Kent Road and from Qantas 
Drive via the existing catering bridge. 

4 SITE ESTABLISHMENT 

4.1 WORK HOURS  

Permitted work  hours  are  generally  proposed  to  be  between  6am  to  8pm Monday  to  Sunday  for 
external works and internal works permitted to be conducted 24 hours Monday to Sunday, but with 
specific restrictions as follows:  

 External works ‐ 6am to 8pm Monday to Friday; 6am to 5pm Saturday and 7am to 5pm Sunday
(NB: Sunday required for maintaining progress of critical works or recovering lost time to meet
Construction completion milestone date)

 Upon  completion  of  building  envelope,  Internal  ‘non‐noisy’  works  –  24  hours  Monday  to
Saturday and Sunday is required only for maintaining progress of critical works or recovering
lost time to meet Construction completion milestone date . (NB: Deliveries would generally be
restricted to 6am to 8pm Monday to Friday and 6am to 5pm Saturday)

A number of operations such as service shutdowns and connections, and tower crane erection and 
removal from King Street will be conducted out of normal business hours and in accordance with the 
building  methodology  and  program  proposed  by  the  appointed  Contractor  and  following  any 
necessary authority approvals. 
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4.2 HOARDINGS  

During demolition and construction phases and subject to the building methodology proposed by the 
future contractor, it is anticipated that an “A” Class hoarding is to be erected along King Street footpath 
to provide pedestrian protection during the demolition of the existing structures on site. 

Pedestrian management shall be implemented to appropriately control vehicles crossing the footpath. 
The pedestrian  interface with vehicle movements will be engineered and hoardings constructed to 
comply with public access requirements and shall provide full separation from the construction works, 
which shall minimise the impact to pedestrians.  

The Contractor will be required to maintain the hoardings in accordance with the Work Health & Safety 
legislation,  Council  Guidelines  and  Contractor’s  Management  Plan.  The  Contractor  is  to  modify, 
reposition and extend hoardings as required to complete the Works and remove on completion of the 
Works. 

4.3 WORK ZONE  

Consultation will be required with Council and independent traffic planners relating to the location of 
the necessary Work Zone with information to be provided relating to the following: 

 Demolition Phase 
 Construction Phase 

4.4 GANTRIES  

Subject to the building methodology proposed by the appointed Contractor, gantries may be installed 
across  the  south  boundary  along  King  Street  to  provide  staging  area  for  the  project.  The  gantry 
maintains  access  for  deliveries  and  protects  pedestrians  from any  construction works  above  at  all 
times. 

4.5 CRANAGE  

A construction crane will be required as an integral part of the building methodology. Cranes will be 
located within the project Work Zone and details of numbers and locations are to be determined by 
the appointed Contractor.  

Construction crane activity and methodology will need to ensure consideration of infringement of the 
Obstacle Limitation Surface (OLS) and appropriate discussion and Application for Approval of Crane 
Operation will be made with approval required from Sydney Airport Corporation Limited (SACL) that 
cranes used for the Project will not cause disruption to the safety and regularity of flight operations at 
Sydney Kingsford Smith Airport.  

4.6 MATERIALS HANDLING  

During  demolition  phase  all  loading  and  unloading  of  materials  are  to  be  completed  within  the 
boundaries of the site. Details are to be provided by the appointed building contractor once known. 

During construction aspects of consideration including cranage, delivery and pick up of materials and 
equipment are to be considered at a  later stage. These are anticipated to occur during operational 
hours of the Work Zone area. 
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4.7 TRAFFIC MANAGEMENT  

The appointed Contractor will complete a detailed construction traffic management plan which will be 
provided at Construction Certificate stage to identify strategies to minimise impact on traffic around 
the site and surrounding streets.  

4.8 EMERGENCY EGRESS  

The Contractor will maintain functional and compliant emergency egress from the Site at all times and 
shall not compromise the emergency egress for Qantas (the Principal) and other building occupants 
within and from the existing buildings. 

4.9 MATERIALS MOVEMENT ON SITE  

To be nominated by the appointed Contractor once known. 

4.10 CONCRETE HANDLING  

To be nominated by the appointed Contractor once known. 

4.11 SCAFFOLD  

To be nominated by the appointed Contractor once known. 

4.12 WASTE MANAGEMENT  

Refer to the Waste Management report by Waste Audit dated April 2019. 

The  waste management  strategy  will  be  developed  by  the  appointed  Contractor  once  known  for 
construction and upon agreement of the construction staging strategy. 

4.13 NOISE & VIBRATION MANAGEMENT  

All works are to be in accordance with Protection of the Environment Operations Act 1997 and Bayside 
Council requirements.  

The  immediate  neighbours  along  King  Street,  O’Riordan  Street,  and  Bourke  Street  are  the  main 
external stakeholders for vibration management and shall include consideration for building damage 
and  human  comfort  levels.  All  works  are  generally  to  be  in  accordance  with  Protection  of  the 
Environment Operations Act 1997 and the Assessment of Noise and Vibration Emissions (SEARs) Report 
dated April 2019 by Norman Disney Young.  

The Principal will require the Contractor to:  

 Ensure noisy equipment shall be fitted with efficient silencers where practicable, or housed in 
suitably  acoustically  treated  enclosures  so  that  the  noise  generated  will  be  effectively 
dampened to a level which is not offensive to neighbours, 

 Prohibit the use of abusive words, sexual harassment or other offensive actions against, or in 
the presence of patrons will not be tolerated and will result in the request for instant dismissal. 

 Ensure the noise from radios  is not to be heard  in any part of  the neighbourhood resulting 
from any radios on any part of the Works.  

 Take particular care to restrict and / or minimise vibration which could be generated during 
the progress of the Works.  

 Ensure dust caused by any Works shall be restricted to a minimum and in accordance with Air 
Quality  Reports  prepared  by  SLR  Consulting  February  2019  and  the  Construction 
Environmental Management Plan (CEMP) prepared by Arcadis March 2019. 
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4.14 SITE ACCOMODATION  

4.14.1 Contractor Site Office  

To be nominated by the appointed contractor prior to commencement of works on site.  

The Principal currently envisages that the appointed Contractor’s Site Office and carparking will be 
located within the project’s site boundary or located within the Qantas Land directly South of the Site, 
at 364 King Street, Mascot which comprises Lot 2 DP510447.  

Where necessary the appointed Contractor’s office shall be relocated to enable the completion of the 
project and align with project phases. 

4.14.2 Site Amenities  

To be nominated by the building contractor prior to commencement of works on site. 

The appointed Contractor may need to locate site amenities across the site and may need to move 
them several  times during  construction  to  allow  continuity of works  to  all  areas. Amenities  are  to 
provide: 

 Works accommodation structures which, whether prefabricated or constructed in‐situ, shall 
be  soundly  constructed,  waterproof,  plumb,  square  and  level  and  anchored  at  base 
foundation.   Units  shall  comply with  the  requirements of Building and Health Regulations, 
WorkCover, or relevant Awards and Sewerage By‐Laws 

 Messing facilities and change rooms for workers and sanitary accommodation and washing 
facilities for use by all workers employed on the Works as required by Authorities or relevant 
Awards.    In  any event  such  sanitary  accommodation  shall  be  suitably  enclosed and either 
connected to the sewer and have proper flushing arrangements or be suitable portable toilets 
and be maintained  in a  clean  condition.   Units  shall be  cleaned daily or  at more  frequent 
intervals if necessary; and 

 A fully provisioned first aid room and cabinets and such other life‐saving and safety equipment 
as deemed necessary or as may be required by relevant Statutes, Authorities and Awards shall 
be maintained at all times by the Contractor. 

4.14.3 Construction Staff Parking  

To be nominated by the appointed Contractor prior to commencement of works on site, and included 
in the detailed Construction Traffic Management Plan to be provided at Construction Certificate stage.  

It  is  anticipated  that  the Contractor staff  car parking area  is  to be  located within  the project’s  site 
boundary or located within the Qantas land directly South of the Site, at 364 King Street, Mascot which 
comprises Lot 2 DP510447.  

5 GENERAL CONTRACTOR REQUIREMENTS 
The appointed Contractor will be responsible for all management of the design and the Site and all 
Preliminaries including but not limited to: 

a. design management; 
b. trade and supplier procurement; 
c. site security; 
d. site survey and setting out; 
e. dilapidation surveys of adjoining buildings; 
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f. vehicular movement and traffic control including access, parking and loading; 
g. administration, supervision and co‐ordination; 
h. management and planning; 
i. fees and insurance (as stated in the Contract); 
j. work health and safety; 
k. protection, including protection of adjacent buildings and property as stated in the Contract; 
l. quality assurance; 
m. industrial relations management; 
n. control of nuisance, water, dust, noise and vibration; 
o. constructional plant, material handling and movement; 
p. site hoarding, fencing, screens and scaffold; 
q. site accommodation and amenities; 
r. temporary services and works; 
s. making good; 
t. rubbish removal and bin hire; 
u. street clean with street sweeper; 
v. maintenance  or  protection  of  required  trees  in  accordance with  professional  advice  and 

planning requirements; and 
w. cleaning. 

6 CONTRACTOR’S MANAGEMENT PLANS 
The Contractor must carry out all works necessary to complete the detailed design and construction 
of the Works, and control of the Site and surrounding public spaces. The Contractor must prepare and 
provide  Management  Plans  for  endorsement  by  the  Superintendent  outlining  its  management 
processes including to incorporate the following: 

6.1 DESIGN MANAGEMENT 

The  appointed  Contractor  must  provide  its  Design  Management  Plan  to  the  Principal  for  review 
outlining its proposed methodologies, process and procedures for finalising the design and procuring 
the required approvals within ten (10) business days after the date of the Contract.  

6.2 DESIGN DEVELOPMENT 

The appointed Contractor is to ensure that the design of the Works is fully designed by employees, 
consultants or subcontractors with appropriate professional qualifications and experience.  

6.3 SAFETY IN DESIGN 

The appointed Contractor will undertake a safety‐in‐design workshop and review the design for any 
operational, future occupancy, construction related issues, to minimise the risk to personnel on their 
Site and to the building occupants, managers, and facilities management staff on Completion. 

6.4 CONSTRUCTION MANAGMENT PLAN REQUIREMENTS 

The appointed Contractor must provide Construction Management Plans to the Principal for review 
outlining  its proposed methodologies, process and procedures for the entire Works within ten (10) 
business days after the date of the Contract and prior to commencement of Works on site.  

The  appointed  Contractor  will  ensure  the  Construction  Management  Plan  is  implemented  and 
complied with in connection with the Works.  
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The appointed Contractor will not change or depart from the Construction Management Plan without 
prior written agreement of the Principal. 

The Construction Management Plan will incorporate the appointed Contractor’s: 

a. Construction Methodology Plan which will outline items identified within section 4 above; 
b. WH&S Management Plan;  
c. Environmental Management Plan; 
d. Quality Management Plan;  
e. Risk Management Plan; 
f. Program Management; 
g. Communications and Document Management;  
h. Industrial Relations;  
i. Site Security;  
j. Process for Dilapidation Survey;  
k. Adjoining Owners Management;  
l. Protection and Making Good Procedures;  
m. Management of Existing Services;  
n. Requirements for Temporary Services;  
o. Requirements for Temporary Sewer and Stormwater;  
p. Access to the Site; 
q. Requirements for Temporary Road and Access Works;  
r. Pollution Control Methodology; and  
s. Cleaning Requirements.   

6.4.1 Construction Methodology & Protocols Plan 

The appointed Contractor is to prepare a Construction Methodology and Protocols Plan including: 

 site office, amenities, and parking arrangements;   
 work hours; 
 site hoardings;  
 work zones; 
 gantry locations;  
 crane locations;  
 material handling & deliveries management;  
 concrete handling and management;  
 scaffold requirements; 
 waste management;  
 access equipment;  
 screens & fall protection and the like; and  
 noise and vibration protection management.  

The Methodology and Protocols Plan will describe in detail the sequence and methodology to carry 
out  the  Works  and  the  protocols  to  communicate  with  and  obtain  ongoing  approvals  from  the 
Principal. The appointed Contractor will remain responsible for its construction methodology and for 
compliance  with  the  Authority  requirements  and  is  to  comply  with  its  accepted  Construction 
Methodology and Protocols Plan. 
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6.4.2 WH&S Management 

The appointed Contractor  is  to provide a WHS Management Plan. The appointed   Contractor  is  to 
provide this WHS Management Plan not  less  than ten  (10) Business days prior  to  the programmed 
commencement of on‐site Works.  

6.4.3 Environmental Management 

The appointed Contractor will be certified to the AS14001 Environmental Management Standard. The 
appointed  Contractor  shall  within  ten  (10)  business  days  after  the  date  of  Contract  and  prior  to 
commencement  of  Work  on  site  provide  an  Environmental  Management  Plan  for  its  Work  in 
accordance with the Standard and in accordance with any site specific requirements identified.  

6.4.4 Dangerous and Hazardous Goods and Substances (DGHS) 

The appointed Contractor shall outline in their Construction Management Plan all proper precautions 
to keep all poisons and other injurious substances in places secured against access by unauthorised 
persons. 

The precautions and information must, as a minimum, cover: 

a.  Ventilation; 

b.  Protective clothing; 

c.  Disposal of waste; 

d.  Storage; and 

e.  Effects to the human body, i.e. from breathing or skin penetration. 

6.4.5 Quality Management 

The  appointed  Contractor  must  be  certified  to  the  AS9001  Quality  Management  Systems.  The 
appointed Contractor shall provide to the Principal a Quality Policy and Quality Management Plan for 
the project. The appointed Contractor’s Quality Management System must be certified under ISO 9001 
and must be certified by a recognised third party quality assurance registration scheme. 

The  appointed  Contractor  shall  comply  with  all  quality  controls  or  other  quality  requirements  in 
accordance  with  the  Contract  (including  the  requirements  of  the  Quality Management  Plan).  The 
appointed Contractor shall prepare and submit a Quality Management Plan to ensure that the required 
level  of  quality will  be  achieved  and  the  resources  that will  be dedicated  to  this  task.  The Quality 
Management Plan shall include monitoring and reporting the activities of contractors, both on and off 
site.  

The appointed Contractor shall provide the Quality Policy and Quality Management Plan within ten 
(10) business days after the date of Contract and prior to commencement of Work on site.  

The  appointed Contractor  shall  nominate  in writing  to  the Principal’s  Superintendent  their Quality 
Manager responsible for implementation of and compliance with the Quality Management Plan. 

The  appointed  Contractor  must  ensure  the  procedures  and  methods  described  in  the  Quality 
Management  Plan  are  implemented  by  all  project  team  members  applicable  to  the  roles  and 
responsibilities  described  to  ensure  that  the  goals,  aspirations,  requirements  and  performance 
standards of the Principal are achieved. 

The appointed Contractor’s Quality Manager must each month submit to the Superintendent, within 
its monthly report, a written Quality Report.   
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6.4.6 Risk Management 

The appointed Contractor  is  to provide a Risk Management Plan and Strategy to the Principal. The 
appointed Contractor is to provide this Risk Management Plan and Strategy not less than 10 Business 
Days prior to the programmed commencement of on‐site Works.  

The Risk Management Plan is to specifically address all activities by the appointed Contractor during 
the duration of  the Works  and assess  the  risks  and mitigation  strategies  for  any event which may 
impact on the Works. 

The appointed Contractor is responsible for documenting and managing its risk management system 
to the satisfaction of the Principal. The appointed Contractor shall provide a monthly risk management 
report in accordance with the Australian Risk Standard. 

6.4.7 Communications Plan 

The  appointed  Contractor  shall  be  responsible  for managing  all  communication  on  Site  related  to 
completion  of  the  Works  including  between  the  Principal,  Authorities,  the  Design  Consultants, 
subcontractors and suppliers, Neighbours and Stakeholders.  

The  appointed  Contractor  shall  prepare  a  ‘Communication  Plan’  and  deliver  to  the  Principal  for 
acceptance,  which  must  be  granted  prior  to  the  Works  commencing  on  site.  This  will  include 
communication with the following: 

a. The Principal; 
b. The Principal’s Project Manager; 
c. The Design Consultants; 
d. Authorities; 
e. Neighbours; 
f. Subcontractors and Suppliers; and 
g. Other stakeholders; 

6.4.8 Formal Communication 

All formal communication required shall be in writing. 

6.4.9 Industrial Relations  

The appointed Contractor shall undertake the Works to maintain a good industrial relations record in 
accordance with the Contract.  

6.4.10 Security  

The appointed Contractor shall outline how they will secure the Works under the Contract, and outline 
measures it deems necessary to ensure the security of the site and keep unauthorised persons out of 
the Work Zone.  

The appointed Contractor will reasonably agree with the Superintendent a security management plan 
for post‐completion of the project or any Separable Portions 

6.4.11 Dilapidation Survey  

The  appointed  Contractor  shall  outline  in  his  Construction Management  Plan  and  arrange  for  and 
undertake, prior to any works commencing on the Site, a full dilapidation survey of the surrounding 
areas, and properties adjoining any part of the Site.  
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The dilapidation survey is to be comprehensive and will include photographs, surveys, and any other 
means considered appropriate. A copy of the dilapidation validation survey will be presented to the 
Superintendent in the form of a bound report prior to the commencement of any Works on Site.   

6.4.12 Adjoining Owners  

The appointed Contractor is required to outline how they will work proactively with adjoining owners, 
neighbours,  stakeholders  and,  where  applicable,  adjoining  Contractors  including  Council  and  shall 
develop and maintain a communications program to include, as a minimum: 

a. appointment of a single point of contact through the period of the Contract and advice of 
this  person’s  details  including  name,  title,  address  for  correspondence  and  telephone 
numbers; 

b. the establishment of a regular construction coordination and access meeting with adjoining 
Contractors to proactively set and manage the access of trucks and materials to and from the 
site, including but not limited to the coordination materials handling and storage areas;  

c. establish a register, in the site office, of all issues raised in order to proactively address all 
such issues.  The register will provide details of the appointed Contractor’s representative 
responsible for the issue, actions taken and dates of the raising, addressing and closure of all 
issues  and  actions.    A  copy  of  the  register  is  to  be  made  available  to  the  Principal’s 
Superintendent or the Principal upon request and any ongoing areas of concern are to be 
detailed in the appointed Contractor’s monthly report. 

6.4.13 Protection and Making Good  

The  appointed  Contractor  shall  outline  within  his  Construction  Management  Plan  his  process  for 
making good any damage to fencing, footways, footpaths, roads and surfaces generally and other work 
which may be damaged or injured by cartage or other operations in the execution of the Works and 
shall leave all of the same wholly in proper state of repair.  At completion of the project all external 
footpaths, roads, crossings, etc., are to be made good to Authority requirements. 

Notwithstanding  the  foregoing  provision  of  this  Clause  the  appointed  Contractor  shall  at  all  times 
provide adequate storage and protection for all materials and equipment so as to preserve their quality 
and  fitness  for  incorporation  in  the Works.   The appointed Contractor shall comply with any other 
provisions of the Contract detailing the nature and extent of any other required specific protection. 

All finishes, new or existing, shall be protected to avoid damage.  Any damage shall be rectified to the 
satisfaction of the Principal without cost to the Principal or neighbours. 

The appointed Contractor shall ensure that existing landscaping on and around the site in areas that 
are  not  designated  by  the  Contract  to  be  the  subject  of  new  landscaping  work,  is  not  damaged 
disturbed  or  interfered  with.  The  appointed  Contractor  shall  repair  and  make  good  any  damage 
caused. 

6.4.14 Existing Services  

The  appointed  Contractor  will  outline  how  existing  services  that  are  obstructing  the Works  or,  if 
damaged in the course of performing the work under the Contract, shall be dealt with, i.e. either: 

 if the service is to be continued:  repair, divert and / or relocate as required; 

 if the service is to be abandoned:  cut and seal or disconnect and make safe as required. 
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6.4.15 Temporary Services  

The appointed Contractor is required to install, maintain, gain approvals for, and pay all authority fees 
relating to, all temporary services required for the work under the Contract.  

6.4.16 Water Sewerage and Stormwater 

The  appointed  Contractor  shall  install  at  its  own  expense  any  temporary water  supply  installation 
required for the carrying out of the Works, shall pay all costs and expenses of supply, and shall remove 
all temporary installations in accordance with the Contract and make good. 

The appointed Contractor shall  install  at  its own expense any temporary sewerage connection and 
installation required for the carrying out of the Works, shall pay all costs and expenses of supply, and 
shall remove all temporary installations in accordance with the Contract and make good. 

The  appointed  Contractor  shall  install  at  its  own  expense  any  temporary  storm water  installation 
required for the carrying out of the Works, shall pay all costs and expenses of supply, and shall remove 
all temporary installations in accordance with the Contract and make good. 

The appointed Contractor may install the final stormwater system and use this for drainage and shall 
provide any temporary construction drainage required by the Responsible Authority (such as silt traps, 
diversions,  deceleration  strips,  swales,  etc)  pay  all  fees  and  remove  all  temporary  installations  in 
accordance with the Contract and make good 

6.4.17 Access to the Site  

The appointed Contractor shall be responsible for all vehicles and equipment accessing the Site and 
pay particular attention to pedestrian access and safety at the entrances.   Should adjacent Council 
roads be damaged by vehicles during the Works, the appointed Contractor shall promptly make good 
any damage caused. 

The appointed Contractor shall provide all necessary weather protection for personnel to gain access 
to and from the Works in the case of inclement weather. 

6.4.18 Temporary Road and Access Works  

The appointed Contractor is to outline how he will provide temporary crossovers, work zones and the 
like to enable the work to be properly and efficiently carried out and clear away and make good prior 
to Practical Completion. 

Where  required  under  the  Construction  and  Environmental  Management  Plan  or  Authority 
Requirement the appointed Contractor is to provide wheel washing facilities as required to comply.  

6.4.19 Pollution 

The appointed Contractor shall outline how they will comply with applicable Legislative Requirements 
regarding environmental protection and ensure all precautions necessary are  taken  to prevent  the 
discharge of mud, dust, water,  fumes,  smoke, rubbish and other pollutants  from the Works  to any 
adjacent areas.  The appointed Contractor shall be responsible for ensuring the prompt cleaning up of 
any such discharge and any damage that discharge causes or contributes. 

6.4.20 Progressive Cleaning  

The appointed Contractor shall incorporate a plan to keep the Works clean and tidy as they proceed 
and regularly remove from the Site all rubbish and surplus material arising from the execution of the 
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Work  including  any  Work  performed  during  the  Defects  Liability  Period  or  any  operational 
maintenance period specified. 
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Appendices   
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The current glossary and abbreviations used are outlined below, all consultants to provide tables in 
similar format including their own inputs to be incorporated. 

 

APPENDIX A. GLOSSARY AND ABBREVIATIONS 
Term Definition 

The Site Qantas Airways Limited owned land in Mascot to the north of Sydney Kingsford Smith
Airport consisting of Lots 2-5 DP 234489, Lot 1 DP 202747, Lot B DP 164829 and Lot 133
DP 659434. Current site improvements include including at-grade car parking for Qantas 
staff, an industrial shed to store spare aviation parts, a substation, a disused gatehouse,
a Sydney Water Asset with two driveways over it, the Qantas catering facility and Qantas
tri-generation plant. 

The Project The construction of a new Flight Training Centre and ancillary uses to replace the existing
facility on the Qantas Jetbase that will be impacted by RMS’ Sydney Gateway Project. 

Mascot 
Campus 

Over 19ha of Qantas Airways Limited controlled land in Mascot to the north of Sydney
Kingsford Smith Airport consisting of freehold and leased land.  

The following lots are owned by Qantas: Lot 133 DP 659434; Lots 4 & 5 DP 38594 Lot 23
DP 883548; Lots 1 & 2 DP 738342; Lot 3 DP 230355; Lot 4 DP 537339; Lots 2 & 4 DP
234489; Lot 4 234489; Lot 1 DP 81210; Lot 1 DP 202093; Lot 1 DP 721562; Lot 2 DP
510447; Lot 1 DP 445957; Lot B DP 164829 and Lot 1 DP 202747 and equates to 16.5ha
of land. 

The following lots are leased by Qantas: Lot 14 DP 1199594 and Lot 2 DP 792885 and
equates to 2.7ha of land.  

Jetbase Qantas leased land within the boundaries of Sydney Kingsford Smith Airport. 

Sydney 
Gateway 
Project 

A RMS Project including a road and rail component that is intended to increase capacity 
and improve connections to the ports to assist with growth in passenger, freight and 
commuter movements across the region, by expanding and improving the existing road
and freight rail networks.  

Aircraft 
Simulator 

State-of-the-art simulators that offer full flight experiences to Qantas pilots and staff for the
purpose of training and testing. 

Work Zone A designated area of the site that is utilized for the efficient and safe operation of
construction activity. 

Qantas Tri-
Generation 
Plant 

A facility located on site that produces energy from natural gas to supply electricity, heating
and cooling.  

Qantas 
Catering 
Facility 

A facility located on site that operates to supply the in-flight meals and provisions for
Qantas customers. 

Defects 
Liability 
Period 

A period of time following practical completion during which the contractor remains liable 
under the building contract for dealing with any defects which become apparent 

Appointed 
Contractor 

The party that is engaged to undertake the works required for the construction of the new
Qantas facility. 
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ABBREVIATIONS  

Acronym Definition 

ARTC Australian Rail Track Corporation 

BBLEP Botany Bay Local Environmental Plan 2013 

CASA Civil Aviation Safety Authority 

EP&A Act Environmental Planning and Assessment Act 1979 

EP&A Regulation Environmental Planning and Assessment Regulation 2000 

FTE Full-time Equivalent  

Gateway Sydney Gateway Project 

ha Hectares 

ISEPP  State Environmental Planning Policy (Infrastructure) 2007 

LEP Local Environmental Plan 

LGA Local Government Area 

NSW New South Wales 

Qantas Qantas Airways Limited 

RMS NSW Roads and Maritime Services 

SACL Sydney Airport Corporation Limited  

SEPP State Environmental Planning Policy 

SEPP 55 State Environmental Planning Policy No. 55 - Remediation of Land 

SEPP SRD State Environment Planning Policy (State and Regional Development) 2011  

Simulators Full Motion Flight Simulators 

sqm Square Metres 

SSD State Significant Development 

the Airport Sydney Kingsford Smith Airport 

the Department Department of Planning and Environment  

the District Plan Eastern City District Plan (2018)  

the Minister the Minister for Planning 

the Region Plan A Metropolis of Three Cities – the Greater Sydney Region Plan (2018)  

the Strategy The Future Transport Strategy 2056 (2018)  
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Acronym Definition 

WH&S Workplace Health and Safety 

CEMP Construction Environmental Management Plan  

OLS Obstacle Limitation Surface  
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 Management systems & performance (WHS, Environmental, Quality, ESD) 

 

Adelaide 

61 8 8409 4280 

Level 1 
151 South Terrace 
Adelaide SA 5000 

Brisbane 

61 7 3238 0400 

Ground Floor  
143 Coronation Drive 
Milton QLD 4064 

Canberra 

61 2 6268 0600 

Unit 8, Level 1 
32 Lonsdale Street 
Braddon ACT 2612 

   

Melbourne 

61 3 8866 0200 

Level 7 
420 St Kilda Road 
Melbourne VIC 3004 

Newcastle 

61 2 4928 7600 

Level 2 
426 King Street 
Newcastle NSW 2300 

Perth 

61 8 9224 6300 

Level 4 
181 Adelaide Terrace 
Perth WA 6004 

   

Sydney 

61 2 9957 6211 

Level 7 
116 Miller Street 
North Sydney NSW 2060 

Toowoomba 

61 7 3238 0400 

10 Russell Street 
Toowoomba QLD 4350 

Wollongong 

61 2 4220 6300 

Level 1 
94 Market Street 
Wollongong NSW 2500 
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