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1. Introduction 

ptc. has been engaged by the Australian Turf Club to prepare a Construction Pedestrian Traffic Management 

Plan (CPTMP) for a State Significant Development (SSD) within the Royal Randwick Racecourse for the 

construction of a new spectator stand (SSD 10285). This CPTMP will accompany the Environmental Impact 

Statement (EIS) as requested by the Planning Secretary’s Environmental Assessment Requirements (SEARs). 

The proposed site for the new spectator stand, known as the Winx Stand, will be located on the current Leger 

Lawn in Royal Randwick Racecourse. It is noted that the Royal Randwick Racecourse lies within the Randwick 

City Council Local Government Area. 

This report is associated with the demolition, excavation and construction of the following proposal: 

 100m fully enclosed and serviced ground floor; 

 100m level 1 including 60m fully enclosed and serviced and 40m open air terrace; and 

 Link Bridge to the QEII. 

The project site is comprised of a building and a lawn area and is located south of the existing QEII Grandstand 

and to the east of the newly delivered Multi Deck Car Park. The location and an aerial view of the subject site 

is presented in Figure 1.1 and Figure 1.2 respectively. 

 
Figure 1.1 – Site Location (Source: HERE WeGo Maps) 

Royal Randwick 

Racecourse 
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Figure 1.2: Aerial View of the Site 

1.1 Purpose of this Report 

This report presents the following considerations in relation to the construction pedestrian traffic 

management of the Proposal: 

Section 2 A description of the project; 

Section 3  A description of the road network serving the development property; 

Section 4 Management of construction vehicles and non-site traffic; and 

Section 5 Summary. 

Proposed Winx Stand 

Location  

Royal Randwick Racecourse 

Ascot Street 
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2. The Development 

2.1 Site Content 

The Royal Randwick Racecourse lies within a Public Recreation Zone (RE1) which spans the entire footprint of 

the Royal Randwick Racecourse as well as to the north. The subject site is bounded by Infrastructure (SP2) to 

the south with Low Density Residential (R2) and Medium Density Residential (R3) to the east and west. Local 

Centre (B2) land uses are located to the east and west of the site. 

Figure 2.1 presents the surrounding land uses of the Site. 

 
Figure 2.1 - Surrounding Land Uses of the Development 

2.2 Development Proposal 

The development proposal involves the development of a one-storey multi-purpose race day facility: 

 100m fully enclosed and serviced ground floor; 

 100m level 1 including 60m fully enclosed and serviced and 40m open air terrace; and 

 Link Bridge to the QEII. 

The multi-purpose facility acts as an improvement to the amenity of Royal Randwick Racecourse, it does not 

seek approval for increase of patronage numbers. 

Legend 
R1 – General 
Residential 
R2 – Low 
Density 
Residential 
R3 – Medium 
Density 
Residential 
B2 – Local 
Centre 
SP2 – 
Infrastructure 
RE1 – Public 
Recreation 

Royal Randwick 

Racecourse 
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Figure 2.2 – Ground level Plan 
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3. Existing Transport Facilities 

3.1 Road Hierarchy 

The subject site is located in the suburb of Randwick and is primarily serviced by the State Roads including 

Anzac Parade, Alison Road, Dacey Avenue, Avoca Street, Frenchmans Road, Carrington Road, and M1, as 

well as Regional Roads such as Darley Road, Carrington Road, York Road, Cowper Street, Todman Avenue, 

and Bourke Street. The site is also serviced by local roads managed by Council.  

 
Figure 3.1: Road Hierarchy (RMS Road Hierarchy Review) 

The NSW administrative road hierarchy comprises the following road classifications, which align with the 

generic road hierarchy as follows: 

State Roads   - Freeways and Primary Arterials (RMS Managed) 

Regional Roads  - Secondary or sub arterials (Council Managed, Part funded by the State) 

Local Roads  - Collector and local access roads (Council Managed) 

 

  

Subject Site 

Doncaster Avenue 
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Anzac Parade 

Road Classification State Road 

Alignment North-South 

Number of Lanes 2 lanes in each direction 

Carriageway Type Divided 

Carriageway Width 20m 

Speed Limit 70 km/h 

School Zone No 

Parking Controls No Parking 

Forms Site Frontage No 

 
Figure 3.2: Anzac Parade – Southbound towards Darling Street 

Alison Road 

Road Classification State Road 

Alignment Northwest-Southeast 

Number of Lanes 3 lanes in each direction 

Carriageway Type Divided 

Carriageway Width 20m 

Speed Limit 60 km/h east of Doncaster Avenue; 70km/h west of Doncaster Avenue 

School Zone Between Avoca Street and Bradley Street 

Parking Controls Prohibited west of Wansey Road; time restricted parking east of Wansey 

Road 

Forms Site Frontage No 

 
Figure 3.3: Alison Road – Northwest towards Anzac Parade 
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Avoca Street 

Road Classification State Road 

Alignment North-South 

Number of Lanes 2 lanes in each direction 

Carriageway Type Undivided 

Carriageway Width 13m 

Speed Limit 60 km/h 

School Zone Between Albert Street and Mears Avenue 

Parking Controls No Parking southbound from 7am to 9am & from 4pm to 6pm (Mon-

Fri) & No Parking northbound 7am to 6pm 

Forms Site Frontage No 

 
Figure 3.4: Avoca Street – Northbound towards Allen Street 

Doncaster Avenue 

Road Classification Regional Road 

Alignment North-South 

Number of Lanes 1 lane in each direction 

Carriageway Type Undivided 

Carriageway Width 12m 

Speed Limit 50 km/h 

School Zone Between Ascot Street and Darling Street 

Parking Controls Time restricted parking 

Forms Site Frontage No 

 
Figure 3.5: Doncaster Avenue – Northbound towards Bowral Street  
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3.2 Public Transport 

The locality has been assessed in the context of available forms of public transport that may be utilised by 

prospective employees and customers. When defining accessibility, the NSW Guidelines to Walking & Cycling 

(2004) suggest that 400m-800m is a comfortable walking distance. 

 
Figure 3.6: 800m radius of the subject site 

3.2.1 Train 

There are no train services within 800m radius of the development.  

3.2.2 Bus 

The development site is 470 metres and 510 metres to the bus corridors on Anzac Parade and Alison Road 

respectively. The locality is well serviced by buses that are operated by Sydney Bus Network. The bus stop 

locations are presented in Figure 3.7 and a summary of the bus routes are provided in Table 3.1. 
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Figure 3.7: Surrounding bus stops 

Table 3.1: Summary of Bus Services 

Route No. Frequency (approximate) Coverage Stop Location 

338 Only operate every 30 minutes from 7:30am to 
9:30am and every 10 minutes from 4:30pm to 
7pm Mon-Fri 

Clovelly to Central Railway 
Square 

530m & 540m 

339 Every 30 minutes from 6am to 12am on 
weekdays 

Every 30 minutes from 6am to 1am on weekends 

Clovelly to Circular Quay 530m & 540m 

372 Every 15 minutes from 5:30am to 12:30am on 
weekdays  

Every 15 minutes from 5:30am to 11:30pm on 
weekends 

Coogee to Central Railway 
Square 

510m & 530m 

373 Every 10 minutes on peak and every 30 minutes 
off peak throughout the day and night 

Coogee to Circular Quay 510m & 530m 

374 Every 15 minutes on peak and every 30 minutes 
off peak from 7am to 12am on weekdays 

Every 30 minutes from 7am to 12am on 
weekends 

Coogee to Circular Quay 510m & 530m 

376 Every 10 minutes on afternoon peak and every 30 
minutes off peak from 7am to 7pm on weekdays 

Every 30 minutes from 9am to 7pm on weekends 

Maroubra Beach to 
Central Railway Square 

510m & 530m 

Anzac Pde opp Ascot St 

Routes: 391, 392, 393, 394, 

395, 396, 397, 399, M10 

Subject Site 

Australian Turf Club, Alison Rd 

Routes: 338, 339, 372, 373, 374, 

376, 377, M50 

Anzac Pde opp Ascot St 

Routes: 391, 392, 393, 394, 

395, 396, 397, 399, L94, M10, 

X92, X94, X96, X97, X99 

Alison Rd opp Royal Randwick Racecourse 

Routes: 372, 373, 374, 376, 377, M50 

Randwick TAFE, Darley Rd 

Routes: 338, 339 
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Route No. Frequency (approximate) Coverage Stop Location 

377 Every 15 minutes on afternoon peak and every 30 
minutes off peak from 6:30am to 12:30am on 
weekdays 

Every 30 minutes from 6am to 12:30am on 
weekends 

Maroubra Beach to 
Circular Quay 

510m & 530m 

391 Every 15 minutes on peak and every 30 minutes 
off peak from 5:30am to 6:30pm on weekdays 

Every 30 minutes from 9am to 5pm on weekends 

La Perouse to Central 
Railway Square 

470m & 580m 

392 Every 15 minutes on afternoon peak and every 30 
minutes off peak from 8am to 12:30am on 
weekdays 

Every 30 minutes from 7am to 12am on weekends 

Little Bay to Circular Quay 470m & 580m 

393 Every 10 minutes on peak and every 30 minutes of 
peak from 6am to 11pm on weekdays 

Every 15 minutes on peak and every 30 minutes 
off peak from 6:30am to 11pm on weekends 

Little Bay to Central 
Railway Square 

470m & 580m 

394 Only operate every 30 minutes during the day and 
every hour during night time from 3:30pm to 
8:30am on weekdays and from 7pm to 7am on 
weekends 

La Perouse to Circular 
Quay 

470m & 580m 

395 Every 30 minutes from 6am to 7:30pm on 
weekdays 

Every 30 minutes from 8am to 6:30pm on 
weekends 

Maroubra Beach to 
Central Railway Square 

470m & 580m 

396 Every 30 minutes from 6:30am to 3:30am on 
weekdays 

Every 30 minutes from 6am to 3:30am on 
weekends  

Maroubra Beach to 
Circular Quay 

470m & 580m 

397 Every 30 minutes from 9am to 11:30pm on 
weekdays 

Every 30 minutes from 8:30am to 11:30pm on 
weekends 

South Maroubra to 
Circular Quay 

470m & 580m 

399 Every 15 minutes on peak and every 30 minutes 
off peak from 9am to 11:30pm on weekdays 

Every 30 minutes from 7am to 11:30pm on 
weekends 

La Perouse to Circular 
Quay 

580m 

L94 Every 15 minutes from 9am to 7pm on weekdays 

Every 15 minutes from 8am to 6:30pm on 
weekends 

La Perouse to Circular 
Quay 

580m 

M10 Every 10 minutes on peak and every 15 minutes 
off peak from 7am to 8:30pm on weekdays 

Maroubra Junction to 
Leichhardt 

470m & 580m 



 

11 
 

 

Winx Stand Development; Australian Turf Club; 30 October 2019; 

© Copyright; ptc. 

Route No. Frequency (approximate) Coverage Stop Location 

Every 20 minutes from 7:30am to 8pm on 
weekends 

M50 Every 10 minutes on peak and every 15 minutes 
off peak from 6:30am to 8:30pm on weekdays 

Every 20 minutes from 7:30am to 7:30pm on 
weekends 

Coogee to Drummoyne 510m & 530m 

X92 Only operate every 15 minutes from 6:30am to 
8am to the city and from 5pm to 6:30pm from the 
city on weekdays 

Little Bay to City Museum 580m 

X94 Only operate every 20 minutes from 7am to 
8:30am to the city and from 4pm to 7pm from the 
city on weekdays 

La Perouse to Circular 
Quay 

580m 

X96 Only operate every 15 minutes from 7am to 
8:30am to the city and from 5pm to 6:30pm from 
the city on weekdays 

Maroubra Beach to City 
Martin Place 

580m 

X97 Only operate two services from 7:30am to 8am to 
the city and from 5:20pm to 5:40pm from the city 
on weekends 

South Maroubra to City 
Museum 

580m 

X99 Only operate every 30 minutes from 7am to 
8:30am to the city on weekdays 

Little Bay to City Museum 580m 

 

The existing bus services are frequent and provide good connection to the City and major neighbouring 

town centres. 

3.2.3 Light Rail 

The Sydney CBD and South East light rail is currently under construction and is expected to reach 

completion in 2019. As a result, the roads along the route are undergoing significant upgrades. The light 

rail comprises of 19 stops along the 12km route, which originates in Circular Quay, passing through 

Wynyard, Town Hall, Central, Moore Park and then splitting up into two lines at the intersection of Anzac 

Parade with Alison Road and terminating in Randwick and Kingsford respectively. The light rail services will 

operate every four minutes during the peak hours and will be able to transport the mass reliably. 

In summary, there are six light rail stops surrounding Royal Randwick Racecourse, which will provide easy 

access to and from the city. 

The routes and stops of the prospective light rail are presented in Figure 3.8. 
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Figure 3.8: Light Rail Routes under construction (Source: Sydney Light Rail) 
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3.3 Active Travel 

In addition to public transport, the locality has been assessed for its active transport potential. 

3.3.1 Walking 

In terms of public infrastructure, the local road network offers a high level of amenity and safety for 

pedestrians, providing footpaths on either side of most roadways, signalised crossings, supporting signage 

and appropriate lighting throughout the locality. 

3.3.2 Cycling 

According to Randwick City Council’s cycling and walking map, the subject site is located within a well-

connected bicycle network. This will encourage and promote cycling as an alternative mode of transport for 

its occupants which is a healthy, low cost and environmentally-friendly method of travel. 

 

  
Figure 3.9: Randwick City Council’s Cycling and Walking Map 

  

Subject Site 
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4. Construction Pedestrian Traffic Management Plan 

4.1 Objective 

The traffic management plan associated with the construction activity aims to ensure the safety of all 

workers and road users within the vicinity of the construction site and the following are the primary 

objectives: 

 To minimise the impact of the construction vehicle traffic on the overall operation of the road network; 

 To ensure continuous, safe and efficient movement of traffic for both the general public and 

construction workers; 

 Installation of appropriate advance warning signs to inform users of the changed traffic conditions;  

 To provide a description of the construction vehicles and the volume of these construction vehicles 

accessing the construction site;  

 To provide information regarding the changed access arrangement and also a description of the 

proposed external routes for vehicles including the construction vehicles accessing the site; and 

 Establishment of a safe pedestrian environment in the vicinity of the site. 

4.2 General Requirements 

In accordance with Road and Maritime Services (RMS) requirements, all vehicles transporting loose materials 

will have the entire load covered and/or secured to prevent any large items, excess dust or dirt particles 

depositing onto the roadway during travel to and from the site. 

All subcontractors must be inducted by the lead contractor to ensure that the procedures are met for all 

vehicles entering and exiting the construction site. The lead contractors will monitor the roads leading to 

and from the site and take all necessary steps to rectify any road deposits caused by site vehicles. 

Vehicles operating to, from and within the site shall do so in a manner, which does not create unreasonable 

or unnecessary noise or vibration.  No tracked vehicles will be permitted or required on any paved roads.  

Public roads and access points will not be obstructed by any materials, vehicles, refuse skips or the like, 

under any circumstances. 
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4.3 Staging and Program 

The proposed overall development of the site will involve demolition, earthworks / excavation and 

construction, to which this CPTMP relates. 

The estimated staging, description and programming of the works is summarised in Table 4.1. 

Table 4.1 – Staging and Program of the overall Project 

Phase Description Duration Estimated 

Commencement 

Demolition Demolition of existing temporary race day stalls and 
site setup 

15 days November 2020 

Excavation Ground works including piling, footing and excavation 30 days December 2020 

Construction Construction of slabs, columns and the roof 210 days January 2021 

Services Fitout Fitout and finishes of the services 75 days August 2021 

4.4 Hours of Work 

All works associated with the project will be restricted to the time periods specified in the Conditions of 

Consent. As the conditions of consent have not yet been issued, the development is proposing the 

following working hours to be associated with the construction activity: 

 Monday to Saturday   08:30am to 05:30pm;  

 Sunday or public holidays   No works to be undertaken without prior approval 

Where it is necessary for works to occur outside of these hours, a separate approval of an ‘outside of hours 

works permit’ will be required. 

In addition, it is proposed that no works are to be carried out on race days, or prior to 11:30am on barrier 

trial days. 
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4.5 Construction Vehicle Types 

As discussed in Section 4.3, the construction will be undertaken in four (4) stages and each stage will require 

access and egress for various vehicles dependent on the stage of construction. 

Table 4.2 – Construction vehicles and estimated vehicle trips 

Phase Description Maximum Size 

of Vehicles 

Estimated Max 

Daily Trips 

Demolition Demolition of existing temporary race day stalls and 

site setup 

19m AV* 6 

Excavation Ground works including piling, footing and 
excavation 

19m AV 6 

Construction Construction of slabs, columns and the roof HRV** 6 

Services Fitout Fitout and finishes of the services MRV 6 

* 19m long Articulated Vehicle, ** 12.5m long Heavy Rigid Vehicle  

*These are the estimated maximum trips during each stage and the intensity will vary dependent on the 

construction activity being undertaken, i.e. – concrete pours, material deliveries, etc. 

Any oversized vehicle that is required to travel to the site will be dealt with separately, with the submission 

of required permits to and subsequent approval by Randwick City Council prior to any delivery. 
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4.6 Construction Vehicle Routes 

The site is located in Randwick and the proposed construction vehicle inbound and outbound routes have 

regard for the surrounding traffic arrangements within the vicinity of the site, as shown in Figure 4.1. 

 

Figure 4.1 – Construction Vehicle Routes 

 

Construction vehicles during all stages of work will access Royal Randwick Racecourse and subsequently the 

subject site via either one of two routes: 

 Gate 1 via Alison Road 

 Gate 2B via Aston Street 

It is noted that the site access via Gate 2B is limited to a 19m Truck and Dog (T&D), while the Gate 1 access 

can accommodate vehicles up to a 19m articulated vehicle (AV). Loading/Unloading and concrete pouring 

activities will occur within Royal Randwick Racecourse, no queuing or marshalling of trucks is permitted on 

any public road. 

All vehicle routes are constrained to existing public roads that have the physical geometry to accommodate 

the turning movements. 

All access gates to the site will be managed by gate controllers to ensure the safe management of the 

access and egress to the site and its interaction with non-construction traffic on the road network. 

Swept path analysis has been undertaken by utilising the largest vehicle type on the key intersections to 

confirm that the existing intersections can accommodate these truck movements. It is noted that a traffic 

Subject Site 

Gate 1 

Gate 2B 
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controller will be required at these two intersections to manage the truck movements, due to the potential 

encroachment of opposite traffic lane (refer to Figure 4.2). 

 
Figure 4.2 – Intersection Overview 

 

The swept path analysis for each intersection can be found in Figure 4.3, Figure 4.4, Figure 4.5, and Figure 

4.6 accordingly. 

 

Subject 
Site 

Intersection 1 

Intersection 2 – Traffic 
controller is required 

Intersection 3 

Intersection 4 – Traffic 
controller is required 

Royal Randwick 
Racecourse 
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Figure 4.3 – 19m AV Swept Path Analysis – Intersection 1 (Alison Road/Gate 1 Entry) 

 
Figure 4.4 – 19m AV Swept Path Analysis – Intersection 2 (Internal Road) 

Traffic controller 
is required 
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Figure 4.5 – 19m T&D Swept Path Analysis – Intersection 3 (Anzac Parade/Ascot Street) 

 
Figure 4.6 – 19m T&D Swept Path Analysis – Intersection 4 (Ascot Street/Gate 2B Entry) 

Traffic controller 
required 
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4.7 Construction Vehicle Site Access and Egress 

As discussed in Section 4.6, the construction activity will be fully within Royal Randwick Racecourse (RRR) 

with site access and egress via either Gate 1 or 2B. Traffic controllers will be utilised to safely manage the 

access and egress paths within RRR. 

4.8 Works Zone 

No works zone is proposed on public roads. The loading/unloading and other construction related activities 

will be fully accommodated within Royal Randwick Racecourse. 

4.9 Pedestrian Access 

Pedestrian access to and around the site is to be maintained at all times. To provide segregation and 

protection for pedestrians, it is proposed a security gate is erected in all internal roads leading to the 

subject site. 

All access points are to be securely locked when construction activities are not in progress.  

The exact locations of these gates are to be agreed on site, prior to commencement of the works.  

4.10 Special Deliveries 

Whilst not anticipated, any oversized vehicle that is required to travel to the site will be dealt with 

separately, with the submission of required permits to and subsequent approval by Council prior to any 

delivery. Requests shall be submitted 28 days prior to the scheduled date of use of an oversized vehicle. 

4.11 Staff Parking 

The workers’ parking demand will be contained fully within Royal Randwick Racecourse and it is not 

expected to create any parking demand in the nearby residential streets. In addition, with excellent bus 

services around the site and the upcoming light rail, the workers will also be encouraged to rely on public 

transport. 

A public transport pack information is to be provided to all staff and contractors, advising them of the public 

transport options available. 

4.12 Work Site Security 

As discussed in Section 4.9, to provide security to the works site and protection to the general public, it is 

proposed that a security gate is to be erected in all internal roads leading to the subject site. All access 

points are to be securely locked when construction activities are not in progress. The exact locations of the 

access points are to be agreed on site, prior to commencement of the works. 

4.13 Staff Induction 

All staff and subcontractors engaged on site will be required to undergo a site induction. The induction will 

include permitted access routes to and from the construction site for all vehicles, as well as standard 

environmental, OH&S, driver protocols and emergency procedures. Additionally, the lead contractor will 

discuss TMP requirements regularly as a part of toolbox talks and advise workers of public transport and car-

pooling opportunities. 
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4.14 Emergency Vehicle Access 

The proposed traffic control arrangements do not propose closure of any local roads.  

Any emergency vehicles requiring access to the project site will do so via the site access on Alison Road or 

Ascot Street. 

4.15 Access to adjoining properties 

Access to all adjoining properties will be maintained throughout the works. 

4.16 Occupational Health and Safety 

Any workers required to undertake works or traffic control within the public domain shall be suitably trained 

and will be covered by adequate and appropriate insurances. All traffic control personnel will be required to 

hold RMS accreditation in accordance with Section 8 of RMS Traffic Control at Worksites. 

4.17 Contact Details for On-Site Enquiries and Site Access 

For on-site enquiries and site access, Mostyn Copper, the Superintendent, or alternatively Matt Mostyn, the 

Joint Managing Director of Mostyn Copper Group Pty Ltd (the Principal Builder) can be contacted via 

phone: 0421 744 080. 
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5. Summary 

This CPTMP has been prepared to outline the construction traffic measures to improve site safety to the 

public and workers and the construction process, which will accompany the Environmental Impact 

Statement (EIS) as requested by the Planning Secretary’s Environmental Assessment Requirements (SEARs). 

The construction activity is anticipated to have minimal disruption to the daily activities within the vicinity of 

the site. 

It is envisaged that this document will be continually reviewed and amended if required, due to changes in 
design, RMS, Councils or any other authority requirements. 
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Attachment 1  Swept Path Assessment 
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Attachment 2  Site Establishment Plan 
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