
 

Advice | Strategy | Leadership MAHADY MANAGEMENT May 2020 

 

KINCOPPAL-ROSE BAY SCHOOL  

STATE SIGNIFICANT DEVELOPMENT 
APPLICATION:        SSD-10325 

CONSTRUCTION MANAGEMENT PLAN 

in response to   SEARs 14th JAN 2020 



 

Advice | Strategy | Leadership MAHADY MANAGEMENT May 2020 

 
IN 

 

 

1. INTRODUCTION 
1.1 Overview 
1.2 Response to SEARs 

 
 
 

2. CONCEPT PROPOSAL 
2.1 Project Staging 

 
 
 

3. STAGE 1 WORKS 
3.1 Transport & Accessibility 
3.2 Sediment, Erosion & Dust Control 
3.3 Waste 
3.4 Construction Hours 

 

 

APPENDIX I: OVERALL SITE PLAN 

APPENDIX II: CONSTRUCTION STAGING PLANS 

APPENDIX II: SITE WASTE MINIMISATION & 
MANAGEMENT PLAN 

 

 

 

 

 

 
 



 

Advice | Strategy | Leadership MAHADY MANAGEMENT May 2020 

 

1 INTRODUCTION 
─  

1.1 OVERVIEW 

This Construction Management Plan has been prepared by Mahady Management on 
behalf of Kincoppal-Rose Bay School of the Sacred Heart (KRB). Mahady 
Management is appointed as Project Director for KRB.  

This report accompanies the Environmental Impact Statement (EIS) in support of the 
State Significant Development Application (SSD-10325) for Kincoppal-Rose Bay 
School (KRB) which is located at the corner of New South Head Road and Vaucluse 
Road, Rose Bay NSW 2029.  

KRB requests that specific components of the proposed State Significant Development 
(SSD) application be treated as concept development application (DA) made 
pursuant to Clause 4.22(1) of the EP&A Act.  In summary, these include:  

• Internal refurbishment of the Senior School to facilitate a circulation hub. 
• Internal alterations to the Hughes Centre. 
• Extension and expansion of the student boarding house.  

This application also seeks consent for alterations and additions including upgrades 
to both the Junior and Senior Schools. This proposal seeks consent for:  

• Alterations and additions to Junior School and expansion of Early Learning Centre.  
• New driveway crossing at Vaucluse Road to provide for an internal circulation road. 
• Alterations and additions to the Senior School, including expansion and   refurbishment of the 

North Wing. 
• Upgrades to the main entry to the Senior School including reconfiguration of the core admin 

and office admin facilities.  
• Improvements and re-configuration of the main forecourt to provide greater landscaped areas, 

pedestrian-only zones. 
• Provision of an on-site bus parking bay and associated parking area adjacent to the main 

entrance.  

The purpose of this Construction Management Plan is to respond to specific elements 
of the SEARs relating to the management of the site during construction activities.  At 
this stage a Head Contractor has not been appointed. However, as Project Director 
Mahady Management will, on behalf of KRB, provide direction to and monitoring of the 
eventual Head Contractor’s site management. 

 

 

 



 

Advice | Strategy | Leadership MAHADY MANAGEMENT May 2020 

 

1.2 RESPONSE TO SEARs 

This Construction Management Plan is not a specific requirement of the Secretary’s 
Environmental Assessment Requirements (SEARs) for SSD-10325, however, it has 
been prepared to provide a consolidated response to construction site operational 
matters raised by SEARs as follows: 

Concept Proposal 

 ▪ Item 7: Staging 

Stage 1 Works 

  ▪ Item 5: Transport & Accessibility 

 ▪ Item 9: Sediment, Erosion & Dust Control 

 ▪ Item 12: Waste 

 ▪ Item 13: Construction Hours  
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2 CONCEPT PROPOSAL   
 

─ 2.1 PROJECT STAGING 

SEARs requests details of proposed Staging of the Works associated with the 
Concept Proposal components. In this section, however, the proposed Staging of all 
works associated with this application are addressed, ie both Concept Proposal and 
Stage 1 Works components. 

Appendix I provides an overall site plan noting the three Precincts associated with this 
application: 

• Precinct A: Junior School 
• Precinct B: Senior School 
• Precinct C: Expansion to Boarding House 

Appendix II provides construction staging plans for each of these three Precincts. The 
information below is supplementary to these plans and provides a descriptive outline of 
the staging associated with each Precinct. 

Precinct A Staging (stage 1 works) 

The proposed staging of works in the Junior School campus is as follows: 

I Item 9: Traffic Management – New Junior School Site Entry off Vaucluse 
Road, new Drop-off and Pick-up facilities, and Elevated Foot Bridge 

• Enhanced vehicular entry/egress capacity 
• Internal vehicle queueing (relieving pressure from Vaucluse Road) 
• Resolved Drop-off & Pick-up arrangement 
• Elevated Foot Bridge – initial stage (separating pedestrian & vehicle traffic) 

II Item 1: Early learning Centre Extension 

• New space for ELC (allowing decanting of students from Level -02, Area 2) 

III Item 2: Junior School Assembly + GLA’s + Trafficable Roof 

• Development across 4 levels utilising empty Level -02 space for decanting 

IV Item 3: Junior School GLA’s + Trafficable Roof Space 

• Development across 4 levels utilising new GLA from Item 2 for decanting 

 

 



 

Advice | Strategy | Leadership MAHADY MANAGEMENT May 2020 

 

V Item 4: Junior School Vertical Circulation Link 

• New lift & stair facilities 
• Elevated Foot Bridge – final stage (facilitates full separation of pedestrian/traffic 

movements) 

VI Item 5: Junior School GLA’s + Amphitheatre 

• Development across 4 levels utilising new GLA from Items 2 & 3 for decanting 

 

Precinct B Staging (stage 1 works elements) 

The proposed staging of works in the Senior School Campus is as follows: 

I Items 10 & 13: Traffic Management including enhanced Drop-off/Pick-up and 
Bus & Car parking 

• New bus parking area 
• Additional carparking 
• Revised road with new Drop-off & Pick-up 
• Temporary pedestrian access arrangements required 

II Item 8: Redeveloped Year 8 centre (Level 03) 

• Minor elements of new structure 
• Additional GLA for year 8 
• Works planned for December/January period – no student/staff decanting required  

III Item 7: Main entry forecourt, landscaping & accessible entry ramps 

• External works 
• Temporary pedestrian access arrangements required 

IV Item 6: Main entry reception, foyer, administration + leadership offices (Level 
02) 

• Internal refurbishment works 
• Works planned for December/January period – no student/staff decanting required  
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Precinct B & C (concept proposal elements) 

The proposed staging of works for the Concept Proposal Elements is as follows: 

I Item 12: Senior School Hughes Centre 

• Internal refurbishment works – no decanting required 

II Item 11: Senior School Circulation Hub 

• Internal refurbishment works 
• Temporary pedestrian access arrangements required 

III Item 14: Boarding Accommodation Extension 

• New construction 
• Construction area can be isolated 
• No student/staff decanting required 
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3 STAGE 1 WORKS 
─  

Item 5 Transport & Accessibility 
In response to SEARs (Item 8 of the Concept Proposal and Item 5 of the Stage 1 Works) the 
Traffic Consultant Colston Budd Rogers Kafes has prepared a Transport and Accessibility 
Impact Assessment. This report provides a comprehensive response to the matters raised in the 
SEARs. 

KRB currently has multiple vehicular entry/exit points within the campus as follows: 

Senior School:  Entry/Exit at New South Head & Vaucluse Road Junction 

 Junior School:  Entry/Exit off Vaucluse Road 

Multi-Purpose Facility: Entry/Exit off Vaucluse Road 

In reference to the SSDA project staging plan the proposed new entry off Vaucluse Road, which 
is noted as the first project to be undertaken in Precinct A, will provide a further entry point into 
the KRB Campus once constructed. 

Now as detailed in Section 2 above, this State Significant Development Application covers 3 
distinct Precincts across the KRB Campus, and 14 no. individual projects within these precincts. 
The works will be undertaken not as one major construction project, but rather as 14 no. 
individual projects over a 10 year redevelopment time-frame. 

Accordingly, the KRB campus retains significant flexibility to manage day-to-day traffic as well as 
construction vehicle traffic during individual construction projects.  

Finally, a Construction Traffic Management Plan (CTMP) will to be prepared by the Head 
Contractor in response to Conditions of Development Consent, detailing strategies and 
methodologies for pedestrian and traffic management to be implemented during each of the 
various stages of construction works. 

 

 

Item 9 Sediment, Erosion & Dust Control 
Sediment, erosion & dust control measures will be implemented throughout the construction 
phase to minimize air borne contaminants and to maintain air quality in proximity of the site.   

The following measures will be implemented on the Project: 

• Where excavating in rock, a rotating “wet” rock saw will be employed to pre-cut the pad footings, lift bases 
and stair bases for the detailed excavation.  Under these arrangements a fixed water feed would suppress air 
borne dust emanating from the face of the excavation. 

• Where excavating in soil/fill areas, an appropriate retention system will be implemented to control erosion 
• The control of discharges from site works , eg sand and dust particles from cutting/excavations, wet trades, 

etc, will be handled by appropriately prepared and bunded zones – to prevent any impact to adjacent areas 
and waterways. 
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• Dust emanating from demolition works, eg roof areas of the Junior School and the Year 8 Centre, will be 
controlled by the installation of dust screens and damping down of affected areas. 

• All-weather hardstands will be provided for use as a loading, unloading, concrete pumping and construction 
staging areas. These areas would be routinely watered down to further minimise dust emissions. 

• Low vibration wet cutting and drilling could be utilised to reduce dust emissions. 
• Other methods of cutting or drilling will be performed behind debris screens. 
• Where feasible, vacuum attachments will be utilised on cutting, drilling and grinding tools to capture dust 

emissions. 
• Regular clean-ups, or “housekeeping”, of work and staging areas will be undertaken. 

 
 

Item 12 Waste 
 

A Preliminary Site Waste Minimisation and Management Plan has been prepared in 
response to Item 12 of the SEARs – refer Appendix III. 

The objectives of this Plan are based on the hierarchy of avoidance/reduction, reuse, 
recycle, treatment and/or disposal, and focusses on achievement of reuse and/or 
recycling a minimum of 80% of all waste material generated on the construction site, 
thus achieving up to 80% reduction in waste going to landfill.  

Key focuses for waste reduction and minimisation on a construction site are demolition 
materials, construction material waste, excavated spoil, washout, domestic waste, and 
general litter.  

Project objectives include: 

• Minimising impacts from waste generation.  
• Maximising beneficial re-use of excavated materials, thereby minimising off-site disposal to 

landfill.  
• Monitoring the management and disposal of site generated waste to ensure compliance with 

relevant legislation, conditions and guidelines.  
• Minimising the contamination of recyclable waste materials.  
• Monitoring and analysing waste to enable identification of opportunities for waste reduction 

through recycling / reuse, and the potential for cost savings. 
• Liaising with contractors to identify areas for where they can reduce water and reuse materials in 

their respective trades; 

Prior to construction, the appointed Head Contractor will be required to: 

• Consider the Waste Minimisation and Management Plan contained within Appendix III 
• Review the Conditions of Consent relating to Waste Minimisation and Management 
• Undertake appropriate planning and implementation of an effective waste management strategy 
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Item 13 Construction Hours 
This Construction Management Plan proposes construction hours in conformity with the 
requirements of the local council, Woollahra Municipal Council. Council’s requirements are 
defined in their Development Control Plan which notes work is to be restricted to: 

Monday – Friday: between 7am and 5pm 

Saturday: between 7am and 1pm 

The permitted construction hours for this development will be specifically defined in the 
Conditions of Consent. 
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APPENDIX I: OVERALL SITE PLAN 
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APPENDIX II: CONSTRUCTION STAGING PLANS 
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Terry Mahady - MAHADY MANAGEMENT  
Copy to  
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KINCOPPAL-ROSE BAY - SEARS - PRECINCT A SWMMP  

 
ADDRESS: 2 Vaucluse Road, Rose Bay NSW 2029 

SITE WASTE MINIMISATION & MANAGEMENT PLAN 

PRECINCT A. 

1. ELC – Extension building        
2. JS – WEST WING                     
3. JS - NORTH WING                    
4. JS- vertical circulation              
5. JS-EAST WING, traffic and street entry gates   
9. Traffic and elevated walkway link between SS & JS 
 
 

DEMOLITION: 

WASTE REUSE RECYCLING DISPOSAL METHOD 

Type of waste generated Estimate Volume (m3) 
or Weight (t) 

Estimate Volume 
(m3) or Weight (t) 

Estimate Volume 
(m3) or Weight (t) 

Method of onsite reuse, 
contractor and recycling 
outlet and/or waste depot to 
be used. 

1.0 EARLY LEARNING CENTRE (ELC) – EXTENSION BUILDING    

1.1 Existing timber 
ramp/steps removal  

 Hardwood tread 
decking boards 
surface area  
6.0m2 

  Treated pine 
support framing 

To be kept and reused as the 
school requires. Potentially 
used elsewhere within the 
school grounds. 

Alternatively, contractor 
delivery to a nearby recycling 
depot or transfer station. 

1.2 Existing ramp steel hand 
rails and galv. balustrade   

 Hardwood ramp 
decking boards 
surface area 75.0m2 

  Treated pine 
support framing 

As per above 
 

1.3 Existing solid timber fence 
+ external walls removal 

- -  Painted pine 
cladding and 
treated pine  
framing  
10.0 lm x 1.8h 

Skip bin collection and 
contractor delivery to a 
nearby recycling depot or 
transfer station. 

1.4 Ground Excavation + 
landscape relocations 

 170m3  

50% of volume to 
lower playground cut 
& fill areas 

-  170m3 

50% of volume 
disposal 

50% to Cut and fill works, use 
part of excavated ground 
material where possible. 
 

50% Contractor delivery to a 
nearby waste management 
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facility or transfer station. 
(see locations below) 

1.5 Sunshade structures   
x 2 structures  

-  Disposal of misc. 
fixings or 
components that 
need replacement 
as part of 
relocation.  

Relocate existing sunshade 
structures to new playground 
areas 

1.6 Aluminium perimeter 
boundary fencing 

 65.5 lm x 1.8h  

80% reuse to new 
playground perimeter 

-  20% disposal of 
unusable fence 
parts in relocation 

Relocate existing perimeter 
fencing to new playground 
areas 

1.7 Lower playground works - - - 50% to Cut and fill works, use 
part of excavated ground 
material where possible. 

1.8 Tree Removal - - - Refer to Landscape Architects 
documentation 

2.0 
3.0 

JUNIOR SCHOOL:  
- WEST WING (2.0) 

- NORTH WING (3.0) 

2.1 
3.1 

External Glazed doors and 
windows 
LVL-02, -01, 00 

 

- -  100% disposal 
Surface areas: 
2.1     230m2 

3.1     275m2 

 

Powder coated Aluminium 
frames for disposal 

Skip bin collection and 
contractor delivery to a 
nearby recycling depot or 
transfer station.  
(see locations below). 

2.2 
3.2 

Internal doors - -  100% disposal 
Surface areas: 
2.2     60m2 

3.2     35m2 

 

Skip bin collection and 
contractor delivery to a 
nearby recycling depot or 
transfer station.  
(see locations below). 

2.3 
3.3  

Walls 
LVL-02, -01, 00 

 
 

  25% recycle 
Volume 
2.3   29m3 

3.3   23m3 

  75% disposal 
Volume 

2.3   87m3 

3.3   69m3 

Recycle brick rubble where 
possible. 
 
Skip bin collection and 
contractor delivery to a 
nearby recycling depot or 
transfer station.  
(see locations below). 

2.4 
3.4  

Toilet partitions, basins, 
WC’s 
fixtures and fittings  

- -   Skip bin collection and 
contractor delivery to a 
nearby recycling depot or 
transfer station. 

2.5 
3.5 

Removal of roofs above  
Level -02 
Level -01  
Level 00 

-  Recycle  
 

 Disposal surface 
area 
Level-02  64m2 

Level-01  200m2 

Level 00  610m2 

Recycle Steel roof sheeting 
and steel support framing 
where possible. 

Skip bin collection and 
contractor delivery to a 
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nearby recycling depot or 
transfer station 

2.6 
3.6 

Concrete stairs + external 
concrete paving 

-  Recycle  Disposal volume 
Level-02  35m3 

Level-01  60m3 

Recycle concrete rubble 
where possible. 

Skip bin collection and 
contractor delivery to a 
nearby recycling depot or 
transfer station 

2.7 
3.7 

Floor coverings: 
Carpets, linos, tiles, timber 
overlay flooring 

- -  Surface areas 
2.7   615m2 

3.7   810m2 

 

Skip bin collection and 
contractor delivery to a 
nearby recycling depot or 
transfer station 

2.8 
3.8 

Ceilings: 
Plasterboard and other 
linings 

- -  Surface areas 
2.8   765m2 
3.8   655m2 
 

Skip bin collection and 
contractor delivery to a 
nearby recycling depot or 
transfer station 

2.9 
3.9 

Internal services, 
electrical, hydraulic + 
mechanical 

- Recycle  
all copper pipes and 
wiring 

Disposal  
all plastic pipework 

Recycle all metals where 
possible 

Skip bin collection and 
contractor delivery to a 
nearby recycling depot or 
transfer station 

2.10 
3.10 

Loose furniture Reuse  
50% sell or stockpile 
on campus 

- Disposal 
50% 

Reuse desk and tables where 
possible. 25% stockpile, 25% 
sell. 50% disposal 

Skip bin collection and 
contractor delivery to a 
nearby recycling depot or 
transfer station 

2.11 
3.11 

Fixed furniture and joinery -  Recycle 
20% 

Disposal 
80% 

Skip bin collection and 
contractor delivery to a 
nearby recycling depot or 
transfer station 

4.0  JUNIOR SCHOOL - VERTICAL CIRCULATION  

4.1 Extg stair and North side 
landing walls. Rendered 
brickwork and blockwork 
LV-01, 00, 01, 02, 03 

-  Recycle where 
possible 

Disposal 
Volume: 100m3 

Recycle concrete and brick 
rubble where possible  
 
Skip bin collection and 
contractor delivery to a 
nearby recycling depot or 
transfer station 

4.2 Extg stair concrete 
structure (steps). + 
landings 
LV-01, 00, 01, 02, 03 

-  Recycle where 
possible 

Disposal 
Volume: 10m3 
 

Recycle concrete and brick 
rubble where possible  
 
Skip bin/Truck collection and 
contractor delivery to a 
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nearby recycling depot or 
transfer station 

4.3 Ground excavation  
LV-02, -01 for new lift and 
stairwell 

- - Disposal 
Volume: 200m3 

50% to Cut and fill works, use 
part of excavated ground 
material where possible. 

50% Contractor delivery to a 
nearby waste management 
facility or transfer station. 
(see locations below) 

4.4 Fire hydrant piped vertical 
services 
LV -01, 00, 01, 02, 03 

 Reuse  
50% where possible 

 Recycle  
50% where possible 

-  

4.5 Window walls to landing 
North side of extg stair 
LV 01,02 + 03 

- -  100% disposal 
Surface area: 
54m2 

 

 

Powder coated Aluminium 
frames for disposal 

Skip bin collection and 
contractor delivery to a 
nearby recycling depot or 
transfer station.  
(see locations below). 

4.6 Doors to fire stair - -  100% disposal 
Surface area: 
10m2 

Solid doors for disposal 
 

Skip bin collection and 
contractor delivery to a 
nearby recycling depot or 
transfer station 

4.7 Roof -  Recycle  Disposal surface 
area: 
35m2 

Recycle Steel roof sheeting 
and steel support framing 
where possible. 

Skip bin collection and 
contractor delivery to a 
nearby recycling depot or 
transfer station 

4.8 Ceilings: 
Plasterboard and other 
linings 

- -  100% disposal 
Surface area: 
42m2 

Skip bin collection (as per 
above) 

4.9 Floor Coverings: 
Carpets, linos, tiles, timber 
overlay flooring 

- -  100% disposal 
Surface area: 
42m2 

Skip bin collection (as per 
above) 

5.0 JUNIOR SCHOOL – EAST WING (incl. traffic and street entry gates) 

5.1 Removal of internal wall 
brick partitions.  
LV 01, 02, 03   
and 
External walls LV 03 

-  Recycle 20% 
Volume: 
14m3 

 Disposal 
Volume: 
54m3 

Recycle where possible 
 
Skip bin/Truck collection and 
contractor delivery to a 
nearby recycling depot or 
transfer station 
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5.2 Internal structural 
columns 

- -  Disposal x 2 columns Level 01 

5.3 External windows 
LV03 

- -  Disposal 
Surface area: 
13.4m2 

Powder coated Aluminium 
frames for disposal 

Skip bin collection and 
contractor delivery to a 
nearby recycling depot or 
transfer station.  
(see locations below). 

5.4 Roof over LV03 Gap 
Accommodation 

-  Recycle 50% 
Surface area: 
109m2 

 Disposal 50% 
Surface area: 
109m2 

Recycle metalwork where 
possible 

5.5 Columns to extg LV 03 
external terrace 

- -  Disposal x 8 columns Level 03 

5.6 A/C rooftop plant 
relocation 

 Reuse -  Disposal Where possible, reuse any AC 
plant items installed within the 
past 5 years 

5.7 Internal floor coverings - -  Disposal 
Surface area: 
725m2 

Skip bin collection and 
contractor delivery to a 
nearby recycling depot or 
transfer station.  
(see locations below). 

5.8 Ceilings: 
Plasterboard and other 
linings 

- -  Disposal 
Surface area 
725m2 
 

Skip bin collection and 
contractor delivery to a 
nearby recycling depot or 
transfer station 

5.9 Internal services, 
electrical, hydraulic + 
mechanical 

- Recycle  
all copper pipes and 
wiring 

Disposal  
all plastic pipework 

Recycle all metals where 
possible 

Skip bin collection and 
contractor delivery to a 
nearby recycling depot or 
transfer station 

5.10 Loose furniture Reuse  
50% sell or stockpile 
on campus 

- Disposal 
50% 

Reuse desk and tables where 
possible. 25% stockpile, 25% 
sell. 50% disposal 

Skip bin collection and 
contractor delivery to a 
nearby recycling depot or 
transfer station 

5.11 Fixed furniture and joinery -  Recycle 
20% 

Disposal 
80% 

Skip bin collection and 
contractor delivery to a 
nearby recycling depot or 
transfer station 

9.0 TRAFFIC & ELEVATED WALKWAY LINK BETWEEN SS & JS 
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9.1 Existing masonry wall to 
Vaucluse Rd. To be 
removed for new driveway 
entry 

-  Recycle 
where possible 

Disposal 
Estimated total 
volume = 5.5m3 

Recycle concrete block and 
brick rubble where possible  
 
Skip bin collection and 
contractor delivery to a 
nearby recycling depot or 
transfer station 

9.2 Existing landscape 
Noviceship lawn.  
 
Ground excavation for new 
driveway connecting to 
existing internal street 
network 

 Reuse elsewhere on 
campus where 
possible 

- Disposal 
Estimated total 
volume: = 100m3 

50% to Cut and fill works, use 
part of excavated ground 
material where possible. 

50% Contractor delivery to a 
nearby waste management 
facility or transfer station. 
(see locations below) 

9.3 Existing internal driveway 
Western edge and 
landscaping. 
Minor excavation for 
proposed student 
pedestrian link 

 Reuse elsewhere on 
campus where 
possible 

- Disposal 
Estimated surface 
area = 150m2 

Estimated volume 
(assuming 300mm 
excavation, 
excluding new 
footing piles) = 
45m3 

(as per excavation above) 

9.4 Bin area removal and 
footing holes for proposed 
bridge leading across the 
driveway to Junior School  

- - Disposal 
Estimated bin 
enclosure surface 
area = 20m2 

 
Estimated bridge 
footing volume = 
10-15m3 

(as per excavation above) 
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CONSTRUCTION: 
 

1.0 EARLY LEARNING CENTRE (ELC) – EXTENSION BUILDING    

2.0 JUNIOR SCHOOL - WEST WING 

3.0 JUNIOR SCHOOL - NORTH WING 

4.0  JUNIOR SCHOOL - VERTICAL CIRCULATION  

5.0 JUNIOR SCHOOL – EAST WING (incl. traffic and street entry gates) 

9.0 TRAFFIC & ELEVATED WALKWAY LINK BETWEEN SS & JS 

 

WASTE REUSE RECYCLING DISPOSAL METHOD 

Type of waste generated Estimate Volume 
(m3) or Weight (t) 

Estimate 
Volume (m3) or 
Weight (t) 

Estimate Volume 
(m3) or Weight (t) 

Method of onsite reuse, 
contractor and recycling 
outlet and / or waste depot to 
be used. 

A Sanding dust for walls, 
ceilings and floor surface 
preparation 

- -  Skip bin collection and contractor 
delivery to a nearby recycling depot 
or transfer station. (see locations 
below) 

B Concrete slabs, beams 
and columns 

   Skip bin collection and contractor 
delivery to a nearby recycling depot 
or transfer station. (see locations 
below) 
- Formwork disposal & reuse 
recycle 
- Reinforcement offcuts (recycle) 

C Masonry walls: 
Bricks, Blocks, Stone 

   Skip bin collection and contractor 
delivery to a nearby recycling depot 
or transfer station. (see locations 
below) 

D Misc. construction 
materials 

   Skip bin collection and contractor 
delivery to a nearby recycling depot 
or transfer station. (see locations 
below) 

E New Paint:  - -  minimal Skip bin collection and contractor 
delivery to a nearby recycling depot 
or transfer station. (see locations 
below) 

F New Fixtures + Fittings: 
Packaging only 

- -  minimal Skip bin collection and contractor 
delivery to a nearby recycling depot 
or transfer station. (see locations 
below) 
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G New Floor Coverings: 
Carpet wastage, timber or 
tile overlay flooring  

-  10% floor area Skip bin collection and contractor 
delivery to a nearby recycling depot 
or transfer station. (see locations 
below) 

H New furniture:  
Packaging only 

- -  minimal Skip bin collection and contractor 
delivery to a nearby recycling depot 
or transfer station. (see locations 
below) 

I Joinery off cuts  
(Assembly only as joinery 
constructed off site) 

-   Minimal.  Skip bin collection and contractor 
delivery to a nearby recycling depot 
or transfer station. (see locations 
below) 

J New services: 
- Mechanical 
- Hydraulic 
- Electrical 
- Data, comms, security  

   minimal Skip bin collection (as per above). 

Recycling and reuse of metal items, 
i.e. copper and steel 

 

K Carpentry –internal 
partitions 

- -  minimal Skip bin collection (as per above) 

L Window fabrication 
(assembly install only as 
fabricated off site) 

- -  Minimal.  Skip bin collection (as per above) 

M New roof sheeting and 
structure 

-   Minimal.  Skip bin collection (as per above) 

Recycling and reuse of metal items, 
i.e. steel 

N New external cladding - -   Minimal.  

O New external rainscreen - -   Minimal.  

P New external terrace 
paving 

   Skip bin collection and contractor 
delivery to a nearby recycling depot 
or transfer station. (see locations 
below) 

Q New external roof terrace 
paving and membranes 

   Skip bin collection (as per above) 

R New external steel 
balustrades to elevated 
walkway link 

   Skip bin collection (as per above) 

S New hardwood decking to 
elevated walkway 

reuse some of the 
decking from the 
ELC ramp that is to 
be demolished if 
possible 

recycle offcuts  Skip bin collection (as per above) 
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T New external 
masonry/stone/brick 
pavers 

- -  minimal Skip bin collection (as per above) 

U Concrete, external paving, 
steps and driveways 

- -  minimal Skip bin collection (as per above) 

V New civil drainage lines 
and in-ground services 

- -  minimal Skip bin collection (as per above) 

 
 

LOCATIONS: 

Local Transfer Stations   Alexandria Transfer Station (St. Peters) + Rockdale Resource Recovery Centre  

Recycling outlet   Chullora Resource Recovery Park 

Landfill depot   Lucas Heights Waste Management Facility 

Asbestos landfills    Alexandria Transfer Station + Lucas Heights Waste Management Facility 

Skip Bins  Bin hire from local companies such as Aussie Skips Australia Pty Ltd, Brown Bros Skip Bins, 
Auscorp Waste (trading as Busy Bins) 

On site storage   Designated controlled storage rooms with school campus 

Second hand selling   Online selling through EBAY auctions or Gumtree classifieds. 

 

ONGOING OPERATION: 

The volume of waste expected to be generated within Precinct A at the ELC & Junior School will have minimal impact or increase to 
the daily waste generation of the whole school campus.  

Waste management is to be continued in accordance with the school’s waste management policies. 
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KINCOPPAL-ROSE BAY -  SEARS -  PRECINCT B  SWMMP  

 
ADDRESS: 2 Vaucluse Road, Rose Bay NSW 2029 

SITE WASTE MINIMISATION & MANAGEMENT PLAN 

PRECINCT B. 

6. SS – Main Entry + Admin     
7. SS – Main Entry Forecourt + Landscape  
8. SS - YR 8                                 
9. Traffic - Precinct A  
10. Traffic – Driveway                  
11. SS – Circulation hub (concept only stage-not required for this report) 
12. SS – Hughes Centre (concept only stage-not required for this report) 
13. SS – Car / Bus Carpark          
 

DEMOLITION: 

WASTE REUSE RECYCLING DISPOSAL METHOD 

Type of waste generated Estimate Volume (m3) 
or Weight (t) 

Estimate Volume 
(m3) or Weight (t) 

Estimate Volume 
(m3) or Weight (t) 

Method of onsite reuse, 
contractor and recycling outlet 
and/or waste depot to be used. 

6.0 SENIOR SCHOOL: MAIN ENTRY + ADMINISTRATION 

6.1 Removal of existing 
internal partition walls 

-   25% recycle 
Volume 
4.25m3 

  75% disposal 
Volume 
12.75m3 

Recycle any brick rubble where 
possible. 
 
Skip bin collection and 
contractor delivery to a nearby 
recycling depot or transfer 
station.  
(see locations below). 

6.2 Removal of existing door 
sets and associated side 
panelling 

  Reuse 

Total estimated  
surface area 30.0m2 

  Recycle 

Total estimated  
surface area 30.0m2 

  Disposal 

Total estimated  
surface area 
30.0m2 

Reuse or stockpile any heritage 
door sets for future use. 
 
Recycle any solid timber door 
sets with no heritage 
significance 
 
Skip bin collection and 
contractor delivery to a nearby 
recycling depot or transfer 
station.  
(see locations below). 

6.3 Existing floor coverings - -  Disposal Surface 
area 
Carpet 300m2 

Timber 26m2 

Skip bin collection and 
contractor delivery to a nearby 
recycling depot or transfer 
station 
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6.4 Reception counter, fixed 
desk and shelving 

-  Recycle 
20% 

Disposal 
80% 

Skip bin collection and 
contractor delivery to a nearby 
recycling depot or transfer 
station 

6.5 Loose Furniture. 

Chairs, tables, cabinets  

Reuse  
50% sell or stockpile 
on campus 

- Disposal 
50% 

Skip bin collection and 
contractor delivery to a nearby 
recycling depot or transfer 
station. 

Alternatively, the chairs and 
tables could be sold on as 
second-hand goods or used 
elsewhere within the school 
grounds. 

6.6 Fixtures + Fittings. 

AC mechanical plant, light 
fittings, 

- -   Skip bin collection and 
contractor delivery to a nearby 
recycling depot or transfer 
station. 

7.0 SENIOR SCHOOL:  MAIN ENTRY FORECOURT + LANDSCAPE  

7.1 Removal of existing open 
brick drain and concrete 
paved driveway surfaces 

-   Recycle 

 
  Disposal 
Volume 
154m3 

[*NOTE: This 
volume is inclusive 
of the front portion 
of driveway 
associated with 
Project #10 - 
Driveway] 

Recycle concrete rubble where 
possible. 
 
Skip bin collection and 
contractor delivery to a nearby 
recycling depot or transfer 
station.  
(see locations below). 

7.2 Removal of existing 
landscape surfaces 

- - - Refer to Landscape Architects 
documentation 

8.0  SENIOR SCHOOL:  YEAR 08 – LEARNING SPACES  

8.1 Level 03 – internal 
partition walls and 
associated linings 

-   25% recycle 
Volume 
2.5m3 

  75% disposal 
Volume 
7.5m3 

Recycle any brick rubble where 
possible. 
 
Skip bin collection and 
contractor delivery to a nearby 
recycling depot or transfer 
station.  
(see locations below). 

8.2 Level 03 – external wall – 
West + East 

-   25% recycle 
Volume 
2.9m3 

 

  75% disposal 
Volume 
8.6m3 

 

Recycle brick rubble where 
possible. 
 
Skip bin collection and 
contractor delivery to a nearby 
recycling depot or transfer 
station.  
(see locations below). 

8.3 Existing floor coverings - -  Disposal Surface 
area 

Skip bin collection and 
contractor delivery to a nearby 
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180m2 

 

 

recycling depot or transfer 
station 

8.4 Existing ceilings - -  Disposal Surface 
area 
180m2 

 

 

Skip bin collection and 
contractor delivery to a nearby 
recycling depot or transfer 
station 

8.4 Existing lockers, fixed 
furniture and joinery  

-  Recycle 
20% 

Disposal 
80% 

Skip bin collection and 
contractor delivery to a nearby 
recycling depot or transfer 
station 

8.5 Loose furniture Reuse  
50% sell or stockpile 
on campus 

- Disposal 
50% 

Skip bin collection and 
contractor delivery to a nearby 
recycling depot or transfer 
station 
 
Alternatively, the chairs and 
tables could be sold on as 
second-hand goods or used 
elsewhere within the campus 

8.6 External Glazed doors and 
windows 

-  Recycle 
20% 

Disposal 
80% 

Total estimate 
surface area = 
38.5m2 

Skip bin collection and 
contractor delivery to a nearby 
recycling depot or transfer 
station.  

(see locations below). 

8.7 Internal doors - - Disposal 
100% 
Surface area 
10.0m2 

Skip bin collection and 
contractor delivery to a nearby 
recycling depot or transfer 
station.  

(see locations below). 

8.8 Existing East side roof for 
removal 
-Roof sheeting 
-Lightweight roof framing 

-  Recycle 
20% 

Disposal 
80% 
 
Total Surface area 
104m2 

Recycle Steel roof sheeting and 
steel support framing where 
possible. 

Skip bin collection and 
contractor delivery to a nearby 
recycling depot or transfer 
station 

8.9 Existing West side roof – 
safety balustrade behind 
brickwork parapet wall 
- Membrane rubber roof 

-  Recycle 
100% steel safety 
railing 
42.5lm 

Disposal 
100% 
Membrane roof 
total Surface area 
104m2 

Recycle Steel balustrade where 
possible. 

Skip bin collection and 
contractor delivery to a nearby 
recycling depot or transfer 
station 

8.10 Fixtures + Fittings. - -   Skip bin collection and 
contractor delivery to a nearby 
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AC mechanical plant, light 
fittings, 

recycling depot or transfer 
station. 

9.0 TRAFFIC – PRECINCT A 

 Refer to Precinct A - SWMMP 

10.0 TRAFFIC – DRIVEWAY  

10.1 Removal of existing open 
brick drain and concrete 
paved driveway surfaces 

-   Recycle 

 
  Disposal 
Volume 
154m3 

[*NOTE: This 
volume is inclusive 
of the front 
forecourt portion 
of driveway 
associated with 
Project #7 – Main 
Entry Forecourt] 

Recycle concrete rubble where 
possible. 
 
Skip bin collection and 
contractor delivery to a nearby 
recycling depot or transfer 
station.  
(see locations below). 

10.2 Removal of existing 
landscape surfaces 

- - - Refer to Landscape Architects 
documentation 

13.0 SENIOR SCHOOL:  CAR / BUS CARPARK  

13.1 Existing sandstone 
retaining walls for 
demolition 

 Reuse 
50% of volume 
20m3 

 

 Recycle 
50% of volume 
20m3 

 

- 50% recycled. Large excavated 
pieces used in landscape 
works.  

50% bin collection and 
contractor delivery to a nearby 
recycling depot or transfer 

13.2 Existing concrete 
blockwork retaining walls 
for demolition 

-  Recycle where 
possible 

 Disposal 
100% of volume 
14.0m3 
 

Recycle concrete rubble where 
possible  
 
Skip bin collection and 
contractor delivery to a nearby 
recycling depot or transfer 
station 

13.3 Existing concrete 
pathways for demolition 

-  Recycle where 
possible 

 Disposal 
100% of volume 
11.0m3 
 

Recycle concrete rubble where 
possible  
 
Skip bin collection and 
contractor delivery to a nearby 
recycling depot or transfer 
station 

13.4 Existing Concrete kerbing 
and driveway for 
demolition 

-  Recycle where 
possible 

 Disposal 
100% of volume 
21.5m3 
 

Recycle concrete rubble where 
possible  
 
Skip bin collection and 
contractor delivery to a nearby 
recycling depot or transfer 
station 
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13.5 Existing timber, lattice, 
metal fencing and metal 
garden shed 

 Reuse garden shed. 
Relocate elsewhere on 
lower part of campus 
site 

 Recycle any fence 
metals where 
possible 

 Disposal 
100% of fencing 
32.0 lm 
 

Skip bin collection and 
contractor delivery to a nearby 
recycling depot or transfer 
station 

13.6 Existing landscape beds 
and tree Removal 

- - - Refer to Landscape Architects 
documentation 

13.7 Earth removal and ground 
excavation 

 Reuse excavate fill 
where possible 
elsewhere on campus 
 

-  Disposal 
 
Estimated 2400m3 

total volume 

20% to Cut and fill works, use 
part of excavated ground 
material where possible. 

80% Contractor delivery to a 
nearby waste management 
facility or transfer station. 
(see locations below) 
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CONSTRUCTION: 
 

6.0 SENIOR SCHOOL: MAIN ENTRY + ADMINISTRATION 

7.0 SENIOR SCHOOL:  MAIN ENTRY FORECOURT + LANDSCAPE 

8.0 SENIOR SCHOOL:  YEAR 08 – LEARNING SPACES 

10.0 TRAFFIC – DRIVEWAY 

13.0 SENIOR SCHOOL:  CAR / BUS CARPARK  

 
 
WASTE REUSE RECYCLING DISPOSAL METHOD 

Type of waste generated Estimate Volume 
(m3) or Weight (t) 

Estimate 
Volume (m3) or 
Weight (t) 

Estimate Volume 
(m3) or Weight (t) 

Method of onsite reuse, 
contractor and recycling 
outlet and .or waste depot to 
be used. 

A Sanding dust for walls, 
ceilings and floor surface 
preparation 

- -  Skip bin collection and contractor 
delivery to a nearby recycling depot 
or transfer station. (see locations 
below) 

B New Paint  - -  minimal Skip bin collection (as per above). 

 

C New Fixtures + Fittings: 
Packaging only 

- -  minimal Skip bin collection (as per above). 

 

D New furniture:  
Packaging only 

- -  minimal Skip bin collection (as per above). 

 

E Joinery off cuts 
(Assembly only as joinery 
constructed off site) 

-   Minimal.  Skip bin collection (as per above). 

 

F New services: 
- Mechanical 
- Hydraulic 
- Electrical 
- Data, comms, security  

   minimal Skip bin collection (as per above). 

Recycling and reuse of metal items, 
i.e. copper and steel 

G Carpentry –internal 
partitions 

- -  minimal Skip bin collection (as per above) 
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H Concrete, external 
paving, steps and 
driveways 

- -  minimal Skip bin collection (as per above) 

I New garden walls and 
external seating 
Bricks and sandstone 

-   Minimal.  Skip bin collection (as per above) 

J New external 
masonry/stone/brick 
pavers 

-   Minimal.  Skip bin collection (as per above) 

K Window fabrication 
(assembly install only as 
fabricated off site) 

- -  Minimal.  Skip bin collection (as per above) 

L New external slate 
Roofing  

- -  Minimal.  Skip bin collection (as per above) 

M New masonry external 
walls.  
Brickwork (Year 08)  
Blockwork + concrete 
(Bus / Carpark) 

- -  Minimal. Skip bin collection (as per above) 

N New external timber 
screening 
(Bus/Carpark) 

-   Minimal. Skip bin collection (as per above) 

O New civil drainage lines - -  Minimal. Skip bin collection (as per above) 

P New structural columns, 
beams + slabs, retaining 
walls including formwork 

- -  Minimal.  Skip bin collection (as per above) 
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LOCATIONS: 

Local Transfer Stations   Alexandria Transfer Station (St. Peters) + Rockdale Resource Recovery Centre  

Recycling outlet   Chullora Resource Recovery Park 

Landfill depot   Lucas Heights Waste Management Facility 

Asbestos landfills    Alexandria Transfer Station + Lucas Heights Waste Management Facility 

Skip Bins  Bin hire from local companies such as Aussie Skips Australia Pty Ltd, Brown Bros Skip Bins, 
Auscorp Waste (trading as Busy Bins) 

On site storage   Designated controlled storage rooms with school campus 

Second hand selling   Online selling through EBAY auctions or Gumtree classifieds. 

 

ONGOING OPERATION: 

The volume of waste expected to be generated within Precinct B will have minimal impact or increase to the daily waste generation 
of the whole school campus.  

Waste management is to be continued in accordance with the school’s waste management policies. 

 

 


