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Sydney Metro Design Review Panel 

Pitt Street ISD 

Advice and Actions Record – 04 & 05 May 2020 

Date: 05 May 2020 
Venue: Level 43, 680 George St 
Panel: Abbie Galvin (Chair), Kim Crestani, Tony Caro, Bob Nation AM, Peter 

Phillips, Yvonne von Hartel AM, Graham Jahn AM 
Independent Secretariat: Gabrielle Pelletier 
Design Team Presenters:  

Oxford/ Investa Nellie O’Keeffe, Chris Carolan, Ian Lyon, Natasha Devlin, Alan Beaver, 
Stefan De Jesus

CPB Michael Muller 
Fosters & Partners Muir Livingstone, Lotte Baert 

CPP Wind Adam van Duijneveldt,  
AMBS Chris Langeluddecke 
Artist Callum Morton 

Sue Barnsley Design Sue Barnsley 
Sydney Metro Kati Westlake, Victoria Gouel 

Sydney Metro Alex Nicholson, Jason Hammond 
Observers/ Invitees:      

DPIE James Groundwater 
Apologies: Heritage Council 

 
Project status:   Date of last presentation:  21 April 2020 
 
The Pitt Street ISD project team presented DRP presentation 9 to address various open items to OSD 
North and the public domain. The team also presented their integrated art strategy. 
 
Design Integrity Tracker: 
 
Please refer to the DRP Pitt St Design Integrity Tracker for the status of all actions past and present. 
DRP actions and advice are sorted via their geographic location first, and then via their theme: 
 
Advice is sorted first by their geographic location: 

- ISD - General - Precinct/ Public Domain South 

- OSD North - Station 

- OSD South - Station Entry North 
- Precinct/ Public Domain North - Station Entry South 

 
 Advice is then also sorted by its theme: 

- Customer experience and wayfinding - Planning and passenger movement 

- Sustainability - Access and Maintenance 

- Public art & heritage interpretation - Built form 
- Station services - Materials and finishes 
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DRP Advice:  

OSD North 

Materials and finishes 

- Tracker Item 2.01 - The Panel support the presented tree species and locations proposed for
the street and podium planting, and accept the information presented that they will grow in the
anticipated wind conditions.

- Tracker Item 2.07 – The Panel support the product warranty evidence to demonstrate
durability and look forward to seeing samples of the proposed finish in all variant façade forms
when available on site.

Built Form 

- Tracker Item 7.05 – The Panel supports the glass balustrade and efforts made to reduce its
perceived height internally and externally.

- Tracker Item 7.06 – The Panel accept the wind consultant’s opinion that the balustrade will
not impact street wind conditions.

- Tracker Item 7.07 - The Panel supports the presented solutions for balustrades to the outside
edges of planters.

Design Excellence 

- The Panel endorses that design excellence has been achieved on OSD North, and the design
is ready for submission to DPIE.

Station Entry North 

Materials and Finishes 

- Tracker Item 6.04 – The Panel supports the use of sandstone from the escalator switch back
landing to the foundation datum, and seek further information on how the door located at this
landing will be integrated into this finish.

Precinct/ Public Domain North 

Planning and Passenger Movement 

- Tracker Item 2.02 – The Panel support the return of the bus shelter.

General 

Integrated Art and Heritage Interpretation 

- The Panel strongly support the presented integrated art and commend the team on a bold
and exciting approach. The Panel raise concern over the visible impact of expressed joints
arising from the proposed installation of pre-finished panels. The Panel recommend the type
and location of joints, along with production of a full scale prototype be carefully developed in
conjunction with the artist, and suggest further investigation of an in-situ installation.
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- The Panel supports the indigenous narrative presented and the importance of its 
representation. The Panel understands the intended presentation is via displays boxes, 
however encourages alternative approaches to ensure the work communicates a sense of 
permanence and respect. The Panel look forward to future presentations on the project 
teams’ approach to integration. 
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Pitt Street Integrated Station Development
DRP Actions and Advice

ITEM #
GEOGRAPHIC 

LOCATION
THEME RAISED ON

DOCUMENT 
REVIEWED

ACTION /  ADVICE
TEAM TO 
RESPOND

DATE OF 
RESPONSE

RESPONSE STATUS

1.00 ISD General 15/10/2019 DRP 1 Presentation The Panel supports the overall scheme as presented with recommendations: Items 1.01 to 1.03 Project Team 19/11/2019
The Panel notes and supports the general approach to landscape design as presented 
in DRP 2 Presentation, noting that it is in its early stages.

Closed

1.01 ISD Materials and finishes 15/10/2019 DRP 1 Presentation The Panel requests that the landscape designer present at a future meeting. Project team 19/11/2019
The Panel notes and supports the landscape design at its current stage as presented in 
DRP 2 Presentation

Closed

1.02 OSD South
Planning and Passenger 
Movement

15/10/2019 DRP 1 Presentation
The Panel requests that the following be presented at the next meeting:
- Demonstration that the proposed lifts will provide an appropriate level of service to service 227 
apartments and other uses.

Project team 19/11/2019
The Panel supports the proposed lift numbers on the basis of the analysis presented – 
being 3 passenger and 1 service lift for 227 apartments.

Closed

1.03 OSD South Access and maintenance 15/10/2019 DRP 1 Presentation
The Panel requests that the following be presented at the next meeting: 
Demonstration that the loading dock and service lifts will provide a sufficient level of service.

Project team

19/11/2019

17/12/2019

The Panel raised concerns about the level of service provided by the current 
arrangement of loading dock and service lift (that requires changing lift at the lobby 
level). The Panel requested to see alternative configurations bringing the residential 
service lift closer to the goods lift, or ideally a model that does not require lift change 
from loading to apartment floors, whilst noting that the client is confident that this model 
is workable.

The Panel accepts the design change presented for loading and vertical transport which 
achieves direct access from the loading dock into a larger residential service lift at the 
entry level, avoiding the need to transfer between lifts at the upper level.

Closed

2.01 OSD North Materials and finishes 19/11/2019 DRP 2 Presentation
The Panel recommends a wind study be undertaken to ascertain impact on trees located on Pitt St 
North Podium.

Project team

31/03/2020

21/04/2020

05/05/2020

Refer Item 7.06 for further actions.

The Panel acknowledge that a wind study was presented on 31 March 2020 however 
the intention of this action item was to ascertain the impact the wind, and proposed 
mitigation measures, will have on trees on the podium and street, and their ability to 
grow. This item remains open until this has been addressed.

The Panel support the presented tree species and locations proposed for the street and 
podium planting, and accept the information presented that they will grow in the 
anticipated wind conditions.

Closed

2.02
Precinct/ Public 

Domain North
Planning and Passenger 
Movement

19/11/2019 DRP 2 Presentation
The Panel notes that the suitability of the bus shelter design and location is yet to be confirmed 
with City of Sydney.

Project Team

21/04/2020

05/05/2020

The Panel supports in principle the approach to remove the standard City bus shelter 
and rely on the building awnings for shelter, however the Panel requests a plan showing 
seating locations in relation to the awning to understand the available amenity. The 
Panel also recommends coordination with TfNSW.

The Panel support the return of the bus shelter.

Closed

2.03
Precinct/ Public 

Domain North
Planning and Passenger 
Movement

19/11/2019 DRP 2 Presentation
The Panel does not support the location of the bollards perpendicular to the station entry and 
recommends an alternate solution be sought with City of Sydney.

Sydney Metro Open

2.04
Precinct/ Public 

Domain North
Planning and Passenger 
Movement

19/11/2019 DRP 2 Presentation
The Panel requests further information regarding crowd studies and movement corridors at Pitt St 
North in order to establish the functionality of proposed seating and other elements along the 
footpath.

Project team

21/01/2020

21/04/2020

The Panel notes that the project team will review the proposed locations of street 
furniture and bus shelter to optimise pedestrian flows and movements based on the 
crowd studies presented. 

The Panel confirm this item can be closed out following the project team’s presentation 
on 31 March 2020.

Closed

2.05 Station Materials and finishes 19/11/2019 DRP 2 Presentation
The Panel recommends samples and final finishes of material selection be presented along with 
evidence of sign off by Sydney Metro on sealing and maintenance regimes. Project team 31/03/2020

The Panel accepts the current finishes proposed but notes that physical samples could 
not be reviewed due to the current Covid 19 isolation requirements. 

Closed

2.06
Station Entry 

North
Built Form 19/11/2019 DRP 2 Presentation

Retail Unit 3 Facade

The panel seeks a review of Retail Unit 3 façade composition and recommends glazing be 
subservient to the strong wrapping of the sandstone wall into the entry, to maintain continuity of 
design with the original proposition. 

Project team 17-Dec-19
The Panel accepts the updated design which minimises glazing to maintain the integrity 
of the curved form of the retail area adjoining Ashington Place.

Closed

2.07 OSD North Materials and finishes 19/11/2019 DRP 2 Presentation

The Panel supports in principle the current material selection and recommends the future 
presentation of this selection also include direct reference to the SSD OSD-North Part A Design 
Parameters to enable support of these conditions. The Panel also recommends that samples and 
final finishes be presented along with evidence of sign off by Sydney Metro on sealing and 
maintenance regimes.

Project team

21/04/2020

05/05/2020

The Panel supports the approach to the development of an appropriate bronze finish to 
aluminium and requests that samples of the proposed finish on the variant façade 
forms, be available to view on site during the construction delivery phase.

The Panel request further information about the durability and maintenance of the 
proposed bronze finish to aluminium where this finish is present at ground level.

The Panel support the product warranty evidence to demonstrate durability and look 
forward to seeing samples of the proposed finish in all variant façade forms when 
available on site.

Closed

2.08
Station Entry 

North
Planning and Passenger 
Movement

19/11/2019 DRP 2 Presentation

Pitt St Egress

The Panel recommends the review of the narrowing egress corridor & stairwell as may conflict with 
legislative requirements.

Project team 17-Dec-19
The Panel accepts that the project fire engineer and BCA consultant have confirmed 
that the pinch point in the egress corridor does not present an unacceptable obstruction 
to people movement.

Closed
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Pitt Street Integrated Station Development
DRP Actions and Advice

ITEM #
GEOGRAPHIC 

LOCATION
THEME RAISED ON

DOCUMENT 
REVIEWED

ACTION /  ADVICE
TEAM TO 
RESPOND

DATE OF 
RESPONSE

RESPONSE STATUS

2.09
Station Entry 

North
Planning and Passenger 
Movement

19/11/2019 DRP 2 Presentation

Fire control room

The Panel notes the relocation of the fire control room is yet to be confirmed with the fire brigade 
and therefore requires further development.

Project team 17-Dec-19
The Panel accepts the updated design to consolidate the fire control rooms on Park 
Street.

Closed

2.10
Station Entry 

North
Planning and Passenger 
Movement

19/11/2019 DRP 2 Presentation

Schedule C4 - North entry toilet & lift configuration

Project team

19/11/2019

17/12/2019

The Panel supports the new configuration of toilet and lift access with the 2m setback of 
the toilet entry doors behind a privacy screen.

The Panel accepts the proposed screen to the amenities to support separation of 
circulation between lift and amenities.

Closed

2.11
Station Entry 

North
Planning and Passenger 
Movement

19/11/2019 DRP 2 Presentation

Schedule C4 - North entry metro touch point locations

The Panel notes and supports the relocation of the metro touch points to inside of curtilage 
however requests the further development of the entry hall to ensure it remains a unified public 
room as presented in the original proposition, through consolidation of floor treatments, levels and 
balustrade lines.

Project team 17/12/2019

The Panel accepts that the proposed use of wall, floor and ceiling materials and finishes 
internally and externally as presented greatly improves the sense of a unified public 
room at the Park Street Metro entrance. 

The Panel accepts the proposed glazed screens separating the paid area behind the 
gate line from the footpath on Park Street.

Closed

2.12
Station Entry 

North
Built Form 19/11/2019 DRP 2 Presentation

Schedule C4 - North entry natural light access

The Panel requests this item be addressed at the next scheduled meeting in order to close it out.
Project team 17/12/2019

The Panel accepts that the reduced concourse will let more lighting into the escalator 
switch back and void.

Closed

2.13 OSD South Built Form 19/11/2019 DRP 2 Presentation

Princeton Apartment Interface – Ventilation design

The Panel note that this proposal appears to meet the minimum requirements of the relevant 
contract design parameters however, the panel raised the following concerns with the presented 
solution:
 -Conflict between safety and cleaning
 -Conflict between access to ventilation and acoustic separation

The Panel was advised that this solution has been presented to the City of Sydney (CoS), but no 
feedback from the CoS was provided. In addition to demonstration that the scheme addresses the 
above concerns, the Panel recommends that CoS support for this approach is secured.

Project Team

21/01/2020

18/02/2020

21/04/2020

The Panel accepts removal of the vertical blade to the ventilation slot on the south 
façade (Princeton Apartment interface) noting further development of horizontal ledges 
to be provided.

The Panel accept the articulation of horizontal ledges to the ventilation panel slots along 
the Princeton Apartment Interface. The Panel accept that investigation is underway 
regarding nesting prevention and recommend the project team liaise with Sydney Metro 
regarding their current solution testing. The Panel note the previous request to confirm 
there are no high-volume wind whistling issues arising from the bedroom ventilation 
panels located in the recessed slots with no horizontal ledges. 

The Panel confirm this item remains open due to concern raised over the potential for 
high-volume wind whistling issues arising from the recessed slots with no horizontal 
ledges. The Panel seeks confidence from the Pitt Street team that this issue won’t arise.

Open

2.14 OSD South Built Form
19/11/2019 DRP 2 Presentation Princeton Apartment Interface – Visual privacy

Project Team 19/11/2019
The Panel supports that visual privacy is achieved through the noted vertical louvres to 
the apartment windows facing the Princeton Apartments. Closed

2.15 OSD South Materials and finishes 19/11/2019 DRP 2 Presentation
The Panel supports the material selection in principle, and recommends all materials are presented 
again with samples and final finishes, including evidence of sign off by Sydney Metro on sealing 
and maintenance regimes.

Project team

21/01/2020

18/02/2020

The Panel reiterates the need for material samples and prototypes prior to providing 
support.

The Panel accept the samples provided in principle however recommend the production 
of multiple full-scale prototypes with a variety of options upon the engagement of the 
precast contractor to test the level of subtlety between colour and finishes from varying 
distances and light conditions, and to explore a greater level of texture to improve 
contrast in colour. It is recommended the Panel be invited to view these prototypes to 
ensure design excellence is carried through to project delivery and that enough time be 
allowed to test developed options for the prototypes if required. 

Closed

2.16
Station Entry 

South
Planning and Passenger 
Movement

19/11/2019 DRP 2 Presentation Schedule C4 - South entry sightline to lift waiting area
Project Team

19/11/2019
The Panel supports the improved sight lines to the lift waiting area through the increase 
in width from 2.5m to 3m.

Closed

2.17
Precinct/ Public 

Domain North
Planning and Passenger 
Movement

19/11/2019 DRP 2 Presentation

The Panel is concerned that the use of bollards as the only approach to managing security issues 
is leading to suboptimal public domain outcomes that will negatively impact on the urban design 
quality and useability of the Metro entry areas. Transport to provide a presentation on alternative 
approaches to security.

Transport for 
NSW / Project 
team

3/12/2019
A presentation has been made regarding HVM devises, a strategy has not yet been 
proposed.

Open

2.15 General General 19/11/2019 DRP 2 Presentation
The Panel noted that the CoS representative required as a member on this Panel has not yet been 
appointed. 

Transport for 
NSW

18/02/2020 Graham Juan has been appointed as DRP Panel member for the City of Sydney. Closed

3.01 OSD North
Integrated Art and 
Heritage Interpretation

17/11/2019 DRP 3 Presentation
The Panel accepts the modifications to the facades on Pitt and Castlereagh Streets to improve 
design relationships with adjoining heritage items and looks forward to the developed design of 
heritage interpretation panels.

Project Team 21/04/2020

The Panel note the importance of the integration of pre-colonial history into 
the heritage interpretation strategy (refer item 7.02) and understand this is 
forthcoming, therefore accept this item has been met and can be closed 
following the Pitt Street 31 March presentation.

Closed

4.01 OSD South Materials and finishes 21/01/2020 DRP 4 Presentation

Façade design

The Panel recommends considering a different treatment to the precast façade panels at street 
level in order to provide a richer sense of detail.

Project Team

18/02/2020

17/03/2020

The Panel note that limited options were developed by the design team to introduce 
detail into the street level precast panels. The Panel acknowledge that mimicking the 
brick striations/banding is not a suitable response and recommend further investigation 
be undertaken to test texture and applied finishes to resolve a finer level of design 
detail, and that additional larger scale samples are developed and request the DRP are 
invited to review further proposals. 

The Panel accept the honed precast finish to the street level walls, with a higher 
visibility of aggregate then sample shown and promote further consideration be given to 
the skirting and corner details to ensure longevity of initial appearance.

Closed
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Pitt Street Integrated Station Development
DRP Actions and Advice

ITEM #
GEOGRAPHIC 

LOCATION
THEME RAISED ON

DOCUMENT 
REVIEWED

ACTION /  ADVICE
TEAM TO 
RESPOND

DATE OF 
RESPONSE

RESPONSE STATUS

4.02 OSD South Materials and finishes 21/01/2020 DRP 4 Presentation

Façade design

The Panel requests a plan diagram/s that establish the locations of colour changes, and 
confirmation that this is consistent with the agreed concept of the tower being a composition of four 
articulated slender forms.

Project Team 18/02/2020
The Panel accept the presented diagrams and 3D imagery explaining the locations of 
colour changes and evolution of design. 

Closed

4.03 OSD South Built Form 21/01/2020 DRP 4 Presentation

Façade design

The Panel accepts the proposed rationale for façade openings between concrete panels applicable 
to the various internal room uses.

Noted Closed

4.04 OSD South Heritage Interpretation 21/01/2020 DRP 4 Presentation

Edinburgh Castle Hotel

The Panel requests a detailed resolution of the return wall to the Edinburgh Castle Hotel.

Project Team

18/02/2020

17/03/2020

Concern was raised over the use of brick in the boundary wall to the Edinburgh Hotel. 
The Panel recommends that this wall be read as part of the new development whilst 
remaining sympathetic to the Hotel. The Panel promotes the use of materials already 
within the OSD building palette and recommends explorations into the use of painted 
steel. 

The Panel accepts the proposal for the bounding wall to the Edinburgh Hotel to be 
composed of recycled bricks with tone and texture similar to the bricks used in the 
Hotel. 

Closed

4.05 OSD South Built Form 21/01/2020 DRP 4 Presentation

Solar Analysis and Thermal Comfort

The Panel notes there has been a reduction in solar access on June 21st due to the New Castle 
Residences development, which has recently commenced on site. The Panel notes the design 
teams advice that appropriate solar analysis testing to minimise this impact has been undertaken, 
which demonstrates that the current façade design remains as an appropriate solution along with 
relocation of upper level 3-bedroom apartments to the lower levels.

Noted Closed

4.06 OSD South Built Form 21/01/2020 DRP 4 Presentation

Envelope compliance

The Panel accepts the presented envelope non-compliances as having very minor impacts and 
therefore reasonable.

Noted Closed

4.07 General General 21/01/2020 DRP 4 Presentation

Design Excellence

The Panel requests that future presentations include commentary on compliance with design 
excellence strategies including design guidelines.

Project Team 18/02/2020 The Panel note that the project team are currently in conversation with DPIE Closed

4.08 OSD North Built Form 21/01/2020 DRP 4 Presentation

Setbacks to lightwells 

The Panel accepts and supports updates to the presented lightwell setbacks to the existing NSW 
Masonic Club and Ashington Place developments, following the survey study undertaken of these 
buildings.

Noted Closed

4.09 OSD North Materials and finishes 21/01/2020 DRP 4 Presentation

Ashington Place lightwells

The Panel suggests looking at opportunities for improving outlook from the Ashington Place 
development across the lightwell to the proposed solid boundary wall.

Project Team 17/03/2020
The Panel supports the materials to the Ashington Place lightwells and looks forward to 
viewing samples when available.

Closed

4.10 OSD North Built Form 21/01/2020 DRP 4 Presentation

Ashington Place lightwells

The Panel suggests consideration of introducing natural light from the Ashington Place lightwell to 
benefit the commercial spaces within.

Project Team 17/03/2020
The Panel supports the materials to the Ashington Place lightwells and looks forward to 
viewing samples when available.

Closed

6.01 OSD South Materials and finishes 17/03/2020 DRP 6 Presentation

Ground floor windows

The Panel request further information provided regarding bird roosting mitigation measures at 
horizontal window heads that sit below the awning.

Project Team Open

6.02 OSD South General 17/03/2020 DRP 6 Presentation

Design Excellence

The Panel accepts that Pitt Street South OSD meets design excellence parameters and is ready 
for submission to DPIE.

Noted Closed

6.03
Station Entry 

North
Planning and Passenger 
Movement

17/03/2020 DRP 6 Presentation

Ticketing & information re-entrant areas

The Panel continues to be concerned regarding the quality of public domain provided by re-entrant 
ticketing and information spaces on either side of the station entry gates, and request Sydney 
Metro and the design team investigate this area further.

Project Team & 
Sydney Metro

21/04/2020

The Panel support the presented design amendments but encourage further reducing 
the re-entrant depth further by setting the station gates & signage portal back whilst still 
proud of the column, understanding this will require access dispensation for escalator 
run-off

Open

6.04
Station Entry 

North
Materials and finishes 17/03/2020 DRP 6 Presentation

Escalator landing materiality

The Panel looks forward to the presentation of the artwork on the escalator landing and suggests 
reconsideration of the use of two materials on east and west flanking walls. Project Team

21/04/2020

05/05/2020

The Panel remain concerned about the potential clinical outcome of the white flanking 
walls to this station entry, and encourage the project team to review their finish in 
context of the integrated public artwork.

The Panel supports the use of sandstone from the escalator switch back landing to the 
foundation datum, and seek further information on how the door located at this landing 
will be integrated into this finish.

Open

6.05
Station Entry 

North
Materials and finishes 17/03/2020 DRP 6 Presentation

Colour back glass

The Panel suggests considering a slight texture be provided on the low-iron colour-back glass to 
minimise visibility of smears and fingerprints (such as the glass used by Foster & Partners in the 
Deutsche Bank Place lift cars).

Project Team 31/03/2020 The Panel supports the inclusion of a textured finish to the white colour-back glass Closed
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Pitt Street Integrated Station Development
DRP Actions and Advice

ITEM #
GEOGRAPHIC 

LOCATION
THEME RAISED ON

DOCUMENT 
REVIEWED

ACTION /  ADVICE
TEAM TO 
RESPOND

DATE OF 
RESPONSE

RESPONSE STATUS

6.06 Station Built Form 17/03/2020 DRP 6 Presentation
The Panel recommends review of the discordant interface between the two geometries at the 
station concourse south escalator exit.

Project Team 31/03/2020
The Panel accepts the revised design at the interface of the 2 geometries which 
proposes 400mm depth of wall below the services plenum. Closed

7.01

General
Integrated Art and 
Heritage Interpretation

31/03/2020 DRP 7 Presentation

Post Colonial Heritage

The Panel commended the depth and rigour of the historical research (post-colonisation) and its 
opportunity for heritage interpretation and display.

Noted N/A N/A Closed

7.02

General
Integrated Art and 
Heritage Interpretation

31/03/2020 DRP 7 Presentation

Indigenous Heritage

The Panel was disappointed by the lack of engagement with indigenous heritage and recommend 
further engagement be undertaken. The Panel notes that George and Pitt Streets in particular, 
follow indigenous tracks and routes, as well as the Tank Stream.

Project Team 5/05/2020

The Panel supports the indigenous narrative presented and the importance of its 
representation. The Panel understands the intended presentation is via displays boxes, 
however encourages alternative approaches to ensure the work communicates a sense 
of permanence and respect. The Panel look forward to future presentations on the 
project teams’ approach to integration.

Open

7.03
Precinct/ Public 

Domain North
Planning and Passenger 
Movement

31/03/2020 DRP 7 Presentation

Traffic Signals

The Panel notes that adjustment of traffic signals to preference pedestrian priority at the 
intersection would be the desired outcome and support this occurring. The Panel   acknowledge 
there is planned to be a whole of city review in the upcoming years of timing of signalisation and 
pedestrian flows.

Noted N/A N/A Closed

7.04
Station Entry 

North
Integrated Art and 
Heritage Interpretation

31/03/2020 DRP 7 Presentation

Foundation course

The Panel is concerned that the re-used foundation course of the wall as a datum at the station 
entry seems tokenistic and lacks co-ordination with the larger adjacent artwork and seeks clarity 
regarding the interaction of these two elements.

Project Team Open

7.05 OSD North Built Form 31/03/2020 DRP 7 Presentation

Building Envelope

The Panel accepts the building envelope as presented with the exception of the 1.8m high 
balustrades on the top of the podium. 

Project Team

21/04/2020

05/05/2020

This item seeks review of the proposed 1.8m glass balustrade solution

The Panel supports the glass balustrade and efforts made to reduce its 
perceived height internally and externally.

Closed

7.06 OSD North Built Form 31/03/2020 DRP 7 Presentation

Further Wind Study

The Panel is concerned that screening the podium setback on the corner with 1.8m glass 
balustrade in order to moderate the impact of wind for podium users, will in turn negatively impact 
the wind conditions on the street that the setback has been designed to mitigate. The panel 
recommends further wind studies be undertaken to assess this. Refer Item 2.01 for further action. Project Team

21/04/2020

05/05/2020

This item seeks further wind studies to understand the impacts the increased 
balustrade height will have on the broader development (i.e.: the podium 
setback is created to mitigate wind impacts on the public domain through the 
mitigation of downdraft, yet the high balustrade seeks to provide amenity on 
the podium roof during windy conditions – what impact will the provision of this 
balustrade have, if any on the wind at street level?)

The Panel accept the wind consultant’s opinion that the balustrade will not 
impact street wind conditions.

Closed

7.07 OSD North Built Form 31/03/2020 DRP 7 Presentation

Planter Balustrade

The Panel notes that a code compliant balustrade would be required on the outside edge of any 
planter to prevent falls, and seeks regarding the interface of the landscape and the balustrade 
edge.

Project Team 5/05/2020
The Panel supports the presented solutions for balustrades to the outside edges of 
planters.

Closed

7.08 General General 31/03/2020 DRP 7 Presentation

OSD Design Parameters

The Panel noted the status update provided on the OSD design parameters and that ongoing 
discussions are occurring between the Sydney Metro and the Pitt St Project Team to close these 
out progressively. The Panel accepts this has been achieved and will close this item in the design 
integrity tracker.  

Noted N/A N/A Closed

7.09 General General 31/03/2020 DRP 7 Presentation

Design Excellence Guidelines

The Panel noted the suggested process to be followed to close out and satisfy compliance with the 
design excellence guidelines and notes the detail on this process is to be agreed with DPIE, 
Sydney Metro and the developer. 

Noted N/A N/A Closed

8.01 OSD North
Planning and Passenger 
Movement

21/04/2020 DRP 8 Presentation

OSD Use & Retail offering

The Panel accept that the planning requirements have been met relating to the proposed extent of 
commercial and retail use.

N/A N/A N/A Closed

9.01 OSD North General 5/05/2020 DRP 9 Presentation

Design Excellence

The Panel endorses that design excellence has been achieved on OSD North, and the design is 
ready for submission to DPIE.

N/A N/A N/A Closed

9.02 General
Integrated Art and 
Heritage Interpretation

5/05/2020 DRP 9 Presentation

Integrated Art

The Panel strongly support the presented integrated art and commend the team on a bold and 
exciting approach. The Panel raise concern over the visible impact of expressed joints arising from 
the proposed installation of pre-finished panels. The Panel recommend the type and location of 
joints, along with production of a full scale prototype be carefully developed in conjunction with the 
artist, and suggest further investigation of an in-situ installation.

Project Team Open
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9.01 OSD NorthGeneral 5/05/2020 DRP 9 PresentationDesign ExcellenceThe Panel endorses that design excellence has been achieved on OSD North, and the design is ready for submission to DPIE.N/A N/A N/A Closed




