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13 January 2020 
 
 
 
Goodman Group 
Level 17, 60 Castlereagh St 
SYDNEY NSW 2000 
 
Attention: Ms Stephanie Partridge 
Email: Stephanie.Partridge@goodman.com 
 
 
Dear Stephanie, 
 
DA ESTIMATE REPORT – JANUARY 2020 
PROJECT WARATAH, OAKDALE WEST ESTATE 

Please find attached our DA Estimate Report for the proposed project located at Oakdale West Estate, 
Horsley Park, NSW 2175.  

Rider Levett Bucknall accepts no responsibility, or liability, to any other party who might use or rely upon this 
report without our prior knowledge and written consent. Further, no portion of this report (including without 
limitation any conclusions which may affect value, the identity of Rider Levett Bucknall or its Sub-
Contractors, or any individuals signing or associated with this report, or the Professional Associations or 
Organisations with which they are affiliated) shall be copied or disseminated to third parties, by any means, 
without the prior written consent and approval of Rider Levett Bucknall. 

Should you have any queries or require any further information or comment, please do not hesitate to 
contact us. 

Yours faithfully, 
 
 
 
 
 
 
 
Paul Skinner 
Director 
Rider Levett Bucknall  

Paul.Skinner@au.rlb.com  
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1.0 EXECUTIVE SUMMARY 

1.1 INTRODUCTION 
This report provides preliminary costs for the proposed MOD 3 site infrastructure and warehouse 2B works 
located at Oakdale West Estate, Horsley Park. The project is known as Project Waratah. 

1.2 COST SUMMARY 

The costs can be summarised as follows: 

Element Cost 

Construction Cost $292,665,990

Design Contingency Excl.

Construction Contingency Excl.

Professional Fees - Planning Phase $14,633,300

Professional Fees - Delivery Phase $15,370,710

Authority Fees & Charges Excl.

Escalation to Construction Excl.

Escalation During Construction Excl.

Tenant Fitout $180,000,000

TOTAL PROJECT COSTS (Excluding GST) $502,670,000

Goods & Services Tax (GST) $50,267,000

TOTAL PROJECT COSTS (Including GST) $552,937,000  
 

1.3 MAJOR ASSUMPTIONS 
This estimate report is based on a number of assumptions, as per Section 3.6 further within this report. 

The following assumptions are of particular note: 
 
 Architectural specifications. 
 Engineering services works. 

1.4 STATEMENT OF RELIANCE 

This report is prepared for the reliance for the party/parties for whom it is prepared.  Rider Levett Bucknall 
accepts no responsibility, or liability, to any other party who might use or rely upon this report without our prior 
knowledge and written consent.  Further, no portion of this report (including without limitation any conclusions 
which may affect value, the identity of Rider Levett Bucknall or its Sub-Contractors, or any individuals signing or 
associated with this report, or the Professional Associations or Organisations with which they are affiliated) shall 
be copied or disseminated to third parties, by any means, without the prior written consent and approval of Rider 
Levett Bucknall.  
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2.0 PROJECT INFORMATION 

2.1 PROJECT TEAM 
Client: Goodman Group 

Quantity Surveyor: Rider Levett Bucknall 

Architect: SBA Architects 

Engineering Services: AT&L 

2.2 PROJECT DESCRIPTION 

The project involves MOD 3 infrastructure works and the construction of the 2B warehouse located at Oakdale 
West Estate and comprises the following scope of works: 
 
MOD 3 
 Site infrastructure civil works consisting of demolition, bulk excavation (Precinct 2), road works (Road 3), 

stormwater, sewer, retaining walls and landscaping. 
 
Warehouse Building 2B 
 Construction of new warehouse and office facilities. 
 Construction of new carpark and hardstand areas including landscaping. 
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3.0 BASIS OF REPORT 

3.1 PURPOSE AND STATUS OF COST REPORT 

This report has been prepared to forecast the total cost of the project as currently detailed. It is based on DA 
documentation only. 

As the project progresses, the developing design should be reviewed against the allowances made within this 
report. The costs should be considered in the context of the current stage of the design. 

3.2 BASIS OF PROCUREMENT 

The estimate is based on the assumption that a competitive tender form of procurement process will be 
conducted with pre-qualified contractors (no less than 3 no.) with the proven capability and relevant experience 
to successfully deliver a project of this nature. 

3.3 PROGRAMME 

RLB has not been advised of a planning or delivery programme for this project.  

3.4 FORECAST ESCALATION 

Forecast escalation is excluded from this estimate. 

3.5 INFORMATION USED 

The costs in this report are based upon rates applied to measured elemental quantities and are current as at 
January 2020. 

 Drawings used – refer Appendix B 

3.6 KEY ASSUMPTIONS 

Due to the stage of the project, some of this report is based on assumptions rather than outline design. These 
assumptions should be tested as the project progresses. 

We have employed the following assumptions in preparing this report: 

 Specifications generally. The estimate includes $/m2 allowance for elements including finishes and 
services, based on assumed specifications and preliminary design information.  

 Engineering services allowances are based on $/m2 allowances, based on assumed design, capacities, 
etc. and system installations. 

 RLB has interpolated the estimate costs to include the additional 5% GFA of the warehouse, offices and 
mezzanines, as advised by Ms Stephanie Partridge via email dated 26 November 2019. 

 MOD 3 civil works measured within the Precinct 2 boundary parameters, as per AT&L drawing 15-272-
C1003 Rev A10. 

 Earthwork allowances are based  on excavation in material other than rock. 
 A provisional allowance of $3,000,000 is included for kiosk substations including HV cabling. 
 A provisional allowance of $1,000,000 is included for solar energy system. 
 The estimate includes an allowance of $180,000,000 for tenant specialist equipment, etc. for the purposes 

of ultimate occupant business operations, as advised by Ms Stephanie Partridge via email dated 17 
December 2019. 

 The estimate does not include an allowance for staging and to complete the works out of sequence. 
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 It is assumed that the works will be undertaken during normal working hours. 

3.7 INCLUSIONS 

The estimate includes the following allowances: 

 Professional Fees – Planning Phase (5%) 
 Professional Fees – Delivery Phase (5%) 
 Goods and Services Tax (10%) 
 A provisional allowance of $3,000,000 for kiosk substations including HV cabling. 
 A provisional allowance of $1,000,000 for solar energy system.  
 Allowance of $180,000,000 for tenant specialist equipment, etc. for the purposes of ultimate occupant 

business operations, as advised by Ms Stephanie Partridge via email dated 17 December 2019. 

3.8 EXCLUSIONS 

In compiling this DA Estimate, no allowance has been made for the following cost items.  Allowances for these 
items should be added as appropriate to establish the total project cost.  If requested, we can provide 
assistance to assess these allowances: 

 Any costs and fees as a result of any development approval resubmissions 
 Any special or additional contributions sought by authorities for public or other facilities as a condition of 

development approval 
 Authority Fees & Charges 
 Computer installations including wiring 
 Cost increases beyond January 2020 
 Design Contingency  
 Construction Contingency  
 Environmental impact study costs 
 Finance costs and interest charges 
 Land and legal costs 
 Loose furniture, fittings and equipment (other than allowances expressly included in the estimate) 
 Public utilities’ charges, contributions and levies 
 Site allowance payment that may be applicable to the works 
 All costs associated with hazardous and contaminated materials 
 Corporate signage 
 Telephone services 
 Works outside site boundaries 
 Augmentation and extensions to existing Authority mains 
 Out of sequence work / staging & working outside normal working hours  
 Vertical reciprocating conveyors (VRC) 
 Spirals 
 Excavation in rock 
 Treatment of soft spots 
 All costs associated with heritage, cultural, archaeological artefacts, etc. 
 External gas connection works 
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4.0 SCHEDULE OF AREAS 

4.1 DEFINITION 

The terminology “GFA” as utilised in this report relates to Gross Floor Area.  The definition of GFA as measured 
in this report is as follows: 

GROSS FLOOR AREA (G.F.A.) 
The sum of the “Fully Enclosed Covered Area” and “Unenclosed Covered Area” as defined. 

FULLY ENCLOSED COVERED AREA (F.E.C.A.) 
The sum of all such areas at all building floor levels, including basements (except unexcavated portions), floored 
roof spaces and attics, garages, penthouses, enclosed porches and attached enclosed covered ways alongside 
buildings, equipment rooms, lift shafts, vertical ducts, staircases and any other fully enclosed spaces and usable 
areas of the building, computed by measuring from the normal inside face of exterior walls but ignoring any 
projections such as plinths, columns, piers and the like which project from the normal inside face of exterior 
walls. It shall not include open courts, lightwells, connecting or isolated covered ways and net open areas or 
upper portions of rooms, lobbies, halls, interstitial spaces and the like which extend through the storey being 
computed. 

UNENCLOSED COVERED AREA (U.C.A.) 
The sum of all such areas at all building floor levels, including roofed balconies, open verandahs, porches and 
porticos, attached open covered ways alongside buildings, undercrofts and usable space under buildings, 
unenclosed access galleries (including ground floor) and any other trafficable covered areas of the building 
which are not totally enclosed by full height walls, computed by measuring the area between the enclosing walls 
or balustrade (i.e. from the inside face of the U.C.A. excluding the wall or balustrade thickness). When the 
covering element (i.e. roof or upper floor) is supported by columns, is cantilevered or is suspended, or any 
combination of these, the measurements shall be taken to the edge of the paving or to the edge of the cover, 
whichever is the lesser. U.C.A. shall not include eaves overhangs, sun shading, awnings and the like where 
these do not relate to the clearly defined trafficable areas, nor shall it include connecting or isolated covered 
ways. 

4.2 SCHEDULE 

Location GFA 

Warehouse 184,277 m2 

Mezzanine 6,300 m2 

Offices & Amenities 14,201 m2 

Gatehouse 67 m2 

TOTAL 204,845 m2 
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DA Estimate - January 2019 (Rev 3)
Project Waratah, Building 2B, Oakdale West Estate

Total CostCost/m²GFA m²Location

GFA: Gross Floor Area
Rates Current At January 2020Location Summary

SITE PREPARATION (MOD 3)A

11,234Demolition (Precinct 2)A1

29,857,427Site Preparation (Precinct 2)A2

4,648,669Civil Works (Road No. 3)A3

$34,517,330A - SITE PREPARATION (MOD 3)

BUILDING WORKSB

195,635,0011,062184,277WarehouseB1

3,396,5585396,300MezzanineB2

40,442,4342,84814,201Offices & AmenitiesB3

225,2723,36267GatehouseB4

$239,699,265$1,170204,845B - BUILDING WORKS

EXTERNAL WORKSC

3,587,253CarparkC1

5,934,831HardstandC2

1,867,608Landscaping & External WorksC3

7,628,781Services InfrastructureC4

-569,078Site Area AdjustmentC5

$18,449,395C - EXTERNAL WORKS

$292,665,990$1,429204,845ESTIMATED NET COST

MARGINS & ADJUSTMENTS

Excl.Design Contingency

Excl.Construction Contingency

$14,633,3005.0%Professional Fees - Planning Phase

$15,370,7105.0%Professional Fees - Delivery Phase

Excl.Authority Fees & Charges

Excl.Escalation to Construction

Excl.Escalation During Construction

$180,000,00055.8%Tenant Fitout (as provided by Goodman via email dated 17.12.19)

$502,670,000$2,454204,845ESTIMATED TOTAL COST (EXCL. GST)

$50,267,00010.0%Goods & Services Tax (GST)

$552,937,000$2,699204,845ESTIMATED TOTAL COST
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DA Estimate - January 2019 (Rev 3)
Project Waratah, Building 2B, Oakdale West Estate

Total CostCost/m²%Description

Gross Floor Area: 204,845 m²
Rates Current At January 2020Element Summary

$20,839,290$1023.8%SUBSTRUCTURESB

$10,391,780$511.9%COLUMNSCL

$53,904,255$2639.7%UPPER FLOORSUF

$629,000$30.1%STAIRCASESSC

$9,930,113$481.8%ROOFRF

$6,667,385$331.2%EXTERNAL WALLSEW

$2,737,250$130.5%WINDOWSWW

$431,600$20.1%EXTERNAL DOORSED

$1,744,435$90.3%INTERNAL WALLSNW

$295,000$10.1%INTERNAL SCREENS AND BORROWED LIGHTSNS

$355,400$20.1%INTERNAL DOORSND

$1,184,340$60.2%WALL FINISHESWF

$1,052,060$50.2%FLOOR FINISHESFF

$1,106,960$50.2%CEILING FINISHESCF

$2,318,699$110.4%FITMENTSFT

$1,304,000$60.2%SPECIAL EQUIPMENTSE

$5,195,892$250.9%HYDRAULIC SERVICESHS

$399,000$20.1%SANITARY FIXTURESSF

$46,595,090$2278.4%MECHANICAL SERVICESMS

$15,643,845$762.8%FIRE PROTECTIONFP

$19,714,900$963.6%ELECTRIC LIGHT AND POWERLP

$95,000$10.0%TRANSPORTATION SYSTEMSTS

$285,754$10.1%BUILDERS WORK IN CONNECTION WITH SERVICESBW

$26,592,468$1304.8%SITE PREPARATIONXP

$11,224,480$552.0%ROADS, FOOTPATHS AND PAVED AREASXR

$299,215$10.1%BOUNDARY WALLS, FENCING AND GATESXN

$80,000$10.0%OUTBUILDINGS AND COVERED WAYSXB

$732,070$40.1%LANDSCAPING AND IMPROVEMENTSXL

$2,843,850$140.5%EXTERNAL STORMWATER DRAINAGEXK

$574,450$30.1%EXTERNAL SEWER DRAINAGEXD

$125,200$10.0%EXTERNAL WATER SUPPLYXW

Excl.EXTERNAL GASXG

$491,830$20.1%EXTERNAL FIRE PROTECTIONXF

$4,308,075$210.8%EXTERNAL ELECTRIC LIGHT AND POWERXE

$30,000$10.0%EXTERNAL COMMUNICATIONSXC

$10,473,106$511.9%SPECIAL PROVISIONSYY

$20,824,804$1023.8%PRELIMINARIESPR

$11,245,394$552.0%BUILDERS MARGIN & OVERHEADMA

$292,665,990$1,42952.9%ESTIMATED NET COST

MARGINS & ADJUSTMENTS
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DA Estimate - January 2019 (Rev 3)
Project Waratah, Building 2B, Oakdale West Estate

Total CostCost/m²%Description

Gross Floor Area: 204,845 m²
Rates Current At January 2020Element Summary

MARGINS & ADJUSTMENTS (continued)

Excl.Design Contingency

Excl.Construction Contingency

$14,633,3005.0%Professional Fees - Planning Phase

$15,370,7105.0%Professional Fees - Delivery Phase

Excl.Authority Fees & Charges

Excl.Escalation to Construction

Excl.Escalation During Construction

$180,000,00055.8%Tenant Fitout (as provided by Goodman via email dated 17.12.19)

$502,670,000$2,454ESTIMATED TOTAL COST (EXCL. GST)

$50,267,00010.0%Goods & Services Tax (GST)

$552,937,000$2,699ESTIMATED TOTAL COST
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DA Estimate - January 2019 (Rev 3)
Project Waratah, Building 2B, Oakdale West Estate

Total CostRateQtyUnitDescription

Gross Floor Area: 204,845 m²
Rates Current At January 2020Element Item

SUBSTRUCTURESB

12,854,50025051,418m²Allowance for foundations 6

7,712,70015051,418m²Reinforced concrete slab on ground incl. basecourse, 
reinforcement, barrier membrane and foundation beams

8

257,090551,418m²Allowance for termite protection9

15,00015,0001NoLift Pit11

$20,839,290$102/m²SUBSTRUCTURE

COLUMNSCL

10,336,48055187,936m²Allowance for columns 13

14,70035042m320mm wide structural steel columns to outdoor area as 
architectural feature

68

40,600350116m100mm wide structural steel columns to outdoor area 
greenwall as architectural feature

71

$10,391,780$51/m²COLUMNS

UPPER FLOORSUF

49,456,500375131,884m²370mm thick post tensioned suspended concrete slab 
including condeck or similar to warehouse

26

2,880,0004806,000m²Mezzanine floor comprising structural steel columns and 
beams, decking, includes access stair and handrail; 
3.83m above ground floor (Area allowance of 6,300m2 as 
per SBA email dated 26.11.19)

264

1,567,7552456,399m²Suspended concrete floor to office266

$53,904,255$263/m²UPPER FLOORS

STAIRCASESSC

262,5002,500105M/RFire stair to offices 1400mm wide including nosing and 
handrail

149

85,0005,00017M/RFire stair to offices 2500mm wide including nosing and 
handrail

150

255,0007,50034M/RStair to lobby and offices 2500mm wide including handrail151

22,5002,5009M/RExternal stair 2200mm wide from loading dock hardstand 
to warehouse 

272

4,0002,0002M/RExternal stair 1600mm wide from loading dock hardstand 
to warehouse 

273

$629,000$3/m²STAIRCASES

ROOFRF

1,865,2054,500414.49tRoof framing and structure (assume 8kg/m2)27

4,900,1009551,580m²Prefinished metal deck roofing including sarking and 
insulation to roof (3% pitch)

28

471,7354,500104.83tStructural steel to awning including support columns 
(allow 18kg/m2)

29

553,280955,824m²Prefinished metal deck roofing including sarking and 
insulation to awning (3% pitch)

30

948,3502537,934mPurlins to roof326
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DA Estimate - January 2019 (Rev 3)
Project Waratah, Building 2B, Oakdale West Estate

Total CostRateQtyUnitDescription

Gross Floor Area: 204,845 m²
Rates Current At January 2020Element Item

29,12055,824m²Birdmesh lining to awning soffit31

149,580180831mBox gutter35

56,90595599mEaves gutter33

238,250250953mDownpipes36

21,45075286mRidge capping37

23,10075308mBarge capping38

115,268257,634m²Allowance for roof safety system40

182,000250728m²Plant access walkway41

94,500250378m²Plant deck43

3,68016023m²Powdercoated aluminium soffit lining 50

114,3001001,143mAllowance for roof expansion joint53

30,000ItemAllowance for warehouse roof access54

15,000ItemStair to access office roof plant walkway55

28,00035080m140mm wide structural steel roof framing to outdoor area 70

3,1503509m200mm wide structural steel horizontal framing to outdoor 
area greenwall

72

29,000125232m²Translucent roof sheeting over outdoor area327

58,140340171m²Solar shading battens over outdoor area328

$9,930,113$48/m²ROOF

EXTERNAL WALLSEW

11,60020058m²100mm thick precast concrete panels off form concrete 
(PCP-1) including steel stud frame and plasterboard lining 
to internal face

229

954,6752254,243m²150mm thick precast concrete panel wall (PCP-1)167

503,0553151,597m²150mm thick precast concrete panel wall including 13mm 
plasterboard to one side

169

86,940315276m²150mm thick precast concrete panel (PCP-1) including 
plasterboard to internal face

184

25,200225112m²150mm thick precast concrete panels including 
monument paint finish (PCP-PF-1)

225

18,00025072m²175mm thick precast concrete panels off form concrete 
(PCP-1)

226

370,7002751,348m²200mm thick precast concrete panels off form concrete 
(PCP-1)

230

12,25035035m²250mm thick precast concrete wall158

13,65035039m²250mm thick precast concrete wall including plasterboard 
to internal face

160

35,10045078m²500mm thick precast panel wall (PCP-1)201

48,750250195m²Concrete block charcoal with stack bond including steel 
stud and plasterboard to internal face (BLK-1)

191

572,8503351,710m²Colorbond insulated wall panel (IWP-1) including steel 
stud frame and plasterboard lining to internal face

228

436,5902451,782m²Colorbond insulated wall panel (IWP-2, IWP-3)168
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DA Estimate - January 2019 (Rev 3)
Project Waratah, Building 2B, Oakdale West Estate

Total CostRateQtyUnitDescription

Gross Floor Area: 204,845 m²
Rates Current At January 2020Element Item

959,1752453,915m²Colorbond insulated wall panel (IWP-2) including 200mm 
wall girt and 60mm tophat framing attached to perimeter 
columns

171

1,331,8202455,436m²Colorbond insulated wall panel (IWP-3) including 200mm 
wall girt and 60mm tophat framing attached to perimeter 
columns

172

83,790245342m²Insulated wall panel prime blue (IWP-4) including 200mm 
wall girt and 60mm tophat framing attached to perimeter 
columns

173

12,15015081m²FC wall cladding including steel frame269

214,0002001,070m²Facade wall to outdoor area including steel framing and 
metal wall cladding raised seam panels colorbond - 
momument (MWC-1)

69

25,950150173m²FC wall cladding prime blue painted including steel frame 
(MWC-2)

195

20,850150139m²Steel mesh grid to green wall73

9,30030031m²Double steel stud parapet wall including fibre cement 
sheeting to one side and colorbond raised seam panels to 
the other (MWC-1) 

164

6,75025027m²Extra over allowance for steel stud parapet wall and fibre 
cement sheeting to internal face of precast wall

165

406,6403401,196m²Solar shading louvres to staircase glazing227

212,4001201,770m²Metal wall cladding raised seam panels colorbond 
monument (MWC-1) including steel stud wall and 
plasterboard to internal face

249

27,30030091m510mm wide external vertical aluminum sun shade fins 262

165,100650254m²Aluminum louvre wall258

102,800200514m²Acoustic screening to roof mounted AC units330

Excl.880m²Allowance for warehouse height increase of 1m, 
allowance as insulated wall panel including 200mm wall 
girt and 60mm tophat framing attached to perimeter 
columns

336

$6,667,385$33/m²EXTERNAL WALLS

WINDOWSWW

2,0005004m²Glazed window to entry lobby 130

4,2006007m²Sliding window to gate house157

24,00050048m²Full height glazed windows including GL-2 900mm high, 
and GL-1 1790mm high

162

852,5005001,705m²Fixed glazed windows to warehouse external175

1,453,2006002,422m²Dark grey tint glazed windows including aluminum (GL-1)186

314,400600524m²Spandrel glazing dark grey windows including aluminum 
frame (GL-2)

194

7,20030024mSun hood to windows 550mm wide196

54,750250219mSunhood to windows 230mm wide250
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DA Estimate - January 2019 (Rev 3)
Project Waratah, Building 2B, Oakdale West Estate

Total CostRateQtyUnitDescription

Gross Floor Area: 204,845 m²
Rates Current At January 2020Element Item

25,000250100mSunhood to windows 270mm wide256

$2,737,250$13/m²WINDOWS

EXTERNAL DOORSED

3,0001,5002No920 x 2650mm single leaf solid core fire door incl. paint, 
frame and hardware

222

2,4001,2002No920 x 2700mm single leaf glazed door incl. frame and 
hardware

243

1,5001,5001No950 x 2700mm single leaf fire door incl paint, frame and 
hardware

268

3,6001,2003No950 x 2970mm single leaf glazed door incl. frame and 
hardware

219

7,2009008No980 x 2700mm solid core door incl. paint, frame and 
hardware 

281

1,5001,5001No990 x 2700mm single leaf fire door incl. paint, frame and 
hardware

232

1,5001,5001No1100 x 2650mm single leaf glazed door incl. frame and 
hardware

231

6,0002,0003No1840 x 2650mm double leaf solid core door incl. paint, 
frame and hardware

221

27,0003,0009No1840 x 2970mm double leaf glazed door incl. frame and 
hardware

218

3,0003,0001No1840 x 2700mm double leaf glazed door incl. frame and 
hardware

240

7,5002,5003No1840 x 2970mm double leaf solid core door incl. paint, 
frame and hardware

220

14,0002,0007No1900 x 2040mm solid core door incl. paint, frame and 
hardware

282

1,5001,5001No2780 x 2040mm hollow core incl. paint, frame and 
hardware

291

320,0005,00064No2850 x 3000mm roller shutter doors to dock including 
dock sealer

276

11,4003,8003No2850 x 3000mm roller shutter doors to dock277

10,5003,5003No3000 x 2700mm aluminum roller door including fixtures 
and hardware to electrical room

245

10,0005,0002No5000 x 5000mm roller shutter door to ramp278

$431,600$2/m²EXTERNAL DOORS

INTERNAL WALLSNW

967,0351158,409m²Steel stud wall including plasterboard to both sides77

10,80015072m²Double steel stud wall including plasterboard to both sides80

682,7502502,731m²Block core walls78

17,46018097m²Concrete blockwall to egress hallway79

24,00025096m²Insulated refrigeration panel wall to freezer81

39,00060065m²Glazed partition to offices82

1,95015013m²Extra over allowance for half height steel stud and 
plasterboard wall to internal face of glazing 

163
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Project Waratah, Building 2B, Oakdale West Estate

Total CostRateQtyUnitDescription

Gross Floor Area: 204,845 m²
Rates Current At January 2020Element Item

1,4408018m²Extra over for plasterboard lining to internal face of 
external walls

235

$1,744,435$9/m²INTERNAL WALLS

INTERNAL SCREENS AND BORROWED LIGHTSNS

243,0001,800135NoToilet partition including door and hardware109

52,0002,00026NoShower partition including door and hardware110

$295,000$1/m²INTERNAL SCREENS AND BORROWED LIGHTS

INTERNAL DOORSND

212,400900236No814 x 2040mm hollow core single leaf door incl. paint 
finish, frame and hardware

101

28,5001,50019No814 x 2040mm single leaf fire door incl. paint finish, frame 
and hardware

102

40,0001,00040No814 x 2040mm solid core single leaf door incl. paint finish, 
frame and hardware

103

9,0003,0003No920 x 2040mm single leaf insulated freezer door incl. 
frame and hardware

108

12,0002,0006No1840 x 2040mm double leaf solid core door incl. paint, 
frame and hardware

265

20,0002,00010No1860 x 2040mm double leaf hollow core door incl. paint 
finish, frame and hardware

106

17,5002,5007No1860 x 2040mm double leaf fire door incl. paint finish, 
frame and hardware

107

16,0002,0008No1900 x 2040mm double leaf solid core door incl. paint 
finish, frame and hardware

104

$355,400$2/m²INTERNAL DOORS

WALL FINISHESWF

281,7301518,782m²Paint to walls97

4402022m²Paint to wall plasterboard (internal face of external wall)161

867,1001306,670m²Wall tiles to amenities 98

4,20020021m²Tiled splashback to kitchen148

19,95035570m²Waterproofing to walls252

10,92013084m²Wall tiling to commercial kitchen253

$1,184,340$6/m²WALL FINISHES

FLOOR FINISHESFF

176,250752,350m²Vinyl flooring to breakout and kitchenettes83

156,825752,091m²Carpet tiles to offices and meeting rooms84

45,240120377m²Tiles to kitchen and servery 85

53,55075714m²Vinyl flooring to locker room86

348,6001402,490m²Tiles to bathroom floor incl. waterproofing87

106,560180592m²Feature tiling to entry lobby88

90,120402,253m²Epoxy floor finish89
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DA Estimate - January 2019 (Rev 3)
Project Waratah, Building 2B, Oakdale West Estate

Total CostRateQtyUnitDescription

Gross Floor Area: 204,845 m²
Rates Current At January 2020Element Item

8,02575107m²Vinyl flooring to cleaners room90

53,190153,546mAllowance for aluminium plate skirting 93

9,90090110mAllowance for tiled skirting94

3,80010038mAllowance for trims between changes in floor types96

Included174,366m²Floor sealer to warehouse139

$1,052,060$5/m²FLOOR FINISHES

CEILING FINISHESCF

623,6001006,236m²Vinyl faced ceiling tiles to suspended ceiling 91

130,320206,516mAllowance for ceiling trims95

32,85090365m²FC soffit lining including paint finish223

16,29090181m²FC soffit lining prime blue painted including steel frame 
(MWC-2)

224

273,9001102,490m²Moisture resistant suspended plasterboard ceiling incl. 
paint finish

254

30,000ItemAllowance for ceiling features to entry lobby255

$1,106,960$5/m²CEILING FINISHES

FITMENTSFT

20,0005,0004NoCarpark entry tower signage 700W x 2100H (S4)74

7,5007,5001NoTruck entry tower signage 700W x 2800H (S3)75

9,25025037NoAllowance for one small and one large hand rail to 
accessible bathroom

119

7,50030250NoToilet roll holder120

8,65050173NoSoap dispenser121

85,500750114NoAllowance for wall mounted hand dryer122

17,100150114NoAllowance for paper towel dispenser123

92,000500184mAllowance for vanity cabinet to bathrooms125

60,300300201m²Allowance for mirror to bathroom126

50,000ItemAllow for entry turnstyles127

20,0005,0004NoMetal detectors security gate to entry lobby128

40,0002,00020mReception desk to front lobby131

2,0002508NoAllowance for ACC shower hand railing 146

2,4003008NoAllowance for shower bench147

40,0002,50016No2150mm wide bike parking154

2502501NoHand rails set to bathroom stall155

43,0001,00043mAllowance for kitchen bench including cupboards156

11,50025046No1200mm high galvanised mild steel downpipe protection159

Excl.ItemTruck queueing digital display board - EXCLUDED174

35,000ItemStatutory signage, traffic directional and information signs, 
dock signage safety, receiving and dispatch area, road 
markings and associated signage

177

27,050213,525m²Allowance for misc. metalwork to office190
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DA Estimate - January 2019 (Rev 3)
Project Waratah, Building 2B, Oakdale West Estate

Total CostRateQtyUnitDescription

Gross Floor Area: 204,845 m²
Rates Current At January 2020Element Item

1,148,0003503,280NoLockers (Assumed 3 tier)193

4,0004,0001NoFitments to Dry Store197

7,5007,5001NoFitments to Freezer198

18,0001,50012NoFitments to Office199

10,00010,0001NoFitments to Servery200

4,0004,0001NoFitments to Store202

2,0002,0001NoFitments to Cleaners203

10,00010,0001NoFitments to Kitchen Prep204

2,5002,5001NoFitments to Employee Resource Area205

100,000100,0001NoFitments to Locker Room206

15,00015,0001NoFitments to Entrance/Waiting Area207

10,0005,0002NoFitments to Meeting Room208

5,0005,0001NoFitments to Small Training Room209

10,00010,0001NoFitments to Large Training Room210

2,5002,5001NoFitments to Interview Room211

10,00010,0001NoFitments to Open Office 212

5,0005,0001NoFitments to Doctor & Nurse Rooms213

20,00020,0001NoFitments to Breakroom / Main Food Hall214

10,00010,0001NoFitments to Career Choice Classroom215

10,00010,0001NoFitments to Trucker's Lounge & Breakout Area216

5,0005,0001NoFitments to Small Breakout217

62,746231,373m²Allowance for misc. metalwork to carpark236

120,153340,051m²Allowance for misc. metalwork to hardstand 237

100,000ItemAllowance for misc. metalwork to warehouse247

Excl.NoteLoose FF&E - EXCLUDED260

Excl.NoteCorporate Signage - EXCLUDED261

48,300350138NoAllowance for metal bollards to docks280

$2,318,699$11/m²FITMENTS

SPECIAL EQUIPMENTSE

250,000ItemAllowance for commercial kitchen equipment 192

1,054,00017,00062NoAllowance for dock levellers279

$1,304,000$6/m²SPECIAL EQUIPMENT

HYDRAULIC SERVICESHS

2,938,5004,500653NoAllowance for water supply and associated pipework to all 
water supply points

143

165,0001,000165NoFloor waste including all associated pipework145

2,092,39212174,366m²Allowance for general hydraulic services to warehouse 
including the provision of hydrants and hose reels

244

$5,195,892$25/m²HYDRAULIC SERVICES
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Project Waratah, Building 2B, Oakdale West Estate

Total CostRateQtyUnitDescription

Gross Floor Area: 204,845 m²
Rates Current At January 2020Element Item

SANITARY FIXTURESSF

106,500500213NoWC Suite111

63,0001,00063NoUrinal112

18,50050037NoACC WC suite113

145,600650224NoVanity basin including tapware114

11,40030038NoShower tapware115

15,60065024NoCleaners sink including tapware116

25,50075034NoWall mounted ACC vanity basin including associated 
tapware

117

10,50075014NoKitchen basin including tapware118

2,4003008NoACC shower including tapware 124

$399,000$2/m²SANITARY FIXTURES

MECHANICAL SERVICESMS

4,733,75035013,525m²Allowance for mechanical services to office (HVAC)178

13,50030045m²Mechanical services to gatehouse (HVAC)185

41,847,840240174,366m²Allowance for mechanical services to warehouse (Allowed 
for air conditioning as stipulated in the brief)

246

$46,595,090$227/m²MECHANICAL SERVICES

FIRE PROTECTIONFP

1,284,8759513,525m²Allowance for fire protection to office - allowed for 
sprinkler installation

182

2,0103067m²Allowance for fire protection to gatehouse - allowed for 
fire detection only

188

407,680705,824m²Allowance for fire protection to awnings - allowed for 
sprinkler installation

241

13,949,28080174,366m²Allowance for fire protection to warehouse - allowed for 
sprinkler installation

242

$15,643,845$76/m²FIRE PROTECTION

ELECTRIC LIGHT AND POWERLP

4,598,50034013,525m²Allowance for lighting and power to office179

100,000ItemMinor allowance for audio visual systems to office180

338,1252513,525m²Allowance for security / CCTV / access control to office183

16,75025067m²Lighting and power to gatehouse187

1,6752567m²Allowance for security / CCTV / access control to 
gatehouse

189

582,4001005,824m²Allowance for power and lighting to awnings238

13,077,45075174,366m²Allowance for power and lighting to warehouse239

1,000,000ItemSolar Energy Electrical Power Generation System - 
PROVISIONAL SUM

251

$19,714,900$96/m²ELECTRIC LIGHT AND POWER
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Total CostRateQtyUnitDescription

Gross Floor Area: 204,845 m²
Rates Current At January 2020Element Item

TRANSPORTATION SYSTEMSTS

95,00095,0001LotPassenger lift to service 2 levels176

Excl.6NoVertical Reciprocating Conveyors (VRC) to future 
specification

263

Excl.NoteSpirals - EXCLUDED332

$95,000$1/m²TRANSPORTATION SYSTEMS

BUILDERS WORK IN CONNECTION WITH SERVICESBW

285,754ItemBWIC181

$285,754$1/m²BUILDERS WORK IN CONNECTION WITH SERVICES

SITE PREPARATIONXP

10,000ItemDemolish and dispose of existing 1 storey building283

626,2862313,143m²Strip 200mm topsoil and stockpile on site incl. clearing 
site of vegetation

284

18,202,67192,022,519m³Cut and fill across the site in OTR (as per AT&L drawing 
15-272-C1014 Rev A8)

285

1,381,7155276,343m³Stockpile balance material on adjacent site (as per AT&L 
drawing 15-272-C1014 Rev A8)

287

5,000ItemAllowance to remove existing trees289

663,5005001,327m²Retaining Wall (RW03)292

942,5005001,885m²Retaining Wall (RW10)295

224,700300749mAllowance for footing to retaining walls296

37,45050749mSubsurface drainage to retaining walls297

3,717,3609041,304m³Material backfilled behind retaining walls (as per AT&L 
drawing 15-272-C1014 Rev A8)

298

50,000ItemAllowance for de-watering 300

626,2862313,143m²Ground compaction 302

Excl.NoteRemoval of hazardous materials - EXCLUDED303

Excl.NoteExcavation in rock - EXCLUDED304

Excl.NoteContaminated material - EXCLUDED305

5,000NoteAllowance for tree protection306

100,000ItemAllowance for sediment and erosion control307

Excl.NoteAllowance for treatment of soft spots - EXCLUDED309

Excl.NoteDealing with heritage, cultural and archeological artifacts / 
findings - EXCLUDED

310

$26,592,468$130/m²SITE PREPARATION

ROADS, FOOTPATHS AND PAVED AREASXR

4,806,12012040,051m²Concrete hardstand to truck parking, driveway and 
loading areas

1

2,509,8408031,373m²Light duty carpark paving2

456,960706,528m²Concrete footpath5

162,610702,323m²Concrete footpath to carpark islands12
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Total CostRateQtyUnitDescription

Gross Floor Area: 204,845 m²
Rates Current At January 2020Element Item

39,00060065NoExtra over allowance for access ramp to footpath15

135,6001201,130NoConcrete wheel stop to carpark16

1,9005038m²Extra over allowance for concrete island to carpark17

523,640658,056mConcrete kerb (assume IKO to all)18

52,21868,703mLine marking19

18,45075246m²Cross hatched line marking20

84,000751,120m²Pedestrian crossing line marking21

4,20030014NoDirectional arrow line marking 3800 x 670mm22

10,80030036NoDisabled emblem line marking 23

3,12010312mRoad line marking76

70,00010,0007NoAllowance for crossover to council specification234

12,30025492m²Extra over allowance for hardstand up ramps to loading 
dock

271

96,210901,069m²Proposed temporary road pavement293

1,765,61011016,051m²Proposed flexible road pavement294

280,2001202,335mProposed kerb and gutter (K&G)299

159,600702,280m²Proposed concrete footpath301

32,102216,051m²Allowance for linemarking to road323

$11,224,480$55/m²ROADS, FOOTPATHS AND PAVED AREAS

BOUNDARY WALLS, FENCING AND GATESXN

70,725115615mPalisade fencing to street frontage32

45,24065696mChain wire link fence including 3 strands of top mounted 
barbed wire

34

15,00015,0001No9m wide automatic sliding palisade gate to gatehouse44

10,000No7.4m wide automatic sliding palisade gate42

7,5007,5001No7m wide double swing gate to palisade fence39

7,5007,5001No7m wide double swing gate to palisade fencing46

12,0003,0004No1m wide single swing gate to palisade fencing47

10,5003,5003No5.2m wide boom gate to gatehouse & carpark entries45

1,4003504mAllowance for strip footings to sliding gates152

36,050350103mSingle sided Armco barrier49

85,800300286mProposed guard rail to be W-beam guard fence to RMS 
specification

319

7,5007,5001No4.5m wide automatic sliding palisade gate to gatehouse333

$299,215$1/m²BOUNDARY WALLS, FENCING AND GATES

OUTBUILDINGS AND COVERED WAYSXB

50,000ItemAllowance for pump house to future detail inclusive of 
associated pipe hook-up, controls, station bowser, etc.

52

10,00010,0001NoAllowance for smoking shelter334
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Gross Floor Area: 204,845 m²
Rates Current At January 2020Element Item

20,000ItemAllowance for seasonal gatehouse335

$80,000$1/m²OUTBUILDINGS AND COVERED WAYS

LANDSCAPING AND IMPROVEMENTSXL

509,4303016,981m²Allowance for soft landscaping3

44,040301,468m²Allowance for soft landscaping to carpark islands4

11,50050023NoExtra over allowance for large tree planting24

29,250150195NoExtra over allowance for medium tree planting25

112,8501011,285m²Allowance for soft landscaping to road nature verge320

25,000ItemAllowance for tree planting to nature verge321

$732,070$4/m²LANDSCAPING AND IMPROVEMENTS

EXTERNAL STORMWATER DRAINAGEXK

73,8001,80041NoKerb inlet pit59

75,6001,80042NoSurface inlet pit 1200 x 1200mm60

15,0002,5006NoJunction pit 1200 x 1200mm61

393,0001,000393mStormwater grated drain (GD)62

1,122,3004502,494mStormwater pipe including excavation and backfilling 
(Sizes TBC)

63

39,20070560mDownpipe subsoil drainage64

70,000ItemAllowance for on-site detention tank to future detail65

3,0003,0001NoJunction pit 1800 x 1800mm67

15,000ItemStormwater connection works allowance132

82,8001,80046NoProposed kerb inlet pit308

36,000250144m375mm dia. proposed stormwater pipe including 
excavation and backfilling 

311

22,75035065m450mm dia. proposed stormwater pipe including 
excavation and backfilling 

312

39,5501,13035m1050mm dia. proposed stormwater pipe including 
excavation and backfilling 

313

23,1001,05022m900mm dia. proposed stormwater pipe including 
excavation and backfilling 

314

153,4501,55099m1200mm dia. proposed stormwater pipe including 
excavation and backfilling 

315

270,3001,700159m1350mm dia. proposed stormwater pipe including 
excavation and backfilling 

316

342,5002,500137m1500mm dia. proposed stormwater pipe including 
excavation and backfilling 

317

66,5003,50019m1800mm dia. proposed stormwater pipe including 
excavation and backfilling 

318

$2,843,850$14/m²EXTERNAL STORMWATER DRAINAGE

EXTERNAL SEWER DRAINAGEXD

30,000ItemSewer connection works allowance135

495,4504501,101mAllowance for sewer line324
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49,0007,0007NoAllowance for sewer junction pits 1500 x 1500mm325

$574,450$3/m²EXTERNAL SEWER DRAINAGE

EXTERNAL WATER SUPPLYXW

50,00025,0002NoAllowance for external water tank including concrete 
foundations (Volume TBC)

51

75,200ItemWater connection works allowance133

$125,200$1/m²EXTERNAL WATER SUPPLY

EXTERNAL GASXG

Excl.ItemGas connection works allowance - EXCLUDED248

Excl.EXTERNAL GAS

EXTERNAL FIRE PROTECTIONXF

491,830598,366m²Allowance for external hydrant installation137

$491,830$2/m²EXTERNAL FIRE PROTECTION

EXTERNAL ELECTRIC LIGHT AND POWERXE

411,4681234,289m²Allowance for external lighting to carpark56

608,5351540,569m²Allowance for external lighting and power to hardstand 
areas

57

188,072823,509m²Allowance for external lighting and power to landscaped 
areas

58

100,000ItemElectrical connection works allowance134

3,000,000ItemAllowance for kiosk substations with associated HV 
cabling - PROVISIONAL SUM

322

$4,308,075$21/m²EXTERNAL ELECTRIC LIGHT AND POWER

EXTERNAL COMMUNICATIONSXC

30,000ItemCommunication connection works allowance136

$30,000$1/m²EXTERNAL COMMUNICATIONS

SPECIAL PROVISIONSYY

9,120,0759339,775m²GFA adjustment to warehouse (5% buffer)337

144,000480300m²GFA adjustment to mezzanine (5% buffer)338

1,715,6882,538676m²GFA adjustment to offices & amenities (5% buffer)339

-506,657103-4,919m²Carpark, Hardstand, Landscaping area reduction (-5% 
buffer; average rate of $103/m2 applied until exact 
location reduction area identified)

340

$10,473,106$51/m²SPECIAL PROVISIONS

PRELIMINARIESPR

20,824,804ItemBuilder's Preliminaries @ 8%141

$20,824,804$102/m²PRELIMINARIES

Page 15 of 1617274-7      Printed 13 January 2020 11:34 AM



DA Estimate - January 2019 (Rev 3)
Project Waratah, Building 2B, Oakdale West Estate

Total CostRateQtyUnitDescription

Gross Floor Area: 204,845 m²
Rates Current At January 2020Element Item

BUILDERS MARGIN & OVERHEADMA

11,245,394ItemBuilder's Margin & Overheads @ 4%142

$11,245,394$55/m²BUILDERS MARGIN & OVERHEAD

$292,665,990$1,429/m²ESTIMATED NET COST
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DRAWING REGISTER 

Design documentation provided by Goodman: 
 ARS Performance Package v20.1.1 Design Criteria, dated October 2019 
 BMG BCA Assessment Report, Rev 0, dated 12 November 2019 
 
Architectural documentation provided by SBA: 
 DA000 COVERPAGE – Rev P10 
 DA001 WAREHOUSE 3D VIEWS – Rev P10 
 DA001B WAREHOUSE 3D VIEWS – Rev P10 
 DA002 OFFICE 3D VIEWS – Rev P3 
 DA100 MASTERPLAN – Rev P9 
 DA101 SITE PLAN – Rev C 
 DA102 SIGNAGE PLAN – Rev P3 
 DA200 GF PLAN – Rev P10 
 DA201 LEVEL 1 PLAN – Rev P10 
 DA202 LEVEL 2 PLAN – Rev P10 
 DA203 LEVEL 3 PLAN – Rev P9 
 DA204 ROOF PLAN – Rev P9 
 DA210 MAIN OFFICE PLANS – Rev P10 
 DA211 OFFICE ELEVATIONS – Rev P10 
 DA212 TRUCKERS LOUNGE – Rev P5 
 DA213 BREAKOUT AREA PLANS – Rev P5 
 DA214 GATEHOUSE PLANS – Rev P2 
 DA300 OVERALL ELEVATIONS – Rev P10 
 DA400 SECTIONS – Rev P9 
 DA410 TYPICAL WALL SECTIONS – Rev P5 
 DA500 AREA PLANS – Rev P5 
 
Civil documentation provided by AT&L: 
 Lot 2B: drawings 15-272-C7102 to 15-272-C7117  
 MOD 3: drawings 15-272-C1000 to 15-272-C1137  
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