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1. Overview 
 

The Royal  Institute for Deaf and Blind Children (RIDBC)  is a not for profit organisation and 

Australia’s  largest  non‐government  provider  of  education,  therapy  and  cochlear  implant 

services for children (and adults) with vision or hearing loss. 

Founded in 1860, RIDBC bought property at North Rocks in 1961 where it is currently located 

on a large parcel of land throughout various separate and largely outdated accommodation 

buildings. 

In  partnership  with  Macquarie  University  (MQU)  and  through  its  Renwick  Centre,  RIDBC 

delivers  the Master of Disability Studies program  (the only degree of  its  kind  in Australia) 

which provides education across a range of specialisations in the area of both hearing loss 

and vision impairment. 

In  continuing  its  good  charitable  work,  RIDBC  have  worked  together  with  Macquarie 

University, to identify suitable land near the corner of Culloden & Gymnasium Roads within 

the university campus, to develop and establish a new RIDBC Centre of Excellence. 

The Centre of Excellence facility shall take the form of 2 pavilion style buildings, one single 

level  for  academic  use  with  frontage  off  Culloden  Rad  and  the  other  3  level  (including 

basement car park) with main entrance off Gymnasium Road and basement parking accessed 

of West Precinct Road, for the clinical and administrative services.  The overall facility shall 

generally include: 

 Pre‐school facility for up to 80 children, with the potential to extend to long day‐

care hours. 

 A special needs primary  school  for up  to 120 students, dedicated  to  students 

with both hearing loss and vision impairment 

 Clinical services / medical rooms 

 RIDBC  Renwick  Centre,  including  conference  /  classrooms,  administration, 

resource centre and business hub. 

 Collaboration zone for Renwick / Clinical / Academic cross‐over 

 Public areas, including café 

 Upper level general office area 

This Preliminary Construction Management Plan  (CMP) generally sets out  the approach to 

construction  methods  expected  to  be  adopted  during  the  construction  phase,  in 

consideration of various technical reports submitted with the State Significant Development 

(SSD) development application (DA) applied for this project. 

   



 

project and development management 
   
m projects pty ltd.  c2.08 22‐36 mountain st.  t  02 9262 5530  e  admin@mprojects.com.au 

abn  67 114 620 709  ultimo nsw 2007  f  02 9262 5529  w  mprojects.com.au 

4 

A final CMP shall be prepared by the contracted builder / D&C Contractor confirming their 

specific approaches to construction methodologies, considering the principles otherwise set 

out / referred to herein. 

 

2. Site Establishment & Construction Methodology 
 
The  appointed  D&C  Contractor  shall  prepare  a  site  establishment  plan  confirming  site 
entry/exit  gates,  temporary  site  office  /  lunch  /  ablution  blocks  and  the  need  for  any 
construction  loading  areas  /  zones,  including  location  of  temporary  /  mobile  cranes  and 
hoists. 
 
Materials  handling  is  expected  to  be  undertaken  via  the  use  of manitous, mobile  and/or 
tower/hammerhead cranes and men & materials hoists. 
 
The whole of the site shall be contained by a fully screened temporary fence in order to secure 
the construction site from pedestrians.   Screening shall  include general advertising such as 
the project name and the names of RIDBC, MQU, the D&C Contractor and project manager, 
amongst others (TBD).  The screening shall also assist to contain dust and any run off within 
the  boundaries  of  the  site,  noting  Sediment  and  Erosion  Control  measures  shall  be  in 
accordance with  the  Infrastructure Management Plan  (Ref:  2020‐1773) as prepared by  LP 
Consulting Australia. 
 
After establishing site and prior to any construction works, the initial activities shall include 
site clearing, including tree removal.  Tree removal, including establishment and monitoring 
of  any Tree Management Zones  shall  be  carried out  in  accordance with  the Arboriculture 
Impact  Assessment  &  Tree  Protection  Plan  (Ref:  20211679.1)  prepared  by  Australis  Tree 
Management  
 
After  completion  of  the  tree  removal,  the  excavation  works  will  commence  as  per  the 
structural engineer’s design.   These excavation works may also  include pile / pier works  in 
consideration  of  the  recommendations  within  the  Geotechnical  Report  (Ref:  33484BJlet) 
prepared by JK Geotechnics.  After excavation, the structure will progress with a mixture of 
concrete and structural steel framing.  External windows will then be installed, after which a 
full perimeter scaffold is anticipated, which will facilitate safe work access for the roofing and 
façade works.  Internal works will then progress with external works and landscaping works 
expected to be carried out near completion. 
 
The expected construction duration for the building works is anticipated to be in the order of 
18 months, excluding inclement weather and other typical project delays. 
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3. Traffic Management 
 

It is anticipated that all traffic management will be contained via 2 site entries, with the main 
/ primary site access to be established along the Culloden Road boundary and the other along 
the West Precinct Road boundary (used predominantly for early works, eg. excavation phase). 
 
To  eliminate  any  congestion  to  /  within  the  university  grounds,  no  site  access  will  be 
established  along  Gymnasium  Road,  however  limited  access  may  be  necessary  towards 
completion of the project as necessary to carry out the Main Entry / Porte‐Cochere works. 
 
A  more  detailed  Traffic  &  Pedestrian  Management  Plan  shall  be  developed  by  the  D&C 
Contractor accounting for those traffic control measures as recommended by the Transport 
Impact Assessment (Ref: 2044) prepared by JMT Consulting. 
 

4. Working Hours 
 

It is anticipated that construction works will be carried out during the following hours: 
  7am to 6pm, Mondays to Fridays 
  8am to 4pm, Saturdays 
  No work on Sundays, public holidays 
 
Notwithstanding the above, all work will be undertaken in accordance with the Development 
Consent conditions, and/or other relevant approved permits relating to working hours  (As 
may be separately applied by the D&C Contractor as necessary). 
 
Reference is also made to the Noise Impact Assessment report (Ref: 20172_200917_Noise 
Impact Assessment_BW_R1) as prepared by White Noise Acoustics. 
 

5. Dust Control 
 

Dust monitoring devices will be installed on the site boundaries in order to ensure dust levels 
are minimised where appropriate. 
 
Water  sprinklers  &  water  carts  will  be  used  during  the  earthworks  phases  should  dust 
emanate from un‐turfed and/or dried and exposed excavated soils, including stock piles. 
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6. Waste 
 
All waste on site will be disposed of in accordance with the Construction Management Plan 
to be developed by  the D&C Contractor, which  shall  promote  the efficient use of energy, 
reduction of waste and recycling of materials. 
 
All waste will be deposited into skips and removed from site via trucks.  Protective covers will 
be installed on the skip bins to ensure that the waste is contained, noting the Detailed Site 
Investigation (Ref: 59390/132236) as prepared by JBS&G did not identify any unacceptable 
contamination or aesthetic risks for the intended land use. 
 
Reference  is  also  made  to  the  recommendations  and  suggestions  made  within  the 
Construction & Demolition Waste Management Plan (Ref: SO716) as prepared by Elephants 
Foot.  
 

7. Construction Parking 
 
Construction jobs over the course of construction is estimated to be in the order of 2,500‐
3,000.  This includes workers who will visit once or other workers who have discrete individual 
tasks for a handful of days only.  The day‐to‐day worker population is likely to peak at around 
200‐250 workers. 
 
Construction workers will utilise street parking around the site as well as some limited on‐site 
parking that may be available for the working staff.    In addition, pay to park facilities area 
available within  the Macquarie University  campus  grounds,  but otherwise  it  is  noted  that 
there  is  high  reliance  on  public  transport  (i.e.  Sydney  Metro  &  buses)  for  pre‐existing 
construction works within MQU. 
 

8. Completion  
 
Upon  completion  of  the  works,  any  area  outside  the  development  lot  affected  by  the 
construction works,  shall  be made  good  to  at  least  the  condition  identifiable  prior  to  the 
construction  works  commencing.    To  provide  a  reference,  the  D&C  Contractor  shall  be 
required to prepare a detailed Dilapidation Report showing all areas in the immediate vicinity 
of  the development  site,  including any main  traffic  routes  for delivery of materials  to  the 
development site. 
 


