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1. Introduction 

This preliminary Construction Management Plan (CMP) accompanies an Environmental Impact Statement 

(EIS) pursuant to Part 4 of the Environmental Planning and Assessment Act 1979 (EP&A Act) in support of a 

State Significant Development Application (SSD - 23512960).   

The development is for upgrading works comprising alterations and additions to Glenwood High School at 

85 Forman Avenue, Glenwood.  

The site is roughly rectangular in shape, with a total area of 60,790m2 and street frontages to Forman 

Avenue to the south and Glenwood Drive to the east. Glenwood Reserve adjoins the northern and western 

boundaries of the school. 

The preliminary CMP will be replaced by the Contractor’s Construction Management Plan once appointed. It 

is acknowledged that the Contractor’s Construction Management Plan must be submitted to the School 

Infrastructure NSW and the NSW Department of Planning, Industry and Environment (DPIE) for 

endorsement prior to works commencing on site.  

1.1 Background   

Glenwood High School (GHS) is located at 85 Forman Avenue, Glenwood NSW 2768 within the Blacktown LGA 

and is legally described as Lot 5227 DP 868693.  

The school is owned by the Department of Education and is operated and maintained by a Public Private 

Partnership (PPP) Axiom 1 Pty Ltd.  

The key driver for intervention at GHS is to replace the demountables with fit for purpose permanent facilities 

and provide the required core facilities for the increased student population. The proposed upgrade will need to 

achieve all the necessary educational outcomes, realising the NSW Department of Education’s reform agenda.  
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Figure 1 Context map showing location of Glenwood High School and surrounds (Source TTW Transport and Accessibility Impact Assessment) 
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1.2 Proposed Development  

The proposed development seeks to upgrade Glenwood High School. The upgrade consists of the following 

alterations and additions: 

▪ Construction of a new three-storey building at the north-eastern portion of the site facing Glenwood Park 

Drive which will accommodate new learning spaces 

▪ Construction of one storey performance pavilion 

▪ Refurbishment of existing Building Block A (ground floor only) to provide one new support unit within the 

space of an existing general learning space 

▪ Refurbishment of Building Block D (ground floor only) to provide an additional office space and storeroom 

▪ Refurbishment of Building Block E to re-purpose it on the ground floor for computer learning spaces, staff 

and administration spaces as well as upgrades to the library on the first floor 

▪ Refurbishment of Building Block J to re-purpose it from visual arts and performing arts to learning spaces 

and workshops for food tech and woods/metal unit 

▪ Demolition of existing botany room and construction of a new single storey pavilion comprising of interview 

rooms and end-of trip facilities; and 

▪ The proposed development will also involve ancillary works at the site associated with the proposed 

upgrades. 

The proposed development site plan is shown in Figure 2 below. 
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Figure 2 Site Plan Glenwood High School Not to scale – (Source PTW Architects)  
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1.3 SEARs Requirements 

This report addresses the requirements outlined in the Planning Secretary’s Environmental 

Assessments Requirements (SEARs), issued 20 July 2021 for application SSD – 23512960 Upgrade 

of Glenwood High School.   

Item Name SEARs Description 
Section of this 

document 

1 
General 

Requirements    

A description of any proposed construction or 

operational staging including relevant timing 

and dependencies.  

Refer to Section 3   

Details of Construction and decommissioning 

including timing  
Refer to Section 3  

5 
Transport and  

Accessibility 

Analysis of the impacts of the traffic generated 

during construction of the proposed 

development, including:  

▪ construction vehicle routes, types, and 

volumes 

▪ construction program (duration and 

milestones) 

▪ on-site car parking and access arrangements 

for construction, emergency, and 

construction worker vehicles 

▪ cumulative impacts associated with other 

construction activities in the locality (if any) 

▪ road safety at identified intersections near the 

site due to conflicts between construction 

vehicles and existing traffic in the locality 

▪ measures to mitigate impacts, including to 

ensure the safety of pedestrian and cyclists 

during construction. 

Refer to Section 3.4 

Refer to Section 5 

10 
Noise and 

Vibration 

Details the proposed construction hours and 

provide details of, and justification for, instances 

where it is expected that works would be carried 

out outside standard construction hours. 

Refer to Section 4.1 

12 Staging 

Assess impacts of staging where it is proposed 

and detail how construction works, and 

operations would be managed to ensure public 

safety and amenity on and surrounding the site 

Refer to Section 3.4   

17 

Sediment, 

Erosion and  

Dust Control 

details of measures and procedures to minimise 

and manage the generation and off-site 

transmission of sediment, dust, and fine 

particles. 

Refer to Section 4 
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Item Name SEARs Description 
Section of this 

document 

18 Waste 

Identify, quantify, and classify the likely waste 

streams to be generated during construction and 

operation.  

Provide the measures to be implemented to 

manage, reuse, recycle and safely dispose of this 

waste. 

Section 6 

Table 1 SEARs Requirements  
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2. Construction Management Plan Components 
This preliminary Construction Management Plan covers the following areas of management:   

▪ The operations of site management when undertaking the works including:   

o Legislative requirements   

o Hours of construction works   

o Staging 

o Public and property protection   

o Disruption notices   

o Health, Safety and Welfare 

▪ Mitigation to minimise amenity and environmental impacts including:   

o Noise and vibration management   

o Dust 

o Hazardous materials 

o Odour control   

o Protection of trees 

o Stormwater management. 

▪ Traffic/pedestrian management throughout the duration of the works   

▪ Waste management including:   

o Construction waste management   

o Storage of hazardous goods 

o Hazardous materials management   

▪ Services disconnections  
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3. Operations of Site Management 

The works will be undertaken by a Principal Contractor. The Principal Contractor will be selected through a 

competitive tender process that will commence in Q4 2021.   

The school will continue to operate during Construction. The Principal Contractor will liaise closely with 

the school and the Facility Manager to ensure that the designated areas of construction will be safe and 

clearly delineated between construction site access and the day-to-day access of the school’s activities 

and ‘business as usual’. 

The activities of the school may change during construction. Examples of this are the commencement of 

an OSCH service, or other activities pertinent to the school’s curriculum. The Principal Contractor will hold 

weekly meetings with key stakeholders including the Facility Manager (as a PPP school) and the school 

principal or a designated representative to report on all current and future activities of both construction 

and the school to ensure the safe, planned scheduling of construction tasks and all access to the school by 

students, visitors, staff, to remain separate to the construction site activities. 

Strict protocols for site access and any planned functions or activities arranged by the school shall be 

communicated between the school and the Contractor with an agreed time frame to allow for preparation 

and access. All construction personnel shall remain within the site boundary. 

All statements and proposals documented in this preliminary CMP will be reviewed at the time of contract 

award for the Works to ensure alignment with the proposed methodologies and construction staging of 

the preferred Contractor.   

3.1 Legislative Requirements 

The Works will be undertaken in accordance with the following legislative requirements and any others 

that must be complied with in carrying out of the works as required:   

▪ Protection of the Environment Operations Act and Regulations 

▪ Approved Methods for the Modelling and Assessment of Air Pollutants in NSW (EPA)   

▪ Environmentally Hazardous Chemicals Act 1985 

▪ Environmentally Hazardous Chemicals Regulation 2017 

▪ Protection of the Environment Administration Act and Regulations 

▪ Work Health and Safety Act 2011    

▪ Occupational Health and Safety Regulation 2017 and relevant codes of practice and Standards 

▪ Australian Standard 2601-2001: Demolition of Structures 

▪ Code of Practice - How to Manage and Control Asbestos in the Workplace 2019   

▪ Code of Practice – How to Safely Remove Asbestos 2019   

▪ Code of Practice – How to Manage Work Health and Safety Risks 2019  

▪ Waste Avoidance and Resource Recovery Act 2001 

▪ Environmental Planning and Assessment Act 1979 
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▪ Heritage Act 1997 

▪ Local Government Act 1993 

▪ Soil Conservation Act 1938 

▪ Australian Standard 4970-2009: Protection of Trees on Development Sites. 

3.2 Estimated Employment during Construction and Operational Phases 

Please refer to the Quantity Surveyor Certificate of Cost prepared by RLB Cost Managers for the number of 

employment opportunities generated by construction phases.  

Please refer to the EIS prepared by Architectus Statutory Planner for the number of employment opportunities 

generated by operational phases. 

3.3 Hours of Construction Works 

Construction work would be undertaken in accordance with the construction hours set out in the 

conditions of approval for the Environmental Impact Statement. These are expected to be:   

▪ Monday to Friday – 7.00am to 6.00pm   

▪ Saturdays – 8.00am to 1.00pm   

▪ No works would be undertaken on Sundays or public holidays.  

3.4 Staging 

The Glenwood High School upgrade will be constructed in multiple stages with the potential of combining the 

bulk excavation works, in ground services relocations (subject of separate planning applications) and civil works 

concurrently as one early works package. This is subject to market procurement assessment, providing budget 

and environmental controls de-risking the project and the school grounds.   

During the constructability review for Glenwood High School the following options and assumptions were 

considered: 

▪ Access to the site to be constructed from Glenwood Park Drive to be used for the construction of the new 

performance centre and new building 

▪ The new performance centre is to be programmed to be completed as a priority to enable refurbishment 

of the existing blocks to commence and optimise programme 

▪ Cumberland Forest to be protected during the works 

▪ An assumed programme of 12 months to complete the new building 

▪ Demountables have been moved prior to construction commencing along with associated services 

▪ Sewer diversion has taken place prior. 

It should be noted that the application does not seek approval for staging. Construction is anticipated to occur as 

per the below and shown in Appendix A however will be subject to change depending on the Contractor’s 

methodology.  

The establishment of site boundary, construction of site office and site access, and the earth works will be 

undertaken under separate DA. 
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3.4.1 Stage 1  

Duration: approximately 3 months 

▪ Installation of foundations for the new building and performance centre to take place. This is expected to 

be a piled foundation for the new building and will require a piling platform to be installed 

▪ The foundations to the performance centre are expected to be prioritised to enable the next stage for 

this building to progress ahead of the new building to enable an earlier handover 

▪ Foundations for a tower crane, depending on Contractor’s methodology, will also be installed at this 

stage. 

3.4.2 Stage 2 

Duration: Approximately 12 months (Performance Centre & New Building) 

▪ The single storey construction of the performance centre will commence after the installation of the 

foundations. It is likely that the completion of the remaining foundations for the new building will still be 

ongoing and access to the performance centre is to be maintained 

▪ On completion of the foundations the ground floor slabs will be constructed for the new building 

▪ At this stage the tower crane installation will take place to facilitate the construction of the new building 

▪ Construction of the performance centre will continue including internal fit out, service connections and 

commissioning to enable handover. 

▪ Handover of Performance Centre after 6 months. 

▪ On completion and handover of the performance centre the hoarding will be adapted so that access and 

use of the building can commence while the construction of the new building continues. The 

refurbishment of Block J will commence. 

▪ The construction of the new building to roof level will continue with the formation of slabs and columns 

to roof level 

▪ Handover of Block J after 4 months. 

3.4.3 Stage 3 

Duration: Approximately 3 months (External Works to New Building) 

▪ Handover the Block J once refurbishment completes. 

▪ External works to the new building including roof, cladding, external staircases and walkways 

▪ On completion of the external works to the building the tower crane will be demobilised and removed 

from site. 

▪ Internal fit-out, service connections and completion of the new building 

▪ External to the building the detention storage is to be installed and drainage connections from the new 

building will be completed. 

▪ The final earthworks are to take place to form design levels from the new building to the existing ground 

levels. This will also include the landscaping of the area. 

▪ Handover of the new building. 

3.4.4 Stage 4 

Duration: Approximately 3 months (Refurbishment Blocks E, A and D) 
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▪ On completion and handover of the new building the commencement of blocks D, E and D, A can 

commence 

▪ This will involve decanting to the new building and establishing a site boundary around Blocks D, E and A 

▪ Refurbishment of Blocks D, E and A to take place 

▪ Site access will be from Glenwood Park Drive along the service road and vehicular access by non-

construction personnel to this area is to be restricted to for safety reasons and to avoid congestion.  

▪ Handover the Blocks D, E and A and removes all site fences once refurbishment completes. 

3.5 Public and Property Protection 

The general principle is to separate construction areas of work from surrounding stakeholders and 

residents. Where there is a cross-over this will be managed to ensure safety of all persons and equipment.    

The construction phasing will be developed to ensure continued school operations and distinct isolated 

construction zones which maximises separation between the school operation and construction work.   

Appropriate site hoarding and fencing (as specified in Australian Standards and SafeWork NSW 

requirements) will be installed prior to commencement of works to prevent public access and to maintain 

security for the various areas of the works.    

The potential construction vehicles routes include:   

Construction vehicles arriving from and leaving toward the north are likely to access the site via the 

following route:  

Old Windsor Road > Miami Street > Tarwin Avenue > Glenwood Park Drive  

Construction vehicles arriving from and leaving toward the south are likely to access the site via the 

following route:  

Old Windsor Road > Norwest Boulevard > Greenhill Drive > Meurants Lane > Glenwood Park Drive  

Construction vehicles arriving from and leaving toward the west are likely to access the site via the 

following route:  

M7 > Norwest Boulevard > Greenhill Drive > Meurants Lane > Glenwood Park Drive  

Construction vehicles arriving from and leaving toward the east are likely to access the site via the following 

route:  

M2 > Old Windsor Road > Norwest Boulevard > Greenhill Drive > Meurants Lane > Glenwood Park Drive 

The entry gates to the site will be manned by traffic control staff during site operation hours and will be 

locked shut when the site is closed. Traffic controllers will be used where required to manage the interface 

of construction vehicles with pedestrians and/or public vehicles.   

These public and property protection measures will be reviewed at the time of contract award for the 

works to ensure alignment with the proposed preferred methodologies and construction staging, to 

ensure that the safety of the public and staff is always maintained during the works.  
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3.6 Disruption Notices 

Any planned Disruptions to school operations and services will be managed through the process of 

Disruption Notices (DNs). For such stoppages, the DN will describe the applicable works, timetable, issues, 

and contingency plans.   

DNs will be submitted by the Contractor to the Project Manager, School Infrastructure NSW and Axiom 1 for 

approval. Depending on the nature of the works, these are required 10 days prior to commencement of 

works, however this doesn’t take into consideration the review and approval process, which depending on 

the scope of works can take upwards of 4 weeks.   
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4. Environment and Amenity 

The Contractor undertaking the Works will be required to submit for approval to the Principal a 

comprehensive Environmental Management Plan (EMP) to ensure that all elements of the plan meet all 

statutory requirements as well as NSW Health’s requirements.   

The Contractor will be responsible for producing a detailed Dilapidation Report of the adjoining buildings 

and surrounding infrastructure prior to the commencement of works. 

As a minimum, the erosion and sediment controls for the Works shall be designed, installed, and maintained 

in accordance with the requirements provided by the Principal Contractor.    

The environmental performance of the Contractor will be monitored throughout the works.   

The following specific environmental management principles will be implemented on site:   

4.1 Noise and Vibration 

This section is to be read in conjunction with the Noise and Vibration Assessment Report prepared by 

AECOM. 

Management of noise emissions from the site will be consistent with requirements of the Interim 

Construction Noise Guideline, and relevant Australian Standards. A Construction Noise Management Plan 

will be prepared by the Contractor. No machine work will occur outside the normal working hours set unless 

approval has been given through a Disruption Notice process.   

The noise and vibration from the use of any plant equipment and/or building services associated with the 

premises shall not give rise to an offensive noise as defined under the provisions of the Interim Construction 

Noise Guideline, EPA, and Australian Standards.   

As part of the noise mitigation treatment for the project, the Contractor will be responsible for the 

management, checking of compliant maintenance regimes and statutory supervision of all equipment, such 

as making sure all trucks and machinery involved in the works are checked for defective exhaust systems 

and general servicing.   

4.2 Dust 

To control dust generation, water will be sprayed at the source of origin and surrounding areas to prevent 

airborne dust particles migrating into the surrounding environment.    

Management of dust prevention is to be developed by the Contractor and agreed by the Project stakeholders.    

The need for measures to prevent tracking of soil onto roadways outside of the site will be assessed by the 

Contractor and provided where necessary. Options available to the Contractor include:   

• Wheel shaker   

• Wheel wash   

• Hosing   

• Manual cleaning   
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Additional precautions that will be implemented during the works include the covering of all haulage trucks 

with tarpaulins, monitoring of weather conditions (including wind). Management and contingency plans will 

be developed to prevent any foreseeable impacts from dust.   

4.3 Hazardous Materials 

This section is to be read in conjunction with the Detailed Site Investigation Report prepared by Douglas 

Partners. 

All works will be undertaken in strict accordance with the Detailed Site Investigation Report submitted as part of 

the SSD. Any other control plans as required such as a Hazardous Materials Plan and Asbestos Removal Control 

Plan will be developed by the Contractor.    

Specialist licensed contractors will be used to remove material classified as hazardous. These materials will be 

removed separately first and disposed of in accordance with EPA and statutory requirements. Certification will be 

provided that identified hazardous materials have been removed.  

An Unexpected Finds Protocol will be established for use during earthworks, to ensure that the due process 

is carried out in the event of a possible contaminated find. The appropriate control plans as required such as 

a Hazardous Materials Plan and Asbestos Removal Control Plan will be developed by the Contractor. A 

licensed demolition contractor and/ or Head Contractor are to inspect the site to determine the presence of 

any hazardous materials in accordance with the requirements of AS2601. 

Specialist licensed Contractors will be used to remove material classified as hazardous. These materials will 

be removed separately first and disposed of in accordance with EPA and statutory requirements. Certification 

will be provided that identified hazardous materials have been removed.  

As the contamination and geotechnical investigation has largely found fill underlying the site, it is unlikely 

that there will be sub-surface archaeology impacted as part of the development. Despite this, if a heritage or 

archaeological item is discovered during the course of the works, onsite works will cease, and the Office of 

Environment and Heritage will be contacted. Advice will also be sought from a qualified Heritage Consultant, 

prior to work recommencing.   

As part of the Aboriginal Cultural Heritage Assessment Report, it has been advised that no further Aboriginal 

archaeological works are required to be undertaken. However, key recommendations made have been 

incorporated into the Preliminary CMP:  

▪ All contractors undertaking earthworks on-site should be briefed on the protection of Aboriginal heritage 

objects under the National Parks and Wildlife Act 1974 and the penalties for damage to these items.  

▪ All contractors undertaking earthworks in the study area should undergo an induction on identifying 

Aboriginal heritage objects 

4.4 Odour Control 

The scope for demolition activity for the site will be minor and odour problems will be minimal. All plant and 

machinery involved in the Works will be regularly serviced and checked for exhaust emissions and catalytic 

converters.   
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4.5 Protection of Trees 

This section is to be read in conjunction with the Arboricultural Impact Assessment Report prepared by 

Ecological and BDAR prepared by Kleinfelder. 

The Contractor undertaking the Works will be required to comply with Australian Standard 4970-2009:  

Protection of Trees on Development Sites to include tree management guidelines for the proper care and 

protection of trees retained and integrated into construction projects.  

Where trees are required to be retained and are within proximity to the works, the contractor will be required to 

maintain procedures for their protection at every stage of the development process.   

4.6 Stormwater Management 

This section is to be read in conjunction with the Civil Design Report and Flood Impact Assessment 

prepared by Enstruct Pty Ltd. 

Measures will be employed on the site overall, to control soil erosion during construction. These measures will be 

in accordance with requirements provided by the Principal Contractor.    

The site will be continually cleaned of rubble to minimise possible sediment flow during rainfall periods.  

Stormwater kerbs and drainage lines will have sediment controls in the form of sedimentation socks or similar (to 

be approved by the project civil engineer).   

Stormwater grate intakes surrounding works will be covered with geotextile fabric to allow water to enter while 

retaining sediments.   

Should external surface run-off flow into works areas, it may need to be diverted to reduce sediment 

transportation using sedimentation socks or similar (to be approved by the project civil engineer).   

All drainage control devices will be maintained regularly during and following heavy rainfall periods. Any 

remedial works required to these controls will be undertaken as a priority.  
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5. Traffic Management 

This section is to be read in conjunction with the Construction Traffic Management Plan prepared by 

TTW. 

The Contractor will be required to submit a Construction Traffic Management Plan (CTMP) for approval prior to 

commencement of the works.   

5.1 Construction Entry and Exit 

Generally, construction vehicles will have origins and destinations from a wide variety of locations 
throughout Sydney. However, all construction vehicles will be restricted to the arterial road network, where 
possible.    

As such, dedicated construction vehicle routes have been developed with the aim to provide the shortest 

distances to/from the arterial road network, whilst minimising the impact of construction traffic on the local 

road network in the vicinity of the site. Alternative routes would not be used without specific prior approval 

from the appropriate stakeholders   

The potential construction vehicle routes are shown in Figure 3 and include: 

▪ To/from the north – via Old Windsor Road > Miami Street > Tarwin Ave > Glenwood Park Drive 

▪ To/from the west – via M7 > Norwest Boulevard > Greenhill Drive > Meurants Lane > Glenwood Park 

Drive 

▪ To/from the south – via Old Windsor Road > Norwest Boulevard > Greenhill Drive > Meurants Lane > 

Glenwood Park Drive 

▪ To/from the east – via M2 > Old Windsor Road > Norwest Boulevard > Greenhill Drive > Meurants Lane > 

Glenwood Park Drive 

Some of the local roads included in these construction haulage routes contain roundabouts with narrow 

pedestrian medians. Therefore, it is not advised for construction vehicles to make U-turns at these 

roundabouts, however, most of them will allow heavy vehicles to mount the roundabout if necessary for 

through-movements. The final CTMP should investigate these routes in more detail.  
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Figure 3 Truck Haulage Rotes (Source TTW Transport and Accessibility Impact Assessment) 

Construction vehicles would access the site via Glenwood Park Drive. However, specific details of the site 

access arrangements will need to be developed in conjunction with the appointed contractor and their 

construction methodology. The selected construction vehicle access would need to allow for all vehicles to 

enter and exit the site in a forward direction and would need to minimise any vehicle queuing on Glenwood 

Park Drive, which could affect emergency vehicle access or the precinct traffic operations.   

5.2 Construction Vehicle Types 

Construction vehicles likely to be generated by the proposed construction activities would generally include rigid 

vehicles (6.4m-12.5m), 18m truck-and-dog vehicles and/or 19m semi-trailers and vans and utes depending on 

the construction activities. Additional construction equipment may include:    

▪ Articulated vehicles for delivery of heavy plant and equipment 

▪ Heavy and medium rigid trucks for construction material delivery 

▪ Heavy rigid tankers for fuel delivery for compacting and excavation machinery 

▪ Rigid trucks for removal of excavated material 

▪ Mobile cranes 

▪ Fixed//tower cranes 
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▪ Piling Rigs 

▪ Concrete delivery trucks and  concrete pumps 

▪ Light vehicles.   

A vehicle wash-down area where required will also be placed at vehicle entry points to prevent construction 

vehicles tracking dust/mud onto public roads.   

5.3 Pedestrian Protection 

Pedestrian and vehicle passage to and around the site will be maintained, or alternate routes determined where 

necessary and be defined by clear signage.   

Temporary hoarding appropriate to the interaction between pedestrians and construction works (as per 

WorkCover requirements and Australian Standards) will be constructed to prevent unauthorised access to the 

site. These hoardings and fences will be staged to allow access to in-use areas during the works.   

Other pedestrian management measures to consider include scheduling truck and other construction vehicle 

movements to occur outside of school peak hours to minimise interactions with pedestrians arriving or 

leaving the school. Signage may also be considered to direct students or staff away from prohibited areas of 

work, or to signalise any detours.  

5.4 Parking 

All Contractor vehicles will be located within the confines of the work area. There will be no parking made 

available on other areas of the school grounds. There may be other options for worker parking management as 

explained below: 

Option 1: Workers may use the surrounding on-street parking as parking studies have shown large available 

capacities. There is unrestricted parking on Glenwood Drive, Forman Avenue and the south-eastbound lane on 

Shaun Street. The north-westbound lane on Shaun Street has a 4P area between 9:30am – 3pm, Monday to 

Friday. To permit on-street worker parking, some management techniques may be required such as: 

▪ Providing workers with public transport information 

▪ Encouraging carpooling 

▪ Requesting workers to not park in front of residential properties where possible 

▪ Preventing workers from parking within 100m of the site to reserve these parking spaces for school users 

Option 2: Investigate with Council the possibility for workers to park in a designated area of Glenwood Reserve 

adjacent to the school site. On average, this reserve has 110 available parking spaces each day which could be 

utilised for worker parking. 
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6. Waste Management 

This section is to be read in conjunction with the Construction Waste Management Plan prepared by 

EcCell Environmental Management. 

6.1 Waste Management and  Recycling Principles 

The Contractor will be required to prepare a Waste Management and Recycling plan specific to the Works. This 

will be in line with the Construction Waste Management Plan prepared by EcCell Environmental Management.  

The Contractor will be required to reuse and recycle where possible, and all material that cannot be recycled / 

reused will be disposed of at an approved landfill facility.    

Once the Glenwood High School is operational, all waste produced will be managed in accordance with the 

relevant Operational Waste Management Policy by the schools. This policy will be reviewed and updated as 

required to suit the operation of the development.    

6.2 Storage of Dangerous Goods and Hazardous Materials 

Dangerous goods (such as petrol, diesel, oxy-acetylene, oils, etc.) will be stored in a lockable compound with 

sufficient ventilation in accordance with relevant codes of practice and standards.   

Material safety data sheets on all flammable and potentially harmful liquids will be provided by the contractor 

undertaking the works.   
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7. Services Disconnections 

As part of the Glenwood High School upgrade, some service disconnections to the existing school services will be 

required.   

Services impacts on the existing school will be done with full coordination and input with relevant hospital and 

authority stakeholders and will only proceed with approval via a DN process.   

All Service authorities will be consulted prior to the works commencing to ascertain lead times and correct 

termination locations. All termination works will be undertaken in accordance with project design engineers’ 

specifications and instructions. All termination works will be undertaken by suitably licensed contractor.  
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Appendix A. Construction Staging 
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