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Appendix D1-J — Early Works Demolition Opportunities
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[ ] ExisTING BUILDINGS
(NOT IN SCOPE OF
WORKS)

[ EXISTING BUILDING WITH
HERITAGE SIGNIFICANCE
(NOT IN SCOPE OF
WORKS)

[ ] PHASING WORKS

[ prasEL:
“*~" BUILDINGS TO BE
RELOCATED

[7] prasEL:
“~' NEW BUILDING LOCATION

PHASE 1:
BUILDINGS TO BE
DEMOLISHED

PHASE 2:
BUILDINGS TO BE
DEMOLISHED

PHASE 3:
BUILDINGS TO BE
DEMOLISHED

PHASE 3:

BUILDING WITH HERITAGE
SIGNIFICANCE PROPOSED
TO BE DEMOLISHED.

Donovan Hill

Telephone +612 8297 7200
Facsimie +61 2 8297 7299
www.bvn.com.au

INTELLECTUAL PROPERTY

RIGHT BYN ARCHITECTURE PTY LIATED. UNLESS OTHERWISE AGREEDIN
VIRTING ALL RIGHTS T0 THIS COCUMENT ARE SUBLECT T0 PAYNENTINFULL CF
AL

ROSE, FOR WHCHIT
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USED, ORCOPED, ANY UNAUTHORISED USE OF THS DOCUNENTIS AT THE.
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ISSUE | DATE FOR

1 15/02/13 _|For Information

POWER CIRCUIT TO HELIPAD REFUELLING BUILDING TO BE RELOCATED
IF LAUNDRY BUILDING DEMOLISHED. SINGLE CABLE ONLY AND IT WAS
[|SUGGESTED ON SITE THIS MAY BE ABLE TO TEMPORARILY PROVIDED
ON POLES ABOVE GROUND AROUND EXISTING BUILDING PERIMETER.

"FENCE LINE

MECH CONDENSORS TO BE

RELOCATED IF NORTHERN SUNSHADE

STRUCTURE DEMOLISHED.

\

EXISTING SECURITY. ©

COFFS HARBOUR DEMOLITIONS TO
PROVIDE BUDGET PRICE FOR
DEMOLITION OF NORTHERN

|SUNSHADE STRUCTURE. THIS

WOULD REQUIRE SOME SERVICES
WORK AS OUTLINED AND
PROVISION OF REPLACEMENT

<|SUNSHADE AWNINGS. COST OF K
“|THIS TO BE COMPARED TO COLUMN

- |RELOCATION OPTION.

P

EXISTING LAUNDRY BUILDING CAN BE DEMOLISHED EAST OF
SWITCHROOM AND GENERATOR ROOM LEAVING THE EXISTING
SWITCHROOM/GENERATOR ROOM/SUBSTATION FREE STANDING AND
STRUCTURALLY SOUND PROVIDED THAT LPG SERVICE CAPPED AND
ELECTRICAL CIRCUIT TO HELIPAD REFUELLING BUILDING RELOCATED.

P

y [PROPOSED LINE OF EARLY WORKS DEMOLITION OF LAUNDRY BUILDING
4 PRIOR TO DECOMMISSIONING SUBSTATION AND SWITCHROOM. DEMOLITION
“4TO BE TO EAST OF SWITCHROOM/GENERATOR EASTERN WALL (SEE PHOTO).

A I

‘klf

- -|LPG SERVICE TO BE CAPPED IF

“|LAUNDRY BUILDING DEMOLISHED

BUILDING CAN BE READILY DEMOLISHED WITH
_| TERMINATION OF POWER CIRCUIT WHICH IS FEED OFF

Y. )_zA 5

. _— VV/,V"":VVE ,{\ ,1'( _ ;,

~_|BUILDING CAN BE READILY DEMOLISHED WITH NO
~|SERVICES TERMINATION/RELOCATION REQUIRED.

- \—|RELOCATION OF BIN STORES WILL BE REQUIRED

-~ |PRIOR TO DEMOLITION - ONGOING DISCUSSION

\ - |BETWEEN HOSPITAL AND PROJECT TEAM.

7

~|BUILDING CAN BE READILY DEMOLISHED WITH
\F|NO SERVICES TERMINATION/RELOCATION
[|REQUIRED. PRIOR TO DEMOLITION ALTERNATE
“J|STORAGE LOCATION FOR THE BIN LIFTER
~ - {HOUSED IN THIS BUILIDING WILL NEED TO BE
‘|FOUND - JEFF HAWKINS ADVISED ON SITE THIS
COULD BE READILY ACCOMMODATED.

PR

—=—KITCHEN EXHAUST DUTWORK |
\\"- “ATO BE RESUPPORTED IF
\ % NORTHERN SUNSHADE
, <JSTRUCTURE DEMOLISHED.

L

- [HOSPITAL STAI

FF

ADVISED THIS FIRE STAIR NO
LONGER REQUIRED AND DOES NOT NEED
REPLACEMENT IF NORTHERN SUNSHADE STRUCTURE
DEMOLISHED - PROJECT TEAM TO CONFIRM.

/ 1\ Phase 1 Demolition & Relocation Scope
- 1:500

 JLAUNDRY BUILDING DB IN MAIN SWITCHROOM REQUIRED.

PHASE 1A;

PHASE 1B;

SELECTED BUILDING DEMOLITIONS &
WESTERN CAR PARKING

APPROVAL STRATEGY:
REVIEW OF ENVIRONMENTAL FACTORS

- BUILDING 7 DEMOLISHED

WASTE MANAGEMENT BUILDING

- BUILDING 8 DEMOLISHED

WASTE MANAGEMENT BUILDING

- BUILDING 9A PARTIAL DEMOLITION
ENGINEERING & MAINTENANCE;
BOILER HOUSE & PAINT SHOP

BUILDING RELOCATIONS

APPROVAL STRATEGY:
REVIEW OF ENVIRONMENTAL FACTORS

- BUILDING 13B RELOCATED

TACS

- BUILDING 13C RELOCATED

DENTAL CLINIC & ASSOCIATED MEETING RMS
- BUILDING 13D RELOCATED

DRUG & ALCOHOL

- BUILDING 14 RELOCATED
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m . Health

wramens | INdTasbrUCUng
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PROJECT
Kempsey District Hospital
Redevelopment
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