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Schedule of Changes - Level 4-6
Item \ Comments
1 |Rationalised fire compartmentation and
strategy
2 | Additional public lift
3 |Revised planning
4 |Internal relationship with facade (extent of
glazing vs infill)
5 |Removal of link bridge to Level 6
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