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18 May 2020 

Chris Ritchie  

Director - Industry Assessments 

NSW Department of Planning  
12 Darcy Street 
Parramatta NSW 2150 

Dear Chris, 

RE: OAKDALE WEST INDUSTRIAL ESTATE (“OAKDALE 
WEST”) – SSD 7348 – STAGING PLAN (UPDATED) 

We refer to the Department of Planning & Environment (“DP&E) assessment and approval of 
the Oakdale West SSD 7348 application. The development consent for the SSD requests at 
Condition B15, B16 & B17 (see Tables 1,2,3 below) submission of a Staging Plan where the 
development is proposed to be staged. 

Pursuant to Conditions B15, B16 and B17, Goodman Property Services (Aust) Pty Ltd (GPS) 
hereby request approval for the staging of SSD 7348 development.  This plan sets out the 
proposed staging for the estate wide infrastructure, Western North South Link Road (WNSLR), 
and warehouse construction for Precincts 1-5, such that it can occur on a progressive basis.  
The staging of development will allow the Secretary to review and approve relevant document 
on a staged basis, as applies to each relevant stage. 

1 Conditions of Consent - Staging 

The following conditions of SSD 7348 permit construction to be undertaken on a staged 
basis: 

Condition B15: 

Table 1 - Condition B15 

Condition B15 Response 

Prior to the commencement of construction of any Stage of the Development, the Applicant shall prepare a 
Staging Plan for the Development, to the satisfaction of the Planning Secretary. The plan shall: 

(a) be prepared in consultation with Council, utility
and service providers and other relevant
stakeholders;

Relevant stakeholders including Penrith Council, 
surrounding neighbours (Emmaus College and 
Village, Edmund David, owner of 00 Aldington Rd, 
Kemps Creek) RMS, OEH, Endeavour Energy, 
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Condition B15 Response 

Transgrid, Water NSW, and TfNSW have been 
consulted on the staging plan (Appendix A). 

(b) describe how the implementation of the
Concept Proposal, would be staged to ensure
it is carried out in an orderly and economic way
and minimises construction impacts on
adjacent sensitive receivers;

Table 4 below provides staging and timing of 
proposed works.   Impacts to adjacent sensitive 
receivers, and how these may be mitigated, are 
discussed in “Mitigation Measures” below at 
Section 3. 

(c) show the likely sequence of DAs that will be
lodged to develop the Site, with the estimated
timing for each Stage and identification of any
overlapping construction and operational
activities;

See Table 4, which provides likely sequence of 
subsequent DAs and anticipated timing.  It should 
be noted that this timing is subject to variation.  
Where such variation occurs, an updated 
programme will be submitted to DPE for approval. 

(d) include concept design for the staged delivery
of landscaping, focusing on early
implementation of screen planting to minimise
the visual impact of subsequent development
stages; and

Stage 1 Infrastructure works will include landscape 
planting along the western boundary with sensitive 
users.  This will be included in the first stage of 
works, anticipated to comments in July 2019.  This 
landscaping will help mitigate impacts on adjacent 
users.   

(e) include conceptual design for the provision of
services, utilities and infrastructure to the Site.

Refer to civil package approved under SSD7348, 
which provides conceptual services, utilities and 
infrastructure design.  

Condition B16: 

Table 2 - Condition B16 

Condition B16 Response 

The Applicant must: 

(a) not commence construction of any Stage of the
Development until the Staging Plan required by
Condition B15 is approved by the Planning
Secretary;

(a) This staging plan must be approved prior to any
CC.

(b) implement the most recent version of the 
Staging Plan approved by the Planning 
Secretary.

Noted.  The most recent version of the staging plan 
approved by the Secretary will be implemented.   

Condition B17: 

Table 3 – Condition B17 

Condition B17 Response 

(a) The Planning Secretary may require the
Applicant to address certain matters identified
in the Staging Plan. The Applicant must

Noted.  
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Condition B17 Response 

comply with any such requirements of the 
Planning Secretary given as part of the Staging 
Plan approval 

2 SSD7348 - Staging Plan 

The Estate is expected to be developed / serviced as follows: 

Table 4 – Staging Plan 

Stage Description Planning Status Anticipated / Actual 
Construction Commencement 

1 Stage 1 Infrastructure Works 

(see Section 4.1 below) 

MOD 1, SSD 7348 – 
Determined: 26 
March 2020 (original 
consent approved 13 
Sep 2019) 

Commenced in December 2019 

1 Precinct 1 Building Works 

(see Section 4.2 below) 

MOD 2, SSD 7348 – 
Determined: 21 April 
2020 

Building 1A - January 2021 
(following completion of the 
WNSLR) 

Building 1B1, 1B2, & 1C – 
January 2022 

2 Stage 2 Infrastructure Works MOD 3, SSD 7348 & 
SSD 10397 

Determined: 9 April 
2020  

April 2020 

2 Building 2B Works MOD 3, SSD 7348 & 
SSD 10397 

Determined: 9 April 
2020 

June 2020 

3  Residual Precinct 2 Building Works DA to be submitted Building 2A - January 2021 
(following completion of the 
WNSLR) 

Building 2C, 2D, & 2E – June 
2022 

3 Precinct 3 Building Works DA to be submitted January 2022 – July 202 

4 Stage 4 Infrastructure Works & 
Precinct 4 Building Works 

DA to be submitted July 2024 – July 2027 

5 Stage 5 Infrastructure Works & 
Precinct 5 Building Works 

DA to be submitted July 2027 
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See below Precinct plan demonstrating the above stages of work. 

Figure 1 - OWE Precinct Plan 

3 Mitigation Measures 

The Estate is proposed to be constructed progressively over an Eight (8) year period to minimise the 
amount of environmental impact.  In addition, the following mitigation measures will be incorporated:  

 A 40m landscape bund will be constructed to the west of the site to act as a barrier to the schools
and aged care facilities.

 A noise blanket is currently in place between the development and Emmaus College / retirement
village which will remain in place to reduce noise impacts until the permanent noise wall is finished.

 Further information regarding the concept proposal for the estate including the implementation of
landscaping, screening, and provisioning of services is outlined within the reports submitted as part
of the SSD 7348.

4 SSD 7348 – Stage 1 Development 

The Stage 1 works, approved under SSD 7348, are as follows: 
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4.1 Estate Infrastructure and Western North South Link Road 

SSD 7348 (MOD 3) grants consent for the following estate-wide infrastructure works; 

 bulk earthworks across all five stages including retaining walls and noise walls;
 lead in services including but not limited to drainage, power, sewer, water and telecommunications;

 service infrastructure to Precinct 1, including drainage, power, sewer, water and 
telecommunications;

 Western North-South Link Road and associated subdivision, basins and drainage;
 estate roads 1, 3 and 6 and eastern part of road 7;

 landscaping of Stage 1, the western boundary, Western North-South Link Road, estate roads 1, 3 
and 6 and the eastern part of road 7, detention basins and the amenity lot

 subdivision of Stage 1 lots and road infrastructure including the services (substation) lot;
 stormwater drainage infrastructure for Lots 2A and 2B and all basins;

 temporary works to facilitate construction including but not limited to swales, haul road
(construction access), landscaping and basins; and

 works including construction of traffic signals at Lenore Drive/Grady Crescent/WNSLR intersection; 
and

 works within Lot 9 DP1157476 including reconfiguration of car park, relocation of car park access 
on Lockwood Road, infrastructure, landscaping and all works associated with the WNSLR.

The infrastructure works mentioned above commenced in December 2019 and will be ongoing for the 
foreseeable future. 

4.2 Precinct 1 Building Works 

The on-lot warehouse construction for Precinct 1 is proposed to be undertaken in two (2) stages as 
follows: 

Stage Description Anticipated Construction Commencement 

1 Building 1A January 2021 

2 Building 1B & 1C January 2022 

See below site plan for Precinct 1. 
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5 SSD 10397 – Stage 2 Development 

The on-lot warehouse construction for Building 2B is proposed to commence in June 2020. Estate Road 3 
construction was approved in April 2020 and will commence shortly. The bulk earthworks for Precinct 2 
and 3 were approved in September 2019, commenced in December 2019, and have been varied under 
SSD 7348 (MOD 3). 
See below site plan for the subject building. 
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Together with the consultation requirements for the proposed staging of SSD 7348, where relevant, the 
strategies, plans or programs would be prepared to address each of the stages and would be submitted to 
the DPIE for approval.  Approvals of the documentation would only be sought relative to the proposed 
works contained within each stage. 

Each abovementioned relevant strategy, plan or program, would clearly describe the specific stage to 
which the strategy, plan or program applies, the relationship of the stage to any future stages and the 
trigger for updating the strategy, plan or program. A clear relationship between the strategy, plan or 
program that is to be combined would be demonstrated. 

Would you please confirm approval of the above so that we may progress this major project. If you have 
any questions, please contact the undersigned. 

Regards 

Guy Smith 

Planning Manager 
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Appendix A – Staging Plan Consultation  
 
 



From: Stephanie Partridge
To: Guy Smith
Subject: FW: Email Confirmation of Staging Plan Receipt - SSD 7348 Mod 2 - Updated Staging Plan - Oakdale West Estate
Date: Tuesday, 19 May 2020 8:44:46 AM
Attachments: image007.png

image008.png
image009.png
image001.png
image003.png
SSD7348 MOD2 - Staging Plan - 15.05.20.pdf

 
 

From: Gavin Cherry <Gavin.Cherry@penrith.city> 
Sent: Tuesday, 19 May 2020 8:41 AM
To: Stephanie Partridge <Stephanie.Partridge@goodman.com>
Cc: David Drozd <David.Drozd@penrith.city>; Stephen Masters <stephen.masters@penrith.city>
Subject: Email Confirmation of Staging Plan Receipt - SSD 7348 Mod 2 - Updated Staging Plan - Oakdale West Estate
 
Morning Stephanie,
I can confirm that Penrith City Council has received a copy of the attached staging plan.
This plan has been sent to Council’s Traffic Engineering and Development Engineering sections for their information.
Regards
Gavin
 
Gavin Cherry 
Development Assessment Coordinator 

E Gavin.Cherry@penrith.city 
T +612 4732 8125 | F +612 4732 7958 | M  
PO Box 60, PENRITH NSW 2751 
www.visitpenrith.com.au 
www.penrithcity.nsw.gov.au 

      Follow us 

 

From: Stephanie Partridge <Stephanie.Partridge@goodman.com> 
Sent: Monday, 18 May 2020 9:08 PM
To: Stephanie Partridge <Stephanie.Partridge@goodman.com>
Cc: Alasdair Cameron <Alasdair.Cameron@goodman.com>; Kym Dracopoulos <Kym.Dracopoulos@goodman.com>; Guy Smith
<guy.smith@goodman.com>
Subject: Oakdale West - Updated Staging Plan
 

EXTERNAL EMAIL: This email was received from outside the organisation. Use caution when
clicking any links or opening attachments.

Hi All
 
Hope you are well.
 
We have completed a significant amount of consultation with you all over the last couple of years and particularly the last 6 months
regarding the upcoming construction works at our Oakdale West Estate.
 
I am sure you are almost sick of hearing from us….
 
However, we are required under our development consent conditions to provide you with the attached staging plan that summarises
the key dates for construction of each stage and approved building at the site.
 
If you could please assist by confirming by reply email that you received this email. This will close out this requirement under the
consent.
 
Should you have any questions, please don’t hesitate to contact me.
 
Kind regards

mailto:Stephanie.Partridge@goodman.com
mailto:Guy.Smith@goodman.com
mailto:Gavin.Cherry@penrith.city
tel:+612%204732%208125
tel:
https://protect-us.mimecast.com/s/z96KCYENQQu69Q8IGzLcS?domain=visitpenrith.com.au
https://protect-us.mimecast.com/s/chWHC1wPYYsEZ1RHXNhKi?domain=penrithcity.nsw.gov.au
https://protect-us.mimecast.com/s/chWHC1wPYYsEZ1RHXNhKi?domain=penrithcity.nsw.gov.au/
https://protect-us.mimecast.com/s/kjhEC2kQggsEmvjH9XdkA?domain=twitter.com
https://protect-us.mimecast.com/s/08B9C31PjjsR4wBivV6GG?domain=facebook.com
https://protect-us.mimecast.com/s/h2jNC4xPkkC78yoHj1aU5?domain=linkedin.com/
mailto:Stephanie.Partridge@goodman.com
mailto:Stephanie.Partridge@goodman.com
mailto:Alasdair.Cameron@goodman.com
mailto:Kym.Dracopoulos@goodman.com
mailto:guy.smith@goodman.com
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18 May 2020 


Chris Ritchie  


Director - Industry Assessments 


NSW Department of Planning  
12 Darcy Street 
Parramatta NSW 2150 


Dear Chris, 


RE: OAKDALE WEST INDUSTRIAL ESTATE (“OAKDALE 
WEST”) – SSD 7348 – STAGING PLAN (UPDATED) 


We refer to the Department of Planning & Environment (“DP&E) assessment and approval of 
the Oakdale West SSD 7348 application. The development consent for the SSD requests at 
Condition B15, B16 & B17 (see Tables 1,2,3 below) submission of a Staging Plan where the 
development is proposed to be staged. 


Pursuant to Conditions B15, B16 and B17, Goodman Property Services (Aust) Pty Ltd (GPS) 
hereby request approval for the staging of SSD 7348 development.  This plan sets out the 
proposed staging for the estate wide infrastructure, Western North South Link Road (WNSLR), 
and warehouse construction for Precincts 1-5, such that it can occur on a progressive basis.  
The staging of development will allow the Secretary to review and approve relevant document 
on a staged basis, as applies to each relevant stage. 


1 Conditions of Consent - Staging 


The following conditions of SSD 7348 permit construction to be undertaken on a staged 
basis: 


Condition B15: 


Table 1 - Condition B15 


Condition B15 Response 


Prior to the commencement of construction of any Stage of the Development, the Applicant shall prepare a 
Staging Plan for the Development, to the satisfaction of the Planning Secretary. The plan shall: 


(a) be prepared in consultation with Council, utility
and service providers and other relevant
stakeholders;


Relevant stakeholders including Penrith Council, 
surrounding neighbours (Emmaus College and 
Village, Edmund David, owner of 00 Aldington Rd, 
Kemps Creek) RMS, OEH, Endeavour Energy, 
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Condition B15 Response 


Transgrid, Water NSW, and TfNSW have been 
consulted on the staging plan (Appendix A). 


(b) describe how the implementation of the
Concept Proposal, would be staged to ensure
it is carried out in an orderly and economic way
and minimises construction impacts on
adjacent sensitive receivers;


Table 4 below provides staging and timing of 
proposed works.   Impacts to adjacent sensitive 
receivers, and how these may be mitigated, are 
discussed in “Mitigation Measures” below at 
Section 3. 


(c) show the likely sequence of DAs that will be
lodged to develop the Site, with the estimated
timing for each Stage and identification of any
overlapping construction and operational
activities;


See Table 4, which provides likely sequence of 
subsequent DAs and anticipated timing.  It should 
be noted that this timing is subject to variation.  
Where such variation occurs, an updated 
programme will be submitted to DPE for approval. 


(d) include concept design for the staged delivery
of landscaping, focusing on early
implementation of screen planting to minimise
the visual impact of subsequent development
stages; and


Stage 1 Infrastructure works will include landscape 
planting along the western boundary with sensitive 
users.  This will be included in the first stage of 
works, anticipated to comments in July 2019.  This 
landscaping will help mitigate impacts on adjacent 
users.   


(e) include conceptual design for the provision of
services, utilities and infrastructure to the Site.


Refer to civil package approved under SSD7348, 
which provides conceptual services, utilities and 
infrastructure design.  


Condition B16: 


Table 2 - Condition B16 


Condition B16 Response 


The Applicant must: 


(a) not commence construction of any Stage of the
Development until the Staging Plan required by
Condition B15 is approved by the Planning
Secretary;


(a) This staging plan must be approved prior to any
CC.


(b) implement the most recent version of the 
Staging Plan approved by the Planning 
Secretary.


Noted.  The most recent version of the staging plan 
approved by the Secretary will be implemented.   


Condition B17: 


Table 3 – Condition B17 


Condition B17 Response 


(a) The Planning Secretary may require the
Applicant to address certain matters identified
in the Staging Plan. The Applicant must


Noted.  
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Condition B17 Response 


comply with any such requirements of the 
Planning Secretary given as part of the Staging 
Plan approval 


2 SSD7348 - Staging Plan 


The Estate is expected to be developed / serviced as follows: 


Table 4 – Staging Plan 


Stage Description Planning Status Anticipated / Actual 
Construction Commencement 


1 Stage 1 Infrastructure Works 


(see Section 4.1 below) 


MOD 1, SSD 7348 – 
Determined: 26 
March 2020 (original 
consent approved 13 
Sep 2019) 


Commenced in December 2019 


1 Precinct 1 Building Works 


(see Section 4.2 below) 


MOD 2, SSD 7348 – 
Determined: 21 April 
2020 


Building 1A - January 2021 
(following completion of the 
WNSLR) 


Building 1B1, 1B2, & 1C – 
January 2022 


2 Stage 2 Infrastructure Works MOD 3, SSD 7348 & 
SSD 10397 


Determined: 9 April 
2020  


April 2020 


2 Building 2B Works MOD 3, SSD 7348 & 
SSD 10397 


Determined: 9 April 
2020 


June 2020 


3  Residual Precinct 2 Building Works DA to be submitted Building 2A - January 2021 
(following completion of the 
WNSLR) 


Building 2C, 2D, & 2E – June 
2022 


3 Precinct 3 Building Works DA to be submitted January 2022 – July 202 


4 Stage 4 Infrastructure Works & 
Precinct 4 Building Works 


DA to be submitted July 2024 – July 2027 


5 Stage 5 Infrastructure Works & 
Precinct 5 Building Works 


DA to be submitted July 2027 
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See below Precinct plan demonstrating the above stages of work. 


Figure 1 - OWE Precinct Plan 


3 Mitigation Measures 


The Estate is proposed to be constructed progressively over an Eight (8) year period to minimise the 
amount of environmental impact.  In addition, the following mitigation measures will be incorporated:  


 A 40m landscape bund will be constructed to the west of the site to act as a barrier to the schools
and aged care facilities.


 A noise blanket is currently in place between the development and Emmaus College / retirement
village which will remain in place to reduce noise impacts until the permanent noise wall is finished.


 Further information regarding the concept proposal for the estate including the implementation of
landscaping, screening, and provisioning of services is outlined within the reports submitted as part
of the SSD 7348.


4 SSD 7348 – Stage 1 Development 


The Stage 1 works, approved under SSD 7348, are as follows: 
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4.1 Estate Infrastructure and Western North South Link Road 


SSD 7348 (MOD 3) grants consent for the following estate-wide infrastructure works; 


 bulk earthworks across all five stages including retaining walls and noise walls;
 lead in services including but not limited to drainage, power, sewer, water and telecommunications;


 service infrastructure to Precinct 1, including drainage, power, sewer, water and 
telecommunications;


 Western North-South Link Road and associated subdivision, basins and drainage;
 estate roads 1, 3 and 6 and eastern part of road 7;


 landscaping of Stage 1, the western boundary, Western North-South Link Road, estate roads 1, 3 
and 6 and the eastern part of road 7, detention basins and the amenity lot


 subdivision of Stage 1 lots and road infrastructure including the services (substation) lot;
 stormwater drainage infrastructure for Lots 2A and 2B and all basins;


 temporary works to facilitate construction including but not limited to swales, haul road
(construction access), landscaping and basins; and


 works including construction of traffic signals at Lenore Drive/Grady Crescent/WNSLR intersection; 
and


 works within Lot 9 DP1157476 including reconfiguration of car park, relocation of car park access 
on Lockwood Road, infrastructure, landscaping and all works associated with the WNSLR.


The infrastructure works mentioned above commenced in December 2019 and will be ongoing for the 
foreseeable future. 


4.2 Precinct 1 Building Works 


The on-lot warehouse construction for Precinct 1 is proposed to be undertaken in two (2) stages as 
follows: 


Stage Description Anticipated Construction Commencement 


1 Building 1A January 2021 


2 Building 1B & 1C January 2022 


See below site plan for Precinct 1. 
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5 SSD 10397 – Stage 2 Development 


The on-lot warehouse construction for Building 2B is proposed to commence in June 2020. Estate Road 3 
construction was approved in April 2020 and will commence shortly. The bulk earthworks for Precinct 2 
and 3 were approved in September 2019, commenced in December 2019, and have been varied under 
SSD 7348 (MOD 3). 
See below site plan for the subject building. 
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Together with the consultation requirements for the proposed staging of SSD 7348, where relevant, the 
strategies, plans or programs would be prepared to address each of the stages and would be submitted to 
the DPIE for approval.  Approvals of the documentation would only be sought relative to the proposed 
works contained within each stage. 


Each abovementioned relevant strategy, plan or program, would clearly describe the specific stage to 
which the strategy, plan or program applies, the relationship of the stage to any future stages and the 
trigger for updating the strategy, plan or program. A clear relationship between the strategy, plan or 
program that is to be combined would be demonstrated. 


Would you please confirm approval of the above so that we may progress this major project. If you have 
any questions, please contact the undersigned. 


Regards 


Guy Smith 


Planning Manager 
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Appendix A – Staging Plan Consultation  
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Stephanie  Partridge
Development Manager

Direct: +61 2 9230 7169
Mobile: +61 410 470 138
Fax: +61 2 9230 7444
Stephanie.Partridge@goodman.com
info-au@goodman.com
www.goodman.com

Level 17
60 Castlereagh St
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Australia
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Any letter or email which outlines proposed leasing terms is intended for discussion purposes only and does not constitute a
binding agreement. In no event shall the correspondence be construed as a letter of intent, commitment, or offer by Goodman
to enter into any leasing arrangements. Until relevant leasing documents are fully executed and delivered by Goodman, no
agreement of any type or kind upon which any obligations, commitment or understanding can be found.
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From: Lee Farrell
To: Stephanie Partridge
Cc: Alasdair Cameron; Kym Dracopoulos; Guy Smith; Mark Ozinga; Malgy Coman
Subject: RE: Oakdale West - Updated Staging Plan - TfNSW Approved
Date: Monday, 25 May 2020 7:09:33 AM
Attachments: image003.gif

image004.png
image005.png
image006.png
image002.jpg

Hi Stephanie,
 
Transport for NSW (TfNSW) acknowledges the receipt of the staging plan for SSD 7348, Oakdale West Industrial
Estate. Pursuant to Condition 15B, prior to the commencement of construction of any Stage of the Development,
the Applicant shall prepare a Staging Plan for the Development. TfNSW has reviewed the staging plan provided on
18 May 2020 and is content the requirements of the condition have been satisfied. TfNSW has no further
comments with regards to Condition 15B or the subject staging plan.
 
Please feel free to contact me if you wish to discuss further.
 
Many thanks
Lee
 
Lee Farrell
Corridor Coordinator
Land Use Planning & Development  
Customer Strategy & Technology
Transport for NSW
 
M 0407 668 767 | P 02 8922 0877
Level 26, 477 Pitt Street, Sydney NSW 2000
 
SENSITIVE: NSW GOVERNMENT
  

 
Use public transport... plan your trip at transportnsw.info
Get on board with Opal at opal.com.au
 

 

From: Stephanie Partridge [mailto:Stephanie.Partridge@goodman.com] 
Sent: Monday, 18 May 2020 9:08 PM
To: Stephanie Partridge <Stephanie.Partridge@goodman.com>
Cc: Alasdair Cameron <Alasdair.Cameron@goodman.com>; Kym Dracopoulos <Kym.Dracopoulos@goodman.com>; Guy Smith
<Guy.Smith@goodman.com>
Subject: Oakdale West - Updated Staging Plan
 
Hi All
 
Hope you are well.
 
We have completed a significant amount of consultation with you all over the last couple of years and particularly the last 6 months
regarding the upcoming construction works at our Oakdale West Estate.
 
I am sure you are almost sick of hearing from us….
 
However, we are required under our development consent conditions to provide you with the attached staging plan that summarises
the key dates for construction of each stage and approved building at the site.
 
If you could please assist by confirming by reply email that you received this email. This will close out this requirement under the
consent.
 
Should you have any questions, please don’t hesitate to contact me.
 
Kind regards
Stephanie

 

mailto:Lee.Farrell@transport.nsw.gov.au
mailto:Stephanie.Partridge@goodman.com
mailto:Alasdair.Cameron@goodman.com
mailto:Kym.Dracopoulos@goodman.com
mailto:Guy.Smith@goodman.com
mailto:Mark.Ozinga@transport.nsw.gov.au
mailto:Malgy.COMAN@transport.nsw.gov.au
https://protect-us.mimecast.com/s/vEANCJ6rYYSKJZPtV6NWm?domain=transportnsw.info/
https://protect-us.mimecast.com/s/nhLVCKrvYYi4oO0fv2IEz?domain=opal.com.au/
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any commitment through e-mail, if not confirmed by fax or letter duly signed by a member of the board of directors.

Any letter or email which outlines proposed leasing terms is intended for discussion purposes only and does not constitute a
binding agreement. In no event shall the correspondence be construed as a letter of intent, commitment, or offer by Goodman
to enter into any leasing arrangements. Until relevant leasing documents are fully executed and delivered by Goodman, no
agreement of any type or kind upon which any obligations, commitment or understanding can be found.

 

This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and any attachments
and notify the sender immediately by reply email. Transport for NSW takes all care to ensure that attachments are free from viruses or other defects.
Transport for NSW assume no liability for any loss, damage or other consequences which may arise from opening or using an attachment.

P Consider the environment. Please don't print this e-mail unless really necessary.

https://protect-us.mimecast.com/s/m2DKCL9wYYiQWK5SPo1qk?domain=goodman.com/
tel:+61%202%209230%207169
fax:+61%202%209230%207444
mailto:Stephanie.Partridge@goodman.com
mailto:info-au@goodman.com
https://protect-us.mimecast.com/s/m2DKCL9wYYiQWK5SPo1qk?domain=goodman.com/
https://protect-us.mimecast.com/s/Y3ThCNkyEEsjW71HrBGeD?domain=twitter.com
https://protect-us.mimecast.com/s/jb5HCOYzEECv8nos5KJwZ?domain=linkedin.com
https://protect-us.mimecast.com/s/wpYaCPNAMMU3wWqfBOKK-?domain=youtube.com


From: Justine Clarke
To: Stephanie Partridge
Cc: Alasdair Cameron; Alison Kniha; Kym Dracopoulos; Guy Smith
Subject: RE: Oakdale West - Updated Staging Plan
Date: Tuesday, 19 May 2020 8:27:50 AM
Attachments: image001.png
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Good morning Stephanie,
 
I can confirm that WaterNSW have received and note the updated staging plan.
 
If you have any questions please call or email.
 
Regards Justine
 
Justine Clarke
Catchment and Asset Protection Adviser

Please note: I am currently working remotely. I can be reached via email or 0457 535 955

Level 14, 169 Macquarie Street
PO Box 398
Parramatta NSW 2150
T: 02 9865 2402
M: 0457 535 955
justine.clarke@waternsw.com.au
www.waternsw.com.au
 

From: Stephanie Partridge <Stephanie.Partridge@goodman.com> 
Sent: Monday, 18 May 2020 9:08 PM
To: Stephanie Partridge <Stephanie.Partridge@goodman.com>
Cc: Alasdair Cameron <Alasdair.Cameron@goodman.com>; Kym Dracopoulos <Kym.Dracopoulos@goodman.com>; Guy Smith
<Guy.Smith@goodman.com>
Subject: Oakdale West - Updated Staging Plan
 
Hi All
 
Hope you are well.
 
We have completed a significant amount of consultation with you all over the last couple of years and particularly the last 6 months
regarding the upcoming construction works at our Oakdale West Estate.
 
I am sure you are almost sick of hearing from us….
 
However, we are required under our development consent conditions to provide you with the attached staging plan that summarises
the key dates for construction of each stage and approved building at the site.
 
If you could please assist by confirming by reply email that you received this email. This will close out this requirement under the
consent.
 
Should you have any questions, please don’t hesitate to contact me.
 
Kind regards
Stephanie

 

Stephanie  Partridge
Development Manager

Direct: +61 2 9230 7169
Mobile: +61 410 470 138
Fax: +61 2 9230 7444
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Australia

Goodman Limited ABN 69 000 123 071
Goodman Funds Management Limited ABN 48 067 796 641 AFSL Number 223621
This email is confidential. If you are not the intended recipient, please notify us immediately and be aware that any disclosure,
copying, distribution or use of the contents of this information is prohibited. Please take notice that the company does not take
any commitment through e-mail, if not confirmed by fax or letter duly signed by a member of the board of directors.

Any letter or email which outlines proposed leasing terms is intended for discussion purposes only and does not constitute a
binding agreement. In no event shall the correspondence be construed as a letter of intent, commitment, or offer by Goodman
to enter into any leasing arrangements. Until relevant leasing documents are fully executed and delivered by Goodman, no
agreement of any type or kind upon which any obligations, commitment or understanding can be found.
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From: Michael Platt
To: Kym Dracopoulos
Cc: Stephanie Partridge; Guy Smith
Subject: RE: 2020-023 Modification to Oakdale West (SSD-7348-MOD-1) but comments relate to Mod 3
Date: Thursday, 28 May 2020 6:56:53 AM
Attachments: image002.png
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Hi Kym,
 
 
TRANSGRID REFERENCE NUMBER : 2020-023
 
PROPOSAL: Modification to Oakdale West (SSD-7348-MOD-1)
 

TRANSGRID: Sydney North – Kemps Creek, Feeder 14, Structure Span 104-108 + Sydney West – Liverpool, Feeder 30,
Structure Span 6 – 10 + Dapto - Sydney West 330kV Easement (60.96m Wide) – presently no HVTL infrastructure.

 
Based on your comments below : It does not change the scope of works only the sequencing of works being undertaken on the site .
 
 
TransGrid accept sequencing change
 
Regards
 
Michael

From: Kym Dracopoulos [mailto:Kym.Dracopoulos@goodman.com] 
Sent: Monday, 25 May 2020 12:03 PM
To: Michael Platt <Michael.Platt@transgrid.com.au>
Cc: Stephanie Partridge <Stephanie.Partridge@goodman.com>; Guy Smith <Guy.Smith@goodman.com>
Subject: RE: 2020-023 Modification to Oakdale West (SSD-7348-MOD-1) but comments relate to Mod 3
 
Hi Michael,
With respect  to your previous approvals for Mod 2 , which we thank you and your team for, we have been asked by DPIE to submit
the attached amended Staging Plan for your approval also.
 
It does not change the scope of works only the sequencing of works being undertaken on the site .
 
Could you please provide your acceptance by email as soon as possible ?
 
Regards,
Kym
 

 

Kym Dracopoulos
Manager, Technical Services

Direct: +61 2 9230 7453
Mobile: +61 411 511 431
Fax: +61 2 9230 7444
Kym.Dracopoulos@goodman.com
info-au@goodman.com
www.goodman.com
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Goodman Limited ABN 69 000 123 071
Goodman Funds Management Limited ABN 48 067 796 641 AFSL Number 223621
This email is confidential. If you are not the intended recipient, please notify us immediately and be aware that any disclosure,
copying, distribution or use of the contents of this information is prohibited. Please take notice that the company does not take
any commitment through e-mail, if not confirmed by fax or letter duly signed by a member of the board of directors.

From: Michael Platt <Michael.Platt@transgrid.com.au> 
Sent: Wednesday, 22 April 2020 1:20 PM
To: Kym Dracopoulos <Kym.Dracopoulos@goodman.com>; Bruce Zhang <Bruce.Zhang@planning.nsw.gov.au>
Cc: 'Alex Lohrisch' <Alex.L@atl.net.au>; Stephanie Partridge <Stephanie.Partridge@goodman.com>
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Subject: RE: 2020-023 Modification to Oakdale West (SSD-7348-MOD-1) but comments relate to Mod 3
 
Hi There
 
 
TRANSGRID REFERENCE NUMBER : 2020-023
 
PROPOSAL: Modification to Oakdale West (SSD-7348-MOD-1)
 

TRANSGRID: Sydney North – Kemps Creek, Feeder 14, Structure Span 104-108 + Sydney West – Liverpool, Feeder 30,
Structure Span 6 – 10 + Dapto - Sydney West 330kV Easement (60.96m Wide) – presently no HVTL infrastructure.

 
 
 
Just a quick note to advise that latest TransGrid response is still being reviewed but expect response shortly. Just getting
review double checked
 
Regards
 
Michael
 
Michael Platt
Development Assessment and Control Officer | Network Planning and Operations
______________________________________________________________
TransGrid | 200 Old Wallgrove Road, Wallgrove, NSW, 2766
T: (02) 9620 0161 M: 0427 529 997
E: Michael.Platt@transgrid.com.au W: www.transgrid.com.au
 
 

Disclaimer:
This e-mail may contain privileged and confidential information intended only for the addressees named above. If you are not the intended recipient please delete this e-mail
and advise the sender. TransGrid's Privacy Policy is available on our website https://www.transgrid.com.au/privacy. Any use, dissemination, distribution, reproduction of this
email is prohibited. Unless explicitly attributed, the opinions expressed in this e-mail are those of the author only and do not represent the official view of TransGrid. E-mail
communications with TransGrid may be subject to automated e-mail filtering, which could result in the delay or deletion of a legitimate e-mail before it is read by its intended
recipient. TransGrid does not accept liability for any corruption or viruses that arise as a result of this e-mail.

"COVID-19 UPDATE: TransGrid office personnel have transitioned to working remotely, staying home to keep our people and community safe while working to ensure that
we continue to provide the support you need during these uncertain times. We appreciate staying connected is important so while face-to-face meetings have been
suspended due to physical distancing requirements, we offer other ways for you to contact us, meet with us and access the people, information and resources you require."
Please consider the environment before printing this e-mail.
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From: Stephanie Partridge
To: Guy Smith
Subject: FW: Oakdale West - Updated Staging Plan
Date: Wednesday, 20 May 2020 12:39:48 PM
Attachments: image001.gif
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Guy – see below.
 
We have now received all but from TrfNSW which I have just followed up.
 
Can you pls compile and get ready to submit to DPIE
 

From: Rosemary Chapman <rochapman@chcs.com.au> 
Sent: Wednesday, 20 May 2020 12:09 PM
To: Stephanie Partridge <Stephanie.Partridge@goodman.com>
Subject: RE: Oakdale West - Updated Staging Plan
 
Thanks Stephanie,
 
Sorry I missed this email.
 
Kind regards
Rosemary
 

Rosemary Chapman l Village Manager l Emmaus Village
 l M. 0491 052 978 l catholichealthcare.com.au

========================================================================================= This email
and any files transmitted with it are confidential and intended solely for the use of the individual or entity to whom they are
addressed. If you have received this email in error please notify the originator of the message. This footer also confirms that this
email message has been scanned for the presence of computer viruses. Catholic Healthcare accepts no liability for any
consequential damage resulting from email containing any computer viruses. Any views expressed in this message are those of the
individual sender, except where the sender specifies and with authority, states them to be the views of Catholic Healthcare.
==========================================================================================

From: Stephanie Partridge <Stephanie.Partridge@goodman.com> 
Sent: Monday, 18 May 2020 9:08 PM
To: Stephanie Partridge <Stephanie.Partridge@goodman.com>
Cc: Alasdair Cameron <Alasdair.Cameron@goodman.com>; Kym Dracopoulos <Kym.Dracopoulos@goodman.com>; Guy Smith
<Guy.Smith@goodman.com>
Subject: Oakdale West - Updated Staging Plan
 
Hi All
 
Hope you are well.
 
We have completed a significant amount of consultation with you all over the last couple of years and particularly the last 6 months
regarding the upcoming construction works at our Oakdale West Estate.
 
I am sure you are almost sick of hearing from us….
 
However, we are required under our development consent conditions to provide you with the attached staging plan that summarises
the key dates for construction of each stage and approved building at the site.
 
If you could please assist by confirming by reply email that you received this email. This will close out this requirement under the
consent.
 
Should you have any questions, please don’t hesitate to contact me.
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Kind regards
Stephanie

 

Stephanie  Partridge
Development Manager

Direct: +61 2 9230 7169
Mobile: +61 410 470 138
Fax: +61 2 9230 7444
Stephanie.Partridge@goodman.com
info-au@goodman.com
www.goodman.com

Level 17
60 Castlereagh St
Sydney NSW 2000
Australia

Follow us on Twitter!

Goodman Limited ABN 69 000 123 071
Goodman Funds Management Limited ABN 48 067 796 641 AFSL Number 223621
This email is confidential. If you are not the intended recipient, please notify us immediately and be aware that any disclosure,
copying, distribution or use of the contents of this information is prohibited. Please take notice that the company does not take
any commitment through e-mail, if not confirmed by fax or letter duly signed by a member of the board of directors.

Any letter or email which outlines proposed leasing terms is intended for discussion purposes only and does not constitute a
binding agreement. In no event shall the correspondence be construed as a letter of intent, commitment, or offer by Goodman
to enter into any leasing arrangements. Until relevant leasing documents are fully executed and delivered by Goodman, no
agreement of any type or kind upon which any obligations, commitment or understanding can be found.
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From: Edmond David
To: Kym Dracopoulos
Cc: Guy Smith; Stephanie Partridge
Subject: RE: Oakdale West Estate - Updated Staging Plan
Date: Thursday, 21 May 2020 10:01:04 AM
Attachments: image001.gif
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Hi Kym
 
Confirming receipt of this email and also yesterday’s email re site entry upgrade. I will add some comments regarding
site entry once I clear a few urgent tasks.
 
Thanks for the information
 
Regards
Edmond
 

From: Kym Dracopoulos <Kym.Dracopoulos@goodman.com> 
Sent: Thursday, 21 May 2020 8:53 AM
To: Edmond David <edmond.david@motorolasolutions.com>
Cc: Guy Smith <Guy.Smith@goodman.com>; Stephanie Partridge <Stephanie.Partridge@goodman.com>
Subject: Oakdale West Estate - Updated Staging Plan
 
Hi Edmond,
Hope you are well and received my email yesterday re the works at the upgrade of site entry off Bakers Lane ?
 
Also, while  we have completed a significant amount of consultation with you all over the last couple of years and particularly the last
6 months regarding the upcoming construction works at our Oakdale West Estate , we are required under our development consent
conditions to provide you with the attached staging plan that summarises the key dates for construction of each stage and approved
building at the site.
 
If you could please assist by confirming by reply email that you received this email. This will close out this requirement under the
consent.
 
Should you have any questions, please don’t hesitate to contact me.
 
Best regards
Kym

 

Kym Dracopoulos
Manager, Technical Services

Direct: +61 2 9230 7453
Mobile: +61 411 511 431
Fax: +61 2 9230 7444
Kym.Dracopoulos@goodman.com
info-au@goodman.com
www.goodman.com

Level 17
60 Castlereagh St
Sydney NSW 2000
Australia

Follow us on Twitter!

Goodman Limited ABN 69 000 123 071
Goodman Funds Management Limited ABN 48 067 796 641 AFSL Number 223621
This email is confidential. If you are not the intended recipient, please notify us immediately and be aware that any disclosure,
copying, distribution or use of the contents of this information is prohibited. Please take notice that the company does not take
any commitment through e-mail, if not confirmed by fax or letter duly signed by a member of the board of directors.

 

Your privacy is important to us. That is why we have taken appropriate measures to ensure the data you provide to us is kept secure. To learn 

more about how we process your personal information, how we comply with applicable data protection laws, and care for the security and 

privacy of your personal data, please review our Privacy Policy. If you have any questions related to data protection and compliance with 
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applicable laws, please contact us at our Security Operations Center at 1-800-674-4357.



From: JPerica & Co
To: Kym Dracopoulos
Cc: Guy Smith; Stephanie Partridge
Subject: Re: Oakdale West Estate - Updated Staging Plan
Date: Thursday, 21 May 2020 10:32:47 AM

Hi Kym

All well thanks.
Hopefully same your side of road.
Email is noted.

Regards 
Jack 

Sent from my iPhone

On 21 May 2020, at 8:56 am, Kym Dracopoulos <Kym.Dracopoulos@goodman.com> wrote:

 
Hi Jack,
Hope you are keeping  well in these difficult times?
 
As and update, while  we have completed a significant amount of consultation with you over the last
couple of years and particularly the last 6 months regarding the upcoming construction works at our
Oakdale West Estate, we are required under our development consent conditions to provide you
with the attached staging plan that summarises the key dates for construction of each stage and
approved building at the site.
 
If you could please assist by confirming by reply email that you received this email. This will close
out this requirement under the consent.
 
Should you have any questions, please don’t hesitate to contact me.
 
Best regards
Kym

Kym Dracopoulos
Manager, Technical Services

Direct: +61 2 9230 7453
Mobile: +61 411 511 431
Fax: +61 2 9230 7444
Kym.Dracopoulos@goodman.com
info-au@goodman.com
www.goodman.com

Level 17
60 Castlereagh St
Sydney NSW 2000
Australia

Goodman Limited ABN 69 000 123 071
Goodman Funds Management Limited ABN 48 067 796 641 AFSL Number 223621
This email is confidential. If you are not the intended recipient, please notify us immediately and be aware that any disclosure, copying,
distribution or use of the contents of this information is prohibited. Please take notice that the company does not take any commitment
through e-mail, if not confirmed by fax or letter duly signed by a member of the board of directors.

<SSD7348 MOD2 - Staging Plan - 15.05.20.pdf>
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