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Date 19/12/2018 
To Dominic Crinnion (by email: dominic.crinnion@planning.nsw.gov.au 
From Richard Johnson 
Copy to Steve Ryan (Tactical Group), Nathan Cairney (Tactical Group) 
Subject MPE Stage 2 SSD 7628 – Subdivision 
  
 

1. Introduction 

The purpose of this memorandum is to present information in support of the assessment of the 
Moorebank Precinct East Ancillary Subdivision Report (SSD-7628) to identify the potential progressive 
implementation of the instrument of subdivision. Specifically, the supporting information is provided to 
confirm the provision of services under the subdivision instrument that would align with the 
progressive delivery of the MPE Stage 2 (SSD 7628) warehouse precinct.  

2. Regulatory Framework for Subdivision 

Subdivision work 

Subdivision work is defined in section 6.1 of the EP&A Act as follows: 

"subdivision work" means any physical activity authorised to be carried out in connection with 
a subdivision under the conditions of a development consent for the subdivision of land.  

Section 6.13(1) of the EP&A Act requires a subdivision works certificate to be issued prior to the 
carrying out of subdivision work in accordance with a development consent. 

Section 6.15 enables the issue of subdivision certificates where the conditions of a development 
consent for subdivision have been complied with (s6.15(1)(b)) and on completion of subdivision work 
(s16.5(2)). 

Section 6.15(3) identifies that  

“Subsection (2) does not prevent the issue of a subdivision certificate for part only of land that 
may be subdivided in accordance with a development consent as long as the requirements of 
that subsection have been complied with in relation to that part.” 

Applications for Subdivision Certificates 

Applications for subdivision certificates are required to include the information required by cl157 of the 
EP&A Regulation.  This includes ‘evidence that the applicant has complied with all conditions of 
consent that it is required to comply with before a subdivision certificate can be issued, where 
relevant’(cl157((2)(f)) and evidence that relevant subdivision work has been completed (cl157(2)(i)). 

 

3. Supporting Information  

The Subdivision Ancillary Report (Aspect Environmental, August 2018) was provided to the 
Department of Planning and Environment (DP&E) on 10 August 2018.  A subsequent memo was 
provided to the to clarify the proposed lot boundaries within the subdivision and to demonstrate their 
relationship to the proposed site layout on 12 December 2018. 
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In consideration of the draft conditions of consent for subdivision the implementation of the proposed 
plan subdivision was questioned, in terms of how the subdivision works may be progressively 
delivered in support of an approved subdivision. 

The progressive implementation of the proposed subdivision plan is demonstrated on the attached 
summary table and figures (Attachment A: Subdivision works progression). 

 

 

Should you require any additional information, please do not hesitate to contact me on the 
below details. 

 

Regards 

 

 

Richard Johnson 

Planning and Environmental Advisor  

 
 

 

Cc:  

Karen Harragon by email: Karen.harragon@planning.nsw.gov.au  
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ATTACHMENT A: SUBDIVISION WORKS PROGRESSION 
 

 Figure Reference Lots Included Estate Services Provision Summary 

Whole of site 
Subdivision 

SY073909.000 

115123_A_SSD_0006(L) 
21, 22, 23, 24, 25 

Easements and internal road networks as identified in provided proposed subdivision 
and site layout figures, including drainage, access and manoeuvrability for emergency 
services.  Further, the whole of site development will align with the provided MPE Stage 
1 and Stage 2 urban design and landscape plan (UDLP) and Stormwater Management 
Plan (SMP) required by the relevant conditions of consent for each Stage, which include 
further prescribed provision for fencing, drainage emergency response, bushfire 
management and pedestrian access. 

Phase 1 
SY073909.000 (Rev F) 

115123_A_SSD_0006(M) 
24, 25, 26  

Easements and internal road networks as identified in provided proposed subdivision 
and site layout figures for the respective lots, including drainage, access and 
manoeuvrability for emergency services.  Further, this phase of subdivision will align 
with the provided MPE Stage 1 and Stage 2 urban design and landscape plan (UDLP) 
and Stormwater Management Plan (SMP) required by the relevant conditions of consent 
for each Stage, which include further prescribed provision for fencing, drainage 
emergency response, bushfire management and pedestrian access. 

Phase 2 115123_A_SSD_1201(H) 22 

Easements and internal road networks as identified in provided proposed subdivision 
and site layout figures for the respective lot with connectivity provided to prior lots, 
including drainage, access and manoeuvrability for emergency services.  Further, this 
phase of subdivision will align with the provided MPE Stage 1 and Stage 2 urban design 
and landscape plan (UDLP) and Stormwater Management Plan (SMP) required by the 
relevant conditions of consent for each Stage, which include further prescribed provision 
for fencing, drainage emergency response, bushfire management and pedestrian 
access. 
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 Figure Reference Lots Included Estate Services Provision Summary 

Phase 3 115123_A_SSD_1301(H) 23 

Easements and internal road networks as identified in provided proposed subdivision 
and site layout figures for the respective lot with connectivity provided to prior lots, 
including drainage, access and manoeuvrability for emergency services.  Further, this 
phase of subdivision will align with the provided MPE Stage 1 and Stage 2 urban design 
and landscape plan (UDLP) and Stormwater Management Plan (SMP) required by the 
relevant conditions of consent for each Stage, which include further prescribed provision 
for fencing, drainage emergency response, bushfire management and pedestrian 
access. 

Phase 4 
115123_A_SSD_1101(H) 

(Area identified for 
warehouse 2) 

21 

Easements and internal road networks as identified in provided proposed subdivision 
and site layout figures for the respective lot with connectivity provided to prior lots, 
including drainage, access and manoeuvrability for emergency services.  Further, this 
phase of subdivision will align with the provided MPE Stage 1 and Stage 2 urban design 
and landscape plan (UDLP) and Stormwater Management Plan (SMP) required by the 
relevant conditions of consent for each Stage, which include further prescribed provision 
for fencing, drainage emergency response, bushfire management and pedestrian 
access. 
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ATTACHMENT A: SUBDIVISION WHOLE OF SITE 
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ATTACHMENT A: SUBDIVISION WORKS PHASE 1 
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ATTACHMENT A: SUBDIVISION WORKS PHASE 2 
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