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25 July 2017 Reference: 16575.01FA 

 

Loreto Kirribilli 

C/O Artazan Property Group 

Level 8, 210 George St,  

Sydney, NSW 2000 

Attention: Rachael Keegan 

 
PRELIMINARY CONSTRUCTION TRAFFIC MANAGEMENT PLAN FOR  

THE PROPOSED STAGED DEVELOPMENT OF THE PRIVATE SCHOOL 
AT 85 CARABELLA STREET, KIRRIBILLI  

 

Dear Rachael, 

 

Reference is made to your request to provide a Construction Traffic Management Plan (CTMP) for 

the alterations and additions to the Loreto Kirribilli Private School 85 Carabella Street, Kirribilli. This 

CTMP specifically addresses Stage 1 (Learning Hub and Connectors) and more broadly the greater 

Master Plan scope for the Eastern and Southern Precincts. 

1.1 Site Location 

The site has dual street frontages to Elamang Avenue and Carabella Street, with multiple points of 

access to both roads and is currently occupied by a private school and associated facilities. The site 

is generally surrounded by low to medium density residential development, with St Aloysius College 

to the west. The location of the site is shown on an aerial image and a map in Figure 2 and Figure 

1 respectively. 

 

The road network servicing the site has the following characteristics: 

 Carabella Street 

o Unclassified Local Road 

o Varying width of between 10m (to the north) and 7.5m (to the south) facilitating two-

way passing; 

o Pedestrian footpath on both sides of the carriageway; 

o Sign-posted 50km/h speed limit and 40km/h school zone; 

o Kerbside parking permitted along both sides of the carriageway where sufficient width 

is available; 

o No Parking on either side of the carriageway during school drop-off and pick-up. 



 
 
 

Private School Page 2 of 13 
85 Carabella Street, Kirribilli 
16575.01FA - 25 July 2017 

 Elamang Avenue 

o Unclassified Local Road; 

o Approximately 12m wide 2 lane carriageway (1 lane in each direction); 

o Pedestrian footpath on the northern side of the carriageway; 

o Sign-posted 50km/h speed limit and 40km/h school zone; 

o Kerbside parking permitted both sides of the carriageway. 

 
  

Site Location 

FIGURE 2: SITE CONTEXT – AERIAL IMAGE 

Site Location 

FIGURE 1: SITE CONTEXT – STREET MAP 
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1.2 Proposed Development 

The development involves the demolition of existing structures and construction of six-level 

educational building and renovation of the existing lower-ground gymnasium. 

1.3 Duration of Construction 

Construction is expected to occur over a total duration of 18 to 20 months. The expected milestones 

and durations are as follows: 

 
Activity Duration 

Demolition 2 months 
Construction 8 months 

Façade / Fit Out 8 months 
 
This timeframe is indicative only and can possibly change due to delays, weather and construction 
certification details. 

1.4 Construction Hours of Work 

The work associated with the construction of the development is expected to be carried out between 

the general hours of construction as per Consent Condition E10 and in accordance with the Interim 

Construction Noise Guideline 2009 (NSW Department of Environment and Climate Change): 

E10. Building construction shall be restricted to within the hours of 7.00 am to 6.00 
pm Monday to Friday and on Saturday to within the hours of 8.00 am to 1.00 pm 
inclusive, with no work on Sundays and Public Holidays. 

The enforcement of these hours of work is the responsibility of the site contractor and any other 

delegated authority. All sub-contractors and associated workmen are to follow the hours of work as 

instructed by the site contractor. Any works outside of the approved hours of work must be approved 

by Council prior to carrying out the work. 

1.5 Construction Site Access 

All vehicular access will be made via the existing driveways from Carabella Street and Elamang Ave, 

on the southern and northern boundaries of the site. The vehicular crossing shall be amended to 

accommodate the swept paths of a 12.5m Heavy Rigid Vehicle (HRV) for the purpose of deliveries 

etc. Appropriate traffic control will be employed at the driveway to facilitate safe entry and exit of 

heavy vehicles to the site. 

1.6 Work Zones 

It is expected that loading / unloading of deliveries / materials will be undertaken on-street and will 

require 5 work zones at different times of the staged development for construction work along 

Carabella Street and Elamang Avenue. The construction work zones required along these roadways 

is subject to a separate application and approval by Council and amendment of this TMP if 

necessary. 

 
The work zone locations currently occupy 3 GoGet cars, 1 on Elamang Ave and 2 on Carabella St 

in the locations shown in Figure 3. GoGet should be notified in advance of the establishment of the 

work zone such that the cars can be appropriately relocated. 
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  GoGet Car Locations 

1.7 Construction Staff & Parking Requirements 

Construction staff numbers will vary day to day depending on the phase of construction. It is expected 

that a peak of 100 construction staff will be on-site at any one time during construction works and 

finishes.  

 
The contractor shall encourage carpooling amongst construction staff as well as the use of public 

transport where possible to minimise private vehicle use. Given its restricted location and good 

access to the public transport network use of public transport and utilisation of carpooling is 

considered reasonable and should be utilised by all construction staff who do not require the explicit 

use of their own vehicle. It is considered that the constrained parking surrounding the site will act to 

self-enforce the use of public transport. 

1.8 Construction Traffic 

Construction traffic generated by the development is moderately high, the project will produce 

approximately: 

 Demolition: An average of eight articulated vehicles per day translating to 16 movements per 

day.  Smaller vehicles at this stage would increase the frequency of vehicular movements. 

For the first 25% of the demolition period, the articulated vehicles would be required to 

reverse down the school’s laneway. Following this period, it is anticipated that enough room 

should have been cleared to allow vehicles to enter in the forward direction and turn around 

on site. 

 Earthworks, Excavation & Shoring: A peak of 15 to 20 articulated vehicles per day. Smaller 

vehicles at this stage would increase the frequency of vehicular movements as well as reduce 

productivity and extend timeframes. 

 Remainder of Construction: An average of eight heavy rigid vehicles per day. There will be 

need for occasional articulated vehicles. 

FIGURE 3: GO GET CAR LOCATIONS 
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Staff traffic will generally occur early in the morning (7am) and finish in the afternoon from 3-5pm. 

Given the average staff to be on-site at any one time it is likely less than 100 movements will occur 

during the morning and afternoon period. 

 

Similar impacts are anticipated for each phase of works with regards to the Eastern & Southern 

Precinct Envelopes. The Connector works for the Eastern, Southern and Northern Precincts will 

have similar phases and impacts to what is outlined above, except for smaller durations, with each 

connector anticipated to take between 10 to 16 weeks. 

 

Construction traffic should be minimised during school start and finish times, however, when a 

conflict between construction and school drop-off/pick-up times is unavoidable appropriate traffic 

and pedestrian control will be implemented in proximity to the relevant work zones and/or driveways. 

1.9 Construction Vehicle Haulage 

Construction vehicles for all stages will utilise the existing road network from Cahill Expressway / 

Clark Road / Broughton Street / Willoughby Street. The vehicles can then continue down Carabella 

Street or Elamang Avenue to arrive at the work zones. The vehicles can then utilise Peel Street to 

connect Elamang Ave and Carabella Street to allow the vehicles to loop around. This route is 

illustrated in Figure 4. 

 

The route indicated is based on a preliminary examination of the road network surrounding the site. 

Consultation should be undertaken with North Sydney Council to determine the best route and 

methods of traffic control to facilitate access for construction vehicles in the narrow streets servicing 

the site. It may be necessary and desirable to utilise smaller vehicles (with a higher frequency) to 

minimise impacts on the road network. 

  Haulage Route 

FIGURE 4: CONSTRUCTION VEHICLE HAULAGE ROUTE 
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1.10 Pedestrian Management 

The site’s frontages to both Carabella Street and Elamang Ave include pedestrian footpaths which 

must be kept free of any waste, construction material or trip hazards associated with the 

development. Where a pedestrian path is within a work zone, pedestrians should be directed by 

signage to the footpath on the opposite side of the road at an appropriate crossing location. 

 

Only authorised personnel are permitted on-site and must be inducted by the site manager / OH&S 

officer. Site fencing along the frontages should also be regularly inspected for potential trip hazards 

or encroachment onto the verge. 

If necessary during construction, the site foreman/manager must install appropriate type A or type B 

hoarding to allow free access to pedestrians at all times. 

 

The proposed access driveway across the existing footpath should be inspected to ensure 

deterioration does not lead to trip hazards and that appropriate transition to the existing footpath has 

been achieved.  

1.11 Traffic Control Plans 

Detailed and specific traffic control plans (TCPs) will be developed for each stage of construction to 

be undertaken. TCPs will show control measures, turning manoeuvres and traffic controller positions.  

1.12 Traffic Management Plan Checklist 

Reference is made to the RMS (previously RTA) Procedures for Use in the Preparation of a Traffic 

Management Plan, version 2.0 December 2001. The following list addresses the required TMP 

details. 

Description or detailed plan of proposed measures 

Is the detailed plan of the proposed measures necessary? 

Yes 

Identification and assessment of impact of proposed measures 

Is a detailed assessment required? 

No – The expected generated construction traffic is relatively low and is not expected to measurably 

increase expected delays or impacts on surrounding road network performance. 

 

The use of narrow streets by large vehicles should be discussed with North Sydney Council to 

identify the best routes to and from the site. 

Measures to ameliorate the impact of re-assigned traffic 

Is an assessment required? 

No – The expected generated construction traffic is relatively low and is not expected to measurably 

increase expected delays or impact on surrounding road network performance. No detours are 

necessary as part of the work and no traffic will be redirected.  

Assessment of public transport services affected 

Is an assessment required? 
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No – there are no existing bus stops which will be affected by the proposed works. The required staff 

levels are also not expected to add loading above what the surrounding public transport network can 

cater for with its current services and frequency and as such, public transport will not be affected. 

Details of provision made for emergency vehicles, heavy vehicles, cyclists and 
pedestrians 

Are these details required? 

No – the proposed works will not adversely impact the current on-street conditions, including access 

around the site for pedestrians. 

Assessment of effect on existing and future developments with transport 
implications in the vicinity of the proposed measures 

Is an assessment required? 

No – there are no existing bus stops which will be affected by the proposed works. The required staff 

levels are also not expected to add loading above what the surrounding public transport network can 

cater for with its current services and frequency and as such, public transport will not be affected. 

Assessment of effect of proposed measures on traffic movements in adjoining 
Council areas 

Is an assessment required? 

No – The expected generated construction traffic is relatively low and is not expected to measurably 

increase expected delays or impacts on surrounding network performance. The site is located close 

to the Cahill Expressway therefore minimising and infiltration to local streets and impacts on 

residential amenity. 

Public consultation process 

Is a public consultation process required? 

No – the current traffic flow conditions will remain unaltered and therefore no impact on existing 

traffic flows along local and arterial roads. However, it is good practice and recommended that 

nearby residents and school parents / staff / students be informed of the works and the associated 

traffic and parking implications. 

 

Please contact the undersigned should you require further information or assistance. 

  
Yours faithfully 
McLaren Traffic Engineering 
 

 
Craig MCLaren 
Director 
BE Civil. Graduate Diploma (Transport Eng) MAITPM MITE [1985] 

RMS Accredited Level 3 Road Safety Auditor 

RMS Accredited Traffic Control Planner, Auditor & Certifier (Orange Card)   
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ANNEXURE A: CONCEPT STAGING PLAN 
(SHEET 1 OF 6 
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ANNEXURE A: CONCEPT STAGING PLAN 
(SHEET 2 OF 6) 
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ANNEXURE A: CONCEPT STAGING PLAN 
(SHEET 3 OF 6) 
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ANNEXURE A: CONCEPT STAGING PLAN 
(SHEET 4 OF 6) 
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ANNEXURE A: CONCEPT STAGING PLAN 
(SHEET 5 OF 6) 
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ANNEXURE A: CONCEPT STAGING PLAN 
(SHEET 6 OF 6) 

 


