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1. Purpose of Document 
A note to prospective tendering Contractors: 

The purpose of this document is to advise tendering contractors of the Department of Education (DoE)’s 
requirements and expectations for the construction methodology and management plans for the 
Hurlstone Agricultural High School, Hawkesbury.    

This plan has been developed in consultation with DoE to provide a guide to the successful tenderer 
on the construction management requirements of the Project, inclusive of site specific requirements 
throughout the construction period. 

Please be aware that this plan is not prescriptive in its entirety nor has its development context been 
exhaustive. As such, tendering contractors are expected to use this document as a starting point from 
which they will further develop this plan for endorsement prior to commencement of works. 
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2. Introduction 

2.1. Background 

In November 2015, the Minister for Education announced the relocation of the existing Hurlstone 
Agricultural High School, currently located in Glenfield to the Western Sydney University (WSU) 
Hawkesbury Campus site. 

In accordance with the Education Ministers announcement, the NSW Department of Education are 
proposing to develop the new Hurlstone Agricultural High School HAHS (Hawkesbury) by providing a 
new secondary school which will run as an integrated school-university teaching model providing 
specialised agricultural educational services for 1,500 students including boarding accommodation 
facilities for up to 300 boarders.    

The HAHS (Hawkesbury) will involve the construction of four buildings ranging from 1 to 3 storeys that 
will provide a range of general learning, laboratory, sporting and agricultural facilities. The project also 
includes an elevated walkway, agricultural enterprises, landscaping, public domain works and 
associated site infrastructure. The HAHS (Hawkesbury) school will be located within the Western 
Sydney University (WSU) Hawkesbury Campus on currently unoccupied land. The site will be leased 
to the Department of Education (DoE) by WSU. 

 

2.2. Project Outline Brief 

The aim of the main works package is to build a new, state of the art Science, Technology, Engineering, 
Mathematics and Agriculture (STEMAg) focused facility. Emphasis will be placed on flexible and open 
working spaces that can be easily changed by reconfiguring teaching spaces or relocating the learning 
environment to areas with the internal or external facility that promote collaboration, leadership and 
learning. 

The HAHS (Hawkesbury) will be an academically selective STEMAg school benefitting from a unique 
partnership with Western Sydney University.  Students at the new school will have access to leading 
agricultural and sporting facilities, as well as learning spaces designed using the findings of DoE’s 
Future Learning Unit.  

The new school facilities will include interactive learning spaces, boarding, sporting, laboratories and 
full WIFI connectivity. Students will also have access to extensive farming land suitable for both 
intensive and progressive farming practices. 
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3. Scope of Works 
The scope of works generally comprises, but is not limited to, the following components: 

• Temporary construction roads, hoardings / fencing and Contractors Site establishment; 
• Temporary Builders supplies as appropriate to service the site including power, water, gas and 

data; 
• Submission and approval of applicable applications prior to commencement of works; 
• Submission and approval of Final Construction Management Plan and Traffic Management 

Plan prior to commencement of works; 
• Installation and maintenance of any sediment controls during construction period; 
• Site Surveys; 
• Any HAZMAT removal; 
• Construction of two (2) three (3) storey, multi-purpose school buildings containing: 

o Library; 
o Canteen; 
o Student Amenities; 
o Offices for teaching staff; 
o Collaborative learning spaces and classrooms (general learning spaces GLS); and 
o Kitchen, wood and metal workshops, science laboratories and related storage. 

• Construction of (1) single storey, ramped-earth building containing: 
o Staff and administrative amenities and offices; and 
o Exterior landscaping for a ramped land mass. 

• Construction of one (1) single storey sports hall containing: 
o Gymnasium; 
o Performing arts and PE workshops; 
o Toilets, change rooms, ancillary storage rooms; and  
o Classrooms 

• Externally, the scope of works will involve: 
o Central assembly area with raised walkway connecting all buildings; and 
o Associated site landscaping and public domain improvements; and 
o Augmentation and construction of ancillary infrastructure and utilities as required. 
o P47 car park works. 

• All required civil works associated with the Works; 
• All required structural works associated with the Works; 
• All required electrical works associated with the Works; 
• All required mechanical works associated with the Works; 
• All required hydraulic works associated with the Works; 
• All required vertical transport works associated with the Works; and 
• Installation, test and commissioning of services, including electrical, mechanical, hydraulics, 

fire, data, and audial visual / IT.   

Full details of the scope of works are within Volumes 1, 2 and 3 of the tender pack. 

 

3.1. Asbestos management 

The removal of asbestos needs to be completed in a manner that is compliant to the relevant Australian 
Standards. To assist the Department of Education (DoE) has developed an Asbestos Management 
Plan that documents procedures designed to minimise the risk of exposure to asbestos of all personnel 
on DoE facility premises, including all DoE and Department of Public Works personnel, teaching staff, 
maintenance staff, students, maintenance contractors and other visitors. 
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The Asbestos Management Plan needs to be reviewed by the Main Contractor and complied with in 
addition to all relevant Australian Standards and the project specific Remediation Action Plan developed 
by Douglas & Partners. 
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4. Site Establishment / Site Set-up 
The Main Contractor will be required to prepare a site specific Construction Management Plan (CMP) 
prior to any site set up, demolition, construction and commissioning works for the DoE and Western 
Sydney University’s approval. To assist the Main Contractor in the development of the Construction 
Management Plan, Mace has consulted with DoE and HAHS (Hawkesbury) PRG to provide a 
Preliminary CMP.  

 
The following list, while not comprehensive, will assist the Main Contractor in preparation of their CMP: 

• Proposed location of site amenities, offices, shed locations, access, entry and egress points; 
• Proposed location for major plant and equipment to serve the project and methods for 

erection/dismantle (eg hoists, cranes, concrete pumps); 
• Proposed location of hoardings and overhead protection and details of concrete pumping 

activities, lay down areas and key lifting zones; 
• Any temporary works required in and around the Site; 
• Any interface works adjacent to existing facilities and details of proposed disruptions if required, 

protection, noise abatement, dust control etc. In particular consideration is to be given to the 
following: 

o WSU Microbiology department adjacent P47 capark 
o WSU/BoM weather station adjacent P47 carpark 
o WSU Maintenance access, as required, to WSU stormwater assets within the site 
o Works adjacent to Chesalon Nursing home including minimising disruption 
o Access adjacent to WSU residential townhouses 
o Access along Vines Dr and Maintenance Ln, including staging of works during road 

upgrade works; 
• Proposed hours of work and project calendar identifying non-working and shut down periods; 
• Construction Traffic Management plan, detailing construction vehicle routes, number of trucks 

and vehicles, hours of operation, access arrangements and traffic control measures etc; 
• Particular consideration is to be given to the following: 
• Proposed alternate pedestrian routes, applications may be required for any works encroaching 

on footpaths; 
• Document the locations of all Tree Protection (Exclusion) zones;  
• Site Waste Management and proposed methods for recycling; and 
• Any other items identified in the contract preliminaries or by relevant authorities as conditions 

of consent. 
 
4.1. Site Location  

The proposed new site for the school is located at 2 College Street, Richmond (WSU, Hawkesbury 
Campus). The site is approximately 12.2 ha and is positioned within part Lot 2 in an area of open cattle 
grazing land formally known as Londonderry Paddocks.  

The site is situated to the south and to the rear of existing WSU student housing and microbiological 
laboratory properties, although the site has an extension of land between these facilities. This will allow 
the site to connect to the main campus and provide a northern frontage to Vines Drive. The site also 
has a second street frontage to Maintenance Lane (an extension of Resources Road, one of the main 
circulatory roads of the university campus), along its eastern boundary.  
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The angled site boundary to the southwest runs parallel with Londonderry Road, at the rear of the 
neighbouring Chesalon Nursing Home and a future designated tenancy block of land. The site boundary 
to the south and south-east follows the angled line of the existing drainage channel.  

The site is a “green field” within one titled land parcel. It has the feature of being able to be visually 
separated from the general university campus area, although close enough to provide a connection to 
the existing pedestrian/road networks and use of potential shared university facilities.  

In the current WSU Masterplan, the northern area of the proposed school site is identified as a 
residential precinct and the southern area for potential future sporting facilities. The adjoining properties 
to the southwest of the site are designated for future potential ancillary use tenancies and to the 
southeast for a landscaped buffer zone, to front a proposed new Londonderry road connection along 
the southern boundary. 

The site is presently owned by WSU and will be leased to the DoE. It is worth noting that boarding 
accommodation will form part of the future development scope and will need to be considered in terms 
of any phasing, site access and logistics proposals.  

The site location diagram is presented in Figure 1 below. The preliminary site establishment plan is 

included in Appendix 1. 

 
Figure 1 – Proposed development site location diagram  

 
Note: dimensions noted in diagram are indicative only, refer to architectural drawings for redline boundary. 
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4.2. Transport and road access links  

The proposed school site is well connected to major roadways and railway around Richmond and with 
the public transportation networks through the university campus, as shown in Figure 3.  

Inner campus vehicular access circulation routes, via the main university entrance roads, Vines Drive 
and Resources Road, provide potential entry points to the school site at its perimeter boundaries, i.e. 
the northern frontage to Vines Drive and eastern frontage to Resources Road. 

Refer to the Transport and Accessibility Impact Assessment and preliminary Construction Traffic 
Management Plan produced by TTW. 

Figure 3 – HAHS Hawkesbury transport and road access links 
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5. Site Constraints  
5.1. Existing Building Context 

There is no existing development located on site. The area is largely cleared unmanaged grassland, 
with only a small amount of trees present along the southern boundary watercourse and sporadically 
within the lot. The site was formally used as grazing land and drainage works are evident on the site 
running through the site from the north eastern boundary.  

The neighbouring university campus buildings to the northeast and northwest of the site are low scale 
in height (one to two stories high) and well dispersed on their open sites. The buildings are generally of 
masonry and with tiled roofs, constructed in the 1980's and 1990's. More recently constructed student 
residential townhouses and facilities of contemporary design are located in the adjacent property to the 
north. Existing buildings on the property to the east, on the opposite side of Maintenance Lane, are farm 
type buildings and rural in character. 

 

5.2. Topography 

The site is extremely flat with only a 1:1000 fall ground level from Vines Drive to the southern border. 
Surface levels vary between RL 23.5 and RL 22.5 AHD. A site survey has been prepared by Rygate 
Surveyors Pty Ltd. 

Drainage swales have been implemented across the site to allow stormwater flow from north east to 
south, however, no natural undulation is present on site. 

 

5.3. Geology & Groundwater 

The Geotechnical Report, prepared by Douglas, has noted that the Penrith 1:1000,000 Geological 
Series Sheet indicates that the site is underlain by Londonderry Clay, which comprises of clay with 
patches of cemented, consolidated sand. The area to the north is indicated as being underlain by the 
Clarendon Formation which comprises clay, clayey sand and silt. 

Groundwater was located at shallow depths (1.0m) in some areas of the site and was not observed in 
other areas down to a depth of 10.0m. It is therefore likely that these observations were perched 
groundwater rather than the regional aquifer. Nevertheless, excavations below the existing surface 
levels may encounter water that needs to be removed by dewatering or other drainage measures. 

 
5.4. Ground Contamination 

A Detailed Site Investigation (DSI) Report conducted by Douglas Partners found contamination being 
present in the soil within certain portions of the site. A subsequent Remediation Action Plan (RAP) has 
been developed which outlines the appropriate remediation methodology and strategy.  

 
5.5.  Flooding 

The Civil Engineering Report and Stormwater Management Plan identify that the site is susceptible to 
flooding in its pre-development state, and that the proposed development will require the adoption of 
strategies to mitigate the impacts of potential site flooding. 

 
5.6. Flora and Fauna 
The Biodiversity Assessment Report, prepared by Narla, states that there is no fauna present on site. 
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The site has three dominant vegetated areas; grasslands, paddock screens and riparian corridors. The 
grasslands account for the majority of the vegetation on site and show a history of disturbance. The site 
demonstrates evidence of filing, managing for pastoral improvement and heavy grazing by ruminants 
including sheep and horses and associated fertilising and ploughing. The grassland has no identified 
native flora. 

Trees have been planted in a row as a screen between paddocks although no native mid-storey or 
groundcover species have been identified.  

 
5.7. Utilities 

The site is currently not serviced. All major authority services are located in Londonderry Road, 
including power, communications, potable water, fire water, natural gas and sewer drainage. Refer to 
the infrastructure Management Plan, prepared by Umow Lai. 

  

5.8. Aboriginal Heritage 

Archaeological Management and Consulting Group (AMAC) in conjunction with Streat Archaeological 
Services (SAS) were commissioned to prepare an Aboriginal Cultural Heritage Assessment for the 
proposed development. The assessment found the site to be of nil-low archaeological significance. 
AMAC also produced an Aboriginal Cultural Heritage Management Plan (ACHMP) which outlines the 
procedures the Main Contractor will need to follow should anything of cultural significance be found 
during the Works. AMAC also produced a Contractor Briefing Document which should be reviewed by 
the Main Contractor. 

 
5.9. Bushfire Zoning 
Development within bushfire prone land is to comply with the relevant provisions of the following: 

• Building Code of Australia; 
• Australian Standard AS 3959 - Construction of Buildings in Bushfire Prone Areas; 
• Planning for Bushfire Protection produced by the Rural Fire Service and Planning NSW; 
• The Hawkesbury Bushfire Risk Management Plan, July 2000; 
• Development must comply with the amendments to the Environmental Planning and 

Assessment Act and Rural Fire Act (as amended); and 
• Any Authority Conditions of consent. 

 

5.10. Works Outside Hoarding Areas 

The Main Contractor is to provide a safe system of works to ensure a physical barrier is in place between 
the construction site and the public for any works outside the main construction hoarding, e.g. 
installation of the new comms / electrical works and the like.  
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6. Consultation 
The Main Contractor will be responsible for setting up weekly meetings with the Project Manager and 
School Principal and will be required to chair the meeting, provide minutes and produce a written weekly 
progress plan throughout the construction / demolition period. An example of the written weekly 
progress plan is contained in Appendix 2. Typical agenda items should include:  

• Safety Moment 
• Attendance and apologies; 
• Acceptance of previous minutes; 
• Update on programme including key activities completed in the previous period and key 

activities forecast for the upcoming period; 
• Upcoming noisy or disruptive works; 
• Complaints received; 
• RFI’s and outstanding actions; and 
• Quality; 
• Cost; 
• Any other business. 

In addition to the written weekly progress plan a written monthly report is required to be prepared by 
The Main Contractor for the Principal and is to be provided at least 5 days before each monthly meeting. 
This report should include by not limited to the following:  

• All work health and safety matters; 
• The Contractors forecasted Project completion date; 
• Status of the “works” against the current approved programme; 
• Status of any deviations from the current approved programme; 
• Progress of the “works” including 6 digital photos of the “works”; 
• Details of any matters which have a positive or adverse effect on the “works”; 
• Details of any matters The Contractor believe have potential to affect or delay the “works”; 
• Mitigation or remedial action is being, or may be taken in respect of potential delays in relation 

to the “works”; 
• Status of all variations, including variations which a variation order has been issued, or 

anticipated variations; 
• Summary and Status of claims made by The Contractor under The Main Contractor; 
• Any other matters they may affect or current affecting the progress and cost of the “works” 

and,  
• Programme showing projected status of the “works” three weeks from the date of the written 

report.  

Where the Contractor will need to undertake noisy or disruptive works, they must prepare and submit 
for approval a Disruption Request Notice (DRN) which shall be reviewed and approved by both Mace 
and the DoE prior to commencing any works. The Main Contractor shall endeavour to present 
Disruption Notices at the weekly meeting for the week ahead, to ensure that there is ample time for 
open discussion of the proposed disruptive works. Noisy or disruptive works should be conducted in 
accordance to the relevant guidelines such as the Department of Environment & Climate Change NSW 
– Interim Construction Noise Guideline. An example template for the DRN is contained at Appendix 3. 

The disruption notice is required for all disruptive works which includes but not limited to the following: 

• Any disruptive works within working hours; 
• Any disruptive works outside of working hours; 
• Noise and dusty works; 

After approval from Mace and the DoE, the contractor shall provide the community notification via 
consultation (letter box drop) prior (time frame) to noisy works commencing.  
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7. Complaints Management System 

Complaints may include any interaction with a community member or stakeholder who expresses 
dissatisfaction with the project, services or staff member’s actions during the project.  

To ensure that complaints are managed consistently the following information is required to help resolve 
the complaint quickly and effectively.  

• Complainant contact details;  
• Description of complaint; 
• The requested remedy/action;  
• Due date for response; & 
• Immediate action (if any).  

All complaints will be minuted on the weekly site meeting minutes to ensure effective and timely close 
out. In addition, the Main Contractor is to maintain a complaints tracking register which records the 
management and close out of all complaints. 

 

8. Operations of Site Management 
The works will be undertaken under the supervision of a Contractor.  

All statements and proposals documented in this Plan will be revisited and reviewed at the time of 
contract award for the works to ensure alignment with proposed preferred methodologies and 
sequencing developments. 

 

9. Legislative Requirements 
9.1. WHS Requirements 

The works will be undertaken in accordance with legislative requirements and as specified in the tender 
documents related to the awarding of the Main Contractor. 

Site accommodation should be established for site offices, lunch sheds, change sheds and amenities, 
within existing buildings on site.  Accommodation will require relocation and adjustment throughout the 
site as works progress to allow safe and effective access for workers.  When required, additional site 
accommodation will be established. This accommodation will service the remaining phases of 
construction. Shedding and access will be complaint with Work Cover requirements at all times.  

All visitors to the site will be inducted by the Site Foreman. The induction process will include site safety, 
evacuation and emergency procedures and environmental management as well as any additional 
induction requirements nominated by the DoE. All personnel attending site must wear appropriate 
Personal Protective Equipment (PPE).  

9.2. Prohibited Employment Declaration 
All personnel and sub-contractors working onsite are required to fill in the Prohibited Employment 
Declaration, refer to the attached in Appendix 4. This documentation is required to be completed by all 
persons working on the site prior to any construction or site set up. 
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10. Hours of Operation 
All Works are to be carried out during standard construction working hours and working days: 

• Monday to Friday 7.00am to 6.00pm; 
• Saturday 8.00am to 1.00pm; 
• No Work on Sundays or gazetted public holidays. 

Works outside of these hours and times are to be coordinated with Mace, DoE and WSU.  

10.1. Western Sydney University Key Dates 
Disruptive Works are to be avoided during the key periods noted below. The Main Contractor shall seek 
an updated exam timetable from WSU for 2019 and 2020 when it becomes available; however, it should 
be noted that exams are typically over the time periods noted below. 

Table 1 – WSU Hawkesbury Campus Key Dates Timetable 

WSU (Hawkesbury) Key Dates Timetable 

June - July 2018 

18th June – 1st July Autumn / 1H Exam Period 

20th July – 27th July Autumn / 1H Deferred Exam Period 

November 2018 

12th November – 25th November Spring Session Exam Period 

24th November Students Last day on Campus 

February 2019 

20th February Students First day on Campus 

 

 

10.2. Noisy Works  
All noisy or disruptive works are to be coordinated with Mace the DoE and WSU regardless of when 
these are proposed to be undertaken. A sample DRN is provided in Appendix 3 for information. 

Please refer to the Environmental Protection Agency’s requirement for scheduling intra-day ‘respite 
periods’ for construction activities. This needs to be addressed as part of the Main Contractor’s 
Construction Management Plan. The Main Contractors CMP is also to consider undertaking a safety 
risk assessment to determine whether it is practicable to use audible movement alarms of a type that 
would minimise the noise impact. 

 

11. Staging of Works 
The Main Contractor will be handed a vacant site on the day of commencement and will need to 
consider and report on proposed staging, as necessary, in the Construction Management Plan.  

Depending on how the Contracts are tendered, be it as a single or as two separate construction 
contracts, there may be Works for the School and Boarding Accommodation occurring at the same time 
which will require special consideration in terms of staging. In addition to this a staging plan will need 
to be developed in relation to the upgrade works along Vines Drive in order to minimise the impact of 
these works to business as usual operation of the Western Sydney University Campus.  
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12. Public and Property Protection 
Appropriate hoarding (as specified in Australian Standards and Work Cover requirements) and safety 
barriers will be installed to the entire work areas prior to commencement of the works. Site Hoardings 
will be erected around the perimeter of the site and maintained to prevent public access. Site signage 
will provide 24-hour emergency contact details including contact name and telephone number.   

The Main Contractor will be required to install and maintain a continuous shade cloth banner and vinyl 
signs as detailed below to all site hoarding within public view prior to starting construction or demolition. 
Site signage will provide 24-hour emergency contact details including contact name and telephone 
number.   

The Main Contractor will provide and install the ‘Red Waratah NSW Government sign” (similar to the 
sign below) printed onto vinyl. Wording of the sign will be provided by the Main Contractor post Contract 
Award. The sign below is indicative only and the layout of hoarding is to be determined in conjunction 
with the NSW Government Brand Guidelines document and in consultation with the NSW Department 
of Education. 

Figure 4 – Example of Red Waratah NSW Government Logo 

 

 

Security to the Site needs to be maintained throughout the construction and demolition periods. If a 
portion of the schools hoarding needs to be removed to allow site access the security perimeter of the 
school need to be maintained in other means.  

 

13. Pedestrian Protection 
Pedestrian and vehicle passage to and around the site will be maintained, or alternate routes 
determined where necessary, and be defined by clear signage.  

Temporary hoarding appropriate to the interaction between pedestrians and construction works (as per 
Work Cover requirements and Australian Standards) will be constructed to prevent unauthorised access 
to the site. These hoardings and fences will be staged to allow access to in-use areas during the works. 
Limited vehicular movement during peak school arrival and departure periods need to be considered 
when developing the construction zone and identifying delivery locations.  

 

14. Noise and Vibration 
Noise and vibration on site must be kept to an absolute minimum. The Main Contractor is to seek 
approval prior to undertaking any works that will or may cause audible noise and vibrations to other 
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floors within adjacent buildings. Approval is to be sought in the form of a Disruption Request Notice 
(DRN) and is to be presented at the weekly site meetings with the Project Manager and School Principal. 

The Main Contractor is responsible for managing the potential impact of noise and vibration as a result 
of undertaking the Works. Feasible and reasonable management measures and work practices should 
be implemented by the Contractor and these should be developed in reference to the Noise and 
Vibration Assessment Report. The management plan should include the following key measures: 

• Construction Noise and Vibration Management Plan; 
• Stakeholder Consultation; 
• Work Programming; 
• Truck movements and site access; 
• Site management; and 
• Equipment management. 

 

15. Air Quality 
The Main Contractor is responsible for the mitigation of all dust, odour and other air quality related 
issues as a result of undertaking the works, including any external civil works. Mitigation should 
generally be carried out in accordance with the requirements of the GC21 Tender Documents and the 
relevant SSD approval conditions. In particular, consideration needs to be given to the weather station 
adjacent to the proposed car park and any immediate neighbours, most notably, the Chesalon Nursing 
Home, WSU student residences and the WSU microbiology unit. 

 

16. Water Quality 
The Main Contractor is responsible for implementing all sediment and erosion mitigation measures prior 
to and for the entire duration of the Works. Mitigation should generally be carried out in accordance with 
the requirements of the GC21 Tender Documents and the relevant SSD approval conditions. The Main 
Contractor should refer to the Sediment and Erosion Control Plan and the Civil Engineering Report and 
Stormwater Management Plan. 

 

17. Waste Management and Recycling 
A formal Construction Waste Management Plan will be produced by the Contractor prior to works 
commencing. All material that cannot be recycled or reused will be disposed to an approved landfill 
facility. Waste should be minimised and separated to maximise recycling.  

The construction Waste Management Plan will need to address and ensure that all waste generated 
during the project is assessed, classified and managed in accordance with the ‘Waste Classification 
Guidelines Part 1: Classifying Waste’ (Department of Environment Climate Change and Water, 
December 2009).  

Dangerous goods (such as petrol, diesel, oxy-acetylene, oils, etc.) will need to be stored in a lockable 
compound with sufficient ventilation in accordance with relevant codes of practice and standards. 
Material safety data sheets on all flammable and potentially harmful liquids will be provided by the 
contractor undertaking the works. 

The body of any vehicle or trailer, used to transport waste or excavation spoil form the premises, is to 
be covered before leaving the premises to prevent any spill or escape of any dust, waste or spoil. Mud, 
splatter, dust and other material likely to fall or be cast off the wheels, underside or body of any vehicle, 
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trailer or motorised plant leaving the site is to be removed before the vehicle, trailer or motorised plant 
leaves the premises. 

The Main Contractor is to implement waste control measures to ensure that concrete waste and rinse 
water are not disposed of on the development site and prevented from entering waters, including any 
natural or artificial watercourse. 

 

18. Construction Traffic Management Plan  
A preliminary Construction Traffic Management Plan has been produced by traffic engineering 
consultants, TTW. As part of the final Construction Management Plan (CMP), the Main Contractor will 
be required to develop and submit a final Traffic and Pedestrian Management Plan for approval prior to 
commencement of the works. In anticipation of this, the below information outlines the expectations of 
Mace and the DoE with respect to traffic management on site. Further information will be required to be 
detailed, not limited to: 

• The routes in which construction workers will travel to and from the site; 
• Parking and access arrangements; 
• Loading zones for vehicles during construction; 
• Identification of loss of pedestrian or cyclist access onto roads; 
• Traffic control measures to Ensuring access is maintained to adjacent existing facilities and/or 

to minimise any disruption to business-as-usual operations; 
• Traffic control measures in place to stage the road works along Vines Dr and Maintenance Ln; 
• Frequency of arrival and number of construction vehicles expected to service the Site at each 

stage of the works; and 
• Any other Authority Conditions of Consent; 

18.1. Site Access 

Generally, construction traffic shall enter the Site from one of the three designated access points via 
Londonderry Rd, Vines Dr or Maintenance Lane. The preferred entry point will depend on the type of 
load, vehicle size, time of day, location on site of work and stage of works. Road limitations will need to 
be reviewed by the Main Contractor for maximum vehicle tonnage restrictions and this should be 
included in the Main Contractors CMP. 

 

18.2. Contractor Parking 

On-site parking will be provided within the zones indicated on the preliminary site establishment plan in 
Appendix 1. Contractors are to make use of loading zones for the delivery of materials and equipment 
and promptly remove vehicles from site. The site will offer available land which could be utilised for 
parking subject to SSDA approval and at the cost of the Main Contractor.  Any use of such land must 
be remediated at project completion.  
 
Vehicle owners will be solely responsible for finding an appropriate place to park and shall be solely 
responsible for any fines incurred for not complying with relevant parking restrictions. 
 

19. Project Handover  
The below points relate to some of the key items required to be incorporated within the Main Contractors 
work plan during the project hand-over and completion phase of the project.  
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19.1. As-Built documentation 
All security as-built documentation is required to be completed using the provided security legend. 
Development of the required symbols is mandatory when completing drawings. The security legend is 
provide in Appendix 5. 
 

19.2. Security Handover 
The DoE Security team requires communication from the Main Contractor 7 days prior to project 
completion to allow sufficient time for the finalised security documentation to be completed. It is the 
Main Contractors responsibility to notify Mace and the Principal of this timing.  
 

19.3. DoE Defects review 
The DoE are required to conduct a defects review during the project handover phase. An example 
document has been attached identifying key aspects being reviewed. The Main Contractor is required 
to inform Mace at project completion for a defects review to be coordinated.  
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20. Additional Considerations  
The below considerations relate to working in and around a live University Campus. The Main 
Contractor is to factor the below into the planning and execution of their works. If further information is 
required on any of the below, the Main Contractor shall raise an RFI to Mace. 

20.1. Inductions  

The Main Contractor and all of their representatives and sub-contractors shall be required to complete 
a mandatory site induction to their site. This shall involve successfully completing any online site 
induction course and by signing a statutory declaration and any other requirements identified in Western 
Sydney University’s induction requirements. Any inductions must be completed before commencement 
of any works onsite. Main Contractor employees and any subcontractors must wear an identity card at 
all times when on the site. 

 

20.2. Working with School Premises 

The Main Contractor will be responsible for managing his employees and any subcontractors entering 
site and should ensure that all members of the project team remain within construction site boundaries 
at all times unless specifically required to do so to undertake works and have been duly authorised. The 
Main Contractor is responsible for ensuring that all persons working on the site complete a Working with 
Children declaration. Furthermore, the Main Contractor is to ensure that no members of the project team 
unnecessarily enter into non-construction areas, nor loiter around the WSU campus. 
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Appendix.1 – Preliminary Site Establishment Plan 
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Appendix.2 – Sample Weekly Plan 
 

  



Weekly progress 
 

Mace Information Handling Classification: Unrestricted                                                                                                                                                                             
                         
    

 
 

Project Name:   Project No:  Discipline:  

Report No.:   
  

Project 
Manager  Contractor:  

Completed by:   Date  Programme attached           

Project Phase 

Feasibility                   � Concept                 �  Developed / Tech            � Tender                   � Construction            Witness/Com                       � 

PROJECT UPDATE SUMMARY 

Add a description of the current status, any developments since the last report, key activities forecast for the upcoming period.  

 

 

 

CHANGE CONTROL – RFI STATUS 

Add a description of any new RFI’s and Change Requests. Identify those that are overdue from previous 

 

 

 

KEY ISSUE /RISK IMPACTING DESIGN/ CONSTRUCTION 

Identify the Key Items / Risks impacting design and potential impacts plus current mitigation strategies. Any complaints received should also be noted here.  

 

 

 

 



Weekly progress 
 

Mace Information Handling Classification: Unrestricted                                                                                                                                                                             
                         
    

NOISY OR DISRUPTIVE WORKS 

Provide an update on planned Noisy or Disruptive works and status of Disruption Request Notice. 

OTHER 

Provide an update on any other business.  
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Appendix.3 – Example Disruption Notice Template 
 

 

 

 

 

 

 

  



Department Of Education 
Construction of HAHS (Hawkesbury) 

Disruption Notice No: [insert no.] 
Disruption Notice Title: [insert title] 

Proposed Times Dates & Location: 
Description  Proposed Start 

Date
Proposed End 
Date 

Proposed 
Time 
Required

Total Duration

Total Duration 

Description of the Works:  
 [Provide	a	detailed	description	of	all	works	required	to	be	undertaken.	Include	details	of

why	this	disruption	cannot	be	avoided]

Work Sequence: 
 [Provide	a	detailed	work	sequence	and	methodology	including	all	measures	to	be

undertaken	to	limit	any	disruption]

Engineering Services Affected:  

 [Provide	details	of	any	services	(electricity,	air	conditioning,	water,	etc.)	that	will	be
disrupted]

Levels and/or Areas Affected:  

 [Provide	detail]

Contractor Contact during the works: 

In the event of a “no answer” Contractors listed below will be contact in order of appearance until a number is reached 

1 



2 

Company  Position Contact Name Mobile 

Attachments /Reference Documents:  
Attachment  Document Name Revision Comments

Contract Approval Programme 
DN Issued By Contractor (20 days 
working days prior to works 
commencing 

Project Officer Required 
Approval Date (No less than 10 
day prior to works commencing

Extended 
notice Period

Revised 
approval date

DRN Prepared By:  
Name: [Insert] 
Company:  
Phone:  

DRN Approved By:  
Name: [Insert – Should be from Head Contractor] 
Company:  
Phone:  

Signed as accepted and approved for works to proceed by Department of Education 
Authorised Representative: 
Name: TBC 

Signature:  

Date:  

Cc: TBC 

Mace and DoE Comments that form part of this approval 

[Insert as required] 
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Appendix.4 – Prohibited Employment Declaration 
  



ATTACHMENT A 

Prohibited employment declaration
Commission for Children and Young People Act 1998

The Commission for Children and Young People Act 1998 makes it an offence for a prohibited person (a person 
convicted of a serious sex offence, the murder of a child or a child-related personal violence offence, as well as a 
Registrable person under the Child Protection (Offenders Registration) Act 2000) to apply for or otherwise attempt 
to obtain, undertake or remain in, child-related employment. It does not apply if an order from the Industrial 
Relations Commission, Administrative Decisions Tribunal or Commission for Children and Young People, declares 
that the Act does not apply to a person in respect of a specific offence. 

For further information on what is child-related employment see the Working With Children Employer Guidelines. 

Section 33B of the Commission for Children and Young People Act 1998 defines a serious sex offence as: 

 An offence, involving sexual activity or acts of indecency, committed in New South Wales and that was 
punishable by penal servitude or imprisonment for 12 months or more; or 

 An offence, involving sexual activity or acts of indecency, committed elsewhere and that would have been 
an offence punishable by penal servitude or imprisonment for 12 months or more, if it had been 
committed in New  South Wales; or 

 An offence under section 80D or 80E (sexual servitude) of the Crimes Act 1900, committed against a 
child; or 

 An offence under Sections 91D-91G (child prostitution, other than if committed by a child prostitute) of the 
Crimes Act 1900 or a similar offence under a law other than a law of New South Wales; or 

 An offence under Section 91H, 578B or 578C (2A) (child pornography) of the Crimes Act 1900 or a similar 
offence under a law other than a law of New South Wales; or 

 An offence of attempting, or of conspiracy or incitement, to commit an offence referred to in the preceding 
paragraphs; or 

 Any other offence, whether under the law of New South Wales or elsewhere, prescribed by the 
regulations. 

NOTE: A conviction for carnal knowledge is classified as a serious sex offence under this legislation. 

Section 33B of the Commission for Children and Young People Act 1998 defines a child-related personal violence 
offence as an offence committed by an adult: 

 Involving intentionally wounding and causing grievous bodily harm to a child; or 
 Of attempting, or of conspiracy or incitement, to commit such an offence 

Under Commission for Children and Young People Act 1998: 

 It is an offence for a prohibited person to apply for or otherwise attempt to obtain, undertake or remain in 
child-related employment; 

 Employers must ask existing employees, both paid and unpaid, and preferred applicants for child-related 
employment to declare if they are prohibited person or not; 

 All people in child-related employment must inform their employers if they are a prohibited person or 
remove themselves from child-related employment; and 

 Penalties are imposed for non compliance 

I am aware that I am ineligible to apply for or otherwise attempt to obtain, undertake or remain in, child-related employment if I 
have been convicted of a serious sex offence or child-related personal violence offence as defined in the Commission for 
Children and Young People Act 1998, or if I am a Registrable Person under the Child Protection (Offenders Registration) Act 
2000. 
I have read and understood the above information in relation to the Commission for Children and Young People Act 1998. I m 
aware that it is an offence to make a false statement on this form. 
I consent to a check of my relevant criminal records, to verify the statements I have made here, being undertaken by the NSW 
Commission for Children and Young People for monitoring and auditing purposes in accordance with Section 36 (1)(f) of the 
Commission for Children and Young People Act 1998.
I declare that I am not a person prohibited by the Act from seeking, obtaining, undertaking or remaining in child-related 
employment. 
I understand that this information may be referred to the Commission for Children and Young People and/or to NSW Police for 
law enforcement purposes and for monitoring and auditing compliance with the procedures and standards for the Working With 
Children Check in accordance with Section 36 (1)(f) of the Commission for Children and Young People Act 1998.

Name
(Block letters) 

Signature

Alias
(previous names) 

Date of Birth Date

Note: Seek independent legal advice if you are unsure of your status as a prohibited person.
 THIS FORM IS TO BE RETURNED TO YOUR EMPLOYER 

January 2007 
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Appendix.5 – Security Legend 
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Appendix.6 – DoE Defects Document 

  



 

 

                                          < insert PM Company Logo >   
 
 

Project Completion Certificate (PCC) 
 

 

<  insert Project name - Schools Region> 
< Insert Final / Milestone > 

at 
< insert location > 

 

 
on this < insert date > 

 
is handed over to 

 
Department of Education 

 
 

The attached Project Completion Requirements checklist has also been completed  
(checklist to be completed by PM and signed off by DoE Program Manager) 

 
 
 
Signed: ………………. 
 
 
Date:  ………………... 
 

< insert name > 
Program Manager 

Department of 
Education, AMD 

…………………... 
 
 
…………………... 
 
< insert name >  

AMU 
Representative 

…………………….. 
 
 
…………………….. 
 
< insert name > 
Project Manager / 
Authorised Person  

< insert PM 
Company Name > 

…………………... 
 
 
…………………... 
 
< insert name > 

Director,  
< insert Head 

Contractor 
Company Name >  

 

    
    

    
    



PROJECT COMPLETION REQUIREMENTS ‐ Checklist 

Handover Reference Item Y N NA COMMENTS 
 

Page 2 of 5 
 

1. The Handover documents identify the PROJECT name 
and address 
 

 
 

 

 
 

 

 
 

 

 

2. The Handover documents contains a signed 
Certificate/Letter of Completion from the Principal’s 
Authorised Person to the Contractor stating the actual 
date of Completion of the milestone or Works 
 

 
 
 
 

 

 
 
 
 

 

 
 
 
 

 

 

3. The Handover documents contain the Operations and 
Maintenance Manuals that include but not limited to: 
- Manual Name 
- Distribution List  
- As Built Drawings in paper and electronic format 

(CAD. Dwg & pdf) 
- Suppliers details 
- Manual Type / Equipment & Warranties 

 Mechanical 
 Electrical 
 Communications / Telephone 
 Hydraulic 
 Irrigation 
 Security 
 Fire Systems 
 PV cells 
 Other 

 
 
 
 

 
 
 

 
 
 
 
 
 
 
 
 

 
 
 
 

 
 
 

 
 
 
 
 
 
 
 
 

 
 
 
 

 
 
 

 
 
 
 
 
 
 
 
 

 

4. The Handover documents identify that Emergency 
Evacuation Plans have been approved and installed in 
accordance with regulations  

 
 

 
 

 
 
 

 

 
 
 

 

 

5. The Handover documents list pre-handover training of 
systems, plant and equipment that was carried out 
and identifies the trainer and persons trained in the 
operation / maintenance of included equipment that 
includes but not limited to: 
- Mechanical Services 
- Electrical Services 
- Hydraulic Services 
- Security Systems 
- Irrigation Systems 
- IT / Communications / Telephone 
- Fire Systems 
- Other……………. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

 

6. The Handover documents identify keying systems that 
include but not limited to: 
- Keys numbered and tagged 
- Key system identified 
- Identifies person keys handed to and date 

 
 

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 

7. The Handover documents identify security and access 
codes for electronic access systems including but not 

 
 

 
 

 
 

 



PROJECT COMPLETION REQUIREMENTS ‐ Checklist 

Handover Reference Item Y N NA COMMENTS 
 

Page 3 of 5 
 

limited to: 
- Security system identified 
- Access codes confirmed and documented 
- Commissioning reports 

 
 

 
 
 
 

 
 
 
 

 
 
 
 

8. The Handover documents contain Environmental 
Plans that need to be continued after completion. 
 
 

 
 

 

 
 

 

 
 

 

 

9. The Handover documents include commissioning 
reports and test results of Systems, Plant and 
Equipment 
 
 

 
 

 

 
 

 

 
 

 

 

10. The Handover documents identify that the Field Data 
Capture has been completed (surveys of buildings and 
rooms)  
 
 

 
 

 

 
 

 

 
 

 

 

11. The Handover documents contain the Asset Data 
Capture Spreadsheet (building elements, plant & 
equipment for DEC Facilities Maintenance Contract) 
 

 
 
 

 

 
 
 

 

 
 
 

 

 

12. The Handover documents contain a copy of the 
Statutory Compliance Certificate & Occupation 
Certificate including but not limited to BCA Certification 
and certification from each sub-contractor and any 
relevant supporting documentation. 
 
Certification from each design consultant engaged by 
the Principal stating that the project has been 
constructed and completed in accordance with the final 
design documentation.  Consultants include but not 
limited to: 
- Architect 
- Structural Engineer 
- Electrical Engineer 
- Mechanical Engineer 
- Hydraulic Engineer 
- Landscape Architect 

 
 
 
 

 
 
 
 
 

 
 
 

 
 
 
 
 
 
 
 
 

 

 
 
 
 
 

 
 
 

 
 
 
 
 
 
 
 
 

 

 
 
 
 
 

 
 

 
 
 
 
 
 
 
 
 
 

 

 

13. The Handover documents contain a copy or copies of 
Licenses and Approvals including but not limited to: 
- Trade Waste Agreements 
- Other………………. 

 

 
 
 
 
 

 

 
 
 
 
 

 

 
 
 
 
 

 

 

14. The Handover documents identify the processes for the 
Post Completion Period for the project that includes 
but not limited to: 

 
 
 

 
 
 

 
 
 

 



PROJECT COMPLETION REQUIREMENTS ‐ Checklist 

Handover Reference Item Y N NA COMMENTS 
 

Page 4 of 5 
 

- The period of post completion period (12 months) 
- Contact details for specific items / trades / activities 
- Defects Register containing agreed defects that will 

be completed during Post Completion Period as well 
as list of all completed defects 

- Defects notification procedure 
- A summary of post completion periods per item 

 

 
 

 
 
 
 
 

 
 

 
 
 
 
 

 
 

 
 
 
 
 

15. The Handover document identify any ongoing 
Maintenance Contracts for specific plant and 
equipment included in the project including but not 
limited to: 
- Fire system maintenance 
- Aerated Sewer systems 
- Trade Waste disposal contracts 
- Security Monitoring Contracts 
- Building Services equipment Maintenance 
- Other………………….. 

 
 

 
 
 
 
 
 
 
 
 

 

 
 
 
 
 
 
 
 
 

 

 
 
 
 
 
 
 
 
 

 

16. The Handover documents identify that any alterations 
and additions to the completed project during the post 
completion period could void warranties and the 
contractors responsibility 
 

 
 
 
 

 

 
 
 
 

 

 
 
 
 

 

 

17. The Handover documents identify Emergency 
Contacts that the School can contact for emergency 
situations during the Post Completion period and 
following post contract period that includes but not 
limited to: 
- Contractor Representative 
- Authorised Person 
- Facility Representative 
- Specialist sub-contractor contact 
- Client nominated representative 

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 

 

18. A summary of the Post Completion Period/s for this 
project is set out below (incl. any contractual milestones) 

a. Contractor Name: 
b. Scope Description: 
c. Duration: 
d. Expiry Date: 

< separately list for all milestones, if applicable > 
 

    

19. Confirmation provided that all works have been 
completed in accordance with the Consent Conditions.  
 
Note any outstanding conditions ( listing Responsible 
Party – anticipated close out date for each outstanding 
item) 
 

 
 

 

 
 

 

 
 

 

 

 
 



PROJECT COMPLETION REQUIREMENTS ‐ Checklist 

Handover Reference Item Y N NA COMMENTS 
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Handover Document Acceptance 
 
The handover documents comply with the check list and are accepted for the project 
 
Accepted  Yes        No  
 
 
Signed: ……………………………..   Date: ……………………….. 
 
(DoE Program Manager) 
 
 
Reason for rejection Comments / Non Compliance: 
 
…………………………………………………………………………………………………………… 
 
…………………………………………………………………………………………………………… 
 
…………………………………………………………………………………………………………… 
 
…………………………………………………………………………………………………………… 
 
…………………………………………………………………………………………………………… 
 
…………………………………………………………………………………………………………… 
 
…………………………………………………………………………………………………………… 
 
…………………………………………………………………………………………………………… 
 
…………………………………………………………………………………………………………… 
 
 
 



 

Mace Handling Classification: Restricted/Confidential   Date: 30/05/2018 
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Appendix.7 – Asset Data Capture Register 
 



 Gutters/    
Downpipes

Toilet & Urinal 
cisterns

Flush cones  Internal 
Power 
Points

 Exhaust 
Fans 
<350mm

External 
Door Locks

School School ID Contract 
Area/Region 

Contract Number Building ID (Local 
& or AMS)

Room ID 
(local & or AMS)

Project description Project completion 
or installation date

Roof Area in 
Sq m

Number of 
Taps

Number of 
bubblers

Number of Number of Number of Number of 
electric room 
heaters

Number of 
ceiling fans

Number of 
heater & fan 
switches

Number of 
boiling water 
units

Number of Number of

Quantity = 0 0 0 0 0 00 0

Maintenance Extra Tasks Items

FM Contractor to record variations (below) to Building Elements not already identified:

 DEC to record variations (below) to Building Elements:

Building Elements                                                                                                                                                                                                                                     
NOTE: Item numbers in line 2 headings reflect the 'Item number' found in the Tender Schedules Volume 1 Section C  4A.3                                                                                   NOTE: 
Negative variation to be highlighted in yellow and entered as a negative ( - ) quantity.                                                                                                                                           Use  'Insert 
comment' at the cell to provide level of detail

 Taps and drinking fountains Electric Heaters/ceiling Fans/Switches/ Boiling 
water units 



Thermostaic 
mixing valves

Fire Hydrants 
(non 
Boosted) 

Diesel 
Auxillary 
Pump sets

Fire Hydrant 
Booster 
Systems

Automatic 
Fire 
detection, 
Smoke &  
Alarm 
systems

Emergency 
Warning & Inter-
communications 
System (EWIS) 

Smoke Contol 
Systems - 
Including  -        
Mechancial 
ventilation/AC 
shutdown    --      
Automatic door 
release

Back Flow Prevention 
Device    (For Testable 
Backflow Devices indicate if 
the installation is located at 
the main water meter, 
Hydrant OR in individual 
science labs.)

 Gas Lines & 
Heaters

 Lights & 
fittings

 RCD & ELCB 
testing

Roof Anchor 
Points

Fume Cupboards Potable Water 
Filtration 
Systems
NOTE - Do not 
nominate under sink 
units

Number of 
grease traps

Number of clay 
arrestors

Number of 
dillution pits

Number of 
windows

Number of 
doors

Number of Number of 
Lights

Number of 
signs

Number of Number of Number of Number of Number of Number of Number of Number of 
heaters

Number of 
fittings

Number of units Number of Number of Number of

0 0 0 0 0 0 0 0 0 0

Preventive & Statutory Maintenance Items

0 0 0 0

 Grease/Clay arrestors/Dilution pits Preventive Ease adjust 
Windows & Selected  Doors 
Note: also see Routine Ease and 
Adjust Doors  Includes mech 
driven automatic doors, roller 
shutters,  smoke and fire doors

Emergency & Exit 
Lights/Signs



Potable Water 
Tanks 
(Drinking 
water)

First flush 
devices (for 
potable water)

Stormwater 
Pit Cleaning

Sewage 
Pump 
Stations

Number of Number of Number of pits Number of 
windows

Number of 
doors

Number of 
Pumps

0 0

Routine Ease and adjust 
doors (excluding automatic doors, 
roller shutters, and smoke and fire 
doors)

0

Routine Maintenance Items

0



School School ID Contract 
Area/Region

Contract number Building ID     
(Local & or AMS)

Room ID 
(local & or AMS)

Project description Project completion or 
installation date

  Kilns Passenger 
lifts

Stairway & 
Platform Lifts

Service Lifts  Evap Cooling 
Systems

Ducted 
Central A/C 
systems

Package/Spit 
A/C systems 
>15kw

Central & Space 
Heating

Dust & Ducted 
Extraction 
Systems

Equipment description 
Text only

Number of

Includes hot water 

Quantity = 0 0 0 0 0 0 0 0 0 0

 Materials Workshop MachineryPreventive & Statutory Maintenance Items

FM Contractor to record variations (below) to Building Services and Workshop Equiptment Elements not already identified:

 DEC to record variations (below) to Building Services & Workshop Equiptment Elements:

Building Services  & Workshop Equipment  Elements



SECTION 4.2V –  GENERAL MAINTENANCE FOR DET FACILITIES (SCHOOLS)
VARIATION PRICE TO SECTION 4A.2

Contract ID #REF!

Item No Description Qty  Unit Rate (inc 
GST) 

 Amount (inc 
GST) 

3.0 GENERAL MAINTENANCE (Part F-4)

3.1

MAINTENANCE EXTRA TASKS - Monthly 
amounts for carrying out repairs /replacements / 
maintenance for the following elements:  (Part E, 
clause 4.2.10 & Part F-4, clause 9)

3.1.1 Roof leaks and/or maintain water tightness 0  $                            -   
3.1.2 Leaking or malfunctioning taps and drinking fountains 0  $                            -   
3.1.3 Toilet and urinal cistern leaks or malfunctions 0  $                            -   
3.1.4 Leak flush pipe cones to toilet pans 0  $                            -   

3.1.5 Internal power points and associated wiring not functioning or 
unsafe

0  $                            -   

3.1.6 Electrical heaters and ceiling fans and switches and boiling hot 
water units not functioning or unsafe

0  $                            -   

3.1.7 Exhaust fan <350mm diameter not functioning or unsafe 0  $                            -   
3.1.8 Locks on external doors not functioning 0  $                            -   

3.2
PREVENTIVE and STATUTORY MAINTENANCE – 
Amount per year for the first 5 Contract Years 
for: (Part E, clause 4.2.11 & Part F-4, clause 6 )

3.2.1 Inspection of roof anchor points 0  $                            -   

3.2.2 Ease and adjust selected doors and windows including sash 
cords, sash stays, spiral balances and hardware and fittings

0

3.2.3 Inspection of fume cupboards 0  $                            -   
3.2.4 Materials workshop machinery (wood and metal) 0  $                            -   
3.2.5 Kilns 0  $                            -   
3.2.6 RCD and ELCB testing 0  $                            -   
3.2.7 Water Filtration and disinfection Systems 0  $                            -   
3.2.8 Emergency and exit lighting and signs 0  $                            -   

3.2.9 Lights and fittings (including high lights) – facility will supply the 
required globes and tubes

0  $                            -   

3.2.10 Passenger Lifts 0  $                            -   
3.2.11 Stairway Lifts 0  $                            -   
3.2.12 Service Lifts 0  $                            -   
3.2.13 Back flow prevention devices 0  $                            -   
3.2.14 Thermostatic mixing valves 0  $                            -   
3.2.15 Grease and clay arrestor, and dilution Pits 0  $                            -   
3.2.16 Gas lines and heaters 0  $                            -   
3.2.17 Evaporative Cooling Systems 0  $                            -   
3.2.18 Ducted Central Air Conditioning Systems 0  $                            -   
3.2.19 Extraction Systems – dust and Kitchen exhaust 0  $                            -   

3.2.20 Package Air Conditioning Units / Split Air Conditioning Systems > 
15 K Watts

0  $                            -   

3.2.21 Package Air Conditioning Units / Split Air Conditioning Systems < 
15 K Watts (Sealed Schoos Only)  $                            -   

3.2.22 Central and Space Heating systems 0  $                            -   
3.2.23 Fire, smoke and control systems 0  $                            -   
3.2.24 Fire and smoke detection and alarm systems 0  $                            -   
3.2.25 Fire extinguishing equipment 0  $                            -   

3.3.26 Supply and install regulator end Flashback Arrestors (2) to 
existing Oxy/Acetylene Unit

 $                            -   

3.3.27 Supply and install torch end Flashback Arrestors (2) to existing 
Oxy/Acetylene Unit

 $                            -   

3.3.28 Extra over item 2.2.4 for the annual maintenance of additional 
sets of Flashback Arrestors for each Oxy/Acetylene Unit

 $                            -   

2.2.30 Sewage Pumping Station 0  $                            -   



3.3
ROUTINE MAINTENANCE – Amount per year for 
the first 5 Contract Years for:  (Part E, clause 
4.2.12 & Part F-4, clause 7)

3.3.1 Roofs, gutters & downpipes cleaning 0  $                            -   
3.3.2 Potable water storage tank cleaning in Contract Years 2 & 4 0  $                            -   
3.3.3 Stormwater pits, grated drains and sumps cleaning 0  $                            -   

3.3.4 Ease and adjust doors (excluding automatic doors, roller shutters, 
and smoke and fire doors)

0  $                            -   

3.4
CONDITION ASSESSMENTS – Amount per year 
for the first 5 Contract Years for: (Part E, clause 
4.2.13 & Part F-4, clause 5)

3.5.1 Condition Assessments for additional or deleted equipment / 
services 

qty   

3.6
Building & Equipment Register – Amount per 
year for the first 5 Contract Years for:  
(Part E, clause 4.2.14 & Part F-1, clause 3.3.1 )

3.6.1 Establishment, maintenance and updating of the Building & 
Equipment Register for additional or deleted equipment / services qty   

ANNUAL TOTAL incl GST -$                    
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