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1. Introduction 

This Microbat Management Plan (MMP) has been updated since its lodgement with the development 

application for the new Sydney Fish Market (MMP – Version 2 dated 6 May 2020).  The current version 

has been prepared to include an addendum to summarise exclusion activity to date and present 

revisions to the recommended actions required during demolition and construction.   

The reason for this addendum MMP is that during the tender process for the wharf demolition works, 

which commenced after the exclusion process had begun, the actions required during demolition were 

identified as being unsafe to perform.  Once the demolition process has commenced and the wharf 

structures are fractured by machinery, all areas of the wharf are unsafe for personnel.  Therefore, 

previous recommendations of replacing the exclusion curtain nightly across the active demolition face, 

and monitoring bat activity are not possible.  This addendum MMP identifies that those actions 

previously committed by Infrastructure NSW cannot be undertaken.  Once the demolition contractor 

takes control of the site, inspection and monitoring of any remaining bats beneath the wharf will not 

occur.  During physical destruction of the site, the exclusion curtain will be severed and not repaired, 

potentially allowing bats to enter beneath the wharf undetected.  To minimise the risk of microbats 

being harmed during demolition, the original exclusion processes was extended from the end of May to 

mid-August 2020.  As of 31 July, no bat activity had been recorded beneath the wharf since 22 July.   

In addition, actions to secure a second site for box installation were ongoing at the initiation of the MMP 

and additional detail has been provided in Section 2.4.   

Key amendments are marked in this version as either underlined (additional wording) or struck through 

(removed from the MMP).  Unless stated otherwise, the remainder of the relevant MMP sections remain 

the same as version 2.  Once endorsed by Environment, Energy and Science Group (EES) of the 

Department of Planning Industry and Energy, this addendum MMP (version 5) will supersede actions 

outlined in Section 3.4 of the MMP (version 2) and constitute the MMP required as a sub-environmental 

management plan (sub-plan) of the Construction Environmental Management Plans (CEMPs) under the 

development consents for State significant developments SSD 8924 and SSD 8925. 

1.1 Proposal background 

Eco Logical Australia (ELA) have been engaged by Infrastructure NSW to prepare a Microbat 

Management Plan (MMP) for the construction of a new Sydney Fish Market at Blackwattle Bay (the 

subject site).   

The subject site is located at the head of Blackwattle Bay between the Pyrmont Peninsula and the 

foreshore of Glebe.  It is situated less than 2 km west of Sydney’s CBD and is partially within the City of 

Sydney Local Government Area. 

The subject site comprises of a range of marine piles, wharves and jetties constructed from a mixture of 

materials including timber, concrete and steel.  As such, the subject site includes structures both above 

and below the mean high-water mark.  There are also several disused buildings located on the structure 

that are in variable condition, with some derelict and inaccessible and others relatively uncompromised.  

Drainage networks are present under the wharf and a culvert is located underneath the wharf at the 
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western end of the subject site.  Overall, the subject site covers an area of approximately 36,800 m² 

(Figure 1).   

Infrastructure NSW are proposing to demolish all existing land and water-based structures on the 

subject site.  The demolition works will include the removal of marine piles, wharves and jetties.  Repairs 

to the existing sea wall will also be undertaken.  Works include the relocation of all services and the 

construction of a new Sydney Fish Market including multiple land and water-based structures.   

A range of targeted microbat surveys were carried out at the subject site by ELA between February and 

April 2020, following a requirement by EES to assess the wharves and old buildings as potential habitat 

at the site and for possible impacts (as ‘prescribed impacts’ under the Biodiversity Assessment 

Methodology, OEH 2017.  These surveys included two separate ultrasonic detector surveys, diurnal 

visual inspection of the structures above and below the wharf structures, a nocturnal emergence survey 

of the structures from the water combined with ultrasonic recording and thermal imaging cameras, and 

searches for alternative microbat roosting habitat within a 2 km radius of the subject site.   

The results of these surveys indicated that there is potential microbat roosting habitat present on site 

both within a derelict building and beneath the wharf structures (Figure 2– Figure 7).  A small colony of 

Myotis macropus (Southern Myotis) and individuals or small numbers of Miniopterus orianae oceanensis 

(Large Bent-winged Bats) are likely to be roosting within the wharf structures, although the exact 

location of any roosts could not be determined due to the challenging access and complexity of the 

wharf structure.  Access to the potential microbat roosting sites beneath the wharf structures is by boat 

and is restricted by the depth of water and the large number of densely positioned piles and cabling, 

pipes, cross supports and other structures.   

This MMP sets out the measures required to manage risks to microbats prior to, during and post 

construction works.  The proposed demolition and construction works have the potential to impact 

microbats in the following ways: 

• Death / injury of individual bats during works – roosting bats can be easily overlooked during 

daylight when they are in torpor and will often remain in a roost when threatened during 

daylight hours rather than risk predation by leaving roosts during daylight.   

• Loss of roosting habitat – a reduction in the amount of suitable roosting habitat locally available, 

may lead to increased competition or an overcrowding of remaining roosting resources.   

• Disruption of reproductive behaviour – microbats may be susceptible to reduced breeding 

success if they are unable to locate a suitable alternative breeding roost.   

• Disturbance during works – excessive noise (especially high pitched), dust and vibrations above 

the general background levels may cause bats to arouse more often during daylight hours.  

Microbats are nocturnal and any activity when they would normally be resting has potential to 

reduce energy reserves and ultimately lead to starvation and possibly eventually death.   

1.2 Objective and aims  

The overarching objective of this MMP is to minimise impacts to threatened microbat populations as a 

result of the proposed demolition of land and water-based structures within the subject site and the 

subsequent construction of a new Sydney Fish Market.  To achieve this the MMP: 
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• Identifies threatened microbat species listed under the NSW Biodiversity Conservation Act 2016 

(BC Act) or the Commonwealth Environment Protection and Biodiversity Conservation Act 1999 

(EPBC Act), known or likely to occur on site and listed in the BDAR prepared by ELA that may be 

potentially impacted by works.   

• Reduces the potential for death or injury to microbat species as a result of the proposed works 

by excluding microbats from the subject site prior to works, and planning exclusion works for 

the least sensitive time of year for the species present or likely to be present. 

• Provides details of microbat exclusion procedures and other management measures required 

to minimise any potential impacts to microbats for the duration of the works. 

• Provides advice and design specifications for the installation of alternative microbat roosting 

habitat and the replacement of microbat roosting habitat within the new Sydney Fish Market or 

as close as possible to the subject site within Blackwattle Bay. 

• Identifies the risks to construction personnel working in close proximity to microbat roosts. 

• Outlines procedures for mitigating risks to construction personnel and provides agreed 

procedures for managing unexpected microbat finds during proposed works.   

• Identifies monitoring and reporting requirements and/or responsibilities with respect to the 

actions outlined in this MMP. 
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Figure 1: Location of the Subject site between Blackwattle Bay and the Pyrmont Peninsula 
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Figure 2: The Subject site and location of the new Sydney Fish Markets, showing location and range of potential microbat habitat on site



The new Sydney Fish Market: Microbat Management Plan | Infrastructure NSW 

© ECO LOGICAL AUSTRALIA PTY LTD 1 

 

Figure 3: Marine piles and cross beams provide crevices that have the potential to be microbat roosting habitat 

 

Figure 4: Degraded timber and concrete expansion joints that have the potential to be microbat roosting habitat at the 

Subject site. 
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Figure 5: Degraded timber posts and beams have potential to be roosting habitat for microbats 

 

Figure 6: Some cement culverts and drains within the Subject site have potential to be microbat roosting habitat where the 

tide levels leave a gap of 1 m or more between the upper tidal limit and the top of the culvert 
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Figure 7: The derelict building at the northern end of the Subject site showing multiple potential entry / exit points into 

cavities within the building that could be used as microbat roosting habitat   
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2. Summary of microbat survey and roost assessment conducted at the 

subject site 

2.1 Aims and objectives 

During early 2020, ELA undertook several targeted surveys of the subject site in order to assess the 

potential for it to contain microbat roosting or breeding habitat as part of the assessment for the BDAR 

and to inform the preparation of this MMP.  Due to the absence of Plant Community Types (PCTs) within 

the development site, no ecosystem credit or species credit species were predicted to occur.  To 

determine the Likelihood of Occurrence of threatened species, a 10 km search of BioNet records of 

threatened species under the BC Act, and 10 km Protected Matters search for threatened species under 

the EPBC Act, was conducted.   

These data base searches, and the advice provided by EES produced a list of six potentially affected 

microbat species: 

• Falsistrellus tasmaniensis (Eastern False Pipistrelle) 

• Micronomus norfolkensis (Eastern Coastal Free-tailed Bat) 

• Miniopterus australis (Little Bent-winged Bat) 

• Miniopterus orianae oceanensis (Large Bent-winged Bat) 

• Myotis macropus (Southern Myotis) 

• Scoteanax rueppellii (Greater Broad-nosed Bat). 

Southern Myotis is listed as a species credit species with breeding habitat (i.e. wharf, culverts and 

buildings) and foraging habitat (waterbodies) considered present within the development site.  The two 

Bent-winged Bats are dual species, however, suitable breeding habitat (i.e. caves) are not present in the 

development site.  The remaining species are listed as ecosystem species and do not require targeted 

surveys consistent with BAM.  However, targeted surveys for all microbats and microbat roosting habitat 

were conducted under the wharf structures and at one of the buildings and assessed as part of 

assessment of Prescribed Impacts. 

Targeted microbat surveys were undertaken in accordance with the ‘Species credit’ threatened bats and 

their habitats NSW survey guide for the Biodiversity Assessment Methodology (OEH 2018).  

Targeted microbat surveys at the subject site included: 

• diurnal external structure inspection of the buildings on 14 February 2020 for a total of 2 person 

hours  

• 55 nights of acoustic recording across the site in two separate survey periods, between 17 and 

20 February and between 27 and 30 March 2020 

• diurnal external structure inspection by boat beneath the wharves on 27 March 2020 which 

categorised the microbat habitat present beneath the structure into high, medium and low 

value and searched for evidence of microbats or their roosts for a total of 8 person hours (Figure 

2) 

• diurnal inspection from the land (24 April 2020) and water (31 March 2020) of surrounding 

structures and potential microbat habitat (wharves, jetties, piles, culverts, bridges) within 2 km 

of the subject site for a total effort of 4 person hours 
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• emergence survey of the southern wharf at dusk from the water using three acoustic detectors 

and three thermal imaging cameras conducted by three ecologists on 8 April 2020 for a total 

survey effort of 4.5 person hours.   

The aim of the targeted microbat surveys was to determine whether microbats are present within the 

subject site, determine which microbat species are present, and if they are likely to be roosting within 

the structures and buildings present within the subject site.  

2.2 Summary of results of targeted surveys  

2.2.1 Diurnal structure inspection of buildings 

Visual surveys of the external surfaces of the buildings were conducted from the wharf to determine if 

the wharf or buildings within the development site contain potential openings into sheltered crevices 

that could be utilised by microbats as roosting habitat.  The building structure at the northern end of 

the wharf is a derelict brick building that has been mostly boarded up but still has several obvious small 

entrances that could be used by microbats as roosting habitat.  This survey found that potential microbat 

roosting and foraging habitat exists at the development site in the form of numerous gaps, cracks and 

crevices within the structure of the wharf and within one of the buildings on site.   

2.2.2 Ultrasonic surveys 

Analysis of the ultrasonic call profiles indicated that at least seven (7) and up to thirteen (13) different 

species of microbat were recorded ultrasonically at the Subject site (ELA 2020).  This included up to four 

threatened species listed as vulnerable under the BC Act, Miniopterus orianae oceanensis (Large Bent-

winged Bat), Myotis macropus (Southern Myotis), Saccolaimus flaviventris (Yellow-bellied Sheath-tailed 

Bat) and Vespadelus troughtoni (Eastern Cave Bat). 

Based on the call profiles, Miniopterus orianae oceanensis (Large Bent-winged Bat) and Myotis macropus 

(Southern Myotis) both listed as Vulnerable under the BC Act were deemed to definitely be present 

within the study area.  Vespadelus troughtoni (Eastern Cave Bat) and Saccolaimus flaviventris (Yellow-

bellied Sheath-tailed Bat), which are also listed as Vulnerable under the BC Act, are potentially present 

within the study area.  Three other non -threatened microbat species were also deemed to be definitely 

present within the study area and may also roost in the structures present on site; Chalinolobus gouldii 

(Gould’s Wattled Bat), Chalinolobus morio (Chocolate Wattled Bat) and Ozimops ridei (Ride’s Free-tailed 

Bat). 

The calls of Vespadelus troughtoni (Eastern Cave Bat) overlap with those of other more common and 

non-threatened Vespadelus species known to occur in the Sydney Basin and could not be separated 

based upon the single call recorded at the south western end of the subject site.  This species is known 

to roost in caves and mines and cliff lines.  The development site does not support potential roosting or 

breeding habitat for this species. 

The calls of Saccolaimus flaviventris (Yellow-bellied Sheath-tailed Bat) overlap with those of the more 

common and non-threatened Austronomus australis (White-striped Free-tailed Bat) and could not be 

separated based on the recorded call characteristics.  

Southern Myotis is known to roost/breed and forage over water.  Due to the time calls from Southern 

Myotis were recorded (prior to sunset and within 1 hour of sunset and sunrise), it is assumed that this 

species is roosting within the wharf structure.  There is potential that the wharf may also provide 
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maternity roosting habitat.  There were approximately 24 Southern Myotis calls per night recorded 

during the February 2020 surveys.  It should be noted that the calls were recorded in relatively low 

frequency suggesting only small numbers of Southern Myotis are present.  From comparison with long 

term monitoring data gathered by ELA at a range of known Southern Myotis roosts varying in size from 

10 to over 200 bats, it is estimated that between 10 and 30 bats are currently roosting at the 

development site. 

There were a small number (<10) of Large-Bent-winged Bat calls recorded in the ultrasonic data between 

27 and 30 March.  Calls from Large Bent-winged Bats were recorded both outside the building and 

beneath the wharf.  The timing of one of those calls recorded beneath the wharf coincides with the 

return to roost period in the 2 hours before sunrise.  It is therefore possible that an individual or small 

number of Large Bent-winged Bats (<10) may use the building and wharf as roosting habitat over winter 

or throughout the year as non-breeding roosting habitat.    

The results of the ultrasonic survey are presented in Table 1.  Species for which call profiles were 

definitive are labelled as definitely present (D) and those where there was some level of uncertainty are 

labelled as potentially present (P).  Table 2 describes the ecology and habitat preferences for all six 

threatened species which have the potential to occur within the subject site, as well as an assessment 

of whether each of those species would potentially be affected by the proposed works.   

Table 1: Results of acoustic microbat surveys at the Subject site (ELA 2020) 

Scientific Name Common Name Presence  

Austronomus australis  White-striped Free-tailed Bat P 

Chalinolobus gouldii Gould’s Wattled Bat D 

Chalinolobus morio Chocolate Wattled Bat D 

Miniopterus orianae oceanensis* Large Bent-winged Bat D 

Myotis macropus* Southern Myotis D 

Nyctophilus geoffroyi Lesser Long-eared Bat  P 

Nyctophilus gouldii Gould’s Long-eared Bat P 

Ozimops ridei Ride's Free-tailed Bat D 

Rhinolophus megaphyllus Eastern Horseshoe Bat P 

Saccolaimus flaviventris* Yellow-bellied Sheath-tailed Bat P 

Vespadelus pumilus Eastern Forest Bat P 

Vespadelus troughtoni* Eastern Cave Bat P 

Vespadelus vulturnus Little Forest Bat P 

D = definitely present, P = potentially present (ultrasonic call profile overlaps with other species), *listed as Vulnerable under 

the BC Act. 

 

2.2.3 Mapping of microbat habitat 

On 27 March 2020 an inspection of the wharf structures conducted via boat mapped the microbat 

habitat across the site (Figure 2).  This survey identified that the high conservation value microbat 

roosting habitat is primarily located within the western section of the site, beneath the largest wharf 
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currently occupied by Hanson. This wharf is approximately 100 m long and 50 m wide.  It is constructed 

of concrete, timber and steel elements reflecting the history or additions and repairs made to the wharf 

over time.  As a result, there are numerous cracks, gaps and crevices created by joins between materials 

and sections constructed at different times that provides roosting habitat for microbats.  In addition, 

some of the timber elements are degraded and have split, contain fissures or hollowed cores.  Some of 

the concrete elements have also started to delaminate, are peeling, cracked and have broken edges 

creating more potential microbat roosting habitat. 

In contrast the remainder of the wharf structure to the north of the largest jetty is constructed largely 

of concrete with minimal joints and is generally of low value as microbat roosting habitat.  Although 

there are several jetties projecting into Blackwattle Bay from this section, one of which is also 

approximately 100 m long and 20 m wide, potential microbat roosting locations are much fewer and 

less well developed. 

2.2.4 Emergence survey 

The emergence survey conducted on 8 April 2020 by three ecologists from the water targeted the largest 

wharf and associated drainage features that were identified in the mapping exercise as being of high 

conservation value as roosting habitat.  Visual observations combined with ultrasonic recording and 

thermal imaging surveys were undertaken from outside a large culvert and along the edges of the wharf 

during a 1.5 hour period at dusk.  A single microbat was observed flying from beneath the wharf at a 

time when the ultrasonic detector recorded the calls of Southern Myotis.  These results further support 

the assumption that Southern Myotis are roosting beneath the wharf. 
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Table 2: Ecology and life history characteristics of six threatened microbat species known to occur or with the potential to roost within the subject site and likelihood of impacts. 

Scientific Name Common Name BC 

Act 

Distribution Habitat requirements Definitely 

present / 

Potentially 

present 

Roost 

preference 

Affected species assessment 

Falsistrellus 

tasmaniensis 

Eastern False 

Pipistrelle 

V Eastern NSW, from SE Qld 

to Tasmania 

Most often recorded in tall 

and wet forests with tall 

trees greater than 20m in 

height (Churchill 2008; 

Law et al. 2008).   

Females are pregnant in 

late spring to early 

summer (Churchill 2008; 

Law et al. 2008). 

Potential Hollow / 

Subterranean 

and buildings 

on occasion 

Not an affected species. Not 

recorded ultrasonically. The 

buildings on site do not provide 

significant roosting or breeding 

habitat for this species.  

Miniopterus 

australis 

Little Bent-

winged Bat 

  Prefers well-timbered 

areas including rainforest, 

wet and dry sclerophyll 

forests, Melaleuca 

swamps and coastal 

forests (Churchill 2008).  

 

Potential Subterranean 

/ Hollow on 

occasion 

Not an affected species.  Not 

recorded ultrasonically during 

surveys for this report. May 

forage over the site and use land 

and water-based structures for 

roosting occasionally.  

Miniopterus orianae 

oceanensis 

Large Bent-

winged Bat 

V In NSW it occurs 

predominately east of the 

Great Dividing Range. 

Rainforest, wet and dry 

sclerophyll forest, 

monsoon forest, open 

woodland, paperbark 

forests and open 

grassland. 

Definitely Subterranean Affected species. Definitely 

recorded ultrasonically during 

surveys for this report and likely 

to roost and forage within the 

study area. May use land and 

water-based structures for 

roosting.  
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Scientific Name Common Name BC 

Act 

Distribution Habitat requirements Definitely 

present / 

Potentially 

present 

Roost 

preference 

Affected species assessment 

Myotis macropus Southern Myotis V In NSW, found in the 

coastal band. It is rarely 

found more than 100 km 

inland, except along major 

rivers. 

Foraging habitat is 

waterbodies (including 

streams, or lakes or 

reservoirs) and fringing 

areas of vegetation up to 

20m. 

Definitely Subterranean 

/ Hollow 

Affected species. Definitely 

recorded ultrasonically during 

surveys for this report and 

assumed to roost, forage and 

potentially breed within the land 

and water-based structures of 

the subject site. 

Saccolaimus 

flaviventris 

Yellow-bellied 

Sheath-tailed 

Bat 

V Wide-ranging distribution 

across Australia. A summer 

migrant to southern states, 

including NSW from 

January - April. 

Almost all habitat types.  Potential Hollow Not an affected species. 

Potentially recorded 

ultrasonically during surveys for 

this report and likely to forage 

over the study area. May roost in 

tree hollows near the subject 

site. 

Scoteanax rueppellii Greater Broad-

nosed Bat 

V In NSW found along the 

east coast spreading 

further inland to the 

Northern Tablelands. 

Associated with moist 

gullies in mature coastal 

forest, or rainforest, east 

of the Great Dividing 

Range (Churchill 2008), 

tending to be more 

frequently located in more 

productive forests (Hoye & 

Richards 2008).   

 

Potential  Hollow / 

buildings 

Not an affected species. Not 

recorded ultrasonically. The 

buildings on site do not provide 

significant roosting or breeding 

habitat for this species. 
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2.3 Discussion 

The results of the targeted microbat survey and impact assessment undertaken by ELA (2020) at the 

subject site indicate that: 

• The site contains multiple potential microbat roost locations within the wharf structures and 

within the derelict building that could be used throughout the year by a range of microbat 

species (Figure 2) 

• The exact location of any microbat roosts have not been able to be identified at the subject site 

• Access to the underside of the wharf structure is by boat and is limited by shallow water and 

the close proximity of supporting piles.  This, combined with the sheer number of potential 

microbat roosting locations prevents a complete visual assessment of all potential microbat 

roosting habitat at the subject site 

• The derelict building and wharf structures on site represent microbat roosting habitat (Figure 2 

– Figure 7) for at least two threatened subterranean roosting microbat species recorded on site 

during surveys: 

o Large Bent-winged Bat 

o Southern Myotis. 

• It is estimated that between 10 and 30 Southern Myotis roost at the subject site with the most 

likely location assumed to be towards the landward end of the largest wharf at the western end 

of the site   

• The wharf structures and to a lesser extent the derelict building at the subject site also represent 

potential breeding habitat for Southern Myotis which is known to occur on site and commonly 

roosts and breeds in similar structures.   

• It is estimated that less than 10 Large-Bent-winged Bats may use the site as a non-breeding roost 

throughout the year or as winter roosting habitat  

• From the number of potential roosting spaces available at the site, it is estimated that a colony 

of approximately 150 Southern Myotis could be accommodated, assuming that the colony 

would utilise several different roosting locations within the wharf structures (but primarily 

within the largest wharf at the western end of the site).     

• Several other threatened microbat species have the potential to roost in the building or wharf 

structures on site but were not recorded during surveys and are unlikely to be impacted by 

proposed works: 

o Eastern Coastal Free-tailed Bat 

o Eastern False Pipistrelle 

o Greater Broad-nosed Bat 

o Little Bent-winged Bat. 

• There were several non-threatened microbat species recorded on site that also have the 

potential to roost within the derelict building or wharf structures: 

o Chocolate Wattled Bat 

o Gould’s Wattled Bat 

o Ride’s Free-tailed Bat 

Large Bent-winged Bats are subterranean roosting species known to occur within the subject site.  Large 

Bent-winged Bats congregate in large numbers at a few known and often shared maternity caves over 

spring and summer to breed and raise young and disperse to winter hibernation roosts in autumn 
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(Churchill, 2008).  Large Bent-winged Bat winter hibernation roosts can be up to 300 km away from 

maternity roosts.  A known Large Bent-winged Bat winter roost is found in Summer Hill, 5km from the 

subject site.   

Large Bent-winged Bats were confirmed as occurring at the subject site and one call was recorded within 

the 2 hours preceding sunrise indicating that an individual or small number (<10) of this species could 

be roosting on site but there was no roosting location confirmed (ELA 2020).  This species is likely to 

forage over the subject site and individuals or small numbers of bats may roost within either the land or 

water-based structures on site.  The concrete structures, building and culvert do represent potential 

roosting habitat for Large Bent-winged Bats.  These features are unlikely to constitute significant 

breeding habitat because of the limited capacity to accommodate the large numbers of Bent-winged 

Bats required to generate enough heat in the maternity roosts for the development of young. 

Southern Myotis roost in subterranean habitats such as bridges, stormwater culverts, tunnels, bunkers, 

mines and drains.  This species has a strong association with permanent waterways and consistently 

roost in close proximity to water (Churchill, 2008; Campbell, 2009).  This species forages exclusively over 

water, trawling the surface for small insects and aquatic species such as fish and crustaceans (Barclay & 

Harder 2003). 

Southern Myotis were confirmed as occurring at the subject site and from the timing of the recorded 

calls and observations made during emergence surveys, this species is known to be roosting beneath 

the wharf but the exact location of the roost was unable to be confirmed (ELA 2020).  This species is 

known to forage over the waters of Sydney Harbour, with a maternity roost and the nearest foraging 

‘hot spot’ located in the western harbour approximately 4 km from the subject site (Gonsalves and Law 

2017).   

Gonsalves and Law (2017) found that the waters of the southern bays of the western harbour precinct 

(Rozelle Bay, Blackwattle Bay and Pirrama Park and surrounding Goat Island) recorded much lower 

Southern Myotis activity and foraging levels than those recorded at the nearby maternity roost.  Activity 

levels of Southern Myotis in the studies completed for this assessment in Blackwattle Bay were in the 

order of 24 calls per night which is significantly higher than activity levels recorded in Blackwattle Bay 

by Gonsalves and Law (0 – 1.2 calls per night) during their study conducted in 2015.  Activity levels at 

the known maternity roost (containing approximately 50 Southern Myotis) as reported by Gonsalves 

and Law (2017) were in the order of 234 – 312 calls per night. 

Given the cessation of marine activities and some of the land-based industries at the subject site over 

the past couple of years, it is possible Southern Myotis activity at the site has increased in response to 

the decreased disturbance levels.  As the population size of the Southern Myotis maternity roost 4 km 

from the site increases, the likelihood of splinter roosts associated with the maternity colony being 

created within nightly foraging range (4 – 12 km) also increases where suitable roosting and foraging 

habitat is present. The concrete structures, culverts and timber marine piles at the subject site do 

represent potential roosting and maternity habitat for Southern Myotis.   

2.4 Investigation of locations for installation of compensatory habitat 

Prior to enacting an exclusion, alternative roosting habitat for microbats that will be displaced by the 

exclusion must be installed or located.  It is important to note that many species of microbat change 

roosts regularly and depend upon a series of roosts within nightly foraging range for their survival.  It is 
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assumed that all species of microbat will have knowledge of at least one other alternative roost site 

within nightly foraging range of the known roost location. 

Recent studies have shown that Southern Myotis roosts in particular can be permanently inhabited with 

little or no movement away from the maternity roost throughout the year (Gonsalves and Law 2017, 

Gorecki 2019, in prep).  Some Southern Myotis roosts can also be historically inhabited over many 

generations and in such cases, individuals can be very reluctant to roost elsewhere (Alicia Scanlon, pers 

comm.). 

Compensatory habitat for Southern Myotis often takes the form of bat boxes installed beneath suitable 

structures.  It is critical to carefully consider the location for installation of bat boxes in order for them 

to provide suitable alternative habitat for the target species.  Important considerations relating to the 

selection of a suitable location for installation include: 

• insulation from rain, wind, light and extremes of temperature 

• directly over water (a requirement specifically for Southern Myotis roosting habitat) 

• free from human disturbance 

• provide some protection from predators 

• the ability to view the interior of the bat box to allow for ease of monitoring, and 

• tenure of the structure to which the bat boxes will be attached.  

During April 2020, ELA inspected five sites located within 2 km of the Subject site to determine their 

suitability for the installation of compensatory bat boxes (Table 3 and Figure 8).  A range of features of 

each site were inspected and recorded to provide an assessment of how suitable they would likely be 

as locations for compensatory bat roosting boxes.  Two potential locations were identified with the 

closest most suitable locations determined to be: 

• a timber wharf extending around Pirrama Park at Johnston’s Bay (Figure 9 – Figure 11)  

• a concrete bridge over White’s Creek under The Crescent / City West Link at the head of Rozelle 

Bay (Figure 12). 

Both of these locations are approximately 1.5 km from the Subject site and no suitable locations were 

found any closer to the Subject site.   

The wharf at Johnston’s Bay provides protection from the weather and predators, is relatively free from 

human disturbance, is directly over water, and has multiple suitable locations for the installation of bat 

boxes (Figure 9 – Figure 11).  The site encircles Pirrama Park and has options for placing boxes on a 

northerly, easterly and westerly outlook.  Light levels in the afternoon need to be examined before boxes 

are installed at this location. 

The timber wharf near the pontoon area of Pirrama Park has wooden beams approximately 1-2 meters 

above the mean high-water mark providing enough space for boxes to be installed and allowing enough 

free air space for bats to drop out and fly before contacting the water (Figure 10).  Brackets for the boxes 

could be drilled into the timber beams.  In addition, underneath the pedestrian area on the landward 

side of some remnant wooden piers, the wooden beams and metal joins underneath the wharf provide 

another potential location for the installation of bat boxes.  There are also sections of steel beam which 

have a gap between each beam large enough to accommodate bat boxes.  Installation and inspection of 

bat boxes would need to be conducted by boat.   
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The concrete bridge over White’s Creek under The Crescent / City West Link at the head of Rozelle Bay 

provides good protection from the weather and predators, is relatively free from human disturbance, is 

directly over water, and has multiple suitable locations for the installation of bat boxes (Figure 12).  

Installation and inspection of bat boxes would need to be conducted by boat.   

2.4.1 Installation of alternative compensatory habitat 

Alternative compensatory habitat should be installed at either or both of the suitable identified locations 

within 2 km of the subject site least one week, but preferably one month prior to any exclusion or 

construction activities commencing at the subject site.  However, this timing could not be met due to 

challenges with securing permission at suitable sites and to meet the initial exclusion schedule by the 

end of May 2020 (see timing of box installation in Table 3).  Roost selection by microbats is poorly 

understood in Australia and there is evidence to suggest that a range of factors including very subtle 

microclimatic variables influence the selection process.  For this reason, there is no guarantee that a bat 

box will be inhabited by microbats displaced from existing roosts despite careful selection of an 

alternative location for bat box placement.  It is therefore recommended that several alternative 

roosting options be provided.   

A ratio of 1 loss of habitat to 4 alternative compensatory bat boxes placed at more than one location is 

recommended in this situation.  Based upon the estimated number of between 10 and 30 Southern 

Myotis roosting within the subject site and the large number of potential roosting locations present,  

four x four-chamber microbat roosting boxes (estimated capacity of 30-50 microbats each) should be 

installed in at least two separate locations within 2 km of the existing roosts prior to the commencement 

of exclusion process.  This will provide a range of roosting options similar to that available within the 

subject site but allow microbats to select the most suitable alternative roosting locations for their needs 

and will also allow for movement of the colony between bat boxes / locations.  Provision of bat boxes in 

close proximity to the existing roosts ensures that any bats attempting to return to the existing 

structures later in the morning following the nocturnal exclusion are not caught short and have a safe 

location in which to roost during the day light hours. 

Appendix B provides detail of four chambered microbat roosting boxes available from Hollow Log Homes 

(Figure 15).  It is preferable for any bat boxes to be installed on brackets so that they can be temporarily 

moved when maintenance or repairs to the host structure are required and to allow for future 

management of the roosting habitat. 

All bat boxes installed must have a unique identifier and the following data recorded for future 

monitoring and reporting: 

• Date installed 

• Unique ID number or code 

• Easting and northing  

• Name of drainage line, or closest drainage line 

• Box type 

• Aspect 

• Box height above ground 

• Distance to water 

• Structure type 
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• Structure size 

• Structure composition (concrete / timber). 

It will be important to monitor the compensatory habitat to determine whether the bat boxes have been 

successful and are being utilised by microbats on an ongoing basis for a range of life cycle functions.  

Details of the required monitoring are provided in Section 8. 

Addendum 

White’s Creek / The Crescent was ruled out as a potential bat box receptor site in discussions with 

Transport for NSW because of future redevelopment plans for this location. 

During May 2020, the search for a second suitable location for installation of bat boxes was expanded 

to include the neighbouring bays of Balmain, Leichardt, Iron Cove and Dobroyd Point as well as some 

Sydney Harbour islands.  Table 3 below has been updated to include all locations that have been 

considered as potential bat box receptor sites.  

The Glebe Rowing Club footbridge and Sydney University Canoe Club boatshed, plus the entire foreshore 

of Blackwattle Bay, Rozelle Bay, Jones Bay, Johnstons Bay and Whites Bay were rapidly assessed via boat 

prior to the more detailed foot inspection outlined in the MMP.  Most wharves in this area are concrete 

commercial wharves with regular boat activity that would limit routine inspections and provide high 

levels of disturbance during the day. 

Timber structures are preferred over narrow concrete wharves.  Tide height was considered, with the 

aim to find structures with enough clearance below any boxes for a clear and unobstructed flight path.  

Public access and vandalism was considered, with sites accessible to people walking the intertidal area 

ruled out.   

Excessive light and exposure to the elements was considered, ruling out many narrow jetties and 

boardwalks.  The Sydney University Canoe Club boatshed and Glebe Rowing Club footbridge queried by 

The City of Sydney were excluded because the footbridge is exposed to high light levels, is too narrow 

and publicly accessible at low tide.  Sites beneath the boatshed are limited by low clearance between 

the mean high water mark and any installed boxes, being at the limit of what is considered safe for bats 

but was pursued as a potential receptor site because of proximity to the existing roosts.  

The resultant searches and enquiries seeking approval to install boxes progressed at four locations, Goat 

Island (NPWS), Sydney University Canoe Club (Sydney University), Poulos Bros Seafoods building (Poulos 

Bros Seafoods) and Mort Bay Park (Inner West City Council).  Goat Island was removed from the list of 

potential locations because termite treatment was occurring in the vicinity of the potential receptor site.  

Chemicals used as part of the termite treatment process are poisonous to microbats.  Both Poulos Bros 

Seafoods and Sydney University Canoe Club were approached for permission to install bat boxes.  Both 

entities declined permission.  Mort Bay Reserve was approved as a receptor site for bat box install, with 

three hardwood boxes installed on 16 June 2020.  

During the licence application process, EES suggested that a number of the bat boxes installed could be 

constructed from hardwood (not only plywood and Cyplas) to ensure longevity when exposed to the 

maritime climate.  Although there is evidence that Southern Myotis use the Cyplas boxes, long term 

usage has not been documented because this material is new to the market.  The lifespan of a Cyplas 

box is estimated to be at least 30 years and potentially much more than that, providing obvious benefits 
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over plywood and hardwood timber boxes in the longer term.  The lifespan of a timber box is very 

dependent upon prevailing weather conditions.  Boxes for Myotis placed under bridges and in culverts 

can last longer than those placed in trees because they are better protected from the elements.  Boxes 

constructed from a range of materials will be installed.  
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Figure 8: Map showing the locations within 2 km of the Subject site inspected and assessed for their suitability as receptor sites for compensatory roosting habitat in the form of bat boxes 
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Figure 9: Section of the jetty at Pirrama Park, Johnstons Bay providing an example of a potential receptor site for 

compensatory bat boxes. 

 

Figure 10: Section of the jetty at Pirrama Park, Johnstons Bay showing the timber elements which could provide a suitable 

point of attachment for compensatory bat boxes 
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Figure 11: View of the timber pedestrian jetty encircling Pirrama Park, Johnstons Bay that has been identified as a potential 

location for installation of compensatory bat boxes. 

 

Figure 12: Concrete bridge over White’s Creek beneath The Crescent / City West Link, Rozelle Bay that has been identified 

as a suitable receptor location for compensatory bat box installation. 
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Table 3: Results of a diurnal land and water-based survey of five potential sites for installation of compensatory habitat 

within 2 km of the Subject site (see Figure 8 for locations) 

Location Summary of habitat available at site Suitable/Unsuitable 

Pirrama Park – Johnstons Bay Timber and concrete wharf and jetty structure.  Multiple 

potential receptor locations. 

The timber wharf near the pontoon area has some 

wooden beams approx. 1-2m above the water. Boxes 

could be drilled into the wood here.  

Underneath the pedestrian area on landward side of 

remnant wooden piers there are some wooden beams 

and metal joins underneath the wharf the whole way 

along which may be appropriate to install boxes. Sections 

of steel beam which had a gap – boxes could be installed 

here either by attachment around the gap or putting a 

box within the gap.  

Locations on the water side of the old derelict pontoon 

are fairly exposed to light and weather as the pontoon 

covers a small surface area (<16 m2).  

All areas under the wharf could be investigated further as 

potential box locations. 

Pirrama Park wharf has a horizontal depth of about 10 m 

and is low enough to provide shade (north and west facing 

area), including consideration of a low westerly sunset 

and reflection off the water.  Large cross beams provide 

additional shelter from the elements.  Box positioning is 

best at the rear of the wharf, whilst considering boat 

access and obstacles to flight.  The easterly aspect of the 

wharf was considered too exposed to light and cross-

winds because the wharf here does not connect with land 

(NE point).  

The owners of the site are TfNSW however Place 

Management NSW (PMNSW) has a long-term lease over 

the site.  The potential bat box locations were discussed 

with PMNSW so the boxes can be placed in areas that are 

unlikely to be disturbed. 

Suitable – approval 

granted by Pace 

Management NSW 

(PMNSW). 

Four four-

chambered 

microbat boxes 

constructed from 

recycled plastic 

(CyplasTM) were 

installed as part of 

this MMP on 19 May 

2020, two days prior 

to the first exclusion 

door being closed at 

the wharf. 

Whites Creek – The Crescent Concrete bridge spanning White’s Creek with 

approximately 1 m clearance from mean high-water level.  

Suitable – but ruled 

out because of 

future 

redevelopment 

Whites Creek – Train Tunnel Brick arch bridge with graffiti at base on either side of 

arch.  Site prone to human disturbance and higher than 

desirable light levels. 

Unsuitable 

Whites Creek – Brenan Street Concrete bridge with a lot of graffiti.  Water level very low. 

High potential for disturbance and vandalism.  

Unsuitable 

Johnstons Creek – The Crescent Concrete bridge with lots of graffiti, however less prone 

to disturbance and vandalism due to a fence.  

Unsuitable 

Johnstons Creek – The Crescent Concrete bridge with lots of graffiti, however less prone 

to disturbance and vandalism due to a fence.  

Unsuitable 

Rozelle Bay Inspected by boat, no suitable structures observed, 

continuous seawall on eastern side of bay, commercial 

Unsuitable 
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Location Summary of habitat available at site Suitable/Unsuitable 

wharves on western side of bay will be disturbed by large 

boat traffic. 

Johnstons Bay Inspected by boat and kayak, no suitable structures 

observed other than Pirrama Park wharf.  Continuous 

seawall on eastern side of bay, commercial wharves on 

western side of bay will be disturbed by large boat traffic. 

Unsuitable 

Glebe Island Bridge Steel structure inspected by boat and kayak, very large 

clearance above water level (>10 m) and exposed to wind 

and high light levels.  High bird usage.  Several locations 

where bat boxes could be installed on eastern bridge span 

if no other suitable locations secured.  

Unsuitable 

Goat Island Several suitable structures including the public pontoon 

on the south-western end of the island and a number of 

large trees overhanging the water on the western side of 

the island.  Public pontoon inspected by kayak, timber 

piles and girders with concrete deck.  Numerous potential 

locations for installation of boxes beneath public pontoon 

with clearance above mean high water mark of approx. 1 

m.  Termite damage and treatment occurring – chemicals 

used for termite treatment are poisonous to microbats.  

Also, high wash zone from passing ferries with risk that 

boxes could receive splashback during high tides. 

Unsuitable 

Ewenton Park – Balmain East No suitable structures, continuous seawall, restricted 

access to this bay due to Water Police depot. 

Unsuitable 

Iron Cove Bridge Assessed from land, large clearance above water level 

(>15 m) and exposed to wind and high light levels.  

Unsuitable 

Rodd Park No suitable structures, ultrasonic and visual survey 

conducted around entire foreshore, no Myotis recorded. 

Unsuitable 

Dobroyd Point foreshore Several locations where the mangrove community is 

developing around Henley Marine Drive but is generally 

not more than a couple of trees wide.  High light levels 

surrounding southern and western edges of this bay. Bat 

boxes could be installed on mangrove trees.  Boxes would 

be accessible by people fishing from the shore and by 

boat.  Limited evidence of Myotis presence in this bay.  

Unsuitable 

Leichardt Park – Callan Park No suitable structures located, continuous seawall.  Low 

light levels on this side of the bay as a result of Leichardt 

Park and Callan Park woodlands and parklands.  

Ultrasonic and visual survey conducted along this 

foreshore with Myotis recorded foraging in the adjacent 

bay. 

Unsuitable 

Bridgewater Park – Balmain No suitable structures, continuous seawall. Unsuitable 

Balmain Cove Park No suitable structures, continuous seawall. Unsuitable 

Balmain Sailing Club – Water Street 

Reserve 

Large timber wharf with adequate clearance above high 

water level and several potential sites for box installation.  

Some elevated light levels as a result of gaps between 

single layer of timber decking.  Fairly quiet location, wharf 

not regularly utilised by boats due to adjacent marina. 

Suitable – no further 

investigations made 
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Location Summary of habitat available at site Suitable/Unsuitable 

Dawn Fraser Baths – Elkington Park Timber wharf surrounding public baths, clearance above 

mean high water mark is not high enough for successful 

box placement. 

Unsuitable 

Mort Bay Park – Balmain Large concrete wharf with adequate clearance above 

mean high water (>1 m) and ample potential locations for 

installation of bat boxes.  Wharf extends seaward >10 m 

creating ideal dark and protected sites beneath for bat 

box install.  Concrete composition provides excellent 

insulating properties.  Wharf is not used for commercial 

purposes and will have very limited external disturbances.  

Surveyed from abutment beneath the wharf and 

ultrasonically with Myotis calls detected. Ideal location 

for Myotis bat boxes. 

Suitable – approval 

granted by Inner 

West City Council.  

Three hardwood 

boxes were installed 

at Mort Bay on 16 

June 2020 (2 x single 

chambered, 1 x 

multichambered) 

Poulos Bros – Blackwattle Bay Concrete wharf extending <5 m from land.  Clearance 

above mean high water approx. 1m.  Wharf appears to be 

unused, as there are deteriorating elements that would 

make regular use by commercial boats unlikely.  Several 

potential locations for bat box install.  Close to existing 

roosts.  Long-term prospects uncertain as this site forms 

part of the Master Plan area of Blackwattle Bay 

earmarked for future redevelopment.  

Suitable – but ruled 

out because of 

future 

redevelopment 

University of Sydney Canoe Club 

Boatshed – Blackwattle Bay 

Timber wharf extending >15 m from land, but fairly 

narrow (<8 m wide) and low clearance above mean high 

water 50 cm – 1 m.  Dark, sheltered location very close to 

existing roosts.  Potentially susceptible to disturbance as 

can be accessed from land at low tide. 

Partially suitable – 

but ruled out due to 

undisclosed issues 

with the site  

Glebe Island Rowing Club footbridge Timber wharf, very narrow and exposed to high levels of 

light pollution.  Also, readily accessible by humans from 

below at low tide. 

Unsuitable 
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3. Microbat Management Plan 

3.1 Approach 

The exclusion of microbats from the subject site is required because of the risk of injury and death to 

microbats from the proposed removal of land and water-based structures.  The exclusion should be 

undertaken using methods considered to be best practice by leading bat experts.  Given the large 

number of potential roost spaces and the difficulties of accessing and inspecting them it is unlikely that 

the supervising ecologist could be certain that the potential roosting habitat is bat free based upon 

diurnal visual inspection.  For this reason, the exclusion must be undertaken gradually and in a staged 

manner, with sections of the land and water-based structures incrementally excluded to bats over a 

multi-night period.   

Key actions outlined in the MMP involve the following main tasks: 

• A project ecologist should be appointed by Infrastructure NSW to ensure the MMP is delivered 

according to specifications.  An ecologist is considered to be an individual with a minimum of 

five years extensive experience in microbat ecology and management and will have undertaken 

at least three successful roost exclusions previous to this work.  They will hold a NPWS Scientific 

Licence and Animal Care and Ethics Committee approval as well as current Australian Bat 

Lyssavirus (ABLV) vaccination (immunity levels tested and acceptable within the last 2 years). 

• The exclusion of bats from roosting habitat at the subject site must be planned to avoid periods 

of time when the species of bats present at the site are most sensitive to disturbance.  During 

the maternity season, disturbance may result in the abandonment or death of juvenile bats.  

During the extended torpor season over winter, microbats are vulnerable to loss of energy 

reserves if they are roused from torpor on a too regular basis.  

• Installation of alternative compensatory bat roosting habitat in the form of bat boxes. 

• A requirement to re-instate or create permanent microbat roosts within the newly built 

structure so that it contains roosting spaces for 180 Southern Myotis which is the estimated 

Southern Myotis roosting capacity of the existing structure with an additional 15% buffer. 

• Staff environmental inductions which advise contractors of the biodiversity values present 

onsite, risks to human health and safeguards for dealing with unexpected finds. 

• Adaptive management techniques involving close communication between the project 

ecologist, contractors and client, monitoring and corrective actions.  Adaptive management 

requires flexibility specifically where monitoring determines that microbats are not responding 

to interventions in an expected manner and additional mitigation actions may be required. 

 

3.2 Timing 

The proposed exclusion works must be undertaken and completed outside the breeding season for 

Large Bent-winged Bats and Southern Myotis (early – mid September to March) or over wintering period 

(June to August).  Exclusion works may therefore only occur from late-March – end of May, providing 

any juvenile Southern Myotis present are flying independently; or very early in September before 

microbats have established maternity roosts, providing that temperatures have warmed enough to 

allow for nightly microbat foraging.  Once the exclusion is in place and the land and water-based 

structures on site have been cleared of bats, works can be undertaken at any time of year.   
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The potential for injury and death to microbats would be much higher during the breeding period due 

to the presence of dependant young and/or juveniles.  There is a high risk that attempts to remove 

juveniles from the roost are more likely to result in death or injury due to stress.  At the end of the 

breeding season and before winter, non-breeding males disperse to alternate roost sites and food 

availability is still relatively high, allowing microbats to build up fat stores for the coming winter. 

Microbat exclusions will be planned for a period of mild temperatures (warmer evenings, little or no 

wind, no rain) with a view to providing ideal foraging conditions for microbats.  Microbats can remain in 

a roost and in torpor for more than 2 weeks during winter and up to 5 days during summer (Geiser and 

Kortner 2010) but are likely to emerge to forage every night or every few nights when the weather 

conditions are favourable.  The staged exclusion proposed for the subject site will be undertaken over a 

minimum three-night period for Stage 1 (if required) and minimum five night period for Stage 2 when 

bats are likely to be foraging, as outlined in Section 3.3.1.  This is to allow any bats in torpor to wake 

naturally and exit the roost before it is excluded to them. 

Roost exclusion would not occur during forecast periods of heavy rain (>20 mm in 24 hours according to 

the Bureau of Meteorology). 

Exclusion devices should be installed at least 1 week prior to commencement of works to ensure 

microbats are not continuing to try to return to the roosts within the subject site. 

Addendum 

Roost exclusion actions will continue into July 2020 or mid-August until the demolition contractor takes 

control of the site.  This was required because unsuitable weather conditions experienced in the latter 

part of May and throughout June prevented the exclusion being completed by 1 June 2020 as per the 

MMP.  This situation required amendments to the Threatened Species Licence (C0005923) conditions 

under which the MMP was approved and justification for extensions to the licence were discussed and 

agreed to by EES.  Also, increasing the duration of exclusion attempts was viewed as less detrimental to 

the fate of microbats if any were still enclosed beneath the wharf during demolition. 

3.3 Roost exclusion methodology 

The following exclusion process would be applied to the land and water-based structures within the 

subject site.  Exclusion aims to remove microbat access to the potential roost habitat on site.  The 

objective of controlled roost habitat exclusion is to prevent injury or mortality to roosting microbats and 

avoid impacts to maternity or overwintering colonies of microbats. 

3.3.1 Exclusion process 

Roost exclusion of such a large and complex site with challenging site access can best be achieved in 

stages.  At this time, the only means of accessing the potential roosts so that they can be inspected is by 

boat.  Even with a boat not all potential roost spaces are able to be safely accessed due to the 

configuration of piles beneath the wharf structures and the shallow depth of the water.  A procedure to 

safely access any roosts in this manner and to install exclusion devices will need to be developed by the 

engaged ecologist. 

The exclusion methodology developed for this MMP relies heavily on the assumption that progressively 

reducing microbat access to potential roosting locations under conditions when they should be active 

encourages them to leave the site to find suitable roosts elsewhere of their own accord.  Without the 
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ability to visually inspect every potential roost site and be certain that an excluded space is bat free, 

adequate time has been allowed to minimise the risk that a microbat in torpor would be trapped inside 

the structure.  Equipment that provides additional information on microbat activity to supplement the 

minimal visual information obtainable by the ecologists conducting the exclusion at the subject site will 

be invaluable in implementing this MMP.  Devices that allow for real time viewing of ultrasonic 

recordings (e.g. Echo Meter Touch) and detection of microbats through the use of thermal imaging 

cameras, along with standard inspection tools such as torches, burrow scopes and digital cameras would 

assist in quantifying microbat activity during the exclusion process.   

The wharf structures will be excluded by erecting curtains along all sides of each of the wharf structures 

which will prevent entry by any microbat.  It will be impractical to attempt to individually exclude bats 

from every potential roosting location beneath the wharves because of the difficulties in safely accessing 

the site and the large number of potential roosting locations present.  Exclusion of the derelict building 

will be undertaken by installing one-way valves over all potential entrances and leaving them in place 

for a minimum of three nights, following which each entry point will be permanently sealed. 

The subject site can be divided into surface features (the derelict building) and below deck features 

(everything underneath the deck of the wharves and jetties). The below deck features can be further 

divided into an eastern and western section, with the highest value microbat roosting habitat present 

in the western section of the site (Figure 2).  Each section will be excluded separately over multiple 

nights with the exclusion of the eastern and lower value roosting habitat (Stage 1) undertaken before 

exclusion of the western section (Stage 2) and finally exclusion of the derelict building (Stage 3). 

Stage 1 (eastern section of subject site) and Stage 2 (western section of subject site) 

Exclusion of both the eastern and western sections of the subject site will commence during daylight 

hours when the curtain can be installed on all sides of the wharf structures.  It is expected that the 

exclusion of the eastern section of the subject site will be undertaken over three consecutive nights and 

mornings before exclusion is conducted on the western section.  A curtain must also extend from the 

edge of the wharf structures to the seawall running along the southern edge of the site, screening off 

the eastern section from the western section of the site. 

It is expected that the exclusion of the western section will be undertaken over five consecutive nights 

and mornings owing to the greater amount of potential bat roosting habitat present. 

As the curtain is being installed it will be possible to undertake a cursory visual inspection of the under 

surface of the wharf structures for microbats and document any findings.  It is noted that it will not be 

possible owing to time and tide constraints and access issues to visually inspect all potential roost 

spaces.  A gap in the curtain 2 m wide will be left open (with curtain material rolled up on the deck of 

the wharf) every 20 -30 metres.  These gaps will allow any microbats roosting within the structures being 

excluded to exit.  The gaps will also allow observers to enter the excluded space beneath the wharf and 

inspect it for the presence of microbats following emergence surveys conducted in conjunction with 

installation of exclusion devices.   

Following installation of the curtains, an emergence survey including ultrasonic recording must be 

undertaken outside each of the gaps remaining in the curtain each night for three nights until on the 

final night following the emergence survey, the curtains will be completely drawn leaving no gaps.  The 

emergence survey should commence 30 minutes prior to sunset and continue until the ecologist is 
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satisfied that all bats have emerged from the roost, or until there has been a period of sustained 

inactivity (generally within 60-90 minutes of sunset).  The number of microbats recorded exiting the site 

will be documented.   

A follow-up inspection of the excluded space beneath the wharf structures would then be undertaken 

at the conclusion of the emergence survey to determine whether any microbats remain roosting within 

the excluded space.  Use of a thermal imaging camera will enable a more accurate emergence surveys 

to be undertaken and assist in conducting post emergence inspections.  The exclusion will be undertaken 

gradually and in a staged manner with the gaps in the curtain progressively blocked off each night over 

a three-night period for the eastern section and a five-night period for the western section.  This process 

encourages bats to find roosts elsewhere, limiting the number of bats left without a roost once the 

curtains are fully drawn around the entire structure enclosing all gaps. 

Pre-dawn surveys should be made at the site by the ecologists each morning following an evening 

emergence survey and curtaining event.  The pre-dawn surveys will occur over a 1.5-hour period prior 

to sunrise to determine whether any microbats have returned, rescue any microbats roosting in unsafe 

places, and to assess the integrity of the exclusion devices.  Any microbats roosting in unsafe places will 

be captured by hand, held in a calico bag (containing no more than a single microbat of the same species) 

in a cool, dark, quiet place for the day until they can be released at the site after dark.  Any breaches of 

the exclusion devices will be noted and marked for repair later that evening. 

This process will be repeated each evening of the three night (Stage 1) or five night schedule (Stage 2).  

On the final evening once the ecologist is satisfied that all bats have left the roost or 1.5 hours have 

passed since observations began, and a post emergence survey inspection is completed within the 

excluded space resulting in no microbat detections, the curtains can be fully drawn over all the gaps.  

Pre-dawn observations are required on all mornings following an evening change to exclusion devices 

with the final morning check to ensure that that no microbats obviously remain within the excluded 

space and to check the integrity of the curtains on the final morning.   

The curtains will remain in place until the day that demolition works commence.  The ecologist will need 

to conduct periodic diurnal inspections of the curtains to ensure the exclusion devices continue to 

function as intended and the structures remain free of microbats.  The time frame for inspection of 

exclusion devices is one week after the completion of the exclusion, then once every four week after 

that prior to commencement of works.  Inspection of the exclusion devices should also occur 

immediately following any periods of extreme weather (rainfall of > 50 mm in a 24-hour period, wind 

speeds of greater than 40 km / hr).  Inspection of the exclusion devices should then occur on the day 

demolition of the structure is to commence. 

If the final early morning inspection records microbats within the structures, the process described 

above will be repeated and actions taken to rectify the breach after emergence of the microbats.  Any 

evening changes made to the exclusion devices will always be followed by a morning inspection as 

outlined above. 

It is important to note that additional time may be required to complete the exclusion if the ecologist is 

not satisfied that the wharf structures are free of bats following the three night (Stage 1) and five night 

(Stage 2) schedules described above as discussed in the Adaptive Procedures Section 4.1.  If microbat 

activity is not reducing at the Subject site as the exclusion is progressing, additional diurnal and nocturnal 
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survey effort may be required to try and locate specific roosting locations or dissuade microbats from 

roosting within the structures. 

If specific roosting locations can be located during these additional surveys, it will allow one-way valves 

to be installed which will ensure that bats can exit from but not return to a roost and the exclusion can 

proceed for a further three nights before being completed following the installation of one-way valves.  

If roosting locations cannot be located because they are inaccessible, alternative mitigation measures 

that discourage bats from roosting beneath the wharf structures may be required alongside continued 

progressive exclusion until microbat activity levels have reduced to levels that the ecologist considers 

acceptable for completing the exclusion.  Alternative mitigation measures may include 24 hour 

illumination of the underside of the wharf structures with day makers or similar lights and / or installing 

a constant spray of water over the underside of the wharf structures or along the edge of the wharf 

structures.  

Stage 3 Derelict building 

The process of exclusion for the derelict building relies upon installation of one-way valves over all 

potential entry points for a period of two to three nights that will allow bats to exit but not re-enter the 

building followed by installation of barriers that will completely seal up all entry points. 

In a similar manner to the process described above for exclusion of the below deck features, one-way 

valves made from heavy duty plastic sheeting will be installed over all entry points on the derelict 

building during daylight.  Following this an emergence survey including ultrasonic recording should be 

undertaken outside each of the one-way valves each night for three nights.  If no bats are recorded 

exiting the building on the final night, the entry points can be permanently sealed on the following 

morning.  The emergence survey should commence 30 minutes prior to sunset and continue until the 

ecologist is satisfied that all bats have emerged from the roost, or until there has been a period of 

sustained inactivity (generally within 60-90 minutes of sunset).  The number of microbats recorded 

exiting each entry point will be documented each night. 

If bats are recorded exiting an entry point via a one-way valve on the third evening, the one-way valve 

will be left in place and emergence surveys carried out until no bats are observed emerging from the 

entry point.  A one-way valve may only be permanently sealed on the morning following an emergence 

survey where no bats have been observed exiting the entry point and if the one-way valve has been in 

place for a minimum of three nights. 

3.3.2 Exclusion devices 

There are a number of materials that can be used to exclude microbats from a roost.  The choice of a 

reinforced heavy duty polyethylene sheeting which is tear resistant and 240 GSM for use on the below 

deck features is dictated by the need for a permanent, waterproof barrier that will remain in place 

through tidal fluctuations, will not degrade in sunlight or with exposure to seawater, is durable and 

flexible enough to withstand the range of weather conditions expected at the Subject site, is able to be 

cut and shaped according to need, is manoeuvrable enough to be handled without heavy plant or 

mechanical assistance, and is cost effective.  

In the case of the below deck features of the Subject site, the exclusion is temporary and will remain in 

place until all structures are demolished during construction works.  The exclusion device will effectively 

be a curtain hanging from the top of the wharf structures down into the water creating a barrier which 
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prevents microbats from entering the space beneath the wharves and gaining access to any roosting 

habitat contained therein.  The curtain will be weighted so that it remains permanently submerged at 

the base and will be held together at any joins so that no gaps large enough to allow microbat entry are 

present.  Appendix A provides product data and supplier details for the exclusion material appropriate 

for use at the Subject site.  This heavy-duty plastic sheeting has been used successfully on numerous 

microbat exclusions.  

Heavy duty black plastic sheeting commonly used by builders is recommended for any one-way valves 

that are required to be installed.  The one-way valves only need to remain in place for a short period of 

time (3- 5 days), following which they will be replaced by a more permanent barrier.  The materials used 

to create a permanent barrier can range from expanding foam to sections of timber affixed over the 

entry point.  

3.3.3 Inspection and maintenance of exclusion devices 

An email is to be sent to the project engineer / site supervisor following completion of the exclusion 

process confirming that the exclusion is complete and providing photos and descriptions of the exclusion 

devices that have been installed.  An action log will be kept during the exclusion process and for any 

monitoring inspections conducted between the exclusion and commencement of works.  This log will 

be submitted to the project engineer / site supervisor upon completion of the project as part of the 

reporting requirements.  The exclusion log will contain the following information: 

• Action undertaken 

• Date 

• Personnel involved 

• Results / outcomes against performance measures 

• Effort / time on site 

• Adaptive / alternative procedures required / recommended. 

 

Exclusion devices installed on the below deck features would need to be monitored one week after 

installation, and then monthly by the project ecologist prior to works to ensure they remain effective in 

excluding bats, as well as following any high rainfall, high wind or flood events (> 50 mm in 24 hours and 

wind speeds > 40 km / hr).   

Exclusion devices installed on the derelict building should be monitored by the site supervisor and 

checked immediately prior to commencement of works as it should be obvious whether the permanent 

barrier has remained intact.  These exclusion devices will only need inspection by the ecologist if any 

breaches have been identified.   

It will be critical that contractors ensure the all exclusion devices remain secure and in place until the 

removal of the land and water-based structures is undertaken.   

Addendum 

Exclusion works to date (3 August 2020) have included: 

• Sealing of all potential roost entry points in the derelict building following installation and 

monitoring of one-way valves over a three night period 
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• Curtaining of the entire wharf perimeter, including the installation of 10 doors, dividing the 

underside of the wharf area into three compartments 

• Evening and pre-dawn emergence / return surveys (for up to 3 hours post sunset) and 

progressive closure of all doors around the wharves following evening emergence of roosting 

bats 

• Before, during and after (ongoing) static ultrasonic recordings beneath each of the three wharf 

compartments and active nocturnal and diurnal searches (ongoing) for roosting microbats with 

torches, recorders and a thermal imaging camera 

• Static ultrasonic monitoring and emergence surveys at a known Southern Myotis reference site 

within Sydney Harbour to provide context on activity levels of the species  

• Ongoing release attempts of trapped microbats through a single door from sunset on evenings 

when suitable weather conditions are experienced as per the licence conditions (ongoing) 

• Installation of three single one-way exit hatches on the Hanson wharf near the last known exit 

point and near to other suspected roost sites for the bats to allow bats to exit but not re-enter 

the excluded are beneath the wharf 

• Diurnal release of birds roosting under the wharves 

• Maintenance of the curtain damaged by wind, pontoon movement and demolition work at the 

Hanson plant 

• Installation of alternative compensatory habitat boxes at: 

o Pirrama Park (four x four-chambered recycled plastic bat boxes) 

o Mort Bay Park (three x multi-chambered hardwood bat boxes) 

• Operation under a Threatened Species Licence (C0005923) and ongoing consultation with EES 

for renewal or variations to the licence conditions.  The licence included conditions stipulating 

that exclusion activities could only occur if the daytime temperature reached at least 18°C.  From 

30th June, the 18°C restriction was lifted to allow five exclusion attempts per 15 day period until 

demolition commences, or until at least six consecutive nights of no recorded bat activity had 

occurred beneath the wharf, whichever was sooner. 

3.4 Actions during demolition 

The primary change to this section is that surveillance of bat activity or inspections under, on top or near 

the wharf during demolition will not be undertaken as previously committed to by Infrastructure NSW 

as it is unsafe for any personnel, and as such, revised monitoring requirements are stated below.  

Additionally, reinstating the bat exclusion curtain along the active demolition face prior to sunset each 

day is unsafe for the contractors.  Therefore, the best-effort response is to maintain the curtain as much 

as practical and incrementally dismantle it as the demolition progresses.  It is recognised this open face 

may allow bats to enter undetected.  The expectation is that only parts of the curtain along the 

demolition face, immediate connections and any areas needing emergency access would be removed, 

and all other parts of the curtain awaiting demolition would be maintained. 

No works should commence if roosting bats are seen or heard within a work area and all works should 

stop if bats are observed flying from a roost or around the works site during daylight.  Finds of microbats 

or signs of microbats must be reported immediately to onsite environmental staff, site supervisor and 

the supervising ecologist who will advise the best course of action.  In the first instance, photographs, if 

possible and practical, should be taken and then sent to the project ecologist to identify the microbats 

and to determine what actions are required.   
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Once the wharves are demolished, the existing seawall and culverts will be repaired and potentially 

rebuilt to allow for concurrent construction of the new building (initially high-density piling and 

sediment reshaping).  There may be a window of opportunity for microbats to return to the site and 

utilise crevices and culvert openings along the wall.  Tidal movement would provide a natural barrier to 

passage, especially at 1.8 - 2 m tides where the culvert openings are fully submerged.  Barnacle growth 

observed on the ceiling of largest box culvert indicates the tides are regularly high enough to allow 

colonisation of marine biota.  However, this culvert travels upslope beneath Wentworth Park and other 

surface drain openings may allow bats to emerge during high tide.   

It is unknown what the condition of the walls and culverts will be following demolition.  Project engineers 

have advised that access to the exposed wall would be unsafe within 2 m, and the demolition contractor 

would control site safety.  There may be scope to observe the wall and culvert openings from a distance, 

depending on safe access, but close inspection of crevices is highly unlikely.  Ultrasonic recorders may 

be used to observe emergence activity from the culvert/s if placed strategically to determine if the bats 

are flying out of or flying past the culvert/wall.  Further discussion with the demolition team is required 

once the status of the culvert/wall and overlap with construction is known. 

3.4.1 Site induction 

All staff and contractors undertaking construction works at the subject site should be made aware of 

the environmental sensitivity of the site and the potential presence of threatened microbat species prior 

to commencing work.  An environmental induction led by the site supervisor should be undertaken as 

part of pre-start meetings.  Pictures of microbats (provided by the project ecologist) should be placed in 

the crib room as a reference and the location of potential microbat roosts (culverts, drains, wooden 

cross beams and pylons) marked on site maps / design drawings displayed on site.  Staff should be 

briefed on what to do in the event of an unexpected find of microbats.  Some microbats carry diseases 

that can be lethal to humans if untreated, and inexperienced / unvaccinated people should never handle 

bats (See Section 4.2. for the unexpected finds procedure). 

Microbats or evidence of their presence can manifest in a range of ways and works staff should be made 

aware of these signs as part of the site induction process.  A set of visual aids for use in the induction 

process is included as part of this MMP.  Evidence of microbat occupancy includes the following: 

• Visual (diurnal) observations of singles or clusters of roosting microbats hanging from the ceiling 

or roof space or walls, or lying within horizontal crevices in structures such as bridges, culverts, 

derelict mines, tunnels, old buildings, chimneys. 

• Visual (nocturnal) observations of bats flying from or returning to a structure at dusk and dawn, 

respectively.   

• Audible sounds made by roosting bats include a chattering clicking type noise often heard 

around dusk and dawn or if bats are disturbed in a roost.  Any suspicion of unusual noises within 

the structures will cause works to stop and must be investigated further by the project ecologist 

with appropriate equipment to allow identification of the cause of the sound (should include a 

hand-held ultrasonic call recorder). 

• Guano (bat dung / scats) will be present if bats are utilising a roost, even just for a couple of 

days.  Often guano collects immediately under the roost site or sticks to the structure walls 

under the roost or around the entrances to a roost.   

• Staining (urine) may be present where bats frequently access a roost. 



The new Sydney Fish Market: Microbat Management Plan | Infrastructure NSW 

30 

 

• Bat bugs (ectoparasites) or their casings are frequently observed throughout microbat roosts 

and take the form of tiny tick like or spider like invertebrates. 

• Any Welcome Swallow or Fairy Martin nests – mud and earth constructed bird nests are 

relatively common on bridge and culvert structures and should be investigated as some bat 

species will utilise disused nests as roost sites.  

 

3.4.2 Daily Inspection 

A daily check of the exclusion devices at the Subject site is to be undertaken by the site supervisor prior 

to commencement of works, with each check being recorded.  If the exclusion devices are not secure 

the site supervisor must contact onsite environmental staff, who will contact the project ecologist 

immediately so that the breach can be inspected and repaired as soon as possible.  No works are to 

commence if the exclusion device(s) are not secure.  Works at the subject site can only recommence 

once the ecologist provides advice that the site is secure and free of roosting microbats. 

If a breach of the exclusion devices has occurred, the exclusion methodology outlined in Section 3.3.2 

will be followed by the project ecologist over a single night.  The breach will be repaired following 

conclusion of evening emergence survey and a dawn inspection of the repaired exclusion device(s) will 

be undertaken. 

Addendum 

Once demolition commences it will be unsafe for damaged curtain panels or joins to be repaired or for 

personnel to access beneath any wharf structure, therefore, no monitoring, surveys or inspection for 

bats is possible once the contractor takes control of the site and declares the underside of the wharf a 

no-go zone.   

3.4.3 Pre-works inspections by project ecologist 

Given that the details of how the demolition process will be undertaken have not yet been finalised, it 

is imperative that the project ecologist discusses the approach with Infrastructure NSW and the 

contractor(s) engaged to complete the works prior to the commencement of works to ensure the site 

remains free of microbats for the duration of works.  Current advice suggests that the demolition will 

be undertaken over an 8 – 9 month period, commencing in June 2020 and concluding in February 2021.  

The demolition process is likely to involve progressive removal of saw cut sections of the deck of the 

wharf structures from the seaward end to the landward end using cranes based either on the deck or 

on barges.  Following this, the supporting piles will be removed by excavators on barges or remaining 

sections of deck.  Finally, the remaining section of deck will be cut from the seawall and removed.  The 

seawall is to be retained (if structurally intact) and any repairs to the seawall will be completed prior to 

construction of the new Sydney Fish Markets.   

Removal of the deck is the part of the demolition with the most risk of harm to microbats, because as 

sections are removed on a daily basis it exposes potential roost spaces beneath the remaining part of 

the structure.  If access to the newly exposed sections of deck are not sealed off prior to nightfall, there 

is a risk that microbats will return and roost within any accessible roost spaces during the night. 

A pre-works inspection for microbats within the area due to be demolished during the day would be 

undertaken by the site ecologist on the first morning that demolition works are to commence.  The 
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inspection would include arranging boat access to the site, actively looking for microbats and / or signs 

of their presence using a torch / burrow scope within the excluded space beneath the wharf structures 

and will include removing / lifting the exclusion devices over the section of wharf proposed to be worked 

on during that day to allow works to occur.  A return visit by the ecologist will be required in the 

afternoon prior to the conclusion of works to advise on and assist with how to reposition the exclusion 

devices on a daily basis in such a way that there will be no access for roosting microbats to the structure 

for the duration of demolition.  

It is recommended that the project ecologist returns to site the following morning to conduct a pre-

works inspection for microbats and to check whether the exclusion devices re-instated after demolition 

works the previous day have been successful.  This process may need to be repeated until the ecologist 

is satisfied that the works area is being adequately excluded to microbats at the conclusion of each day’s 

work.  It is also recommended that the project ecologist repeats this process (afternoon supervision / 

assistance with exclusion device replacement followed by a morning pre-works inspection) where there 

will be a major change in the way that the exclusion devices need to be re-positioned because of the 

shape of the section of wharf being demolished.   

The intention is that construction crews will re-instate exclusion devices at the end of each day for the 

majority of the demolition process and that this will be documented daily by the site supervisor.  Where 

uncertainty over the placement of exclusion devices exists, advice from the project ecologist is to be 

sought and a visit to site may be required.  

A pre-works inspection for microbats beneath the section of the largest wharf identified as high 

conservation value habitat in Figure 2 must be undertaken by the site ecologist on the morning 

demolition is due to commence in that area.  

If during any of the pre-works inspections microbats are identified roosting beneath the wharf, the 

ecologist may elect to retrieve isolated bats (if possible) that are alive and healthy from the work area 

to allow works to continue.  The bats will be held in a calico bag (no more than a single microbat to be 

held in each bag) that will be hung during the day in a cool, dark, well ventilated place and released at 

the point of capture once the work area is secured and excluded to microbats.  This should only be 

undertaken if microbats can be safely captured and released on the night after they were captured.  Bats 

should not be held for more than 12 hours. 

If it is not possible to capture and remove the bats, an exclusion zone will be set up by the ecologist and 

no works can occur in that area until approved by the project ecologist.  The exclusion methodology 

outlined in Section 3.3.1 will be followed that evening by the project ecologist over a single night.  Any 

breaches to the exclusion devices will be repaired following conclusion of the evening emergence 

survey, and a dawn inspection of the repaired exclusion device(s) will be undertaken.  Provided the 

ecologist is satisfied that no microbats can access roosts beneath the wharf and that the repaired 

exclusion devices are functional approval will be given to re-commence works in that area.  This process 

may need to be repeated until the ecologist is satisfied that the structure remains excluded to microbats 

and that no microbats are roosting in the works area.  

No works should commence if roosting bats are found or heard within a work area and all works should 

stop if bats are observed flying from a roost or around the works site during daylight.  Unexpected finds 

of microbats should be reported immediately to onsite environmental staff, site supervisor and the 

supervising ecologist who will advise the best course of action.  In the first instance, photographs, if 
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possible and practical should be taken and then sent to the project ecologist to identify the microbats 

and to determine what actions are required.   

Addendum 

Ultrasonic monitoring will continue beneath the Hanson wharf until the week leading up to 

commencement of demolition.  A final inspection of the underside of the wharf will be undertaken 

within 5 days prior to commencing demolition to retrieve ultrasonic detectors and search for and rescue 

(if possible) any roosting bats detected.  This visit will need to coincide with a tide height of between 1.5 

– 1.8 m to allow safe passage beneath the wharf and to ensure any bats observed can potentially be 

hand captured for later release.   

Once the demolition contractor takes control of the site and declares the underside of the wharf a no-

go zone, the project ecologist will not be able to access any part of the wharf structure due to safety 

concerns, therefore no monitoring, surveys or inspection for bats is proposed.  As discussed above, the 

curtain along the demolition face cannot be reinstated prior to sunset each day.  Therefore, progressive 

demolition and removal of the curtain can occur without pre-works inspections for bats.   

Unexpected finds of microbats require works to cease and should be reported immediately to onsite 

environmental staff, site supervisor and the supervising ecologist who will advise the best course of 

action. 

As discussed above, once the wharves are removed, investigate whether safe access is possible near the 

exposed wall and culverts to conduct a habitat survey.  This may lead to further emergence surveys if 

practical and safe. 

3.5 Permanent replacement habitat  

The creation of permanent microbat roosting habitat within or as near as possible to the new Sydney 

Fish Market is required to replace the loss of roosting habitat for Southern Myotis (also known as ‘The 

Fishing Bat’) from the existing wharf structures at Blackwattle Bay.  The permanent microbat roosting 

habitat created should have a minimum carrying capacity 15% greater than that of the original roosts to 

allow for errors in estimating the roost carrying capacity based upon the inability to conduct a thorough 

visual assessment because of access issues to the underside of the wharf structures.  The current colony 

size is estimated to be 10-30 bats, with the roost carrying capacity estimated to be up to 150 bats. The 

permanent roosting habitat should allow for movement between roosting locations.  It is recommended 

that permanent microbat roosting habitat with a capacity of 180 bats is installed at the new Sydney Fish 

Markets.  It is also recommended that this habitat is spread over a number of locations at the new 

Sydney Fish Market to provide bats with a range of roosting locations similar to the scenario present at 

the existing development site.  In this way, roosting bats can select the location which most suits their 

needs at different times of the year as each location will have a slightly different microclimatic regime 

to other locations. 

When looking for suitable places to locate Southern Myotis roosting habitat the following is a general 

guide: 

• Darkness and protection from the elements are critical – the cavity / space / bat box needs to 

ensure that it is not open to the sky and includes shelter space that is out of the wind 
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• Insulation / thermal mass – wooden and concrete materials are the preferred substrates for a 

roost because they dampen environmental conditions and provide a relatively stable roost 

environment 

• Minimal access to the cavity / space / bat box by anything other than flying animals - ideally the 

roost space / cavity / bat box will be located on the obvert (underside) of a culvert / bridge / 

wharf / jetty / structure such that snakes, rats, cats, foxes etc cannot climb or crawl into the 

cavity / space / bat box or reach a position immediately in front of the entrance from where 

predation could occur.  This generally means locating it at least 2 m from the edge of any 

structure particularly where a structure is attached to land and / or > 1.5m directly above the 

water. 

• Bats prefer to be as far from the edges of any structure as possible if they have a choice of where 

to roost, so select a point equidistant from the edges and from land  

• Clear flight lines to / from the entrance of the cavity / space / bat box entrance with at least 1 

square metre of free air space surrounding the entrance 

• Proximity to foraging habitat –directly over water or within 100 m of it, but no closer than within 

1.5 m above mean high water mark – this gives bats space to drop out of a roost and commence 

flying  

• Minimal disturbance by human or boat traffic / movement, lights, vibrations, high-pitched 

noises – bats can become habituated to a certain amount of background noise (high pitched 

noises are not well tolerated compared to low pitched noises) and people / boat movements, 

but do not like to roost where a light shines directly onto the entrance of a roost or where 

vehicles / boats / people are moving randomly in their direct line of flight close to a roost. 

However, the plans for the new Sydney Fish Markets have been reviewed and found to contain no 

suitable structural areas that could be used to create ‘in situ’ habitat that mimics and would replace the 

roost habitat that is to be removed during the demolition and construction works.  The only areas of the 

new build that will be directly over water are the pedestrian decking and the wharves for the new Ferry 

Terminal and recreational boats.  Neither of the wharves is suitable because the disturbance level will 

be too high and the wharves too close to mean high water level to allow bat box install.    

It is therefore suggested that several bat boxes be installed under the pedestrian decking at the south-

western end of the new building at the completion of works.  There may also be opportunities to install 

some boxes under the pedestrian decking at the north-eastern end of the new build, closer to where 

the existing Sydney Fish Markets are located.  Other potential options for box install at the head of 

Blackwattle Bay include nearby wharves, jetties, bridges and culverts that would need to be inspected 

and evaluated against the criteria listed above prior to be selected as suitable locations. 

In the same way that the compensatory habitat will be installed prior to the exclusion process it is 

preferable to install boxes on brackets / supporting rails so they can be more easily removed / moved if 

required for structural maintenance or roost management purposes.  In this case there would ideally be 

several separate locations under the deck / wharf / jetty / structure with supporting rails and boxes 

installed so that removal or exclusion of bats from a single box would mean that bats still had alternative 

habitat they are already familiar with in place. 

The final suite of permanent microbat habitat features incorporated into the newly built structure will 

be agreed upon by Infrastructure NSW in consultation with the project ecologist(s).  Infrastructure NSW, 

the contractor responsible for building the new Sydney Fish Markets and the project ecologist engaged 
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to implement the MMP will need to discuss and agree upon bat box locations and attachment 

methodologies prior to commencing the build and continue to communicate throughout the build to 

ensure the bat boxes are installed at the completion of the build in the most suitable locations. 

Addendum 

The only areas of the new build that will be directly over water are the pedestrian decking and the 

wharves for the new Ferry Terminal and recreational boats.  Infrastructure NSW will investigate options 

to establish four to six bat boxes beneath the pedestrian decking of the new Sydney Fish Markets, with 

final site selection made by the project ecologist in close consultation with Infrastructure NSW and the 

contractor to ensure conditions to maximise the likelihood of uptake of the boxes by Myotis.  To 

maximise potential uptake by bats and allow for the possibility that the new build may not provide ideal 

conditions for bat box installation, Infrastructure NSW will also investigate and advocate options for  

additional permanent Myotis roosting habitat in Blackwattle Bay through the precinct planning and 

consultation with future developers of the foreshore.  Options for discussion in include: 

• Incorporation of Myotis roosting habitat into a purpose built stand-alone floating pontoon or 

foreshore structure that could double as an art installation / educational installation 

• Creation of cavities suitable as Myotis roosting habitat in new structures over water or 

immediately adjacent to water.  More detail needs to be provided by a microbat ecologist on 

how to achieve this.  Several methods can be employed including; 

o  the creation of Y-shaped cavities in newly built concrete structures (using in situ moulds 

prepared on site – a method successfully employed on recent Transport for NSW projects),  

o the creation of recessed chambers in concrete structures into which bat boxes can be 

installed, 

o ensuring the width between joins in timber and concrete structures is a minimum of 20 mm, 

o retaining lift holes or grab holes in pre-fabricated concrete elements and leaving them 

uncapped. 
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4. Contingency measures 

Wild animals can display unpredicted and unexpected behaviours, therefore this MMP must be flexible 

in its application so that a range of potential outcomes can be dealt with in accordance with Department 

of Planning Industry and Environment scientific licencing and Animal Care and Ethics Committee 

approvals.   

4.1 Adaptive procedures 

The procedures of this plan may be adapted in response to factors such as microbats remaining in the 

roosting habitat at the Subject site and not emerging to forage, which would have implications for the 

length of time it takes to exclude microbats from the land and water-based structures.   

The aim is to facilitate the identification of the best course of action for the particular situation, including 

time and logistical constraints, as well as the biological constraints posed by the microbats.  This would 

require open communication between the work supervisor, project engineer / site supervisor, onsite 

environmental staff and the project ecologist. 

Microbats are wild animals and do not always behave in the ways we expect or predict.  Management 

plans need to be adaptable enough to react to situations as they arise and deal with a range of possible 

outcomes.  Modifications to the procedures outlined in this plan may be undertaken provided there has 

been consultation with the supervising ecologist.  The aim of this clause is to allow for the identification 

of the best course of action to facilitate construction given time and logistical constraints as well as 

ecological constraints imposed by the affected microbat species. 

4.2 Capturing and releasing healthy microbats 

If healthy microbats are discovered during works or observed flying from a roost site or around the 

works site during daylight, works will be stopped immediately and the site supervisor, onsite 

environmental staff, project engineer / site supervisor and supervising ecologist all informed.  This is the 

responsibility of all site personnel.  Works that are disruptive to microbats include those which create 

excessive noise (particularly high-pitched), vibration or light and heat sources, or give off smoke or other 

potentially noxious gases.   

The supervising ecologist may elect to retrieve isolated bats (if possible) that are alive and healthy from 

the work area to allow works to continue.  The bats will be held in a calico bag (no more than a single 

microbat to be held in each bag) that will be hung during the day in a cool, dark, well ventilated place 

and released at the point of capture once the work area is secured and excluded to microbats.  This 

should only be undertaken if microbats can be safely captured and released on the night after they were 

captured.  Bats should not be held for more than 12 hours. 

If it is not possible to capture and remove the bats, a suitable exclusion zone will be set up by the 

supervising ecologist and no works will be undertaken within that zone until specifically directed by the 

supervising ecologist.  The exclusion methodology outlined in Section 3.3.2 will be followed that evening 

by the project ecologist over a single night.  Any breaches to the exclusion devices will be repaired 

following conclusion of the evening emergence survey, and a dawn inspection of the repaired exclusion 

device(s) will be undertaken.  Provided the ecologist is satisfied that no microbats can access roosts 

beneath the wharf and that the repaired exclusion devices are functional approval will be given to re-
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commence works in that area.  This process may need to be repeated until the ecologist is satisfied that 

the structure remains excluded to microbats and that no microbats are roosting in the works area. 

Bats should not be handled by unvaccinated ((Australian Bat Lyssavirus (ABLV)) and inexperienced 

persons.  Suitable Personal Protective Equipment (PPE) is required to be worn to prevent bats biting or 

scratching the handler and to avoid contact with excrement from bats.  Whilst very rare, some microbats 

carry diseases that can be lethal to humans if untreated.  Photos are the first and best course of action 

to help identify microbats and should be supplied to onsite environmental staff and the project 

ecologist.  If a non-vaccinated person does get bitten or scratched by a microbat, they must seek 

immediate medical attention.  A post ABLV exposure vaccine is available and, if administered promptly 

and appropriately, will be effective in preventing the disease from developing.   

Any evidence of a roosting microbat should be documented, photographed and actions recorded with 

onsite works staff and directed to the project ecologist for further action. 

Addendum 

A bat in flight during daylight is at risk of predation, exposure and of injury through demolition works.  

No works should re-commence until the ecologist is satisfied that the bat(s) have flown away from the 

work site and are unable to be retrieved.  

The supervising ecologist will not be able to retrieve bats from the work area as it will be unsafe to 

approach the active demolition site.  If the bat(s) are roosting on the active demolition face, a suitable 

no-go zone will be set up by the supervising ecologist and no works will be undertaken within that zone 

until specifically directed by the supervising ecologist.  It is assumed that the bat(s) will fly away at dusk 

and not return to roost in the same location.  If the bat remains in the same location after one night, 

alternative actions will be discussed with regards to moving the bat from the active demolition area.  

Once the ecologist is satisfied that no microbats are roosting on the active demolition area, approval 

will be given to re-commence works in that area.  

4.3 Injured or dead microbats 

If microbats are found unexpectedly injured or dead in a works area, all works in the immediate area 

should cease and the site supervisor, onsite environmental staff, project engineer / site supervisor and 

supervising ecologist must be informed.  Any evidence of injured or dead microbats should be 

documented, photographed and actions recorded with onsite works staff and directed to the project 

ecologist for further action.  A suitable exclusion zone will be set up by the supervising ecologist and no 

works will be undertaken within that zone until specifically directed by the supervising ecologist. 

Injured bats will be removed and taken to a local veterinarian or wildlife carer experienced in the care 

and handling of microbats by the project ecologist.  Taronga Zoo is also an option as they have a fully 

qualified and experience veterinary team on hand who can properly handle any situation that arises.  

Options for treatment and future release would be decided and then documented by the supervising 

ecologist.  Costs for treatment would be the responsibility of the contractor.  Dead microbats will be 

collected by the project ecologist (using gloves and a plastic bag) and retained for lodgement with the 

Australian Museum.   
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5. Risks 

Some of the procedures detailed within the plan pose various risks to human safety.  The key risks 

include: 

• contact with microbats 

• working along a waterway 

• working at night 

• working at heights. 

These risks are to be addressed by the project ecologist through preparation of a Safe Work Method 

Statement (SWMS) that outlines control measures required to eliminate or reduce the risks to 

acceptable levels. 

5.1 Exposure to diseases such as Australian Bat Lyssavirus (ABLV) 

Some microbats carry diseases that can be lethal to humans if untreated.  Bats should not be handled 

by unvaccinated ((Australian Bat Lyssavirus (ABLV)) and unexperienced persons.  Photos are the first and 

best course of action to help identify microbats and should be supplied to onsite environmental staff 

and the project ecologist. 

Even if previously vaccinated against ABLV, if a person is bitten or scratched by a bat anywhere, they 

should: 

• immediately wash the wound thoroughly with soap and water for at least five minutes - proper 

cleansing of the wound reduces the risk of infection 

• apply an antiseptic with anti-virus action such as povidone-iodine, iodine tincture, aqueous 

iodine solution or alcohol (ethanol) after washing 

• seek medical attention as soon as possible to care for the wound and to assess the risk of 

infection. 

Anyone determined to be at risk of infection, regardless of vaccination status, would require treatment 

consisting of a combination of rabies immunoglobulin and rabies vaccine.  Unvaccinated people will 

require an injection of rabies immunoglobulin as soon as possible and a series of either four or five rabies 

vaccine injections over one month.  Fully vaccinated people usually require two further doses of the 

ABLV vaccine, but this will be dependent on exposure and current antibody counts. NSW Public Health 

Units will assess the risk and, where indicated, arrange for rabies vaccines and immunoglobulin to be 

delivered to a relevant GP or hospital. 

The project ecologist and any other ecologists working on site must be vaccinated against Australian Bat 

Lyssavirus and wear gloves if handling microbats.  The equipment and procedures for dealing with 

potentially infected persons outlined above must be detailed within the SWMS.  Appropriate bat rescue 

equipment/ PPE must be available on site before works commence (cotton bags, gloves, soap and water 

to wash hands). 

Controls to eliminate or reduce the remaining key risks identified above are commonly encountered on 

construction projects and should be adequately addressed in the SWMS prepared by the project 

ecologist.   
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6. Roles and responsibilities 

Changes to this section removes the previous commitment made to have the project ecologist actively 

monitor or inspect the underside or any part of the wharf during demolition.  It also removes the 

requirement for the contractor site supervisor to undertake daily inspection of exclusion devices and to 

notify the project ecologist if the exclusion devices are not secure.  

The construction personnel, project ecologist, project manager and environmental officer form a team 

that work together to achieve short-term management of microbats at the subject site through delivery 

of the MMP.   

The project engineer / site supervisor is responsible for: 

• notifying the project ecologist if there are any changes to the scope of works or works schedule 

• including the actions outlined in the MMP in the Construction Environmental Management Plan 

(CEMP) or Site Environmental Management Plan (SEMP) 

• ensuring the location of potential microbat roosts are marked on site maps or drawings 

• notifying the project ecologist of the proposed date for removal of land-based structures 

• notifying the project ecologist of the proposed date for removal of water-based structures 

• immediately notifying the project ecologist in the event of any unexpected finds of microbats 

during works (alive and healthy, injured or dead) 

• covering the costs associated with rehabilitation and release of any microbat injured during the 

course of works 

• ensuring monitoring of any new microbat habitat is undertaken (if required) and reported. 

 

The project ecologist is responsible for: 

• providing basic information and pictures of microbats to be included in the environmental 

induction and to be kept in the crib room and available to all site personnel 

• preparing a SWMS and undertaking daily Toolbox Talks for the implementation of the MMP 

• procuring exclusion material 

• maintaining an action log in relation to activities related to the implementation of the MMP 

• monitoring and installing exclusion devices (may require assistance from construction personnel 

to conduct the permanent exclusion) 

• conducting a pre-works inspection of the land and water-based structures being removed 

• conducting daily pre-works inspections of the land and water-based structures being removed 

if removal works will be undertaken over multiple days and the works site could provide 

potential roosting habitat for microbats 

• providing regular updates to the project manager and site supervisor on the progress of works 

• dealing with any unexpected finds of microbats on site, including provision of advice, 

attendance at site at short notice, rescue, handling, and release of healthy bats, transfer of 

injured bats to an appropriate wildlife carer and lodgement of dead microbats with the 

Australian Museum 

• reporting on the outcomes of the MMP within one month of completion of works 

• undertaking and reporting on monitoring of any new microbat habitat. 
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The project ecologist is to provide guidance to the project manager such that the aims of the MMP are 

achieved and impact to microbats are minimised.   

The contractor site supervisor is responsible for: 

• conducting environmental inductions for all personnel working on site 

• providing the relevant materials on site to deal with the immediate care of bites and scratches 

from microbats 

• marking off any sensitive areas to prevent access to all non-essential personnel during works 

• conducting daily checks of the exclusion devices during the works period 

• notifying the project ecologist if the exclusion devices are not secure 

• notifying the project manager of the proposed dates for removal of land and water-based 

structures identified as potential microbat habitat within the subject site 

• stopping works on site in the event of any unexpected finds of microbats during works (alive 

and healthy, injured or dead) 

• notifying the project manager of any unexpected finds of microbats during works (alive and 

healthy, injured or dead) 

• maintaining a suitable exclusion zone around any unexpected finds on the advice of the project 

ecologist. 

Construction staff and contractors are responsible for: 

• attending site inductions including the environmental induction 

• avoiding any sensitive areas marked off within the work site 

• assisting the project ecologist with installation of a permanent exclusion device (if required) 

• stopping works immediately and notifying the site supervisor, project manager and 

environmental officer in the event of any unexpected finds of microbats during works (alive and 

healthy, injured or dead). 
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7. Reporting and communication 

The project engineer and contractor site supervisor will be kept informed via regular email and phone 

updates of progress and key milestones throughout the implementation of the MMP by the project 

ecologist.  An action log summarising all site works undertaken will be maintained by the project 

ecologist.  The action log will be a record of the actions taken, personnel responsible, timing, results as 

measured against performance measures and decisions made regarding adaptive measures (if required) 

during the installation and monitoring of exclusion devices.  The action log will be included in final 

project report.   

A final project report outlining the actions taken in implementing the MMP and the success or otherwise 

of the MMP in mitigating impacts to microbats, including recommendations for improvements to the 

process that could be employed on future projects, will be submitted one month following the 

completion of the exclusion process. 

Table 4 below outlines the main actions required in implementing the MMP, this will form the basis of 

the action log. 

Table 4: Action log summary table to be included in the final report for exclusion over 5 days (scalable for exclusions over 3 

days). 

Management 

Measures 

Details Timing Performance 

Indicators 

Responsibility 

Site inspection Project inception Commencement of 

project 

Completed and 

documented 

Project ecologist, site 

supervisor, project 

engineer 

Environmental 

induction 

Discussion of risks 

involved and safety 

procedures 

Commencement of 

project 

All relevant staff 

inducted 

Project ecologist, site 

supervisor, project 

engineer, contractors 

and all site personnel 

Action log Commence logging 

actions 

Commencement of 

project 

Completed and 

documented 

Project ecologist 

Procure exclusion 

materials 

Purchase suitable 

materials 

At least two weeks 

prior to exclusion 

Exclusion materials 

stored at office of 

project ecologist 

Project ecologist 

Exclusion – Day 1 First diurnal 

inspection and install 

of exclusion devices 

Late March – May or 

early Sept 

Correct time of year Project ecologist 

 Emergence survey After diurnal 

inspection 

Completed and 

documented 

Project ecologist 

 Inspection following 

emergence survey 

After emergence 

survey 

Completed and 

documented 

Project ecologist 

 Dawn inspection Morning of Day 2 Completed and 

documented 

Project ecologist 

Exclusion – Days 2 - 4 Second, third and 

fourth diurnal 

inspection 

Late March – May or 

early Sept 

Correct time of year Project ecologist 
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Management 

Measures 

Details Timing Performance 

Indicators 

Responsibility 

 Emergence survey After diurnal 

inspection 

Completed and 

documented 

Project ecologist 

 Inspection following 

emergence survey 

After emergence 

survey 

Completed and 

documented 

Project ecologist 

 Incremental closure 

of exclusion device 

After nocturnal 

inspection 

Completed and 

documented 

Project ecologist 

 Dawn inspection Morning of Day 3, 4 & 

5 

Completed and 

documented 

Project ecologist 

Exclusion – Day 5 Final diurnal 

inspection 

Late March – May or 

early Sept 

Correct time of year Project ecologist 

 Emergence survey After diurnal 

inspection 

Completed and 

documented 

Project ecologist 

 Inspection following 

emergence survey 

After emergence 

survey 

Completed and 

documented 

Project ecologist 

 Completion of 

exclusion device 

After nocturnal 

inspection 

Completed and 

documented 

Project ecologist 

 Dawn inspection Morning of Day 6 Completed and 

documented 

Project ecologist 

Permanent exclusion 

(relevant to derelict 

building only) 

Install permanent 

exclusion device 

Moring following 

completion of 

exclusion 

Completed and 

documented 

Project ecologist 

Notification Email to PM to 

confirm exclusion 

complete 

Day that exclusion is 

completed 

Completed and 

documented 

Project ecologist 

Exclusion monitoring Inspect exclusion 

device and email 

results to project 

manager 

One week following 

completion of 

exclusion 

Exclusion device 

secure 

Project ecologist 

Exclusion monitoring Inspect exclusion 

device and email 

results to project 

manager 

Monthly following 

completion of 

exclusion and up to 

commencement of 

works 

Following extreme 

weather events 

Exclusion device 

secure 

Project ecologist 

Pre-works inspection Inspect exclusion 

devices and email 

results to project 

manager 

First day of any land 

and water-based 

structure removal 

prior to works, first 

day of removal of high 

conservation value 

sections of wharf 

structures prior to 

works (Figure 2) 

Exclusion device 

secure and no 

microbats present at 

start of daily works 

Project ecologist 
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Management 

Measures 

Details Timing Performance 

Indicators 

Responsibility 

Exclusion device re-

instatement on first 

day of works 

Assist and advise 

contractors on 

method for re-

instatement of 

exclusion devices at 

conclusion of first day 

of works 

Afternoon on first day 

of demolition and 

following morning, 

may need to be 

repeated on 

successive 

afternoons/mornings 

until ecologist 

satisfied that process 

is being completed 

successfully; if 

changes to method of 

re-instatement of 

exclusion devices is 

required; at request 

of site supervisor if 

uncertainty exists 

over re-instatement 

of exclusion devices    

Exclusion devices 

secure and no 

microbats present at 

start of daily works 

Project ecologist 

Daily works 

inspection  

Inspect exclusion 

device and inform 

project ecologist if 

action required  

Daily during works on 

Subject site  

Exclusion device 

secure  

Site supervisor  

Remove exclusion 

devices at start of 

daily works and re-

instate at end of daily 

works 

Remove exclusion 

device for active 

works area to allow 

works, re-instate at 

end of day 

Immediately prior to 

commencing removal 

of sections of the 

structure, at 

conclusion of daily 

works 

Works commence 

daily without 

interruption or 

unexpected finds of 

microbats 

Site supervisor under 

advice and direction 

of Project ecologist 

On-site ecologist for 

exclusion device 

advice / placement, 

unexpected finds 

Advise contractors on 

exclusion device re-

instatement at end of 

daily works and 

attend site when 

required to assist or 

deal with unexpected 

finds of microbats  

As required Ecologist responds in 

a timely manner to 

any issues  

Project ecologist 

Reporting Prepare a report 

outlining actions 

undertaken 

Within one month 

following removal of 

structures on site 

Completed and 

documented 

Project ecologist 

Monitoring of bat 

boxes and new 

structures 

Diurnal inspection of 

bat boxes at Subject 

site and 

compensatory sites, 

plus an overnight 

survey under those 

supporting structures  

using ultrasonic 

recordings  

Once in winter and 

once in summer 

during years 1, 3 and 

5 post construction  

Completed and 

documented 

Project ecologist 
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Management 

Measures 

Details Timing Performance 

Indicators 

Responsibility 

Monitoring report of 

bat boxes (if 

required) 

Prepare a report 

outlining monitoring 

actions and results 

Within one month 

following completion 

of monitoring years 1, 

3 and 5 post 

construction 

Completed and 

documented 

Project ecologist 
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8. Monitoring 

Monitoring requirements have the following items removed (strike through) due to unsafe access 

beneath the wharf.  Additional clarification is underlined below.  All other monitoring requirements are 

unchanged. 

The objectives of monitoring are to: 

• Ensure no microbats are harmed by the construction works. 

• Identify the need to adjust the exclusion methodology to minimise impacts to microbats. 

• Identify whether the microbat management actions have been implemented and gauge their 

success. 

• Provide further recommendations for consideration on future projects with similar impacts on 

threatened microbats. 

Monitoring of the potential habitat at the subject site, any bat boxes installed as compensatory habitat 

and exclusion devices would be undertaken by the project ecologist as follows: 

• immediately prior to commencing exclusion (bat boxes only) 

• daily during the exclusion process (structures, exclusion devices and bat boxes) 

• one week following the completion of the exclusion process (structures, exclusion devices and 

bat boxes) 

• once per month until removal of land and water-based structures occurs (structures, exclusion 

devices and bat boxes) 

• once on the first day any land or water-based structures identified as potential microbat habitat 

are scheduled to be removed (structures, exclusion devices and bat boxes) 

• once on the first day that high conservation value habitat beneath the largest wharf (Figure 2) 

is to be removed (structures, exclusion devices and bat boxes) 

• ultrasonic monitoring beneath the Hanson wharf (B3) to continue until there has been at least 

six consecutive nights of no activity recorded, or up until the day prior to commencement of 

demolition or as close as possible to coincide with favourable tidal access, whichever is sooner, 

with data downloaded and reviewed about every 3-7 days. 

• at the request of the site supervisor where uncertainty exists around exclusion device placement 

or unexpected finds occur (structures only) 

• quarterly monitoring of compensatory bat boxes during the construction period (bat boxes only) 

• once at the completion of the project to determine whether microbat habitat exists in the newly 

created structures, and whether microbats have inhabited any of the compensatory bat boxes 

(structures and bat boxes) 

• twice per year in years 1, 3 and 5 following the completion of works (winter and summer) if 

microbat habitat is present within the new Sydney Fish Market and for any bat boxes installed 

as compensatory habitat (structures and bat boxes). 
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8.1 Monitoring methodology 

Monitoring during exclusion and post construction involves diurnal and nocturnal visual inspections of 

the potential habitat on site by a suitably qualified ecologist with experience in microbats using torches, 

burrow scopes and cameras, as well as emergence surveys, ultrasonic recording and use of thermal 

imaging cameras during emergence.   

 

In the case where permanent microbat habitat created within the newly built structure proves difficult 

to monitor visually during the day, it may be necessary to include a nocturnal emergence survey 

incorporating ultrasonic recording for a period of up to 1.5 hours during each monitoring event.  

Information to be recorded during each monitoring event includes: 

• unique identifier for each structure, bat box or roost feature 

• date and time of inspection 

• name of surveyor 

• number of microbats present 

• species of microbats present 

• indications of breeding activity 

• occurrence of ectoparasites / bat bugs 

• evidence of occupation (guano) 

• condition of roost feature 

• weather conditions  

• photographs of roosting microbats. 

Details of all monitoring inspections would be recorded in the log of actions and emailed to the project 

manager following each monitoring inspection.  The action log (Table 4) would be appended to the final 

report compiled by the project ecologist and provided to the project manager within one month upon 

completion of the project. 

8.2 Performance measures 

The project would be considered successful if there are no microbats injured or harmed as a result of 

the exclusion process and construction works.  If microbat habitat is present within the new structures 

on site, post-construction monitoring will document the nature of this habitat and provide information 

on evidence for use of this habitat by microbats.  Uptake of alternative compensatory habitat provided 

in the surrounding landscape in the form of bat boxes will also be documented.  These measures will be 

deemed successful if there is evidence of sustained use of any newly created microbat roosting habitat 

in the new structures or within the boxes by Southern Myotis and / or use of the new habitat or boxes 

as a maternity roost by southern Myotis. 

Evidence of ‘Sustained use’ is defined as: 

At artificial bat boxes installed at Pirrama Park site and Mort Bay Park site: 

a. A maternity colony of Southern Myotis observed in any box at the same site (Pirrama Park, Mort 

Bay Park) in at least three monitoring events in total, of which at least two are during the 5 years 

following completion of works, or  
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b. More than one Southern Myotis recorded at the same site (Pirrama Park, Mort Bay Park) in at 

least four monitoring events in total, of which at least three are in the in the 5 years following 

completion of works. 

 

Within the new Sydney Fish Market construction or elsewhere in Blackwattle Bay: 

c. A maternity colony of Southern Myotis observed in at least three monitoring events during the 

5 years following completion of works, or  

d. More than one Southern Myotis recorded in at least four monitoring events in the in the 5 years 

following completion of works. 

Monitoring will occur accordance with the schedule specified in Table 4, with a minimum of six 

monitoring events, in years 1, 3 and 5 during the 5 year period following completion of works. 

However, a maximum of two monitoring events, separated seasonally, in any one year may be 

counted for the purposes of the definition of ‘sustained use’.  

 

It is noted that even if potential microbat roosting habitat is present within the new structures on site, 

there may be no evidence of microbats found during any of the post construction monitoring 

inspections.  It is known that it can take years for microbats to take up newly created roosts or bat boxes.   

Condition E33 of development consent for SSD 8925 requires that  if at the end of the 5th year following 

completion of the works , there is no evidence of sustained use by Southern Myotis (Myotis Macropus) 

as a maternity roost and/or use of the compensatory roost boxes or of the habitat within the new Sydney 

Fish Market structures, the Applicant must purchase and retire Southern Myotis (Myotis Macropus) 

biodiversity credits to offset the prescribed impacts for the loss of habitat at the site, to the satisfaction 

of EESG.  

8.3 Monitoring report 

An annual monitoring report summarising the results of the post construction monitoring events will be 

prepared by the project ecologist.  This will be completed within one month following the conclusion of 

each year of monitoring (comprising the two post construction monitoring events conducted in summer 

and winter during years 1, 3 and 5).  The monitoring report would include a brief description of the 

background to the project, details of the microbat habitat lost, details of compensatory habitat installed 

and details of any microbat habitat present in the new structures, aims and objectives of the monitoring, 

monitoring methodology, results of monitoring events and recommendations for future improvements 

to MMPs. The annual monitoring report will be provided to EES and the results will be incorporated in 

the Construction Compliance Reports required under Part B of the development consents for SSD 8924 

and 8925.  
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9. Potentially occurring microbat species photographs 

 

Figure 13: Miniopterus orianae oceanensis Large Bent-winged Bats (Vulnerable species under the NSW BC Act). Photo taken 

by Alicia Scanlon. 

 

 

Figure 14: Myotis macropus Southern Myotis roost with unfurred pup in centre of photo (Vulnerable species under the NSW 

BC Act). Photo taken by Alicia Scanlon. 
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Appendix A Exclusion material product specification sheet 
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Appendix B Microbat habitat replacement 

 

Figure 15: Four chamber microbat box constructed from recycled plastic (CyplasTM) and available from Hollow Log Homes 

(www.hollowloghomes.com) 

 

Figure 16: Microbat roost habitat design for use in the walls of solid structures and suitable for a range of cavity roosting and 

subterranean roosting microbat species 
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Figure 17: Internal cut away view and design features for the microbat roosting habitat 

 

 

Figure 18: Design specifications for the microbat roosting habitat 
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