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1 Introduction  

1.1 Review & Approval 

Refer to Project Management Plan Responsibility Matrix for traffic management responsibility, input 

and approval 

Position Name Sign  Date 

Review     

Project Manager Daniel Yarrow   

Site Supervisor Peter Dworacek   

HSE Manager Tim Redmond   

Engineer / Project Administrator Daniel Cessario   

    

    

Approval    

Construction Manager Dean Marcon   

1.2 Revision history 

Rev.  Date  Description of amendments Author Checked  

0 Mar 2020 TENDER PS DY 

A Aug 2020 Issue for Consultation Review – 
Authorities 

DY DY 

B Aug 2020 IFC – Authorities Comments 
addressed 

DY DY 

C Sep 2020 IFC w DPIE DY DY 

1.3 Definitions & Abbreviations 

The following definitions and abbreviations have been used in this Traffic Management Plan. Further 

definitions and abbreviations are provided in referenced procedures and plans: 

CORP Hansen Yuncken Corporate 

HSE Health, Safety & Environment 

HY Hansen Yuncken Pty Ltd 

PLN HY Plan 

PPE Personal Protective Equipment 

PR Procedure 
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S/C Subcontract(s) or Subcontractor(s) as the context requires 

1.4 Legislation, Standards & Codes of Practice 

Traffic shall be controlled in accordance with either of the following, depending on the contract or site 

conditions and requirements. 

 AS 1742.3 Manual for uniform traffic control devices, Part 3 – Traffic control devices for works on 

roads 

 SAA HB81.1 to HB81.6 Field guides for traffic control at works on roads. Part 1 to Part 6 cover 

various examples of work on different roads and under different conditions 



 

nSFM Traffic Management Plan RevC | Rev C | Sept 2020 Page 5 of 9 

Traffic Management Plan 
 new Sydney Fish Market Early Works 

2 Traffic Management Requirements 

2.1 Traffic Management 

The traffic management will be carried out and maintained by Liberty Industrial. 

See Liberty Industrial’s Construction Pedestrian and Traffic Management Plan – Appendix 3.1 

2.2 Signs 

The purpose of road signing or work site protection is: 

 to provide a safe work area to work within; and 

 to safely move traffic through, around and past a work site with minimum inconvenience. 

2.3 Traffic Controllers 

Only competent persons who possess the relevant state certification shall be appointed as traffic 

controllers and when a traffic management plan is to be implemented, they must possess the relevant 

competency to implement, and or audit and design the traffic management plans dependent on the 

competencies obtained.  

2.4 Signage Placement or Modification 

HY Site Manager is responsible to ensure that the placement of temporary signs and their location is 

placed as per Traffic Control Plan by a qualified Traffic Controller. 

Any worker setting up temporary traffic control or modifying permanent traffic controls or directing traffic 

must have signed a SWMS which has been reviewed by Hansen Yuncken.  

The traffic controllers must be wearing the required PPE for the activity which is required to be 

nominated in the SWMS. 

Any existing signs that do not apply shall be covered as per the approved traffic management plan. 

2.5 Pedestrian Paths 

Paths shall be safe and at least 1.2 metres wide. 

2.6 Maintenance of Existing Traffic Flow 

Existing traffic flows shall be maintained and only modified for short periods when other alternatives 

have been exhausted. 

2.7 Site Access  

The main entrance to the site shall be from Bridge Rd, Pyrmont. Warning signs will be placed along 

approximately 150m from the main entrance in both directions to warn traffic that vehicles will be 

crossing. 

The access points into the site are indicated on the attached Traffic Control Plan along with Traffic 

Control Devices which will be put in place for the duration of the project and Temporary Traffic Control 

which will take place from time to time to bring in long or wide loads for items such as Structural Steel 

and Roof Sheet. 
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2.7.1 Exiting Site 

All traffic exiting the site will exit via the designated exit points onto Bridge Rd, Pyrmont.  

2.7.2 Entering Site 

Traffic that is to enter site will enter via the designated entry points off Bridge Rd, Pyrmont 

2.7.3 On Site Traffic Management 

All on site traffic management will be managed through the Daily Pre-Start Meetings. 

2.8 Traffic Management Report 

During the operation of a Traffic Guidance Scheme, a daily Traffic Management Report shall be 

completed using the Traffic Management Report Checklist in BIM360 or equivalent report by the Traffic 

Management Subcontractor. The Subcontractors Traffic Management Report must be supplied to the 

Site Manager for future reference. 

During the operation of a Traffic Guidance Scheme, daily routine tasks shall be undertaken in 

accordance with Appendix A of 1742.3; 

 Before Work Starts. 

 During Work Hours. 

 Closing Down at the end of the day. 

 After hours. 

2.9 Special Deliveries 

Any trucks that are long or wide loads will have specific traffic management in place to control traffic on 

Bridge Rd, Pyrmont. These loads, depending on RTA requirements, may require support vehicles or 

police escorts. 

 

 

 

 

  



 

nSFM Traffic Management Plan RevC | Rev C | Sept 2020 Page 7 of 9 

Traffic Management Plan 
 new Sydney Fish Market Early Works 

3 Consultation with Authorities / Stakeholders 

3.1 TfNSW Sydney Coordination Office 

 

 

 

Comments Action 

Section 4.5 make mention of no bus 
services along Bridge Rd – this is in 
correct. There are 2 school routes 
(692s &740s) that operate along this 
section of roadway as does rail 
replacement services(1L1). Please 
ensure that these services are not 
impacted by the proposed works. 

 

Liberty plan Section 4.5 updated to include 

City of Sydney Council and TfNSW 
have planned the installation of a pop-
up cycleway along Bridge St to assist 
commuters to safely travel during Covid 
19 restrictions. The date of installation 
is yet to be confirmed but as you can 
see from the attached plan the route 
will travel along the frontage of your 
site. The cycleway along the 
development frontage will not include 
any klem-flex devices and therefore will 
not impact or egress from the site. 
However measures should be taken to 
ensure safety of cyclists using the 
facility. 

Liberty plan Section 3.6 updated to include 
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Comments Action 

Traffic controllers present at vehicle 
crossover points will need to manage 
interactions with pedestrians and 
cyclists. 

Liberty plan Section 3.6 updated to include 
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4 APPENDICES 

4.1 Liberty Industrial Construction Pedestrian and Traffic Management Plan 

 

 



 

 

Specialist Deconstruction Services 

■ Industrial demolition contractors ■ Mine closure consulting ■ 3D Modelling 

■ Demolition consultants ■ Asbestos abatement 

Liberty Industrial Pty Ltd A.B.N. 99 147 758 487 

New Sydney Fish Market Stage 1 

Construction Pedestrian and Traffic Management 
Plan  

 
 

Prepared by 
Liberty Industrial Pty Ltd 

For 

Hansen Yuncken Pty Ltd  

1A, B, and C Bridge Road, Glebe NSW 2037 

 

 

Revision No. Revision Date Authority Changes 

0 31.07.2020 DD Draft For Consultation 

1 21.08.2020 MD 
Information regarding bus routes on Bridge Rd. 
Information on pop-up cycleway. 
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1 INTRODUCTION  

1.1 PURPOSE 

The intended purpose of the Construction Pedestrian and Traffic Management Plan (CPTMP) is to 
describe how Liberty Industrial will implement the work in accordance with the requirements of the 
Project Approvals for the approved development SSD8924 for 1A,1B and 1C Bridge Road, Glebe (lots 
3,4,5 DP 1064339). 

1.2 SCOPE 

This scope of work is for the demolition of existing buildings, structures wharves and jetties on the site 
including:  

 Erection of perimeter fencing, hoarding and scaffolding (as required), site accommodation and 
environmental controls;  

 Establishment of temporary access and pedestrian arrangements (where required);  

 Services verification, relocations and installation of selected temporary services including capping 
and removal of in-ground services, diversions and terminations;  

 Demolition of structures 

 Localised remediation works;  

 Selected early civil works (temporary works, drainage and other in ground services);  

 Make good works to the existing sea wall and provision of revetment structures as required.  

1.3 OBJECTIVES 

The overall principles of pedestrian and traffic management during the New Sydney Fish Market Stage 
1 works program include but are not limited to: 

 Provide a convenient, safe and appropriate environment for pedestrians.  

 Minimise effects on pedestrian movements and amenity. 

 Manage and control vehicular movements to and from the site. 

 Maintain current on street parking in the vicinity of the site where practical. 

 Maintain access to other properties adjacent to the site. 

 Restrict vehicle activity to designated truck routes in the vicinity of the site. 

 Maintain safety for all workers, visitors and sub-contractors. 

 Maintain appropriate access to the site for excavation and construction traffic. 
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2 LEGAL AND OTHER REQUIREMENTS  

2.1 LEGISLATION 

Legislation relevant to construction pedestrian and traffic management Includes: 

 Roadworks Manual VO4 

 Roads Act 1993 

 Transport Administration Act 1988 

 Work Health and Safety Act 2011;  

 Work Health and Safety Regulation 2011;  

 Occupational Health and Safety Act 2000;  

 Occupational Health and Safety Regulation 2001;  

 Australian Standard 2601-2001 Demolition of Structures  

2.2 REQUIREMENT MATRIX  

 Table 1-Minister Conditions of Approval 

Table 1 - Minister CoA  

CoA No Condition Requirement  Document 
Reference 

Part B – Prior to Commencement of Stage 1 Demolition Works 

B14 Where construction/building works require the use 
of a public place including a road or footpath, 
approval under section 138 of the Roads Act 1993 
for a Barricade Permit. Road Occupancy Licence is 
to be obtained prior to the commencement of 
work. Details of the barricade construction, area of 
enclosure and period of work are required to be 
submitted to the satisfaction of the relevant road 
authority. 

 

Where required, 
permits will be 
obtained and this 
plan updated. 

B15 A separate application under section 138 of the 
Roads Act 1993 is to be made to the relevant road 
authority to erect a hoarding and/or scaffolding in a 
public road (if required) and such application is to 
include: 

 Architectural, construction and structural 
details of the design as well as proposed 
artwork; 

 Structural certification prepared and signed 
by an appropriately qualified practising 

Where required, 
permits will be 
obtained and this 
plan updated 
where required for 
the erection of 
hoardings within 
the work area. 
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structural engineer.  

Evidence of the issue of a Structural Works 
Inspection Certificate and structural certification 
will be required prior to the commencement of 
works on site. 

B16 i) Prior to the commencement of works, the Applicant 
shall prepare and implement an updated 
Construction Environmental Management Plan 
(CEMP) for the development and be submitted to 
the Certifier. The CEMP must: 

d) detail how the environmental 
performance of the site preparation 
and construction works will be 
monitored, and what actions will be 
taken to address identified potential 
environmental impacts, including but 
not limited to noise, traffic and air 
impacts 

This document 
forms part of the 
CEMP for the Stage 
1 works 

B17 Prior to the commencement of works, a 
Construction Pedestrian and Traffic Management 
Plan (CPTMP) shall be prepared in consultation with 
the Sydney Coordination Office within TfNSW. The 
CPTMP shall address (but not be limited to) the 
following: 

(a) A description of the development; 

(b) Location of any proposed work zone(s); 

(c) Location of any crane(s); 

 

(d) Haulage routes; 

(e) A detailed plan identifying all 
construction vehicle access 
arrangements; 

(f) Estimated number of construction 
vehicle movements, including 
measures to reduce the number of 
movements during the AM and PM 
peak periods; 

(g) Measures to avoid construction worker 
vehicle movements; 

(h) Construction program; 

(i) Proposed construction hours; 

 

(j) Consultation strategy for liaison with 
surrounding stakeholders, including 

This document: 

 

 

 

Section 1, 3 

Figure 1 

NA 

Section 3.4.1 

Appendix A TCP’s 

 

Section 4.9 

 

 

Section 4 

Section 4 

Section 3.2 

Section 4.11 
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other developments; 

(k) Any potential impacts to generate 
traffic, cyclists, pedestrian and bus 
and light rail services within the 
vicinity of the site from the 
construction of the development; 

(I) Cumulative construction impacts of the 
development: Bays Market District, 
Sydney Metro City and Southwest, 
Western Harbour Tunnel and 
Westconnex. Existing CPTMPs for 
developments within or around the 
development site should be 
referenced in the CPTMP to ensure 
that coordination of work activities 
are managed to minimise impacts on 
the road network; and 

(m) Proposed mitigation measures. Should any 
impacts be identified, the duration of the 
impacts and measures proposed to mitigate 
any associated general traffic, public 
transport, pedestrian and cyclist impacts 
should be clearly identified and included in 
the CPTMP. 

Prior to the commencement of works, details 
demonstrating compliance with the above 
requirements (Condition B18 (a)-(m)) must be 
submitted to the Certifier. A copy of the CPTMP 
must be submitted to the Certifier, TfNSW (RMS) 
and the Planning Secretary. 

Section 4.9 

 

 

Section 4.11 

 

 

 

 

 

Section 5 

 

 

 

 

The CPTMP was 
submitted and 
approved by the 
certifier on XXX 

B19 d) and e) Prior to the commencement any construction 
(including demolition), a Waste Management Plan 
(WMP) must be prepared and submitted to the 
Certifier. The WMP must: 

d) require that the body of any vehicle or trailer 
used to transport waste or excavation spoil 
from the Subject Site, is covered before leaving 
the Subject Site to prevent any spill, or escape 
of any dust, waste, or spoil from the vehicle or 
trailer; 

e) require that mud, splatter, dust and other 
material likely to fall from or be cast off the 
wheels, underside or body of any vehicle, 
trailer or motorised plant leaving the Subject 
Site, is removed before the vehicle, trailer or 
motorised plant leaves the Subject Site. 

 

WMP is part of 
CEMP.  These 
matters are 
addressed in 
Section 5 of this 
document also. 
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B32 Prior to the commencement of works, the Applicant 
is to engage a suitably qualified professional(s) to 
prepare a Pre-Construction Dilapidation Report 
detailing the current structural condition of all 
retained and existing and adjoining building, 
infrastructure and roads with the zone of influence. 
The report must be submitted to the Certifier prior 
to the commencement of works. A copy of the 
report must be forwarded to the affected 
landowners. 

The Pre-Construction Dilapidation Report must also 
include a photographic recording of the public 
domain site frontages. The recording must include 
clear images of the foreshore, footpath, nature 
strip, kerb and gutter, driveway crossings and 
laybacks, kerb ramps, road carriageway, street 
trees and plantings, parking restriction and traffic 
signs, and all other existing infrastructure along the 
street. The form of the recording is to be as follows: 

a) a PDF format report containing all the images that 
clearly demonstrates the existing site conditions; 

b) each image is to be labelled to identify the 
elements depicted, the direction that the image 
is viewed towards, and include the name of the 
relevant street frontage; 

c) each image is to be numbered and cross referenced 
to a site location; 

d) a summary report, prepared by a suitable 
professional, must be submitted in conjunction 
with the images detailing the project 
description, identifying any apparent existing 
defects, detailing the date and authorship of 
the photographic record, the method of 
documentation and limitations of the 
photographic record. 

 

Part C – During Demolition Works 

C2 Construction, including the delivery of materials to 
and from the site, may only be carried out between 
the following hours: 

(a) between 7.00 am and 5.30 pm, Mondays to 
Fridays inclusive; and 

(b) between 7.30 am and 3.30 pm, Saturdays. 

Section 3.2 
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C4 Activities may be undertaken outside of these hours 
if required: 

(a) by the Police or a public authority for the delivery 
of vehicles, plant or materials; 

(b) in an emergency to avoid the loss of life, damage 
to property or to prevent environmental harm. 

Section 3.2 

C5  Notification of such activities must be given to 
affected residents before undertaking the activities 
or as soon as is practical afterwards. 

Section 3.2, 4.11 

C34 All vehicles involved in the excavation and / or 
demolition process and departing from the 
property with materials, spoil or loose matter must 
have their loads fully covered before entering the 
public roadway. 

Section 5 

C35 Prior to the commencement of work, suitable 
measures are to be implemented to ensure that 
sediment and other materials are not tracked onto 
the roadway by vehicles leaving the site. It is an 
offence to allow, permit or cause materials to 
pollute or be placed in a position from which they 
may pollute waters. 

SWMP, CPTMP 
Section 5 

C41 Unless otherwise authorised, the public way on 
Council owned land must not be obstructed by any 
materials, vehicles, refuse skips or the like, under 
any circumstances. Non-compliance with this 
requirement will result in the issue of a notice by 
the Planning Secretary to stop all work on site. 

Section 3.3 

C42 Any damage to the public way, including trees, 
footpaths, kerbs, gutters, road carriageway and the 
like, must immediately be made safe and functional 
by the Applicant. 

Section 5.1 

Part D – Post Completion of Demolition/Construction Works 

D3  All public footways, paving, sub-surface 
infrastructure, kerbs, gutters and road pavement 
damaged during the works are to be immediately 
repaired following the damage, to a satisfactory 
state that provides for safe use by pedestrians and 
vehicles. 
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D4 Post completion of the works: 

a) the Applicant must engage a suitably qualified 
person to prepare a post-construction 
dilapidation report. This report must ascertain 
whether the construction works created any 
structural damage to adjoining buildings, 
infrastructure and roads. 

b) the report is to be submitted to the Certifier. In 
ascertaining whether adverse structural damage 
has occurred to adjoining buildings, 
infrastructure and roads, the Certifier must: 

c) compare the post-construction dilapidation report 
with the pre-construction dilapidation report 
required by these conditions; 

d) have written confirmation from the relevant 
authority that there is no adverse structural 
damage to their infrastructure and roads; and 

e) a copy of this report is to be forwarded to 
the Certifier, Council, the Planning 
Secretary and each of the affected property 
owners. 

Post Construction 
delap 

Advisory Notes 

AN2 The Applicant shall apply to the relevant authority 
for all necessary permits including crane permits, 
road opening permits, hoarding or scaffolding 
permits, footpath occupation permits and/or any 
other approvals under section 68 (Approvals) of 
the Local Government Act 1993 or section 138 of 
the Roads Act 1993. 

Appendix D 
contains all permits 
relating to these 
requirements. 

AN3 A Road Occupancy Licence (ROL) should be 
obtained from Transport Management Centre for 
any works that may impact on traffic flows on the 
surrounding state road network during construction 
activities. A ROL can be obtained through 
https://myrta.com/oplinc2lpages/security/oplincl 
oqin.jsf. 

Appendix D 

 

3 PROJECT OVERVIEW 

3.1 SITE INTRODUCTION 

The New Sydney Fish Market development once completed will involve an improved public domain 
including the creation of a waterfront promenade with improved access to Blackwattle Bay and linking 
to surrounding areas and to public transport. The development will include wholesale facilities and 
auction rooms, offices and commercial space, culinary education (the Sydney Seafood School), retail 
premises including food and beverage premises (potentially with liquor licenses), back-of-house 
facilities and car and delivery vehicle parking. The new facility is to include a new bayside promenade 
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and wharves. The new fish market will be purpose built and will be supported by state of the art back-
of-house plant and recycling/waste management facilities.  
 
Works are also proposed to Bridge Road to provide improvements to its design and operation 
including improvements to the intersection of Bridge Road with Wattle Street and Wentworth Park 
Road.  

The development will be undertaken in stages, with the first stage of the development the demolition 
of land and water-based structures on the site including removal of marine piles. This is the subject of 
this management plan. 

The site is currently occupied by the following buildings and improvements: 

 A finger jetty that protrudes from the main wharf;  

 Within the northern area of the central portion of the site a wharf deck consisting of asphalt 
applied to reinforced concrete supported by timber beams and turpentine piles;  

 Within the southern area of the central portion of the site a post tensioned slab supported by 
wharf beams and steel piles; and  

 A single storey office building.  

 The eastern portion of the site comprises the former Jones Brothers Coal loader and bins and 
weighbridge building. 

 The site includes the existing SFM wharf and outdoor dining area which is located along the 
foreshore on the western side of the main fish market building. 

The scope of works for Stage 1 involves: 

 erection of perimeter fencing, hoarding and scaffolding (as required), site accommodation and 
environmental controls;  

 establishment of temporary access and pedestrian arrangements (if required);  

 Services verification, relocations and installation of selected temporary services including 
capping and removal of in-ground services, diversions and terminations;  

 Localised remediation works;  

 Selected early civil works (temporary works, drainage and other in ground services);  

 Make good works to the existing sea wall and provision of revetment structures as required.  

Demolition equipment required for the project will include: 

 Excavators to demolish buildings and above ground structures fitted with hydraulic shears 
and hammer attachments 

 Concrete saws and coring drills used to break the wharf structure into smaller sections for 
removal 

 Excavators to load trucks 

 Rigid body trucks to remove materials from the site including skip bins 

 Electric and hydraulic hand tools (drills, hammers, welding equipment, oxy acetylene cutting 
equipment) to separate wastes and other building materials 

 Barges and cranes to remove timber supports and piles 

 Hoses and pumps to control water 
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 Street sweepers to maintain a clean work area and access points 

 Site Layout  

Source: CEMP (Thelem Consulting 2019) 

Figure 1 – New Sydney Fish Markets Stage 1 Works - Site Layout 

3.2 WORK HOURS  

Demolition shall be undertaken during the following standard construction hours, as defined in SSD 
8924 conditions C2-C6; 

 7.00 am to 5.30pm Mondays to Fridays 

 7.30 am to 3.30pm Saturdays 

 At no time on Sundays or Public Holidays 

Activities which may be undertaken outside of these hours if required  
(a) by the Police or a public authority for the delivery of vehicles, plant or materials; 

(b) in an emergency to avoid the loss of life, damage to property or to prevent 
environmental harm. 

Notification of such activities must be given to affected residents before undertaking the activities 
or as soon as is practical afterwards. 

Rock breaking, rock hammering, sheet piling, pile driving and similar activities may only be carried 
out between the following hours: 

(a) 9.00 am to 12.00 pm, Monday to Friday; 
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(b) 2.00 pm to 5.00 pm Monday to Friday; and 

(c) 9.00 am to 12.00 pm, Saturday. 
Further approvals would be required for work outside of these hours and the process for gaining 
approval is specified in the CNVMP. 

3.3 SITE ACCESS AND WORKZONES 

Access to the construction site will be via the existing driveways and gates to the site located off Bridge 
Road as highlighted on Figure 2. 

 

 

Figure 2 – New Sydney Fish Markets Stage 1 Works - Location of access points to the site 

On-street work zones are not envisaged to be required on Bridge Road to facilitate the demolition 
works. The public way, on Council owned land, must not be obstructed by any materials, vehicles, 
refuse skips or the like, under any circumstances. A hardstand area north of the existing Bridge Road 
footpath (see Figure 3) will be utilised to store construction vehicles where required. A site hoarding 
will also be established when required, to separate this hardstand work zone when established from 
the adjacent Bridge Road footpath so not to impact the safety of pedestrians in the area as outlined in 
Figure 3. Traffic controllers will be present at the vehicle crossover points to manage interactions with 
pedestrians. 
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Figure 3 – New Sydney Fish Markets Stage 1 Works - Indicative location of hardstand area for construction use 

Detailed traffic control plans (TCPs) will be prepared prior to the commencement of work on site and 
are contained in Appendix A. 

3.4 TRAFFIC MANAGEMENT PLAN AND MONITORING PROCESS 

Daily inspections on all traffic management set outs will be carried out by the site supervisor in line 
with CPTMP.  Regular Safety Audits will be carried out throughout the project and reported 
accordingly through the project reporting requirements.  

The site Supervisor will schedule vehicle movement to stagger movements through a “call up” system 
to prevent Heavy vehicle queuing on Bridge Road and local residential streets outside the Project 
boundaries.  

 Construction Traffic routes 

The main construction access will be via the state road network including the Western Distributor. 
Vehicles will likely originate from this network. It is expected that the majority of trips will likely be 
generated from the west and will access the site via either Victoria Road or the City West Link. 
 
Trips from the east and south may access the site via the Cross-City Tunnel and Western Distributor, 
while those arriving from the north will use the Sydney Harbour Bridge and Western Distributor. 
Wattle Street and Harris Street will provide an alternative route for vehicles arriving from and 
departing to the south. 
 
The primary access point to the site will be via the intersection of Wentworth Park Road and Bridge 
Road. 
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For part of the construction period, trucks may arrive and depart from Glebe Island, with materials 
barged across to the construction site. Primary access to this construction compound will be via James 
Craig Road, with similar arrival/departure routes to the construction access via Bridge Road used. 
 

 

Source : EIS Appendix 11 TIA (SLR 2019) 
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Source : EIS Appendix 11 TIA (SLR 2019) 
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Source : EIS Appendix 11 TIA (SLR 2019) 

 

 

Source : EIS Appendix 11 TIA (SLR 2019) 

Vehicles that will access the site during construction will likely mainly comprise of heavy vehicles 
including Articulated Vehicles (AV) such as precast delivery trucks and Heavy Rigid (HR) such as truck 
and dog. These different types of vehicles may access the site at the same time.  
 
Other heavy machinery plants such as cranes will have to be delivered to site in the preliminary stage. 
All heavy goods such as girders or machinery plants are likely to be delivered outside of peak traffic 
hours. 
 
3.5 INTERNAL COMMUNICATION PROCESS 

Signage shall be provided to inform drivers of the access restrictions and locations in line with this 
CPTMP. In addition, all heavy vehicle transport companies will receive a copy of the site-specific traffic 
requirements, including access points along Bridge Road, site specific PPE requirements and a copy of 
the Traffic Control Plan (TCP)Appendix A. 

All truck drivers will be directed to turn left out of site at Bridge Road gates using a forward 
movement. Entry to site will be via left in forward movements where possible. Access via Gate 2 will 
require a right in movement using the existing movements into the former Hanson Concrete Batch 
Plant gates adjacent to Wentworth Park Road. Additional signage will be placed at entry and exist 
points. No parking is permitted on Bridge Road or neighbouring side roads. 
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This information is included in the project induction and will be reiterated in pre-start meetings and 
tool box talks.  

3.6 WORKSITE ACCESS 

All access including entry and exit to the work site will be from existing gates on Bridge Road. All trucks 
will enter and exit the site in a forward motion only, no reversing will be permitted onto the site. 
Resident access will not be affected during works. 

City of Sydney Council and TfNSW have planned the installation of a pop-up cycleway along Bridge Rd 
to assist commuters to safely travel during Covid-19 restrictions. The route will travel along the 
frontage of the site. The cycleway along the development frontage will not include any klem-flex 
devices and therefore will not impact or egress from the site. However, measures will be taken to 
ensure safety of cyclists using the cycleway. 

Traffic controllers will be present at vehicle crossover points to assist in the management of vehicles 
entering/exiting the site, pedestrians and cyclists. 

Establishment and enforcement of appropriate on-site vehicle speed limits (<20km/h), would be 
enforced and sign posted. 
 
3.7 LOADING AND UNLOADING AREA 

Loading and unloading of material and equipment (large or small) will be done within the boundaries 
of the site. There will be no loading and unloading of materials outside the site boundaries. There will 
be a dedicated hardstand area for unloading, loading and storing of materials on site. Authorised 
traffic controllers will be required for movements into and out of the site to ensure motorists, cyclists 
and pedestrian safety, details are provided on TCP’s in Appendix A.  

3.8 SITE OFFICE LUNCHROOM AND TOILETS 

Site office, lunch room and toilets will be located within the property boundaries.  

4 IMPACT OF WORK 

4.1 PUBLIC CAR PARKING 

Control measures will be put in place to prevent impacts on public parking during the works. To ensure 
minimal impact on local parking the following shall apply: 

 Parking will be made available within the site for all early works personnel and vehicles; 

 Trucks and delivery vehicles will load/unload on site; 

 Certified traffic controllers will be made available for all major truck movements and deliveries, 
closing off the footpath and opening when deemed safe to do so; and 

 Labourers where possible will car pool or use public transport to and from the site each day. 

4.2 WORKERS/TRADESPERSONS PARKING 

All construction workers will park within the Project site boundary. However, it is encouraged for all 
workers to car share or use public transport when possible to minimize the impact on surrounding 
streets.  
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Should vehicle parking be required on-site, it would be undertaken within the site boundaries. The site 
supervisor will be responsible for vehicle movements on site at all times. 

4.3 OUT OF HOURS DELIVERIES 

Out of hours deliveries will only be permitted as stated below in line with development consent 
(SSD8924) condition C4: 

 by the Police or a public authority for the delivery of vehicles, plant or materials; 

 in an emergency to avoid the loss of life, damage to property or to prevent environmental harm. 

Where works are required to be undertaken outside of normal hours, which may involve traffic 
changes, affected stakeholders would be provided with 48 hours’ notice (or as soon as practical after 
becoming aware of the need for the works) in line with the Community Consultation Strategy. A 
procedure for approval of OOHW is contained in the NVMP. 

4.4 PEDESTRIANS/CYCLISTS  

Some pedestrians and cyclists within the area may be impacted from walking past the site during 
construction, particularly along Bridge Road. Traffic controllers with appropriate accreditation will hold 
construction vehicles at cross-over points and allow pedestrians to cross these work areas. Signage will 
be erected as required in TCP’s including the examples in Figure 4. 
 
 
Temporary A/B Class hoardings, site fencing and gates will be installed on all Bridge Road access points 
to the boundaries of the extent of the project site area. Site accommodation areas will be established 
on site and temporary hoarding and signage will be adopted in all working areas at all times. 
Temporary closure of the adjoining footpath may be required during erection of class B hoarding in 
this area.  
 

Ref Appendix A – TCP-  

 

Figure 4- Pedestrian Signage 

4.5 PUBLIC TRANSPORT SERVICES 

Whilst there are light rail stations at Wentworth Park, Glebe and Fish Market within 300 to 400m from 
the site, there also two school routes (692s & 740s) that operate along this section of roadway. As 
does the rail replacement service 1L1. These routes will not be impacted by the proposed works. Also, 
bus routes along Harris Street are available as well as through Glebe. Trips to the Project site using 
existing public transport will require between 500m to 1.5km walk to the site. 

4.6 EDUCATION FACILITIES 

There are three facilities in close proximity (<1km) to the site as shown on Figure 5. Drivers will be 
made aware that the probabilities of pedestrian activity including that of children may occur. 
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Figure 5- Educational Facilities in proximity to the site 

4.7 EMERGENCY SERVICES 

Emergency Services will be advised of the works as required. Access will be made available for 
Emergency Services at all times within the vicinity of the work site. All emergency services will have 
priority throughout the worksite. Upcoming works will be regularly discussed and distributed to all 
relevant stakeholders. 

4.8 LOCAL RESIDENTS AND ROAD CHANGES 

Any resident(s) affected by the construction works and or road changes will be notified in accordance 
with the community consultation protocols for the project.  

No road changes are proposed as part of the stage 1 works. 

4.9 TRAFFIC IMPACT ON LOCAL ROADS  

Traffic impacts will be minimised with truck movements will also be scheduled and sequenced in 
general to avoid peak times where intersection performance is already at a poor LOS. In the case of 
oversize over mass truck movements, they will occur as directed by police and the TMC. These will 
mostly occur outside of normal construction hours and may require short stoppages of traffic in both 
directions along Bridge Road. 

Construction Traffic volumes have been estimated in the EIS Appendix 11 and are expected to be a 
worst case.  Stage 1 works have been reviewed and identified not to exceed these volumes. 
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 Light Vehicles 

Typically, the stage 1 works are likely to have a workforce of between 50 and 100 personnel. Given the 
public transport availability to the site and limited on-site parking opportunities, the majority of 
construction workers will be required to take public transport to work. Typically, construction workers 
have a high vehicle occupancy of between 2-3 people per vehicle, particularly for sites with 
constrained parking environments. Therefore, the likely number of light vehicles generated by the 
project would be in the order of 50 to 100 per day. 

Additionally, construction workers generally start earlier and finish earlier than the commuter peak 
periods, and would likely not coincide with the site’s peak periods. 

 Heavy Vehicles 

The number of daily construction vehicles accessing the site is forecast to vary from between 16 to 60 
daily vehicles. The forecast daily volume of construction vehicles for each stage of the works is 
outlined in Table 2. 
Table 2 - Forecast daily construction traffic volumes 

Stage Duration (months) Heavy Vehicle Number 
Estimates 

Site Mobilisation and 
establishment 

1 16 

Demolition 7 36 

Marine Construction 9 30 

Source Transport Impact Assessment - ARUP 2019 

On average over the life of the construction project, 45 construction vehicles per day are forecast to 
access the site. A maximum of 50 trucks per day are likely to access the construction site. This volume 
of traffic is commensurate with the existing level of traffic (both light and heavy vehicle) that currently 
access the concrete plants on the site of the future Sydney Fish Market. 
 
From the above the hourly breakdown of vehicle movement contained in the approved project EIS 
(Appendix 11 Table 18) has been reviewed and is generally in accordance with the proposed 
construction traffic for the Stage 1 works. 
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Table 3 - Hourly construction vehicle movements 

 

 
 
4.10 NOISE 

Truck operators will be made aware of their responsibilities in creating excess noise. Measures to be 
adopted include: 

 Restricted arrival and departure times to ensure operations are contained within the approved 
hours of work; 

 Turning off equipment when not required to be operational; 

 No loud radios or shouting, radio contact to be used 

 No use of horns to signify loading completed 

If there are any noise complaints from neighbouring businesses, steps shall be taken by the Site 
Manager to reduce noise output or change the methodology of work creating the noise.   

Further information is contained within the Construction Noise and Vibration Management Plan.  

4.11 COMMUNITY ENGAGEMENT 

5 MANAGEMENT MEASURES 

5.1 MONITORING  

Traffic monitoring during the early works will be undertaken, generally in accordance with daily heavy 
vehicle movements. Monitoring will include  

 Daily pre‐start visual inspections of vehicles to ensure vehicles are maintained in good working 
order and in accordance with manufacturer specifications.  

 Daily inspection of Bridge Road will be maintained by the Area Supervisor, including: 

- Road condition daily; 

- Traffic interactions daily 
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- Complaints and incident register. 

 Any damage to the public way, including trees, footpaths, kerbs, gutters, road carriageway 
and the like, will be made safe and functional as soon as practical following being 
identified 

 Noise controls such as silencers and low‐noise mufflers will be installed and maintained.  

 Where reasonably practicable trucks with broadband alarms as opposed to beepers will be 
used as they provide an effective warning while being more directional as well as less 
bothersome to the surrounding community.  

 All trucks would be fitted with tarps prior to leaving the site to control dust and debris.  

 Where dust and materials are tracked onto Bridge Road, A street sweeper or equivalent 
method will be used to remove loose materials as soon practical after the site becomes aware 
of the issue.   

 Access points will be maintained in a clean state to control loose materials leaving the site. 
Detailed controls would be identified in the PESCP as part of the Soil and Water Management 
Plan for the project. 

5.2 COMMUNITY CONSULTATION STRATEGY  

In accordance with Hansen Yuncken’s Stakeholder Management & Communications Management 
Plan, an approved community letter will be distributed to local residents and businesses within the 
area. The community letter will include information of works taking place including dates, times and 
project contact details for any information, comments or concerns. 

5.3 MONITORING, REVIEW AND AMENDMENT OF THIS PLAN 

Weekly management meetings will take place with all key parties ensuring safety issues and program 
schedules are reviewed and minuted. Any revision to plans or documentation will be noted in the 
revision table on the header page and this plan up revved.  

6 CONSULTATION 

This CPTMP has been developed in consultation with the relevant Council, emergency services, road 
user groups. A summary of consultation undertaken during the preparation of this CPTMP is provided 
in Table 4. Appendix B contains records of stakeholder consultation undertaken on the project. 

Table 4 – Consultation for preparation of the CPTMP 

Organisation Date Outcome 

INSW   

DPIE   
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Organisation Date Outcome 

TfNSW   

 

7 STAKEHOLDERS 

Liberty Industrial recognises there is a broad range of stakeholders with an interest in the 
development and the need to maintain an ongoing relationship with the community, throughout the 
delivery of the Stage 1 Works.  

Hansen Yuncken’s Stakeholder Management & Communications Management Plan will be followed 
when engaging with stakeholders and the public 

 

8 INCIDENT MANAGEMENT 

Detailed processes for responses to any traffic, construction or other incident is outlined within the 
Incident and Complaints Management Procedure. Please refer to the WHS Mgt Pan. 

9 REPORTING 

A weekly report will be produced to summarise all monitoring results. This report will be reviewed by 
the Project Manager. 

10 AUDITING/ REVIEW 

Audits and reviews (both internal and external) will be undertaken to assess the effectiveness of 
environmental controls and compliance with this plan, EPBC and SSD approvals and other relevant 
guidelines. The following elements may be included in the audit:   

 Compliance with statutory obligations. 

 Compliance with the Construction Environment Management Plan (CEMP) and CPTMP. 

 Adequacy of monitoring and operational reports. 

 Completion of environmental actions. 

 Adequacy of environmental training records. 

 Adequacy of environmental records, checklists and document management systems. 

 Preparation of environmental reports. 

 Recording and completion of corrective actions following environmental incidents and 
complaints. 

 Achievement of environmental performance objectives. 

 Implementation of actions from previous audits. 

 
Audit/review of this plan will be part of an overall construction environmental management systems 
audit process defined in the CEMP. 

Checklists used for regular monitoring of this plan are contained in Appendix C. 
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APPENDIX A - TRAFFIC CONTROL PLANS- TCP’S – 
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APPENDIX B – STAKEHOLDER CONSULTATION 

New Sydney Fish Market - SSD 8924 

XXX review comments 

CoA Comment 

 

Proponent Response 
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APPENDIX C – CPTMP CHECKLISTS AND MONITOIRNG FORMS



Management System 
Form – 007 
Document- Site Environmental 
Audit 
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Project: 
 
  

Inspection Carried Out by:  Signed:  

Date:  Area/Location:  

Weather Conditions (Tick appropriate boxes): 

Fine    Light rain       Heavy rain    Light wind    Strong wind    
 

 
ITEM Y / N COMMENTS 

1. General Site 

Is the site in a generally tidy condition?   

Is all equipment, materials, etc contained 
within work area boundary? 

  

Are there any obvious signs of demolition/ 
remediation related disturbance outside of 
the demolition/ remediation area? 

  

Is the EMP readily accessible?   

Is an environmental incident response plan 
displayed in a prominent position? 

  

Is there an accessible complaints register?   

Is there documentation of any training 
undertaken since the last inspection? 

     

Is there minimal dirt on adjacent public 
roads?   

Have all required traffic control measures 
been implemented in accordance with the 
EMP (eg: warning signs, temporary road 
closures etc)? 

  

Is all demolition/ remediation plant parked 
on site? 

  

Are any private vehicles of demolition/ 
remediation personnel obstructing the 
passage of local traffic? 

  

Have local residence been notified 5 days 
prior to the commencement of works, for 
works outside of the normal working hours?  

  

Have local residents been notified 5 days 
prior to demolition/ remediation of activities 
that are likely to cause dust, offensive noise 
or access? 
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ITEM Y / N COMMENTS 
Are complaints being reported to the 
Principals Representative?   

Is the Complaints Register complete and 
have actions detailed been implemented?   

Is the access to any private properties being 
obstructed?   

Are pedestrian routes adjacent to site being 
obstructed (are appropriate alternative 
routes in place)? 

  

Has Environmental training been conducted 
over the last 3 months?   

  
 

2. Air Emissions 

Is dust suppression equipment readily 
accessible?   

Are there any obvious signs of dust 
deposition outside of demolition/ 
remediation area(s)? 

  

Is spoil being prevented from being tracked 
onto public roads? 

  

Are the haul roads being kept damp (if 
required)? 

  

Is the air quality monitoring equipment (if 
installed) operating correctly? 

  

Is there adequate procedures implemented 
for dust control? 

 
 

Is there stabilisation of stockpiles or erection 
of dust screens? 

  

Do any vehicles or machinery have visible 
exhaust for more than 10 seconds?  

 

   

3. Water Management 

Have required erosion control measure 
been correctly installed and are they 
functional? 
Check that there are/is; 

o no gaps in silt fences/barriers 
o no material lying across filter material or 

build up of silt 
no obvious signs of significant seepage through 
fences. 
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ITEM Y / N COMMENTS 
Are there any obvious signs of overflow 
from sediment detention basins?  

 

Are there obvious signs of uncontrolled 
drainage leaving the site?  

 

Are any materials, temporary 
structures/works in drainage lines? 

 
 

Where required, are drainage outlets 
provided with energy dissipaters to minimise 
erosion? 

 
 

Does water quality in down slope areas 
appear to be unaffected by demolition/ 
remediation works? 

 
 

 

Are diversion banks and drains located 
appropriately?  

 

Are there any apparent illegal discharges to 
sewers (cleaning of paint brushes, plaster, 
concrete)? 

 
 

Is the washdown of demolition/ remediation 
plant/vehicles restricted to a designated 
area (eg: truck wash out area)? 

  

Does the sediment basin require discharge? 
(10 days from last rain event?)   

4. Waste Management 

Is there appropriate documentation of any 
waste material disposed of offsite?   

Are waste receptacles accessible and 
clearly marked with regard to waste type? 

 
 

Is all recyclable material separated as per 
the waste management plan (are records 
available)? 

 
 

Are records of the type, amounts, date, 
transport, and disposal site of waste kept in 
a Waste Register? 

  

Do trucks removing material from the site 
have their loads covered? 

 
 

 
  

5. Hazardous Materials and Storage 

Are all hazardous materials (eg: fuels, 
chemicals etc) stored in an impervious bund 
which can contain 110% of the volume of 
the largest container stored in that bund? 

  

Are all hazardous materials stored in a 
covered area more than 20m away from 
waterways and drainage inlets? 

 
 



Management System 
Form – 007 
Document- Site Environmental 
Audit 

  

 

18-01-2019  Page 4 of 7  
Printed copies of this document are considered uncontrolled documents 

 

ITEM Y / N COMMENTS 

Is the spill kit readily accessible?  
 

Is the on-site refuelling of demolition/ 
remediation plant restricted to a designated 
area more than 20m away from waterways 
and stormwater inlets? 

 

 

Are there any obvious signs of fuel spills, oil 
leakage, etc from demolition/ remediation 
plant) check both plant and ground? 

 
 

Are the relevant Safety Data sheets (SDS) 
available on site?   

Are containers labelled and stored correctly 
when not in use (i.e. in chemical storage 
areas or portable bunds)? 

 
 

 
  

 

6. Flora and Fauna Management 

Are there measures in place to minimise 
clearing eg: protective fencing, webbing, 
marked tape? 

  

Are all required vegetation protection 
measures in place and functional?  
TPZ fencing in place at locations #1, #2 and 
#3 along Moorebank Avenue? 

  

Is protection or delineation in place of 
Habitat Bearing Trees (HBTs)?  

 

Are staff trained to identify protected 
vegetation?  

 

Is there any historic evidence of soil and 
groundwater contamination?   

Is there evidence of noxious weed invasion? 
 

 

Has there been any soil and groundwater 
contamination surveys?   

Is there evidence of native fauna being 
encountered?    

Have any threatened Species been 
observed? (Grey Headed Flying Fox, Bent 
Wing Bat)?  

 
 

Nest boxes inspected and in good 
condition?  

 

7. Noise Control 

Is there documentary evidence that all 
required noise suppression measures have   
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ITEM Y / N COMMENTS 
been installed and operating in accordance 
with manufacturer’s instruction and/or 
relevant environmental protection licence 
conditions? 

Is all noise monitoring equipment (if 
installed) operating correctly? 

  

Are all Plant/machinery switched off when 
not in use? 

  

Have the residents that are likely to be 
affected by offensive noise and/or vibration 
been notified? 

  

Have residents been notified of works to be 
undertaken outside of normal working 
hours? 

  

Have the siting of work areas, vehicle and 
plant parking areas, material stockpiles and 
equipment storage been arranged to 
minimise noise? 

  

Are there appropriate noise and vibration 
controls for activities adjacent to residents 
and other sensitive receivers? 

  

Are there any controls imposed on the 
Project by regulatory authorities? 

  

8. Resource Consumption 

Does the Project monitor water 
consumption?  

 

Does the Project monitor energy 
consumption?   

Are there any objectives and targets 
directed at resource consumption?   

Are there any recycling/reuse/redesign 
initiatives for products, materials and 
processes? 

  

9. Processing Areas 

Do stockpiles appear adequately 
maintained and managed (measures in 
place to prevent dust and soil run off)? 

  

Are there separate stockpiles for different 
material eg: ferrous/ non ferrous/ hand cut 
etc? 

  

Are any stockpiles located within the tree 
drip line (3m from tree base)?  

 

Are there dust control measures in place for 
the stockpile?   
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ITEM Y / N COMMENTS 
   

10. Demolition/ Remediation Areas 

Are areas where demolition/ remediation 
activities have ceased being stabilised and 
rehabilitated? 

  

Are any demolition/ remediation materials 
stored inside vegetation protection zones? 

 
 

Are there any obvious signs of demolition/ 
remediation activity within protected 
vegetation areas? 

 
 

Is contaminated land fenced off?  
 

Are disturbed areas stabilised?  
 

Are all required protection measures in 
place and functional? 

  

11. Heritage Management 

Are demolition/ remediation materials stored 
inside heritage protection zones? 

  

Are there any obvious signs of demolition/ 
remediation activity within protected areas? 

  

 
 
 
 
 
 

ACTION 
ITEM NO. 1. CORRECTIVE ACTION DETAILS 

ACTION 
REQ’D BY 

ACTION CLOSE-
OUT DATE 

1.    

2.    

3.    

4.    

5,    

 
 

2. Site Photos 
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SITE MANAGER:   
 

 
 
 

DATE  

AUDITOR:   

        
 

 
 

DATE  
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APPENDIX D – PERMITS, LICENSES AND APPROVALS 

dyarrow
Text Box
Documents to be added once issued by Authorities - TfNSW / RMS / Council etc



NSW 
GOVERNMENT 

Transport 
Roads & Maritime 
Services 

SF2019/240523 

29 November 2019 

Australian Traffic Solutions Pty Ltd 
13 Verrell Street 
Wetherill Park NSW 2164 

Attn: Michael Arthur 
Operations Manager 

Tel: (02) 9757 4351 Fax: (02) 9757 4301 
Mob: 0414 963 997 Email: michael@atstraffic.com.au  

REGISTRATION OF CONTRACTORS 

Dear Sir, 

I refer to your application for category G under the RMS Registration Scheme. 

After the assessment, I would like to advise that your company has been registered with NSW RMS 
for: 

Category G Provision of Traffic Control 

The registration is valid for 3 years from the date of this letter and it will expire on 28 November 2022. 

Yours faithfully, 

Chris artin 
Manager Policy, Systems & Processes 
Commercial Services Section 
Technical & Project Services Branch 
Infrastructure & Place Division 


