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INTRODUCTION 
The purpose of this preliminary Construction Management Plan is to demonstrate that the proposed 
Works can be executed in accordance with legislated safety and environmental requirements, with 
minimal inconvenience to users, visitors and staff of the hospital along with neighbours and the general 
public. 
 
The Works have undergone a ‘Safety in Design’ review and on appointment the Head Contractor will 
prepare a comprehensive Construction Management Plan with specific details and strategies for the 
management of on‐site activities. 
 
The Head Contractor, appointed as Principal Contractor in accordance with NSW WHS legislation, will 
comply with the requirements detailed in this Preliminary Construction Management Plan, as well as the 
requirements of the Wagga Wagga Council and other governing authorities. 

BACKGROUND 

Wagga Wagga is located in NSW and has a population of 55,820. It is the largest city within the 
Murrumbidgee Local Health District (MLHD) and one of the largest inland rural cities in NSW. 
 
In July 2017 the New South Wales (NSW) Government announced an allocation of $170 million for Stage 
3 of Wagga Wagga Health Service (WWHS) Redevelopment (project) in Wagga Wagga City. This follows 
the funding and completion of Stages 1 and 2. 
 
The redevelopment will comprise a new purpose built facility that provides subacute, ambulatory, 
community and primary health care services, and is a key priority of the MLHD Asset Strategic Plan (ASP) 
2017/18 to 2027/28 and the Strategic Capital Plan for NSW Health. 
 
The design principles governing this project are primarily aligned with the objective to meet the clinical 
service priorities required of the Wagga Wagga Base Hospital (WWBH) with consideration given to the 
budgetary allocation provided by the Government. 

SCOPE OF WORKS 

The Wagga Wagga Health Service (WWHS) Redevelopment Stage 3 project scope is described as follows: 
 
For noting, Enabling Works have commenced under a separate Contract and include: 

 Site hoarding and establishment 

 Signage and wayfinding 

 Survey, disconnection, adjustment and diversion of services 

 HAZMAT investigation 

 Salvaging of heritage items 

 Demolition of a number of buildings, including HAZMAT removal 

 Fire Stair Upgrade to SSB 

 Works to linkway between OHB and SSB 
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 Removal of all inground structural elements and decontamination of Stage 3 site footprint 

 Construction and fit-out of a Shared Project Compound 

 Exercisable Option: Perimeter Retention System / Deep Remediation 
 
The main Stage 3 works include the following: 

 An undercroft parking facility. 

 28 flexible Aged Care Beds, including 4 dedicated beds for Acute Delirium. 

 24 Rehabilitation beds, including inpatient therapy and ADL facilities shared with the Aged Care and 
Older Persons Health inpatient units. 

 A 24 bed Older Person’s Mental Health Inpatient Unit, including 8 T-BASIS beds. 

 A 20 chair Renal Dialysis Unit plus 4 training chairs (2 x HD and 2 x peritoneal) collocated with other 
Extended Hours Services. 

 Ambulatory Clinics, Rehabilitation and Allied Health, comprising 60 bookable (electronic patient flow 
management system) Interview / Consult rooms and Gym / Allied Health treatment spaces. Services 
accessing this area will include Primary and Community Health, Outpatients, Prosthetics and 
Orthotics, Mental Health, Drug and Alcohol, and Oral Health services (8 Dental Chairs). 

 An education area including library, conference rooms (60 seats total) and a lecture theatre (100 
seats). 

 Extended Hours Services including Hospital in the Home, Integrated Care, Rapid Assessment Clinic, 
After Hours GP, and Infusions using 10 treatment spaces and 6 consultation rooms and shared 
support areas with renal dialysis. 

 Workforce and office accommodation will be provided for staff associated with stage 3, refined 
through New Ways of Working (NWW). 

 The NWW assessment will be also extended to Support Services staff, including Patient Flow, IT, 
HealthShare, Health Information Services, Pastoral Care and Volunteer Services. 

 

 

Figure 1: Illustration of Wagga Wagga Health Service Redevelopment Stage 3 
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SITE DESCRIPTION 

The site for the Wagga Wagga Hospital Stage 3 Redevelopment project is the location of the current 
Wagga Wagga Base Hospital campus, which is located approximately one kilometre from the town 
centre. The existing campus is bordered by Edward Street to the north, and Docker St to the west. 
 
The new Ambulatory Care Building will be located on the existing Wagga Wagga Base Hospital campus, 
adjacent to the Support Services and Acute Services Buildings, with public access via Lewis Drive. 
 
Construction access to the site will be via Docker Street only. 
 
The site is a live operating hospital that will need to remain operational and accessible throughout the 
entire project. 
 

 
Figure 2: Wagga Wagga Health Service Redevelopment Stage 3 at Completion 

PRIOR TO THE COMMENCEMENT OF WORKS 

Prior to the commencement of Works on site, the following procedures will be undertaken: 

 Notify Wagga City Council and neighbouring properties of intention to commence works; 

 Obtain a S109R certificate in accordance with BCA; 

 Comply with any mitigations measures of the SSD; 

 Ascertain all relevant project information, applicable standards, statutory requirements and 
conditions, including authorities having jurisdiction over the Works; 
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 Obtain all relevant insurances, permits and approvals and pay all associated fees and deposits; 

 Undertake a dilapidation report that provides a photographic record of the site and surrounding 
areas and properties as well as a record of existing noise and dust levels for use as a base for 
ongoing monitoring; and 

 Retain a copy of the SSD Authorisation on site at all times during the duration of the Works. The 
Principal will notify the Consent Authority of proposed variations to project requirements and 
conditions where they are practicably foreseeable. 
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SITE OPERATIONS 

Following appointment, the Head Contractor will be obliged to develop and provide for use detailed 
Construction Management Plan/s that will incorporate WHS, Environmental and Quality management. 
This plan will be developed specifically for the subject site and contract works.  
 
The plans will take into consideration the live hospital site working environment as well as any other site 
specific risks that have been identified and document the implementation of control measures to 
effectively mitigate those risks. 

LEGISLATIVE REQUIREMENTS 

The Works will be undertaken in accordance with, but not limited to, the following legislative 
requirements: 

 Protection of the Environment Operations Act and Regulations; 

 Approved Methods for the Modelling and Assessment of Air Pollutants in NSW (EPA) 

 Environmentally Hazardous Chemicals Act 1985; 

 Protection of the Environment Administration Act and Regulations; 

 Work Health & Safety Act 2012 and relevant codes of practice and Standards 

 WHS Regulation 2012 and relevant codes of practice and Standards; 

 Australian Standard AS 2601‐2001: Demolition of Structures; 

 Australian Standard AS 4970‐2009: Protection of Tress on Development Sites; 

 Australian Standard AS 4373‐2007: Pruning of Amenity Trees; 

 Code of Practice for the Safe Removal of Asbestos (NOHSC:2002 (1998)); 

 Guide to the Control of Asbestos Hazards in Buildings and Structures (NOHSC:3002 (1988)); 

 Resource and Recovery Act 2001; 

 Environmental Planning and Assessment Act 1979, including clause 109R for the compliance of the 
current Building Code of Australia; 

 Heritage Act 1997; 

 Local Government Act 1993; 

 Disability Discrimination Act 1992 (DDA); 

 Disability (Access to Premises – Buildings) Standards 2010 (Premises Standard); 

 Applicable aviation standards e.g. CASA requirements; and 

 Soil Conservation Act 1938. 
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HOURS OF OPERATION 

The hours of construction, including delivery of materials to and from the site, shall be as per the project 
EIS: 

 Monday to Friday inclusive 7.00am to 6.00pm 

 Saturday 7.30am – 5pm 

 No work on Sundays and Public Holidays 
 
It is proposed that works may be undertaken outside these hours where: 

 The delivery of materials is required outside these hours by the Police or other authorities; or  

 It is required in an emergency to avoid the loss of life, damage to property and/or to prevent 
environmental harm; or 

 A change in operational hours is approved in advance in writing by the Principal. 
 
Notwithstanding the proposed hours of work above, it is further proposed that additional work is 
permitted to be carried out between 6.00pm and 10.30pm, Mondays to Fridays. It is proposed that 
works within these hours is to comply with the following: 

 Restricted to the internal fit-out works within the constructed and completed façade of the building; 

 No use of and operation of high noise intrusive equipment; 

 No works on the façade of the building 

 Deliveries are not permitted; and 

 No use of floodlighting or additional lighting beyond internal lighting and lighting required for safety 
and access. 

 
Out of hours Works may be required from time to time and will be coordinated with Wagga Base 
Hospital requirements and BCA for Crown Certification.  
 
Deliveries of heavy machinery may be required out of the proposed hours of operation to conform to 
the overriding requirements of Wagga City Council and the Roads & Maritime Services (RMS). 

PUBLIC SAFETY, AMENITY AND SITE SECURITY 

Appropriate hoarding/fencing (as specified in Australian Standards and WorkCover requirements) has 
been installed under the Enabling Works package to prevent public access and to maintain security for 
the various areas of the Works. The Works have been planned so that access to the public car park areas 
will be maintained to the maximum capacity, as much as is feasible during the works. 
 
Vehicular access/egress gates have been erected internally as required. These gates will be manned by 
qualified traffic supervisors at the times of vehicular access and egress to the Site. 
 
A Preliminary Site Access Plan has been drafted to depict how the development site will be contained, 
serviced and accessed, including designated parking for construction staff so that Wagga Base Hospital 
staff and visitors are not unduly inconvenienced. The site plan will be further developed in consideration 
of the appointed Head Contractor’s methodologies prior to commencement on site. 
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Public Safety, Amenity and Site Security measures may be staged during the Works. At various times, 
different portions of the site may be fenced. These property protection measures will be reviewed at 
the time of contract award for the Works to ensure alignment with proposed preferred methodologies 
and sequencing developments and to ensure that the safety of the general public is maintained at all 
times during the Works. 
 
The Head Contractor will need to comply with their duty under WHS management in accordance with 
the legislative requirements listed in within this document. 

DISRUPTION NOTICES AND NEIGHBOUR MANAGEMENT 

DISRUPTION NOTICES 

Disruptions to Wagga Base Hospital operations will be managed through the process of Disruption 
Notices (DNs). 
 
For such proposed stoppages, the DN will describe the applicable works, timetable, issues and 
contingency plans. 
 
DNs are submitted by the Head Contractor to the Project Manager who will co‐ordinate with and obtain 
written approval from the Wagga Base Hospital stakeholders. These may be required between 48 hours 
and 3 weeks prior to commencing Works dependent upon the nature of the Works. 

COMPLAINTS MECHANISM AND NEIGHBOUR MANAGEMENT 

From the commencement of construction until completion, the Head Contractor will be required to 
maintain a community liaison officer on the project. This officer will be contactable by both a mobile 
phone and email and the contact details will be clearly advertised on site hoardings, community updates 
and the like.  
 
The Head Contractor will be required to maintain a register of complaints and to report to the Project 
Manager the status of complaints on a monthly basis. Complaints that cannot be addressed by the Head 
Contractor will be presented to the appointed representative from the Wagga Base Hospital for 
resolution of the issues and for decisions to be made. 
 
The Head Contractor will provide site signage that clearly indicates the relevant contact within the 
Hospital with responsibility for addressing complaints during the construction phase. 

STAGING OF WORKS 

Throughout the Works a staging strategy will be implemented to ensure that Patient and Staff car 
parking facilities on site are minimally diminished as a result of the Works. The traffic management 
section of this report provides further information in relation to the Traffic Management during the 
construction phase. 
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ENVIRONMENT AND AMENITY 

The Head Contractor undertaking the Works will be required to submit for review a comprehensive 
Environmental Management Plan (EMP) to ensure that all elements of the EMP meet all statutory 
requirements, NSW Ministry of Health (MoH) requirements. 
 
The environmental performance of the Head Contractor will be monitored by the Project Manager 
throughout the Works. The following specific environmental management principles will be 
implemented on site. 

NOISE AND VIBRATION 

All practicable measures will be taken to reduce the noise arising from the Works. Noise from the site 
shall not exceed the limits set out in the Interim Construction Noise Guidelines (ICNG) and 
Environmental Protection Authority (EPA). No machine work will occur outside approved working hours 
(Refer item 2.2) unless approval has been given by the consent authority. 
 
The following measures are proposed with reference to the ICNG: 
 

 Use Noise Management Levels (NML’s) to identify demolition, excavation and construction noise 
sources or scenarios that require engineering controls or administrative management; 

 Promote clear understanding of ways to identify and minimize noise from construction works; 

 Focus on applying all feasible and reasonable work practices to minimize construction noise impacts; 

 Provide flexibility in the selection of site‐specific and reasonable work practices to minimize noise 
impacts; 

 Encourage construction/demolition work to be undertaken within approved standard hours where 
reasonably practicable with noise that is audible to other premises. Approval is required for Works 
undertaken outside standard hours; and 

 The use of noise reduction techniques including, but not limited to, barriers, enclosures and silencers 
shall be employed to ensure compliance with construction and demolition noise criteria. 

 
As part of the noise mitigation treatment for the project, the Head Contractor will be responsible for the 
checking of compliant maintenance regimes and statutory supervision of all equipment, such as making 
sure all trucks and machinery involved in the Works are checked for defective exhaust systems and 
general servicing. 
 
The benchmarks used to assess vibration impacts due to the construction Works are documented in the 
Acoustic and Vibration Report prepared by Acoustic Logic. These acoustic documents provide 
recommendations and requirements for mitigation of noise and vibration during construction. This 
report forms part of the State Significant Development submission. 
 
The noise mitigation treatment proposed by the Head Contractor will be included in the detailed 
Construction Management Plan. 



WWHS3 Preliminary Construction 
Management Plan 

 
 

 

 

30/04/2018 Preliminary CMP 
Unclassified 

Page 12 of 20 

 

DUST 

Management of dust prevention strategy is to be developed by the Head Contractor, detailed in the 
Construction Management Plan, liaise with the project stakeholders and acceptable to the Project 
Manager. 
 
Examples of precautions that will be implemented during the Works include water spraying, the 
covering of all haulage trucks with tarpaulins, monitoring of weather conditions (including wind) and 
helicopter down draft. Management and contingency plans will be developed to prevent any 
foreseeable impacts from dust. 

ODOUR CONTROL 

Odour problems will be minimal for demolition activity on site. All plant and machinery involved in the 
Works will be regularly serviced and checked for exhaust emissions and catalytic converters. 

VEGETATION PROTECTION 

The Head Contractor will be required to prepare a detailed site‐specific Construction Management Plan. 
This Plan will need to demonstrate the measures that will protect trees and vegetation being retained 
under the development works. Vegetation protection should be in accordance with Australian Standard 
4970‐2009, Protection of Trees on Development Sites.  
 
Where branch pruning Works are required, Works should be carried out in accordance with Australia 
Standard AS 4373‐2007‐ Pruning of Amenity Trees and the Works are to be undertaken by an 
experienced and qualified arborist. 
 
Recommendations and requirements for vegetation protection are documented in the Arborist Report 
produced by Outback Tree Services and it forms part of the State Significant Development submission. 

STORMWATER, EROSION AND SEDIMENT CONTROL 

As a minimum, the erosion and sediment controls for the Works shall be designed, installed and 
maintained in accordance with the requirements of Managing Urban Stormwater: Soils and 
Construction “The Blue Book” 2004 (4th edition) and/or details provided by project engineering 
consultants. Reference should be made to the Stormwater Report which includes a Sediment and 
Erosion Control Plan produced by Bonacci as part of the SSD submission. 
 
Appropriate elements of the drainage system on the Site will be cleaned out to remove sediments, prior 
to commencing the Works on site. Drainage of surface run‐off will be allowed to flow along existing 
contours (down slope) with the existing drainage system on‐site of kerbs, gutters, gully pits, pipes and 
stormwater runoff passing through installed filtration systems prior to being discharged off‐site. 
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The site will be continually cleaned of rubble to minimise possible sediment flow during rainfall periods. 
Stormwater kerbs and drainage lines will have sediment controls in the form of hay bales or 
sedimentation socks. 
 
Stormwater grate inlets surrounding Works areas will be covered with geotextile fabric to allow water to 
enter into drains whilst retaining sediments. 
 
Should external surface run‐off flow into Works areas, it may need to be diverted (using hay bales) to 
reduce sediment transportation. All drainage control devices will be regularly checked particularly 
during heavy rainfall periods. 
 
The Head Contractor will be required to prepare a detailed Stormwater Management Plan which will 
cover all aspects of stormwater and sediment management and control during construction. 
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TRAFFIC MANAGEMENT 

As part of the Construction Management Plan (CMP), the Head Contractor is required to submit a 
Construction Traffic Management Plan for approval prior to commencement of the works.  
 
The CTMP will detail site access, pedestrian protection measures and all associated vehicle movements 
which will be restricted to the permitted working hours of the site. 
 
During construction, the following equipment may be used: 
 

 bulldozers, backhoes and excavators; 

 articulated and fixed trucks; 

 mobile cranes; 

 concrete delivery trucks; 

 concrete pumps; 

 man and material hoists; 

 scissor and boom lifts, and 

 fork lifts 

GENERAL REQUIREMENTS 

In accordance with RMS requirements, all vehicles transporting loose materials will be required to have 
the entire load covered and/or secured to prevent any large items, excess dust or debris being 
deposited onto the roadway during travel to and from the site.  
 
The Principal Contractor will induct all subcontractors and suppliers to ensure that the procedures are 
met for all vehicles entering and exiting the construction sites.  
 
The Principal Contractor will monitor the internal and immediate external roads leading to and from the 
site and take all necessary steps to clean any debris deposited by construction vehicles. 
 
Vehicles operating to, from and within the site shall do so in a manner which does not create 
unreasonable or unnecessary noise or vibration. 
 
Public roads and access points will not be obstructed by any materials, vehicles, refuse skips or the like, 
under any circumstances. 

CONSTRUCTION WORKER PARKING 

Construction workers will be instructed not to park either within Hospital grounds or on street within 
the typical daily Hospital parking catchment. Construction workers will also be encouraged to carpool. 
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CONSTRUCTION ENTRY AND EXIT 

Where construction vehicles have origins and destinations outside of Wagga Base Hospital they are to 
remain on State and Regional Road network where possible. As such, likely construction vehicle routes 
will been developed with the aim to provide the shortest distances to/from the State and Regional Road 
network whilst minimizing the impact of construction traffic on the local streets in the immediate 
vicinity.  
 
Alternative routes will not be used without specific prior approval from the relevant authorities. No 
trucks will be permitted to layover an approach to the construction sites without formal prior approval. 
 
Final routes will be as per the specialist Traffic Consultant (GTA) submission. 

CONSTRUCTION TRAFFIC IMPACTS 

A construction traffic management plan will be prepared by the Head Contractor prior to Works 
commencing on site. 
 
This overview of construction traffic impacts associated with construction activity aims to ensure the 
safety of all workers and road users in the vicinity of the construction sites. The key principles are 
outlined below: 

 To identify the need for adequate and compliant traffic management requirements both within the 
hospital and along the surrounding road network 

 To maintain permanent access to/from the hospital for emergency services and minimise disruption 
associated with construction vehicles 

 To ensure continuous, safe and efficient movement of traffic for Wagga Base Hospital staff, general 
public and construction workers 

 To restrict construction vehicle movements to designated routes to/from the site and to prioritise 
these as required 

 To establish a safe pedestrian environment at all times 

 To maintain current levels of parking amenity within the Wagga Base Hospital precinct 

 To inform the Head Contractor and set the ground rules for managing construction traffic 

CONSTRUCTION TRAFFIC VOLUMES 

Traffic generated by the construction Works will include construction worker light vehicles, as well as 
heavy vehicles for periodic delivery and removal of materials, including plant and equipment. Vehicle 
types and sizes would vary depending on the required use, but include medium and large rigid vehicles 
and articulated vehicles for import of bulk materials or minor spoil removal, as well as concrete trucks. 
 
Formal prior approval will be required from the relevant authorities (RMS/Council) for deliveries, with 
the timing of truck arrivals to ensure minimal disruption to general traffic along the route. The defined 
approach and departure routes will also need to be approved and observed. 
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Overall the construction works is not envisaged to significantly impact intersection operation external to 
the site. This includes the roundabout controlled intersection of Cobbora Road/Myall Street (which 
should be used only if essential) and the local intersections to the north and west. Any Works on 
weekends would not present significant traffic related impacts, with no known specific restrictions 
limiting access and/or the work hours as specified. 
 
All Works within the site and associated vehicle movements will be restricted to the permitted working 
hours of the site. Detailed site access will be set out in detailed construction traffic management plan. 

PEDESTRIAN PROTECTION 

Pedestrian and vehicular passage to and around the site will be maintained, or alternate routes 
determined where necessary, and be defined by clear signage. 
 
Temporary hoarding appropriate to the interaction between pedestrians and construction Works (as per 
WorkCover requirements and Australian Standards) will be constructed to prevent unauthorised access 
to the Site. These hoardings and fences will be staged to allow access to in‐use areas during the Works. 
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WASTE AND MATERIALS REUSE MANAGEMENT 

STORAGE OF DANGEROUS GOODS 

Dangerous goods (such as petrol, diesel, oxy‐acetylene, oils, glues etc.) will be stored in a lockable 
compound with sufficient ventilation in accordance with relevant codes of practice and standards.  
 
Material safety data sheets on all of these flammable and potentially harmful liquids will be provided by 
the Head Contractor undertaking the Works. 
 
Operational hazards (used in hospital activities) are outlined in a separate report, Waste Management 
Policy and Plan produced by the Murrumbidgee Local Health Service (MLHD).  
 
As a result of the proposed Works, there will be no change in the type or quantities of dangerous goods 
on site, therefore all current practices for the management of dangerous goods will apply at the 
completion of the Works. 

WASTE MANAGEMENT/RECYCLING PRINCIPLES 

The Head Contractor will be required to achieve compliance with the EPA guidelines. 
 
Following removal of all hazardous materials such as asbestos, lead‐based paints, phenols and 
polychlorinated biphenyls (PCB), where possible, any waste material generated from the Works will be 
recycled apart from selected soft demolition materials. 
 
The following measures are adopted to encourage the management and reduction of waste to minimise 
the loss of natural resources and landfill space: 
 

 Emphasise the importance of recycling and waste reduction; 

 Encourage the use of recycled materials where it is reasonably practical; 

 Minimise the use of packaging materials and recycle packaging materials where possible; 

 Waste concrete to be sent to a concrete recycling plant where possible; 

 Separate removed native vegetation from general construction waste, mulched and stockpiled for 
re‐use; and 

 Non‐recyclable general waste will be disposed at an approved waste disposal facility. 
 
References should be made to the Wagga City Council waste management guidelines. 

HAZARDOUS MATERIALS MANAGEMENT 

A hazardous building materials assessment report has been produced by JBS&G and records hazardous 
materials including lead‐based paints, phenols and polychlorinated biphenyls (PCBs) and provides 
recommendations for handling the hazardous materials identified.  
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HAZARDOUS MATERIALS AUDIT 

The Head Contractor and their licensed demolition contractor are to inspect the site to determine the 
presence of any hazardous materials in accordance with the requirements of AS2601. 

HAZARDOUS MATERIALS MANAGEMENT PLAN 

Hazardous Material removal has been addressed under the Enabling Works package. Notwithstanding 
the following will be provided: 
 

 A Hazardous Materials Management Plan will be prepared in accordance with the requirements of 
AS2601 prior to the commencement of any demolition works; 

 The removal, handling and disposal of asbestos materials are to be undertaken only by an 
appropriately licensed contractor and in accordance with the requirements of the NSW WorkCover 
Authority and the NSW Office of Environment and Heritage (NSW OEH); 

 All asbestos and other hazardous materials are to be appropriately contained and disposed of at a 
facility holding the appropriate licence issued by the NSW OEH; and 

 A sign displaying the words ‘DANGER ASBESTOS REMOVAL IN PROGRESS’ is to be displayed on sites 
where buildings to be demolished contain asbestos materials. 

 
Any hazardous materials discovered during execution of The Works should be dealt with by the Head 
Contractor in accordance with the requirements set out in the HGC21 Preliminaries document 
(Section 5.6 – Hazardous Substances). 
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SERVICES DISCONNECTION 

Services Disconnections have been addressed under the Enabling Works package. Notwithstanding the 
following will be adopted should services be encountered: 
 

 Hospital first approach; 

 The Head Contractor must comply with the Wagga Base Isolation Procedures during the 
disconnection of services; 

 Services impacts on the existing facility (Wagga Wagga Health Service) will be done with full 
coordination, development and input with the client and its relevant stakeholders and will only 
proceed with approval via a Disruption Notice process; 

 Impacts on the Wagga Base Hospital will be kept to a minimum, which may, on occasion, result in 
‘out of hours’ work. At all‐time patient care will be paramount and staff/visitor safety, access and 
security maintained; 

 If the Head Contractor proposes to carry out ‘out of hours’ work, the Head Contractor must provide 
details of the time and frequency of such work and contingency plan. It is anticipated that such work 
will be kept to a minimum; 

 All Service authorities will be consulted prior to the Works commencing to ascertain lead times and 
correct termination locations; 

 All termination Works will be undertaken in accordance with design engineers’ specifications and 
instructions; 

 All termination Works will be undertaken by suitably licensed contractors; and 

 Any termination Works that impact on adjoining owners will be notified and will be undertaken out 
of hours to minimise impact. 
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