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A10  With the approval of the Planning 
Secretary, the Applicant may: a) 
update any strategy, plan or 
program required by this consent 
(to ensure the strategies, plans and 
programs required under this 
consent are updated on a regular 
basis and incorporate additional 
measures or amendments to 
improve the environmental 
performance of the development)." 

The CEMP has been revised 
(Revision 6). It has been 
approved for use by the 
Certifier. However, it was 
not issued to DPIE nor 
approved by DPIE. 

CEMP has been 
submitted to 
DPIE on 10 June 
2020 ‐ CLOSED 

A18  At least 48 hours before the 
commencement of construction 
until the completion of all works 
under this consent, or such other 
time as agreed by the Planning 
Secretary, the Applicant must: a) 
make the following information and 
documents (as they are obtained or 
approved) publicly available on its 
website:" i. the documents referred 
to in condition A2 of this consent;" 
ii. all current statutory approvals for 
the development;" iii. all approved 
strategies, plans and programs 
required under the conditions of 
this consent;" b) keep such 
information up to date, to the 
satisfaction of the Planning 
Secretary. 

The Mod2 Approved Plans 
are not available on the 
website The Community 
Communications Strategy 
was not available on the 
website 

Mod 2 Approved 
Plans and the 
Community 
Communications 
Strategy have 
been uploaded 
to the website 
on 11 June 2020 
‐ CLOSED 

B1  The Department must be notified in 
writing of the dates of 
commencement of physical work 
and operation at least 48 hours 
before those dates. If the 
construction or operation of the 
development is to be staged, the 
Department must be notified in 
writing at least 48 hours before the 
commencement of each stage, of 
the date of commencement and the 
development to be carried out in 
that stage. 

Notification of the 
commencement of Stage 4 
and 5 has not yet occurred. 
The reason for this is that 
the auditee was waiting on 
the issuing of Crown 
Certificates before 
notification, however the 
CoC do not require the CC 
to be issued as a pre‐
requisite to notification 
under Condition B1. 

Notification of 
commencement 
of Stage 4 and 5 
was issued to 
DPIE on 6 June 
2020 ‐ CLOSED 



B30  No later than two weeks before the 
date notified for the 
commencement of construction, a 
Compliance Monitoring and 
Reporting Program prepared in 
accordance with the Compliance 
Reporting Post Approval 
Requirements (Department 2018) 
must be submitted to the 
Department and the Certifying 
Authority. Compliance Reports of 
the project must be carried out in 
accordance with the Compliance 
Reporting Post Approval 
Requirements (Department 2018). 
The Applicant must make each 
Compliance Report publicly 
available 60 days after submitting it 
to the Department and notify the 
Department and the Certifying 
Authority in writing at least seven 
days before this is done. 

The 6‐Month Construction 
Compliance Report has 
been prepared by CPB. It 
was submitted to DPIE on 
21/4/20. This is outside the 
26 week period. 

No action 
required  

 


