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Outline Planning Consultants Pty Ltd 
Suite 2301, Level 3 Quattro Building 
No. 4 Daydream Street 
WARRIEWOOD NSW 2102 
AUSTRALIA 
ABN 34 003 473 112 

Telephone: (02) 9262 3511 
www.outline.com.au 

2 November 2021


Planning Secretary 

NSW Department of Planning, Industry and Environment                                    Your Ref: SSD-9227

4 Parramatta Square, 12 Darcy Street, 

PARRAMATTA NSW 2150


By email 
Attention: Shiraz Ahmed, Team Leader, Social Projects 

Dear Shiraz,


REVISED STRATEGIES, PLANS CONDITION A28 SSD-9227, AMITY COLLEGE CAMPUS, LEPPINGTON 

Outline Planning Consultants acts on behalf of Amity College.


In accordance with SSD- 9227 consent condition A28, the strategies, plans and programs required under this 
consent must be reviewed and the Planning Secretary and the Certifier must be notified in writing that a review is 
being carried out. The following advice is hereby submitted.


■ Firstly, Amity College has revised the staging strategy for the project. In Mod 2, approved by the Minister’s 
delegate on 14 July 2021, allowed the staging of the approved school project to be brought forward, along with 
minor design changes. This has meant that the overall capital works budget for the intended, revised Stage 1 
works has now been brought forward and significantly increased, to an expenditure of in excess of $15.5 million. 
The accelerated program for the school will generate much needed boost to the NSW economy at the same time 
as generating job opportunities for the NSW construction industry as well as professional teachers and support 
staff.


■ The plans for the accelerated Mod 2 design are shown in the currently approved s.4.55 plans. Currently our 
firm is working on preparing a further modification application, to allow further minor design changes for Stage 1 
of the project.


■ Amity College issued tenders for early civil works in March 2021. These works have now been completed 
(October 2021). It is now proposed to commence in late November 2021 subject to the obtaining of a 
construction certificate and finalisation of the tender review process. It is expected that Stage 1 will be 
completed, ready for the opening of the Primary School, in the Term 1 of 2023.


■ A Compliance Monitoring and Reporting Program will be prepared no later than 2 weeks prior to construction 
commencing on Stage 1.


■ An Environmental Management Plan was prepared by contractors Lloyd Group in support of the early civil 
works, now completed. No incidents were recorded or complaints by neighbours. In regard to the latter, the 
contractors and the School gave effect to the Community Communication Strategy Early Works and Stage 1, 
prepared by Outline Planning Consultants. Refer to Appendix A. The School website has been updated to 
accord with this communication strategy. It is planned that this strategy will be further refined prior to Stage 1 
works commencing, in the main to target a wider notification area in the local neighbourhood.


We trust that this information is sufficient for the purposes of SSD- 9227 consent condition A28. 
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If you have any queries, please contact the undersigned on via email at gpeacock@outline.com.au or by office phone.



Yours sincerely 

GARY PEACOCK (BTP UNSW, MPIA) 

DIRECTOR

OULINE PLANNING CONSULTANTS PTY LTD


(Attachments)
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APPENDIX A  
Site and community notification: early works May-October 2021 
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NEIGHBOUR NOTIFICATION SCHEDULE

Revised: 29/10/2021

NEIGHBOUR 
NOTIFICATION NO.

DESCRIPTION ISSUE DATE

1 Out of Construction Hours Machinery & Plant Floating 11-May-21
2 Out of Construction Hours Machinery & Plant Floating 1-Aug-21
3 Out of Construction Hours Machinery & Plant Floating 9-Aug-21
4 Out of Construction Hours Machinery & Plant Floating 16-Sep-21
5 Out of Construction Hours Machinery & Plant Floating 5-Oct-21

Amity College Early Works 85 Byron Road, Leppington 2179
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