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1 Introduction 

1.1 Scope and Purpose of the CEMP 

The purpose of the Construction Environmental Management Plan (CEMP) is to provide a structured 

approach to the management of environmental issues during the construction of the new 19-storey 

building at 2-6 Hassall Street, Parramatta (The Project) under Richard Crookes Construction (RCC). 

This CEMP will outline how RCC will manage environmental aspects and potential impacts associated 

with the works and address how RCC will meet relevant contract, planning approvals and other 

statutory requirements. 

In summary, the main purpose of the CEMP is to:  

• Describe the Project and relevant activities and how they will impact on the environment; 

• Identify the aspects of the works that may potentially impact on the environment and how 

these will be managed; 

• Allocate roles and responsibilities for employees and sub-contractors who will be working on 

the Project; 

• Ensures that the Project meets planning approval, legal, environmental, stakeholder and other 

related requirements; 

• Minimises negative environmental impacts of the works; and 

• Provide all personnel and sub-contractors with information, systems, procedures and 

documentation necessary to undertake the Project in accordance with environmental 

requirements. 

This CEMP and sub plans have been prepared to comply with: 

• The Project Approval Authority SSDA 9670; and 

• AS/NZS ISO 14005:2019 Environmental Management System. 

The plan has been prepared in accordance with the Department of Planning Industry and Environment 

guideline (October 2004) and in accordance with the procedures, safeguards and mitigation measures 

identified in the SSDA and the Development Application issued by the Parramatta City Council. 
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1.2 Project Description  

The Project consists of the design and construction of a commercial and educational development 
including 

A. Construction and use of a 19-storey building comprising: 

i. Basement / Lower Ground level including car and bicycle parking, a loading dock, back-
of-house storage and plant, and tertiary institution floor space. 

ii. Ground level including retail tenancies, tertiary institution lobby floor space, a 
commercial office lobby, plant equipment, end of trip facilities and driveway ramp. 

iii. Above ground levels comprising tertiary institution and commercial floor space. 

iv. Podium terraces and rooftop plant equipment. 

B. Landscaping and public domain works including the provision of a ground level through-site link. 

C. Extension and augmentation of services and infrastructure as required. 

D. Integrated fitout and services for the WSU tenancy areas including signage. 

The project is located at 2-6 Hassall Street Parramatta, is bounded by commercial properties (east and 

west), Hassall St (south) and NSW Police Force Headquarters (north) shown in red in Figure 1. 

 

Figure 1 Site Location & Aerial Photograph (Source Google Maps) 
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1.3 Conditions of approval 

Table 1 – Conditions of Approval  

 CONDITIONS Responsibility 

Monitoring and Environmental Audits 

A20  "Monitoring and Environmental Audits 

Any condition of this consent that requires the carrying out of 

monitoring or an environmental audit, whether directly or by way of a 

plan, strategy or program, is taken to be a condition requiring 

monitoring or an environmental audit under Division 9.4 of Part 9 of 

the EP&A Act. This includes conditions in respect of incident 

notification, reporting and response, non- compliance notification, 

Site audit report and independent auditing. 

Note: For the purposes of this condition, as set out in the EP&A Act, 

“monitoring” is monitoring of the development to provide data on 

compliance with the consent or on the environmental impact of the 

development, and an “environmental audit” is a periodic or particular 

documented evaluation of the development to provide information 

on compliance with the consent or the environmental management or 

impact of the development." 

Richard Crookes 

B9 "Site Contamination 

The Applicant must submit a Site Audit Report and Section A Site 

Audit Statement for the relevant part of the site prepared by a EPA 

accredited Site Auditor. The Site Audit Report and Section A Site Audit 

Statement must verify the relevant part of the site is suitable for the 

proposed education, commercial and retail land uses and be provided 

to the satisfaction of the Certifying Authority." 

Enviroscene  

Environmental Management 

B13 Management plans required under this consent must be prepared in 

accordance with relevant guidelines, and include: 

 

B13 detailed baseline data; Environmental Impact 

Statement (Ethos 

Urban) 

B13 details of: 

(i) the relevant statutory requirements (including any relevant 

approval, licence or lease conditions); 

(ii) any relevant limits or performance measures and criteria; and 

(iii) the specific performance indicators that are proposed to be used 

to judge the performance of, or guide the implementation of, the 

development or any management measures; 

CEMP 
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 CONDITIONS Responsibility 

B13 (a) a description of the measures to be implemented to comply with 
the relevant statutory requirements, limits, or performance 
measures and criteria; 

CEMP 

Sub Plans  

B13 (b) a program to monitor and report on the: 
(i) impacts and environmental performance of the development; 
(ii) effectiveness of the management measures set out pursuant to 
paragraph (c) above; 

CEMP 

B13 a contingency plan to manage any unpredicted impacts and their 

consequences and to ensure that ongoing impacts reduce to levels 

below relevant impact assessment criteria as quickly as possible; 

RCC Emergency 

Response 

Management Plan 

B13 a program to investigate and implement ways to improve the 

environmental performance of the development over time; 

CEMP 

B13 (c) a protocol for managing and reporting any: 
(i) incident and any non-compliance (specifically including any 
reference of the impact assessment criteria and performance 
criteria); 
(ii) complaint; and 
(iii) failure to comply with statutory requirements. 

RCC Emergency 

Response 

Management Plan 

B13 (d) a protocol for periodic review / update of the plan and any 
updates in response to incidents or matters of non-compliance. 

CEMP 

Construction Environmental Management Plan 

B14 Prior to the commencement of construction, the Applicant must 
submit a Construction Environmental Management Plan (CEMP) to 
the Certifying Authority and provide a copy to the Planning Secretary. 
The CEMP must include, but not be limited to, the following: 

CEMP 

B14 Details (i) hours of work Monday to Friday 7am 

to 6pm inclusive  

Saturday 8am to 5pm  

B14 Details (ii) 24-hour contact details of site manager; Kevin Morgan Senior 

Site manager  

0404812193 

B14 Details (iii) management of dust and odour to protect the amenity of 

the neighbourhood; 

CEMP 

B14 Details (iv) stormwater control and discharge; Environmental Impact 

Statement (Ethos 

Urban, Appendix K 

Stormwater 

Management Plan)  

 

 

B14 Details (viii) community consultation and complaints handling; Environmental Impact 

Statement (Ethos 
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 CONDITIONS Responsibility 

Urban Community 

Consultation) 

B15  The Construction Noise and Vibration Management Sub-Plan must 

address, but not be limited to, the following: 

(a) be prepared by a suitably qualified and experienced noise 

expert; 

(b) describe procedures for achieving the noise management 

levels in EPA’s Interim Construction Noise Guideline (DECC, 2009); 

(c) describe the measures to be implemented to manage high 

noise generating works such as piling, in close proximity to sensitive 

receivers; 

(d) include strategies that have been developed with the 

community for managing high noise generating works; 

(e) describe the community consultation undertaken to develop 

the strategies in condition B15(d); 

(f) include a complaints management system that would be 

implemented for the duration of the construction; and 

(g) adherence to the recommendations of the report titled Noise 

Impact Assessment Issue B 

 

Dated 11 April 2019 

and prepared by Floth,  

B16 Construction Waste Management Sub-Plan (see condition B16);  EcCell Environmental 

Construction Waste 

Management Plan 

B17 Construction Soil and Water Management Sub-Plan (see condition 

B17); 

Robert Bird Group 

Erosion and Sediment 

Control Plan  

B18 an unexpected finds protocol for contamination and associated 

communications procedure; 

Environmental Impact 

Statement (Ethos 

Urban, Aboriginal 

Cultural Heritage 

Assessment Appendix 

J) 

 

B19 an unexpected finds protocol for Aboriginal and non-Aboriginal 

heritage and associated communications procedure; 

Environmental Impact 

Statement (Ethos 

Urban, Aboriginal 

Cultural Heritage 

Assessment Appendix 

J) 
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 CONDITIONS Responsibility 

B20 waste classification (for materials to be removed) and validation (for 

materials to remain) be undertaken to confirm the contamination 

status in these areas of the site; 

Environmental Impact 

Statement (Ethos 

Urban, Appendix N 

Contamination and 

Hazardous Material) 

B21 

B22 

Details (v) measures to ensure that sediment and other materials are 

not tracked onto the roadway by vehicles leaving the site; 

Robert Bird Group 

Erosion and Sediment 

Control Plan 

 

B21 

B22 

Details (vi) groundwater management plan including measures to 

prevent groundwater contamination; 

Environmental Impact 

Statement (Ethos 

Urban, Appendix K 

Stormwater 

Management Plan) 

B26 Construction and Demolition Waste Management 
Prior to the commencement of the removal of any waste material 
from the site, the Applicant must notify the TfNSW (RMS) Traffic 
Management Centre of the truck route(s) to be followed by trucks 
transporting waste material from the site 

EcCell Environmental 

Construction Waste 

Management Plan 

C12 Construction Noise Limits 
The development must be constructed to achieve the construction 
noise management levels detailed in the Interim Construction Noise 
Guideline (DECC, 2009). All feasible and reasonable noise mitigation 
measures must be implemented and any activities that could exceed 
the construction noise management levels must be identified and 
managed in accordance with the management and mitigation 
measures identified in the approved Construction Noise and Vibration 
Management Plan. 

White Noise Acoustics 

 Vibration Criteria  

C 15 Vibration caused by construction at any residence or structure outside 

the site must be limited to:  

(a) for structural damage, the latest version of DIN 4150-3 (1992-02) 

Structural vibration - Effects of vibration on structures (German 

Institute for Standardisation, 1999); and  

for human exposure, the acceptable vibration values set out in the 

Environmental Noise Management Assessing Vibration: a technical 

guideline (DEC, 2006) (as may be updated or replaced from time to 

time)." 

Environmental Impact 

Statement (Ethos 

Urban, Appendix T 

Noise and Vibration 

Assessment) 

C19 During construction, the Applicant must ensure that: 

(a) exposed surfaces and stockpiles are suppressed by regular 

watering; 

CEMP 
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 CONDITIONS Responsibility 

(b) all trucks entering or leaving the site with loads have their 

loads covered; 

(c) trucks associated with the development do not track dirt onto 

the public road network; 

(d) public roads used by these trucks are kept clean; and 

(e) land stabilisation works are carried out progressively on site 

to minimise exposed surfaces." 

C20 Erosion and Sediment Control 

All erosion and sediment control measures must be effectively 

implemented and maintained at or above design capacity for the 

duration of the construction works and until such time as all ground 

disturbed by the works have been stabilised and rehabilitated so that 

it no longer acts as a source of sediment. Erosion and sediment 

control techniques, as a minimum, are to be in accordance with the 

publication Managing Urban Stormwater: Soils & Construction (4th 

edition, Landcom, 2004) commonly referred to as the ‘Blue Book’. 

Robert Bird  

Erosion and Sediment 

Control Plan  

CEMP 

C22 Disposal of Seepage and Stormwater 

Adequate provisions must be made to collect and discharge 

stormwater drainage during construction of the building to the 

satisfaction of the principal certifying authority. The prior written 

approval of Council must be obtained to connect or discharge site 

stormwater to Council’s stormwater drainage system or street gutter 

CEMP 

C23 Unexpected Finds Protocol – Aboriginal Heritage 

In the event that surface disturbance identifies a new Aboriginal 

object, all works must halt in the immediate area to prevent any 

further impacts to the object(s). A suitably qualified archaeologist and 

the registered Aboriginal representatives must be contacted to 

determine the significance of the objects. The site is to be registered 

in the Aboriginal Heritage Information Management System (AHIMS) 

which is managed by EES Group and the management outcome for 

the site included in the information provided to AHIMS. The Applicant 

must consult with the Aboriginal community representatives, the 

archaeologists and EES Group to develop and implement 

management strategies for all objects/sites. Works shall only 

recommence with the written approval of EES Group. 

Environmental Impact 

Statement (Ethos 

Urban, Aboriginal 

Cultural Heritage 

Assessment Appendix 

J) 

C24 Unexpected Finds Protocol – Historic Heritage 

If any unexpected archaeological relics are uncovered during the 

work, then all works must cease immediately in that area and the 

NSW Heritage Division contacted. Depending on the possible 

significance of the relics, an archaeological assessment and 

management strategy may be required before further works can 

continue in that area. Works may only recommence with the written 

approval of the NSW Heritage Division. 

Environmental Impact 

Statement (Ethos 

Urban, Aboriginal 

Cultural Heritage 

Assessment Appendix 

J) 
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 CONDITIONS Responsibility 

C25 Waste Storage and Processing 

Waste must be secured and maintained within designated waste 

storage areas at all times and must not leave the site onto 

neighbouring public or private properties. 

Construction Waste 

Management Plan 

C26 All waste generated during construction must be assess, classified and 

managed in accordance with the Waste Classification Guidelines Part 

1: Classifying Waste (EPA, 2014). 

Construction Waste 

Management Plan 

Independent Environmental Audit  

C32 Independent Audits of the development must be carried out in 

accordance with: 

(a) the Independent Audit Program submitted to the Planning 

Secretary and the Certifying Authority under condition C33 of this 

consent; and 

(b) the requirements for an Independent Audit Methodology and 

Independent Audit Report in the Independent Audit Post Approval 

Requirements (Department 2018). 

ZOIC Environmental 

Pty Ltd 

C33 In accordance with the specific requirements in the Independent 

Audit Post Approval Requirements (Department 2018), the Applicant 

must: 

(a) review and respond to each Independent Audit Report prepared 

under condition C33 of this consent; 

(b) submit the response to the Planning Secretary and the Certifying 

Authority; and 

(c) make each Independent Audit Report and response to it publicly 

available within 60 days after submission to the Planning Secretary 

and notify the Planning Secretary and the Certifying Authority in 

writing at least seven days before this is done. 

ZOIC Environmental 

Pty Ltd 

C34 Notwithstanding the requirements of the Independent Audit Post 

Approval Requirements (Department 2018), the Planning Secretary 

may approve a request for ongoing annual operational audits to be 

ceased, where it has been demonstrated to the Planning Secretary’s 

satisfaction that an audit has demonstrated operational compliance. 

ZOIC Environmental 

Pty Ltd 

C 35 Community Engagement 

The Applicant must consult with the community regularly throughout 

construction, including consultation with the nearby sensitive 

residential receivers located in Hassall Street and the commercial 

receivers at Curtis Cheng Centre (NSW Police Headquarters), Lancer 

Military Barracks, Commercial Hotel, 7 Hassall Street and Eclipse 

Tower, relevant regulatory authorities and other interested 

stakeholders. 

RCC 
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1.4 Community Consultation 

In accordance with the requirements of the Project Approval, an Environmental Impact Assessment was 

undertaken by Ethos Urban dated 12th April 2019 consulting the designated stakeholders and agencies 

related to 2-6 Hassall St during the development of the CEMP and Environmental Sub Plans. The 

agencies and stakeholders consulted include: 

• City of Parramatta Council 

• NSW Office of Environment and Heritage  

• GANSW 

• Heritage Division of the OEH 

• TfNSW and RMS 

• Department of Education 

• Surrounding Landowners  

• Commercial Hotel 

• Lancer Barracks 

• Curtis Cheng Police Head Quarter  

• Staff and Students  

• Local Community 

1.5 Distribution 

The CEMP is available to all personal and sub-contractors. The document is uncontrolled when printed. 

One controlled hard copy of the CEMP and supporting documentation will be maintained by the OHS&E. 

Registered copies will be distributed to the following personnel: 

• Project manager 

• Quality Manager  

• Environmental manager 

• Site manager  

1.6 CEMP Objectives and Targets  

RCC project site-specific objectives and targets (O&T) are presented in Table 2 below. These provide 

details of the SDC corporate environmental targets and objectives that will apply to the Project. 

Table 2 –RCC project site-specific objectives and targets (O&T) 

Objective Targets 

To comply with applicable legal and other 

requirements (environmental laws, regulations, 

statutory requirements and instruments of 

approval) 

Nil instances of non-compliance with environmental 

statutory requirements (e.g. infringement notices, clean-up 

notices, etc.) 

To implement a rigorous and comprehensive CEMP Monthly Environmental Inspections completed; and 

All Non-Conformances closed out. 

To minimise waste to land fill, minimise the 

recycling of waste and ensure traceability 

Over 85% of waste produced from the Project to be 

recycled; and 

All waste generated and transported off site to be sent to 

EPA licensed landfills or recycling facilities and disposal 

dockets to be retained on file. 
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Objective Targets 

Encourage all workers to report all environmental 

incidents and complete incident reports 

All identified incidents are reported and documented 

To provide training and information on 

environmental aspects/impacts and controls for the 

Project to workers 

All workers are inducted into CEMP prior to commencement 

of works on site 

1.7 Environmental Policy  

RCC will implement its corporate Environmental Policy on the Project as follows: 

  



2-6 HASSALL ST PARRAMATTA - CEMP 

ECCELL ENVIRONMENTAL 2020 2-6HS RCC CEMP Issue No:  Version 1 Page: 11 

 

2 Environmental Management Planning 

2.1 Project Environmental Obligations  

All construction personnel working at RCC will comply to the following environmental obligations: 

• Minimise pollution of land, air and water 

• Use pollution control equipment if required and keep in proper working order 

• Minimise the occurrence of offensive noise 

• Recycle waste material where possible  

• Reduce litter from the site  

2.2 Legal and Other Requirements   

This CEMP incorporates applicable Environmental Legislation, Codes of Practice, Australian Standards and 

other Guidelines for the Project. RCC workers (including subcontractors) must comply with relevant 

Environmental, WHS legislation, Codes of Practice, Industry Standards and Regulatory Approvals as 

applicable to their work activities.  

A legal register will be maintained by RCC and a copy can be made available on request. The relevant key 

legislation is listed in Table 3 and Licensing and Approvals is listed in Table 4.  

Table 3 – Key NSW Legislation  

Legislation Title 
Application/Relevance to the 

Project 
Administering Authority 

Environmentally Hazardous 

Chemicals Act 1985 as amended 

and Regulation 2008 

Use of environmentally hazardous 

chemicals on site (if required) 

NSW Environment 

Protection Authority (EPA) 

Dangerous Goods (Road and Rail 

Transport) Act 2008 and 

Regulation 2009 

Transport of dangerous goods / 

and transport of contaminated 

materials 

EPA 

WorkCover  

Protection of the Environment 

Operations Act 1997 (POEO) 

Environmental protection and 

prevention of pollution. 

NSW Environment 

Protection Authority (EPA) 

POEO (Noise Control) Regulation 

2008 

Noise control NSW Environment 

Protection Authority 

Dangerous Goods (Road and Rail 

Transport) ACT 2006  

A licence may be required for the 

storage of prescribed quantities 

of dangerous goods 

Work Cover NSW 

POEO (Penalty Notices) 

Regulation 2004 

Penalty Notices EPA 

POEO (Clean Air) Regulation 2010 Atmospheric pollutants including 

dust and odour 

EPA 

POEO (Waste) Regulation 2005 

and Waste Management 

amendment 2008 

Waste management and recycling EPA 

Waste Avoidance and Resource 

Recovery Act 2001 

Waste management and recycling EPA 
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Legislation Title 
Application/Relevance to the 

Project 
Administering Authority 

Protection of the Environment 

Administration Act 1991 and 

Regulation 2012 

Environment Protection EPA 

Environmental Planning and 

Assessment Act 1979 

Planning and Assessment Department of Planning and 

Environment (DP&E) 

Heritage Act 1977 Management of Heritage listed 

structures on site 

NSW Office of Environment 

and Heritage (OEH) 

Local Government Act 1993 Planning and Assessment City of Sydney Council 

Work Health and Safety Act 2011 Workplace safety SafeWork NSW (WorkCover) 

Work Health and Safety 

Regulations 2017 

Workplace safety and asbestos 

handling 

SafeWork NSW (WorkCover) 

NSW Contaminated Land 

Management Act 1997 and 

Regulation 2013 

Land Contamination EPA 

Roads Act 1993 Roads and 

Maritime Service 

Act to regulate the caring out of 

various activities on public roads.  

NSW Roads and Maritime 

Services (RMS) 

Water Management Act 2000 Water Management  EPA 

 

Table 4 – Licensing and Approvals  

Regulatory Authority / 

Other 
License/Permit/Approval Purpose 

Approval 

Holder 

Environment Planning and 

Assessment Regulation 

2000 

Planning Approval Planning Approval Charter Hall 

SafeWork NSW 

(WorkCover) 

Demolition Permit Demolition to be 

undertaken by 

SafeWork Licensed 

Contractor 

Charter Hall 

Sydney Water Corporation Trade Waste Permit 

(where required) 

Permit to pump to 

sewer 

RCC 

City of Parramatta Traffic 

Control Committee (STC) 

RMS 

Traffic Control Plan 

Approval & Temporary 

Road Closure Permit 

(where required) 

To manage traffic and 

pedestrians requiring 

access to site or other 

road operations 

RCC/Sub 

Contractor 

RMS Wide Load Permit (where 

required) 

Transport of wide/long 

loads such as Float 

Vehicle for plant 

RCC/ Sub 

contractor 

EPA Licensed to transport 

hazardous waste 

(where required) 

Transport hazardous 

liquid waste within NSW 

to recycling facility or 

landfill 

Hazardous 

Waste Removal 

Sub-Contractor 
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2.3 Standards and Guidelines 

The relevant Standards and guidelines are listed in Table 5. 

Table 5 – Codes of Practices, Standards and Guidelines 

Policy / Standards / Guidelines Application 

AS 1940 The storage and handling of flammable and combustible 

liquids 

Dangerous Goods and Hazardous 

Chemicals 

Storing and handling liquids – Environmental Protection 

Participants Manual (DEEC 2007) 

Dangerous Goods and Hazardous 

Chemicals 

Environmental Compliance Report Liquid Chemical Storage, 

Handling and Spill Management, Part B – Review of best practice 

and regulations (DECC 2005) 

Dangerous Goods and Hazardous 

Chemicals 

Code of Practice – Managing noise and preventing hearing loss at 

work, SafeWork NSW 

Noise/Vibration 

AS 2670.2 Annex A Evaluation of human exposure to whole body 

vibration 

Noise/Vibration 

EPA Guidance Statement #8 – Environnemental Noise (Draft) Noise/Vibration 

EPA Interim Construction Noise Guideline Noise/Vibration 

Code of Practice: Construction Hours/Noise within the Central 

Business District 1992 (City of Sydney) 

Noise/Vibration 

AS 2436-Guide to noise control on construction, maintenance and 

demolition sites 

Noise/Vibration 

AS4282:1997 Control of the Obtrusive Effect of Outdoor Lighting Outdoor Lighting 

EPA Guidance Statement #18 – Prevention of air quality impacts 

from development sites 

Dust, Odour & Fumes 

National Environmental Protection Measure – (NEPM) Ambient 

Air Quality 

Dust, Odour & Fumes 

Urban erosion and sediment control field guide – BLUE BOOK 

(Department of Land and Water Conservation) 

Erosion and Sediment Control 

NSW Guidelines for construction sites 1998 Erosion and Sediment Control 

Code of Practice – Excavation Work (WorkCover NSW) Erosion and Sediment Control 

Manual Managing Urban Stormwater – Soils and Construction 

2008 (Department of Housing) 

Stormwater Management 

Planning Guidelines SEPP 55 – remediation of land Land Contamination 

NSW Government Resource Efficiency Policy 2014 Energy/Water /Waste 

Management 

NSW Waste Classification Guidelines, 2014 (EPA) Waste Management 

Environmental Guidelines: Assessment, Classification & 

Management of Liquid & Non-Liquid Wastes 1999 DEC 

Liquid waste 
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2.4 Environmental Risk Assessment   

An Environmental Risk Assessment (ERA) has been completed for the Project and documented. A copy of 

the ERA is provided in Appendix (A). The ERA describes control procedures to manage environmental 

aspects, impacts and procedures to manage risks. 

The ERA for the Project is based on ASNZS ISO 31000:2009 the Australian Standard for Risk Assessments. 

A risk management approach is used to determine the severity and likelihood of each activity’s impact on 

the environment and to prioritise its significance. This process considers potential regulatory and legal 

risks as well as taking into consideration the concerns of community and other key stakeholders. 
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3 Implementation and Operation 

3.1 Environmental management documentation  

This CEMP is the overarching management plan for the site environmental management documents. 

 



2-6 HASSALL ST PARRAMATTA - CEMP 

ECCELL ENVIRONMENTAL 2020 2-6HS RCC CEMP Issue No:  Version 1 Page: 16 

 

3.2 Environmental Management Sub-plans  

Several environmental management sub-plans support the CEMP. These documents are prepared to 

identify requirements and processes applicable to specific impacts or aspects of the activities for the 

Project  

• Erosion Sediment Control Plan Management Plan- Robert Bird  

• Lighting Impact Assessment- Floth 

• Contamination and Hazardous Material - Douglas Partners  

• Heritage Impact Assessment - Weir Phillips 

• Archaeological Impact Assessment - Casey and Lowe 

• Aboriginal Cultural Heritage Assessment - Comber Consultancy 

• Construction Waste Management Plan - EcCell Environmental Management  

• Noise and Vibration Management - White Noise Acoustics  

• Emergency Incident Response Plan - Richard Crooks  

They address requirements of the Conditions of Approval and other measures identified in the process 

of submitting the Development Application.  

RCC will ensure meaningful and effective consultation and communication processes are established 

and maintained throughout the life of the project in accordance with the Project environmental 

requirements. The following planned methods will be considered as part of the site consultation 

arrangements on environmental matters: 

• Site inductions, training, information and promotional sessions; 

• Environmental Alerts (QSE); 

• Circulation/display of environmental information and other relevant documents; 

• Environmental meetings – held as needed to discuss specific environmental issues and 

implications; 

4 Resources, Roles, Responsibilities and authority  

The key project roles personnel and responsibilities of RCCCC are presented in Tables 6 and 7. 

Table 6 – Project Roles and Personnel 

Role Name 

Construction Manager Grant D’Arcy 

Senior Project Manager Greg Tischmann 

Site Manager (Delivery) Kevin Morgan 

Senior Design Manager Peter Woodfield 

General Foreman TBC 

Contracts Manager Gabriel Burnett 

Site Foreman Gabriel Burnett 

Environmental Manager  Caoimhe Crosbie 
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Table 7 – Project Roles and Responsibilities 

Roles / 

Position 

Responsibilities 
P

ro
je

ct
 M

an
ag

er
 

• Implement the CEMP 

• Have overall responsibility for environmental matters on site 

• Ensure that works are undertaken in accordance with RCCs Environmental Policy and 
Objectives and other requirements of this CEMP 

• Ensure workers are aware of RCCs environmental requirements and undertake 
appropriate training as required 

• Liaise with and other stakeholders as required 

• Arrange and provide resources for the Project 

• Ensure CEMP objectives and targets are being met 

• Ensure the CEMP is maintained for the duration of the Project 
 

Si
te

 S
u

p
e

rv
is

o
r 

• Implement the CEMP on site  

• Ensure effective environmental controls are implemented for the life of the Project 

• Identify, recommend and implement solutions to environmental issues where required 

• Ensure that all workers are properly inducted as per the requirements of this CEMP 

• Provide sufficient resources for the successful management of environmental matters 

• Communicate site environmental issues, incidents and environmental performance to 
management 

• Ensure relevant environmental records are maintained 
 

W
o

rk
er

 

• Carry out their work in accordance with RCCs Environmental Policy, Objectives and the 
requirements of this CEMP  

• Take immediate steps to control identified environmental hazards in the workplace 
where appropriate 

• Work in a manner without risk to themselves, others or the environment 

• Participate in pre-start and toolbox meetings, inspections and audits as required by RCC 

• Report all incidents to the Site Supervisor 

• Follow instructions as required by the Site Supervisor  
 

Su
b

-C
o

n
tr

ac
to

r 
/ 

C
o

n
su

lt
an

ts
 /

 S
p

ec
ia

lis
ts

 • Conduct their work activities in an environmentally sensitive manner in accordance with 
this CEMP relevant environmental legislation and other requirements 

• Ensure all plant and equipment is fit for use and appropriately tested and maintained 

• Adequately instruct their workers in correct methods and environmentally safe working 
practices 

• Report all incidents to the Site Supervisor 

• Follow instructions as required by the Site Supervisor  
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4.1 Community Complaints Register 

RCC will maintain a Complaints Register in Appendix C that records the following: 

• Number of complaints received; 

• Number of people affected in relation to a complaint; and 

• Nature of the complaint and means by which the complaint was addressed and whether 
resolution was reached, with or without mediation. 

The Complaints Register will be made available to the Department of Planning on request. 

4.2 Sub-contractor Management  

RCC will ensure that appropriate resources are scheduled to the Project including budget allocation to 

ensure adequate supply of environmental control equipment including Geotech socks and spill kits.  

The timely supply of requested items (e.g. spill kits, Geotech socks, Geotech material, pads and other 

equipment) is to be coordinated by the site supervisor to ensure that objectives are achieved. There is to 

be no delay in project performance and the environment is not to be compromised due to insufficient 

supplies or unavailability of requested resources.  

All Sub-contractors will be advised of the relevant DA/Planning Approval conditions and will be required 

to operate within the requirements of this CEMP and associated documents.  

General 

All Sub-contractors engaged by RCC for works shall undertake works in accordance with: 

• Relevant Environmental Legislation, Codes of Practice and Australian Standards, and 

• RCCs policies and procedures and CEMP requirements.  

Monitoring 

Sub-contractors are expected to provide a high level of supervision of their workers on site and implement 

appropriate monitoring practices such as: work area inspections, task observations and environmental 

review. 

RCC will monitor Sub-contractor’s environmental compliance through mechanisms such work area 

inspections, observations, audits and reviews. 

4.3  Competency, Training and Awareness 

All workers and Sub-contractors attending site will receive a site-specific induction that includes details of 

environmental and compliance obligations. This training also includes environmental management and 

mitigation requirements for noise, air pollution, water pollution, waste management, contamination, 

hours of work, incident and complaint response, sensitive receivers and location of critical services. Any 

worker not inducted will be unable to commence works on site. 

Evidence of training and competency is to be provided prior to commencement of works. Some key 

competency environmental standards for this Project may include: 

The Project Manager is responsible for identifying and assessing the training needs for the Project. The 

Site Supervisor is responsible for monitoring the skills required by workers to effectively implement the 

CEMP, Sub Plans and associated procedures on site. Records of induction and other training will be 

maintained by RCC.  

Pre starts and toolbox talks will be held on a regular basis in order to provide the Project decision makers 

with an update, including any key or recurring environmental issues. 
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Workers will be made aware of this CEMP and Sub Plans including RCCs Management System policies, 

procedures, site rules and other requirements through the site-specific induction, consultation and 

communication processes. Further awareness may be achieved by: 

• Pre-start, toolbox talks and meetings; and  

• Environmental Risk Assessments  

• Spill kit training 

5 Stake Holder and Community Involvement  

RCC will consult with the community regularly throughout construction, including consultation with the 

nearby sensitive residential receivers located in Hassall Street and the commercial receivers at Curtis 

Cheng Centre (NSW Police Headquarters), Lancer Military Barracks, Commercial Hotel, 7 Hassall Street 

and Eclipse Tower, relevant regulatory authorities and other interested stakeholders. 

RCC will notify stakeholders of any significant events or changes that affect or may affect individual 

properties, residences and businesses. This will include but is not limited to noisy works and interruptions 

to utility services outside of normal hours  

6 Emergency and Incident Response 

The RCC Emergency and Incident Response Plan, as per the Work Health and Safety Plan, includes: 

• Categories for environmental emergencies and incidents;  

• Notification protocols for each category of environmental emergency or incident, including 
notification of notification to owners / occupiers in the vicinity of the incident. This is to include 
relevant contact details;  

• Identification of personnel who have the authority to take immediate action to shut down any 
activity, or to affect any environmental control measure (including as directed by an authorised 
officer of the EPA);  

• A process for undertaking appropriate levels of investigation for all incidents and the 
identification, implementation and assessment of corrective and preventative actions;  

• Notification requirements depending on the nature of the incident (i.e. the EPA, Department of 
Planning and Environment or OEH) will be notified by the RCC Project Manager. 

6.1 Emergency Contact Numbers  

FIRE BRIGADE 000 

NSW FIRE and RESCUE 131555 

ENERGY AUSTRALIA 133466 

ENRETECH CLEAN UP CREW (02) 4869 3261 OR 0425 232 740 (mobile) 

AGL 131245 

SYDNEY WATER 1300143734 

ENVIRONMENTAL PROTECTION AUTHORITY 02 99955000 

POISONS INFORMATION CENTRE 13 11 26 

DIAL-BEFORE-YOU-DIG 1100 

PITT BULL BOOMS AND CLEAN UP WORKCOVER 
02) 4959 1039 OR 0423 859 912 (mobile) 

13 10 50 OR (02) 9214 9220 (after hours) 

RICHARD CROOKS MAIN OFFICE 0299024700 

KEVIN MORGAN SENIOR SITE MANAGER  0404812193 



2-6 HASSALL ST PARRAMATTA - CEMP 

ECCELL ENVIRONMENTAL 2020 2-6HS RCC CEMP Issue No:  Version 1 Page: 20 

 

7 Environmental Inspections and Monitoring 

7.1 Environmental Inspections, Monitoring and Auditing 

7.1.1 Inspections  

All RCC workers and Sub-contractors working on behalf of RCC are required to monitor work activities in 

accordance with their site-specific environmental documentation, the requirements of this CEMP and Sub 

Plans. Activities that will be undertaken on site are listed in Table 8. 

Table 8 – Environmental Inspections, Auditing and Monitoring  

Site/Activity Inspections Frequency By Whom 

Management Visit Report One per month Senior Management 

Weekly Environmental Site 

Inspection 

Once per week Site Team 

Inspection Test Plans (ITPs) As Required Site Team 

Plant Inspection  Daily Operators 

Emergency Preparedness 

Inspections 
At Project Start RCC Site Team 

Community Complaints Register  On going  RCC Site Team 

Waste Tracking On going ER 

Noise / Vibration On going RCC Site Manager 

Environmental Audits Monthly  Environmental Representative  

Independent Environmental Audits  
As per the condition 
of consent   

Lead Environmental Auditor  

Sub-contractors are responsible for inspection of their own areas of control and equipment used.  This 

will be monitored and checked by RCC Site Supervisors.   

7.1.2 Audits 

An internal environmental auditing programme will be established by RCC for the Project and consist of 

systems audits focusing on: 

• Compliance with Approval, Permit and Licence sections that are relevant to current operations; 

• Compliance with the CEMP; 

• Community consultation and complaint response; and 

• Environmental Training Records. 

7.2 External Audits, Lead Independent Environmental Audit  

The Audit Criteria are identified by the conditions for SSD 9275 and the expectations of the NSW 

Government (June 2018). These include: 

• An Assessment of compliance with the SSD Conditions of Consent  

• An assessment of environmental performance during the construction phase of the 

development including; 

• Assessment of actual impacts compared to predicted impacts documented in the Ethos Urban 

(2018) State Significant Development Application Environmental Impact Statement 6 Hassall St 

Parramatta (EIS) and Submission Reports. 

• Assessment of incidents, non-compliance and complaints that have occurred on the project. 
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• Assessment of feedback received by Department of Planning, Industry & Environment, other 

agencies and stake holders where relevant. 

• Assessment of performance during the construction phase of the development, having regard to 

agency policy and any environmental issues identified through consultation carried out in 

developing the Audit scope. 

• A high-level assessment of the adequacy of the RCC Hassall St Construction 

Environmental Management Plan (CEMP) and sub plans. 

• Any other matters considered relevant or as identified in completing the 

independent audit. 

7.3 Environmental Non-Compliances 

7.3.1 Incident Reporting 

The following summary of RCC’s Incident Management and Reporting process covers all potential 

incidents (safety, compliance and environmental). Potential Environmental incidents include: 

• Emissions to Air; 

• Discharge to Land or Water; 

• Damage to adjoining property due to environmental impacts; 

• Complaints from public;  

• Hazardous Building Materials; 

• Wastes untracked; 

• Chemical incidents; and  

• Other environmental hazards that cannot be address immediately. 

7.3.2 Incident Investigation 

A formal documented investigation will be required for: 

• Any notifiable incident resulting in a significant release to land, air, and water or that had the 
potential to incur a penalty from the relevant authority; 

• Environmental incidents that have the potential to incur a penalty from the relevant authority; 
and 

• Where requested by the Project Manager.  

The Project Manager will review all incidents to verify that corrective and preventive actions resulting 

from incident investigations (documented process within the related forms include actions, 

responsibilities, and timeframes), are appropriate, track closure and are signed-off. 

Information about on-site incidents, lessons learnt and similar operations to prevent reoccurrence is to 

be provided to the workers during pre-start/toolbox meetings 

7.3.3 Corrective Action  

The need for corrective and preventive action may be initiated following: 

• Audit(s); 

• A site inspection, e.g. plant, worksite; 

• An Incident Report or an Investigation Report; 

• An Inspection, testing, repair and maintenance reports; 

• Issues raised at Pre-start/Toolbox meetings, project meetings or by the ER; 

• Complaints; 
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• Changes to procedures, processes, systems or documentation; 

• Legislative change; 

• Adverse trends;  

• Regulator enforcement activities such as Improvement Notice, Prohibition Notice or 
Infringement Notice; or 

• Management reviews. 

7.3.4 Environmental Monitoring and Inspection Records 

RCC will establish a uniform system of document management and record keeping that maintains 
currency of information and is able to demonstrate compliance to the CEMP and regulatory 
requirements. This will include: 

• Site inspections, audits, monitoring, reviews or remedial actions. 

• Documentation as required by performance Conditions, Approvals, Licenses and Legislation. 

• Modifications to site environnemental documentation (e.g. CEMP, ERA). 

• Other records as required including:  
o Qualifications of personnel; 
o Monitoring and inspection reports; 
o Induction and training records; 
o Reports of environmental issues, incidents and complaints and action taken to rectify 

these; 
o Internal and external audit reports; 
o Evidence of action taken as a result of a recommendation from such meetings; 
o Records of Sub-contractors monitoring their own activities; 
o Records of the Contractor monitoring the Sub-contracted activities; 
o Non-conformance and corrective action records; and 
o Risk management records 

Compliance reports detailing the outcome of any environmental surveillance activity including internal 

and external audits will be produced by the RCCCC, Environmental Manager or delegate and records will 

be retained onsite for the duration of the Project. 
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8 Review and Improvement 

8.1 Continual Improvement 

RCC will continually improve its suitability, adequacy and effectiveness of the CEMP and Sub Plans. This 

review will include: 

• Ensuring corrective actions implemented are effective; 

• Corrective actions can be extended to other operational activities (where relative); 

• Lessons learnt from root causes are extended to other operational activities (where 
relative); 

• Implement additional corrective and preventative actions as required for improvement. 

Corrective actions will be undertaken in the event of a complaint or incident and based on the results of 

monitoring and auditing. 

8.2  Management Review 

Periodic assessments and reviews of this CEMP will be conducted by the project management personnel 

where identified or biannually (6 monthly). Reviews may be conducted due to: 

• Changes in internal/external issues (e.g. Legislation, risks, aspects etc.); 

• Results of Internal/external/compliance audit results; 

• Interested party feedback; 

• Status of corrective and preventative actions; 

• Results of site inspection,  

• Outcomes of incident and near miss investigations; 

• Any concerns which have been expressed by relevant parties 

8.3 Documentation Control  

Revision Control 

The Project Manager is responsible for ensuring the initial developed CEMP (draft) is reviewed and given 

a starting version number (i.e. 1) at CEMP approval. Any amendments or revisions to the CEMP to be given 

with the next version number series (e.g.2, 3 etc.) for the life of the Project. 

Distribution Control 

Where controlled copies are used, controlled copies will be distributed to key workers prior to 

commencement of works, so that they are aware of the CEMP contents and for retention purposes. 

Amendments to this CEMP will be communicated to persons issued with controlled copies. Awareness of 

the contents of the CEMP will be communicated during site inductions. The Project Manager or delegate 

is responsible for the distribution of revised versions or sections thereof to project site management. 

Uncontrolled Copies 

In most occasions uncontrolled copies (latest version) will be distributed to key workers (or internal or 

external stakeholders) prior to commencement of works, so that they are aware of the CEMP contents. 

Such copies will not be numbered nor kept up to date. Awareness of the contents of the CEMP and 

amendments will be communicated during site inductions, Daily Pre-start/Toolbox Meetings. 

Uncontrolled copies will only be distributed on the authority of the Project Manager. 
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Construction Environmental Management Plan CEMP, Approval 

The CEMP to be reviewed by each person nominated on the covering page of this CEMP and necessary 

amendments / revisions made prior to approval by the Project Manager. This CEMP to be written and 

developed prior to work commencing on site. 

8.4 Records Management 

All relevant environmental records shall be maintained in a secure and orderly manner such that they 

remain legible, identifiable and traceable to the activity, product or services for which they were 

generated until the period for retention expires (as required by specific Australian Standards, WHS & 

Environmental legislation). 

During the Project, environmental records including all subsequent versions of the CEMP and Sub Plans 

are to be kept on site with the latest version. A copy is to be made available to workers carrying out work 

in connection with the CEMP and Sub Plans, maintained and located in the Site Office until completion of 

the Project.  

Example of environmental records include (where generated): 

• CEMP and all revisions • Permits 

• ERA • Monitoring of subcontractor records 

• Records of management reviews • Audit Reports 

• Induction and training records • Schedule of Inspection/Test Plans (where used) 

• Environmental Checklist • Records of any testing/analysis 

• Records of work environmental 
controls 

• EPA Disposal receipts for Hazardous Materials 

• Minutes of tender/contract reviews • Site Inspection Records 

• Register of Calibration and certificates • Non-conformance and Corrective Action 

• Work Method Statements • Complaint and Incident Reports 

• Waste disposal dockets • Contract information 

• Risk assessments • Waste disposal dockets 
 

8.5 Communication, Consultation, Cooperation and Reporting 

RCC will ensure meaningful and effective consultation and communication processes are established 

and maintained throughout the life of the project in accordance with the Project environmental 

requirements. The following planned methods will be considered as part of the site consultation 

arrangements on environmental matters: 

• Site inductions, training, information and promotional sessions; 

• Environmental Alerts (QSE); 

• Circulation/display of environmental information and other relevant documents; 

• Environmental meetings – held as needed to discuss specific environmental issues and 

implications; 

• Site Environmental Inspection; Appendix C 

• Daily Pre-Start & Toolbox meetings addressing relevant environmental risks; 

• Inductions and Toolbox meetings if incident occurs; and 

• Notices and signage;  

The RCC workplace monitoring program represented in Table 9. 
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Table 9– Reporting and Communication 

Reporting & 

Communication 
Frequency Responsibility Report To 

Daily Prestart Meeting Daily Site Manager Project Manager 

Toolbox Meeting Weekly Site Manager Project Manager 

HSE Meeting 

Quarterly (minimum), 

where established or 

required 

Project Manager 

QSE Manager & Place 

on Noticeboard or 

sign-in area 

Notifiable Incidents As occurs 
Project /  

Environmental Manager 
Relevant authority 
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9 Environmental Control Procedures  

9.1 Water Quality Management 

9.1.1 Objectives 

Control, minimise or avoid release of contaminants to waterways / drainage systems 

9.1.2 Responsibilities 

Subcontractor / Site Team  

9.1.3 Management Strategy 

• Provide and maintain erosion and sediment controls around the perimeter of the site. 

• Direct ‘clean (offsite)’ stormwater using GeoTech Sox around land disturbance activities.  

• Construct bunded area for concrete pumping.  

• Place an impervious plastic lining below the pump’s hopper to contain any possible 

spillage or droppings; 

• Paint, form oil, solvents and fuels will be stored correctly and bunded. 

• Install a triple rinse wash out system for trade washout. 

• Painting subcontractor required to wash out into purpose-built tanks that will be 

disposed of by the painting contractor through a licensed transfer station.  

• All construction personnel undertaking discharge of water to on-site or off-site areas will 

undergo a toolbox talk to ensure the correct controls are in place to minimise the 

degradation of waters associated with the site. 

• Adequate provisions must be made to collect and discharge stormwater drainage during 

construction of the building to the satisfaction of the principal certifying authority. The 

prior written approval of Council must be obtained to connect or discharge site 

stormwater to Council’s stormwater drainage system or street gutter" 

• Excavation subcontractor to prepare de-watering management plan and implement the 

following controls: 
1. Obtaining permission of authorities before pumping water out 
2. Set up tank/pond to allow settlement of turbid water 
3. Test water though a NATA accredited laboratory before pumping out 
4. Monitor water for turbidity and PH before pumping out 
5. Visually check pump out area for turbidity 

• The body of any vehicle or trailer used to transport waste or excavation spoil must be covered 
before leaving the premises to prevent any spillage or escape of any dust, waste of spoil. Mud, 
splatter, dust and other material likely to fall from or be cast off the wheels, underside or body 
of any vehicle, trailer or motorised plant leaving the site must be removed before leaving the 
premises. 

• ensure that concrete waste and rinse water is not disposed of on the site and are prevented 
from entering any natural or artificial water course. 

9.1.4 Performance Indicators 

No contamination of waterways 

9.1.5 Reporting 

Site Environmental Inspection Checklist Form. 
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9.2 Erosion and Sediment Control  

9.2.1 Objectives 

All erosion and sediment control measures must be effectively implemented and maintained at or above 

design capacity for the duration of the construction works and until such time as all ground disturbed by 

the works have been stabilised and rehabilitated so that it no longer acts as a source of sediment. 

Erosion and sediment control techniques, as a minimum, are to be in accordance with the publication 

Managing Urban Stormwater: Soils & Construction (4th edition, Landcom, 2004) commonly referred to 

as the ‘Blue Book’." 

9.2.2 Responsibilities 

Subcontractor / Site Team  

9.2.3 Management Strategy 

• Implement the Erosion and Sediment Control Management Plan reference Robert Bird 

• Install sediment fences in accordance with Erosion and Sediment Controls Plan 

• Hardstand material, rumble grids or other appropriate measures will be installed at 

entry and exit points to minimise the tracking of dirt on the roadways 

• All construction vehicles shall follow the traffic management plan and enter and exit the 

site via the temporary construction entry/exist points 

• All vehicles involved in excavation, soil transport or movements on unsealed roads shall 

have their wheels cleaned in a designated area before leaving the site 

• Street sweeping (never hosing down) will be conducted to reduce sediment on roads 

• Install sediment control barriers/filtration on local drains and maintain  

• When filling sedimentation socks for use in and around drains, only fill to 50% of 

capacity 

• Maintain erosion sediment control settings 

9.2.4 Performance Indicators 

No transfer of sediment off site. 

9.2.5 Reporting 

Site Environmental Inspection Checklist   
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9.3 Dust and Air Quality Management 

9.3.1 Objectives 

Control, minimise or avoid emissions to the atmosphere caused by rising dust, vehicle / plant emissions, 

noxious fumes / odours, or paint spraying activities. 

9.3.2 Responsibilities 

Subcontractor / Site Team  

9.3.3 Management Strategy 

• All construction staff shall be inducted on dust control measures and instructed on 

management actions required under the CEMP (i.e. speed limits, access tracks). 

• Where a complaint is received regarding dust, visual dust monitoring will be undertaken 

and activities reviewed to minimise dust emissions.  

• All construction plant and equipment with access to the site will be properly maintained 

prior to, and serviced, in accordance with the manufacturer’s requirements during the 

works. 

• Operating machinery and vehicles will be visually checked to ensure exhaust fumes are 

acceptable. 

•  Machinery and vehicles found emitting visible smoke for longer than 10 seconds while 

operational on site will be taken out of service and serviced to ensure smoke is no 

longer visible. 

• Trucks transporting materials, such as sand, soil, landscape materials and gravel will 

have covered loads and tailgates secured. 

• Paint-spraying activities will not be undertaken in adverse weather conditions. 

• Measures (including watering or covering exposed areas) will be used to dampen 

exposed areas and access tracks to reduce dust generation.   

• A shade cloth around site perimeter fencing and gates will be installed  

• Haul roads shall be installed with gravel / road base where required to minimise dust 

production.  

• Hardstand material, rumble grids or other appropriate measures will be installed at 

entry and exit points to minimise the tracking of dirt on the roadways 

• Where applicable, sealed roads will be swept to remove deposited material that could 

generate dust 

• Exposed surfaces and stockpiles will require dust suppression by regular watering; 

• Public roads used by these trucks are kept clean 

9.3.4 Performance Indicators 

No sustained visual dust observed beyond the immediate boundaries of construction site during 

construction. 

No deposition of dust or other contaminant particulate, resulting from construction activities.   

9.3.5 Reporting 

Site Environmental Inspection Checklist 
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9.4 Construction Noise and Vibration Management   

9.4.1 Objectives 

Construction Noise Limits  

The development must be constructed to achieve the construction noise management levels detailed in 

the Interim Construction Noise Guideline (DECC, 2009). All feasible and reasonable noise mitigation 

measures must be implemented and any activities that could exceed the construction noise 

management levels must be identified and managed in accordance with the management and 

mitigation measures identified in the approved Construction Noise and Vibration Management Plan." 

9.4.2 Responsibilities 

Subcontractor / Site Team  

9.4.3 Construction Hours 

Construction, including the delivery of materials to and from the site, may only be carried out between 
the following hours: 

• between 7:00am and 6:00pm, Mondays to Fridays inclusive; and 

• between 8:00am and 1:00pm, Saturdays. 

No work may be carried out on Sundays or public holidays. 

9.4.4 Management Strategy 

• All construction work will take place as determined by local council conditions. 

• Noise monitoring will be undertaken if required by council conditions or if complaints 

are received due to unreasonable levels of noise in a noise sensitive area. 

• Plant and equipment which are identified with excessive noise will be reviewed and 

strategies implemented to minimise noise levels 

• During operation, if equipment is likely to cause excess vibration, it will be monitored 

for vibration levels if required. 

• Rock breaking / blasting times will be limited to comply with council conditions. 

• Where work outside normal operating hours or vibration is a likely for extended periods, 

a communication plan/strategy for nearby residents will be prepared. 

• Communication and notification of nearby residents and owners that may be affected 

by noise and vibration will be undertaken 

• A dilapidation report to adjoining property will be completed 

• Strict enforcement of the hours of work to ensure compliance with Local Government 

conditions of consent particularly for deliveries and commencement of daily work 

routines will be undertaken 

• The hours of work will be included in the workplace specific induction and displayed on 

the workplace notice board; 

• Ensure construction vehicles (including concrete agitator trucks) do not arrive at the site 

or surrounding residential precincts outside of the construction hours of work outlined 

under condition.  

• Where practicable and without compromising the safety of construction staff or 

members of the public, the use of ‘quackers’ to ensure noise impacts on surrounding 

noise sensitive receivers are minimised. 
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• Vibratory compactors must not be used closer than 30 metres from residential buildings 

unless vibration monitoring confirms compliance with the vibration criteria specified in 

condition C15. 

9.4.5 Performance Indicators 

No complaints regarding noise. 

9.4.6 Reporting 

Site Environmental Inspection Checklist   
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9.5 Hazardous Chemicals Management  

9.5.1 Objectives 

Avoid or minimise contamination of land caused by use of imported materials, or by spillage of fuels, 

paint, form oil, chemicals and other hazardous chemicals and dangerous goods. Hazardous Chemicals 

and Dangerous Goods have been identified as a Significant Aspect and will require specific management 

for any Hazardous or Dangerous Goods.  

9.5.2 Responsibilities 

Subcontractor/Site team 

9.5.3 Management Strategy 

• Material Safety Data Sheets for each chemical stored or used on the project shall be 

maintained on site in an accessible location.  

• All chemicals and dangerous goods used on site will require a material safety data sheet 

and appropriately labelled. 

• Bunds capable of storing 110% of the container volume will be installed around areas 

where chemicals are stored or where the quantity is a potential threat. 

• Bund walls and floors will be constructed with impervious materials and in accordance 

with legislation. 

• Spill kits shall be established and readily available. 

• Toolbox talks in the use of spill kits will be undertaken 

• Any chemical or fuel spills will be cleaned as quickly as possible and placed in suitable 

receptacles for reclamation or disposal, in a manner that does not cause pollution. 

• Fuelling of vehicles or construction plant will be carried out in areas from which fuel or 

oil will not be discharged to waters/street gutters or stormwater drainage systems. 

• Under no circumstances shall trucks that leak any sort of mechanical fluid be permitted 

on or adjacent to the site. 

• Oil contaminated stormwater will be disposed of to a licensed disposal site. 

• In the event of a spill, the procedures contained in the Emergency Management Plan 

will be implemented 

• Minimal volumes of fuels and chemicals will be kept on site 

• Bunds will be covered to reduce water build up 

• Containers of solvent based paints will be returned to solvent recycling depot 

9.5.4 Performance Indicators 

No incidents or spillages. 

9.5.5 Reporting 

Site Environmental Inspection Checklist   
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9.6 Spoil and Construction Waste Management  

9.6.1 Objectives 

All waste and recycling material removed from Richard Crookes construction sites including excavation 

construction and demolition waste will need to be classified. The Waste Classification Guidelines EPA 

(2014) is a step-by-step process for classifying waste.  

9.6.2 Responsibilities 

Subcontractor / Site Team  

9.6.3 Management Strategy 

All excavation waste removed from site will be classified by a suitably qualified environmental 

consultant including   

• Virgin excavated natural material  

• ENM in accordance with Excavated Natural Material Order 2014.  

• The waste classification certificates will be provided to the receiving facility. 

• Disposal dockets (for non VENM/ENM) from landfill will be provided and kept in a Data file 

onsite  

• Material tracking/dockets will be provided for VENM/ENM. 

• Disposal facility will have appropriate licence to receive the waste in accordance with the waste 

classification. 

A Waste Data File will  be maintained on-site and all entries will include: Excavation and 

Construction Waste this will include  

• The classification of the waste  

• The time and date of material removed 

• A description of and the volume of waste collected 

• The location and name of the waste facility that the waste is transferred to  

• The vehicle registration and the name of the waste contractor’s company 

• Disposal dockets 

The Waste Data File will be made available for inspection to any authorized officer at any time during 

the life of the site works. At the conclusion of site works, the designated person will retain all waste 

documentation and make this validating documentation available for inspection. 

9.6.4 Performance Indicators 

To correctly implement all measures to ensure environmental impacts are minimised during excavation 

and construction. 

9.6.5 Monitoring and Reporting 

Daily when waste is removed from site  
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10 Terms and Definitions 

Table 10 – Terms and Definitions 

Conditions of approval  Obligations imposed on an activity assessed under Part 5 of Environmental 

Planning & Assessment Act 1979 

Conditions of consent Obligations imposed on a development assessed under Part 4 of 

Environmental Planning and Assessment Act 1979  

Construction 

environmental 

management plan 

(CEMP) 

A site or project specific plan developed to ensure that appropriate 

environmental management practices are followed during the construction 

phase of a project 

Construction method 

statement (CMS) 

A component of Framework EMP that addresses environmental 

management issues relevant to specific site and/or activity 

Environmental aspect Element of an organisation activities, products or services that can interact 

with the environment 

Environmental impact Any change to the environment, whether adverse or beneficial, wholly or 

partially resulting from an organisations activities, products or services  

Environmental 

management plan 

(EMP) 

A site or project specific plan developed to ensure that appropriate 

environmental management practices are followed during the construction 

and/or operation of a project 

Environmental 

management 

representatives (EMR) 

A person generally appointed for large projects to independently review, 

audit and endorse a project’s environmental activities.  

Environmental 

management system 

(EMS) 

The part of an organisations overall management system that includes 

organisational structure, planning activities, responsibilities, practices, 

procedures, processes and resources for developing, implementing, 

achieving, reviewing and maintaining the environmental policy 

Environmental policy Statement by an organisation of its intentions and principles for 

environmental performances.  

Framework EMP  An overarching EMP providing environmental management information 

relevant to an entire project 

Government agency  NSW Government department, authority or state-owned corporation 

Minister Minister administering the Environmental Planning and Assessment Act 

1979  
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Appendix A – Environmental Risk Assessment  
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Appendix B – Sample Site Environmental Checklist 

Richard Crookes Construction Conduct a Weekly site Environmental Checklist On Line  
The sample Site Environmental Checklist includes the following information in the online 
checklist  
Supervisor:  
Project Title:  
Date:  
 

Air Quality Comments  

Check good housekeeping procedures are in place – including wet sweeping 
of dusty work areas  

 

Check plant and equipment to be fitted with standard pollution control 
devices. Copies of compliance certificates to be supplied plant and 
equipment before commencing on site 

 

Minimise stockpiling of materials on site  

Any stockpiles on site are to be kept damp by use of water sprays   

Check concrete cutting water is vacuumed up and not left to dry out, leaving 
a source of very fine silica dust. 

 

Wet down demolition wastes that is generating dust during loading onto 
trucks prior to lifting  

 

Sediment Controls  

Check sediment Controls established around works area  

Establish Geotech sock and fabric before works commence on site  

Cease works if Sediment Controls are not effective  

Check Hydrovac is working before concrete cutting  

Remove sediment laden water with Hydrovac  

Inspected vehicles wheels before leaving the site for sediment on tyres.   

Water Quality  
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Check no chemicals, fuel or wastes to be kept on site  

Check sediment control measures are preventing sediment from entering 
waterways 

 

Ensure all sealants & liquid chemicals including, diesel, paints, are bunded 
and remain in work vehicle after use and not left on site  

 

Check all vehicles for any leakage of oil or diesel   

Report any leakage of oil and diesel spills  

Waste Management   

The site is in an orderly state free of litter  

Waste dockets are received from the Waste Contractor  

Noise Management  

Check all plant and equipment complies with Guidelines  

Remove tonal indicators from mobile equipment & fit with residential type  

Ensure plant and equipment maintained  

Chemical and Waste Storage Checklist  

Check refuelling is by Mini Tankers  

Check work areas for any sign of fuel or oil leaks  

Check all storage containers for leaks, ensure all lids are on properly, that 
containers are stable 

 

Check all secondary containment (permanent/mobile) for leaks, spills or 
rainwater  

 

Check all road work areas for spills or staining  
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Check all spill kits are in good condition and have sufficient material for spill 
response  

 

Check labels on all chemical storage containers, update and replace if 
necessary  

 

Check all signage on site is intact  

Maintain chemical SDSs on site  

Review chemical storage register and update if necessary   

Other Comments: 
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Appendix C – Communications and Complaints Register  

Date Time 
Name / 

Contact 
Communication / Complaint Outcome 

     

     

     

     

     

     

 


