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1.0 Introduction 

1.1 – Construction Management Plan (CMP) 

The Construction Management Plan (CMP) Report has been prepared in conjunction with the Proposed 

Development Application for the refurbishment of the Royal Hall of Industries (RHI) for the Sydney Swans 

and the construction of the new NSW Swifts Building (NSB) located at Moore Park, Sydney.  

The purpose of the CMP is to address how the project is intended to be completed and how issues that 

arise will be addressed.  

 Outline the methodology that will be utilised for construction.  

 Generate a detailed construction program that will be used as a tool to sequence construction 

activities. 

 Produce an appropriate site setup plan for the duration of the project, including any changes 

required for different stages in the project.  

 WHS management system requirements.  

 Waste management system requirements.  

 Environmental management system requirements.  

 Identify the impact of the project on the community. 

 Outline the noise mitigation strategies and techniques that will be implement during 

construction to limit the impact to the community.  

 

As part of the development we propose the adaptive reuse of the Royal Hall of Industries (RHI) for a high‐

performance sport and community facility. The facility will enable a range of land uses, including a new 

headquarters for the Sydney Swans and NSW Swifts. It will accommodate a multi‐purpose facility 

available for community uses, sporting, medical and rehabilitation areas, administration and office spaces 

and associated plant and store rooms.  

The Facilities will be located within the Centennial Parklands Trust precinct along Driver Avenue bound by 

Errol Flynn Boulevard, Lang Road and the Horden Pavilion building. The RHI is a building which is listed as 

Heritage significant and forms part of the Entertainment Quarter at Moore Park.  

The RHI and proposed NSB are adjacent to the existing Horden Pavilion building, which are linked by an 

existing plaza.  The RHI and NSB locations in reference to the Horden Pavilion is detailed in Figure 1 

below.  
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Figure 1 – Site Location 

 

1.2 ‐ Project Overview  

The overall intention of the development is to create a world class high performance training facility and 

community centre for the Sydney Swans and NSW Swifts. The intention of the facility is to repurpose the 

existing structure and façade of the RHI whilst redeveloping the interior of the building to support a 

number of compatible uses whilst bringing it up to a current standard to be reused for years to come.  

In addition to the repurposing of the RHI it is proposed to provide an extension to the building within the 

Southern corner of the compound. The intention of the extension to provide the new home for the NSW 

Swifts and also rehab facilities for both the Swans and Swifts playing group. The Built form of the 

extension is consistent in height, scale and materials of the RHI and Predominately concealed by the 

existing Courtyard walls that surround the complex.  

The Key Attributes of the facility include;  

 Home of the Sydney Swans and NSW Swifts, including the following players facilities: 

o Male and female amenities and locker rooms (50 and 30 lockers respectively);  

o Players library, study area and lounge with rooftop terrace; 

o Sleep rooms. 

 

 High‐performance training facilities including: 

o Gymnasium;  

o Multi‐purpose indoor training field;  

o Indoor netball court.  
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 Medical and rehabilitation facilities including: 

o 20m lap pool, recovery hot and cold plunge pools, spa and sauna facilities; 

o Massage and alternate therapy areas; 

o Offices and workstations for medical staff.  

 Administrative facilities including reception areas, office spaces for club operations (both 

open plan and individual spaces) for up to 90 staff, meeting rooms, breakout spaces and 

ancillary office areas including amenities, storage and utility areas.  

 Studio and production centre.  

 Community and public facilities including: 

o Red Cross Blood Bank room;  

o auditorium;  

o Commercial tenancy;  

o Merchandise and retail store.  

 Back of house areas and café/ canteen. 

 Equipment and general storage areas.  
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2.0 Site Access 

2.1 ‐ Site Location 

The proposed development is positioned at 1 Driver Avenue, Moore Park, bound by Errol Flynn 

Boulevard, Lang Road and the Horden Pavilion building. The site area comprises of two separate lots, 

legally described as Lot 3, DP861843 and Lot 52 of DP1041134. The site is owned by the Centennial Park 

and More Park Trust and is leased to the Sydney Swans for the purposes of the development. 

 

The proposed application will relate to the RHI building, and the associated courtyard area to the 

immediate south of the building. The development area is located in the south‐western corner of the 

Entertainment Quarter precinct and has a direct frontage along Driver Avenue to the west, Lang Road to 

the south and Errol Flynn Boulevard to the east, an access road within the Entertainment Quarter 

precinct.  

 

 

Figure 2 – Site Location 
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The site is located within the south western corner of the Moore Park Showground Precinct, a major 

recreational area in the eastern suburbs of Sydney. Measuring approximately 28.7 hectares in area, the 

precinct includes a range of passive and active recreational areas with a focus on cultural, entertainment, 

and sporting uses. Key land uses include the Entertainment Quarter, Centennial Parklands Equestrian 

Centre and Fox Studios.  

 

The location of the site is strategically significant due to its proximity to a number of key land uses within 

Sydney, including: 

 Sydney Cricket Ground (SCG) - 500m (Playing field of the Sydney Swans) 

 Royal Randwick Racecourse – 1.8km  

 UNSW and Prince of Wales Hospital – 3.7km  

 Sydney CBD – 4.5km  

 Sydney Airport – 11.9km  
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2.2 ‐ Site Access 

There will be no on‐site parking permitted for construction staff working on the project (This will be 

outlined to all construction staff during the site specific induction for the project and in the Scope of 

Works for trade packages) All persons working on the project will be heavily encouraged to utilise the 

vast number of Public Transport options available.  

The most appropriate option for access to site is to utilise a combination of the train and bus services. 

Central station is accessible from majority of the rail network, when arriving to Central station there is the 

option to either walk to the RHI (Approx. 20 minute walk) or catch a Bus to the intersection of Anzac 

Parade and Lang Road before walking to the site (Approx. 5 minute walk)  

Majority of FDC projects are located in the Sydney CBD or in close proximity to residential areas, 

therefore this proposal is not new to the construction staff that will attend the site.  

We note that in the future, the Light Rail service will terminate at the intersection of Anzac Parade and 

Driver Avenue. This provides another option for access to site.  

When applicable, construction staff are also encouraged to utilise push‐bikes as a form of access to the 

site which can take advantage of the various bike paths the City has introduced.  

 

Figure 3 – Bus Route (Central Station to RHI) 
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2.3 ‐ Deliveries to site 

Deliveries to the site will be accessed by both Driver Avenue and Errol Flynn Boulevard. FDC propose to 
have a primary entry point on Errol Flynn Boulevard for majority of construction movements across the 
development which will be both the primary entry and exit point for vehicle movements. Our secondary 
entry point for site is via Driver Avenue. This secondary point of access will be reserved for times when 
access via Errol Flynn is not possible due to major works such as concrete pours and crane lifts occurring 
at this access point.  

A secondary access point, although not ideal, is required as there is a nominated scope of works required 
to be undertaken at the primary point at some stage during the project. There are no other possible 
entries to site due to trees or building façade. The location proposed seems to be an ideal location as it 
already serves as a vehicle access point off Driver Avenue Note we have no intention to proposing to 
marshal or hold vehicles on Driver Ave at any point as nominated.  

All vehicles must be driven in a forward direction at all times except when entering or leaving the job site 
under traffic controller’s instruction. As part of our management strategy for this precinct all holding and 
stages areas are limited to be within the construction site and site confides to reduce the impact to the 
neighbouring stakeholders of the development.  
 
Deliveries will be unloaded onto the site by fork lift/Manitou and by mobile crane for specialist lifts of 
heavy equipment. Storage will be established within the RHI proposed playing field and as space becomes 
available moved into position with fork lift or pallet jack on an as required basis. 
 
Further to this all deliveries will require 24 hours’ notice and will be required to be booked in and 
coordinated with our Site managers and Logistic manager to ensure there is no build‐up of deliveries and 
vehicle movements in the vicinity of site. This will be maintained throughout the project and any 
unexpected deliveries will be turn around and not permitted until the correct procures are followed. 
Through the implementation of the above there will be no requirement for vehicle holdings in any area 
other than the areas confined within our dedicated construction site.   
 
It is acknowledged by FDC that the Plaza in between the RHI and Hordern Pavilion will be undergoing a 
redevelopment commencing during the latter part of 2020. FDC have identified a secondary vehicle site 
entry through this Plaza. Pending approval of works and the exact timings of both projects, it is 
anticipated that the overlap of the separate project’s programmes will be minimal (1 month). In order to 
ensure both projects can be completed without affecting each other, FDC have allowed to have regular 
meetings with Pier Property / Playbill and their Head Contractor to coordinate the works and project 
logistics. 
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Figure 4 – Traffic Routes 
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Photo 1 – Main Entry off Errol Flynn Boulevard 

 

 

Photo 2 – Secondary Entrance off Driver Avenue 



   

FDC Construction Management Template      Rev:     2     Date  02.08.2019                                         Page 12 of 27 
 

3.0 Construction 

3.1 ‐ Site Establishment and Vehicular Access 

 

 

Figure 5 – Site Establishment plan. 
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3.2 ‐ Access – Vehicular 

The site will contain two different locations for access for construction vehicles and deliveries, these two 

locations will serve both the RHI site and the NSB site.  

All site deliveries to be arranged with the Site Manager whom is to be notified 24 hours in advance. 

To manage driver conduct the following measures are to be implemented; 

 All deliveries are to be pre booked 24 hours in advance 

 All deliveries are to check in with the FDC Site Manager and Loading Dock Staff. 

 Follow the paths shown in vehicle access route maps 

 Drivers are to give way to pedestrians and plant at all times. 

 Drivers are to be respectful of other road users and observe the traffic conditions 

The primary site entry for vehicles will be off Errol Flynn Boulevard, with the backup site entry accessed 

off Driver Avenue.   

Refer to Figure 6 for the specific entries to site.  

 

Figure 6 – Traffic Route 

NOTE – Red arrows indicate access from a Westerly direction down Lang Road and Green arrows indicate 

access route from an Easterly Direction down Lang Road. When access is via the easterly direction 

vehicular movement will only be available via the Primary access point.  
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3.3 ‐ Access – Personnel 

The site access for construction workers will be off Driver Avenue. When a new worker arrives on site 

through the Driver Avenue gate, they will attend the induction office for a site specific induction before 

singing in via the sign in register also located at the entrance off Driver Avenue. The reason for 

maintaining one site entrance for workers is to ensure all workers sign in of a day. In an emergency FDC 

need to understand how many workers are on site for the day and this is made known by reviewing the 

sign in register.  
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3.4 ‐ Concrete Pours 

Concrete Pours will be required to install new concrete elements to both the RHI site and the NSB site, 

including but not limited to footings, columns, slabs, lift shafts and the like.  

When concrete is being poured at the site, a concrete boom or line pump will be setup just after the 

primary vehicle entrance area off Errol Flynn Boulevard. Refer to Figure 7 & 8 for the location of the 

concrete boom or line pump adjacent to the Errol Flynn Boulevard vehicle entrance.  

 

Figure 7 – Concrete Pour Setup ‐ RHI 

   

Figure 8 – Concrete Pour Setup – NSF 
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3.5 ‐ Cranage & Vertical Lifting 

Specific elements of the project will require a mobile crane to unload the deliveries from the trucks they 

arrive on. Whenever a mobile crane is required as part of the project, the mobile crane will be setup on 

the property of the development and within the site boundary.  

These specific elements of the project will be;  

1. Structural steel installation.  

2. Plant equipment. (Mechanical, Pool, Electrical etc.) 

3. Roof replacement. 

Refer to figure 9 for a typical 250T crane setup.  

 
Figure 9 – 250T Crane Setup Elevation 
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Figure 10 – Crane Setup Plan 

3.6 ‐ Material Handling – Delivery and Disposal 

Materials that are delivered to site on trucks will be unloaded with mobile plant equipment such as an all‐

terrain telehandler or a forklift, larger materials handling equipment such as mobile cranes will be used as 

required for specific deliveries. 

The external area (Within the site boundary) of the RHI will be used as a dedicated area for the handling, 

stockpiling, storing of materials before being utilised on site. The mobile plant equipment will manage the 

external handling area before materials are bought into the buildings for installation.  

Materials disposal will be completed in accordance with the FDC Waste Management Plan.  

3.7 ‐ Temporary Services – Accommodation & Amenities 

FDC have established the location of onsite requirements for a project office, site management office, 

amenities, lunchrooms / induction room, change rooms, first aid room and subcontractor offices. All 

these facilities will be located in one location to the North of the RHI. For ease of setup, these facilities 

will be pre‐fitted out container sheds dropped into position.  

Refer to Figure 5 for the details and sizing of the site shed accommodation. Refer to figure 9 for a photo 

outlining an indicative location for the site amenities. 
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Figure 11 – Proposed location for site accommodation and amenities. 

3.8 ‐ Construction Program 

Prior to commencement on site, a detailed construction program will be developed to schedule 

construction activities. The programme duration is estimated at 12 months from approval of the DA. 
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3.9 ‐ Site Safety Management 

Prior to commencement on site, a Site Risk Assessment and Site Safety Plan will be developed in 

accordance with the site requirements. This site Risk Assessment will be devised in conjunction with the 

Entertainment Quarter’s standard operations and major events calendar. FDC’s HSEQ Site Coordinator 

will ensure that all elements of risk and mitigating safety measures are captured before commencing. This 

document will be kept on‐site and will be updated throughout the project as well as being issued to the 

trade contractors for implementation into their safe work practices  

The objectives of the Site Safety Plan are as follows; 

 

 Maintain lost time injury reporting and review positive performance indicators;  

 Report all incidents and near misses and develop corrective action plans;  

 Conduct Senior Management and WHS Group reviews;  

 Maintain an Audit Programme to comply with system’s requirements;  

 Ensure all corrective actions and Non‐Conformances are closed out;  

 Provide Safety Awareness and other appropriate WHS training;  

 Continue to implement ongoing induction procedures on all projects;  

 Hold regular WHS meetings, maintain minutes and record actions;  

 Issue Safety Alerts to all staff and other stakeholders according to requirements;  

 Conduct weekly toolbox talks on site;  

 Maintain a data base of all toolbox talks.  
 
The plan requires that the project ensure that the key responsibilities are addressed by the Contractor to 
attain the above objectives.  
 
The Construction manager will identify who will be responsible for the following:  

 Undertake audits to ensure appropriate implementation of the WHS Plan occurs; 

 Coordinate WHS training; 

 Establish, implement and maintain procedures for controlling all relevant documents and data 
required; 

 Implement WHS matters in construction design and planning; 

 Make all reasonable endeavours to ensure that the WHS management system is established, 
implemented and maintained on the project; 

 Monitor and constantly review risk management to the site; 

 Ensure all Work Method Statements have been received on site prior to the commencement of 
work; 

 Review all Work Method Statements for their accuracy and relevance; 

 Review any safety incidents and where applicable prepare relevant incident reports, notifications 
and preventative actions; 

 Administer the issue of Safety Non‐Conformance Notices to companies or individuals not 
adhering to relevant safety standards; 

 Make all reasonable endeavours to ensure safe work procedures and job safety analysis 
requirements are enforced; 

 Correct improper work practices; 

 Maintain good housekeeping practices; 

 Communicate, negotiate and listen effectively; 

 Review follow‐up on non‐compliant items from hazard inspections; 
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 Monitor safety performance; 

 Review incident reports and investigations. 
 
In addition, the plan will specifically address the following:  

 WHS training – identification of WHS training needs of all personnel, induction training, refresher 
training, attendance of WHS committee personnel at consultation training etc; 

 Incident management – identifies who will be available during and outside normal working hours 
to prevent, prepare for, respond to and recover from illness / injury and incidents 

 Site safety rules – As a minimum will include induction and safety training, PPE, Site access and 
security, emergency procedures, illness and injury, protection of personnel and the public, work 
at elevated areas, safe working, hazardous materials and dangerous goods etc; 

 

Safe Work Method Statements – All activities assessed as having WHS risks require a SWMS to be 
prepared and implemented. 
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3.10 ‐ Staging & Delivery 

 

The Sydney Swans HQ project contains three main areas and work faces.  

RHI Building.  
 

• Multi‐purpose indoor AFL size field of play. (Synthetic pitch) 

• Medical, rehabilitation and sport science areas. 

• Gymnasium, museum, media centre and auditorium. 

• Back of house offices and café/canteen. 

• Entry foyer and retail/shop units. 

• Plant and store rooms. 

• Sydney Swans Academy. 

• 4 new lifts to serve the building.  

• Services upgrades and new installation.  

• Player change areas, lockers and wet areas. 

• Implementation of a loading dock area. 

• Roof restoration.  
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NSB Building.  

• An indoor netball court for the NSW Swifts Netball Team and netball community. 

• Wet recovery – pool and hot/cold hydrotherapy.  

• Player change areas, lockers and wet areas. 

• New lift to serve the building.  

• Back of house offices. 

• Rehabilitation area.  

• New services installation.  

• External landscaping and civil works.  

• Services upgrades and new installation. 

External Areas 

• Façade remediation and refurbishment. 

• Restoration to existing timber windows. 

• Hardscape and soft cape landscaping works.  

• Services upgrades and new installation. 
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4.0 Traffic Management Plan 

Refer to Appendix A. “Traffic Management Plan” generated by Site Security & Traffic Control. The Traffic 

Management Plan outlines how the site will manage incoming and outgoing traffic from the site for both 

vehicles and persons.  
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5.0 Noise and Vibration Management 

As part of the development works FDC will engage a third party acoustic engineer to development a Noise 

and vibration management plan for the proposed development works to reduce the impact incurred on 

the neighbouring stake holders of the precinct. The management plan will enable us to establish the 

criteria of noise management and act as a precedent of the works being undertaken.  

In the event where activities have the potential to exceed the established local noise criteria, noise 
management measures will be put in place, and Client consultation undertaken to reduce impacts. The 
Site Manager will be responsible for scheduling activities that generate high noise levels to short term 
durations wherever possible and to times of the day which would be least intrusive. 

FDC will comply with the agreed vibration criteria to be nominated in the SSDA conditions including the 
observance of the Exceedance Notifications for both the Impulsive Vibration Limits and the Continuous 
Vibration Limits set for the development. In addition to this we confirm all noisy works will be completed 
in accordance to the DA condition noted on the development. This is typically envisaged to be Monday to 
Friday between 7am and 3pm and Saturdays 8am to 3pm as typically nominated by the City of Sydney DA 
conditions. Site staff will be informed of the timing of standard working hours during the Project 
Induction with the site managers being responsible for the coordination of all works during the 
nominated periods.  
 
By working in these environments FDC have developed site specific key management and mitigating 
measures relating to noise, dust and vibrations for the construction period, including but not limited to; 

 Proper and informative site specific inductions 

 Clear and concise Site Rules displayed throughout the site to cover behavioural practices such as 
“no dropping of heavy materials from heights” 

 Careful consideration and thorough equipment selection to minimise noise and vibration 

 Regular maintenance of all plant and equipment to ensure optimum running conditions 

 Installation of Acoustic barriers or screens in areas to reduce the impact to the stakeholders of 
the development for site specific tasks such as Cutting stone and aluminium.  

 Installation of Silencing devices fitted to exhausts  
 

Through implementing these procedures and by maintaining constant communication with the respective 
stakeholders we are able to mitigate any potential impacts to the external stakeholders of the 
development.  
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6.0 Stakeholder Management  

6.1 Pedestrian Management  

Due to the proximately of the SCG and Horden Pavilion FDC are aware of the parameters involved with 

the large masses of people in the vicinity of the precinct during key periods. As the Principal contractor 

we will endeavour to reduce the impact to the stakeholders via the following measures;  

Along the Perimeter zones of the site where exposure to the public will be incurred FDC will install 
perimeter screens to conceal works within the building Line. As noted above FDC will be installing 
construction fencing to the Driver Avenue face in conjunction with temporary screens to suppress dust 
and mitigate visual exposure to the general public. This will also be in conjunction to WorkCover and 
Council guidelines and conditions to ensure the relevant clearances are maintain for pedestrian 
movement.  FDC will ensure that pedestrian access paths are cleared and maintained at all times.  
 
Along the Errol Flynn Boulevard frontages the existing fence line will be screened for the duration of 
works. This will be maintained in accordance to the existing perimeter line with minimal to no disruption 
to the general public.  
 
In review of the Centennial Parklands trust notification for upcoming events we have identified the major 

events in proximately to our site are all likely to be occurring out of hours internal to the Horden Pavilion 

and Forecourt area. During this time FDC will engage security supervision for site to monitor the 

perimeters and ensure site is maintained and secure. Additional periods we have identified as high traffic 

periods are during the summer cricket periods where at this stage works will be at their commencement 

or nearing completion with minimal movements. As an additional measure during this period we will have 

additional site supervision to assist with the general public where required.  

In addition to the above measures in place FDC will also install directional signage to the perimeter 

fencing where works are being undertaken or disrupted over the construction period. This will assist the 

travelling public to find their way to such streets and roads where existing condition have been hindered. 

In addition to this signage will be erected at the entry points that unauthorized entry to the site is not 

permitted. The signage name the builder or other person responsible for the site and telephone number 

in which they can be contacted outside of working hours. 

 

6.2 Access Requests & Permits 

In the event works are required outside of the general compound of the FDC site, FDC will provide Access 

requests to the superintendent APP for approval of works to the undertaken. In Conjunction with the 

request FDC will provide:  

 Scope of works to be undertaken  

 Mark up of the Area of impact  

 Duration of works  

 Contact details for the works  

 Forecast of register of up and coming works.  

This will be provide with a review period of one week and will be coordinated with APP and Centennial 

Parklands trust for the duration of works and updates regularly provided.  

In instances where FDC are required to undertake any works along on the Centennial Parkland property 

or council boundaries we will undertake the relevant permit approvals as requested by both the trust and 
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the City of Sydney as stakeholder for the project. Where works are being undertaken that have the 

potential to disrupt traffic movements such as installation of hoarding and installation of scaffold to 

Driver Avenue FDC will provide a specific traffic management plan in conjunction with the ROL application 

that will be put forwarded for approval.    
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Appendixes 

Appendix A – Traffic Management Plan by SSTC 

 


