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1.3 DEFINITIONS 

CEMP Construction Environmental Management Plan 

CMP Contract Management Plan 

PMP Pedestrian Movement Plan(s) 

RASS  Radar activated speed sign(s) 

TfNSW Transport for NSW 

RTO  Regional Traffic Operations 

ROL Road Occupancy Licence(s) 

SZA Speed Zone Authorisation 

TCP Traffic Control Plan(s) 

TCWS TfNSW Traffic Control at Work Sites Manual 

TMC Transport Management Centre 

TMP Traffic Management Plan(s) 

VMP Vehicle Movement Plan(s) 

VMS Variable message sign(s) 

CJP  TfNSW – Customer Journey Planning - Operations 

DPIE  Department of Planning Industry and Environment 

WHSMP Work, Health and Safety Management Plan  

MCoA Minister’s Conditions of Approvals  

ER Environmental Representative  

WSPT Western Sydney Parklands Trust 
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COMPLIANCE MATRIX  

The following compliance matrix demonstrates the alignment of this management plan fulfilling the 
requirements of Section 2.3 of G10 specifications. 

 

ITEM REQUIREMENT REFERENCE IN THIS DOCUMENT 

(1)  Details of any traffic staging 
arrangements, Traffic Staging Plans and 
time periods associated with each stage 

Section 11  

(2)  Traffic Control Plans Section 7, 11 and Appendix A 

(3)  Vehicle Movement Plans Section 6, 11 and Appendix B  

(4)  Provision of access to adjoining properties 
and side roads affected by the 
construction 

Appendix A, B 

(5) Copies of any ROL (refer Clause 2.2) and 
approvals from other relevant authorities 
obtained. 

N/A for Main Works  

(6)  Design drawings for any temporary 
roadways and detours 

N/A 

(7) Names and contact details of nominated 
personnel responsible for attendance at 
traffic incidents where required to do so 
by the Police and emergency services, 
and for maintenance of traffic control 
devices and temporary roadways outside 
normal working hours. 

Section 19  

(8)  Monitoring, review and amendment 
mechanisms 

Section 18 
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2 DOCUMENT CONTROL 

2.1 APPROVAL 

FUNCTION POSITION NAME SIGNATURE DATE 

Prepared by Senior Project Engineer  Devek Naidu  
 

04/01/2021 

Revised by Interface Manager Ari Kalamotas  9/04/2021 

Reviewed by 
Abergeldie Project-
Construction Manager 

Joseph Maklouf 
 

9/04/2021 

Approved by 
Abergeldie Project 
Director 

Dmitri 
Khomoutov  

9/04/2021 

2.2 DOCUMENT REVISION STATUS 

Each page of this document bears a document number and revision date.  When revisions to 
the document are issued, the following table will be updated to show the most recent revision 
level.  The revised document will be forwarded to the holders of controlled copies.  Recipients 
are responsible for destroying or marking “superseded” on the previous revision. 

REVISION DATE AMENDMENT DESCRIPTION 

A – 24/11/2020 Initial version 

Issued for Main Works commencement  

B – 30/11/2020 Updated with Sydney Metro review comments Updated with Sydney 
metro Review Comments issued on 26/11/20 
& CTMP review meeting on 27/11/20  

C – 07/12/2020 Updated with RSA and CJP review comments  

D – 05/01/2021 Minor administrative updates to address the requirements of the 
project approval SSI 10048  

E – 09/04/2021 Updated to reflect changes as a result of Consistency Assessment 
(Ref: SM-21-00064719) & (Ref: SM-21-0007299) 

Also addition of Appendix N (Construction Traffic Management – 
Precast Facility)  
 

 
Any changes within this document that modify either the scope or intent of the original 
document are highlighted in the right margin by a vertical bar ( | ). 

Where review and revision is deemed warranted, i.e. such as comments received from the 
Client, or where necessary to reflect changes in contractual or Project requirements, or as a 
result of an incident then these revisions shall be reviewed by the respective Project Manager 
and approved by the Construction Manager. 
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3  INTRODUCTION 

3.1 DESCRIPTION OF PROPOSED WORKS 

This main works CTMP accounts for the work activities for the Sydney Metro International 
Speedway which is permitted to commence after Department of Planning Industry and 
Environment (DPIE) approval for the project is obtained. These include but aren’t limited to -  

▪ Bulk and Detail Earthworks including clearing and grubbing, topsoil stripping, cut to fill 
operations and cut to stockpile operations 

▪ Primary testing of Earthworks and Pavement activities.  

▪ Reinforced Soil Wall (RSW) construction along the new Competitor Entry Road 

▪ Terralink Retaining Wall construction 

▪ Backfilling of all retaining structures and installation of drainage zones 

▪ Installation of Select Material Zone (SMZ), and base course layers (DGB20 and 
DGS20).  

▪ Drainage works - installation of stormwater pits and pipes, open drains.  

▪ Installation of Onsite Detention Tanks to capture stormwater. 

▪ Utilities works - new electrical substation, generator (including fuel tank), Sewer, 
Potable water, fire water, Sewer, new Pump Stations and track lighting.  

▪ Construction of Various Kerbs / Kerb and Gutter  

▪ Pavement works – Spray seal and asphalt paving  

▪ Reinforced Concrete Pavement along Competitor Access Road. 

▪ Structural and Non-Structural Concrete works –  

o Ground Beam footings in Terraced seating areas  

o Building ground beam footings and foundation slabs.  

o Track retaining wall 

o General Concrete pavements for walkways, footpaths and staircases 

▪     Installation of Precast elements to  

o Terrace seating area (plats) and Corporate seating areas  

o Competitor Access Road VCB Barrier 

o Infield Speedway Circuit  

▪   Modular building works for grandstand facility including food and beverage tenancies, 
amenities, merchandise store, corporate boxes, office facilities for speedway 
administrative staff, race control, commentator box and media suite 

▪   Building services – plumbing, electrical, communications, security, fire, water, 
mechanical.  

▪   Finishing works – Line-marking, wayfinding signage, wheelstops, fencing and guardrail 
installation.  

▪ Various types of major Fencing including Debris fencing, Crowd fencing and Dust 
fencing  



 

N235 - Sydney International Speedway –  

Construction Traffic Management Plan – Main Works 

Revision Date: 3 May 2021 (REV E) Page 10 of 58 

 

Commercial in Confidence 
Abergeldie Complex Infrastructure 

5 George Young Street 
Regents Park NSW 2143 

ABN 47 004 533 519 

3.2  PURPOSE  

The Traffic Management Plan (TMP) is aimed at fulfilling the following objectives 

▪ Ensure the work area is free of hazards and that all road users are adequately protected 
from excavations and obstructions; 

▪ Ensure that appropriate/sufficient warning and information signs are installed, and that 
adequate guidance is provided to delineate the travel paths through the worksite; 

▪ Ensure that all of the needs of road users, motorists, pedestrians, cyclists, public 
transport passengers and people with disabilities are accommodated at and through the 
work site, during and after works hours; 

▪ Provide for safety procedures to enable work personnel to enter and leave the work area 
in a safe manner. 

▪ Ensure that delays and traffic congestion are kept to a minimum and within acceptable 
levels. 

▪ Provide for work activities to be undertaken sequentially to reduce the adverse impacts 
of the work. 

▪ Satisfy the requirements of the DPIE Conditions of Approvals (MCoA) 

It should be read in conjunction with Abergeldie’s Construction Environmental Management 
Plans and the contract documents, in particular Principal’s General Specifications G10 - 
Traffic and Transport Management (SM ES-ST-214_Speedway Works) 

3.3  KEY STAKEHOLDERS 

The CTMP will be developed in consultation with the following key stakeholders -  

• Blacktown City Council (Road authority)  

• TfNSW 
o Customer Journey Planning (CJP)  
o Transport Management Centre (TMC).  

• Sydney Metro 

• Western Sydney Parklands Trust  

Any approvals of the CTMP from the relevant stakeholders and/or conditions of acceptance will be 
attached in Appendix H of the CTMP  

3.4  COMMUNICATION STRATEGY 

Abergeldie’s approach to community and stakeholder engagement will be guided by the 
following principles: 

▪ Be inclusive – ensure stakeholders have access to information about the project and the 
process in ways that work for them 

▪ Be proactive – inform and engage stakeholders early, ensuring they remain fully 
informed and demonstrating that their matters and feedback have been considered and 
addressed and informed decisions and outcomes 

▪ Be responsive – respond to all stakeholder contact in a timely manner and manage 
matters through a transparent resolution process 

▪ Be sensitive – consult regularly and sympathetically on items that matter to stakeholder 
and the community and make every effort to carry out the work with minimal impact. 
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Abergeldie will liaise with all stakeholders throughout the project in accordance with the 
Community Communication Strategy.  

The TfNSW 1800 612 173 hotline number and email: projects@transport.nsw.gov.au will be 
used for capturing complaints; this is also further addressed under the Community 
Communication Strategy. 

4  TRAFFIC MANAGEMENT SPECIFICATION 

This Principal’s General Specification G10 contains the traffic and transport management 
requirements that are to be met by the Contractor during the performance of the Contractor's 
activities, including the management of the impacts of the Contractor's Activities on road and 
pedestrian traffic.  Abergeldie is to also adhere to the requirements of TfNSW Traffic Control at 
Worksites Manual and AS1742.3.  

All temporary traffic arrangements required by the Contractor’s Activities must comply with this 
specification unless stated otherwise.  

5 WORKING DAYS & HOURS OF WORK 

 Construction works will occur during the permitted Hours of Work, i.e. 

▪ Working hours that allow for Monday to Friday 07:00 to 18:00 and Saturday 08:00 to 
18:00 but excluding proclaimed public holidays and the Contractor's rostered days off 

 No work will be carried out that will affect traffic during long weekends, school holidays and 
public holidays. This period will include the Friday before the school holidays and the Monday 
following the school holidays.  

Certain works such as the construction of temporary roadways, installation of safety barriers, 
delivery of wide, long and heavy loads etc. will occur outside standard hours and would include 
night works as lane closures is only restricted at night and off-peak hours day hours. Based on 
the ROL’s approved by TMC during the early works phase of the project, the likely lane closure 
hours to be approved for the project as –  

• Nightworks: 8pm – 5am (Generally 7 days a week)  

• Dayworks  
o 9.30am – 3pm (Monday to Friday) 
o 7am – 5pm (Saturday and Sunday).  

The above are indicative hours as previously approved in the project only and lane closures (if 
required) will be dictated by ROL approvals by TMC. Works outside permitted standard work 
hours as noted above are also subject to Out of Hours Works approval by Sydney Metro upon 
stakeholder consultation and notification.  

6 EXISTING TRAFFIC INTERFACE WITH THE PROJECT 

The site is accessed from both the northern and southern direction via Ferrers Road, which is a 
fully sealed road signposted at 60km/Hour with a single 3.5 m traffic lane in each direction. There 
is a sealed shoulder on both lanes varying in width in different areas. It is envisaged that the main 
works will be undertaken without any speed reduction on Ferrers Road (with the exception of 
TMC approved lane closures). 

North South Link Rd, located inside the Motorsport park, is currently operational at a 40km speed 
limit with one lane each way at a total width of approximately 7 Meters. During the main works, 
the construction speed limit on North South Link Road will be reduced to 20km/hour 
 

mailto:projects@transport.nsw.gov.au
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 The main site access point will be via Gate 1 where construction traffic will be able to access site 
via left and right hand turns from Ferrers Road using the existing slip lanes in place (Refer to 
Figures 1 and 2 below)  

 Additional interface of construction traffic with road traffic will occur at the Southern end of the site 
at Gates 4, 5, and 6 in relation to the Earthworks activities for the project. This will be explained in 
greater detail Section 11 of the CTMP.     

In general, areas under construction will be fenced off from the public with gates erected 
restricting entry into each location.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Figure 2   Aerial view of Gate 1 

 

Figure 1   Gate 1 & 2 Site Access 
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GATE 1  
(Main Site Entrance) 

GATE 6  
(Stockpile site exit) 

 

GATE 5  
(Stockpile site entrance) 

 

GATE 4 
Future intersection 

Competitors Access Rd 
 

Figure 3   Site map showing all Site Access points where interface with Ferrers Road will occur 

GATE 2  
(Site Compound Entrance) 
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7 VEHICLE MOVEMENT PLANS  

 Vehicle Movement Plans (VMPs) will be progressively developed to show the required travel 
paths for vehicles associated with the project entering, leaving, or crossing the through traffic 
stream.  The VMP will be included as part of the driver’s inductions.  

VMP’s will also reflect the parking, turning areas and vehicle entry and exit points to the 
worksite, workers on foot near plant and indicate clearly that these are the only points where 
interface with the road traffic is permitted. 

Site security, site access and signage will be managed through the implementation of this plan, 
WHSMP, Security Management Plan and the VMPs covering the area in and around the work-
site access points. The location of rumble grids, wheel washes and other environmental 
protection measures shall be included in the VMPs and will be as determined by the 
requirements of the CEMP. 

The VMPs will also provide details of the layout within the worksites and the site compound 
area including: 

▪ The movement of construction and other vehicles within the work site and site 
compound area and the associated signage including off-road plant movements; 

▪ Movement of vehicles on adjacent public accessible roads e-g haulage of spoil from and 
excavation site, across the roads to a stockpile site; 

▪ The location of and access to parking areas and the associated signage; 

▪ Visitor parking areas; 

▪ Pedestrian routes; 

▪ Access paths to crib sheds, offices and the like; 

▪ All associated signage; and 

▪ Security point locations including boom-gates if required. 

Construction vehicle drivers shall be inducted into the Vehicle Movement Plans for both 
construction and stockpile sites, as well as the Safe Work Method Statements for works being 
carried out. 

8 TRAFFIC CONTROL PLANS 

Abergeldie will develop site specific Traffic Control Plans for planning the works with an 
emphasis of minimising delays and inconvenience to motorists and other road users or interfere 
with traffic during of heavy traffic flows. The plans will show signs and devices arranged to warn 
traffic and guide it around, past or, if necessary, through a work site or temporary hazard. All 
TCPs on the project will show the following details as a minimum where applicable –  

• Types and locations of permanent regulatory (R series) and warning (W series) signs 

• Types and locations of temporary signs (T series) including advance warning signs, 
variable message signs (VMS) and radar activated speed signs (RASS) 

• Locations of permanent and temporary traffic signals (if required on the project)  

• Locations of any required Traffic Controllers 

• Locations and lengths of advance warning areas, transition areas, safety buffer areas 
and termination areas. 

• Locations of safety barrier systems including end terminals. 

• Pedestrian footpaths and cycleways. 

• Locations of entry and exit gates to work areas, individually numbered and signposted 
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• Details of access to local properties, car parking areas, and side roads. 

• Pavement marking details, including types of delineation required, turning arrows, 
stop/holding lines and other road markings, types and positions of raised pavement 
markers and other delineation devices 

• Locations of temporary street lighting 

• Locations of emergency or breakdown lanes, if applicable. 

All existing lane widths and number of lanes will always be maintained on the project unless 
approved otherwise by the relevant stakeholders. The minimum Shoulder width shall be 
maintained as per TfNSW/as standards. Also, edge clearance and deflection zone shall be 
maintained as per TfNSW/as standards. 

Traffic Control Plans will be prepared for each phase of the works by Abergeldie’s nominated 
Traffic Control Consultant Traffic Logistics and/or Abergeldie’s internal Traffic Manager. Copies 
of the qualification are accessible in Figures 4 and 5 below.  

 

A list of TCPs’ is included below and is contained in Appendix A. Should the TCP or the ROL 
need extension the requirements of Sydney Metro, TMC and TfNSW will be adhered to. 
Relevant TCPs for the proposed works are listed in the table below, with the timeframe of actual 
use on site: 

Table 1 - Proposed TCPs 

TCP Description Status 

TLVMP-AS-114593 REV G Early Works – TCP and VMP Complete 

TLTCP-AS-114615 REV C Main Works – Stage 1 TCP and VMP  Current – 30/09/2021 

TLTCP-AS-114657 REV C Main Works – Stage 2 TCP and VMP  Current – 30/09/2021 

TLTCP-AS-114840 REV C Main Works – Stage 3 TCP and VMP  Current – 30/09/2021 

TLTCP-AS-121285 REV C Ferrers Rd Eastern Creek Barriers install & 
removal TCP 

Current – 30/09/2021 

TLTCP-AS-121274 REV C Ferrers Rd Barriers on Shoulder TCP Current – 30/09/2021 

 

 

Figure 5  Abergeldie – TCP Designer qualification     Figure 4  Traffic Logistics – TCP Designer qualification 
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9 TRAFFIC CONTROLLERS 

 Abergeldie will engage competent and qualified Traffic Controllers to carry out traffic 
management on the project. The Traffic Control organisation engaged on the project is to 
registered under TfNSW Registration Scheme Category “G”. Refer to Appendix F for copies of 
Traffic Logisitics and Abergeldie Contractors Category G registration.  

Traffic Controllers on site will be required to carry their “Traffic Controller” qualification at all 
times when controlling traffic. Authorised traffic controllers are to be appropriately trained in their 
duties. Traffic controllers are to wear the approved PPE at all times, namely high visibility 
fluorescent clothing or safety vests complying with AS/NZS 460. Illuminated wands are to be 
utulised in addition to stop/slow bats where poor lighting conditions are observed or nightworks 
are scheduled.  

Traffic Controllers are always to have a portable 2-way radio on them and maintain contact with 
construction vehicle drivers. 

10 ROAD OCCUPANCY LICENCES 

Where the Traffic Control Plans require any road to be used in such a way as to affect traffic 
flow, Abergeldie will obtain a Road Occupancy License. 

The ROL application (which includes a TCP) will be submitted by the Traffic Control Manager to 
TMC, who have the responsibility for processing and approving the ROL. TMC will be provided 
at least 10 working days to process and then either grant or reject the application. 

 Minor changes to a ROL application (to obtain approval) will occur within the 10-day period. To 
obtain extensions, Abergeldie will submit an extension ROL. Abergeldie will ensure the validity 
of approved lane closures and road occupancies and will regularly monitor the expiry dates.  

Works will not begin until TfNSW has approved and issued the ROL/licence. A copy of any ROL 
issued including all terms, conditions and requirements will be available: 

▪ At the location of the relevant road occupancy; and 

▪ At all times when construction activities associated with the ROL are taking place. 

Restrictions to lane occupancy, in addition to any other requirements set out in the ROL, are 
anticipated to include: 

▪    Lane closures will be restricted to nights ad off peak day time hours. 

▪ No works on weekends, public holidays, during the Christmas period or on special event 
days 

11 SPEED ZONE REDUCTION  

Temporary long-term speed zone reduction is not required for the main works portion of the 
project. The posted roadworks speed limit during the construction period is to remain at 
60km/hour.  

If short term lane closures are required on Ferrers Road, speed zone reductions may occur in 
accordance with approved ROL and SZA. 

Any proposals to deviate from this will be preceded with a revised CTMP submission for review 
and approval by all stakeholders.  
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12 PROPOSED CONSTRUCTION STAGING  

  The Project Construction Staging plan is attached in Appendix G of the CTMP. This section will 
further examine how the staging of the project impacts the existing Ferrers Road network, road 
users and other stakeholders.  

The delivery of the project has been staged by Sydney Metro in a manner where spectator 
carpark spaces are available throughout the project to accommodate to Sydney Dragway 
events. The project has the following key milestone dates to meet –  

• Completion of Carparks D1 and D2 by 30 April 2021 

• Completion of Speedway facilities by 3 September 2021 

• Practical Completion of all works by 15 December 2021 

 The following sub-sections assesses traffic impacts of each various phase of the project. 
Overall, the proposed construction activities and subsequent traffic impacts are expected to 
have minimal amenity impacts on the project.  

12.1  EARLY WORKS  

The early works phase of the project has been covered under the  early works CTMP (CTMP 
Sydney Mero International Speedway - Early Works Rev4) and as such isn’t covered by this 
CTMP.  

For the Main works CTMP to be applicable to the project, the early works activities are deemed to 
have been completed. These include –  

• Establishment of Site access points at North South Link Road and Gate 1 

• Establishment of Site access point at the future Competitors Access Road intersection 
with Ferrers Road (southern end of the site).  

• Installation of site-wide traffic management signage and devices including the installation 
of concrete barriers for the southern Ferrers Road intersection works.  

• Earthworks and Pavement at the future Competitors Access Road intersection with 
Ferrers Road 

• Removal of concrete barriers along Ferrers road  

• Construction of temporary carparks 1A, 1B and 1C as shown in drawing CS-0051 to 
facilitate 1,500 spaces for spectator parking 

The early works Combined VMP and TCP is attached in Appendix A (TLVMP-AS-114593 REV G) 
for convenience and a point of comparison to future Main works staging.  

Refer to Figure 6 for an overview of early works  
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12.2 MAIN WORKS – STAGE 1 

As per the Project Construction Staging plan and Figure 7 below, Stage 1 will involve Abergeldie taking 
possession of Carpark D1, the Speedway circuit and the Competitors Access Road/Carpark area to 
commence bulk earthworks and retaining wall construction works.  

 

 

Figure 6  Early Works Overview  
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Within the individual work zones, Cut to fill activities will commence upon Clearing and Grubbing and 
topsoil removal. Once Cut to fill activities have been finalised, surplus and unsuitable material not 
deemed compliant for use within permanent fill areas will be hauled to the nominated stockpile location 
(1B) – refer to Figure 7.  

The vehicle movement route for haulage of surplus material, topsoil and unsuitable material from 
Carpark D1 and Speedway workzones to Stockpile 1B is proposed to be as per the TLTCP-AS-114615 
REV C Main Works - Stage 1 TCP and VMP (Appendix A). The proposed VMP utilises Ferrers Road 
to access the stockpile site. 

Material being transported from Carpark D1 will follow the below haul route –  

• Travel southbound on North-South Link Road from Carpark D1 after haulage truck is loaded 

• Turn right at the Roundabout and travel towards Ferrers Road intersection  

• Turn left at the intersection to travel southbound on Ferrers Road (Figure 8) 

• Travel approx. 2.2 km along Ferrers Road till the Chandos Road roundabout  

• Make a U-turn at the roundabout and travel back up in the Northbound direction along Ferrers 
Road (Figure 9) 

• Travel approx. 1.5 km along Ferrers Road until Gate 5 is reached (Stockpile 1B entrance – 
Figure 10)  

• Turn Left at Stockpile site at Gate 5. Trucks are to tip material and exit via a left turn at Gate 6. 

• Haulage trucks are then to complete the haul route by travelling Northbound along Ferrers 
Road, turning right at Gate 1 entrance and left at the roundabout to return to Carpark D1. The 
cycle then repeats 

• Please note that Gates 5 and 6 are to be left in left out vehicle movements only.  

 

 

Figure 8  Intersection with Extract from TLTCP-AS-114615  
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Figure 10  Stockpile 1B Site: Extract from TLTCP-AS-114615 

Figure 9  Vehicle movement plan at the Chandos Road roundabout Ferrers Road  
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Figure 11  Internal Haul road from Speedway Work area  
Extract from TLTCP-AS-114615  

Material being transported from Speedway Circuit  
work zone will follow the below haul route  (Refer to 
Figure 11)  –  

• Haulage trucks to enter the internal haulage 
road  (denoted in grey with purple directional 
arrows in Figure 12) and travel in the 
Southbound direction towards Gate 4 .  

• Turn left at the intersection to travel southbound 
on Ferrers Road (Figure 10) 

• Travel approx. 1.5 km along Ferrers Road till 
the Chandos Road roundabout  

• Make a U-turn at the roundabout and travel 
back up in the Northbound direction along 
Ferrers Road (Figure 9) 

• Travel approx. 1.5 km along Ferrers Road until 
Gate 5 is reached (Stockpile 1B entrance – 
Figure 10)  

• Turn Left at Stockpile site at Gate 5. Trucks are 
to tip material and exit via a left turn at Gate 6. 

• Haulage trucks are then to complete the haul 
route by travelling Northbound along Ferrers 
Road, turning right at Gate 1 entrance and right 
at the roundabout to return to Speedway 
workzone. The cycle then repeats. 

• Please note that Gates 4, 5 and 6 are to be left 
in left out vehicle movements only. No right 

turns permitted.  

Materials will be hauled in Truck and Trailers with 
approximately 18 m3 transported in each haul.  

Haul of earthworks materials from Carpark D1 to the stockpile area is estimated to be a 9-10-minute 
round trip based on the 5.6 km total haul.  

Haul of earthworks materials from Speedway to the stockpile area is estimated to be a 7-8-minute 
round trip based on the 4.6 km total haul. 

The tables below summarise the estimated no. of truck movements and duration. For the purposes of 
the tables, each truck movement is defined as the no. of complete haulage cycles from start to finish. 

Table 2 - Stage 1: Topsoil Quantities and Vehicle Movements  

Stage 1 - Topsoil  

Stage  Material 
source 

Material 
stockpile 
location  

Topsoil 
Qty (m3)  

Estimated Total no. 
of  Truck & Trailer 
movements 

Estimated Truck & 
Trailer movements 
per day  

Estimated 
no. of days 

1 Carpark D1 Stockpile 1B 7,226 400 120 3-4 

1 Speedway  Stockpile 1B  8,405  467 144 3-4  
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Table 3 - Stage 2 : Surplus Spoil Quantities and Vehicle Movements  

Table 4 - Stage 3: Unsuitable Material Quantities and Vehicle Movements  

Stage 1 bulk earthworks are currently scheduled for January 2021 subject to relevant approvals for 
works to proceed by Sydney Metro. 

12.3  MAIN WORKS – STAGE 2 

Upon the completion of Stage 1, Carpark D1 is to be permanently constructed and handed over.  

As per the Project Construction Staging plan (Appendix G) and Figure 12 below, Stage 2 will 
involve Abergeldie taking possession of Carpark D2 and Carpark A.  

The Speedway circuit and the Competitors Access Road/Carpark area will remain active work 
areas for other constructions activities. Utilities, stormwater and OSD Tank works are also 
scheduled in this stage of the works.  

Similar to Stage 1, bulk earthworks at Carpark D2 and Carpark A are estimated to generate 
excess topsoil, spoil and unsuitable materials which will be hauled and stockpiled at Stockpile 1B 
via Ferrers Road.  

Stage 1 - Surplus Spoil 

Stage  Material 
source 

Material 
stockpile 
location  

Surplus 
Spoil Qty 
(m3)  

Estimated Total no. 
of  Truck & Trailer 
movements 

Estimated Truck & 
Trailer movements 
per day 

Estimated 
no. of days 

1 Carpark D1 Stockpile 1B 30,044 1670 200 8-9 

1 Speedway  Stockpile 1B  1,751 97 50 2 

Stage 1 - Unsuitable Material  

Stage  Material 
source 

Material 
stockpile 
location  

Unsuitable 
Material 
Qty (m3)  

Estimated Total no. 
of  Truck & Trailer 
movements 

Estimated Truck & 
Trailer movements 
per day 

Estimated 
no. of days 

1 Carpark D1 Stockpile 1B 7,947 441 120 3-4 

1 Speedway  Stockpile 1B  15,451 859 144 6 

Figure 12  Overview of Stage 2 of the Main works.  
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The vehicle movement route for haulage is proposed to be as per the TLTCP-AS-114657 REV C 
Main Works - Stage 2 TCP and VMP (Appendix A).  

Material being transported from Carpark D2 will follow the below haul route (identical to Stage 1 
haulage from Carpark D2) –  

• Travel southbound on North-South Link Road from Carpark D2 

• Turn right at the Roundabout and travel towards Ferrers Road intersection  

• Turn left at the intersection to travel southbound on Ferrers Road 

• Travel approx. 2.2 km along Ferrers Road till the Chandos Road roundabout  

• Make a U-turn at the roundabout and travel back up in the Northbound direction along Ferrers 
Road.  

• Travel approx. 1.5 km along Ferrers Road until Gate 5 is reached  

• Turn Left at Stockpile site at Gate 5. Trucks are to tip material and exit via a left turn at Gate 6. 

• Haulage trucks are then to complete the haul route by travelling Northbound along Ferrers 
Road, turning right at Gate 1 entrance and left at the roundabout to return to Carpark D2. The 
cycle then repeats 

• Please note that Gates 5 and 6 are to be left in left out vehicle movements only.  

Material being transported from Carpark A will follow the below haul route –  

• Haulage trucks to enter the internal haulage road and travel in the Southbound direction 
towards Gate 4.  

• Turn left at the intersection to travel southbound on Ferrers Road  

• Travel approx. 1.5 km along Ferrers Road till the Chandos Road roundabout  

• Make a U-turn at the roundabout and travel back up in the Northbound direction along Ferrers 
Road  

• Travel approx. 1.5 km along Ferrers Road until Gate 5 is reached (Stockpile 1B entrance) 

• Turn Left at Stockpile site at Gate 5. Trucks are to tip material and exit via a left turn at Gate 6. 

• Haulage trucks are then to complete the haul route by travelling Northbound along Ferrers 
Road, turning right at Gate 1 entrance and left at the roundabout to return to the workzone. The 
haulage cycle then repeats. 

• Please note that Gates 5 and 6 are to be left in left out vehicle movements only. Haulage trucks 
will be prohibited from turning right at Gate 4.  

Materials will be hauled in Truck and Trailers with approximately 18 m3 transported in each haul.  

Haul of earthworks materials from Carpark D2 to the stockpile area is estimated to be an 9-minute 
round trip based on the 5.4 km total haul.  

Haul of earthworks materials from Speedway to the stockpile area is estimated to be an 7-8-minute 
round trip based on the 4.8 km total haul. 

The tables below summarise the estimated no. of truck movements and duration of works 
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Table 5 - Stage 2: Topsoil Quantities and Vehicle Movements 

Table 6 - Stage 2: Surplus Spoil Quantities and Vehicle Movements 

Table 7 - Stage 2: Unsuitable Material Quantities and Vehicle Movements 

Stage 2 bulk earthworks are currently scheduled for February-April 2021 subject to relevant approvals 
for works to proceed by Sydney Metro. 

12.4  MAIN WORKS – STAGE 3 

At the commencement of Stage 3, Carparks D1 and D2 will be fully completed and available for 
Sydney Dragway use. The Speedway circuit and the Competitors Amenities area will be active work 
fronts for utilities works. Concrete and Building works are scheduled to be occur at the Grandstand and 
speedway track (Refer to the Appendix G - Construction Staging plan for further information on Stage 3 
scope of works)  

Stage 2 - Topsoil  

Stage  Material 
source 

Material 
stockpile 
location  

Topsoil 
Qty (m3)  

Estimated Total no. 
of  Truck & Trailer 
movements 

Estimated Truck & 
Trailer movements 
per day  

Estimated 
no. of days 

1 Carpark D1 Stockpile 1B 1,918 107 50 2 

1 Carpark A Stockpile 1B  4,048  225 80 3 

Stage 2 - Surplus Spoil 

Stage  Material 
source 

Material 
stockpile 
location  

Surplus 
Spoil Qty 
(m3)  

Estimated Total no. 
of  Truck & Trailer 
movements 

Estimated Truck & 
Trailer movements 
per day 

Estimated 
no. of days 

1 Carpark D1 Stockpile 1B 1,639 91 240 7 

1 Carpark A Stockpile 1B  - - - - 

Stage 2 - Unsuitable Material  

Stage  Material 
source 

Material 
stockpile 
location  

Unsuitable 
Material 
Qty (m3)  

Estimated Total no. 
of Truck & Trailer 
movements 

Estimated Truck & 
Trailer movements 
per day 

Estimated 
no. of days 

1 Carpark D1 Stockpile 1B 725 40 40 1 

1 Carpark A Stockpile 1B  1,152 64 30 2 
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Figure 13  Overview of Stage 3 of the Main works.  

Abergeldie will commence bulk earthworks on Carpark C during this stage of the works. The vehicle 
movement route for haulage from Carpark C is proposed to be as per the TLTCP-AS-114840 REV C 
Main Works - Stage 3 TCP and VMP (Appendix A). Haulage trucks will use the same identical route 
as previously noted in Sections 9.2 and 9.3 for Carparks D1 and D2.  

Materials will be hauled in Truck and Trailers with approximately 18 m3 transported in each haul. Haul 
of earthworks materials from Carpark C to the stockpile area is estimated to be an 8-minute round trip 
based on the 5.1 km total haul.  

 Table 8 - Stage 3 : Topsoil Quantities and Vehicle Movements 

 Table 9 - Stage 3 : Surplus Spoil Quantities and Vehicle Movements 

 

 

Stage 3 - Topsoil  

Stage  Material 
source 

Material 
stockpile 
location  

Topsoil 
Qty (m3)  

Estimated Total no. 
of  Truck & Trailer 
movements 

Estimated Truck & 
Trailer movements 
per day  

Estimated 
no. of days 

1 Carpark C Stockpile 1B - - - - 

Stage 3 - Surplus Spoil 

Stage  Material 
source 

Material 
stockpile 
location  

Surplus 
Spoil Qty 
(m3)  

Estimated Total no. 
of  Truck & Trailer 
movements 

Estimated Truck & 
Trailer movements 
per day 

Estimated 
no. of days 

1 Carpark C Stockpile 1B 2,362 131 80 1-2 
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 Table 10 - Stage 3 : Unsuitable Material Quantities and Vehicle Movements 

Stage 3 bulk earthworks are currently scheduled for February-March 2021 subject to relevant 
approvals for works to proceed by Sydney Metro. 

12.5   GATE 4 – SIGHT DISTANCE ASSESSMENT  

Sight distances for oncoming Southbound motorists on Ferrers Road needs to be considered with 
respect to haulage trucks exiting at Gate 4 to ensure safe merging is possible on the main road.  As per 
Figure 14 below, approximately 125 metres of sight distance is available on site.  
 

 

Figure 14  Site Distance measurement (Source – Google Earth)  

Table B-2 (Stopping sight distance) from the Traffic Control at Works Manual is reproduced below in 
Figure 15  

Stage 3 - Unsuitable Material  

Stage  Material 
source 

Material 
stockpile 
location  

Unsuitable 
Material 
Qty (m3)  

Estimated Total no. 
of  Truck & Trailer 
movements 

Estimated Truck & 
Trailer movements 
per day 

Estimated 
no. of days 

1 Carpark C Stockpile 1B 344 19 19 1 
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Figure 15  Table B-2 from the Traffic Control at Works Manual 

As per Figure 15, at 60km/hour, a stopping sight distance of 100 m is recommenced for Trucks and 80 
m for Cars. The current sight distance observed on site exceeds this minimum requirement.  

Furthermore, the following controls or site conditions are in place –  

• Roadworks Ahead and Trucks Turning signage (twice) installed on approach as per the TCPs 
and VMPs shown in Appendix A to warn  

• Exiting haulage trucks have enough space on the road shoulder/newly constructed pavement 
tie-in to manoeuvre to be near parallel to Ferrers Road when exiting in lieu of 90 degree turns.  

• No existing vegetation/trees or other structures are in place to obscure sight distance on the 
shoulder and verge area. Overhead power poles run along the shoulder but have negligible 
impacts to sight distance. 

Figure 16  View looking Southbound towards Gate 4 from Ferrers Road  
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12.6  SWEPT PATH ANALYSIS – CHANDOS ROAD ROUNDABOUT  

A swept path analysis into truck turning manoeuvres at Chandos Road / Ferrers Road 
roundabout has been carried out and is shown in Figure 17 below.  

A 19-metre truck and dog was considered in the swept path analysis. The results show no 
issues in successfully undertaking a u-turn at the roundabout as proposed in the Stage 1, 2 and 
3 haulage routes.  

12.7  LANDSCAPING WORKS – TOPSOIL HAULAGE  

Each different area of the project will require landscaping works prior to completion and 
handover. Topsoil for turf installation and general planting will require haulage of topsoil from 
Stockpile 1B back to the project in the various workzones respectively.  Haulage will be through 
rigid trucks or truck and trailers, with a total quantity of approximately 16,000 m3 expected to be 
incorporated back into the works.  

Haulage trucks are to get loaded in Stockpile 1B and use the Gate 6 left out exit onto Ferrers 
Road. Trucks are then to turn right at the Gate 1 intersection and travel to the respective work 
areas as required. 

12.8  IMPORT OF MATERIALS TO THE PROJECT 

The pavement, retaining wall, utilities works, and grandstand & building amenities works on the 
project will require the importation of quarry materials and concrete to the project. The below 
table estimates the expected quantity of materials -  

Figure 17  Truck Swept path analysis  
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Table 11 - Summary of Material Import Quantities  

Material type  Quantity  Expected 
Vehicle 
movements  

Construction Activity  

Quarry 
Material  

Approx. 45,000 m3 3,600 Utilities, stormwater, pavements, retaining 
walls, landscaping 

Ready Mixed 
Concrete  

Approx. 8,000 m3 1,330  Retaining walls, concrete pavements, 
footpaths, building and amenities footings 

 
 All suppliers and subcontractors undertaking delivery of quarry, ready-mixed concrete and any 
other items will be provided with a copy of the site safety rules prior to attending site, which will 
contain critical information such as –  

• Construction enforced speed limits 

• UHF channels for communication 

• Site contact 

• Site Access Gate location and number 

• Vehicle Movement Plan 

• Road Occupancy License and/or Traffic Control Plan if applicable (i.e. delivery of items 
during temporary lane closures).  

All delivery drivers will undertake a delivery driver induction prior to commencing any 
deliveries/unloading on site.  

12.9 EXPORT OF MATERIALS FROM THE PROJECT 

During construction it was determined that 90,000m3 of excess spoil would be required to be 
removed from the Sydney International Speedway site. Sydney Metro is concurrently delivering 
works at Eastern Creek Precast Facility requiring fill to be transported to site. Consequently, 
Abergeldie’s current contract has been varied to undertake the earthworks at the South and 
North Precast Facility.  

These works will result in additional traffic impacts to what was assessed under the Speedway 
Main Works CTMP (Revision D). This primarily relates to additional heavy vehicles entering and 
exiting the Speedway site increasing traffic volumes on Ferrers Road potentially leading to 
increased traffic congestion and noise impacts. As such this CTMP has been revised through 
the inclusion of section 12.9 to quantify the number of construction vehicle movements. The 
following table quantifies the number of vehicle movements and timeframes associated with this 
new activity. 

Table 12 - Schedule of Material Export Quantities  

Stage Access to 
site 

Quantity of 
fill allowed 

Days Estimated Total 
No. of Truck and 

Trailer Movements  

Estimated Truck 
and Trailer 

Movements per 
day 

Dates 

All 
Works 

Left turn 
from site to 
Ferrers Rd 

90,000m3 58 13,920 240-300 3/05/2021-
26/06/2021 

A consistency assessment (Ref: SM-21-00064719) was completed against the Sydney Metro 
(Sydney International Speedway) planning approval to determine if removal of the spoil from the 
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Speedway site is consistent with the conditions of the planning approval. On 20/04/2021 
approval was provided by Sydney Metro confirming that it is acceptable to remove the additional 
spoil from site. 

Delivery of spoil to the Precast Facility is subject to the conditions of the Sydney Metro Eastern 
Creek Precast Facility planning approval which requires all construction vehicles to enter the 
site utilising a right turn from Lenore Drive. A consistency assessment (Ref: SM-21-0007299) 
was completed against the Sydney Metro (Precast Facility) planning approval to determine if it 
is acceptable for construction vehicles to enter site using the left turn into site off Lenore Drive. 
The consistency assessment determined on 27/04/2021 that the proposed construction change 
is consistent with the Review of Environmental Factors, Addendum Report and Determination 
Report including the conditions of approval, has negligible impacts on the community and 
environment and no further assessment is required.  

Subsequently, a subplan has been created and appended to this document at Appendix N titled 
Construction Traffic Management Plan - Precast Facility – Appendix N Construction Traffic 
Management Plan Main Works (Rev E). The intention of the subplan is to identify the haul route 
and determine any associated community impacts relating to the additional construction vehicle 
movements required to transport the additional spoil from the Speedway site to the Precast 
Facility. 

12.10  GENERAL CONSTRUCTION VEHICLES  

The Main scope of works for the construction of the Speedway project will introduce around 592 
additional construction vehicles per day on Ferrers Rd and the surrounding road Network. A 
Construction traffic assessment was completed as part of the Environmental Impact Statement 
and concluded that the increase of construction vehicles had a minor impact on the 
performance of Ferrers Rd and the surrounding road network. Refer to section 4.2 of Sydney 
International Speedway EIS Technical Paper: Transport, Traffic and Parking for additional 
information on the traffic assessment which can be found online on the NSW planning portal.  

Table 13 - Schedule of General Construction Vehicle movements  

Vehicle Type Description  Quantity 
per day 

Time of movement 

UTE Site Staff  15 Before 7am & After 5pm 

UTE Staff driving on Ferrers road to access 
stockpile area Gate 5 

20 Between 7am-5pm 

General access 
heavy vehicle 

Sem Trailer – Machine floats 5-10 Between 7am-5pm 

General access 
light vehicles  

Suppliers, subcontractors, client 
representatives, stakeholders 

8-10 Between 7am-5pm 

12.11  CYCLISTS AND PEDESTRIANS 

Ferrers Rd currently does not have a designated cycleway. The proposed temporary long-term 
traffic management set-up on the project does not adversely affect cyclists. The following 
measures will be put in place to ensure all construction personnel are aware of the risks of 
encountering cyclists on the road network whilst accessing site - 

• Maintain existing shoulder widths as much as possible as cyclists are likely to use it as a 
travel route.  
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• Ensure no traffic control signage is installed within the sealed shoulder as to not limit 
potential cyclist path width.  

• Ensure traffic control signage where mounted on posts have a minimum of 2.1 m 
clearance from the underside of the signs 

• Install cyclist warning signage to increase awareness of cyclists in areas with frequent 
construction vehicle interface with the main road network (i.e. main site entrance, 
stockpile areas etc)  

• Install truck turning ahead symbols to notify cyclists and road users of construction traffic 
interface zones.  

• Ensure cyclist travel routes are not surrounded by loose material generated from 
construction activity.  

• Where concrete barrier installation is required along Ferrers Road or along any potential 
cyclist travel route, install warning signage and reflective items on barriers and flare 
away from road appropriately.   

The implementation of the proposed traffic management measures are expected to have 
minimal amenity impacts.  

No members of the public/pedestrians are permitted within the project construction boundary 
during hours of works. Pedestrians are expected during Sydney Dragway and other stakeholder 
racing events within the Motorsport Park, however Abergeldie will not be undertaking any 
construction work when race events are scheduled. As such, no interface between pedestrians 
and construction activities are expected on the project.  

Temporary carpark arrangements during scheduled race events are to be as per the 
Construction Staging plan (Appendix G). Abergeldie will construct and handover temporary 
carparks to Sydney Metro and Sydney Dragway 24-48 hours prior to any scheduled events. 
Part of the temporary carpark enabling works includes ensuring safe passage for pedestrians 
from carparks via appropriate wayfinding signage and linemarking.  

Any temporary pathways constructed for pedestrians are to be constructed with roadbase or 
other similar materials, compacted to ensure there are no tripping hazards. Temporary 
pathways are to be minimum 1.2 m wide.  

13 LOCAL ROADS  

13.1  CONDITIONAL ASSESSMENT OF LOCAL ROADS 

A Pre-Construction Assessment of Ferrers Road has been undertaken by Abergeldie prior to 
commencement of works and is attached on Appendix I. The assessment has been provided to 
Sydney Metro for distribution to the relevant stakeholders such as Blacktown City Council.  

As per the MCoA, a copy of the Road Dilapidation Report is required to be issued to the local 
Council within three weeks of completion of the survey and at least two weeks before the road 
is used by heavy vehicles associated with the construction of the main works.   

13.2  ONGOING MONITORING OF LOCAL ROADS 

The condition of local roads will to be monitored throughout the works to ensure it hasn’t been 
adversely affected by the works. Any observations will be noted on the Daily Supervisors Diary.  
Where damage to local roads occur as a direct result of the main construction works, 
Abergeldie will rectify damages in consultation with Sydney Metro and the local Council.  

Monitoring and inspections along the proposed Ferrers Road haulage route will be undertaken 
regularly throughout each shift to ensure it is free of any loose material generated by the 
haulage activity. Appropriate environmental controls (as per the CEMP and associated Erosion 
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Control Maps) will be in place within earthworks work-zones (i.e cattle grids) to ensure haulage 
trucks aren’t trucking mud/loose material on to Ferrers Road. Cleaning via a roadsweeper will 
be undertaken regularly during each shift as required to ensure local roads are in good 
condition. The street sweeper is not to operate below 40km/h without an appropriate cover 
vehicle. 

13.3  PARKING  

 
All Construction workers, project staff and visitors are to park in designated parking areas in the 
site compound (Refer to Figure 14 below). Any other approved parking areas within the project 
footprint is to as per Vehicle Movement Plans for each work-zone.  

 No construction vehicle parking is permitted along the road reserve or shoulder along Ferrers 
road or any other public road unless approved by Blacktown City Council.  

Figure 18  Overview of designated Parking areas adjacent to the Site Compound 

 

 

 

 

 

 

 

 

14 IMPACTS TO ADJACENT STAKEHOLDERS 

14.1  BUS ROUTES 
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No Bus stops and identified Bus routes exist within the proposed haulage route on Ferrers 
Road. The nearest bus stop to the project site is located at Peter Brock Drive, about two 
kilometres north of the project site and is serviced by local bus service Route 724 (Refer to 

Figure 14)  

 

 Figure 19  Extract from Greater Bus Western Sydney Bus Network Map 

14.2  LOCAL BUSINESSES  

No schools, aged care and childcare facilities have been identified with the project footprint and 
proposed haulage routes.  

The following adjacent properties are located off Ferrers Road within the proposed haulage 
route (see Figure 15 below) - 

• Entrance to Water NSW pipelines corridor (both on Northbound and Southbound side of 
Ferrers Road). 

• Austral Bricks facility entrance 
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Blocking entrances to the identified properties at any point of time is strictly prohibited and isn’t 
required to complete the planned works.  

Likewise, access to other properties within Western Sydney Parklands’ Precinct 5: Eastern 
Creek Motor Sports is to be maintained at all times (refer to Figure 21) , including the necessary 
provision for emergency vehicle access. Whilst no disruptions are planned, if there is to be any 
duration of disruption due to construction works, the relevant stakeholder is to be consulted with 
first and adequate wayfinding signage and directions provided. The following measures are in 
place to Sydney Dragway is not adversely impacted by construction works –  

• Provision of alternate site access points for Sydney Dragway which does not interact 
with Principal Contractor occupied areas of the site 

• Weekly coordination meetings to discuss construction activities and Sydney Dragway 
events and logistics.  

• Regular stakeholder notification of planned construction activities as per the Community 
Liaison Strategy.  

This is to be included as part of the project site induction and Vehicle Movements Plans for the 
applicable works.  

Figure 20  Overview of property entrances within the haulage routes 



 

N235 - Sydney International Speedway –  

Construction Traffic Management Plan – Main Works 

Revision Date: 3 May 2021 (REV E) Page 35 of 58 

 

Commercial in Confidence 
Abergeldie Complex Infrastructure 

5 George Young Street 
Regents Park NSW 2143 

ABN 47 004 533 519 

 

Figure 21  Extract from Plan of Management 2030 :Precinct 5: Eastern Creek Motor Sports 
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15 IMPACTS TO TRAFFIC 

This section provides a summary of activities and their impacts to traffic for Ferrers Rd.  

Table 14 - Summary of Traffic Impacts  

 Activity Impact  Reference 

Stage 1 – Bulk Earthworks : Cut to 
stockpile haulage from Carpark D1 
and Speedway using Ferrers Road  

Additional construction traffic on road 
network and interface with road users when 
entering/exit site and stockpile areas 

Section 12.2 

Stage 2 – Bulk Earthworks : Cut to 
stockpile haulage from Carpark D2 
and Carpark A and Speedway using 
Ferrers Road  

Additional construction traffic on road 
network and interface with road users when 
entering/exit site and stockpile areas  

Section 12.3 

Stage 3 – Bulk Earthworks : Cut to 
stockpile haulage from Carpark C 
using Ferrers Road 

Additional construction traffic on road 
network and interface with road users when 
entering/exit site and stockpile areas 

Section 12.4 

Stage 4 – Landscaping : carting topsoil 
from stockpile area back to project site  

Additional construction traffic on road 
network and interface with road users when 
entering/exit site and stockpile areas 

Section 12.7 

Import of materials to site  Additional construction traffic on road 
network and interface with road users when 
entering/exit site  

Section 12.8 

General Construction Vehicles Additional construction traffic on road 
network and interface with road users when 
entering/exit site 

Section 12.9 

Cyclists and Pedestrians  Interface with cyclist and pedestrians at site 
access points off Ferrers Road 

Section 12.10  

16 ROAD SAFETY AUDITS 

Road Safety Audits of the CTMP (desktop review) will be carried out prior to its implementation. 
All Road Safety Audits must be undertaken in accordance with the TfNSW (former RMS) 
‘Guidelines for Road Safety Audit Practices (2011), with reference to current practices outlined 
in Austroads Guide to Road Safety Part 6 Road Safety Audit (2009) and the Sydney Metro 
Principal Contractor H&S Standard. 

Any changes to traffic conditions proposed by the CTMP will be subject to an on-site road safety 
audit by the auditor after its implementation.  

Copies of the Road Safety audit, its findings and any subsequent close-outs will be provided to 
Sydney Metro within 48 hours of receiving the Road Safety Audit. Refer to Appendix J for 
copies of the RSA.  

16.1   RSA FINDINGS – MAIN WORKS CTMP  

An RSA of the main works CTMP was undertaken by Road Safety Network on 01/12/2020. A 
copy of the RSA is available in Appendix J. A summary of the findings and relevant close-out of 
the RSA is shown below. 
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Table 15 - Summary of findings and close-out of RSA  

Item 
no. 

RSA Review comment Abergeldie Close-out  

1 Section 2.2 mentions Appendix G of the CTMP to capture 
Stakeholder correspondence however Appendix G is labelled as 
Construction Staging Plan  

Accepted.  
Appendix G labelled changed  

2 Section 2.3 - Community stakeholders should also include in the 
list, any relevant companies or community groups who may be 
affected by the works, an example is the Marconi Bike club 
located within the motorsport complex who may hold road races. 
Evidence of  communication should be provided. 

Accepted.  

Reference is now made to the 
Community Communication 
Strategy Management Plan which 
manages all stakeholder liaision  

3 Section 11.1 and 11.2 - VMP shows heavy vehicles performing a 
u turn at the Chandos road roundabout. No information or swept 
paths are provided in the CTMP to show if the heavy vehicles 
used can make the u turn. Consider providing a swept path that 
shows the path the heavy vehicles will take to make the u turn. 

Accepted.  

Swept path analysis undertaken 
and shown in Section 12.6 

4 Section 11.8 - The  G10  specifies  that  the  constructors  are  to  
show  how  pedestrians  will  be  catered  for.  Section  11.8  
does  not  mention pedestrians or how they will be managed. 
The G10 is specific on showing how pedestrians will be 
managed during events, the procedure is not mentioned within 
section 11.8 on how this will be achieved. No information on the 
width of temporary paths or the materials that they will be 
constructed in are provided. This information should be provided 
in accordance with 1743.2 and TfNSW Traffic control manual. 

Accepted.  

Refer to section  12.10  

5 Section 22 and 22.1 provides information on the emergencies 
services to be used  in case of an incident and the person 
responsible however, the chain of responsibility on who is to 
perform the response to an emergency is not provided. Consider 
providing a link to a flowchart or emergency management plan 
on the steps that will be taken if an incident occurs. 

Accepted 

Appendix L – Emergency 
Response plan added to the CTMP 

6 No pedestrian routes are identified on the TCP’s.   Abergeldie response - 

As per Section 12.10, no interface 
between construction activities and 
pedestrians is envisaged for this 
project as Abergeldie will not be 
undertaking construction works 
during race events.  

 

 
 

 

 

 



 

N235 - Sydney International Speedway –  

Construction Traffic Management Plan – Main Works 

Revision Date: 3 May 2021 (REV E) Page 38 of 58 

 

Commercial in Confidence 
Abergeldie Complex Infrastructure 

5 George Young Street 
Regents Park NSW 2143 

ABN 47 004 533 519 

17 TIME MANAGEMENT 

 Abergeldie aims to meet its time related obligations. Among them are: 

▪ Submitting revised TMP 3-4 weeks prior to the proposed commencement date for 
construction which affects traffic conditions; 

▪ Submitting TCPs and VMPs at least 5 working days prior to its proposed use; 

▪ Submitting ROLs at least 10 working days prior to its proposed use; 

▪  Notifying a day prior to opening temporary roadways and detours to traffic; 

▪ Submitting Road Safety Audit Reports within 7 days of implementation of the TCPs; 

▪ Notifying emergency services and relevant sections of the community and transport 
industry of work which results in significant traffic disruption.  

18 WORK SITES  

18.1  TRAFFIC MANAGEMENT RISK WORKSHOP 

The Project Manager will convene a Traffic Management Risk Assessment Workshop in 
accordance with specification G10. The TMP will be updated to include how the risks identified 
by work workshop will be addressed. 

The traffic management related risk items assessed during the workshop shall include but not 
be limited to: 

1. Training and knowledge requirements; 
2. Planning for traffic switches; 
3. Traffic Control Plans; 
4. Safety barrier systems, including end terminals 
5. Delineation, signage and guidance to motorists; 
6. Working adjacent to live carriageway 
7. Unexpected dilapidation impacts during construction 
8. Incidents and emergencies 
9. Night works 
10. Environmental elements 
11. Temporary roads including acceleration and deacceleration lanes  
12. Public and school holiday impacts 

19 TRAFFIC CONTROL DEVICES 

 All the traffic control devices are required to be in accordance with: 

▪ Principal General Specification G10 (Speedway Works); 

▪ TfNSW Traffic Control at Worksites Manual; 

▪ AS1742.3 – 2009 Manual Uniform Traffic Control Devices Part 3: Traffic Control for 
Works on Roads; and 

▪ Traffic Management Plan 
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20 SIGNAGE 

All the traffic control Signage are required to be in accordance with: 

▪ Principal General Specification G10 (Speedway Works); 

▪ TfNSW Traffic Control at Worksites Manual; 

▪ AS1742.3 – 2009 Manual Uniform Traffic Control Devices Part 3: Traffic Control for 
Works on Roads; and 

▪ Traffic Management Plan 

21 TRAINING  

As per the CEMP, the relevant requirements of the CTMP will be communicated to employees, 
contractors and utility staff working on the project through the site induction training.  

The induction will address: 

▪ This TMP 

▪ The existence of traffic restrictions and what this means for the project. 

▪ Delivery hours and locations. 

▪ Reporting and recording environmental incidents related to traffic. 

▪ Traffic control measures and the development and implementation of Traffic Control 
Plans. 

▪ Records will be kept of all personnel undertaking the site induction and training, 
including the contents of the training, date and name of trainer/s. 

▪ Key staff will undertake more comprehensive training relevant to their position and/or 
responsibility.  

22 INSPECTIONS, MONITORING, REPORTING & AUIDITING 

22.1 INSPECTIONS 

The requirement to inspect traffic control is stipulated in Section 6 of the TfNSW Traffic Control 
at Worksites Manual and Appendix A of Australian Standard 1742.3. There are three main types 
of inspection: 

▪ Pre‐start and pre‐closedown inspections of short-term traffic control. 

▪ Weekly inspections of long-term traffic control. 

▪ Night inspections of long‐term traffic control. 

The Abergeldie Traffic Control inspection checklist will be used for the inspections. (Appendix 
D) 

The responsibility and frequency of inspections is clearly stipulated in Section 6.1 of the Traffic 
Control at Worksites Manual and is summarised below: 
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Table 16 - Summary of Traffic Control Inspections 

Inspection  Frequency  

Pre-start and pre closedown 

 

Daily observational monitoring of Before work starts, regularly 
through the shift and prior to closing down will be undertaken by the 
project team and any notes will be recorded in the site diary. 

Weekly Inspections On the day the work begins and TfNSW “Traffic Control at 
Worksites Manual of the Environmental Inspection Checklist 

Night inspections At least once during the first week and at least every 2 months 
recorded on the checklist in the TfNSW’s “Traffic Control at 
Worksites Manual 

 Any non‐conformances will be recorded on Rapid and will remain open until the issue has been 
resolved.  

22.2  MONITORING  

  Traffic monitoring during the construction phase will include daily pre‐start visual inspections of 
vehicles to ensure vehicles are maintained in good working order and in accordance with 
manufacturer specifications, and noise controls (efficient silencers, low‐noise mufflers etc.) have 
been installed and maintained (where reasonable and practicable). 

Daily reviews of all traffic control management devices on site will be undertaken as per Traffic 
Control checklist provided in Appendix D of the TMP. 

22.3  REPORTING 

A monthly report will be produced by the Project Manager to summarise all monitoring results 
and any traffic incidents or non-conformances.  

22.4  AUDITING 

 Audits (both internal and external) will be undertaken to assess the effectiveness of      
environmental controls and compliance with this plan, planning approvals and other relevant 
guidelines. The following elements may be included in the audit: 

▪ Compliance with statutory obligations. 

▪ Compliance with Abergeldie and Transport for NSW environmental standards, 
guidelines, specifications and contract conditions. 

▪ Compliance with the CEMP and TMP. 

▪ Adequacy of monitoring and operational reports. 

▪ Completion of environmental actions. 

▪ Adequacy of environmental training records. 

▪ Adequacy of environmental records, checklists and document management systems. 

▪ Preparation of environmental reports. 

▪ Recording and completion of corrective actions following environmental incidents and 
complaints. 

▪ Achievement of environmental performance objectives. 
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▪ Implementation of actions from previous audits. 

A schedule for internal audits providing frequencies and responsibilities is provided as part of 
the Quality Management Plan. 

23 EMERGENCY AND RESPONSE TO INCIDENTS 

Abergeldie will provide traffic control by qualified traffic controllers for emergencies such as 
crashes and spillages along the work corridor. Where the New South Wales Police Force, 
Emergency Services, TfNSW and TMC are controlling an incident, the Project team shall 
comply with their requirements and instructions.  

The inevitable nature of emergencies and their potentially significant social, economic and 
environmental consequences is acknowledged, and relevant state acts and legislation have 
been enacted to controlling these situations. The relevant acts identify agencies primarily 
responsible for controlling particular hazards/emergencies. Such agencies are detailed in the 
Table below. 

Table 17 - Emergency Agencies  

Event  Agency 

Law Enforcement / Emergencies  Police 

Fire Fire Brigades / (e.g.) Rural Fire Service 

Hazardous Materials: Fire Brigades  

Flood State Emergency Service 

Storm and Tempest State Emergency Service 

Traffic  Transport Management Centre (TMC)  

23.1  AFTER HOURS TRAFFIC INCIDENTS 

Where an after-hours emergency occurs in the form of a traffic incident, maintenance 
requirement for a traffic control device or temporary roadways, the following personnel from the 
Abergeldie project team will be responsible for attending site –  

(Site Superintendent): Daniel McPherson – 0438 709 301) 

 The Emergency Response Management Plan is to be adhered in the response to any traffic 
incidents. Refer to Appendix L. 

24 REVIEW OF TMP  

The Abergeldie Project team will undertake 3 monthly reviews of the TMP to ensure it is 
reflective of the updated traffic management requirements of the project.  

The submission of Traffic Control plans, Traffic Staging plans, Vehicle movement plans, ROLs 
and other associated documents required by the G10 will be submitted or Principal review prior 
to any works which will alter the previously approved traffic management arrangements.  

The continual improvement process will: 

▪ At least monthly (or as incidents / non-conformances occur): 

- Determine the root cause or causes of non‐conformances and deficiencies. 
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- Develop and implement a plan of corrective and preventative action to address non‐
conformances and deficiencies. 

- Verify the effectiveness of the corrective and preventative actions. 

Outcomes of these reviews shall be documented and retained for the duration of the project. 

Any updates of the CTMP as part of its review will be firstly approved by ER prior to 
implementation of the amended document.  
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25 APPENDIX A – TRAFFIC CONTROL PLANS 

TCP Description Status 

TLVMP-AS-114593 REV G Early Works – TCP and VMP Complete 

TLTCP-AS-114615 REV C Main Works – Stage 1 TCP and VMP  Current – 30/09/2021 

TLTCP-AS-114657 REV C Main Works – Stage 2 TCP and VMP  Current – 30/09/2021 

TLTCP-AS-114840 REV C Main Works – Stage 3 TCP and VMP  Current – 30/09/2021 

TLTCP-AS-121285 REV C Ferrers Rd Eastern Creek Barriers install & 
removal TCP 

Current – 30/09/2021 

TLTCP-AS-121274 REV C Ferrers Rd Barriers on Shoulder TCP Current – 30/09/2021 
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This TCP is to be setup and packed up by qualified traffic
controllers with minimum current Implement Traffic Control 
Plans (Yellow Card). Any modifications to this TCP is to be
made by suitably qualified personnel. All modifications to 

be signed off on this TCP along with certification number
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Traffic Logistics do not accept responsibility of this traffic
control plan if it is not implemented by Traffic Logistics 

This TCP design 
is based on

TCAWS Manual 2018 
 Version 5.0 

and AS 1742.3

Stage 1 VMP

Carpark D 1

Legend

Exit Route for Gate 4

Footpath

Vehicle Entry Path

Vehicle Exit Path

Work Area

1) Traffic Control Plan for Gate Access Intermittent Stops
to Speedway and Carpark.

2) Traffic Controllers to manage traffic and pedestrians
safely around work area

3) Traffic Controllers to only control one lane of traffic at
any time IE: one Traffic Controller required for each live
lane of traffic

4) Traffic Controllers to be relieved every 2hrs when on
stop/slow (or suitable change of duties as per TCAWS)

5) Traffic Controllers to ensure they have an escape route
at all times and wear appropriate PPE

6) Minimum lane width of 3.0 m to be maintained at all times

7) Cone spacing's to comply with TCAWS table 5.1, taper
lengths to comply with TCAWS table 5.2

8) Minimum width of 1.2 m shall be maintained at all times
for pedestrians to pass unhindered

9) Pedestrians shall not  be directed onto roadway unless
traffic controllers are used to control site and proper
measures are put in place to conform with AS 1742.3
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This TCP is to be setup and packed up by qualified traffic
controllers with minimum current Implement Traffic Control 
Plans (Yellow Card). Any modifications to this TCP is to be
made by suitably qualified personnel. All modifications to 

be signed off on this TCP along with certification number
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Signature:
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D = THE SPEED OF TRAFFIC
MEASURED IN KM/H 
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70KM = 70M 
60KM = 60M 
50KM = 50M

EG:

Traffic Logistics do not accept responsibility of this traffic
control plan if it is not implemented by Traffic Logistics 

This TCP design 
is based on

TCAWS Manual 2018 
 Version 5.0 

and AS 1742.3

1) Traffic Control Plan for Gate Access Intermittent Stops
to Speedway and Carpark.

2) Traffic Controllers to manage traffic and pedestrians
safely around work area

3) Traffic Controllers to only control one lane of traffic at
any time IE: one Traffic Controller required for each live
lane of traffic

4) Traffic Controllers to be relieved every 2hrs when on
stop/slow (or suitable change of duties as per TCAWS)

5) Traffic Controllers to ensure they have an escape route
at all times and wear appropriate PPE

6) Minimum lane width of 3.0 m to be maintained at all times

7) Cone spacing's to comply with TCAWS table 5.1, taper
lengths to comply with TCAWS table 5.2

8) Minimum width of 1.2 m shall be maintained at all times
for pedestrians to pass unhindered

9) Pedestrians shall not  be directed onto roadway unless
traffic controllers are used to control site and proper
measures are put in place to conform with AS 1742.3
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This TCP is to be setup and packed up by qualified traffic
controllers with minimum current Implement Traffic Control 
Plans (Yellow Card). Any modifications to this TCP is to be
made by suitably qualified personnel. All modifications to 

be signed off on this TCP along with certification number

Implemented By

Name 

Signed 

Date 

Cert No 
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Cert. No:

Signature:
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D = THE SPEED OF TRAFFIC
MEASURED IN KM/H 

80KM = 80M 
70KM = 70M 
60KM = 60M 
50KM = 50M

EG:

Traffic Logistics do not accept responsibility of this traffic
control plan if it is not implemented by Traffic Logistics 

This TCP design 
is based on

TCAWS Manual 2018 
 Version 5.0 

and AS 1742.3

1) Traffic Control Plan for Gate Access Intermittent Stops
to Speedway and Carpark.

2) Traffic Controllers to manage traffic and pedestrians
safely around work area

3) Traffic Controllers to only control one lane of traffic at
any time IE: one Traffic Controller required for each live
lane of traffic

4) Traffic Controllers to be relieved every 2hrs when on
stop/slow (or suitable change of duties as per TCAWS)

5) Traffic Controllers to ensure they have an escape route
at all times and wear appropriate PPE

6) Minimum lane width of 3.0 m to be maintained at all times

7) Cone spacing's to comply with TCAWS table 5.1, taper
lengths to comply with TCAWS table 5.2

8) Minimum width of 1.2 m shall be maintained at all times
for pedestrians to pass unhindered

9) Pedestrians shall not  be directed onto roadway unless
traffic controllers are used to control site and proper
measures are put in place to conform with AS 1742.3
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D = THE SPEED OF TRAFFIC 
MEASURED IN KM/H 
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EG:

Email: info@trafficlogistics.com.au

Web: www.trafficlogistics.com.au

Phone:
 02 4050 0336
 02 4648 2200
 1300 001 599
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Sydney

Wollongong

Client: 

Location:

Tcp No:

Scope Of Works:

Tcp(s) Used as a Guide:

Traffic Logistics do not accept responsibility 
of this traffic control plan if it is not 

implemented by Traffic Logistics Pty Ltd

TCP design based on 
TCAWS Technical Manual 2018 Version 5.0

& Australian Standard 1742.3
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Ferres Rd Eastern Creek
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Tcp Designed Date:

Tcp Expire Date:

TLTCPAS121285

Barriers

84

13/10/2020

13/10/2022

This TCP is to be setup and packed up by qualified traffic controllers with minimum current Implement Traffic Control Plans (Yellow Card). Any modifications to this TCP is to be made by qualified personnel. All modifications to be signed off on this TCP along with certification number

REV: D

Implemented By
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Date 

Cert No 
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TO SCALE

Designed by:

Cert. No:

Signature:

Mark Hayward
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1) Traffic Control Plan for barriers install and removal stop slow.

2) Traffic Controllers to manage traffic and pedestrians
safely around work area

3) Traffic Controllers to only control one lane of traffic at
any time IE: one Traffic Controller required for each live
lane of traffic

4) Traffic Controllers to be relieved every 2hrs when on
stop/slow (or suitable change of duties as per TCAWS)

5) Traffic Controllers to ensure they have an escape route
at all times and wear appropriate PPE

6) Minimum lane width of 3.0 m to be maintained at all times

7) Cone spacing's to comply with TCAWS table 5.1, taper
lengths to comply with TCAWS table 5.2

8) Minimum width of 1.2 m shall be maintained at all times
for pedestrians to pass unhindered

9) Pedestrians shall not  be directed onto roadway unless
traffic controllers are used to control site and proper
measures are put in place to conform with AS 1742.3
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Email: info@trafficlogistics.com.au

Web: www.trafficlogistics.com.au

Phone:
 02 4050 0336
 02 4648 2200
 1300 001 599
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Wollongong

Client: 

Location:

Tcp No:

Scope Of Works:

Tcp(s) Used as a Guide:

Traffic Logistics do not accept responsibility 
of this traffic control plan if it is not 

implemented by Traffic Logistics Pty Ltd

TCP design based on 
TCAWS Technical Manual 2018 Version 5.0

& Australian Standard 1742.3
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Ferres Rd Eastern Creek

Approximate
speed of traffic

Traffic control
at beginning of

taper

Lateral shift
taper

Merge 
taper

45 or less

46  55

56  65

66  75

76  85

86  95

96  105

Greater than 105

15

15

30

N/A

N/A

N/A

N/A

N/A

0

15

30

70

80

90

100

110

15

30

60

115

130

145

160

180

Tcp Designed Date:

Tcp Expire Date:
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13/10/2022

This TCP is to be setup and packed up by qualified traffic controllers with minimum current Implement Traffic Control Plans (Yellow Card). Any modifications to this TCP is to be made by qualified personnel. All modifications to be signed off on this TCP along with certification number

REV: C

Implemented By

Name 

Signed 

Date 

Cert No 

TCP IS NOT 

TO SCALE

Designed by:

Cert. No:

Signature:

Mark Hayward

0046246153
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1) Traffic Control Plan for barriers install and removal stop slow.

2) Traffic Controllers to manage traffic and pedestrians
safely around work area

3) Traffic Controllers to only control one lane of traffic at
any time IE: one Traffic Controller required for each live
lane of traffic

4) Traffic Controllers to be relieved every 2hrs when on
stop/slow (or suitable change of duties as per TCAWS)

5) Traffic Controllers to ensure they have an escape route
at all times and wear appropriate PPE

6) Minimum lane width of 3.0 m to be maintained at all times

7) Cone spacing's to comply with TCAWS table 5.1, taper
lengths to comply with TCAWS table 5.2

8) Minimum width of 1.2 m shall be maintained at all times
for pedestrians to pass unhindered

9) Pedestrians shall not  be directed onto roadway unless
traffic controllers are used to control site and proper
measures are put in place to conform with AS 1742.3
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26 APPENDIX B - VEHICLE MOVEMENT PLANS 

VMP  Description  Status 

TLVMP-AS-114593 REV G Early Works – TCP and VMP Complete 

TLTCP-AS-114615 REV C Main Works – Stage 1 TCP and VMP  Current – 30/09/2021 

TLTCP-AS-114657 REV C Main Works – Stage 2 TCP and VMP  Current – 30/09/2021 

TLTCP-AS-114840 REV C Main Works – Stage 3 TCP and VMP  Current – 30/09/2021 
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This TCP is to be setup and packed up by qualified traffic
controllers with minimum current Implement Traffic Control 
Plans (Yellow Card). Any modifications to this TCP is to be
made by suitably qualified personnel. All modifications to 

be signed off on this TCP along with certification number

Implemented By
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Signed 

Date 

Cert No 
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Phone:
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 02 4648 2200
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Location:

Tcp No:
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Tcp(s) Used as a Guide:

Abergeldie

Sydney Motorsport Park

Tcp Designed Date:

Tcp Expire Date:
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North South Link Rd
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REV: D
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Signature:
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D = THE SPEED OF TRAFFIC
MEASURED IN KM/H 
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50KM = 50M

EG:

Traffic Logistics do not accept responsibility of this traffic
control plan if it is not implemented by Traffic Logistics 

This TCP design 
is based on

TCAWS Manual 2018 
 Version 5.0 

and AS 1742.3

Stage 1 VMP

Carpark D 1

Legend

Exit Route for Gate 4

Footpath

Vehicle Entry Path

Vehicle Exit Path

Work Area

1) Traffic Control Plan for Gate Access Intermittent Stops
to Speedway and Carpark.

2) Traffic Controllers to manage traffic and pedestrians
safely around work area

3) Traffic Controllers to only control one lane of traffic at
any time IE: one Traffic Controller required for each live
lane of traffic

4) Traffic Controllers to be relieved every 2hrs when on
stop/slow (or suitable change of duties as per TCAWS)

5) Traffic Controllers to ensure they have an escape route
at all times and wear appropriate PPE

6) Minimum lane width of 3.0 m to be maintained at all times

7) Cone spacing's to comply with TCAWS table 5.1, taper
lengths to comply with TCAWS table 5.2

8) Minimum width of 1.2 m shall be maintained at all times
for pedestrians to pass unhindered

9) Pedestrians shall not  be directed onto roadway unless
traffic controllers are used to control site and proper
measures are put in place to conform with AS 1742.3
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This TCP is to be setup and packed up by qualified traffic
controllers with minimum current Implement Traffic Control 
Plans (Yellow Card). Any modifications to this TCP is to be
made by suitably qualified personnel. All modifications to 

be signed off on this TCP along with certification number

Implemented By

Name 

Signed 

Date 

Cert No 

Email: info@trafficlogistics.com.au

Web: www.trafficlogistics.com.au

Phone:
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 02 4648 2200
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Location:
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Traffic Logistics do not accept responsibility of this traffic
control plan if it is not implemented by Traffic Logistics 

This TCP design 
is based on

TCAWS Manual 2018 
 Version 5.0 

and AS 1742.3

1) Traffic Control Plan for Gate Access Intermittent Stops
to Speedway and Carpark.

2) Traffic Controllers to manage traffic and pedestrians
safely around work area

3) Traffic Controllers to only control one lane of traffic at
any time IE: one Traffic Controller required for each live
lane of traffic

4) Traffic Controllers to be relieved every 2hrs when on
stop/slow (or suitable change of duties as per TCAWS)

5) Traffic Controllers to ensure they have an escape route
at all times and wear appropriate PPE

6) Minimum lane width of 3.0 m to be maintained at all times

7) Cone spacing's to comply with TCAWS table 5.1, taper
lengths to comply with TCAWS table 5.2

8) Minimum width of 1.2 m shall be maintained at all times
for pedestrians to pass unhindered

9) Pedestrians shall not  be directed onto roadway unless
traffic controllers are used to control site and proper
measures are put in place to conform with AS 1742.3
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This TCP is to be setup and packed up by qualified traffic
controllers with minimum current Implement Traffic Control 
Plans (Yellow Card). Any modifications to this TCP is to be
made by suitably qualified personnel. All modifications to 

be signed off on this TCP along with certification number

Implemented By

Name 

Signed 

Date 

Cert No 

Email: info@trafficlogistics.com.au

Web: www.trafficlogistics.com.au

Phone:
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Tcp No:

Scope Of Works:
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Signature:

M Hayward
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D = THE SPEED OF TRAFFIC
MEASURED IN KM/H 
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EG:

Traffic Logistics do not accept responsibility of this traffic
control plan if it is not implemented by Traffic Logistics 

This TCP design 
is based on

TCAWS Manual 2018 
 Version 5.0 

and AS 1742.3

1) Traffic Control Plan for Gate Access Intermittent Stops
to Speedway and Carpark.

2) Traffic Controllers to manage traffic and pedestrians
safely around work area

3) Traffic Controllers to only control one lane of traffic at
any time IE: one Traffic Controller required for each live
lane of traffic

4) Traffic Controllers to be relieved every 2hrs when on
stop/slow (or suitable change of duties as per TCAWS)

5) Traffic Controllers to ensure they have an escape route
at all times and wear appropriate PPE

6) Minimum lane width of 3.0 m to be maintained at all times

7) Cone spacing's to comply with TCAWS table 5.1, taper
lengths to comply with TCAWS table 5.2

8) Minimum width of 1.2 m shall be maintained at all times
for pedestrians to pass unhindered

9) Pedestrians shall not  be directed onto roadway unless
traffic controllers are used to control site and proper
measures are put in place to conform with AS 1742.3

Temporary
Carpark 1 A

Temporary
Carpark 1 B

GATE 4

6
0
 m

60 m

GATE 4

ON LEFT
m

120

Stop Sign for 
trucks leaving
stockpile site

Trucks to use Roundabout at
Chandos Rd to Turn around

for left in left out 
stockpile gate access.

NOTE
Purple Route for construction 

vehicles exiting gate 4

4
0
 m4
0
 m

40 m P
R
E
P
A
R
E

TOS
T
O

P

2020

2020

2
0

2
0

GATE 4

Legend

Exit Route for Gate 4

Footpath

Vehicle Entry Path

Vehicle Exit Path

Work Area

Stockpile 1 B

Exclusion 
Zone

GATE 6

NOTE
Concrete Barriers

100M in total

Stockpile 1 B

60 m

60 m

60 m

60 m

60 m

60 m

50 m

50 m

SpeedwayProposed
Speedway

50 m

50 m

ON LEFT
m

120

ON LEFT

m120

ON Right 

m 120

ON Right 

m120

STOP

GATE 5

E
N
D

R
O

A
D
W

O
R
K

Carpark D 1

R
O

A
D
W

O
R
K

O
N  SIDE  RO

AD

6
0
 m

6
0
 m

60 m

60 m

60 m

ROADWORK

AHEAD

ROAD
WORK

60
ROAD
WORK

60

60 m

60 m

60 m

ROADWORK

AHEAD

ROAD

WORK

60
ROAD

WORK

60

GATE 1

Trucks to use Roundabout at
Chandos Rd to Turn around

for left in left out 
stockpile gate access.

Stockpile Site

Temporary
Carpark 1 C to be used

during this construction stage 2

Carpark 1 C 

NO
TURN

RIGHT

NO

TURN

RIGHT

NO

TURN

RIGHT

GATE 2

N
O

TU
R
N

R
IG

H
T

N
O

T
U

R
N

R
IG

H
T

S
H
O

U
L
D
E
R

C
L
O

S
E
D

www.invarion.com



 

N235 - Sydney International Speedway –  

Construction Traffic Management Plan – Main Works 

Revision Date: 3 May 2021 (REV E) Page 45 of 58 

 

Commercial in Confidence 
Abergeldie Complex Infrastructure 

5 George Young Street 
Regents Park NSW 2143 

ABN 47 004 533 519 

27 APPENDIX C– WRA RISK ASSESSMENT 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 



 
  WORKPLACE RISK ASSESSMENT 

 

WHS001-F04 DOCUMENT UNCONTROLLED WHEN PRINTED  

Issue Date: May/2020  Page 1 of 4 

 

COMPANY DETAILS – Tick the applicable operational office location for the workplace 

 Abergeldie Contractors 
5 George Young Street 
Regents Park 
NSW 2143 
(P) 02 8717 7777 
(F) 02 8717 7778 
ABN# 47 004 533 519 

 Abergeldie Constructions Pty Ltd 
97 Old Toombul Rd, 
Northgate 
QLD 4013 
(P) 07 3621 0000 
(F) 07 3630 4100 
ABN# 60 090 805 959 

 Abergeldie Contractors Pty Ltd 
1/16 Huntingdale Drive,  
Thornton 
NSW 2322 
(P) 02 4966 3899 
(F) 02 4966 3859 
ABN# 47 004 533 519 

 Abergeldie Contractors Pty Ltd 
Unit 1, 92 Hoskins Street,  
Mitchell 
ACT 2911 
(P) 02 6241 1755 
(F) 02 6241 0712 
ABN# 47 004 533 519 

 Abergeldie Underground Pty Ltd 
5 George Young Street 
Regents Park 
NSW 2143 
(P) 02 8717 7777 
(F) 02 8717 7778 
ABN# 56 126 137 693 

 Abergeldie Rail Pty Ltd 
5 George Young Street 
Regents Park 
NSW 2143 
(P) 02 8717 7777 
(F) 02 8717 7778 
ABN# 47 130 586 551 

 
Abergeldie Rehabilitation Pty Ltd 
5 George Young Street 
Regents Park 
NSW 2143 
(P) 02 8717 7777 
(F) 02 8717 7778 
ABN# 90 601 658 066 

 
Abergeldie Complex Infrastructure Limited 
1 Croskery Road 
Papakura 
New Zealand 2110 
(P) +64 9 295 2570 
(F) +64 9 299 1577 
NZBN# 9429045930997 

The purpose of this Workplace Risk Assessment (WRA) is to assist with the planning of controlling identified hazards associated with the activities at this workplace – it is not intended to be a detailed individual task by task risk assessment but rather an overview of potential sources of harm that may be 
experienced during execution of the work and what controls may be implemented to minimise the level of harm from those hazards. The detailed step by step task related risk assessment shall be covered by task specific Safe Work Method Statements (SWMS). It may be used to coordinate resources, 
identify gaps in competencies to perform a specific task or re-arrange activities for efficiency gains. 

WORKPLACE NAME       PROJECT NUMBER       

DEVELOPED BY       DATE       

SCOPE OF WORKS       

REVISION HISTORY - The WRA is carried out prior to works commencing and shall be reviewed at least every 6 - 8 weeks or when the scope of work has changed. 

Note: Review and Approval of this WRA shall only be by the Construction Manager, Delivery Manager or Relevant Manager. 

Rev No: Initial Issue                                                                               

Date of Review                                                                                     

Reviewed by                                                                                     

Approved by                                                                                     

LEGISLATIVE REFERENCES – list Legislation, Codes of Practice or Standards that specifically apply to this scope of work. 

                  

                  

                  

                  

 

GENERAL HAZARDS – List hazards and risks that are present for each general activity throughout the duration of the works. Risk Scores are detailed on Form WHS001-F01 – Risk Matrices. Nominated controls should be an overview how the hazard / risk shall be managed. Excessive detail is not 

required. 

 

Activity 

Provide a general description of the activity to performed 

Hazard Description 

Identify the hazards associated with each activity 

Risk Description 

Identify what would reasonably be expected to 

occur if exposed to the hazard 

Initial 
Risk 

Score 

Without any 

controls 

implemented 

Controls/Risk Treatments 

Determine necessary actions to eliminate or control risk. The risk must be reduced 

or controlled to a level as low as reasonably practicable before work commences. 

(Controls may be contained in  SWMS, Safe Work Procedure, SMP / EMP ref, 

Client references, codes of practice etc) 

Residual 
Risk 

Score 

With 

controls 

implemented 

Responsibility 
to Action 

Indicate who 

ensures the control 

is put in place before 

work commences. 
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Identify the hazards associated with each activity 

Risk Description 

Identify what would reasonably be expected to 

occur if exposed to the hazard 

Initial 
Risk 

Score 

Without any 

controls 

implemented 

Controls/Risk Treatments 

Determine necessary actions to eliminate or control risk. The risk must be reduced 

or controlled to a level as low as reasonably practicable before work commences. 

(Controls may be contained in  SWMS, Safe Work Procedure, SMP / EMP ref, 

Client references, codes of practice etc) 

Residual 
Risk 

Score 

With 

controls 

implemented 

Responsibility 
to Action 

Indicate who 

ensures the control 

is put in place before 

work commences. 

                                          

                                          

                                          

                                          

                                          

                                          

                                          

                                          

                                          

                                          

                                          

                                          

                                          

                                          

                                          

                                          

                                          

                                          

                                          

                                          

                                          

                                          

                                          

                                          

                                          

                                          

                                          

                                          

                                          

                                          



 
  WORKPLACE RISK ASSESSMENT 

 

WHS001-F04 DOCUMENT UNCONTROLLED WHEN PRINTED  

Issue Date: May/2020  Page 4 of 4 

 

 



 

N235 - Sydney International Speedway –  

Construction Traffic Management Plan – Main Works 

Revision Date: 3 May 2021 (REV E) Page 46 of 58 

 

Commercial in Confidence 
Abergeldie Complex Infrastructure 

5 George Young Street 
Regents Park NSW 2143 

ABN 47 004 533 519 

28 APPENDIX D– TRAFFIC CONTROL CHECKLISTS 

 

 SWP033-F01 Traffic Control Inspection Checklist 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
TRAFFIC CONTROL INSPECTION CHECKLIST 

 

SWP033-F01 DOCUMENT UNCONTROLLED WHEN PRINTED  

Issue Date: Jul/2013  Page 1 of 2 

 

 
INSPECTION CRITERIA Yes No N/A Comments / Action 

Separation     

Are separate entries and exits provided for vehicles and pedestrians 
including visitors? 

         

Do the entries and exits protect pedestrians from being struck by vehicles?          

Does the layout of the workplace effectively separate pedestrians, vehicles 
and powered mobile plant? 

         

Are systems in place to keep pedestrians and moving vehicles or plant 
apart like physical barriers, exclusion zones and safety zones? 

         

Vehicle routes     

Are the roads and pathways within the workplace suitable for the types 
and volumes of traffic? 

         

Are loading zones clearly marked?          

Do vehicle route designs take into account vehicle characteristics under all 
conditions, for example emergency braking, running out of fuel or adverse 
weather? 

         

Are there enough suitable parking places for every vehicle and are they 
used? 

         

Are traffic directions clearly marked and visible?          

If a one way system is provided for vehicle routes within the workplace is it 
properly designed, signposted and used? 

         

Are vehicle routes wide enough to separate vehicles and pedestrians and 
for the largest vehicle using them? 

         

Do vehicle routes have firm and even surfaces?          

Are vehicle routes kept clear from obstructions and other hazards?          

Are vehicle routes well maintained?          

Do vehicle routes avoid sharp or blind corners?          

Pedestrian routes     

Are pedestrian walkways separated from vehicles?          

Where necessary are there safe pedestrian crossings on vehicle routes?          

Is there a safe pedestrian route which allows visitors to access the site 
office and facilities? 

         

Are pedestrian walkways clearly marked?          

Are pedestrian walkways well maintained?          

Vehicle movement     

Have drive-through, one-way systems been used to reduce the need for 
reversing? 

         

Are non-essential workers excluded from areas where reversing occurs?          

Are vehicles slowed to safe speeds, for example speed limiters on mobile 
plant or chicanes on vehicle routes? 

         

Do drivers use the correct routes, drive within the speed limit and follow 
site rules? 

         

Signs     

Are there appropriate speed limit signs?          

Are there clear warnings of powered mobile plant hazards?          

Is there clear signage of pedestrian and powered mobile plant exclusion 
zones? 

         

Is lighting adequate to ensure signs are visible, particularly at night?          

Warning devices     

Are flashing lights, sensors and reversing alarms installed on powered 
mobile plant? 

         

Personal Protective Equipment     

Is PPE like high visibility clothing provided and used where necessary?          

     

Note:    If traffic controls are installed on a public road in accordance with local traffic authority approved TCP / TMP – then the traffic 
controls shall be inspected by an appropriately ticketed person with applicable level qualification using the local traffic 
authority inspection checklist. The following inspection can be carried out by the Site Supervisor with any identified issues 
resolved on site if within their ability or otherwise given to the nominated traffic controller contractor to resolve. 

Project Name:       

Project No:       



 
TRAFFIC CONTROL INSPECTION CHECKLIST 

 

SWP033-F01 DOCUMENT UNCONTROLLED WHEN PRINTED  

Issue Date: Jul/2013  Page 2 of 2 

 

INSPECTION CRITERIA Yes No N/A Comments / Action 

Information, training and supervision     

Have workers received site specific training and information on traffic 
hazards, speed limits, parking and loading areas? 

         

Is information and instruction about safe movement around the workplace 
provided to visitors and external delivery drivers? 

         

Is the level of supervision sufficient to check traffic movement and ensure 
safety of pedestrians and drivers? 

         

Vehicle safety     

Have vehicles and powered mobile plant been selected which are 
appropriate for the tasks to be done? 

         

Do vehicles have good direct visibility or devices for improving vision like 
external and side mirrors and reversing sensors? 

         

Are vehicles fitted with effective service and parking brakes?          

Do vehicles and powered mobile plant have seatbelts where necessary?          

Is there a regular maintenance program for all vehicles and powered 
mobile plant? 

         

Is there a system for reporting faults on all vehicles and powered mobile 
plant? 

         

Do drivers carry out basic safety checks before using vehicles?          

Traffic Signs     

Are all external to site traffic signs installed / located as per TCP / TMP?          

Are any modification to approved TCP / TMP been approved?          

Are all signs free of obstructions limiting visual contact by drivers?          

Are all signs free of damage affecting their readability?          

Are signs visible in all lighting conditions / weather conditions?          

Are all signs of the correct size?          

Are all signs installed at the correct height?           

Are VMS signs placed in clear line of sight to drivers?          

Are VMS signs parked / placed in safe position?          

Are traffic speeds being adhered to?          

Are appropriate cautionary / warning signs placed well in advance on the 
approach to the works? 

         

Any signs not use have been covered over?          

Has access for cyclists / pedestrians been provided for?          

Has access into / out of property been provided for?          

Traffic Controllers     

Are traffic controllers (TC) being used?          

Are there sufficient  / correct number of TC in use?          

Are TC qualifications / tickets current and sighted?          

Has an appropriate means of communication between TC been 
established? 

         

Traffic Barriers     

Are traffic barriers installed correctly?          

Are the barriers the correct type for the application?          

Are water barriers filled?          

If using flex-barriers, are workers working outside the deflection zone?          

Have speeds been adjusted to suit barrier type and installation?          

Corrective Actions Required as a result of Inspection 

      

      

      

      

 
Traffic Controls 
Inspected by: 

      Dated:       

Note:   If the answer is “No” to any of the above questions, then the identified issue shall be immediately rectified by site personnel if within their ability 
to do so or alternatively having the traffic control contractor return to site and rectify. If a potential issue cannot be immediately rectified – the 
Supervisor shall advise all site personnel of the unsafe condition and what action is to be taken to make area safe until properly resolved. 
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29 APPENDIX E– ENVIRONMENTAL ASSESSMENT CHECKLIST 

 

 Not required under Main Works CTMP 
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30 APPENDIX F – RMS CATEGORY G REGISTRATION  

 

• Traffic Logistics RMS “Category G” Registration for Traffic Control  

• Abergeldie Contractors RMS “Category G” Registration for Traffic Control  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



WA
. 

 

ttW 
NSW 
GOVERNMENT 

Transport 
Roads & Maritime 
Services 

SF2019/159654 

31 July 2019 

Traffic Logistics Pty Limited 
49 Industrial Road 
Unanderra NSW 2526 

Attn: Peter Nicholls 
Group Systems 
Manager 

Tel: 1300 001 599 Mob: 0439 022 425 
Email: peter@traffic-logistics.com.au  

REGISTRATION OF CONTRACTORS 

Dear Sir, 

I refer to your renewal application for category G under the RMS Registration Scheme. 

After the assessment, I would like to advise that your company has been registered with NSW RMS 
for: 

Category G Provision of Traffic Control 

The registration is valid for 3 years from the date of this letter and it will expire on 30 July 2022. 

Yours faithfully, 

Chris Martin 
Manager Policy, Systems & Processes 
Commercial Services Section 
Technical & Project Services Branch 
Infrastructure & Place Division 

20-44 Ennis Road, Milsons Point, NSW 2061 I www.rms.nsw.gov.au  I ABN: 76 236 371 088 



 

 

 

Transport for NSW 

20-44 Ennis Road, Milsons Point, NSW 2061 

Locked Bay 928, North Sydney NSW 2059 

T 02 9462 6599 | W transport.nsw.gov.au | ABN 18 804 239 602 

SF2020/100509 

 
11 June 2020 
 
Abergeldie Contractors Pty Ltd  
PO Box 10  
Regents Park NSW 2143 
 
Attn: Michael Trumm Tel: (02) 8717 7777 Fax: (02) 8717 7778 
        Estimating Manager Mob: 0409 245 263 Email: mtrumm@abergeldie.com             
          

REGISTRATION OF CONTRACTORS 
____________________________________________________________________________ 

Dear Sir, 
 
I refer to your application for category G under TfNSW Registration Scheme. 
 
After the assessment, I would like to advise that your company has been registered with TfNSW 
for: 
 
 Category G Provision of Traffic Control 

 
The registration is valid for 3 years from the date of this letter and it will expire on 10 June 2023. 
 
 
Yours faithfully, 
 
 
 
 
Chris Martin  
Manager Policy, Systems & Processes 
Commercial Services Section  
Finance & Commercial Branch 
Infrastructure & Place Division 
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31 APPENDIX G – CONSTRUCTION STAGING PLAN 
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1 DOCUMENT CONTROL 

1.1 APPROVAL 

FUNCTION POSITION NAME SIGNATURE DATE 

Prepared by Project Engineer Anthony Chantery  
 

6/11/2020 

Reviewed by Abergeldie Construction Manager Joseph Maklouf 
 

6/11/2020 

Approved by Abergeldie Project Director Dmitri Khomoutov 

 

6/11/2020 

1.2 DOCUMENT REVISION STATUS 

Each page of this document bears a unique job number and revision date.  When revisions 
to the document are issued, the following table will be updated to show the most recent 
revision level.  The revised document will be forwarded to the holders of controlled copies.  
Recipients are responsible for destroying or marking “superseded” on the previous revision. 

REVISION DATE AMENDMENT DESCRIPTION 

02/11/2020 Controlled Copy 1 

06/11/2020 Controlled Copy 2 

Any changes within this document that modify either the scope or intent of the original 
document are highlighted in the right margin by a vertical bar (|). 

Where review and revision is deemed warranted, i.e. such as comments received from the 
Client, or where necessary to reflect changes in contractual or Project requirements, or as a 
result of an incident then these revisions shall be reviewed by the respective Construction 
Manager and approved by the Project Director. 

1.3 DISTRIBUTION (CONTROLLED COPIES) 

COPY # ISSUED TO COMPANY / POSITION DATE 

1 Lorraine Chirawu Sydney Metro – Senior Project Manager 02/11/2020 

2 Lorraine Chirawu Sydney Metro – Senior Project Manager 06/11/2020 

    

1.4 ABBREVIATIONS AND DEFINITIONS 

ACPL  Abergeldie Contractors Pty Ltd 

Client Sydney Metro West 

Plan Construction Staging Plan  

Project  Sydney International Speedway - Construct Only Package 

Subcontractor This term refers to any subcontractor engaged by ACPL to deliver the Project 
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2 INTRODUCTION 

2.1 PURPOSE 

As specified in Project Specific QA Specification G1, Clause 11, the Construction Staging 
Plan details the proposed arrangements for each proposed construction stage for the entire 
period up to Contract Completion  

This process procedure is a working document, which primary purpose is to govern site 
works procedures in partial fulfilment of ACPL’s undertakings in the Project Quality, Safety 
and Environmental Management Plans. 

2.1 RELATED DOCUMENTS 

▪ Project Management Plan 

▪ Construction Environment Management Plan 

▪ Site Establishment Management Plan 

▪ Clearing and Grubbing Plan 

▪ Spoil Management Plan 

▪ Spoil and Stockpile Management Protocol 

▪ Erosion and Sedimentation Control Plans 

▪ Flora and Fauna Management Plan 

▪ Contamination Management Plan 

▪ Unexpected Contaminated Lands and Asbestos Finds Procedure 

▪ Quality Management Plan 

▪ Earthworks Management Plan  

3 PROJECT DESCRIPTION 

Project Name Sydney International Speedway – Construct Only Package 

Project Address Ferrers Road, Eastern Creek  

Workplace Location 

 

 

 

 

 

 

 

 

 

 

Time for Completion 

Milestone 1 (Carparks D1 and D2): 30 April 2021 

Milestone 2 (Essential Works): 3 September 2021 

Milestone 3 (Completion of Works): 17 December 2021 

Date for Completion 17 December 2021 
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4 DRAGWAY 2020 AND 2021 EVENT CALENDAR 

 

To the best of the Contractors ability, works will be staged to cause the least possible 
disruptions to Dragway and other stakeholders.  
 
All efforts will be made to minimise traffic disruption, environmental disruptions such as noise 
and dust, maintain adequate parking, designated pedestrian paths, etc.  
 
Works are staged as per the Dragway Events Calendar specified in Section 4.1 and 4.2. The 
Contractor is aware that due to COVID-19, current booking continues to be postponed or 
cancelled hence the current schedule is subject to change  
 

4.1 DRAGWAY 2020 CALENDAR (Version 28)  
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4.2 DRAGWAY 2021 CALENDAR (Version 06)  
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5 EARLY WORKS   

 

5.1 EARLY WORKS SCOPE OF WORKS 

The part of the Works that can be undertaken as Early Works under the Contract is covered 
under exempt development and the Minor Works Review of Environmental Factors and 
includes the following 

▪ Establishment of site compound 
▪ Setting up environmental exclusion zones  

▪ Setting up erosion and sediment controls 

▪ Construction of temporary carparks 1A, 1B and 1C as shown in drawing CS-0051 to 
facilitate 1,500 spaces for spectator parking. 

▪ Construction of site entry points, haul roads, internal haul roads and competitors exit 
road. 

▪ Undertaking utility investigations 

▪ General site tidies up  

 

5.2 SITE COMPOUND LOCATION  

For the duration of early works and Stages 1 and 2, the site compound will be situated south 

of the Gate D spectator gate entry on Ferrers Road.  
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5.3 VEHICLE MOVEMENT PLAN  

The below vehicle movement plan will be established during the early works and maintained 
for the duration of works.  
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5.4 EARLY WORKS CONSTRUCTION 

5.4.1 SITE ENTRY POINTS 

As part of the enabling works, site entrances will be constructed on Ferrers Road and North 
South Link Road. 

Site entrances are a Type 1 pavement consisting of 300mm select fill, 150mm DGB20 and 
50mm AC14 (AR450). Final asphalting works to be undertaken in the later stages of the project 
to minimise impact from construction vehicles.  

 

5.4.2 TEMPORARY CARPARKS 1A, 1B AND 1C 

Prior to permanent works commencing, temporary construction of carparks 1A, 1B and 1C 
will commence to facilitate spectator carparking. As shown in the detail below, the temporary 
carpark locations are in the same locations as permanent carparks A, D2 and C, 
respectively. To maximise efficiencies, temporary carparks will be constructed as per Type 1 
pavement detail (except without the asphalt). DGB20 layer will be constructed 30mm higher 
than finish design level to allow for a grader to trim the areas once the temporary carparks 
are no longer required and ready for final asphalting.  
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5.4.3 TRAFFIC MANAGEMENT PLAN – COMPETITORS ENTRY TIE-IN 

During the construction of the new Competitors Entry on Ferrers Road, F-Type Barriers will 

be installed as physical protection. The below TCP will be submitted for approval prior to 

installation. A separate TCP will be used for temporary works to install the barriers.  
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6 STAGE ONE 

 

6.1 STAGE ONE SCOPE OF WORKS 

Stage One works will be broken down into the following. 

▪ Cut to fill works within Carpark D1. 

▪ Cut unsuitable from Carpark D1 and haul to permanent stockpile 4A. 

▪ Cut material from Carpark D1 and fill Speedway Circuit Area & Competitors Pit Area 
Carpark B. 

▪ Cut to fill works within Carpark Speedway Circuit Area & Competitors Pit Area 
Carpark B. 

▪ Cut unsuitable and haul to permanent stockpile 4A. 

▪ Excess material from Carpark Speedway Circuit Area & Competitors Pit Area 
Carpark B used for stage 2 works. 

▪ Construction of Reinforced Soil Walls and Gabion Walls  

▪ Completion of Carpark D1 and handing over to Dragway for immediate use  

▪ Commencement of Carpark A and Carpark D2  

 

6.2 TEMPORARY PARKING ARRANGEMENTS 

During Stage One works, temporary carparks 1A, 1B and 1C will be available for Dragway 
spectators.  
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6.3 STAGE ONE CONSTRUCTION 

 

6.3.1 CUT AND FILL – STAGE 1A 

After the completion of temporary carparks 1A, 1B and 1C, approximately 66,221cu.m of 
excavated material will be cut from carpark D1 of which, 37,991cu.m of  material will be filled 
within the carpark D1 while 30,044cu.m of material will be placed in-situ to fill the proposed 
speedway circuit and competitor’s carpark (carpark B). The remaining 7,947cu.m of unsuitable 
material will be stockpiled at permanent stockpile location 4A. 
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6.3.2 CUT AND FILL – STAGE 1B 

Simultaneously with cut to fill operations at carpark D1, approximately 128,759cu.m of 
excavated material will be cut from speedway circuit area and competitor’s carpark B. 
Approximately 111,557cu.m of the excavated material will be used for fill works within the 
circuit and carpark B area. Backfill material of 29,300cu.m for the reinforced soil wall structure 
will be imported and placed, test results and waste classification for imported sandstone 
material is provided as part of Appendix A of this plan. Approximately 15,451cu.m of excavated 
material is classed unsuitable and will be hauled to permanent stockpile location 4A. These 
cut to fill operations are in addition to the fill works of 30,044cu.m excavated material carted 
from carpark D1 area. On completion of cut to fill operations in the speedway circuit area and 
competitor’s carpark B approximately 31,795cu.m of excavated material will be available as 
excess.  
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6.3.3 HAUL ROADS – UNSUITABLE MATERIAL 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



  

 

N235 CONSTRUCTION STAGING PLAN  

Revision Date: 06/11/2020 Page 15 of 28 

 

Commercial in Confidence 
Abergeldie Complex Infrastructure 

5 George Young Street 
Regents Park NSW 2143 

ABN 47 004 533 519 

7 STAGE TWO 

 

7.1 STAGE TWO SCOPE OF WORKS 

Stage two works will be broken down into the following. 

▪ Cut to fill works within Carpark D2 

▪ Cut to fill works within Carpark A 

▪ OSD Tanks and stormwater drainage  

▪ Utility installations – electrical, sewer, water, fire, sewer pump stations 

 

7.2 TEMPORARY PARKING ARRANGEMENTS 

Prior to Stage 2 works commencing, carpark D1 will be complete and handed over to 
Sydney Dragway as a permanent and operational carpark. Temporary Carpark 1C will 
remain available during Stage 2 works  
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7.3 STAGE TWO CONSTRUCTION 

7.3.1 CUT AND FILL – STAGE 2A 

After the completion of permanent works on the carpark D2, approximately 6,040cu.m of 
material will be cut from carpark D2 of which, 3,680cu.m of  material will be filled within the 
carpark D2 while 1,639cu.m of material will be hauled and placed to fill carpark A to permanent 
formation. The remaining 725cu.m of unsuitable material will be hauled and stockpiled at 
permanent stockpile location 4A. 
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7.3.2 CUT AND FILL – STAGE 2B 

Simultaneously with cut to fill operations at carpark D2, approximately 9,597cu.m of material 
will be cut from carpark A. 8,445cu.m of the excavated material will be used for fill works within 
the carpark A area and the remaining 1,152cu.m of excavated material classed unsuitable  will 
be hauled and stockpiled at permanent stockpile 4A. In addition to the cut to fill work within 
the carpark A, excess fill material of 31,795cu.m available from Stage 1B operations in the 
speedway circuit area will be incorporated in the embankment layers of carpark A.  
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7.3.3 UTILITIES 

Whilst cut to fill works are occurring in Carpark A, utility works such as the 2x stormwater 

onsite detention tanks and 2x sewer pump stations will commence as these works can occur 

without impacting bulk earthworks. 

Once the OSD tanks and SPS are complete, utilities will commence in the following order; 

▪ Stormwater drainage 

▪ Electrical submains 

▪ Gravity and pressure waste water 

▪ Potable water and fire 

▪ Electrical reticulation  
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8 STAGE THREE 

 

8.1 STAGE THREE SCOPE OF WORKS 

Stage three works will be broken down into the following. 
▪ Construction of Carpark C 

▪ Construction race track retaining walls 

▪ Building foundations 

▪ Cast in-situ concrete pavements 

▪ Grandstand including structural steel, modular buildings and terraced seating 

▪ Speedway track including in-situ retaining walls, terraced grasses seating, debris 
fencing and pedestrian fencing  

▪ Utility installations 

 

8.2 TEMPORARY PARKING ARRANGEMENTS 

Prior to Stage 3 works commencing, carparks D1 and D2 will be complete and operational 
for Sydney Dragway use. Temporary Carpark 1C will be under permanent construction and 
will no longer be available   
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8.3 SITE COMPOUND LOCATION  

During Stage 3 works, the site compound will be relocated near the new Maintenance Shed 

in Carpark B to facilitate the finalisation of Carpark A construction  
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8.4 STAGE 3 CONSTRUCTION  

 

8.4.1 CUT AND FILL – STAGE 3 

After the completion of permanent works on the carpark D2, approximately 2,867cu.m of 

material will be cut from carpark C of which, 161cu.m of  material will be filled within the carpark 

C while 344 cu.m of unsuitable material will be hauled and stockpiled at permanent stockpile 

The remaining 2,362cu.m of excess general fill material will be hauled and stockpiled at 

permanent stockpile location 4A. 
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8.4.2 INTERNAL HAUL ROADS AND VMP 
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9 STAGE FOUR 

 

9.1 STAGE FOUR SCOPE OF WORKS 

Stage three works will be broken down into the following. 
▪ Finishing works in Carpark A and Carpark B 

- Light Posts 

- Guard Rails 

- Line Marking 

- Signage (including wayfinding signs) 

- Landscaping 

- Fencing 

▪ Grassed seating area 

▪ Track pavement 

▪ Commissioning and handover  

 

9.2 PARKING ARRANGEMENTS 

During Stage 4 works, Carparks C, D1 and D2 will be completed and handed over for 
Dragway use 
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APPENDIX A - SYDNEY INTERNATIONAL SPEEDWAY – EARLY WORKS STAGING 
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APPENDIX B - SYDNEY INTERNATIONAL SPEEDWAY – STAGE 1 
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APPENDIX C - SYDNEY INTERNATIONAL SPEEDWAY – STAGE 2 
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APPENDIX D - SYDNEY INTERNATIONAL SPEEDWAY – STAGE 3 
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APPENDIX E - SYDNEY INTERNATIONAL SPEEDWAY – STAGE 4 
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32 APPENDIX H – STAKEHOLDER CORRESPONDANCE  

The following correspondence was conducted to endorse this CTMP. 

Appendix H.0 - Planning Conditions Compliance Matrix (20210105) 

Appendix H.1 - Blacktown Council Consultation 

Appendix H.2 - TfNSW (CJP) Consultation 

Appendix H.3 - Western Sydney Parklands Consultation 

It should be noted that the additional impacts at the Sydney International Speedway site 
primarily relate to the additional 240-300 trucks per day that will be required to transport spoil to 
the precast facility site. These construction vehicles will predominately traverse between the 
main access gate and carpark D1. It is within the Speedway scope to repair any damage to the 
internal road between the main access gate and carpark D1.   

 

Note: Stakeholder endorsement of the Precast Facility CTMP contained at Appendix N to 
this document is contained within that document. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

N235 - Sydney International Speedway –  

Construction Traffic Management Plan – Main Works 

Revision Date: 3 May 2021 (REV E) Page 51 of 58 

 

Commercial in Confidence 
Abergeldie Complex Infrastructure 

5 George Young Street 
Regents Park NSW 2143 

ABN 47 004 533 519 

Sydney Metro (SM) Abergeldie (ABG) 

No.  Party 
Construction Traffic 

Management Plan - Major 
Works (Abergeldie) 

Rev Section 
Comment 

Date 
Comment Description ABG  Response 

Response 
Date 

1 TfNSW Traffic Management Plan B Definitions 30/11/20 Add 'CJP' - TfNSW Customer Journey Planning - Operations Definitions section updated 7/12/20 

2 TfNSW Traffic Management Plan B Clause 2.2 30/11/20 Please note that both CJP and TMC are both Transport for NSW. Clause 2.2 updated 7/12/20 

3 TfNSW Traffic Management Plan B Figure 3 30/11/20 
Please confirm that adeuqate sight distances are provided to the proposed 
gate locations, with specific discussion on slow moving fully laden spoil 
trucks. 

Section 11.5 added to 
address sight distances 

7/12/20 

4 TfNSW Traffic Management Plan B Clause 11.2 30/11/20 
Provide regulatory signage to prohibit right turns from Ferrers Rd into 
gates 4, 5 and 6. 

TCPs' updated in Appendix 
A 

7/12/20 

5 TfNSW Traffic Management Plan B Clause 12.2 30/11/20 
Given the significant amount of spoil trucks utilising the road network 
inpection & cleaning of the Ferrers Rd road surface will be required several 
times per shift.  

This is consistent with 
Abergeldie's intent - Section 

updated to cite "regular" 
inspections and cleaning 

throughout each shift 

7/12/20 

6 TfNSW Traffic Management Plan B Clause 12.2 30/11/20 
The street sweeper is not to operate below 40km/h without an appropriate 
cover vehicle. 

Noted in Clause 12.2 7/12/20 

7 TfNSW Traffic Management Plan B Appendix A 30/11/20 
TCPs are considered for reference only. Any future approval of this TMP 
does not constitute approval of the TCPs.  

Noted 7/12/20 

8 TfNSW Traffic Management Plan B Appendix J 30/11/20 Content not provided. RSA now provided 7/12/20 

9 
Blacktown 

Council 
Traffic Management Plan C 

Entire 
Document  

10/12/20 

The CTMP appear to be satisfactory, given that it is developed by an 
accredited TCP designer. 
The applicant must have appropriate insurances before implementing the 
TCPs. 
The applicant will be liable to any damage to public life or properties which 
may results from implementing this TCPs.  
Council will not liable for any damage to public life or properties which may 
results from implementing this TCPs. 

Accepted  10/12/20 
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10 TfNSW Traffic Management Plan B 
Entire 

Document  
23/12/20 

In accordance with the Principal’s General Specifications G10 – Traffic and 
Transport Management SM ES-ST-214_Speedway Works, Transport for 
NSW – Greater Sydney – Planning and Programs, and the Transport 
Coordination Office approve the Sydney Metro West – N235 Speedway 
Main Works – Construction Traffic Management Plan (SMWSPC-ACI-
SPY-TF-PLN-000120.C.RVW.C.01) subject to the following requirements: 
 
• Updating the CTMP signage and linemarking drawings with the TfNSW 
sign designs provided to Sydney Metro; 
• Obtaining Road Occupancy Licenses (ROLs) from the Transport 
Management Centre as required; 
• Addressing any safety issues identified within the Road Safety Audit 
review for this CTMP, in advance of any works commencing 
• Addressing any issues raised by Council, STA, Taxi Council, 
residents/businesses, or Emergency Services in the CTMP approval 
process 
• Promptly addressing any CJP and/or TMC and/or TfNSW issue that 
eventuates during the works 

Accepted  23/12/20 

11 

Western 
Sydney 

Parklands 
Trust  

Traffic Management Plan B 
Entire 

Document  
24/12/20 

WSPT have reviewed the Construction Traffic Management Plan and it is 
acceptable to Western Sydney Parklands Trust. 

Accepted  20/12/20 
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Ari Kalamotas

From: Abdun Noor <Abdun.Noor@blacktown.nsw.gov.au>

Sent: Thursday, 10 December 2020 11:20 AM

To: Devek Naidu

Cc: Richard Campbell; Nadeem Shaikh

Subject: RE: N235 - SIS : Speedway Main Works CTMP REVC

Hi Devek 
 
The CTMP appear to be satisfactory, given that it is developed by an accredited TCP designer. 
The applicant must have appropriate insurances before implementing the TCPs. 
The applicant will be liable to any damage to public life or properties which may results from implementing this 
TCPs.  
Council will not liable for any damage to public life or properties which may results from implementing this 
TCPs. 
 
Regards 
 
 

 

Abdun Noor 

Senior Traffic Management Officer 

9839 6336 

Abdun.Noor@blacktown.nsw.gov.au 

PO Box 63 Blacktown NSW 2148 

blacktown.nsw.gov.au 

Follow us on social media 

 

 

From: Devek Naidu <dnaidu@abergeldie.com>  

Sent: Tuesday, 8 December 2020 10:27 AM 

To: Ayoub Dayoub <Ayoub.Dayoub@transport.nsw.gov.au>; Richard Campbell 

<Richard.Campbell@blacktown.nsw.gov.au>; Nadeem Shaikh <Nadeem.Shaikh@blacktown.nsw.gov.au>; Andy Karklins 

<Andy.Karklins@blacktown.nsw.gov.au>; Garry Hitchcox <Garry.HITCHCOX@transport.nsw.gov.au>; Philip Brogan 

<Philip.Brogan@transport.nsw.gov.au>; Joe.MORABITO@transport.nsw.gov.au; 

Samiah.ASSAAD@transport.nsw.gov.au; fraser.l.leishman@transport.nsw.gov.au 

Cc: Joseph Maklouf <jmaklouf@abergeldie.com>; Dmitri Khomoutov <dkhomoutov@abergeldie.com>; Lorraine Chirawu 

<LORRAINE.CHIRAWU@transport.nsw.gov.au>; Boutros Abd <Boutros.Abd@transport.nsw.gov.au>; Ari Kalamotas 
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<akalamotas@abergeldie.com> 

Subject: RE: N235 - SIS : Speedway Main Works CTMP REVC 

 

All,  
 
See attached for REV C of the Main Work CTMP for the project.  
 
REV C captures –  
 

 Review comments from CJP Ops – see comments register attached 

 RSA of the CTMP – a copy of the RSA is included in Appendix J of the CTMP and Abergeldie close-out 
comments are provided in Section 16.1 of the CTMP.  

 Swept path analysis of proposed Haulage trucks at Chandos Rd / Ferrers Rd roundabout to address 
Sydney Metro query.  

 
Teambinder transmittal is to follow shortly.  
 
Let me know if there are any queries.  
 
 

Kind regards, 
Devek Naidu 
Senior Project Engineer 
 
Abergeldie Complex Infrastructure 
p: 02 8717 7777 |  PO Box 3019 Regents Park NSW 2143 
e: dnaidu@abergeldie.com | www.abergeldie.com | m: 0459 025 107  

 

        

 

Please consider the environment - only print this if necessary.  

 
The information transmitted is intended only for the person or entity to which it is addressed and may contain confidential and/or privileged material. Any review, 
retransmission, dissemination or other use of, or taking of any action in reliance upon, this information by persons or entities other than the intended recipient is 
prohibited. If you received this in error, please contact the sender and delete the material from any computer.  

From: Ayoub Dayoub <Ayoub.Dayoub@transport.nsw.gov.au>  

Sent: Friday, 4 December 2020 12:58 PM 

To: Richard Campbell <Richard.Campbell@blacktown.nsw.gov.au>; Nadeem Shaikh 

<Nadeem.Shaikh@blacktown.nsw.gov.au>; Andy Karklins <Andy.Karklins@blacktown.nsw.gov.au> 

Cc: Garry Hitchcox <Garry.HITCHCOX@transport.nsw.gov.au>; Devek Naidu <dnaidu@abergeldie.com> 

Subject: RE: N235 - SIS : Speedway Main Works CTMP REVB 

 

Hi All 
 
Following up on the e-mail issued by Garry H in relation to the Speedway CTMP – Main Works, please let me 
know if you require further clarification or meeting to discuss noting BCC did not attend the presentation.  
 
The project is targeting construction start on the 14th of December and would appreciate any comments by 
Wednesday the 9th of December.  
 
 
 
Regards 
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Ayoub Dayoub 
Speedway | Sydney Metro West 
             
M 0413 807 816 
 
sydneymetro.info 
L43 George Street Sydney 2000 
PO Box K659, Haymarket NSW 1240 
 

 
 

 
 
 

From: Garry Hitchcox  

Sent: Monday, 30 November 2020 9:11 AM 

To: Peter Keyes <Peter.KEYES@transport.nsw.gov.au>; Joe Morabito <Joe.MORABITO@transport.nsw.gov.au>; Fraser 

Leishman <fraser.l.leishman@transport.nsw.gov.au>; Quac minh La <QuacMinh.LA@transport.nsw.gov.au>; Anthony 

Mcmahon <Anthony.Mcmahon2@transport.nsw.gov.au>; Richard Campbell 

<Richard.Campbell@blacktown.nsw.gov.au>; Nadeem Shaikh <Nadeem.Shaikh@blacktown.nsw.gov.au> 

Cc: Ayoub Dayoub <Ayoub.Dayoub@transport.nsw.gov.au>; Devek Naidu <dnaidu@abergeldie.com>; Lorraine Chirawu 

<LORRAINE.CHIRAWU@transport.nsw.gov.au>; Philip Brogan <Philip.Brogan@transport.nsw.gov.au> 

Subject: N235 - SIS : Speedway Main Works CTMP REVB 

 

Hi All, 

 

Please find attached, Speedway CTMP – Main Works in discussion at our meeting on Friday 27/11/2020. 

 

If you could please review and provide any comments back to me on the attached register. Teambinder submission to 

follow. 

 

Please note the Project are targeting 14 December for approval.  

 

Kind regards, 

 

Garry Hitchcox 

Traffic Advisor  

Operations, Customer & Place-making 

Sydney Metro 

 

M 0466 492 831 

 

sydneymetro.info 

Level 40, 680 George Street, Sydney NSW 2000 
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I acknowledge the traditional owners and custodians of 

the land in which I work and pay my respects to Elders 

past, present and future. 

 

This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and any 
attachments and notify the sender immediately by reply email. Transport for NSW takes all care to ensure that attachments are free from viruses or 
other defects. Transport for NSW assume no liability for any loss, damage or other consequences which may arise from opening or using an 
attachment.  

Consider the environment. Please don't print this e-mail unless really necessary.  



1

Ari Kalamotas

From: Ayoub Dayoub <Ayoub.Dayoub@transport.nsw.gov.au>

Sent: Thursday, 24 December 2020 6:52 AM

To: Devek Naidu; Dmitri Khomoutov

Cc: Lorraine Chirawu

Subject: FW: Sydney Metro West - N235 Speedway Main Works - Construction Traffic 

Management Plan - TfNSW (former RMS) approval

Gents 
 
Approval of Speedway CTMP is below, a formal response will be issued also in TB. 
 
Enjoy Christmas. 
 
 
 
Regards 
 

 

Ayoub Dayoub 
Speedway | Sydney Metro West 
 
M 0413 807 816 
 
sydneymetro.info 
L43 George Street Sydney 2000 
PO Box K659, Haymarket NSW 1240 
 

 
 

 
 
 

From: Quac minh La  

Sent: Wednesday, 23 December 2020 3:54 PM 

To: Demi Tascas <Demi.Tascas@transport.nsw.gov.au> 

Cc: Carl Mella <Carl.MELLA@transport.nsw.gov.au>; Fraser Leishman <fraser.l.leishman@transport.nsw.gov.au>; Joe 

Morabito <Joe.MORABITO@transport.nsw.gov.au>; Samiah Assaad <Samiah.ASSAAD@transport.nsw.gov.au>; Peter 

Keyes <Peter.KEYES@transport.nsw.gov.au>; Ayoub Dayoub <Ayoub.Dayoub@transport.nsw.gov.au>; Barry McGrattan 

<Barry.McGrattan@transport.nsw.gov.au>; Philip Brogan <Philip.Brogan@transport.nsw.gov.au>; Garry Hitchcox 

<Garry.HITCHCOX@transport.nsw.gov.au> 

Subject: Sydney Metro West - N235 Speedway Main Works - Construction Traffic Management Plan - TfNSW (former 

RMS) approval 

 

Demi, 

 

In response to your transmittal SMWSPC-SMD-TX-000078 dated 10/12/20. 
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In accordance with the Principal’s General Specifications G10 – Traffic and Transport Management SM ES-ST-

214_Speedway Works, Transport for NSW – Greater Sydney – Planning and Programs, and the Transport Coordination 

Office approve the Sydney Metro West – N235 Speedway Main Works – Construction Traffic Management Plan 

(SMWSPC-ACI-SPY-TF-PLN-000120.C.RVW.C.01) subject to the following requirements: 

 

 Updating the CTMP signage and linemarking drawings with the TfNSW sign designs provided to Sydney Metro; 

 Obtaining Road Occupancy Licenses (ROLs) from the Transport Management Centre as required; 

 Addressing any safety issues identified within the Road Safety Audit review for this CTMP, in advance of any works 

commencing 

 Addressing any issues raised by Council, STA, Taxi Council, residents/businesses, or Emergency Services in the CTMP 

approval process 

 Promptly addressing any CJP and/or TMC and/or TfNSW issue that eventuates during the works 

 

Regards, 

Minh 

 

 

Quac Minh LA 

SM Contract Manager & Information Controller 

Sydney 

Greater Sydney 

Transport for NSW 

  

M 0447 410 841 

Level 10, 27 Argyle Street Parramatta NSW 2150 

   

 
 

 

 

 

 

 

From: Demi Tascas via InEight Document [mailto:system@teambinder.com]  

Sent: Thursday, 10 December 2020 3:05 PM 

To: Quac minh La <QuacMinh.LA@transport.nsw.gov.au> 

Subject: SMWSPYSPC - N235 - Construction Traffic Management Plan - Issued for Review 
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Document Transmittal  

 

 

Transmittal No:  SMWSPC-SMD-TX-000078 

Contract No:  SPC - Speedway Construction 

Sub Contract:  -  

Date:  10 December 2020,  03:04  PM  
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Issued Name 

By Demi Tascas  (Sydney Metro)  
 

  

Issued Name 

To 

Carl Mella  (Roads and Maritime Services (part of TfNSW division)) ; Fraser Leishman  (Roads and Maritime Services 
(part of TfNSW division)) ; Quac Minh La  (Roads and Maritime Services (part of TfNSW division)) ; 
Richard Campbell  (Blacktown City Council) ; Nadeem Shaikh  (Blacktown City Council) ; Andy Karklins  (Blacktown City 
Council) ; Joe Morabito  (Roads and Maritime Services (part of TfNSW division)) ; Samiah Assaad  (Roads and Maritime 
Services (part of TfNSW division)) ; Peter Keyes  (Sydney Metro) ; Anthony Mcmahon  (Roads and Maritime Services (part 
of TfNSW division))   

Cc Ayoub Dayoub  (Sydney Metro) ; Transmittal SMD OpenAccess  (Sydney Metro)   
 

  

  

Reason for Issue  Issued for Review 

Subject  N235 - Construction Traffic Management Plan - Issued for Review 

Dear All, 

  

Please find attached the Sydney Metro West CTMP, issued to you as requested by Ayoub Dayoub. 

  

Kind regards, 

Demi Tascas 

A/Document Control Manager 

Sydney Metro West 
 

  

Click here to download all Transmittal files. 

  

Item Document No Title Rev Sts Type 
Design 
Lots 

Alt Doc No 

1 
SMWSPC-ACI-SPY-SM-
PLN-000085 

Appendix L - Emergency Response and Incident 
Management Plan 

E.01 RVW PLN  Appendix L 

2 
SMWSPC-ACI-SPY-TF-
DVR-000217 

N235 - CTMP Comments Register - Abergeldie 
Response 

A.01 RVW DVR  Review Comments - 
Speedway Project CTMP 

3 
SMWSPC-ACI-SPY-TF-
DWG-000166  

Appendix A.0 - TLVMP-AS-114593 Early Works - 
Long term TCP with VMP overlain 

B.01 RVW DWG 0000 
Appendix A.0 - TLVMP-AS-
114593 REV G 

4 
SMWSPC-ACI-SPY-TF-
LST-000130 

Appendix D - SWP033-F01 Traffic Control 
Inspection Checklist 

C.01 RVW LST  Appendix D - SWP033-F01 

5 
SMWSPC-ACI-SPY-TF-
PLN-000120 

N235 - Construction Traffic Management Plan C.01 RVW PLN  CTMP Sydney Mero 
International Speedway 

6 
SMWSPC-ACI-SPY-TF-
PLN-000121 

Appendix F.1 - RMS Category G - Traffic Logistics C.01 RVW PLN  Appendix F.1 - Traffic 
Logistics 



4

7 
SMWSPC-ACI-SPY-TF-
PLN-000122 

Appendix F.2 - RMS Category G - Abergeldie 
Contractors 

C.01 RVW PLN  Appendix F.2 - Abergeldie 
Contractors 

8 
SMWSPC-ACI-SPY-TF-
PLN-000123 

Appendix A.1 - TLTCP-AS-114615 Main Works - 
Stage 1 VMP 

C.01 RVW PLN  Appendix A.1 - TLTCP-AS-
114615 REV C 

9 
SMWSPC-ACI-SPY-TF-
PLN-000124 

Appendix A.2 - TLTCP-AS-114657 Main Works - 
Stage 2 VMP 

C.01 RVW PLN  Appendix A.2 - TLTCP-AS-
114657 REV C 

10 
SMWSPC-ACI-SPY-TF-
PLN-000125 

Appendix A.3 - TLTCP-AS-114840 Main Works - 
Stage 3 VMP 

C.01 RVW PLN  Appendix A.3 - TLTCP-AS-
114840 REV C 

11 
SMWSPC-ACI-SPY-TF-
PLN-000126 

Appendix B.1 - TLTCP-AS-114615 Main Works - 
Stage 1 VMP 

C.01 RVW PLN  Appendix B.1 - TLTCP-AS-
114615 REV C 

12 
SMWSPC-ACI-SPY-TF-
PLN-000127 

Appendix B.2 - TLTCP-AS-114657 Main Works - 
Stage 2 VMP 

C.01 RVW PLN  Appendix B.2 - TLTCP-AS-
114657 REV C 

13 
SMWSPC-ACI-SPY-TF-
PLN-000128 

Appendix B.3 - TLTCP-AS-114840 Main Works - 
Stage 3 VMP 

C.01 RVW PLN  Appendix B.3 - TLTCP-AS-
114840 REV C 

14 
SMWSPC-ACI-SPY-TF-
PLN-000132 

Appendix G - N235 SIS - Construction Staging 
Plan 

C.01 RVW PLN  Appendix G - Construction 
Staging Plan 

15 
SMWSPC-ACI-SPY-TF-
PLN-000167 

Appendix A.4 - TLTCP-AS-121285 REV D Ferrers 
Rd Concrete Barriers Install & Remove 

B.01 RVW PLN  Appendix A.4 - TLTCP-AS-
121285 REV D 

16 
SMWSPC-ACI-SPY-TF-
PLN-000168 

Appendix A.5 - TLTCP-AS-121296 Ferrers Rd 
Pavement Tie-in under Stop Slow 

B.01 RVW PLN  Appendix A.5 - TLTCP-AS-
121296 REV C 

17 
SMWSPC-ACI-SPY-TF-
PLN-000215 

Appendix J - CTMP Road Safety Audit A.01 RVW PLN  Appendix J - CTMP Road 
Safety Audit 

18 
SMWSPC-ACI-SPY-TF-
PLN-000216 

Appendix K - Community Comms Strategy A.01 RVW PLN  Appendix K - Community 
Comms Strategy 

19 
SMWSPC-ACI-SPY-TF-
RAS-000129 

Appendix C - WHS001-F04 Workplace Risk 
Assessment 

C.01 RVW RAS  Appendix C - WHS001-F04 

20 
SMWSPC-ACI-SPY-TF-
REP-000169 

Appendix I - Ferrers Road Dilap Report B.01 RVW REP  Appendix I - Ferrers Road 
Dilap Report 
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TeamBinder Transmittal Reference: {F1B63F1C-ABDB-4277-999B-E828115E25E6} 

This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and any 
attachments and notify the sender immediately by reply email. Transport for NSW takes all care to ensure that attachments are free from viruses or 
other defects. Transport for NSW assume no liability for any loss, damage or other consequences which may arise from opening or using an 
attachment.  

Consider the environment. Please don't print this e-mail unless really necessary.  
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Ari Kalamotas

From: Kelie Pittaway <waterbearkp@gmail.com>

Sent: Tuesday, 22 December 2020 9:08 AM

To: Devek Naidu

Subject: Fwd: FW: Speedway - Final Draft Planning Approval

Attachments: image001.jpg

See attached 

 

---------- Forwarded message --------- 

From: Ayoub Dayoub <Ayoub.Dayoub@transport.nsw.gov.au> 

Date: Tue, 22 Dec 2020, 8:45 am 

Subject: FW: Speedway - Final Draft Planning Approval 

To: Kelie Pittaway <waterbearkp@gmail.com> 

 

Hey Kelie 

  

See below from Peter Marshall as requested. 

  

  

  

Regards 

  

  

Ayoub Dayoub 

Speedway | Sydney Metro West 

  

M 0413 807 816 

  

sydneymetro.info 
L43 George Street Sydney 2000 

PO Box K659, Haymarket NSW 1240 
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The linked image cannot be displayed.  The file may have been moved, renamed, or deleted. Verify that the link points to the correct file and location.

 

  

  

  

  

From: Peter Marshall [mailto:petermarshall@optusnet.com.au]  

Sent: Sunday, 20 December 2020 7:59 AM 

To: Lorraine Chirawu <LORRAINE.CHIRAWU@transport.nsw.gov.au> 

Cc: Ayoub Dayoub <Ayoub.Dayoub@transport.nsw.gov.au>; Jo Robertson <jrh@hbi.com.au> 

Subject: RE: Speedway - Final Draft Planning Approval 

  

Lorraine 

  

I have reviewed the Construction Traffic Management Plan and it is acceptable to Western Sydney Parklands Trust. 

  

I do not require Abergeldie to provide the offered briefing on Monday. 

  

Regards 

  

  

Peter Marshall 

Marshall Project Management 

Tel: 9909 2418 

  

From: Lorraine Chirawu [mailto:LORRAINE.CHIRAWU@transport.nsw.gov.au]  

Sent: Friday, 18 December 2020 6:05 PM 
To: Peter Marshall 

Cc: Ayoub Dayoub; Jo Robertson 
Subject: Fwd: Speedway - Final Draft Planning Approval 
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Hi Peter 

  

As discussed this morning, please see attached draft Planning Conditions, in particular refer to the table in C3 for 

Sydney Metros obligation to consult WSPT. The independent Environmental Representative (Jo, copied into 
this email) who will be signing off on our approval has indicated this refers to the CTMP, construction Traffic 
Management Plan 

  

As this is very late notice and we were under the impression we had covered this through the review of the 
Traffic, Transport and Parking EIS chapter, we would like to get feedback from you regarding consultation. We 
can get Abergeldie to run the the traffic Management Plan Monday morning if required. I will forward the 
CTMP shortly 

  

Regards  

Lorraine Chirawu 

  

  

Get Outlook for iOS 

  

From: Ayoub Dayoub <Ayoub.Dayoub@transport.nsw.gov.au> 

Sent: Friday, December 18, 2020 7:49 am 

To: Lorraine Chirawu 

Cc: Matthew Marrinan 

Subject: Speedway - Final Draft Planning Approval  

  

Hey Lorraine 

  

See attached final draft of the Infrastructure Planning Approval, refer to the table in C3 for Sydney Metros 
obligation to consult WSPT on the CTMP. 
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Let me know if you require a copy of both the Early Works CTMP and Main Works CTMP otherwise I can 
forward to Peter Marshall direct. 

  

  

  

Regards 

  

  

Ayoub Dayoub 

Speedway | Sydney Metro West 

  

M 0413 807 816 

  

sydneymetro.info 
L43 George Street Sydney 2000 

PO Box K659, Haymarket NSW 1240 

  

The linked image cannot be displayed.  The file may have been moved, renamed, or deleted. Verify that the link points to the correct file and location.

 

  

  

  

  

From: Matthew Marrinan  

Sent: Wednesday, 16 December 2020 1:08 PM 

To: Kelie Pittaway <waterbearkp@gmail.com>; dkhomoutov@abergeldie.com; Ayoub Dayoub 

<Ayoub.Dayoub@transport.nsw.gov.au>; Brian Cullinane <brian@emeadvisory.com>; Jo Robertson <jrh@hbi.com.au>; 

Mirjana Vidovic <Mirjana.Vidovic2@transport.nsw.gov.au>; Richard Liao <Richard.Liao@transport.nsw.gov.au>; Robert 

Miesegaes <robert.miesegaes@transport.nsw.gov.au>; Lorraine Chirawu <LORRAINE.CHIRAWU@transport.nsw.gov.au> 

Cc: Todd Brookes <Todd.Brookes@transport.nsw.gov.au> 

Subject: Re: Speedway - Final Draft Planning Approval 
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Good afternoon all, 

  

Please find attached the Final Draft of the Planning Approval. There will be no further drafts provided until we receive 

the final Instrument of Approval upon Determination of the Project. 

  

There is one tracked change in this document deleting B4(b). This was a change requested by Comms and has been 

verbally accepted by DPIE so we can expect it will not appear in the Planning Approval document. 

  

Regards, 

Matthew 

  

From: Matthew Marrinan <Matthew.Marrinan@transport.nsw.gov.au> 

Sent: Tuesday, December 15, 2020 4:17 PM 

To: Kelie Pittaway <waterbearkp@gmail.com>; dkhomoutov@abergeldie.com <dkhomoutov@abergeldie.com>; Ayoub 

Dayoub <Ayoub.Dayoub@transport.nsw.gov.au>; Brian Cullinane <brian@emeadvisory.com>; Jo Robertson 

<jrh@hbi.com.au>; Mirjana Vidovic <Mirjana.Vidovic2@transport.nsw.gov.au>; Richard Liao 

<Richard.Liao@transport.nsw.gov.au>; Robert Miesegaes <robert.miesegaes@transport.nsw.gov.au>; Lorraine Chirawu 

<LORRAINE.CHIRAWU@transport.nsw.gov.au> 

Subject: Re: Speedway - Environment and Approvals  

  

A quick heads up that the Final Draft Planning Approval is expected tonight and I will forward it through once received. 

We expect that this approval will resolve the contamination issue relating to the Section B SAS. 

  

I understand it will now be a Section A SAS provided after remediation is complete during construction. 

  

Regards, 

Matthew 
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From: Matthew Marrinan 

Sent: Thursday, October 22, 2020 12:23 PM 

To: Kelie Pittaway <waterbearkp@gmail.com>; dkhomoutov@abergeldie.com <dkhomoutov@abergeldie.com>; Ayoub 

Dayoub <Ayoub.Dayoub@transport.nsw.gov.au>; Brian Cullinane <brian@emeadvisory.com>; Jo Robertson 

<jrh@hbi.com.au>; Mirjana Vidovic <Mirjana.Vidovic2@transport.nsw.gov.au> 

Cc: Richard Liao <Richard.Liao@transport.nsw.gov.au> 

Subject: Speedway - Environment and Approvals 

When: Thursday, December 17, 2020 11:00 AM-12:30 PM. 

Where:  

  

  

This is the regular Environment and Approvals meeting established for the project and will be held fortnightly to 

manage environmental issues until the completion of construction. 

  

An agenda will be circulated and this meeting will be minuted by Sydney Metro as part of the Compliance Monitoring 

and Reporting Program. 

  

________________________________________________________________________________  

Microsoft Teams meeting  

Join on your computer or mobile app  

Click here to join the meeting  

Or call in (audio only)  

+61 2 9161 1290,,124705628#   Australia, Sydney  

Phone Conference ID: 124 705 628#  

Find a local number | Reset PIN  

Learn More | Meeting options  

________________________________________________________________________________  

This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and any 
attachments and notify the sender immediately by reply email. Transport for NSW takes all care to ensure that attachments are free from viruses or 
other defects. Transport for NSW assume no liability for any loss, damage or other consequences which may arise from opening or using an 
attachment.  

Consider the environment. Please don't print this e-mail unless really necessary.  
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To help protect your privacy, 
Micro so ft Office prevented  
auto matic downlo ad o f this  
picture from the Internet.

 

Virus-free. www.avast.com  

  

This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and any 
attachments and notify the sender immediately by reply email. Transport for NSW takes all care to ensure that attachments are free from viruses or 
other defects. Transport for NSW assume no liability for any loss, damage or other consequences which may arise from opening or using an 
attachment.  

Consider the environment. Please don't print this e-mail unless really necessary.  



DOCUMENT/PACKAGE No.

DOCUMENT/PACKAGE TITLE

Item No Contract Contractor Doc Rev
Item Description, Page, Para, 

Drg ref
Reviewer Discipline Date Requirement Ref Reviewer Comments Compliance Status Contractor Response Date Compliance Status

05-Jan-2020

1 Speedway Abergeldie 23/12/20 Page 7 ER Approval 04-Jan-2021 NA Remove ER from Endorsement Table in this and all other docs N Noted and updated. 05-Jan-2020

2 Speedway Abergeldie 23/12/20 Page 8 ER Approval 04-Jan-2021
MCoA as approved 

23/12
Update Section 2.2 to include updates for Issued MCoA (Rev D) CS Noted and updated. 05-Jan-2020

3 Speedway Abergeldie 23/12/20 Page 9 ER Approval 04-Jan-2021 NA
Department of Planning should be Department of Planning Industry and 

Environment (DPIE). CS

Noted and updated. 

DPIE added to list of definitions under Section 1.3 05-Jan-2020

4 Speedway Abergeldie 23/12/20 Page 10, Section 3.2 ER Approval 04-Jan-2021 general
Part of the purpose should be to also satisfy the MCoA. Section 3.2 should be 

revised accordingly.
CS Noted and updated. 05-Jan-2020

5 Speedway Abergeldie 23/12/20 page 10, Section 3.3 ER Approval 04-Jan-2021 McoA C3 (a)
Section 3.3 - Key stakeholder consultation should also include the Western 

Sydney Parklands Trust (as per MCoA C3 (a)
N Noted and updated. 05-Jan-2020

6 Speedway Abergeldie 23/12/20 page 11, first para ER Approval 04-Jan-2021 NA
Community Communication Strategy contained in the Community Liaison 

Management Plan. CHECK THESE ARE CORRECT RE COMMS DOCS NAMES CS
Noted and updated, reference is now made to Community 

Communication Strategy only which is the correct document name
05-Jan-2020

7 Speedway Abergeldie 23/12/20 page 11, second para ER Approval 04-Jan-2021 NA
This does not make sense and is no longer relevant "this is also further 

addressed under the Community Liaison Management Plan contained in which 

will be provided after contract award."

CS Noted and amended - reference to contract award removed 05-Jan-2020

8 Speedway Abergeldie 23/12/20 Page 12 Section 5 ER Approval 04-Jan-2021 NA

"Works outside permitted standard work hours as noted above are also subject 

to Out of Hours Works approval by Sydney Metro upon stakeholder consultation 

and notification." CHECK THIS PROCESS IS ALIGNED WITH CEMP
CS

Confirmation that this statement aligns with the out of hours process 

outlined in the CEMP
05-Jan-2020

9 Speedway Abergeldie 23/12/20 page 15, third para ER Approval 04-Jan-2021 NA
WHSMP is referenced here - first time reference - expand

CS

WHSMP Refers to the Work Heath and Safety Management Plan. 

Section 1.3 Definitions to be updated to include WHSMP

05-Jan-2020

10 Speedway Abergeldie 23/12/20 Section 8, page 16 last  para ER Approval 04-Jan-2021 NA

What does this mean? "Due to unforeseen circumstances, should the TCP or the 

ROL need validity be extended the requirements of Sydney Metro, TMC and 

TfNSW will be adhered to."  It is not clear - re-word for clarity. I didn’t' think and 

ROL could be extended without re-approval. (as per the process described in 

Section 10).

O

Noted and updated to below - 

Should the TCP or the ROL need extension the requirements of Sydney 

Metro, TMC and TfNSW will be adhered to. 

05-Jan-2020

11 Speedway Abergeldie 23/12/20
Section 12.1, last dot point 

page 18
ER Approval 04-Jan-2021 NA

CTMP (section 12.1) states that: For the Main works CTMP to be applicable to 

the project, the early works activities are deemed to have been completed. 

These include: … •                    Construction of temporary carparks 1A, 1B and 1C 

as shown in drawing CS-0051 to facilitate 1,500 spaces for spectator parking.     

Can you confirm if these car parks have been completed  as part of early works 

completed to date?

O

Carparks 1A And 1B are completed. 

Carpark 1C is scheduled for completion by 15/01/2020 (subject to 

inclement weather).

Currently 1800 parking spaces are available prior to commencement of 

main works.

05-Jan-2020

12 Speedway Abergeldie 23/12/20 Page 23, Last para ER Approval 04-Jan-2021 NA

"Stage 1 bulk earthworks are currently scheduled for January 2021 subject to 

relevant planning approvals for works to proceed by Sydney Metro." - Remove 

the word "planning"
CS Updated 05-Jan-2020

13 Speedway Abergeldie 23/12/20 Section 13.1 page 33 ER Approval 04-Jan-2021 MCoA E2

Should include the specific requirements of MCoA E2 - Namely: "A copy of the 

Road Dilapidation Report must be provided to the relevant Council within three 

weeks of completion of the survey and at least two weeks before the road is 

used by heavy vehicles associated with the construction of the SSI."

CS Noted and Section 13.1 updated accordingly 05-Jan-2020

14 Speedway Abergeldie 23/12/20 Section 18.1 page 40 ER Approval 04-Jan-2021 NA
Has the Traffic Management Risk Assessment Workshop referred to in Section 

18.1 been completed?
O

Various Workplace Risk Assessment Workshops have been carried out 

to date which has assessed the Traffic Impacts of proposed 

construction activities - Captured via the Workplace Risk Assessment 

(WRA)  

05-Jan-2020

15 Speedway Abergeldie 23/12/20 Section 22 ER Approval 04-Jan-2021

Confirm that :

Training and induction of the CTMP is provided for in the CEMP

Non conformances are provided for on "Rapid"

Confirm that "A schedule for internal audits providing frequencies and 

responsibilities is provided as part of the CEMP. Any audit of this plan will be as 

part of an overall construction environmental management systems audit."

O

Confirmed. 

Training and induction via the WHS site induction.

Internal audit schedules are contained in the Quality Management Plan 

(Appendix H.3) 

05-Jan-2020

16 Speedway Abergeldie 23/12/20 Section 24 ER Approval 04-Jan-2021

As this will be an ER approved plan in accordance with C3, A22 (d) then is 

applicable and the requirements thereof should be included in this Section. 

Specifically … (d) approve documents and any updates to documents identified 

in Conditions A10, C1, C3 and CS and any other documents that are identified by 

the Planning Secretary, after verifying all relevant matters set out in this 

approval pertaining to those documents have been met, and make a written 

statement to the Planning Secretary to this effect;

N

Noted CTMP updated as below 

"Any updates of the CTMP as part of this section will be followed by a 

notification to the ER for approval"

05-Jan-2020

17 Speedway Abergeldie 23/12/20 appendicies ER Approval 04-Jan-2021 Please provide appendices to CTMP N Noted and issued with REV D of the CTMP 05-Jan-2020

05-Jan-2020

18 Speedway Abergeldie 23/12/20
Compliance Matrix, source 

column
ER Approval 04-Jan-2021 MCoA

Update to Compliance Matrix to refer to Issued MCoA SSI 10048 INSERT DATE 

rather that Sydney International Speedway Final Draft Planning Approval (ie: 

remove final draft)

N Updated 05-Jan-2020

HBI Ref: 200907 CTMP 040121Sydney Metro - Speedway  :  HBI Document Review 

N235 - Sydney International Speedway – Construction Traffic Management Plan – Main Works, Revision 

Date: 7 December 2020 (REV C) ISSUED TO THE ER 23/12/20

Sydney International Speedway – Construction Traffic Management Plan – Compliance Matrix

CTMP

COMPLIANCE STATUS
O Observation / Comment
D     From info currently provided not able to determine whether   
document/design  is  compliant.
N     Non-Compliant
M    Minor non-compliance for action but  may be documented in next issue

RESPONSE STATUS
O Open
C     Closed
CS   Closed subject to additional action / information
L      Certification Limitation
H     Drawings or part thereof on HOLD 



19 Speedway Abergeldie 23/12/20 Compliance Matrix TTP4 ER Approval 05-Jan-2021 TTP4

Where is TTP4 addressed? Section is currently blank., also to be consistent with 

how other remms are presented a Property access for emergency vehicles at the 

start of "Access to other properties within Western Sydney Parklands’ Precinct 5: 

Eastern Creek Motor Sports would be provided at all times, including for 

emergency vehicles"

N

This is actually TTP2 (incorrectly referred to as TTP4 in the compliance 

matrix) 

Section 14.2 updated to address to TTP2
05-Jan-2020

20 Speedway Abergeldie 23/12/20 Compliance Matrix TTP7 ER Approval 06-Jan-2021 TTP7

Temporary offsite parking for Sydney Dragway would be established prior to 

commencement of construction. Please confirm how this will be achieved with 

construction planned for commencement early/mid Jan.

N 05-Jan-2020

21 Speedway Abergeldie 23/12/20 Compliance Matrix TTP7 ER Approval 07-Jan-2021 TTP7

"During these events, a shuttle bus service would be provided between this 

parking and the Sydney Dragway" How has this been achieved? CTMP Appendix 

G is not included so it cannot be assessed. Please provide. 

N 05-Jan-2020

22 Speedway Abergeldie 23/12/20 Compliance Matrix CEMF ER Approval 08-Jan-2021
CEMF, Section 13.2 

(vi)

"Parking Management Plan is not deemed to be required" .Please provide 

correspondence reference confirming this is the case.
N

See below for response from Sydney Metro - 

"Parking management plan – a standalone parking management plan is 

deemed not required as the requirements for parking have been 

specified in the SDA. Parking requirements and temporary parking 

locations have also been provided in section  c1 of the G10 

specification"

05-Jan-2020

23 Speedway Abergeldie 23/12/20 Compliance Matrix MCoA E1 ER Approval 09-Jan-2021 MCoA E1

Matrix states that the specific requirement of E1(a) ….. (a)    have no more than

minimal amenity impacts; is addressed in is addressed in Section , Section16, or

Appendix J - It is not addressed in 12 or 16 and App J is not included. Please

address.

N

Section 6 of the CTMP - specifies that speed reductions on Ferrers Road 

are not required by the Main work.

Section 8 of the CTMP - specifies that all existing lanes widths and 

number of lanes will be maintained unless approved otherwise

Section 12.10 - Parameters around installation of signage as to not 

disrupt motorists and cyclists. 

Appendix J - Copy of the RSA provided. The RSA assesses the impacts of 

proposed traffic impacts on the road user network. 

05-Jan-2020

24 Speedway Abergeldie 23/12/20 Compliance Matrix MCoA E3 ER Approval 10-Jan-2021 MCoA E3 MCoA E3 is not addressed in Section 13. Please address N Section 13.2 updated to address E3 05-Jan-2020

25 Speedway Abergeldie 23/12/20 Compliance Matrix MCoA E4 ER Approval 11-Jan-2021 MCoA E4

To address E4, the footprint of" the Eastern Creek Motor Sports Precinct 5 as 

identified in the Western Sydney Parklands Plan of Management 2030." should 

be referred to - might be included in the CCS?  The CTMP appears to dal with 

pedestrians and general vehicular access but is limited and doesn't specifically 

address potentially impact businesses. Nor does it commit to provision of 

"Adequate signage and directions to businesses must be provided before, and 

for the duration of, any disruption." 

N

Section 14.2 updated with an extract of Precinct 5 (Figure 21). 

Section 14.2 also updated with mitigation measures to businesses and 

properties. 

05-Jan-2020

26 Speedway Abergeldie 23/12/20 Compliance Matrix ER Approval 12-Jan-2021 na There is a column for ID but it is blank… should it be? O ID column removed 05-Jan-2020

Document Review History

See below for response from Sydney Metro - 

"As part of the Speedway Delivery Agreement (SDA) between Sydney 

Metro and Western Sydney Parklands Trust, the parking requirements 

for Dragway are

From the Construction Licence Commencement Date until the Actual 

Completion Date of the Works, Sydney Metro must ensure car parking 

spaces are made available for the use of the Dragway Operator as 

follows:

(i) for Major Dragway Events, 3,400 car spaces; and

(ii) for all other events held by the Dragway Operator at the Balance 

Dragway Lease Area, 1,600 car spaces.

Based on the calculated areas of temporary carparks (Carparks A, B and 

C), 2169 parking areas have been identified as available; this is the 

“Balance Dragway Lease Area” in the SDA. An additional  ~2400 parking 

spots have been made available (when required) within the Sydney 

Motorsport Park operated by ARDC. Sydney Metro has engaged a 

Bussing Specialist to develop event-specific bussing plans to include 

number of busses, bus schedules and routes within the Motorsport 

Precinct for major events where the ARDC parking will be required. The  

actual parking arrangements to be wholly managed by ARDC as per 

their standard operating procedures. "
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 PROPERTY CONDITION SURVEY - GEOREFERENCED VIDEO

ABN: 56 891 923 704 Telephone: 1800 Dilaps (345 277)  Email: info@ausdilaps.com.au 

COMMISSIONED BY:

Abergeldie Complex Infrastructure
PO Box 3019 
REGENTS PARK NSW 2143

PROJECT:

Sydney International Speedway, NSW

SITE SURVEYED:

Council Assest - Ferrers Road
EASTERN CREEK NSW 2766

INSPECTION DATE:

27 October 2020

JOB REFERENCE:

AD3489D

WEATHER:

Partly Cloudy, 19°C

REPORT PREPARED BY:

Brittany Schneider
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BRIEF

Australian Dilapidations was commissioned by Abergeldie Complex Infrastructure to carry out pre-
construction condition inspection and report in accordance with AS.4349.1 for the Sydney International 
Speedway, NSW project. 

PURPOSE OF THIS REPORT

This is a visual pre-construction inspection in accordance with AS 4349.1 and is intended to record the
pre-construction condition of the property inspected and the surrounding areas. This is not a structural report and 
will not provide comment on the structural integrity or design of the inspected property; however it does include a 
photographic record of the main defects visible at the time of the inspection. The report is intended to be used to 
determine if change has occurred post-construction and if so, to what extent. This report and included photographs 
will be retained for use in/or during post-construction condition surveys.

LIMITATIONS

In accordance with AS 4349.1 clause 2.5:
1. A visual only inspection may be of limited use to the client. In addition to a visual inspection, to thoroughly inspect 
the readily accessible areas of the property, further testing may be required whenever necessary.
2. This report does not include the inspection and assessment of items or matters outside the scope of the request-
ed inspection and report. 
3. This report does not include the inspection and assessment of items or matters that do not fall within the consult-
ant’s direct expertise.
4. The inspection only covers the readily accessible areas of the property and does not include areas, which were 
inaccessible or obstructed at the time of inspection. Obstructions are defined as any condition or physical limitation 
which inhibits or prevents inspection.
5. Australian Standard Inspection of Buildings, Part 1: Property Inspections – Residential buildings recognises that 
a standard property inspection report is not a warranty or an insurance policy against problems developing with the 
building in the future.

VIDEO LIMITATIONS

1. GPS Trilateration typical accuracy is <4m. 
2. The first 15 seconds of an inspection allows for enough time to reach maximum accuracy before 
movement is commenced. 
3. Cellular network reception and other factors outside of AusDilaps control may affect GPS accuracy. 
4. In the event that adequate GPS accuracy is unachievable (<10m) we will perform a standard inspec-
tion. It is difficult to know whether desired GPS accuracy is able to be achieved until we arrive at site 
location.

EXCLUSIONS

The client acknowledges that this report does not cover or deal with:
(i) solving or providing costs for any rectification or repair work;
(ii) the structural design or adequacy of any element of construction;
(iii) detection of wood destroying insects such as termites and wood borers;
(iv) the operation of fireplaces and chimneys;
(v) any building services or appliances on the property;
(vi) any swimming pools and associated pool equipment or spa baths and spa equipment or the like; 
(vii) whether the ground on which the building rests has been filled, is liable to subside, swell or shrink, is subject to 
landslip or tidal inundation, or if it is flood prone.

COPYRIGHT

All related council authorities are granted a perpetual non-exclusive license to make use of the copyright in all 
images supplied of council assets within this report, including the right to make copies available to third parties as 
though they were council images.
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TERMS AND CONDITIONS 

Important information regarding the scope and limitations of inspection and this report: Any per-
son who relies upon the contents of this report does so acknowledging that the following clauses 
form an integral part of the report. 

1. This report is not an all encompassing structural survey. It is a reasonable attempt to identify any 
obvious or significant defects apparent at the time of the inspection. Whether a defect is considered significant 
or not, to a large extent, depends on the age and type of the building or property inspected. This report is not a 
Certificate of Compliance with the requirements of any act, regulation, ordinance or by-law or, as a warranty or 
an insurance policy against problems developing with the building or property in the future.  

2. Only areas to which reasonable access is available were inspected. AS 4349.1 defines reasonable 
access as “areas where safe, unobstructed access is provided and the minimum clearances specified below 
are available, or where these clearances are not available, areas within the inspector’s unobstructed line of 
sight and within arm’s length...”. Reasonable access does not include removing screws and bolts to access 
covers or the use of destructive/invasive inspection methods, cutting or making access traps, moving heavy 
furniture, floor coverings or stored goods. 

3. This report does not and cannot make comment upon: 
• The assessment or detection of defects which may be subject to the prevailing weather conditions.
• Whether or not services have been used for some time prior to the inspection and whether this will affect the 

detection of leaks or other defects. 
• The presence or absence of timber pests, gas-fittings, common property areas, environmental concerns, the 

proximity of the property to flight paths, railways, or busy traffic.
• Noise levels, health and safety issues, heritage concerns, security concerns or systems; fire protection, site 

drainage. 
• Detection and identification of illegal building work, illegal plumbing work, durability of exposed finishes, 

neighbourhood problems, electrical installation, cables or reception systems, any matters that are solely 
regulated by statute. 

• Accordingly, this report does not guarantee that defects and/or damages do not exist in any inaccessible or 
partly inaccessible areas or sections of the property. 

4.   Asbestos, Lead and Mould Disclaimer:  
No inspection for asbestos, lead or mould was carried out at the property and no professional report on the 
presence or absence of them is provided. If asbestos is noted as present within the property or if the building 
was built prior to 1990 and you are concerned they may be present within the property then you should seek 
advice from a qualified specialist to identify the amount and importance of their presence and the cost of seal-
ing or removal.

5.   Estimating Disclaimer:  
This report does not provide any estimates on repair or remedial works. We recommend you consult a licenced 
builder to give an estimate on any work required.  

6.   Disclaimer of Liability:   
No liability shall be accepted on an account of failure of the report to notify any problems in the area(s) or 
section(s) of the subject property physically inaccessible during inspection, or to which access is denied. No 
responsibility can be accepted for defects which are latent or otherwise not reasonably detected on a visual 
inspection. 

7.   Disclaimer of Liability to Third Parties:  
This report is made solely for the use and benefit of the client named on the front of this report. No liability or 
responsibility whatsoever, in contract or tort, is accepted to any third party who may rely on the report wholly or 
in part. Any third party acting or relying on this report, in whole or in part does so at their own risk.
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PROPERTY DESCRIPTION
Property Type: 

• Council owned property

GENERAL INSPECTION RESTRICTIONS

Description of Restrictions:
1. None noted at the time of the inspection.

Safety Issues:
1. None noted at the time of the inspection. 

Important Note: Per AS 4349.1 Clause 4.2.4.3, the report shall identify any observed item that may constitute a 
present or imminent serious safety hazard.

PROPERTY SITES INSPECTED

Externl Building Elements
Roudabouts
Kerbs/Gutters/Footpaths
Roadways

Inspection Records: AD3489D-1 Council Assets Ferrers Road EASTERN CREEK Video Inspection.mp4
Length: 08:20 minutes

Important Note: The areas listed above are a broad indication of the areas inspected. Within these areas, 
some further restrictions may have been present restricting or preventing our inspection. If any recom-
mendation has been made within this report to gain access to areas, gain further access to areas, or any 
area has been noted as being at “High Risk” due to limited access then further access must be gained. 
We strongly recommend that such access be gained to enable a more complete report to be submitted. 

Drainage - Surface Water: Not Inspected
Important Notes: The site should be monitored during heavy rain to determine whether the existing drains can 
cope. If they cannot cope, then additional drains may be required.

Services: Not Inspected
Important Notes: In regard to plumbing or electrical, it should be noted that we are not plumbers or electricians and 
no comments are made to electrical or plumbing. We recommend that a qualified contractor be engaged to make 
comment on any matter dealing with plumbing or electrical issues.

EXPLANATION OF REVISIONS

• Not applicable
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Yours faithfully

Michael Burford

AUSTRALIAN DILAPIDATIONS 
Office: 1800 Dilaps (345 277)
Email: info@ausdilaps.com.au
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DOCUMENT CONTROL 

VERSION DATE PREPARED BY SIGNED 

001 1/12/2020 

Glenn Burbridge 

 

RSA-02-1064 

PWZTMP #0051952947  

    

    

 

This report has been written in accordance with AS1742.3, the RMS Traffic Control at Work Sites manual V5, the NSW Roads 

Act (1993), the NSW Roads Regulation (2008), and local regulations applied by governing bodies and road owners and the 

guide to road safety auditing. 

Changes to this document may only be made by the original author or their authorised representative. 

 

Distribution List 

The final version of this document, and all subsequent revised versions, shall be distributed to the following parties: 

 Client representative – Devek Naidu 

     Email: dnaidu@abergeldie.com 

 Phone: 0459 025 107 

 Roads and maritime Services (RMS) 

 Transport for NSW (Tfnsw) 

Previous Audits  

Name of Audit  Date Type  

Onsite barriers install audit  

 
25/11/2020 

 
Onsite  
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1. INTRODUCTION  

 

Abergeldie Complex Infrastructure have been engaged to construct carparks and speedway facilities on behalf of Sydney 

metro west. Works include the construction of carparks and the speedway precinct. 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 1: Onsite signage    
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2.   Distribution List 

   The final version of this document, and all subsequent revised versions, shall be distributed to the following parties: 

                   Name Position Email  

Abergeldie Complex 
Infrastructure 

 
Devek Naidu 

Senior 

Project 

Engineer 

 

dnaidu@abergeldie.com 

 

3.       The Process 

 

A road safety audit is “... a formal examination of a future road or traffic project or an existing road, in which an 

independent, qualified team reports on the project's crash potential and safety performance” (Austroads 2009). 

This Road Safety Audit follows a standard practice in identifying safety related issues from an Onsite assessment of the 

traffic control plans and appropriate day site visit.  

The scope of the audit is in accordance with the requirements in Austroads’ “Guide to Road Safety, Part 6: Road Safety 

Audit” and is structured around a standard checklist provided in that manual as well as RTA’s “Accident Reduction Guide – 

Part 2: Road Safety Audits”. 

   The analysis and subsequent report are compiled for safety and technical aspects in accordance with: 

 Traffic Control at Worksites Manual V6 October 2020. 

 Australian Standards 1742.3 2009 and AS3845:1999; and 

 Guide to Road Design Part 6: Roadside Design, Safety and Barriers. 

4.       Inspection Team 

 

Glenn Burbridge, (Road Safety Senior Auditor - RSA-02-1064) 

5. SCOPE 

 

Auditing items below for compliance to AS1742. 3 and TCAWS V6 
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1.       SECTION 2.2  

 

The appendix G mentioned in this section to show relevant approvals from stakeholders is actually the construction staging plan   

and not relevant approvals as mentioned in section 2.2.  

2.       SECTION 2.3 

 

Community stakeholders should also include in the list, any relevant companies or community groups who may be affected by 

the works, an example is the Marconi Bike club located within the motorsport complex who may hold road races. Evidence of 

communication should be provided. 

3. SECTION 11.1 AND 11.2 

 

VMP shows heavy vehicles performing a u turn at the Chandos road roundabout. No information or swept paths are provided in 

the CTMP to show if the heavy vehicles used can make the u turn. Consider providing a swept path that shows the path the 

heavy vehicles will take to make the u turn. 

4.      SECTION 11.8 

 

The G10 specifies that the constructors are to show how pedestrians will be catered for. Section 11.8 does not mention 

pedestrians or how they will be managed. The G10 is specific on showing how pedestrians will be managed during events, the 

procedure is not mentioned within section 11.8 on how this will be achieved. No information on the width of temporary paths or 

the materials that they will be constructed in are provided. This information should be provided in accordance with 1743.2 and 

TfNSW Traffic control manual.  

5.     SECTION 22 

 

Section 22 and 22.1 provides information on the emergencies services to be used in case of an incident and the person 

responsible however, the chain of responsibility on who is to perform the response to an emergency is not provided. Consider 

providing a link to a flowchart or emergency management plan on the steps that will be taken if an incident occurs. 

6. TCPS 

 

No pedestrian routes are identified on the TCP’s.  

 



 

2 

 

  

6. Conclusion  

The CTMP provides information required to determine how Abergeldie will manage the site with the exception of the above 

issues. Further consideration should be given to notifying the travelling public on any changes to the site. Consider 

implementing a VMS at either end of the site when changes happen that may affect the road user experience, particularly 

when major works are going to happen such as the tie in to existing Ferrers Road. Although this is not a requirement under 

the G10, it is suggested in section 4.7.3 of the traffic control at worksites manual V6.  

The audit made assessment of the projected physical features of the proposed works that may impact road user 

safety/understanding and sought to identify potential hazards. Although deficiencies were identified the auditor points out 

that no guarantee is made that every safety deficiency has been identified. Further, if all issues or other are acted upon, it 

does not confirm that the constructed site is “safe”, rather remedial action should improve the level of safety and compliance 

of the site. 

7. Close out report  

The below table is deliberately left blank until proponent has responded to corrective action. A summary is listed below of all 

corrective actions that have been addressed and closed out or are still to be closed out. The table lists the item number and 

whether the item is still open or has been closed out. Comments are provided for each item on what evidence has been 

provided to close out the individual item.  

 

 

 

Item Number 

      

    Closed out  

                                            

Auditor Comment 
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1 STRATEGY OVERVIEW 

1 

 

1.1 WORKING TOGETHER 

Abergeldie believe in working alongside our clients and partners to achieve the best 
possible results for all our projects.  Our mission is to deliver complex infrastructure needed 
to build better communities and to do so it is critical we collaborate and engage with our 
community and stakeholders to achieve better outcomes.   
From the start of construction, Abergeldie will work with Sydney Metro to deliver high-
quality work, manage community impacts and implement a no-surprises approach to 
communication with our neighbours. 
Sydney Metro will dedicate a communication and engagement resource, Community Place 
Manager (Sydney Metro), to the Sydney International Speedway for the duration of 
construction. This resource will deliver activities and requirements outlined in this strategy 
and maintain and update this document.  
Abergeldie will ensure information about all construction activities and key milestones are 
communicated with Sydney Metro representatives regularly and commit to responding 
promptly to all Sydney Metro requests. 
 

1.2 CONSIDERING THE IMPACT OF OUR WORK 

Throughout construction Abergeldie will endeavour to minimise construction impacts 
including any delays to local road users or inconvenience to nearby residents and 
businesses. 
Community and key stakeholder concerns include: 
• Dust and noise impact on local stakeholders 
• Traffic and parking changes at and surrounding the site  
• Maintaining access for ongoing operation for Sydney Dragway and Sydney 
Motorsport Park 
Abergeldie and the Community Place Manager (Sydney Metro) will address these concerns 
through regular, transparent communication, adapting where required and seeking 
continual improvement throughout the construction process. 
 

1.3 COMMUNICATION OBJECTIVES 

• Abergeldie and the Community Place Manager (Sydney Metro) will work together as 
the Project Delivery Communications Team (PDCT) to ensure the following 
communication objectives are met: 

• Comply with Project Planning approvals 
• Work cooperatively with Sydney Metro to provide a coordinated and consistent 

approach 
• Where possible, seek to minimise impacts of work on the local community and 

motorsport operators on the site 
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• Provide a “no-surprises” approach to communication about the work, impacts and 
mitigation measures 

• Ensure communication and engagement is consistent and coordinated across the 
stakeholders and communities affected by the Contractor’s activities  

• Make appropriate personnel available to attend meetings with the community or 
other stakeholders or provide responses to media as required 

• Aim to develop project goodwill with all stakeholders which can carry over into the 
successful management and delivery of future stages of Sydney Metro West. 
 

 

1.4 PURPOSE AND STRUCTURE 

The Community Communication Strategy (CCS) – Sydney International Speedway is a 
specific guide for the communication and engagement approach for the construction of the 
Sydney International Speedway and associated enabling works. It sits as a sub-plan to the 
Overarching Community Communication Strategy (OCCS) and is designed to minimise the 
impacts of construction and provide a high level of satisfaction in meeting community 
expectations. 
This plan aims to address contract and site specific needs of the community, stakeholders 
and businesses. These strategies reflect the requirements of the OCCS and also adhere to 
the requirements outlined in the General Requirements of the QA Specification G2-C2 and 
in particular Section 47 Communications and Stakeholder Engagement and Sydney Metro 
Stakeholder and Community Engagement General Specification 6.  

This strategy contains: 
• Details of contractor roles and responsibilities with regards to all project 

communications 
• A list of communication tools and procedures 
• Enquiry, complaint and reporting procedures 
• Details of site-specific stakeholders including key issues 
• Key dates for the commencement and conclusion of construction activities. 

  
  

Figure 1 - Communication strategy hierarchy 
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2 ROLES AND RESPONSIBILITIES 
 

2.1 WORKING WITH SYDNEY METRO 

Sydney Metro is managing strategic planning and overall project delivery and multiple 
construction contracts for the Sydney Metro West project. They will maintain long-term 
relationships with many stakeholders throughout the project lifecycle – from planning, 
approvals, procurements, construction and operations. 
In accordance with the Sydney Metro Overarching Community Communication Strategy, 
Sydney Metro maintains certain communication systems and processes to facilitate clear 
access to information and contacts for the community and stakeholders.  These include the 
Sydney Metro website, email address, social media, the school education program and 
media liaison. 
Certain obligations, consultation and reporting required by the Project Approval are 
retained by Sydney Metro. This includes responsibility for key stakeholder relationships 
including government ministers, MPs and other stakeholders. The PDCT will support and 
participate, as necessary, where relevant to the road relocation scope of works.   
Stakeholder enquiries and complaints outside the Sydney International Speedway project 
scope of works will be referred back to Sydney Metro. 

 

2.2 ABERGELDIE COMPLEX INFRASTRUCTURE 

Abergeldie will ensure that all members of the onsite team have a commitment to the 
delivery of high quality communications throughout project delivery and will comply with all 
Sydney Metro procedures, processes, protocols and plans including: 

• The current versions of the TfNSW Editorial Style Guide and the Sydney Metro 
Project Brand Guidelines; and  

• The accessibility requirements for Web Content Accessibility endorsed by the 
Australian Government for all documents required by the Planning Approval or the 
General Specification – Stakeholder and Community Engagement. 

Abergeldie will provide a 24 hour contact who will be available to support the Community 
Place Manager as required. 
 

2.3 COMMUNITY PLACE MANAGER 

The Community Place Manager (Sydney Metro) is embedded within the site construction 
team. Here they are best positioned to alert the construction team to issues and advise on 
how to minimise impacts. These roles will directly interact with local stakeholders and 
communities and implement the site-specific sub-plan. 
Working together, the PDCT will: 

• Collaborate with Sydney Metro communication and engagement team for 
consistent communication approach 

• Support senior stakeholder and strategic partner engagement 
• Document project progress through photography and videography. 
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The Enabling Works PDCT roles and responsibilities in relation to the delivery of 
outstanding communication and stakeholder management throughout construction are 
listed below. 
The Sydney International Speedway PDCT roles and responsibilities in relation to the 
delivery of outstanding communication and stakeholder management throughout 
construction are listed below. 
 
Table 1 - Roles and Responsibilities 

Sydney Metro Roles  

Role Responsibility 

Community Place Manager 
 Sydney Metro Community Place Manager is embedded within the site construction 

teams. Here they are best positioned to alert the construction team to issues and 
advise on how to minimise impacts. This role will directly interact with local 
stakeholders and communities and implement this plan with support from PDCT. 

 

Place Manager will be responsible for stakeholder and community relations advice 
and activities associated with construction of the new speedway. Responsibilities 
include: 

• Understand and comply with Sydney Metro OCCS communication and consultation 
requirements 

• Identify stakeholder and community issues and recommend strategies to respond, 
prevent complaints and minimise impacts 

• Provide strategic advice and guidance to project team to contribute to the planning 
of construction activities to minimise community impacts 

• Work with the construction team to address site specific issues inducting all 
contractors and subcontractors in community relations issues and expectations 

• Work with construction team to provide ongoing support and community 
notifications ensuring compliance with Sydney Metro OCCS requirements and 
project approval requirements 

• Write notifications, newsletters and community updates 

• Undertake personal consultation with stakeholders as required 

• Coordinate business or resident meetings as required 

• Assist with coordination of media events between Sydney Metro 
Communications/Events and site contractor teams 

• Organise and attend communication interface meetings with neighbouring projects 
to ensure coordinated works and communication with local stakeholders and to 
share information regarding emerging issues 

• Manage complaints in accordance with Sydney Metro and project approval 
requirements 

Communications Manager – 
Early Works 
 

• Provide support to the Place Manager to ensure communications and stakeholder 
engagement are met 
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• Seek necessary Sydney Metro approvals for all communication materials prior to 
distribution to the public. 

 

Abergeldie Roles 
 

Role 
Responsibility 

Project Director 
PDCT • Allocated relevant contacts/resources to assist the Sydney Metro Place Manager to 

fulfil communications activities  

• Support and work cooperatively with the Community Place Manager (Sydney 
Metro) to provide a coordinated approach to stakeholder and community 
engagement, that is consistent across the stakeholders and communities affected 
by the Contractor’s Activities and Interface Contractor Activities 

• Provide a two week and four week look ahead to the Community Place Manager 
(Sydney Metro) on a weekly basis 

• Provide accurate information regarding current and upcoming activities including:  

– Key dates for commencement of construction activities 

– Associated impacts on stakeholders and the community 

– Contractor’s strategy for minimising those impacts 

– Notifications and release of other information 

– Production and distribution of all public communication materials and  

– Media milestones. 

• Make appropriate senior personnel and subject matter experts available to attend 
meetings with the community or other stakeholders, or provide responses to the 
media, as required or requested by the Community Place Manager (Sydney Metro) 

• Support the Community Place Manager (Sydney Metro) to provide resolutions to 
stakeholder complaints 

• Provide information as required to the Community Place Manager (Sydney Metro) 
for responses to media enquiries/government queries or other public material 

• Provide notification prior to key milestones and support the organisation of events 
and site visits including:  

– Key milestone media events and  

– Other events and site visits. 

• Ensure all incidents are reported immediately to the Community Place Manager 
(Sydney Metro) including: 

– Safety incident 

– Environmental incident 

– Unexpected find – including heritage or items of cultural significance 

– Complaints made to onsite personnel 

– Government/media/stakeholder incident 

– Unplanned disruption to utilities 
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– Unplanned impacts to local residents 

– Damage to property/cars 

– Public abuse 

• Seek permission and comply with contract requirements regarding the use of any 
Marketing and Promotional Material 

• Provide appropriate support with coordination of time lapse footage 

Environment Manager 
PDCT • Support and work cooperatively with the Community Place Manager to provide a 

coordinated approach to stakeholder and community engagement, that is 
consistent across the stakeholders and communities affected by the Contractor’s 
activities 

• Identify the on-going approvals requirements of Project and putting in place the 
relevant documents and assessments to secure those approvals. Lead a 
consultative and proactive culture that ensures environmental compliance and ‘No 
Harm’ are key drivers of work behaviours 

• Manage all consultation with authorities and agencies required in the Project 
Planning Approval  

• Provide environmental information and reports required to be made public on 
Abergeldies' website or used in communications or consultation  

• Oversee the investigation of all environmental complaints and regulator reporting  

• Be available to participate in stakeholder and community meetings as required 

• Assist in resolving complaints associated with environmental of works in 
accordance with this Strategy 

• Stop work immediately if an unacceptable impact is likely to occur or to require 
other reasonable steps to be taken to avoid or minimise any adverse impacts to the 
environment and community. 

Project Engineer  • Support and work cooperatively with the Community Place Manager (Sydney 
Metro) to provide a coordinated approach to stakeholder and community 
engagement, that is consistent across the stakeholders and communities affected 
by the Contractor’s Activities and Interface Contractor Activities 

• Ensure all information relating to construction activities, including changes to 
program are advised to the Community Place Manager (Sydney Metro) as they 
arise and consider the necessary timeframes to deliver communication and 
engagement advice in the implementation of the project.  

• Attend meetings with the community or other stakeholders as required 

• Support the Community Place Manager (Sydney Metro) to provide resolutions to 
stakeholder complaints 
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In line with Sydney Metro’s expectations, the Community Place Manager will establish 
genuine relationships with stakeholders and the community. This is underpinned by the 
belief that effective communication is a crucial element in the successful delivery of all 
projects. 
Stakeholder and community approach and objectives for the Sydney International 
Speedway construction include:  
 • Identifying stakeholders and community members potentially affected by the works  

• Establishing strong relationships with stakeholders, the motor sport community 
and nearby residents to facilitate two-way communication  
• Providing information about construction progress, scope and timing of works and 
the mitigation measures undertaken to reduce these impacts of construction 
activities 
• Coordinating communications to minimise cumulative impacts from nearby 
projects 
• Maintaining and protecting the reputation of Sydney Metro with the community as 
a project that provides clear information and delivers work as advised. 

 

2.4 PROJECT CONTEXT AND CONSTRUCTION ACTIVITIES 

The current speedway site, located on Government-owned land at Clyde, is required to 
house a future stabling and maintenance facility for the Sydney Metro West project, a State 
significant project for New South Wales. Sydney Metro West will connect Greater 
Parramatta and the Sydney CBD with a travel time target of around 20 minutes and double 
rail capacity between the two areas.  
To ensure continuity of speedway racing in Sydney, NSW Government committed to 
constructing the new Sydney International Speedway prior to racing season in 2021. 
Sydney Metro is delivering the new Sydney International Speedway which will provide the 
community and racing supporters with a unique sporting facility that would cater for local, 
regional, national, and international racing events while continuing to support the growth of 
speedway racing in NSW.  
The speedway, built at the Western Sydney Parklands’ Precinct 5: Eastern Creek 
Motorsports, would be an exciting addition to the existing motorsport precinct, creating a 
true motorplex for the New South Wales and Australian motorsport racing community.  
 
The new Sydney International Speedway is located on land owned and managed by 
Western Sydney Parklands Trust and currently leased to Sydney Dragway. Sydney Metro 
(as the proponent) will build the project on behalf of and pursuant to arrangements with 
Western Sydney Parklands Trust. 
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Sydney Metro has been working with the projects closest neighbour – Sydney Dragway – 
as well as industry bodies, State and local government, business groups and the wider 
motorsport community to design and plan for the speedway. 
Early engagement has helped to shape elements of the project including:  

• Retaining the full earth mound between the dragway and proposed speedway, as 
a natural dust barrier 
• Additional dust mitigation measures, including a dust barrier and real-time dust 
monitoring during speedway operation  
• The addition of a southern exit from the precinct to assist in managing construction 
and traffic during events 
• Locating dragway and speedway parking for ease of access for both motorsport 
codes. 

Early engagement has also shaped agreements around the flexible use of parking between 
the dragway and speedway to accommodate major events. 
Sydney Metro and Abergeldie will continue to work closely with Sydney Dragway and key 
stakeholders during early works and major construction.  
Construction of the project is expected to take around 13 months to complete. Operation of 
the new Sydney International Speedway is anticipated to commence in September 2021 
with some finishing woks occurring concurrently with the commencement of operations. 
Construction works will commence after the enabling works, before the end of 2020.  
Construction hours will be Monday to Friday 7am – 6pm, Saturday 8am – 1pm. Out of 
hours work may be required and is subject to planning approval and will require additional 
notification to the community and affected stakeholders. 
The Speedway will be delivered in 5 stages. See Table 3 for description of work phases. 
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Figure 2- Speedway Civil Works Site Map 
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Table 2 - Construction stages - Sydney International Speedway 

Stage Description of works Key potential issues Timeframe 

Early works • Construction of temporary car park including site establishment 
and temporary car park signage 

• Internal track upgrade to connect the temporary construction 
office to the temporary car park site 

• Fencing for southern site access 
• General tidying up 
• Construction of a new link road connecting the southern site 

access to Ferrers Road 
• Geotechnical works 
• Services investigation 

• Slight increase to construction traffic within the site, 
as well as internal traffic management and road 
safety measures.  

• Minimal traffic impacts outside of the site, with the 
exception of the construction of the southern link to 
Ferrers Road. Traffic management will be required on 
Ferrers Road for these works. 

 
 

27 Oct 2020 – 15 Dec 2020 

Stage 1  • Cut to Fill (Cut from Carpark D1 and place fill in the Speedway / 
Competitor Area) 

• Construction of reinforced soil walls and terralink walls 
• Completion of Carpark D1 and handing over to Dragway for 

immediate use 
• Commencement of Carpark D2  
• Commence Carpark C 
• Electrical works 

• Construction noise impacts will be minimal during the 
day as there will be no exceedance of NMLs. 

• OOH noise impacts would be minimal as works will 
be generally compliant with NMLs. Activities such as 
wood chipping would take place during the day time 
to further minimise impact.   

• Increase in dust as earthworks commence and 
continue. Works to cease if dust reaches a level that 
impacts the drag strip in the lead-up to an event (real 
time dust monitoring is underway). Base line levels for 
dust will be established prior to commencement of 
earthworks.    

• Impact on the road network would be minor. This 
includes movement of trucks to and from the site, as 
well as movement of spoil between project areas 
(using Ferrers Road to get to the southern area). 

• Impacts on Sydney Dragway parking have been 
mitigated with the provision of temporary car parking 
(2400 parking spaces).  
 

15 Dec 2020 – 14 Apr 2021 
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Stage 2  • Carpark B (competitor) & Speedway Stormwater and Utilities 
conduits and pits 

• Carpark D2 Earthworks/Stormwater/AC 
• Carpark A Earthworks/Stormwater/Utilities/AC 
• Completion of Carpark D1 and handing over to Dragway for 

immediate use – 30 April 
 

• Utilities i.e. wastewater, water, power, comms and fire 
•  Installation of Sewer Pump Stations 
•  Stormwater Drainage 
•  Stormwater OSD Tanks 
•  Completion of Bulk Earthworks in Carpark A 

• OOH noise impacts would be minimal as works will 
be generally compliant with NMLs. Activities such as 
wood chipping would take place during the day time 
to further minimise impact.   

• Increase in dust as earthworks continue. Works to 
cease if dust reaches a level that impacts the drag 
strip in the lead-up to an event (real time dust 
monitoring is underway).  

• Impact on the road network would be minor. This 
includes movement of trucks to and from the site, as 
well as movement of spoil between project areas 
(using Ferrers Road to get to the southern area). 

• Impacts on Sydney Dragway parking have been 
mitigated with the provision of temporary car parking 
(2400 parking spaces). Note milestone 1 (30 April) 
based on event schedule. 

23 Feb – 11 June 2021 

Stage 3  • Cast in-situ concrete pavements 
• Building foundations 
• Retaining walls 
• Terraced seating 
• Grandstand including structural steel, modular buildings and 

grandstand  
• Speedway track including in-situ retaining walls, terraced 

grassed seating, debris fencing and pedestrian fencing 

• OOH noise impacts would be minimal as works will 
be generally compliant with NMLs. Activities such as 
wood chipping would take place during the day time 
to further minimise impact.   

• Ongoing dust management. Works to cease if dust 
reaches a level that impacts the drag strip in the lead-
up to an event.  

• Impact on the road network would be minor.  
• Impacts on Sydney Dragway parking have been 

mitigated with the provision of temporary car parking 
(2400 parking spaces).  

5 Feb – 26 Aug 2021 
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Stage 4 • Final fit-out 
• Carpark A & B finishing works 
• Asphalting works 
• Permanent line marking 
• Permanent signage 
• Landscaping  
• Commissioning of services i.e. sewer pump station, main switch 

boards and distribution boards, ventilation, communication, 
security, PA, etc.  

• OOH noise impacts would be minimal as works will 
be generally compliant with NMLs.  

• Ongoing dust management. Works to cease if dust 
reaches a level that impacts the drag strip in the lead-
up to an event.  

• Impact on the road network would be minor.  
• Impacts on Sydney Dragway parking have been 

mitigated with the provision of temporary car parking 
(2400 parking spaces).  
 

26 May – 3 Sept 2021 

Milestones  
2 & 3 

• Finalise Landscaping 
• Minor finishing works 
• Defects 
• Finalise QA and O&M Manuals 

• OOH noise impacts would be minimal as works will 
be generally compliant with NMLs.  

• Ongoing dust management. Works to cease if dust 
reaches a level that impacts the drag strip in the lead-
up to an event.  

• Impact on the road network would be minor.  
• Impacts on Sydney Dragway parking have been 

mitigated with the provision of temporary car parking 
(2400 parking spaces). 

• Impact on operator are to be confirmed. Delivery 
team to work with operator to ensure finishing works 
are completed with no impact to operations. 
 

3 September 2021 
(Milestone 2) 

17 December 2021 
(Milestone 3) 
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2.5 KEY ISSUES AND MINIMISING IMPACTS 

Construction of the new Sydney International Speedway is a part of government 
commitment to continue speedway racing in Sydney. The project is a joint initiative between 
three government departments, Sydney Metro, Office of Sport and Western Sydney 
Parklands Trust. The successful delivery of the project will rely on highly effective 
communication, strong relationships with key government departments, ongoing support of 
peak racing bodies as well as directly impacted local motorsport groups such as Sydney 
Dragway. 
While construction activities are constrained within Precinct 5, they will need to be 
undertaken with particular care in relation to any impacts on Sydney Dragway operations. 
Agreements have been developed in relation to dust mitigation during construction which 
will need to be adhered to in order to ensure Sydney Dragway can continue to operate 
efficiently. 
Abergeldie will work across multiple disciplines and incorporate lessons learned from 
previous projects to avoid and minimise impacts of construction work to the community and 
local businesses and motorsport operators and adhere to the conditions of approval for 
work. 
Key issues are summarised in Table 2.  Mitigation strategies have been proposed in the 
Sydney International Speedway Environmental Impact Statement. In addition, negotiations 
have occurred between key parties in order to ensure mitigation measures will be put in 
place.  
 
Table 3 - Key stakehlder and community issues - Sydney Internaitonal Speedway 

Key Issue Description Mitigation measures 

Dust Dust impact on Dragway operations 
and air quality. 
 
 

Dust monitoring to be in place throughout 
construction as per agreement between Sydney 
Metro and Western Sydney Parklands Trust.  

Regular coordination meetings/updates with Sydney 
Dragway to ensure any issues in relation to dust are 
addressed immediately. 

Where there is an impact in relation to dust on 
Sydney Dragway during construction, work will 
cease until the issue is rectified. 

 

Construction 
during events 

Minimising impact to Dragway events 
and operations 

As part of the Construction License to be agreed 
with Western Sydney Parklands Trust and Sydney 
Dragway, a series of measures will be put in place. 

Overflow parking will be managed (during dragway 
events) while construction is underway as per 
agreements.  

The Sydney Metro team and Contractor have 
commenced discussions about key dates and works 
coordination to minimise impact on Sydney 
Dragway. 

Regular liaison with Sydney Dragway and 
notification to surrounding businesses. 
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Key Issue Description Mitigation measures 

Noise 
(residential 
receivers) 

In this instance, residential receivers 
are over 1km from the Speedway 
construction site 

Notifications will be distributed to a wider area 
(considering the nature of the site). The nearest 
residential receiver is over one kilometre away from 
the construction site.  

Management of construction noise and vibration 
would be in accordance with the Sydney Metro 
Construction Noise and Vibration Standard. 

The Project site is well separated from surrounding 
receivers, no exceedances of the noise management 
levels are predicted at any receiver during daytime 
construction.  

 

Potential out 
of hours 
works 

There may be a requirement for 
regular night works at the Speedway 
site. 

For potential night works (pending approval), 
appropriate positioning or shielding of certain 
construction equipment and restricting the use of 
certain equipment during night time will minimise 
impact.  
 
If out of hours works are required, noise will be 
carefully managed in line with the conditions of 
approval.  

Special notification will be issued for out of hours. 

Work will not take place if there is impact to 
Dragway or other motor sport events. 

Traffic 
impacts to 
Ferrers Road 

Impact of construction traffic and 
haulage on the motor sport precinct 
and surrounding stakeholders. 

Notification and signage if required. 

Potential temporary transport and traffic impacts are 
expected to be minor and will be managed in line 
with approved CTMP. 

Parking 
during 
construction 

Coordination and provision of parking 
during construction is key to 
minimising impact on the Dragway. 

Temporary offset parking for Sydney Dragway to be 
established prior to commencement of construction. 

This would include a total of 2400 dedicated parking 
spaces for Sydney Dragway. 

Regular liaison with Sydney Dragway regarding 
upcoming events that may require offset parking. 

Biodiversity The project site is located within a 
highly modified landscape, and 
vegetation present consists mostly of 
poor condition young regrowth, 
isolated and (likely planted) trees and 
vegetation 

No threatened fauna species are likely to be 
significantly impacted by the project. One 
threatened fauna species, the Southern Myotis 
(listed as vulnerable under the Biodiversity 
Conservation Act 2016) has the potential to occur 
based on the presence of suitable foraging habitat. 
Other threatened species are expected to occur in 
nearby bushland. These areas would not be 
impacted by the project. 
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2.6 COMMUNICATION APPROACH 

Abergeldie will continue the positive relationships created by Sydney Metro and build on 
collaboration between various government and key stakeholders to date to ensure Sydney 
International Speedway is delivered with minimal impacts to the local community and in a 
manner where all stakeholders feel involved an informed along the way. 
Our communication will be guided by a no surprises, up-front and transparent approach 
describing our work and the likely impacts.   
At every stage our stakeholders will be: 
• Informed prior to the commencement of works and their likely impacts 
• Able to seek out more information  
• Have concerns dealt with promptly and professionally. 

 

2.6.1 COMULATIVE IMPACTS 
As the project is constrained to Eastern Creek Motorsport Precinct 5 and no other projects 
are currently in construction close to the site, no cumulative impacts are expected. However 
to ensure a coordinated approach to all communications about the project, extensive 
collaboration will be undertaken with Sydney Metro West and key stakeholders to find 
opportunities to minimise impacts. 
This will be managed through regular Project Working Group meetings with representatives 
from Sydney Metro West, WSPT, OOS, Sydney Dragway and Speedway Australia hosted 
by Sydney Metro. 
 

2.6.2 COMPLAINTS MANAGEMENT 
Enquiries and complaints management handling will be dealt with in a manner consistent 
with Sydney Metro’s values and objectives and managed in accordance with Sydney 
Metro’s Construction Complaints Management System (CCMS). These will generally be 
received by: 

o Sydney Metro West Community Information Line 1800 612 173 or 
o Email to sydneymetrowest@transport.nsw.gov.au  

Complaints may include any interaction with a stakeholder who expresses a general 
dissatisfaction with the project, policies, contractor’s services, staff member’s actions or 
proposed actions during the period. 
The 24-hour telephone number and email address are maintained by Sydney Metro who 
will notify the construction contractor of all contact specific to the Project for investigation 
and response in accordance with required response timeframes. The phone number and 
email are included on all written project communications. 
All calls to 1800 612 173 are answered and responded to 24 hours a day, seven days a 
week. A call centre reception service managed by Sydney Metro records contact details 
and information about the nature and location of the complaint. The complainant is advised 
that an on-call officer will contact them shortly to address the issue.  
The Community Place Manager (Sydney Metro) will be on a 24/7 on-call roster to respond 
to enquiries and complaints. The Community Place Manager will manage the ongoing 
communication with the complainant until they are satisfied with the actions taken to 
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resolve the complaint. PDCT must allocate sufficient resources to support the Place 
Manager to resolve the complaint. This will include but may not be limited to investigating 
complaints, providing timely information to the Place Manager in line with CCMS 
timeframes, attendance at meetings with Place Manager and complainant if required. 
 
The Community Place Manager will be available to receive calls, answer any questions, 
concerns, complaints or enquiries in the relation to the construction activities in a 
responsive and consistent manner within the required timelines to ensure feedback is 
considered and addressed in a timely and productive way. PDCT will ensure information is 
provided to the Place Manager in a timely fashion to enable resolution of complaint within 
specified timeframes.  
The Community Place Manager will manage the ongoing communication with the 
complainant until they are satisfied with the actions taken to resolve the complaint. 
In the event that a complainant remains unsatisfied, the complaint will be escalated to the 
Senior Communications Manager from Sydney Metro. Complaints that cannot be resolved 
by PDCT will be further escalated in accordance with Construction Complaints 
Management System. 
The Community Place Manager will also respond to enquiries and complaints received 
through letters mailed to the project team, during information sessions/doorknocks or 
through construction/site staff.  
Any enquiry or contact received from the media or elected government representative will 
be notified to Sydney Metro within 2 hours. 
 
The contact response times will be met in line with the Sydney Metro Construction 
Complaints Management System. Times are listed below. 
 
Table 4 - Contact response times as per CCMS 

Category Response timeframe 

Enquiries – telephone, in person 
or via social media 

At least a verbal response within 2 hours unless agreed otherwise with enquirer 

Enquiries – written (letter or email) Written response within 24 hours 

Complaints – telephone, in person 
or via social media 

Commence investigation upon receipt; Verbal response within 2 hours of receipt 
of the complaint unless agreed otherwise with the complainant 

Complaints – emails, letters, faxes Verbal response within 2 business hours of receipt where a phone number is 
provided or available in CM, or a written response within 2 business hours or 
receipt where a phone number is not available. 

Request for information  Provide a response for requests for information from the Principal’s 
Representative, or any other relevant project specialist about complaints within 2 
business hours  
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Category Response timeframe 

Record keeping – enquiries and 
complaints 

Record details of enquiries and complaints within; 48 hours of receipt of an 
enquiry and 24 hours for a complaint.  Complaints must be recorded as open or 
closed accordingly. 

Incidents Information provided to Sydney Metro Senior Communications Manager and/or 
Project Director within 10 minutes. 

 

2.7 STAKEHOLDERS 

Effective relationships and consistent, accountable communication practices are crucial to 
the successful delivery of the Sydney International Speedway. Sydney Metro is committed 
to providing proactive and positive interactions with all our stakeholders during the delivery 
of our projects. Our key stakeholders include: 

o State government agencies 
o Local government 
o Speedway Australia 
o Sydney Dragway and Sydney Motorsport Park (operated by the Australian 

Racing Drivers Club) 
o Existing users of the wider Western Sydney Parklands’ precincts and 

adjoining lands 
o Public utilities and business groups near the project site 
o Racing industry bodies 

Detailed list of stakeholders and key issues is shown in Table 5. 
. 
Table 5 - Stakeholder identification and issues mapping 

Sector Stakeholder Issues/Interest Communication strategy and tools 

Land owner Western Sydney 
Parklands Trust  

General construction impacts 
including noise and vibration, dust, 
construction traffic 

 

Briefings with Sydney Metro 

Meetings regarding specific issues as 
required 

Provision of project communications 
including notifications, newsletters, social 
media. 

Precinct Working Committee. 
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Sector Stakeholder Issues/Interest Communication strategy and tools 

Neighbouring 
motor sport 
operators and 
motor sport 
bodies 

Sydney Dragway 

Sydney Motorsport 
Park (operated by the 
Australian Racing 
Drivers’ Club) 

Eastern Creek Karts 
(EC Karts) 

Motorcycle NSW 

Speedway Australia 

Confederation of 
Australian Motor 
Sport (CAMS) (now 
Motorsport Australia) 

North Shore Sporting 
Car Club (NSSCC)  

 

Construction impacts to events in 
the precinct. 

Input on design and construction of 
the venue. 

Precinct Working Committee and regular 
Communications Coordination Group (for 
Dragway). 

Regular stakeholder updates 

Newsletters 

Place Manager and Senior Manager 
phone calls 

Motor sport precinct 
workshops/Masterplanning (led by WSPT 
and OOS) 

 

State 
Government 

NSW Office of Sport 

Western Sydney 
Parklands Trust 

Impacts on residents and 
businesses during construction 

Disruption to local roads 

Cumulative impacts with other 
projects 

Briefings with Sydney Metro 

Meetings regarding specific issues as 
required 

Notifications and other project 
communication material 

Project Working Group meetings 

Local 
Government 

Blacktown City 
Council 

Impacts on residents and 
businesses during construction 

Disruption to Ferrers Road 

Cumulative impacts with Horsley 
Park Brickworks Plant 2 Upgrade 

Briefings with Sydney Metro 

Meetings regarding specific issues as 
required 

Notifications and other project 
communication material 

Government Transport 
Coordination Office 

Changes to traffic 
conditions/volumes 

Meetings regarding specific issues as 
required 

 Emergency services 

– Police 

– Ambulance 

– NSW Fire and 
Rescue 

State Emergency 
Services 

Changes to access Notifications of upcoming work and 
changes to local access 
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Sector Stakeholder Issues/Interest Communication strategy and tools 

Neighbouring 
projects 

Horsley Park 
Brickworks Plant 2 
Upgrade 

Minimising cumulative impacts 

Coordination of activities impacting 
traffic on Ferrers Road. 

 

Regular meetings exchange of information 

Regular stakeholder meetings 

 

Utility 
providers 

Sydney Water 

Water NSW 

Power utilities 

Telecommunication 
providers 

 Notifications of commencement of work 

 
 

2.8 COMMUNITY 

Community stakeholders (residential) are located within 1km and 2km of the proposed site, 
covering Eastern Creek and Horsley Park. While residential stakeholders are located some 
distance from the site as outlined in Figure 3, they may be impacted by noise during 
construction and operation and will need to be considered in key activities. 
 

 
Figure 3 - Community stakeholder and noise sensitive receivers 

Demographic Horsley Park Eastern Creek 
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Spread of the population across the 
age spectrum 

 

Median age 42 

 

Median age 34 

 

Languages other than English 
spoken and relevant percentages 

 

In Horsley Park (State Suburbs), 53.4% of 
people only spoke English at home. Other 
languages spoken at home included 
Italian 12.3%, Maltese 9.0%, Assyrian 
Neo-Aramaic 3.9%, Croatian 2.1% and 
Khmer 1.9%. 

In Eastern Creek (State Suburbs), 
64.3% of people only spoke English at 
home. Other languages spoken at home 
included Arabic 6.2%, Tagalog 4.6%, 
Hindi 3.3%, Filipino 2.2% and 
Vietnamese 1.7%. 

Modes of transport used to 
commute 

 

In Horsley Park (State Suburbs), on the 
day of the Census, the most common 
methods of travel to work for employed 
people were: Car, as driver 64.6%, 
Worked at home 8.8% and Truck 6.6%. 
Other common responses were Walked 
only 3.4% and Car, as passenger 3.2%. 
On the day, 4.8% of employed people 
used public transport (train, bus, ferry, 
tram/light rail) as at least one of their 
methods of travel to work and 70.1% used 
car (either as driver or as passenger). 

In Eastern Creek (State Suburbs), on 
the day of the Census, the most 
common methods of travel to work for 
employed people were: Car, as driver 
67.1%, Car, as passenger 6.1% and 
Train 3.3%. Other common responses 
were Truck 2.5% and Bus 1.9%. On the 
day, 6.5% of employed people used 
public transport (train, bus, ferry, 
tram/light rail) as at least one of their 
methods of travel to work and 75.6% 
used car (either as driver or as 
passenger). 

 
 

2.8.1 CULTURALLY AND LINGUISTICALLY DIVERS (CALD) AND LANGUAGES 
OTHER THAN ENGLISH (LOTE) COMMUNITIES 

In Horsley Park, 53.4% of residents only speak English at home, 64.3% for Eastern Creek. 
The main languages otherwise spoken are Italian, Maltese, Arabic, Tagalog and Hindi. All 
materials distributed would display the symbol for translation services and interpreters or 
translation services be made available as required.  

 

2.8.2 ABORIGINAL AND TORRES STRAIT ISLAND (ATSI) COMMUNITIES 
In Horsley Park, 1.1% of the population identified in the 2016 census as Aboriginal or 
Torres Strait Islander, 2.4% in Eastern Creek  
 

2.8.3 COMMUNITY ISSUES 
Noise exceedances during night time construction work are expected at some residences 
and therefore at property treatment would be considered if appropriate and implemented as 
early as possible during construction, which will reduce operational noise but also assist in 
reducing night time construction noise. 

Sector Stakeholder Issues/Interest Communication strategy and tools 

Community – 
neighbours up 
to 2km 

Multiple General construction impacts  

 

 

 

Meetings/doorknocks, regular 
updates, notifications and 
newsletters 
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Sector Stakeholder Issues/Interest Communication strategy and tools 

 

 

Noise and out of hours work 

 

Verbal, electronic and social media 
updates 

 

 
Letter sent to eligible properties 
advising the owners they are 
eligible for property treatment. 

 

Meeting with the resident, noise 
consultant and Place Manager to 
assess the property. 

 

Letter advising of the outcome of 
the assessment. 

 

Resident meeting to commence 
installation of at property noise 
treatments. 
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2.9 BUSINESSES 

No small businesses have been identified within 50 meters of the project site and therefore no small business engagement activities are 
proposed during construction. 
Most businesses near the project are medium to large businesses. Businesses include a mix or commercial and industrial businesses servicing 
customers across the wider Sydney area, NSW and nationally. These include businesses involving transport, logistics and distribution services, 
manufacturing, waste management and recycling and motorsports and driver training related businesses. Key areas of local business and 
industry near the project are shown in Figure 4. 
Given the distance between the project and other nearby areas of business and industry, construction of the project is not expected to impact on 
the amenity of local businesses outside of the Western Sydney Parklands. 

 
Figure 4 - Key Areas of Local Business and Industry 
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Sector Stakeholder Issues/Interest Communication strategy and tools 

Local business 
potentially impacted 
(non-motorsport) 

  No surprises approach, clear and concise information 
and provide adequate opportunity for feedback when or 
if required. 

 Austral Bricks General construction impacts (noise and traffic) Meetings/doorknocks, regular updates, notifications and 
newsletters 

Verbal and electronic updates 

 SUEZ General construction impacts (noise and traffic) Meetings/doorknocks, regular updates, notifications and 
newsletters 

Verbal and electronic updates 

 Global Renewables General construction impacts (noise and traffic) Meetings/doorknocks, regular updates, notifications and 
newsletters 

Verbal and electronic updates 

 Atura Hotel General construction impacts (noise and traffic) Meetings/doorknocks, regular updates, notifications and 
newsletters 

Verbal and electronic updates 

 Alpha Hotel General construction impacts (noise and traffic) Meetings/doorknocks, regular updates, notifications and 
newsletters 

Verbal and electronic updates 

 Sydney Zoo General  - construction updates and biodiversity updates  Meetings/doorknocks, regular updates, notifications and 
newsletters 

Verbal and electronic updates 
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2.10 MITIGATION 

A number of documents are available that will provide information to assist in managing 
issues relating to construction and environmental impacts.  These include: 

o Construction Environmental Management Plan 
o Construction Traffic Management Plan 
o Construction Noise and Vibration Standard.  

Key issues and proposed mitigation measures are highlighted in the table below. 
Table 6 - Issues and mitigation masures 

Issue Communication and mitigation measure 
Information about construction  
• Lack of information 

 
• Regular notifications and newsletters 
• Email updates 
• One on one meetings as requested 
• Doorknocks as required 
• Community contact facilities widely promoted 

Noise   
• Effects of sensitive receivers 
• General noise caused by construction 

• Early engagement with neighbouring stakeholders on likely noise and 
vibration impacts 

• Implementation of mitigation measures in the Construction noise and 
vibration Management Plan, OOH approvals and other plans/regulations 
as required 

• Noise minimised through use of appropriate plant, tools and techniques 
and adaptive programming 

• High impact noise works staged with respite periods as required by any 
planning approval 

• Noise attenuation where identified  
• Expected noise levels from construction including mitigation measures 

included in notifications. 
Dust  
• Dust generated by construction activities 
• Concern about health impacts of dust 
• Concern about impact to Dragway 

• Dust management in line with agreements to minimise impact on 
Dragway (mitigations and monitoring) 

• Updates regarding impacts mitigation measures included in notifications. 
 
Access 

 

• Traffic changes on Ferrers Road 
• Access for businesses and motor sport 

neighbours 

• Coordination of works with deliveries and business priorities where 
possible 

• Installation of suitable signage to direct traffic, delivery drivers where 
appropriate 

• Meetings with relevant businesses and land owners as required. 
Construction traffic  
• Heavy vehicle movements on local roads  • As per Construction Traffic Management Plan 

• Coordinate traffic management with the Sydney Coordination Office 
• Construction traffic movements minimised at peak times or during 

Dragway events 
• Mitigation controls detailed in notifications where required 

Cumulative impacts  
• Cumulative impacts from nearby projects • Coordinate communication through regular meetings 
Business impacts  
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• Concerns regarding impact of construction 
on business 

• Consultation with affected businesses 

2.11 COMMUNICATION TOOLS 

The following communication tools will be utilised during construction of the Speedway.   
The application of these tools to specific consultation and/or communication activities and 
opportunities will be determined in consultation with TfNSW. 
All public communication material will be consistent with the Sydney Metro Branding Style 
Guidelines and be approved by TfNSW prior to its release.  TfNSW will be given five 
business days to review and approve all public communication material. 
 
Table 7 - Sydney Metro communication and engagement tools 

Tool Explanation and purpose Responsibility 
Community contact tools  
Community 
information line 
1800 612 173  

Operational 24 hours a day and included on all 
public communication materials 
Translation services are available for those with 
English as a second language. 

Sydney Metro to maintain. 
 
Place Manager to be on call for enquiries and 
complaints. 
 
PDCT to provide a relevant site manager details 
for construction who will provide information to 
the Place Manager to resolve the issue. 

Community email 
address 

This allows stakeholders and the community to 
have access to the project teams and is to be used 
when providing feedback and ask questions.  
The email address is to be included on all 
communication materials and the website.  

Sydney Metro to maintain. 
 
Place Manager to respond to email enquiries 
and complaints. 
 
PDCT to provide a relevant site manager details 
for construction who will provide information to 
the Place Manager to resolve any issues or 
respond to enquiries. 

Community post box All stakeholders can use the postal address: PO 
Box K659, Haymarket NSW 1240 for all Sydney 
Metro enquires. 
 

Sydney Metro to maintain. 
 
Place Manager to manage enquiries and 
complaints received via mail. 
 
PDCT to provide a relevant site manager details 
for construction who will provide information to 
the Place Manager to resolve any issues or 
respond to enquiries. 

Information tools  
Newsletters Community newsletters will include information on: 

• construction progress 
• upcoming construction stages and milestones 
• environmental management achievements 
• community involvement achievements 
• three month look-ahead 
• Community contact information. 

Sydney Metro to provide templates and approval 
of content prior to distribution. 
 
Place Manager to coordinate and prepare 
content with PDCT in line with Sydney Metro 
requirements and arrange for printing, 
distribution and upload to Sydney Metro 
Website. 
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Tool Explanation and purpose Responsibility 
Newsletters will be distributed to local communities, 
stakeholders and businesses and made available of 
the Sydney Metro website. 

 
PDCT to provide required information in 
accordance with OCCS. 

Community update 
email  

Email updates for work used to supplement the 
information provided in notifications and 
newsletters. 
The community, stakeholders and businesses will 
be offered the opportunity to register to receive 
construction updates. 
Distribution lists will be managed on Consultation 
Manager database 

Sydney Metro to provide template and approval 
of content prior to distribution. 
 
Place Manager to coordinate and prepare 
content with PDCT in line with Sydney Metro 
requirements. 
 
Distribution to be managed by Place Manager. 
 
PDCT to provide required information in 
accordance with OCCS. 

Photography and 
videography 

Photos and videos will be used to record the 
construction process and assist with explaining 
aspects of Sydney Metro to stakeholders and the 
community.  
Images and footage will be used in notifications, 
newsletters, on the Sydney Metro website, 
presentations and reports as required. 

PDCT to coordinate photography and 
videography as per contract requirements and 
provide access to Sydney Metro appointed 
photographer or videographer as and when 
required.  

Site signage and 
hoarding banners 

Site signage and hoarding banners will identify 
Sydney Metro and provide project, safety, site 
contact and community contact information.  

Sydney Metro to provide artwork and approval 
prior to printing and installation. 
 
PDCT to arrange printing, installation and 
maintenance as per contract requirements.  

Online tools  
Sydney Metro 
website 
 

Information will be made available in .pdf web 
content accessibility format for upload to the 
Sydney Metro website on the day they are 
delivered.   
Information to include: 

• Public communication materials and  
• Any other copy or information as 

requested 

Sydney Metro to maintain. 
 
PDCT to provide relevant communication 
materials in line with contract requirements.  

Contractor webpage Contractor will establish and maintain a web site or 
maintain a page on their existing organisations’ web 
site to publish and maintain up-to-date electronic 
information relating to the Contractor’s activities. 
Information to include: 

• Employment or supplier opportunities 
• Information required to be published to 

comply with Planning Approval or General 
Specification and  

• Web content and documents that comply 
with the current accessibility requirements 
for West Content Accessibility endorsed by 
the Australian Government. 

A link will be provided to the Sydney Metro website. 

PDCT to seek approval for content from Sydney 
Metro prior to uploading information regarding 
the project. 

Social media Facebook, Twitter and Instagram may be used to 
provide updates to stakeholders.  

Sydney Metro to maintain social media 
accounts. 
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Tool Explanation and purpose Responsibility 
Information to be provided for social media 
platforms 
Stakeholders should be offered the opportunity to 
join social media feeds via public materials 
produced for Sydney Metro. 

 
Sydney Metro to approve any social media 
content. 
 
PDCT provide content as per contract 
requirements. 
 
PDCT will supply relevant information and 
identify opportunities for promotion on social 
media. 

Virtual information 
room 

Speedway Virtual information room would be used 
to upload progress photos, time-lapse images and 
quarterly project updates. 

Sydney Metro to maintain. 
 
Place Manager to prepare information. 
 
PDCT to supply information, images and time-
lapse for uploading into the Virtual information 
room. 

Face-to-face and interactive tools  
Door knock 
meetings 

Individual door knock meetings will be used as 
required to discuss potential impacts of Sydney 
Metro with highly impacted stakeholders, especially 
residents, businesses directly neighbouring 
construction sites. 

Door knocks to be conducted in pairs led by 
Place Manager and supported by the nominated 
PDCT representative. PDCT to provide 
adequately qualified staff if required for technical 
information and   depending on the nature of 
door knock. 

Meetings with 
individuals or groups 

Stakeholder meetings will be used as required to 
discuss Sydney Metro activities including work in 
progress and upcoming work or any issues in 
connection with the activities.  

Meetings to be organised as required. PDCT to 
provide appropriately qualified staff to attend 
meetings with Place Manager. 

Site visits Site visits will be used where appropriate to inform 
select stakeholders about the progress of Sydney 
Metro and any key milestones or activities taking 
place. 

PDCT to provide access as per contract 
requirements. Place Manager to be on sire 
support for site visits as required.  

Notifications  
Emergency works* – 
notification 
(within two hours) 

Written and verbal notification to properties 
immediately adjacent to or impacted by emergency 
works within two hours of commencing such works. 
Use of email and phone call is acceptable for 
providing notification. 
In cases where contact details are not available, a 
doorknock and written notification will be left to the 
occupier. 
*Work required to repair damaged utilities and/or 
make an area safe after an incident outside 
standard construction hours. 

PDCT to provide all relevant information to the 
Place Manager. 
  
Place Manager will call affected stakeholders, 
prepare content for written notifications seeking 
Sydney Metro approval prior to distribution. 

Community Signage 
– 7 days prior 

Signage that identifies changes to traffic and 
access arrangements at least 7 days prior to 
commencement of activity. This includes: 
• Making changes to pedestrian routes 
• Impacting cycle ways 
• Changing traffic conditions. 

PDCT to provide appropriate signage in line with 
approved plans relevant to current working 
conditions 
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Tool Explanation and purpose Responsibility 
Signage could include A-frames, mobile Variable 
Message Sign (VMS), hoarding or similar and be 
placed at either end of the corridor of work. 

Traffic alert email – 7 
days prior 

Communication to transport operators and 
emergency services to advise of traffic changes 
caused by construction activities.  Email to be sent 
at least 7 days prior to any works commencing.  
Recipients should include: 
• Emergency services 
• Transport operators such as bus, coach and taxi 

operators. 

PDCT/Traffic/Project Engineer to prepare 
content and distribution. 
 
Place Manager to seek approval from Sydney 
Metro.  

Utility notification – 7 
days 

A notification will be sent to relevant utility service 
authorities at least 7 days before utility service 
work, to provide detailed information for their 
relevant call centre messaging. 

PDCT to provide all relevant information to the 
Place Manager. 
  
Place Manager will prepare content for written 
notification seeking Sydney Metro approval prior 
to distribution and will arrange printing and 
distribution 

Notification letter – 7 
day  

Notification letters will be provided at least seven 
days prior to the start of any activity likely to impact 
the community and stakeholders.  
The notification will be delivered to an area of 1km 
around the construction site for day works and 2km 
around the site for night works.  
Wherever possible works notifications should be 
combined for the month to include all proposed site 
activities.  
Following up communication should be 
implemented for night works including the use of 
email, door knock or MetroConnect App reminders. 
 
Notifications are required for: 
• start of construction 
• significant milestones 
• changes to scope of work 
• night works  
• changes to traffic conditions 
• modifications to pedestrian routes, cycle ways 

and bus stops 
• out of hours work 
• changes to residential or business access 
• changes or disruptions to utility services and 
• investigation activities. 
Notifications will be issued on Sydney Metro 
letterhead and include the following: 
• scope of work 
• location of work 
• hours of work 
• duration of activity 
• type of equipment to be used 

Place Manager to prepare notifications in line 
with OCCS. 
 
PDCT to provide information within specified 
timeframes as per OCCS. 
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Tool Explanation and purpose Responsibility 
• likely impacts including noise, vibration, traffic, 

access and dust 
• mitigation measures and 
• contact information. 

Advertisements – 7 
day 

Advertise when required to comply with Law and all 
Approvals and for significant traffic management 
changes, detours and disruptions. 
Advertising must be available 7 days prior to 
associated work/changes to local conditions. 

Sydney Metro to provide templates and manage 
bookings. 
 
PDCT to provide content. 

Notification email Email notifications via Consultation Manager 
distribution lists are utilised once on the ground 
notification distribution has been completed. 

Sydney Metro to maintain CM. 
Place Manager to distribute appropriate email 
distribution list in accordance with contract 
requirements. 

MetroConnect App Information to be provided for a native digital 
application may be utilised to provide brief 
construction information updates to the community. 
Stakeholders will be offered the opportunity to sign 
up for ‘App’ updates. MetroConnect is expected to 
be available from late 2020. 

Sydney Metro to manage App. 
 
PDCT to use as relevant. 

Other requirements  
Site inductions Site inductions will include communication and 

engagement requirements to ensure all members of 
the Sydney Metro and contractor teams are aware 
and respectful of our residential and business 
neighbours. 

PDCT to prepare content for site inductions. 
Place Manager to monitor content, provide 
updates and seek Sydney Metro approval. 

Stakeholder 
database 

Consultation Manager is a web-based program 
used for the collection and recording of details 
regarding stakeholder and community contact and 
correspondence. 

Sydney Metro to maintain. PDCT to provide 
details of interactions as per contract 
requirements. 

Project working 
group 

The role of the Project Working Group is to: 
• To oversee integration of Sydney International 

Speedway into Eastern Creek Motorsport 
Precinct 5 

• Provide an update on current and upcoming 
milestones, construction program and 
stakeholder and community issues 

 

Sydney Metro to coordinate. Place Manager to 
attend meetings.  

Speedway Project 
Control Group 
(Communications 
Coordination Group)  

The role of the Speedway Project Control Group is 
to: 
• To coordinate with key stakeholders and keep 

abreast of day to day issues 
• Provide an update on current and upcoming 

milestones, construction program and 
stakeholder and community issues 

• Provide a forum to exchange information and 
coordinate communication and consultation 
activities to ensure a consistent approach to 
stakeholders, the community and others is 
delivered 

• Information to be provided includes; 

Sydney Metro to coordinate. 
 
PDCT to attend and provide updated and 
information as per contract requirements. 
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Tool Explanation and purpose Responsibility 
– the 2 and 4 week look ahead for 

communications planning 
– a calendar including a forward plan of: 
– upcoming work and planned engagement 

and promotion activities 
– stakeholder and community meetings 
– notifications and newsletters 
– an update on any current or emerging 

issues 
– an update on any neighbouring 

construction projects where cumulative 
impacts need to be communicated and 
managed. 

 
 

2.12 PROCEDURES  

All Sydney Metro procedures and approach to stakeholder engagement will be followed to 
ensure stakeholders are dealt with in a consistent manner and to a high standard.   
All materials will be submitted to Sydney Metro for approval before being published or 
issued in time to meet notification requirements contained in the Conditions of Approval 
and as per OCCS and CCMS.  

Procedures available include but are not limited to: 

• Sydney Metro Crisis and incident communication procedure 
• Alternative accommodation and respite offer implementation 
• Community notifications and newsletters 
• Complaint handling and reporting 
• Door knocking 
• 24-hour call handling 
• WhatsApp incident reporting. 

 

2.13  EVALUATION AND MONITORING 

Throughout the Speedway construction, a monitoring program will be undertaken to assess 
the effectiveness of strategies to inform and minimise impacts of construction on Sydney 
Dragway and other operators in the Precinct as well as any local businesses in the vicinity 
of the project site. Abergeldie will provide detailed information to Sydney Metro each month 
on performance criteria outlined in this plan including: 
 • Enquiry and complaint trends  
 • The status of complaints and details of any escalation required 
 • Communication tools used to engage with stakeholders and community. 
Lessons learnt will be captured using reviews and regular feedback from stakeholders and 
used to improve the approach to stakeholder management. 
 
Results from the monitoring program will be provided to Sydney Metro on a six monthly 
basis and will include: 
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• summary of monitoring data and lessons learnt included in monthly 
progress report submitted to Sydney Metro 
• compilation of monitoring data for six-month period, along with lessons 
learnt to be submitted to Sydney Metro 

Due to the 13-month construction period of the Speedway, it is expected that this strategy 
be reviewed on a 6 monthly basis. Key elements of the evaluation will include examining 
the adequacy of the CCS and its implementation in achieving the intent of the consultation 
as evidenced by the items in table 9. 
Table 8 - Six monthly CCS audit requirements 

Performance parameters Measures Reporting 

Identifying all potential local community, 
businesses and stakeholders that may be 
impacted by or have an interest in the project 
(based on the stakeholder categories 
provided in this plan) 

Inclusion in the CCS of:  

A thorough stakeholder scan of 
local community, businesses and 
stakeholders including maps. 

• Accurate and up-to-date 
listings of local businesses 
noting changes of leases 
and ownership at least every 
six months. 

Appropriateness of communication and 
engagement tools 

Inclusion in the CCS of: 

A communication tool matrix 
and/or table detailing 
communication tools to be used 
for which stakeholders and why. 

Communication matrix and/or 
table to be updated at least every 
six months to adjust approach to 
community needs and lessons 
learned. 

Identifying appropriate mitigation measures 
to address issues 

Inclusion in the CCS of:  

Mitigation measures that would 
be used in response to identified 
issues 

A detailed complaint investigation 
process to ensure mitigation 
measures are considered before 
escalating to the next level (as 
per the CCMS). 

Appropriateness of mitigation 
measures to accommodate 
community needs and lessons 
learned to be reviewed at least 
every six months and the CCS to 
be updated accordingly.  

2.14 REPORTING 

Document Frequency Contents 

Consultation Manager 

 

Daily All enquiries and complaints recorded in Consultation Manager within 24 
hours 

Complaints Report Daily Details of complaints received, including response times and details of 
actions reported to relevant authorities.  

Monthly Project Report Monthly Report to address:  

Performance against requirements 

Stakeholder and community emerging issues 

Media/government enquiries and events 

Stakeholder and community complaints 

Crisis Communications 

Meetings and presentations 

Details of notifications and other public communication material 
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APPENDICES 

 

SITE ESTABLISHMENT IMPLEMENTATION PLAN 
 

Timing Project Activity Communication/mitigation action Stakeholder category Resources Implementation 

27 Oct 2020 – 
15 Dec 2020 

Early works: 

• Construction of 
temporary car park 
including site 
establishment and 
temporary car park 
signage 

• Internal track 
upgrade to connect 
the temporary 
construction office to 
the temporary car 
park site 

• Fencing for southern 
site access 

• General tidying up 
• Construction of a 

new link road 
connecting the 
southern site access 
to Ferrers Road 

• Geotechnical works 
• Services 

investigation 

Signage and hoardings  TfNSW  Project Manager/Community Place 
Manager (Sydney Metro) 

Discussions prior to hoardings 
being installed 

 

Initial notification: site establishment 
and early works  

 

Directly affected operators at the 
Eastern Creek motorsport precinct  

Properties within 100m of the site 

Note: there are no residents. 

 

Community Place Manager (Sydney 
Metro)  

7 days prior to site mobilisation 

 

Briefing to be included in Precinct 
Working Committee (PWC) meeting 

PWC attendees: Office of Sport, 
WSPT, Sydney Dragway, 
Speedway Australia 

Sydney Metro Project team 

Senior Manager, Communications 

Community Place Manager (Sydney 
Metro) 

PWC scheduled for 21 
October 

Briefings offered to key stakeholders Blacktown City Council Stakeholder interface manager 
(Sydney Metro) 

Senior Manager, Communications 

As required 
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Timing Project Activity Communication/mitigation action Stakeholder category Resources Implementation 

15 Dec 2020 – 
14 Apr 2021 

Stage 1  

• Cut to Fill (Cut from 
Carpark D1 and 
place fill in the 
Speedway / 
Competitor Area) 

• Construction of 
reinforced soil walls 
and terralink walls 

• Completion of 
Carpark D1 and 
handing over to 
Dragway for 
immediate use 

• Commencement of 
Carpark D2  

• Commence Carpark 
C 

• Electrical works 

 

 

Works notification: remaining early 
works and stage one works (pending 
planning approval) 

 

 

Directly affected operators at the 
Eastern Creek motorsport precinct  

Neighbouring properties within 
100m of the site  

Community Place Manager (Sydney 
Metro) 

Monthly or as required 

Out of hours notification (if 
required)Doorknock for out of hours 
work (if required) 

Notification: to impacted 
stakeholders (businesses and 
residents)Doorknock: directly 
affected residents and businesses 

Community Place Manager (Sydney 
Metro) 

7 days prior to OOH work 

 

Precinct Working Committee 
meetings 

Stakeholder meetings 

PWC attendees: Office of Sport, 
WSPT, Sydney Dragway, 
Speedway Australia 

Neighbouring projects (PWC for 
facilitation and coordination of 
cumulative impacts) 

Sydney Metro Project team 

Senior Manager, Communications 

Community Place Manager (Sydney 
Metro) 

Strategic Partnerships Manager  

Ongoing 

Notification for emergency services 
and traffic coordinators 

 

Government including: Traffic 
Coordination Office; Police; 
Ambulance; Fire; Transport 
Providers 

Project Manager 

Community Place Manager (Sydney 
Metro)  

Monthly  

7 days prior for OOH 

23 Feb – 11 
June 2021 

Stage 2  
 

• Carpark B 
(competitor) & 

Works notification  

 

Directly affected operators at the 
Eastern Creek motorsport precinct  

Properties within 100m 

Community Place Manager (Sydney 
Metro) 

Monthly or as required 
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Timing Project Activity Communication/mitigation action Stakeholder category Resources Implementation 

Speedway 
Stormwater + 
Utilities conduits and 
pits 

• Carpark D2 
Earthworks/Stormwa
ter/AC 

• Carpark A 
Earthworks/Stormwa
ter/Utilities/AC 

• Completion of 
Carpark D1 and 
handing over to 
Dragway for 
immediate use – 30 
April 
 

• Utilities i.e. 
wastewater, water, 
power, comms and 
fire 

•  Installation of Sewer 
Pump Stations 

•  Stormwater 
Drainage 

•  Stormwater OSD 
Tanks 

•  Completion of Bulk 
Earthworks in 
Carpark A 

Out of hours notification (if required) 

Doorknock for out of hours work (if 
required) 

Notification: to impacted 
stakeholders  

Doorknock: directly affected 
residents and businesses 

Community Place Manager (Sydney 
Metro) 

7 days prior to OOH work 

 

Precinct Working Committee 
meetings 

Stakeholder meetings 

PWC attendees: Office of Sport, 
WSPT, Sydney Dragway, 
Speedway Australia 

Neighbouring projects (PWC for 
facilitation and coordination of 
cumulative impacts) 

Sydney Metro Project team 

Senior Manager, Communications 

Community Place Manager (Sydney 
Metro) 

Strategic Partnerships Manager  

Ongoing 

Notification for emergency services 
and traffic coordinators 

 

Government including: Traffic 
Coordination Office; Police; 
Ambulance; Fire; Transport 
Providers 

Project Manager 

Community Place Manager (Sydney 
Metro)  

Monthly  

7 days prior for OOH 

5 Feb – 26 
Aug 2021 

Stage 3  
• Cast in-situ concrete 

pavements 
• Building foundations 

Works notification  

 

Directly affected operators at the 
Eastern Creek motorsport precinct  

Properties within 100m of the site 

Community Place Manager (Sydney 
Metro) 

Monthly as required 
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Timing Project Activity Communication/mitigation action Stakeholder category Resources Implementation 

• Retaining walls 
• Terraced seating 
• Speedway track 

including in-situ 
retaining walls, 
terraced grassed 
seating, debris 
fencing and 
pedestrian fencing 

• Grandstand including 
structural steel, 
modular buildings 
and grandstand  

 

 

Out of hours notification (if required) 

 

Doorknock for out of hours work (if 
required) 

Notification: to impacted 
stakeholders 

Doorknock: directly affected 
residents and businesses 

Community Place Manager (Sydney 
Metro) 

7 days prior to OOH work 

 

Precinct Working Committee 
meetings 

 

PWC attendees: Office of Sport, 
WSPT, Sydney Dragway, 
Speedway Australia 

 

Sydney Metro Project team 

Senior Manager, Communications 

Community Place Manager (Sydney 
Metro) 

 

Ongoing 

Notification for emergency services 
and traffic coordinators 

 

Government including: Traffic 
Coordination Office; Police; 
Ambulance; Fire; Transport 
Providers 

Project Manager 

Community Place Manager (Sydney 
Metro)  

Monthly  

7 days prior for OOH 

26 May – 3 
Sept 2021 

Stage 4 
• Final fit-out 
• Carpark A & B 

finishing works 
• Asphalting works 
• Permanent line 

marking 
• Permanent signage 
• Landscaping  
• Commissioning of 

services i.e. sewer 

Works notification  

 

Directly affected operators at the 
Eastern Creek motorsport precinct  

Properties within 100m of the site 

Community Place Manager (Sydney 
Metro) 

Monthly as required 

Out of hours notification (if required) 

 

Doorknock for out of hours work (if 
required) 

Notification: to impacted 
stakeholders 

Doorknock: directly affected 
residents and businesses 

Community Place Manager (Sydney 
Metro) 

7 days prior to OOH work 
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Timing Project Activity Communication/mitigation action Stakeholder category Resources Implementation 

pump station, main 
switch boards and 
distribution boards, 
ventilation, 
communication, 
security, PA, etc. 

 

Precinct Working Committee 
meetings 

 

PWC attendees: Office of Sport, 
WSPT, Sydney Dragway, 
Speedway Australia 

 

Sydney Metro Project team 

Senior Manager, Communications 

Community Place Manager (Sydney 
Metro) 

 

Ongoing 

Notification for emergency services 
and traffic coordinators (as required) 

 

Government including: Traffic 
Coordination Office; Police; 
Ambulance; Fire; Transport 
Providers 

Project Manager 

Community Place Manager (Sydney 
Metro)  

Monthly  

7 days prior for OOH 

3 September 
2021 
(Milestone 2) 

 

17 December 
2021 
(Milestone 3) 

Milestones 2 & 3 
• Finalise Landscaping 
• Minor finishing works 
• Defects 
• Finalise QA and 

O&M Manuals 

Works notification (if required) 

 

Directly affected operators at the 
Eastern Creek motorsport precinct  

 

Community Place Manager (Sydney 
Metro) 

Monthly as required 

Precinct Working Committee 
meetings 

 

PWC attendees: Office of Sport, 
WSPT, Sydney Dragway, 
Speedway Australia 

 

Sydney Metro Project team 

Senior Manager, Communications 

Community Place Manager (Sydney 
Metro) 

 

Ongoing 

Notification for emergency services 
and traffic coordinators (as required) 

 

Government including: Traffic 
Coordination Office; Police; 
Ambulance; Fire; Transport 
Providers 

Project Manager 

Community Place Manager (Sydney 
Metro)  

Monthly  

7 days prior for OOH 
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1 DOCUMENT CONTROL 

1.1 APPROVAL 

FUNCTION POSITION NAME SIGNATURE DATE 

Prepared by Interface Manager Ari Kalamotas  2-12-2020 

Reviewed by Construction Manager Joseph Maklouf  2-12-2020 

Approved by Project Director Dmitri Khomoutov  2-12-2020 

 

1.2 DOCUMENT REVISION STATUS 

Each page of this document bears a document number and revision date.  When revisions 
to the document are issued, the following table will be updated to show the most recent 
revision level.  The revised document will be forwarded to the holders of controlled copies.  
Recipients are responsible for destroying or marking “superseded” on the previous revision. 

REVISION DATE AMENDMENT DESCRIPTION 

15-OCT-2020 Draft Initial Issue – Post Contract Award – submitted for review 

26/10/2020 Revision 2 

3/11/2020 Revision 3 

9/11/2020 Revision 4 

2/12/2020 Final – Approved for use 

Any changes within this document that modify either the scope or intent of the original 
document are highlighted in the right margin by a vertical bar ( | ). 

Where review and revision is deemed warranted, i.e. such as comments received from the 
Client, or where necessary to reflect changes in contractual or Project requirements, or as 
a result of an incident then these revisions shall be reviewed by the respective Project 
Engineer and approved by the Construction Manager. 

1.3 DISTRIBUTION (CONTROLLED COPIES) 

COPY ISSUED TO COMPANY / POSITION DATE 

1 Lorraine Chirawu Sydney Metro – Senior Project Manager 23/09/2020 

2 Lorraine Chirawu Sydney Metro – Senior Project Manager 26/10/2020 

3 Lorraine Chirawu Sydney Metro – Senior Project Manager 3/11/2020 

4 Lorraine Chirawu Sydney Metro – Senior Project Manager 9/11/2020 

5 Lorraine Chirawu Sydney Metro – Senior Project Manager 2/12/2020 

1.4 ABBREVIATIONS & DEFINITIONS  

ACPL Abergeldie Contractors Pty Ltd 

Client Sydney Metro West 
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ERIMP Emergency Response and Incident Management Plan 

Project Sydney International Speedway – Construct Only Project 

WRA Workplace Risk Assessment 

2 INTRODUCTION 

The document hierarchy (below) provides an intuitive navigation through the 6 tiers of 
policy and policy-linked documentation that form ACPL’s approved Policy Framework. 

 

ACPL will operate an Integrated Management System (IMS), comprising of policies, 
procedures, safe work practices and forms that define the minimum requirements by which 
ACPL functions. Where practical those associated policies and procedures are appended for 
the benefit of review of this Security Management Plan. It is a requirement of the project team 
to reference the management system for all approved policies and procedures and reliance 
on appendices are provided for the purpose of evaluation. 

2.1 PURPOSE  

The intent of this Emergency Response and Incident Management Plan (ERIMP) is to assist 
site personnel to adequately respond to a potential emergency situation. It details specific 
responsibilities and processes to be implemented in the event of an emergency event that 
could pose a threat to life, health, property or the general environment. The primary 
objectives of the ERIMP are to: 

▪ Clarify the responsibilities and actions to be taken in an emergency event to ensure 
that workers respond expediently and with confidence to different emergency 
scenarios, 

▪ Detail the manner in which emergencies or critical incidents on the Project are to be 
managed, 

▪ Provide guidance and detail on responsibilities and lines of communication for 
effective emergency management, and  

▪ Provide information relating to the identification, prevention and management of 
emergencies including the subsequent recovery following an event on this Project. 

This ERIMP covers critical incidents and emergencies and details the arrangements for 
control and coordination of an effective response to, recovery from, and the provision of aid 
to, an emergency. 



 

N235 - EMERGENCY RESPONSE & INCIDENT MANAGEMENT PLAN 

Revision Date: 2/12/2020 Page 6 of 35 

 

Commercial in Confidence 
Abergeldie Complex Infrastructure 

5 George Young Street 
Regents Park NSW 2143 

ABN 47 004 533 519 

This document shall be read in conjunction with the applicable Project Management Plans 
and associated ACPL internal procedures. 

2.2 RELATED DOCUMENTS 

▪ Project Management Plan (PMP) 

▪ Crisis Management Plan 

▪ Bush Fire Management Plan 

▪ Security Management Plan 

▪ Workplace Relations Management Plan 

▪ Work Health and Safety Management Plan 

 

3 PROJECT DESCRIPTION  

Project Name Sydney International Speedway - Construct Only Package 

Project Address Ferrers Road, Eastern Creek  

Workplace Location 

 

 

 

 

 

 

 

 

 

 

 

 

 

Time for Completion 

Milestone 1 (Carparks D1 and D2): 30 April 2021 

Milestone 2 (Essential Works): 3 September 2021 

Milestone 3 (Completion of Works): 17 December 2021 

Date for Completion 17 December 2021 

The new Sydney International Speedway (Project) will provide the community and racing 
supporters a unique sporting facility catering for local, regional, national, and international 
racing events which will continue to support the growth of Speedway racing in NSW. 

Key features of the Sydney International Speedway include: 

▪ World class racing infrastructure: 
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o A clay-based racetrack benchmarked to national and international best practice 
for both speedway vehicles and motorcycles 

▪ Support infrastructure designed for speedway competitors including: 

o New vehicle access to the raceway pit area, including a gated access and 
gatehouse via a new intersection to be built of Ferrers Road 

o A racing pit area, comprising pit bays for heavy vehicles transporting racing 
vehicles to and from the speedway and viewing platforms for pit crews 

o Workshops/garages and track-side operational support areas to be used by pit 
crews 

o A speedway motorcycle track. 

▪ High quality support infrastructure to maximise the spectator experience at speedway 
events including: 

o Grandstand 
o Ticketing and entryway structures 
o Spectator facilities, including public amenities, corporate boxes, provision for food 

and beverage operators together with merchandise outlets 
o Dedicated parking provided for spectators, visitors and users of the speedway 
o Overflow parking areas, available for use by motorsport operators within Western 

Sydney Parklands’ Precinct 5: Eastern Creek Motor Sports, including Sydney 
Dragway and Sydney Motorsports Park. 

▪ Operational ancillary infrastructure for: 

o Public safety including fencing and fire safety systems 
o Communications including a fibre optic network (to suit internet broadcasting 

bandwidth and PA/AV 
o provisions), signage and large broadcasting screens 
o Services including the provision of stormwater, drainage and flooding, utilities and 

lighting. 

Project stages include:  

▪ Construction, including enabling and temporary works, earthworks and land forming 
activities, construction of project infrastructure, environmental management 
measures, utilities connections, landscaping and finishing works.  

▪ Operation, including ancillary and support racing infrastructure required to support 
the speedway.  

Construction of the project is expected to take around 13 months to complete. 

3.1 LOCATION  

The project location is bounded by;  

▪ Drift School Australia to the North 

▪ Ferrers Road to the West and South 

▪ The Sydney Dragway to the East 

The main access to the site will be via the Southern Access Road/Ferrers Road. Initially the 
site office compound is proposed to be established at the existing asphalt sealed car park 
as indicated on the aerial view figure 1 below. The proposed location was selected 
considering fast establishment, no ground disturbance (no dust impact) during the Earlier 
Enabling and Temporary Works Stage.   
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Figure 1: Project location and approximate boundary (base image from Near Map) 

SECONDARY 
ACCESS POINT 
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4 RESPONSIBILITIES (REFER MSM - OV2) 

Responsibilities of key personnel with regards to implementing this plan are as set out in 
the following section. 

The ACPL Project Director shall be accountable for the implementation of this Emergency 
Response and Incident Management Plan and shall be assisted in daily activities by the 
ACPL nominated “Emergency Response Coordinator (ERC)”. 

4.1 ABERGELDIE PROJECT DIRECTOR 

RESPONSIBILITIES FREQUENCY 

Ensure that activities are assessed for risk prior to commencement Continually 

Managing the emergency from a corporate level As required 

Informing the Managing Director, Systems Manager and Operations Manager of 
an incident 

On occurrence 

Participation in the investigation of serious incidents On occurrence 

Provide appropriate resources to implement the processes defined in this ERIMP As required 

4.2 ABERGELDIE CONSTRUCTION MANAGER 

RESPONSIBILITIES FREQUENCY 

Review & implement this ERIMP As required 

Ensure that foreseeable risks (potential emergency situations) are identified, 
documented on Workplace Risk Assessments and controlled appropriately 

Continually 

Provide appropriate resources to implement the processes defined in this Plan 
(Nominate the Emergency Response Coordinator) 

As required 

Ensure site personnel are trained in emergency response procedures As required 

Inform the Construction Manager of emergency situations On occurrence 

Inform the Client representative of emergency situation status On occurrence 

Notification of & participation in the investigation of serious incidents On occurrence 

Monitor the effectiveness of implemented emergency control measures Continually 

Keep ACPL management informed the ongoing situation regarding an 
emergency event 

As required 

4.3 ABERGELDIE SUPERINTENDENT 

RESPONSIBILITIES FREQUENCY 

Review & implement this ERIMP As required 

Ensure that foreseeable risks (potential emergency situations) are identified, 
documented on Workplace Risk Assessments and controlled appropriately 

Continually  

Notification of & participation in the investigation of serious incidents On occurrence 

Monitor the effectiveness of implemented emergency response control measures Continually 
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RESPONSIBILITIES FREQUENCY 

Accounting for all personnel working for ACPL and various subcontractors during 
an emergency event. 

On occurrence 

Coordinating with the emergency response coordinator As required 

4.4 ABERGELDIE WORKFORCE 

RESPONSIBILITIES FREQUENCY 

Notify the occurrence of all hazards & incidents to the ACPL Project 
Superintendent / Construction Manager 

All Incidents 

Adhere to all emergency response related instructions provided by supervision 
or Emergency Response Coordinator 

Continually 

4.5 ABERGELDIE SUBCONTRACTORS 

RESPONSIBILITIES FREQUENCY 

Notify the ACPL Project Superintendent / Construction Manager of activities 
being performed that are high risk or could be cause for an emergency situation 

Continually 

Notify the occurrence of all hazards & incidents to the ACPL Project 
Superintendent / Construction Manager 

All Incidents 

Adhere to all emergency response related instructions provided by supervision 
or Emergency Response Coordinator 

Continually 

4.6 EMERGENCY RESPONSE COORDINATOR (ERC) PETER RYAN - 0425 233 149 

RESPONSIBILITIES FREQUENCY 

Ensure site personnel are trained in emergency response procedures Continually 

Determine the level of response required to adequately manage an emergency 
event  

On occurrence 

Coordinate with emergency services, client and other stakeholders throughout 
emergency event 

Continually 

Notify the occurrence of emergency situations to the ACPL Project 
Superintendent / Construction Manager 

Continually 

Maintain communication with ACPL Management throughout emergency 
situation 

As appropriate 

4.7 EMERGENCY CONTROL ORGANISATION (ECO) 

The ECO shall consist of ACPL Project Director, ACPL WHS Manager, Sydney Metro 
Senior Project Manager and Sydney Metro WHS Manager 

RESPONSIBILITIES FREQUENCY 

Determine escalation and de-escalation of incident   Continually 

Coordinate with emergency services, client and other stakeholders throughout 
emergency event 

Continually 



 

N235 - EMERGENCY RESPONSE & INCIDENT MANAGEMENT PLAN 

Revision Date: 2/12/2020 Page 11 of 35 

 

Commercial in Confidence 
Abergeldie Complex Infrastructure 

5 George Young Street 
Regents Park NSW 2143 

ABN 47 004 533 519 

RESPONSIBILITIES FREQUENCY 

Preservation of scene for incident investigation purposes Continually 

Manage media requirements As required 

Maintain records of incident / emergency / crisis Continually 

Next of kin notification requirements On occurrence 

Organise emergency / crisis event debrief On occurrence 

 

5 GENERAL 

To adequately plan for an incident, emergency or crisis event, the risks associated with the 
site’s activities and the interaction of our activities with other stakeholders needs to be 
identified, assessed and with suitable controls implemented. Form WHS001-F04 Workplace 
Risk Assessment is the primary tool for documenting such risks and suitable controls. 

 
INCIDENT EMERGENCY/ 

SIGNIFICANT INCIDENT 
CRISIS 

DEFINITION An occurrence that may 
cause harm to a 
worker/visitor or short- 
term disruption in the 
workplace, but which can 
be dealt with by available 
resources. 

A situation or occurrence 
that happens as a 
consequence of an incident 
and demands immediate 
action to preserve life, 
property and the 
environment. 

A situation or occurrence 
that happens as a 
consequence of an 
incident and with 
significant impact to 
operation, performance, 
reputation or viability. 

GENERAL 
NATURE 

Physical event dealt with 
by ACPL with monitoring 
by Sydney Metro. 

 

This includes construction 
failure, serious safety 
oversites, collisions / 
accidents, fire, explosions, 
spills, gas leaks, road 
accidents, natural disasters 
and civil disturbances. 

Major disruption to 
business. 

LOCATION Site-based 

 

Site-based/Precinct-based Site wide/entire precinct-
with implications on 
wider local community. 

MANAGEMENT 
FOCUS 

Operational – physical 
rectification. 

Construction Manager, 
Superintendent, WHS 
Manager and/or first aider 
capable of coordinating 
incident response.  

ERC to monitor situation and 
report to ECO. Situation may 
escalate to crisis and lead to 
activation of crisis 
management process.  

Corporate/supporting 
services – e.g. coordinating 
whole-of-precinct 
assistance, stakeholder 
management, 
communications, etc.  

Crisis Control 
Organisation (CCO) and 
crisis management 
process activated.  

Situation cannot be 
handled locally by 
ACPL/Sydney Metro. 
Requires urgent strategic 
input from external 
emergency response 
agencies. 

Table 1 Incident, emergency and crisis definition in order of significance 
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6 INCIDENT MANAGEMENT 

The incident response processes shall be carried out in accordance the WHS010 Incident 
Management Procedure appended to this document at Appendix A. 

7 SYDNEY METRO INCIDENT NOTIFICATION TIMEFRAMES 

Immediate verbal notification will be provided to the Sydney Metro Senior Project Manager 
within 10 minutes of a situation classified as an Emergency or Crisis.  

ACPL will notify Sydney Metro Senior Project Manager and Safety Manager in writing of 
any incident within 2 hours of the incident occurring.  

All incidents will be entered into INX within 24 hours of the incident occurring. 

A written report will be provided to Sydney Metro before close of business the following 
business day.  

ACPL will undertake an investigation into critical incidents advising Sydney Metro of the 
preliminary findings within 14 days and a final report to be submitted within 28 days. 

ACPL will also notify the Sydney Metro communications representative within 10 minutes 
of any incident with the potential to create adverse reputational damage to Sydney Metro. 

8 SYDNEY METRO INCIDENT REPORTING REQUIREMENTS  

8.1 NON-SIGNIFICANT SAFETY INCIDENTS 

All safety incidents (not classified as significant or above) will be logged in Sydney Metro’s 
Incident Reporting and Investigation Database as soon as possible after the event and 
within 24 hours. 

8.2 SIGNIFICANT SAFETY INCIDENTS 

All safety incidents that are classified as Significant must be notified to Sydney Metro within 
two (2) hours of the occurrence. 

Notification of significant safety incidents will be via text message from the to Sydney 
Metro’s nominated contact point, [NAME AND PHONE NUMBER TO BE CONFIRMED 
POST AWARD]. ACPL’s Construction Manager and WHS Manager are responsible to 
ensure notification is sent to Sydney Metro’s contact point. Information to be provided 
includes: 

1. The Contract Associated with the incident; 

2. Time, date and location of incident; 

3. If Emergency Services have been called and if they have responded; 

4. Status of any injured person(s); 

5. If media is at the scene, or expected; 

6. A description of the incident; 

7. A summary of the current situation; 

8. The Person in Charge at the scene that will enable appropriate decisions about 
escalation and or reporting to regulators, potential consequences; and 

9. Whether further information will be provided. 
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Where an incident is or has potential to escalate to an Emergency/Significant Incident or 
Crisis, a phone call is to be made immediately the Principal’s Representative and/or Health 
and Safety Manager [NAME AND PHONE NUMBER TO BE CONFIRMED POST AWARD]. 

Within 24 hours, written notification is to be provided the Sydney Metro, confirming the 
details of the incident, using Sydney Metro’s Incident Reporting and Investigation 
Database. 

ACPL’s site Safety Manager or delegate shall advise Sydney Metro’s nominated 
Construction Manager / Project representative (as applicable) where: 

▪ any person suffers a workplace illness or injury that requires that person to be 
admitted to hospital as an in-patient;  

▪ any person suffers a workplace illness or injury and is likely to be absent from work 
for more than one shift (a Lost Time Injury); 

▪ an event that caused, or has the potential to cause injury or harm to any person or 
damage to property; 

▪ an uncontrolled workplace hazard exists; 

▪ Client property has been damaged; 

▪ A fire event; or 

▪ Other prescribed event as detailed in any applicable legislation. 

9 HEALTH INCIDENTS 

ACPL shall notify all uncontrolled over-exposures above the Workplace Exposure Standard 
to Sydney Metro as an incident. 

The results of exposure monitoring collected as part of Level 3 HRA assessments shall be 
reviewed by ACPL in accordance with the section of Standard – Sydney Metro Principal 
Contractor Health and Safety v5 entitled Review of Results from Level 3 HRA. Any 
exceedance of the Workplace Exposure Standard that is not adequately controlled must be 
reported to Sydney Metro no later than 2-weeks from the date that monitoring was 
conducted. 

10 INCIDENT INVESTIGATIONS 

As soon as possible following the conclusion of a significant incident event, the Project 
Director will ensure that a detailed report of the event and response is prepared and 
forwarded to Sydney Metro and if required to other personnel within ACPL. The minimum 
requirements for crisis investigation and reporting are as follows: 

▪ an independent lead investigator with minimum ICAM Lead Investigator Training or 
Equivalent must conduct the investigation, 

▪ ensure attendance by ACPL’s Project Director at meetings to determine investigation 
Terms of Reference,  

▪ ACPL’s Project Director must attend a meeting and present preliminary findings and 
corrective actions to Sydney Metro within two weeks of incident occurrence, 

▪ attach any statutory notification forms, statutory notices and notice of any fines 
received in relation to the incident or near miss to the interim investigation report, and 

▪ ACPL’s Project Director must attend a meeting to present the final investigation 
report, corrective and preventive actions, and lessons learnt for dissemination across 
Sydney Metro. 
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ACPL will undertake an investigation into significant incidents advising Sydney Metro of the 
preliminary findings within 14 days and a final report to be submitted within 28 days. 

11 POTENTIAL SITE-SPECIFIC EMERGENCY SITUATIONS 

On review of the scope of works, the working environment, surrounding environment and 
the interaction between them, the following potential emergency scenarios have been 
identified as areas requiring an emergency response; 

▪ first aid treatment, 

▪ workers requiring off-site medical treatment, 

▪ emergency services involvement, 

▪ incident with plant on site (rollover / collision / services strike), 

▪ fire (building / equipment / plant / explosion / vegetation), 

▪ rescue of workers (electric shock, suspended person, entrapped person) 

▪ toxic material / hazardous substance spillage, 

▪ uncontrolled pollutant release into natural waterways, 

▪ hazardous activities / processes on or adjacent client property, 

▪ bomb threats, 

▪ violence or robbery or vandalism,  

▪ emergency evacuation procedure – general, or 

▪ Other potential sources of an emergency identified through WRA. 

12 EMERGENCY WARNING 

In the event of an emergency on this site, personnel will be alerted via the following 
methods: 

▪ verbal communication if in ear shot, 

▪ an aerosol siren, or 

▪ non-verbal hand signals / gestures to indicate if something is wrong, 

▪ email notification to all off-site staff to avoid staff attending site during emergency. 

13 INTERFACE MANAGEMENT 

In the event of an emergency, the ERC, after ensuring the safety of their own and that of 
others on site will be required to notify adjacent stakeholders that may be affected by the 
emergency.  

Stakeholder Contact Phone number 

Western Sydney Parklands Trust Nathan Jay 0476 843 373 

Sydney Dragway 

Drift School Australia 

Peter Beaumont 0407 366 346 

ARDC Glenn Matthews 0418 865 924 

RMS  

(if there is an incident impacting road users) 

Service NSW 13 17 00 
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14 EMERGENCY RESPONSE EQUIPMENT 

The ACPL Construction Manager shall ensure emergency response equipment is 
appropriate to the tasks being performed and is suitably maintained, serviced and 
strategically located around the site. 

The site layout plan shall detail the location of all permanent emergency equipment at the 
workplace and be displayed in prominent locations around the site. 

The workplace layout plan(s) shall be part of the workplace induction for all personnel. 

14.1 FIRE FIGHTING EQUIPMENT 

Fire extinguishers shall be suitable for the type of works to be performed. 

Fire extinguishers shall be located in easily accessible locations. 

Employees shall be trained in the correct identification and application of the firefighting 
equipment. 

For further information refer to Accident / Incident Management section in the site-specific 
Safety Management Plan. 

14.2 HAZARDOUS SUBSTANCES 

Spill kits appropriate to the quantities and type of hazardous materials in use on site shall 
be located in close proximity to where work is being done or where the material is stored. 

Copies of Safety Data Sheets and their associated risk assessments are stored within the Site 
Project Office for all Hazardous Chemicals used on the Project.  

Before commencing any clean-up of hazardous substances spill, a specific risk assessment 
shall be conducted to ensure site personnel are not exposed to any significant yet not 
considered risks. 

14.3 FIRST AID 

The Construction Manager shall ensure that the Site layout plan is prominently displayed 
identifying the location of the first aid treatment room and first aid equipment. This 
information will also be included in the project induction to ensure that it is understood by all 
site personnel. 

The first aid treatment room shall be located within the site compound which contains a full 
suite of first aid equipment. Additionally, each ACPL work vehicle will contain a first aid kit.  

A first aid risk assessment will be conducted when construction commences to identify the 
number of first aiders required on site for each construction phase. 

14.4 COMMUNICATION DEVICES 

Devices for communication on this site will be via: 

▪ Mobile Telephone, 

▪ UHF / 2 Way Radios, 

▪ Landline telephone, 

▪ Sounding of Air Horn, 

▪ Verbal / runners. 
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15 EMERGENCY RESPONSE 

An emergency response drill shall be completed within the first 6 weeks of establishment 
on site and thereafter at 6 monthly intervals or as otherwise determined by the Construction 
Manager. 

Such drills will include all personnel on site at any specific time (extends to employees, 
subcontractors and visitors) 

The Emergency Response Co-ordinator shall ensure that the emergency response 
exercises are documented on Form WHS006-F01 - Emergency Evacuation Debrief and 
filed in the relevant project file. 

Note: Drills should simulate various potential emergencies (fire, chemical spills or 
personnel injury) so that the response can be practiced. 

Note: An Evacuation is not the only response to an emergency. 

16 CONTINUOUS REASSESSMENT 

Risk assessment needs to be a continuous process throughout the entire emergency 
response. This continuous assessment is to be undertaken by the ERC and the Project 
Director while liaising with Sydney Metro. 

The initial incident severity classification may require adjustment as the incident and its wider 
impacts evolve and are better understood. The ERC must monitor the event and maintain 
records of any developments, notifying the Project Director of any changes to the situation, 
impacts and planned actions. 

Reassessment should also follow milestones in managing the emergency and recovery, or 
as often as deemed necessary, depending on the nature of the emergency. 

17 ESCALATION 

The escalation of an incident is based on a combination of factors including: 

▪ the consequences of the incident to: 

o employee and public safety, 

o security, 

o public health, 

o the environment, and 

o public confidence. 

▪ the ability of the deployed people and resources to manage the consequences. 

The appropriate person (i.e. ERC) has the authority to escalate an incident to a higher level 
and send appropriate notification to the Project Director corresponding to the escalation.  
The Project Director in consultation with Sydney Metro reserves an overriding right to 
escalate or deescalate emergencies. 

Prompts for the escalation to a higher level include: 

▪ increasing risk to employee and public safety, 

▪ actual or potential impact on the community and environment is more widespread, 

▪ the available people and resources associated with the original incident severity level 
are inadequate to manage the incident, 

▪ more information is known about the incident, justifying a reclassification, 
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▪ an upward trending pattern of the initial incident (i.e. a domino effect), which may 
result in the escalation of the incident, and 

▪ emergency services are required to assist. 

18 REGULATORY NOTIFICATION 

ACPL is responsible for the notification of health, safety and environmental events to 
applicable regulatory authorities in accordance with legislative requirements. Prior to 
notifying any event, ACPL’s Project Director will inform the Sydney Metro Senior Project 
Manager. ACPL will notify Safework NSW in accordance with WHS Act 2011 and WHS 
Regulation 2017, where required.  

Abergeldie has an obligation to report any breaches, near misses, accidents, incidents and 
infringments to RMS and the Heavy Vehicle Regulator within 2 days of the event taking 
place, as well as following up in eliminating further breaches. All Non-conformances shall 
be investigated and Corrective actions formulated and implemented to insure this never 
happens again. 

19 SECURING THE SITE 

Following the conclusion of the emergency, the site must be secured to prevent disturbance 
of the scene and injury to workers and other persons. Securing the site may include erection 
of physical barriers to the posting of security guards until investigations can commence.  

20 RESTORATION OF NORMAL CONDITIONS 

ACPL recognises the importance of returning to normal conditions and operations as soon 
as practicable following an emergency, to provide comfort and confidence to employees, 
stakeholders and members of the public. This is to be done in a number of ways, including 
but not limited to: 

▪ Screening damage (if any); 

▪ Rectifying damage (if any); 

▪ Implementing additional controls (at incident location and others, where deemed 
necessary) to deter reoccurrence; 

▪ Communicating additional controls to increase awareness to reduce the risk of 
reoccurrence. 

The following processes and procedures for the restoration of normal conditions are to be 
undertaken after the incident: 

▪ Inspecting the site to confirm that the area is safe for normal operation. 

▪ Ensuring that all evidence of the emergency is properly recorded or kept for 
investigation purposes. 

▪ Informing the WHS Manager that the emergency site is safe and ready for restoration 
to normal operation. 

▪ Removing all site protections and barriers for restoration of normal operation only 
after authorisation from the WHS Manager. 

Formal reports of all investigations are to be submitted to the Project Director then Sydney 
Metro.  
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21 EMERGENCY REPORTING 

As soon as possible following the conclusion of an emergency event, the Project Director will 
ensure that a detailed report of the event and response is prepared and forwarded to Sydney 
Metro and if required to other personnel within ACPL.  

22 POST EMERGENCY DE-BRIEFING 

A full de-briefing and review of the emergency event and the response is to be conducted by 
the Project Director at the earliest opportunity following the close out of the event.  

23 REVIEW 

The Construction Manager shall ensure that the Emergency Response and Incident 
Management Plan is reviewed after each and every drill or emergency situation. 

Results of emergency drills and evacuations shall be communicated back to the site at a 
toolbox meeting so all personnel are aware of any improvements. 

Note: The following pages are to be copied and placed on site notice boards and 
other prominent locations around site. 

The purpose of the de-briefing and review is to identify deficiencies or weaknesses in the 
ERIMP and procedures and provide a strategy and timeframe in which to rectify those 
deficiencies. 
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24 NON URGENT INJURED WORKER MEDICAL PROVIDER 

ACPL have nominated the following medical facility to provide assistance in the event of a non 
urgent injured worker medical emergency. This medical provider is aware of ACPL’s presence 
in the area and are also aware of ACPL’s injury management processes and commitment to 
returning injured workers back to work as quickly and as safely possible. 

MEDICAL CENTRE NAME: Eastern Creek Occupational Medicine Centre  

ADDRESS: 12/2A Southridge St, Eastern Creek 

TEL: (02) 8834 7730 

MAP: See Below  
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25 URGENT INJURED WORKER MEDICAL PROVIDER 

ACPL have nominated the following medical facility to provide assistance in the event of an 
urgent injured worker medical emergency.  

HOSPITAL NAME: Mt Druitt Hospital 

ADDRESS: 75 Railway St, Mount Druitt NSW 2770 

TEL: (02) 9881 1555 

MAP: See Below  
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26 EMERGENCY RESPONSE PROCEDURES 

The following emergency procedures are a guide of what to do in the event of an 
emergency situation and shall be communicated to all site personnel at their induction. 

Medical Emergency 

• Do NOT panic. 

• Protect yourself by checking for the presence of hazards. 

• Obtain the assistance of others in the area to help you. 

• Phone NSW Ambulance by dialling 000 or 112 and provide them with your name, location, 

number of people involved and the detail of medical emergency. Do not hang up until directed 
to do so. 

• Contact ERC or the First Aider Officer and report the location and details of the medical 
incident. 

• If it is safe to do so, leave the injured person where they are. 

• Render whatever First Aid assistance you can and administer first aid up to the level of your 
training. 

• First Aider to respond with First Aid Kit and defibrillator shall quickly check the situation for 
danger and assess the person’s condition (Danger, Respond, Airways, Breathing, and 
Circulation [DRABC]). 

• Assign someone to meet the Ambulance and escort them to the injured person. 

 

Fire and Smoke Event 

• Do NOT panic. 

• Raise the Alarm and alert others by yelling out “fire, fire, fire” 

• Obtain the assistance of others in the area to help you. 

• Phone NSW Fire and Rescue by dialling 000 or 112 and provide them with your name and 

the site location. Do not hang up until directed to do so. 

• Report the location and details of the fire to the ERC. 

• ATTEND to human life in danger. 

• Attempt to extinguish the fire only if the fire is of a manageable size and you are competent in 
correctly selecting and using an extinguisher. 

• Follow instructions given by the ERC or Emergency Services Workers. 

• On hearing the alert signal / evacuation tone, make your way to the Emergency Assembly Area 
/ Muster Point and remain there until otherwise directed. 

• Assign someone to meet Fire and Rescue and escort them to the injured person. 
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Evacuation Procedure 

• Do NOT panic. 

• Do NOT run. 

• On hearing an “emergency” alarm or on becoming aware of an emergency, quickly make safe 
your area by shut down plant and equipment. Listen carefully and follow the instructions of the 
ERC. 

• Make your way to the designated muster point. 

• Notify other workers of the requirement to evacuate and assist them where possible. 

• Make note of the location of any incapacitated or injured workers who are unable to evacuate. 

• Proceed to the Emergency Assembly Area / Muster Point and alert the Emergency Controller 
of anyone person unable to be evacuated.  

• Remain there until otherwise directed by the ERC or Emergency Services Workers. 

 

Environmental Spill or Leak 

• Do NOT panic. 

• Obtain the assistance of others in the area to help you. 

• Obtain the Safety Data Sheet and Risk Assessment from the Site Office. 

• Phone NSW Fire and Rescue 000 or 112 and provide them with your name and the site 

location and nature of the spill and request the immediate attendance. 

• Report the location and details of the spill to the ERC. 

• Restrict access to the danger area by using barriers / barricades where the spill has occurred 
(only if safe to do so). 

• Shut down any plant or equipment that could generate a flame or spark. 

• Remove any workers from downwind. 

• Attend to the emergency (only if trained and it is safe to do so). Utilising spill kits / spill 
containment devices if liquid spill / leak. 

• Attend to injured workers in accordance with the Safety Data Sheet and Risk Assessment. 

• Follow instructions given by the ERC or Emergency Services Workers. 

• The alternative assembly area may need to be used if the weather conditions are transporting 
vapours toward the primary assembly area. Listen for instructions and take note of unusual 
smells and conditions. 

• On hearing the alert signal / evacuation tone, make your way to the Emergency Assembly Area 
/ Muster Point and remain there until otherwise directed. Proceed to the safe assembly area 
and remain there until otherwise directed by ERC or Emergency Services Workers. 
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Bomb Threat Procedure  

If you receive a Bomb Threat or you locate a suspicious package; 

• Do NOT panic.  

• If possible, attract the attention of a fellow worker. 

• Keep the caller on the line as long as possible to gather information. 

• Obtain as much detail as possible about the bomb and its location. 

• Listen carefully for any background noises, speech mannerisms, accents or any other details 
that might give a clue to the age, sex, identity and location of the caller. 

• Phone NSW Police by calling 000 or 112 and provide them with your name and the site 

location and the details of the threat. 

• Immediately notify the ERC. 

• Any suspicious package must be left alone, not be touched or attempted to be moved. 

• Evacuate the worksite and move to the muster point.  

• Seal the area as best possible (e.g. block entrance). 

• Advise others of the requirement to evacuate and immediately go to the muster point. 

• Muster and await further instruction from the NSW police. 

 

Victims of Lightning Strike 

Note: Post lightning strike / shock victims do not carry an electrical charge and can 
be safely handled. 

▪ Immediately notify Construction Manager / Superintendent / ERC of the occurrence 

▪ If working on a mine site: 

- immediately notify the Control Room Operator (CRO) to seek urgent medical 
attention, 

- ensure the onsite Senior First Aider attends to the patient commencing 
DSRABCD / CPR / first aid and defibrillation if necessary prior to transport, 

- ensure an Automated Defibrillation Device (AED) and trauma kit are available for 
use on site by a Senior First Aider prior to the arrival of medical professionals;  

- make the incident / event area safe by barricading the scene; 

- ensure the isolation of other potentially hazardous energy sources in accordance 
with SWP061 - Isolation of energy sources to prevent any further occurrences, 
and 

- arrange for the injured person to be immediately transported via ambulance or 
helicopter to the nearest medical facility capable of providing assessment / 
treatment for electric shock. 

▪ When working on sites other than mines: 

- immediately contact 000 to notify of an electric shock, 

http://aims/SYS/Documents/SWP061%20Isolation%20of%20Energy%20Sources.pdf
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- provide next of kin details to the emergency medical personnel in attendance, 
and 

- complete Form WHS010-F04 – Electric Shock - Medical Specialist Referral 
Form and provide to patient and emergency medical professionals in attendance  

 

Contact with Live Overhead or Underground Power Cables 

  

Should contact be made with a live overhead or underground power cables or a flash-over occurs 
between a live overhead power line and a crane or an item of mobile plant, the following actions shall 
be taken:  

• Report the location and details of the incident to the ERC. 

• Obtain the assistance of others in the area to help you. 

• Keep all workers at least 8 metres away from the plant. 

• Phone Electrical Network provider and give them your name and the site location and request 
for the power to be isolated. 

• An attempt should be made to break the machinery’s contact with the live overhead power line 
by moving the jib or driving the machine clear. 

• If it is not possible to break the contact with the live overhead power line, the operator of the 
crane or mobile plant should remain inside the cabin of the crane or plant. 

• The operator must remain in place until the power has been isolated, and the ‘all clear’ given 
by the network operator. 

If it is essential to leave the cabin or the operator’s position due to fire or other life-threatening 
reason, the plant operator must exit the plant in the following manner to prevent electric shock. 

•  Do not touch the equipment and the ground at the same time.  

• Jump clear of the plant and land on both feet. 

• Do not run or walk away from the plant. 

• Hop away with both feet leaving and contacting the ground at the same time or shuffle away 
with both feet maintain contact with the ground at all times 

• Do not touch or allow persons to touch any part of the crane or plant item until the Electrical 
Network Provider has confirmed that the Electricity Supply has been isolated.  

Do not attempt to render assistance to any person who has received an electric shock unless the 
power supply has been confirmed isolated by the Network Provider. 
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Collapse of Temporary Structure 

• Do NOT panic. 

• Obtain the assistance of others in the area to help you. 

• Assess the requirement for emergency services. 

• Phone 000 or 112 NSW Fire and Rescue and NSW Ambulance and provide them with 

your name and the site location and request the immediate attendance. 

• Report the location of the incident to the ERC. 

• Muster ACPL First aiders to render assistance to injured persons. 

• Stop all other works within the vicinity. 

• Station spotters or erect barricading to control access to incident area. 

• Warden to direct Emergency Services to the incident area. 

• Notify SafeWork and advise them of the incident and preserve the incident scene. 

 

Trench / Excavation Collapse 

• Do NOT panic. 

• Do not enter any unsecured sections of the trench. 

• Obtain the assistance of others in the area to help you. 

• Remove non-essential workers from the area. 

• Evacuate any other workers from the trench. 

• Phone Emergency Services 000 or 112, Fire and Rescue and NSW Ambulance. 

• Give your name, location, number of people involved, details of the emergency. 

• Muster ACPL First aiders to render assistance to injured persons. 

• Restrict approach of all rescue plant to within 5m of the trench zone of influence. 

• Stop all mobile plant movements within the area 100m of the incident area. 

• Attempt to confirm the position and number of the trapped workers. 

• If workers are visible, hand remove material to enable them to breath. 

• Warden to direct Emergency Services to the incident area. 

• Notify SafeWork NSW and advise them of the incident and preserve the incident scene. 
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Public Traffic and Pedestrian Incident 

• Do NOT panic. 

• Obtain the assistance of others in the area to help you. 

• Assess the requirement for emergency services. 

• Phone the required Emergency Services 000 or 112; Police and Ambulance and Fire 

Brigade 

• Give your name, location, number of people involved, details of medical emergency. 

• Muster ACPL First aiders to render assistance to injured persons. 

• Muster water cart and fire extinguishers and workers to the area. 

• Utilise the site Traffic Controllers to manage traffic and pedestrians. 

• Ensure sources of ignition are not allowed in the area 

• Erect barricading to restrict access to incident area. 

• Alert people nearby and enlist their aid as required. 

• Evacuate immediate area if explosive vapours and fumes are present 

 

Plant Rollover 

• Do NOT panic. 

• Obtain the assistance of others in the area to help you. 

• Assess the requirement for emergency services. 

• Phone the required Emergency Services 000 or 112 Ambulance and Fire and Rescue 

• Give your name, location, number of people involved, details of medical emergency. 

• Muster ACPL First aiders to render assistance to injured persons. 

• Muster firefighting equipment. 

• Stop all other works within the vicinity and monitor the area for fuel vapours / fumes. 

• Shut down any plant or equipment that could generate a flame or spark. 

• Evacuate immediate area if a potential fire or explosion exists. 

• Station spotters or erect barricading to restrict access to incident area. 

• Warden to direct Emergency Services to the incident area 

Notify SafeWork NSW and advise them of the incident and preserve the incident scene. 
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27 EMERGENCY RESPONSE CONTACT DETAILS 

Client: Sydney Metro West 

Project No:  N235 

Project Address: Ferrers Rd,   

Construction Manager Name:  Joseph Maklouf  

EMERGENCY CONTACT NUMBERS 

Emergency Response Coordinator  Peter Ryan 0425 233 149 

Emergency Coordinator Deputy Daniel McPherson 0438 709 301 

CHIEF WARDEN Joseph Maklouf 0459 103 156 

DEPUTY WARDEN Daniel McPherson
  

0438 709 301 

FIRST AIDER   Daniel McPherson 0438 709 301 

FIRST AIDER  Ken Iles   0427 316 466 

FIRST AIDER Peter Ryan 0425 233 149 

POLICE 000 ELECTRICITY  131 003 

FIRE 000 GAS  131 909 

AMBULANCE 000 WATER 132 090 

MEDICAL CENTRE 02 8608 2101 POISONS 131 126 

HOSPITAL  
02 9881 1555 SES (State Emergency 

Service) 
132 500 

  POLLUTION LINE 1300 784 482 

The following personnel shall be contacted in the event of an emergency on site: 

CLIENT CONTACT NUMBERS 

Client Site Representative 
Boutros Abd –  

Construction Manager   
0418 266 002 

Client Safety Representative 
Claudia Bertini – Safety 
Advisor     

0416 565 825 

Client Media Liaison Tara Larkin 0428 466 922 

ABERGELDIE SITE CONTACTS  

Position Contact Name Contact Number 

Construction Manager Joseph Maklouf  0459 103 156 

Superintendent Daniel McPherson  0438 709 301 

Utilities Engineer Anthony Chantery  0439 796 718 

Earthworks Engineer Peter Ryan 0425 233 149 
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Structures Engineer Johnathon Nemer 0437 729 151 

WHS Advisor Ken Iles 0427 316 466 

ABERGELDIE OFF-SITE CONTACTS 

Position Contact Name Contact Number 

Managing Director Mick Boyle 02 8717 7777 

General Manager Mark Whelan  0418 709 313 

Project Director Dmitri Khomoutov 0437 037 148 

Senior HR Business Partner Najwa Zaitar 02 8717 7777 

Workers Compensation Manager Ken Iles 0427 316 466 
 

28 CRISIS MANAGEMENT 

The crisis response processes shall be carried out in accordance the Crisis Management 
Plan. The Crisis Management Plan is appended to this document at Appendix B. 

29 TRAUMA COUNSELLING SERVICES 

Where ACPL personnel require trauma counselling the Project Director shall liaise with the 
Human Resources department to obtain appropriate services. These services may also be 
made available to subcontractors where required.  

This process is coordinated through the ACPL WHS Manager. 

Employees are encouraged to contact the Employee Assistance Program on 1800 808 374 
if they require support. 

30 MEDIA LIAISON 

During or following a security threat or incident, the Project Director will (where relevant) 
communicate with Sydney Metro media liaison to provide assistance in response to any 
media enquiries. The Sydney Metro media liaison will be coordinate all media enquiries.   
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31 JUST CULTURE  

ACPL acknowledges the potential for our workers to make mistakes and drift into at risk 

behavioural choices. Therefore, the intention of our just culture model is to shift the focus 

from errors and outcomes to system design and behavioural choices. 
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32 DRSABC RESPONSE 
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33 SITE COMPOUND EMERGENCY ASSEMBLY POINT MAP 

 

EMERGENCY 
ASSEMBLY POINT 
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34 EMERGENCY MUSTER POINT MAP 
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35  APPENDIX A – INCIDENT MANAGEMENT PROCEDURE 

 

For the purposes of this Emergency Response and Incident Management Plan references to the 

following roles in the attached WHS010 Incident Management Procedure will be interpreted as 

the following: 

▪ Project Manager shall be the equivalent of Construction Manager 

▪ Construction Manager shall be the equivalent of Project Director 
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36 APPENDIX B – CRISIS MANAGEMENT PLAN 
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37 APPENDIX C – BUSH FIRE MANAGEMENT PLAN 
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37 APPENDIX M – MCoA   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Infrastructure approval 

Section 5.19 of the Environmental Planning & Assessment Act 1979 

I grant approval to the carrying out of the State significant infrastructure (SSI) referred to in Schedule 1, subject to 
the conditions in Schedule 2. 

The Hon. Rob Stokes MP 
Minister for Planning and Public Spaces 

Sydney 23rd December, 2020 

SCHEDULE 1 

Application no.: 

Proponent: 

Approval Authority: 

Land: 

SSI 10048 

Sydney Metro 

Minister for Planning and Public Spaces 

Lot 1 DP 1077822; 
Lots A, B & C DP 408966; and 

Lot 2 DP 1062965 

Construction and operation of the Sydney 
International Speedway including: Description of State Significant Infrastructure: 

• 

• 

• 

• 

• 

A speedway racetrack for cars and bikes 
Pit area and new access from Ferrers Road 
A grandstand and open terraced seating 
Ticketing infrastructure for both the Speedway 
and adjoining motorsport facilities 
New carparking locations for use by Sydney 
International Speedway and adjoining 
motorsport facility patrons, and 
Operational support infrastructure, including a 
stormwater management system and mesh 
dust management screens. 

• 

Declaration as State Significant Infrastructure The proposal is State Significant Infrastructure by 
virtue of Schedule 4, clause 6 of State 
Environmental Planning Policy (State and 
Regional Development) 2011. 
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DEFINITIONS 

The definitions below apply to terms used in this approval, unless otherwise stated or the context 
indicates otherwise. 

Table 1: Definitions relevant to all SSI projects 

Tenn 

Aboriginal object 

Definition 

The same meaning as in the National Parks and Wildlife Act 1974 
(NSW). 

A temporary facility for construction of the SSI including an office and 
amenities compound, construction compound, material crushing and 
screening plant, materials storage compound, maintenance workshop, 
testing laboratory and material stockpile area 

Australian and New Zealand Environment and Conservation Council 

Amendment Report submitted to the Planning Secretary under clause 
192 of the Environmental Planning and Assessment Regulation 2000 

Includes building treatments and courtyard walls. Building treatments 
may include but are not limited to ventilation, glazing, window and door 
seals, sealing of vents and underfloor areas, shutters and secondary 
glazing 

Culturally and Linguistically Diverse 

Construction Environmental Management Plan 

The date upon which construction is completed and all construction 
related requirements of the Planning Secretary (if any) have been met. 
If construction is staged, completion of construction is the date upon 
which construction is completed and all construction related 

Ancillary facility 

ANZECC 

AR 

At-property treatment 

CALO 

CEMP 

Completion of construction 

requirements of the Planning Secretary 
respect of all stages of construction (if any) have been met, in 

Construction Includes all work required to construct the SSI as described in the 
documents listed in Condition A1, including commissioning trials of 
equipment and temporary use of any part of the SSI, but excluding the 
following Low Impact Work which has commenced prior to approval 
of the CEMP. 

(a) survey work including carrying out general alignment survey, 
installing survey controls (including installation of global 
positioning systems (GPS)), installing repeater stations, carrying 
out surveys of existing and future utilities and building and road 
dilapidation surveys; 
investigations including investigative drilling, contamination 
investigations and excavation; 
operation of ancillary facilities if the ER has determined the 
operational activities will have minimal impact on the environment 
and community; 
minor clearing and relocation of native vegetation, as identified in 
the documents listed in Condition A1; 
installation of mitigation measures including erosion and sediment 
controls, temporary exclusion fencing for sensitive areas and 
acoustic treatments; 
property acquisition adjustment work including installation of 
property fencing, and relocation and adjustments of utilities to 
property including water supply and electricity; 

(b) 

(c) 

(d) 

(e) 

(f) 
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Term Definition 

(g) relocation and connection of utilities where the relocation or 
connection has a minor impact to the environment as determined 
by the ER; 
archaeological testing under the Code of practice for 
archaeological investigation of Aboriginal objects in NSW 
(DECCW, 2010) or archaeological monitoring undertaken in 
association with [(a)]-[(h)] above to ensure that there is no impact 
on heritage items; 
other activities determined by the ER to have minimal 
environmental impact which may include construction of minor 
access roads, temporary relocation of pedestrian and cycle paths 
and the provision of property access; and 
maintenance of existing buildings and structures required to 
facilitate the carrying out of the SSI. 

(h) 

(i) 

U) 

However, where heritage items on the State heritage register, areas of 
known or expected archaeological potential, or threatened species or 
threatened ecological communities (within the meaning of the 
Biodiversity Conservation Act 2016) are affected by any low impact 
work, that work is construction, unless otherwise determined by the 
Planning Secretary in consultation with EESG, Heritage NSW or DPI 
Fisheries (in the case of impact upon fish, aquatic invertebrates or 
marine vegetation). 
 
Where low impact works have already commenced, these are 
considered to remain as low impact works and are managed in 
accordance with the framework under which they commenced. 

The area physically affected by work as described in the documents 
listed in Condition A1 

Blacktown City Council 

Commonwealth Department of Agriculture, Water and Environment 

(former Department of the Environment and Energy) 

NSW Department of Planning, Industry and Environment 

Former NSW Department of Environment and Climate Change 

Environment, Energy and Science Group of the Department of 

Construction Boundary 

Council 

DAWE 

Department 

DECC 

EESG 
Planning, Industry and Environment (former NSW 

Environment and Heritage) 

Office of 

EIS The Environmental Impact Statement submitted to the Planning 
Secretary seeking approval to carry out the development described in 
it, as revised if required by the Planning Secretary under the EP&A Act, 
and including any additional information provided by the Proponent in 
support of the application for approval of the project 

Environmental Management System 

Environmental Planning and Assessment Act 1979 (NSW) 

NSW Environment Protection Authority 

Environment Protection Licence under the POEO Act 

The Environmental Representative for the SSI 

Includes all aspects of the surroundings of humans, whether affecting 
any human as an individual or in his or her social groupings 

EMS 

EP&A Act 

EPA 

EPL 

ER 

Environment 
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Term 

Environmental 
Representative Protocol 

Heavy Vehicle 

Heritage item 

Definition 

The document of the same title published by the Department of 
Planning and Environment dated October 2018 

Has the same meaning as in the Heavy Vehicle National Law (NSW) 

A place, building, work, relic, archaeological site, tree, movable object 
or precinct of heritage significance, that is listed under one or more of 
the following registers: the State Heritage Register under the Heritage 
Act 1977 (NSW), a state agency heritage and conservation register 
under section 170 of the Heritage Act 1977 (NSW), a Local 
Environmental Plan under the EP&A Act, the World, National or 
Commonwealth Heritage lists under the Environment Protection and 
Biodiversity Conservation Act 1999 (Cth), and an "Aboriginal object" or 
"Aboriginal place" as defined in section 5 of the National Parks and 
Wildlife Act 1974 (NSW) 

Heritage NSW, Department of Premier and Cabinet 

As defined in the Interim Construction Noise Guideline (DECC, 2009) 

Works which are defined as annoying under the Interim 

Construction Noise Guideline (DECC, 2009) including: 

Heritage NSW 

Highly noise affected 

Highly noise intensive 
works 

(a) use of power saws, such as used for cutting timber, rail 
lines, masonry, road pavement or steel work; 
grinding metal, concrete or masonry; 
rock drilling; 
line drilling; 
vibratory rolling; 
bitumen milling or profiling; 

jackhammering, rock hammering or rock breaking; and 
impact piling 

(b) 
(c) 
(d) 
(e) 
(f) 
(g) 

(h) 

ICNG Interim Construction Noise Guideline (DECC, 2009) 

Incident An occurrence or set of circumstances that causes or threatens 

to cause material harm and which may or may not be or cause 

a non-compliance with the terms of this approval. 

Note: "material harm" is defined in this approval. 

Has the same meaning as the definition of the term in section 1.4 of 
the EP&AAct 

Has the same meaning as " owner'' in the Local Government Act 1993 

and in relation to a building means the owner of the building 

Language Other than English 

Any road that is not defined as a classified road under the Roads Act 
1993 

Land 

Landowner 

LOTE 

Local road 
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Term 

Material harm 

Definition 

is harm that: 

(a) involves actual or potential harm to the health or safety 
of human beings or to the environment that is not trivial, 
or 

results in actual or potential loss or property damage of 
an amount, or amounts in aggregate, exceeding 
$10,000, (such loss includes the reasonable costs and 
expenses that would be incurred in taking all reasonable 
and practicable measures to prevent, mitigate or make 
good harm to the environment). 

(b) 

Minister 

NML 

NSW Minister for Planning and Public Spaces 

Noise Management Level as defined in the Interim Construction Noise 
Guideline (DECC, 2009) 

Heritage Council of NSW (or delegate) 

An occurrence, set of circumstances or development that is a breach 
of this approval 

Operational Environmental Management Plan 

The carrying out of the SSI (whether in full or in part) upon the 
completion of construction. 
Note: There may be overlap between the carrying out of construction 
and operation if the phases of the development are staged. 
Commissioning trials of equipment and temporary use of any part of 
the SSI are within the definition of construction. 

Planning Secretary of the Department (or nominee, whether nominated 
before or after the date on which this approval was granted) 

Protection of the Environment Operations Act 1997 (NSW) 

The person identified as such in Schedule 1 of this approval and any 
other person carrying out any part of the SSI from time to time 

Has the same meaning as the definition of the term in section 4 of the 
Heritage Act 1977 (NSW) 

Registered Aboriginal Parties 

The same meaning as the roads authority defined in the Roads Act 
1993 (NSW). 

The Proponent's response to issues raised in submissions received in 

relation to the application for approval for the SSI under the EP&A Act 

The State Significant Infrastructure, as generally described in Schedule 

1 of this approval, the carrying out of which is approved under the terms 
of this approval 

Includes residences, educational institutions (including preschools, 
schools, universities, TAFE colleges), health care facilities (including 
nursing homes, hospitals), religious facilities (including churches), 
childcare centres and passive recreation areas (including outdoor 
grounds used for teaching). Receivers that may be considered to be 
sensitive include commercial premises (including film and television 

NSW Heritage Council 

Non-compliance 

OEMP 

Operation 

Planning Secretary 

POEOAct 

Proponent 

Relic 

RAPs 

Relevant roads authority 

Response to Submissions 

SSI 

Sensitive land uses 

entertainment studios, research facilities, spaces, temporary 
accommodation such as caravan parks and camping grounds, 
restaurants, office premises, and retail spaces), and industrial 
premises as identified by the Planning Secretary 
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Term 

SES 

TMC 

Tree 

Definition 

NSW State Emergency Services 

Transport Management Centre for NSW 

Long lived woody perennial plant greater than (or usually greater than) 
3 metres in height with one or relatively few main stems or trunks 
(AS4373-2007 Pruning of amenity trees) 

An object or place that is discovered during the carrying out of the SSI 
and which may be a heritage item but was not identified in the 
documents listed in Condition A1 or suspected to be present. An 
unexpected heritage find does not include human remains. 

Any physical work for the purpose of the SSI including construction and 
low impact work 

Unexpected heritage find 

Work 
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SUMMARY OF REPORTING REQUIREMENTS 

Reports and notifications that must be provided to the Planning Secretary under the terms of this 
approval are listed in Table 2. Note that under condition A9 of this approval the Proponent may seek 
the Planning Secretary's agreement to a later timeframe for submission (other than in relation to the 
immediate written notification of an incident required under condition A9). 

Table 2: Reports and Notifications that must be submitted to the Secretary 

Condition Report / Notification Timing1
 Purpose 

Part A - Administrative 

One month before commencement of 
construction (or operation if only staged 
operation is proposed) of the first of the 

proposed stages 

Must be sought one month before the 
commencement of works 

Within seven days following the end of 
each month for the duration of the ER's 

engagement 

In accordance with the timeframes set out 
in the Independent Audit Post Approval 

Requirements (2020) 

Immediately upon becoming aware of the 
incident. Subsequent written notification 
and an incident report are required seven 
days after the Proponent became aware 
of the incident and 30 days after the date 

on which the incident occurred, 
respectively 

A10 Staging Report Information 

Environmental 
Representative 

A19 Approval 

Environmental 
Representative reports 

A22(i) Information 

Independent Audit 
Reports 

A32 Information 

Written notification of 
incident 

A34 Information 

Part B - Communication Information and Reporting 

B2 Complaints 
management system 

Complaints Register 

Before the commencement of any work Information 

B5 upon request from the Planning Secretary Information 

Part D - Operation Environmental Management 

Information OEMP and sub plans 
or EMS 

One month before the commencement of 
operation 

D6/D7 

Part E - Key Issues 

Traffic and Transport 

Upon request of the Planning Secretary E6 Road Safety Audits Information 

Heritage 

Unexpected Heritage 
Finds and Humans 
Remains Procedure 

Two weeks before commencement of 
construction E19 Information 

No later than 12 months after the 
completion of work if unexpected heritage 

finds are found 

Details of unexpected 
heritage finds 

E21 Information 

1 Where a project is staged, all required approvals must be obtained before the commencement of the relevant 
stage. 
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Condition Report I Notification Timing1
 Purpose 

Noise and Vibration 

Before commencement of work that would 
impact identified sensitive receivers 

Report on non- 
implementation of 
operational noise 
mitin::itinn mo-:,c,, m:>o:: 

Operational Noise 
Compliance Report 

E31 Information 

Within 60 days of completing the 
operational monitoring E32 

 
Soils 

 

E39 

Information 

One month before the commencement of 
operation 

Site Audit Statement Information 

Note: This Table 3 is not a term of this approval. If there is an inconsistency between a requirement in 
Table 3 and a requirement in a condition, the requirement of the condition prevails. 
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SCHEDULE 2 

PART A 

ADMINISTRATIVE CONDITIONS 

GENERAL 

A 1 The Proponent must carry out the SSI in accordance with the terms of this approval and generally 
in accordance with the: 
(a) Sydney International Speedway- Environmental Impact Statement Volume 1 & 2 (the EIS) 

(dated August 2020); 
(b) Sydney International Speedway - Submissions Report (the Submissions Report, dated 

November 2020); and 

(c) Sydney International Speedway-Amendment Report (the AR, dated November 2020). 

The SSI must only be carried out in accordance with all procedures, commitments, preventative 
actions, performance criteria and mitigation measures set out in in accordance with the 
documents listed in Condition A1 unless otherwise specified in, or required under, this approval. 

In the event of an inconsistency between: 
(a) the terms of this approval and any document listed in Condition A1 inclusive, the terms of 

this approval will prevail to the extent of the inconsistency; and 
(b) any document listed in Condition A1 inclusive, the most recent document will prevail to the 

extent of the inconsistency. 

Note: For the purpose of this condition, there will be an inconsistency between a term of this approval and 
any document if it is not possible to comply with both the term and the document. 

A2 

A3 

A4 In the event that there are differing interpretations of the terms of this approval, including in 
relation to a condition of this approval, the Planning Secretary's interpretation is final. 

The Proponent must comply with all written requirements or directions of the Planning Secretary, 
including in relation to: A5 

(a) 

(b) 
(c) 
(d) 

(e) 

(f) 

(g) 

the environmental performance of the SSI; 

any document or correspondence in relation to the SSI; 
any notification given to the Planning Secretary under the terms of this approval; 
any audit of the construction or operation of the SSI; 
the terms of this approval and compliance with the terms of this approval (including anything 
required to be done under this approval); 
the carrying out of any additional monitoring or mitigation measures; and 
in respect of ongoing monitoring and management obligations, compliance with an updated 
or revised version of a guideline, protocol, Australian Standard or policy required to be 
complied with under this approval. 

A6 Where the terms of this approval require a document or monitoring program to be prepared or a 
review to be undertaken in consultation with identified parties, evidence of the consultation 
undertaken must be submitted to the Planning Secretary with the document. The evidence must 
include: 

(a) 

(b) 

(c) 

documentation of the engagement with the party identified in the condition of approval that 
has occurred before submitting the document for approval; 
a log of the dates of engagement or attempted engagement with the identified party and a 
summary of the issues raised by them; 
documentation of the follow-up with the identified party(s) where feedback has not been 
provided to confirm that they have none or have failed to provide feedback after repeated 
requests; 
outline of the issues raised by the identified party and how they have been addressed; and 

(d) 
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(e) a description of the outstanding issues raised by the identified party and the reasons why 
they have not been addressed. 

A7 This approval lapses five (5) years after the date on which it is granted, unless work has physically 
commenced on or before that date. 

AS References in the terms of this approval to any guideline, protocol, Australian Standard or policy 
are to such guidelines, protocols, Standards or policies in the form they are in as at the date of 
this approval. 

A9 Any document that must be submitted within a timeframe specified in or under the terms of this 
approval may be submitted within a later timeframe agreed with the Planning Secretary. This 
condition does not apply to the immediate written notification required in respect of an incident 
under Condition A34. 

STAGING 

A10 The SSI may be constructed and operated in stages. Where staged construction or operation is 
proposed, a Staging Report (for either or both construction and operation as the case may be) 

must be prepared and submitted to the Planning Secretary for information. The Staging Report 

must be submitted to the Planning Secretary for information no later than one month before the 
commencement of construction of the first of the proposed stages of construction (or if only 
staged operation is proposed, one month before the commencement of operation of the first of 
the proposed stages of operation). 

A11 The Staging Report must: 

(a) if staged construction is proposed, set out how the construction of the whole of the SSI will 
be staged, including details of work and other activities to be carried out in each stage and 
the general timing of when construction of each stage will commence and finish; 
if staged operation is proposed, set out how the operation of the whole of the SSI will be 
staged, including details of work and other activities to be carried out in each stage and the 
general timing of when operation of each stage will commence and finish (if relevant); 
specify the relevant conditions that apply to each stage and how compliance with conditions 
will be achieved across and between each of the stages of the SSI; and 
set out mechanisms for managing any cumulative impacts arising from the proposed staging. 

(b) 

(c) 

(d) 

A12 The SSI must be staged in accordance with the Staging Report, as submitted to the Planning 
Secretary. 
 
Where staging is proposed, the terms of this approval that apply or are relevant to the work or 
activities to be carried out in a specific stage must be complied with at the relevant time for that 
stage. 
 
Where changes are proposed to the staging of construction or operation, a revised Staging 

Report must be prepared and submitted to the Planning Secretary for information. 

A13 

A14 

ANCILLARY FACILITIES 

Ancillary facilities 
A15 Ancillary facilities that are not identified by description and location in the documents listed in 

Condition A1 can only be established and used in each case if: 

(a) they are located within or immediately adjacent to the construction boundary; and 
(b) they are not located next to a sensitive receiver (including where an access road is between 

the facility and the receiver), unless the sensitive receiver landowner and occupier have 
given written acceptance to the carrying out of the relevant facility in the proposed location; 
and 
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(c) they have no impacts on heritage items (including areas of archaeological sensitivity), 
threatened species, populations or ecological communities beyond the impacts approved 
under the terms of this approval; and 

(d) the establishment and use of the facility can be carried out and managed within the outcomes 
set out in the terms of this approval, including in relation to environmental, social and 
economic impacts. 

Note: This condition does not apply to any facilities or work that are exempt or complying development, 
established prior to the commencement of construction under this approval or minor construction ancillary 
facilities established under Condition A17. 

Use of Construction Ancillary Facilities 
A16 The use of a construction ancillary facility for construction must not commence until the CEMP 

required by Condition C1, relevant CEMP Sub-plans required by Condition C3 and relevant 
Construction Monitoring Programs required by Condition CB have been approved by the ER. 
This condition does not apply to Condition A17 or where the use of a construction ancillary 
facility is Low Impact Work. 

Minor Construction Ancillary Facilities 
A17 Lunch sheds, office sheds, portable toilet facilities, and the like, can be established where they 

satisfy the following criteria: 

(a) are located within the construction boundary or adjacent to the construction boundary; and 
(b) have been assessed by the ER to have - 

(i) minimal amenity impacts to surrounding residences and businesses, after consideration 
of matters such as compliance with the Interim Construction Noise Guideline (DECC, 
2009), traffic and access impacts, dust and odour impacts, and visual (including light 
spill) impacts, and 

(ii) minimal environmental impact with respect to waste management and flooding, and 
(iii) no impacts on biodiversity, soil and water, and heritage items beyond those already 

approved under other terms of this approval. 

Boundary screening 
A18 Boundary screening must be erected around the construction boundary and all ancillary facilities 

that are adjacent to sensitive receivers for the duration of construction of the SSI unless otherwise 
agreed with relevant Council, and affected residents, business operators or landowners. 

ENVIRONMENT REPRESENTATIVE 

A19 Work must not commence until an Environmental Representative (ER) has been approved by 
the Planning Secretary and engaged by the Proponent. 

A20 The proposed ER must be a suitably qualified and experienced person who was not involved in 
the preparation of the documents listed in Condition A1, and is independent from the design and 
construction personnel for the SSI and those involved in the delivery of it. 

A21 The Proponent may engage more than one ER for the SSI, in which case the functions to be 
exercised by an ER under the terms of this approval may be carried out by any ER that is 
approved by the Planning Secretary for the purposes of the SSI. The ER must meet the 
requirements of the Environmental Representative Protocol (Department of Planning and 
Environment, October 2018). The appointment of the ER must have regard to the Department's 
guideline Seeking approval from the Department for the appointment of independent experts 
(OPIE, 2020). 

A22 For the duration of the work until the commencement of operation, or as agreed with the Planning 
Secretary, the approved ER must: 

(a) receive and respond to communication from the Planning Secretary in relation to the 
environmental performance of the SSI; 
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(b) 

(c) 

(d) 

consider and inform the Planning Secretary on matters specified in the terms of this approval; 
consider and recommend to the Proponent any improvements that may be made to work 
practices to avoid or minimise adverse impact to the environment and to the community; 
approve documents and any updates to documents identified in Conditions A10, C1, C3 
and CS and any other documents that are identified by the Planning Secretary, after verifying 
all relevant matters set out in this approval pertaining to those documents have been met, 
and make a written statement to the Planning Secretary to this effect; 
regularly monitor the implementation of the documents listed in Conditions A10, C1, C3 
and CS to ensure implementation is being carried out in accordance with the document and 
the terms of this approval; 
as may be requested by the Secretary, help plan, attend or undertake audits of the 
development commissioned by the Department including scoping audits, programming 
audits, briefings and site visits, but not independent environmental audits required under 
Condition A29 of this approval; 
as may be requested by the Planning Secretary, assist the Department in the resolution of 
community complaints received directly by the Department; 
consider the impacts of minor ancillary facilities comprising lunch sheds, office sheds and 
portable toilet facilities as required by Condition A17 of this approval; and 
prepare and submit to the Planning Secretary and other relevant regulatory agencies, for 
information, an Environmental Representative Monthly Report providing the information 
set out in the Environmental Representative Protocol under the heading "Environmental 
Representative Monthly Reports." The Environmental Representative Monthly Report 
must be submitted within seven (7) days following the end of each month for the duration of 
the ER's engagement for the SSI, or as otherwise agreed by the Planning Secretary. 

(e) 

(f) 

(g) 

(h) 

(i) 

A23 The Proponent must provide the ER with all documentation requested by the ER in order for the 
ER to perform their functions specified in Condition A22 (including preparation of the ER monthly 
report), as well as: 

(a) the complaints register (to be provided on a weekly basis or as requested); and 
(b) a copy of any assessment carried out by the Proponent of whether proposed work is 

consistent with the approval (which must be provided to the ER before the commencement 
of the subject work). 

The Planning Secretary may at any time commission an audit of an ER's exercise of its functions 
under Condition A22. The Proponent must: 

(a) facilitate and assist the Planning Secretary in any such audit; and 
(b) make it a term of their engagement of an ER that the ER facilitate and assist the Planning 

Secretary in any such audit. 

A24 

COMPLIANCE REPORTING REQUIREMENTS 

Compliance Reports of the project must be carried out in accordance with the Compliance 
Reporting Post Approval Requirements (2020). 

Notwithstanding the requirements of the Compliance Reporting Post Approval Requirements 
(2020), the Planning Secretary may approve a request for ongoing independent operational 
compliance reports to be ceased, where it has been demonstrated to the Planning Secretary's 
satisfaction that an operational compliance report has demonstrated operational compliance. 

A25 

A26 

NOTIFICATION OF COMMENCEMENT 

A27 The Department must be notified in writing of the dates of commencement of construction and 
operation at least two (2) weeks before those dates. 
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A28 If the construction or operation of the SSI to be staged, the Department must be notified in writing 
at least one month before the commencement of each stage, of the date of the commencement 
of that stage. 

AUDITING 

A29 Independent Audits of the development must be conducted and carried out in accordance with 
the Independent Audit Post Approval Requirements (2020). 

Proposed independent auditors must be agreed to in writing by the Planning Secretary prior to 
the commencement of an Independent Audit. 

The Planning Secretary may require the initial and subsequent Independent Audits to be 
undertaken at different times to those specified in the Compliance Reporting Post Approval 
Requirements (2020) , upon giving at least four weeks' notice (or timing as stipulated by the 
Planning Secretary) to the Proponent of the date upon which the audit must be commenced. 

Independent Audit Reports and the Proponent's response to audit findings must be submitted to 
the Planning Secretary within two months of undertaking the independent audit site inspection 
as outlined in the Independent Audit Post Approval Requirements (2020), unless otherwise 
agreed by the Planning Secretary. 

Notwithstanding the requirements of the Independent Audit Post Approval Requirements (2020), 
the Planning Secretary may approve a request for ongoing independent operational audits to be 
ceased, where it has been demonstrated to the Planning Secretary's satisfaction that 
independent operational audits have demonstrated operational compliance. 

A30 

A31 

A32 

A33 

INCIDENT NOTIFICATION, REPORTING AND RESPONSE 

A34 The Planning Secretary must be notified in writing via the Major Projects Website immediately 
after the Proponent becomes aware of an incident. The notification must identify the SSI 
(including the application number and the name of the SSI if it has one) and set out the location 
and nature of the incident. Subsequent notification requirements must be given, and reports 
submitted in accordance with the requirements set out in Appendix A. 

NON-COMPLIANCE NOTIFICATION 

A35 The Planning Secretary must be notified in writing via the Major Projects Website within seven 
days after the Proponent becomes aware of any non-compliance. 
 

A non-compliance notification must identify the SSI and the application number for it, set out the 
condition of approval that the development is non-compliant with, the way in which it does not 
comply and the reasons for the non-compliance (if known) and what actions have been, or will 
be undertaken to address the non-compliance. 
 

Note: A non-compliance which has been notified as an incident does not need to also be notified 
as a non-compliance. 

A36 

IDENTIFICATION OF WORKFORCE AND COMPOUNDS 

A37 The SSI name, application number, telephone number, postal address and email address 
required under Condition B3 of this approval must be available on site boundary fencing / 
hoarding at each ancillary facility subject to Conditions A15, A16 and A18 before the 
commencement of construction. This information must also be provided on the website required 
under Condition B6. 
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PARTB 

 
COMMUNITY INFORMATION AND REPORTING 

COMMUNITY INFORMATION, CONSULTATION AND INVOLVEMENT 

Communication Strategy 

B1 The Overarching Community Communications Strategy as provided in the documents listed 
Condition A1 must be implemented until the project is handed over to the Western Sydney 
Parklands Trust. 

COMPLAINTS MANAGEMENT SYSTEM 

B2 A Complaints Management System must be prepared and implemented before the 
commencement of any work and maintained for the duration of construction and for a minimum 
for 12 months following completion of construction of the SSI. 

B3 The following information must be available to facilitate community enquiries and manage 
complaints before the commencement of work and for 12 months following the completion of 
construction: 

(a) a 24- hour telephone number for the registration of complaints and enquiries about the SSI; 
(b) a postal address to which written complaints and enquires may be sent; 
(c) an email address to which electronic complaints and enquiries may be transmitted; and 

(d} a process for complaints unable to be resolved. 
 

This information must be accessible to all in the community regardless of age, ethnicity, disability 
or literacy level. 

B4 A Complaints Register must be maintained recording information on all complaints received 
about the SSI during the carrying out of any work and for a minimum of 12 months following the 
completion of construction. The Complaints Register must record the: 

(a) number of complaints received; 
(b) number of people in the household affected in relation to a complaint; 
(c) any personal details of the complainant which were provided by the complainant or, if no 

such details were provided, a note to that effect; and 
(d) means by which the complaint was addressed and whether resolution was reached, with or 

without mediation. 

B5 The Complaints Register must be provided to the Planning Secretary upon request, within the 
timeframe stated in the request. Personal details of complainants must be provided where this is 
consistent with the Proponent's privacy statement, notice or policy. 

Note: Complainants must be advised that the Complaints Register may be forwarded to 
Government agencies to allow them to undertake their regulatory duties. 

PROVISION OF ELECTRONIC INFORMATION 

B6 A website or webpage providing information in relation to the SSI must be established before 
commencement of work and maintained for the duration of construction, and for a minimum of 
12 months following the completion of all stages of construction. Up-to-date information 
(excluding confidential, private and/or commercial information or other documents as agreed to 
by the Planning Secretary) must be published before the relevant work commencing and 
maintained on the website or dedicated pages including: 

(a) information on the current implementation status of the SSI; 
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(b) a copy of the documents listed in Condition A1 and Condition A2 of this approval, and any 
documentation relating to any modifications made to the SSI or the terms of this approval; 
a copy of this approval in its original form, a current consolidated copy of this approval (that 
is, including any approved modifications to its terms), and copies of any approval granted by 
the Minister to a modification of the terms of this approval, or links to the referenced 
documents where available; 
a copy of each statutory approval, licence or permit required and obtained in relation to the 
SSI, or where the issuing agency maintains a website of approvals, licences or permits, a 
link to that website; 
a current copy of each document required under the terms of this approval, which must be 
published within one week of its approval or before the commencement of any work to which 
they relate or before their implementation, as the case may be; and 
a copy of the compliance and audit reports required under Condition A25, and Conditions 
A29 and A31 of this approval. 

(c) 

(d) 

(e) 

(f) 
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PARTC 

 
CONSTRUCTION ENVIRONMENTAL MANAGEMENT 

CONSTRUCTION ENVIRONMENTAL MANAGEMENT PLAN 

C1 AConstruction Environmental Management Plan (CEMP) must be prepared in accordance 

with the Construction Environmental Management Framework (CEMF) included in the 

documents listed inCondition A1 to detail how the performance outcomes, commitments and 

mitigation measures specified in the documents listed inCondition A1 will be implemented and 

achieved during construction. 

C2 TheCEMP must be prepared and submitted to the ER for approval no later than one (1) month 

before the commencement of construction, unless otherwise agreed by the ER. Where 

construction is staged, submission must be no later than one (1) month before the 

commencement of that stage, unless otherwise agreed by the ER. 

C3 The followingCEMP Sub-plans must be prepared in consultation with the relevant government 

agencies identified for eachCEMP Sub-plan: 

Table 3 CEMP Sub-plans 

RequiredCEMP Sub-plan Relevant government agencies to be consulted 
for eachCEMP Sub-plan 

Relevant Road Authorities, Western Sydney 

Parklands Trust 

EESG, Western Sydney Parklands Trust and 

Council 

Western Sydney Parklands Trust, WaterNSW and 

Council 

EESG, Western Sydney Parklands Trust, Sydney 

Water, WaterNSW and Council 

(a) Traffic and Transport 

(c) Flora and Fauna 

(d) Air Quality (inc. dust) 

(e) Soil and Surface Water 

C4 TheCEMP Sub-plans must be prepared in accordance with theCEMF. 

Details of all issues raised by an agency relevant to development of a CEMP Sub-plan as a 

result of consultation, including copies of all correspondence from those agencies, must be 

provided with the relevantCEMP Sub-Plan. 

Any of the CEMP Sub-plans may be submitted to the ER along with, or subsequent to, the 

submission of theCEMP but in any event, no later than one (1) month before construction, unless 

as otherwise agreed by the ER. 

CS 

C6 

C7 Construction must not commence until theCEMP and allCEMP Sub-plans have been approved 

by the ER. TheCEMP andCEMP Sub-plans, as approved by the ER, including any amendments 

approved by the ER must be implemented for the duration of construction. Where construction 

of the SSI is staged, construction of a stage must not commence until the CEMP and sub-plans 

for that stage have been approved by the ER. 

CONSTRUCTION MONITORING PROGRAMS 

C8 The following Construction Monitoring Programs must be prepared in consultation with the 

relevant government agencies identified for each to compare actual performance of construction 

of the SSI against the performance predicted in the documents listed inCondition A1 or in the 

CEMP: 
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Table 4 - Construction Monitoring Programs 

Required Construction 
Monitoring Programs 

Relevant government agencies to be consulted 
for each Construction Monitoring Program 

Western Sydney Parklands Trust, WaterNSW, and 
Council 
Western Sydney Parklands Trust, Sydney Water, 
Council 

(a) Dust 

(b) Soil and Water 

C9 Each Construction Monitoring Program must provide: 

(a) 

(b) 
(c) 
(d) 
(e) 
(f) 
(g) 

(h) 

(i) 
U) 

details of baseline data available; 
details of baseline data to be obtained and when; 
details of all monitoring of the project to be undertaken; 
the parameters of the project to be monitored; 
the frequency of monitoring to be undertaken; 
the location of monitoring; 
the reporting of monitoring results; 
procedures to identify and implement additional mitigation measures where results of 
monitoring are unsatisfactory; 
any consultation to be undertaken in relation to the monitoring programs; and 
details of all information requested by an agency including copies of all correspondence from 
those agencies. 

The Construction Monitoring Programs must be submitted to the ER for approval at least one 

(1) month before the commencement of construction, unless otherwise agreed by the ER. 

Construction must not commence until the ER has approved all of the required Construction 
Monitoring Programs, and all relevant baseline data for the specific construction activity has 
been collected, unless otherwise agreed by the Planning Secretary. 

The Construction Monitoring Programs, as approved by the ER must be implemented for the 
duration of construction and for any longer period set out in the monitoring program or specified 
by the Planning Secretary, whichever is the greater. 

The results of the Construction Monitoring Programs must be submitted to the Planning 
Secretary, and relevant regulatory agencies, for information in the form of a Construction 
Monitoring Report at the frequency identified in the relevant Construction Monitoring 
Program. 

Note: Where a relevant CEMP Sub-plan exists, the relevant Construction Monitoring Program 
may be incorporated into that CEMP Sub-plan. 

C10 

C11 

C12 

C13 
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PARTD 

OPERATIONAL ENVIRONMENTAL MANAGEMENT 

OPERATIONAL ENVIRONMENTAL MANAGEMENT 

D1 An Operational Environmental Management Plan (OEMP) must be prepared in accordance 
with the Environmental Management Plan Guideline for Infrastructure Projects (Department 
Planning, Industry and Environment 2020). The OEMP must detail how the performance 
outcomes, commitments and mitigation measures made and identified in the documents listed in 
Condition A1 will be implemented and achieved during operation. This condition (ConditionD1) 
does not apply if ConditionD2 of this approval applies. 

 
An OEMP is not required for the SSI if the Proponent has an Environmental Management 
System (EMS) or equivalent as agreed with the Planning Secretary, and demonstrates, to the 
satisfaction of the Planning Secretary, that through the EMS or equivalent: 

D2 

(a) the performance outcomes, commitments and mitigation measures, made and identified in 
the documents listed in Condition A1, and specified relevant terms of this approval can be 
achieved; 
issues identified through ongoing risk analysis can be managed; and 
procedures are in place for rectifying any non-compliance with this approval identified during 
compliance auditing, incident management or any other time during operation. 

(b) 

(c) 

D3 Where an OEMP is required, the Proponent must include the following OEMP Sub-plans in the 
OEMP: 

Table 5 OEMP Sub-plans 

Required OEMP Sub-plan Relevant government agencies to be consulted 
for each OEMP Sub-plan 

Office of Sport and WaterNSW 

Relevant Road Authorities 

Council 

(a) 

(b) 

(c) 

Dust 

Traffic and Transport 

Noise and Vibration 

Note: the Traffic and Transport sub-plan does not apply to major concurrent events with other 
venues in the motorsport precinct where a Major Events Operation Plan (or other equivalent 
document) as required by Condition EB applies. 

Each of the OEMP Sub-plans must include the information set out in Condition D1 of this 
approval. 

D4 

D5 The OEMP Sub-plans must be developed in consultation with relevant government agencies as 
identified in ConditionD3. Details of all information requested by an agency to be included in an 
OEMP Sub-plan as a result of consultation, including copies of all correspondence from those 
agencies, must be provided with the relevant OEMP Sub-Plan. 

The OEMP Sub-plans must be submitted to the Planning Secretary as part of the OEMP. 

 
The OEMP or EMS or equivalent as agreed with the Planning Secretary, must be submitted to 
the Planning Secretary for information no later than one (1) month before the commencement of 

operation. 

D6 

D7 

D8 The OEMP or EMS or equivalent as agreed with the Planning Secretary, as submitted to the 
Planning Secretary and amended from time to time, must be implemented for the duration of 
operation and the OEMP or EMS or equivalent must be made publicly available before the 
commencement of operation. 
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OPERATIONAL MONITORING PROGRAM 

D9 The following Operational Monitoring Programs must be prepared in consultation with the 
relevant authorities identified for each Operational Monitoring Program to compare actual 
operational performance against predicted performance. 

Table 6 Operational Monitoring Programs 

Required Operational 
Monitoring Programs 

Relevant authority(s) and council(s) to be 
consulted for each Operational Monitoring 

Program 

Office of Sport and WaterNSW 

Council and the Transport Management Centre 

(a) 

(b) 

Dust 

Traffic and Transport 

D10 Each operational monitoring program must include: 
(a) 

(b) 
(c) 
(d) 
(e) 

(f) 
(g) 
(h) 

(i) 

details of baseline data; 
details of all monitoring of the project to be undertaken; 
the parameters of the project to be monitored; 
the frequency of monitoring to be undertaken; 
the location of monitoring; 
the reporting of monitoring and analysis results against relevant criteria; 
details of the methods that will be employed to analyse the monitoring data; 
procedures to identify and implement additional mitigation measures where results of 
monitoring are unsatisfactory; and 
any consultation to be undertaken in relation to the monitoring programs. 

D11 The Operational Monitoring Program(s) must be submitted to the Planning Secretary at least 
one month before the commencement of operation. 
 
Operation must not commence until the Planning Secretary has been provided with all of the 
required Operational Monitoring Programs, and all relevant baseline data has been collected. 

The Operational Monitoring Programs must be implemented for the duration identified in the 
terms of this approval. Where no duration is specified in this approval, they must be implemented 
for the duration specified in the relevant Operational Monitoring Program or as specified by 
the Planning Secretary, whichever is the greater. 

The results of the Operational Monitoring Programs must be submitted to the Planning 
Secretary, and relevant regulatory authorities, for information in the form of an Operational 
Monitoring Report at the frequency identified in the in the terms of this approval. Where no 
frequency is identified in this approval, the results must be submitted at the frequency identified 
in the relevant Operational Monitoring Program. 

Where a relevant OEMP Sub-plan exists, the relevant Operational Monitoring Program may 
be incorporated into that OEMP Sub-plan. 

D12 

D13 

D14 

D15 
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PARTE 

KEY ISSUE COND ITIONS 

TRAFFIC AND TRANSPORT 

E1 All requests to Council for approval to use local roads, which are not identified for use in the 

documents listed in Condition A1, must include a traffic and pedestrian impact assessment, and 
a swept path analysis if requested. The findings of the traffic and pedestrian impact assessment 

must inform the Traffic and Transport CEMP S ub-plan {Condition C3), and: 

(a) demonstrate that the use of local roads will not compromise the safety of the public and have 

no more than minimal amenity impacts; 

provide details as to the date of completion of the road dilapidation surveys for the subject 
local roads; and 

describe the measures that will be implemented to avoid where practicable, the use of local 
roads past schools, aged care facilities and childcare facilities during peak times for 

operation. 

(b) 

(c) 

E2 Before use of Ferrers Road or any local road by a heavy vehicle for construction of the SSI, a 

Road Dilapidation Report must be prepared for the relevant road. A copy of the Road 
Dilapidation Report must be provided to the relevant Council within three weeks of completion 

of the survey and at least two weeks before the road is used by heavy vehicles associated with 
the construction of the SSI. 

E3 If damage to roads occurs as a result of the construction of the SSI, the Proponent must either 
(at the landowner's discretion): 

(a) compensate the landowner for the damage so caused. The amount of compensation may 

be agreed with the landowner, but compensation must be paid even if no agreement is 
reached; or 

(b) rectify the damage to restore the road to at least the condition it was in pre-construction (as 

identified in the Road Dilapidation Report) within 3 months after the completion of 
construction, or as agreed by the Planning Secretary. 

E4 During construction, all reasonably practicable measures must be implemented to maintain 
pedestrian and vehicular access to, and parking in the vicinity of, businesses and affected 

properties within the Eastern Creek Motor Sports Precinct 5 as identified in the Western Sydney 
Parklands Plan of Management 2030. Disruptions must be avoided, and where avoidance is not 
possible, minimised. Where disruption cannot be minimised, alternative pedestrian and vehicular 

access, and parking arrangements must be developed in consultation with affected businesses 
and implemented before the disruption. Adequate signage and directions to businesses must be 

provided before, and for the duration of, any disruption. 

Road Safety 
ES The SSI (including new or modified local roads, parking, pedestrian and cycle infrastructure) must 

be designed to meet relevant design, engineering and safety guidelines, including the Austroads 

Guide to Traffic Management. 

E6 An independent Road Safety Audit of detailed design plans of new or modified local road, 
parking, pedestrian and cycle infrastructure provided as part of the SSI must be undertaken by 

an appropriately qualified and experienced person before construction to ensure that they meet 
the requirements of relevant design, engineering and safety guidelines, including Austroads 

Guide to Traffic Management. Audit findings and recommendations must be actioned before 
construction of the relevant infrastructure and must be made available to the Planning Secretary 

on request. 
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EVENTS MANAGEMENT 

E7 Scheduling of events (both minor, major and concurrent) must be managed to reduce noise, 
traffic and dust impacts. 

No concurrent events at the Sydney International Speedway and the Western Sydney 
International Dragway are permitted to occur until a Major Events Operations Plan (as identified 
in the documents listed in Condition A1) has been prepared to address traffic management, 
parking, noise and dust management. The plan must be implemented for all concurrent events. 

E8 

AIR QUALITY 

E9 In addition to the commitments to develop performance outcomes and mitigation measures for 
air quality specified in the documents listed in Condition A1, all reasonably practicable measures 
must be implemented to minimise the emission of dust and other air pollutants during the 
construction and operation of the SSI. 

The commitments to develop performance outcomes and mitigation measures for air quality 
specified in the documents listed in Condition A1 must be implemented during construction and 
operation of the SSI to ensure the operational safety of the Western Sydney International 
Dragway. 

Operational air quality mitigation measures as identified in the documents listed in Condition A1 
that will not be physically affected by work, must be established as soon as practicable during 
construction. 

E10 

E11 

BIODIVERSITY 

E12 The clearing of native vegetation must be minimised with the objective of reducing impacts to 
threatened ecological communities and threatened species habitat. 

Biodiversity Credits 
E13 Before any vegetation clearing or tree removal that must be offset, the Proponent must purchase 

and retire Biodiversity credits specified in Table 1 below. The retirement of credits must be carried 
out in accordance with the offset rules of the Biodiversity Conservation Act 2016 (BC Act). This 
can be achieved by: 
(a) Biodiversity Stewardship Agreement under the BC Act; or 
(b) making payments into an offset fund that has been established by the NSW Government; 

or 
(c) providing suitable supplementary measures. 

Table 7: Biodiversity Credits to be Retired 

Credit Type Number of 
credits 

Ecosystem Credits 

Grey Box- Forest Red Gum grassy woodland on flats of the Cumberland 
Plain, Sydney Basin Bioregion (Plant Community Type 849)- Moderate 

1 

Grey Box - Forest Red Gum grassy woodland on shale of the southern 
Cumberland Plain, Sydney Basin Bioregion (Plant Community Type 850)- 
Poor 

2 
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Credit Type Number of 
credits 

1 Grey Box - Forest Red Gum grassy woodland on shale of the southern 
Cumberland Plain, Sydney Basin Bioregion {Plant Community Type 850) - 
Revegetation 

Phragmites australis and Typha orientalis coastal freshwater wetlands of 
the Sydney Basin Bioregion (1071) - Drainage line 

1 

E14 The Proponent must submit evidence of the retirement of credits required by Condition E13 to 
the Planning Secretary for information within one month of receiving the evidence of the 
retirement of credits and/or a certificate confirming payment under section 63 of the BC Act 2016 
before any vegetation clearing or tree removal that must be offset. 

FLOODING 

E15 Measures identified in the documents listed in Condition A1 to maintain or improve flood 
characteristics must be incorporated into the detailed design of the SSI. For the purposes of this 
condition, "maintain" means: 

(a) 

(b) 

(c) 
(d) 
(e) 

a maximum increase in inundation levels upstream of the SSI of 50 mm in a 1% AEP 
rainfall event; 
no increase in flood inundation levels in the Warragamba Pipelines corridor; 
a maximum increase in inundation time of one hour in a 1% AEP rainfall event; 
no impact on emergency management; and 
no impact on essential services and infrastructure. 

E16 Condition E15(a) does not apply in relation to detention of water between Carpark C and 
Carpark D as identified in the documents listed in Condition A1 as a result of drainage changes 
to prevent overtopping of Ferrers Road in the 1% AEP event. 
 
Flood information developed during detailed design, such as flood reports, models and 
geographic information system outputs, and work as executed information from a registered 
surveyor certifying finished ground levels, the dimensions and finished levels of all structures 
constructed as part of the SSI within flood prone land, must be provided to the council, EESG 
and the SES in order to assist in preparing relevant documents and to reflect changes in flood 
behaviour as a result of the SSI. The Council, EESG and the SES must be notified in writing that 
the information is available no later than one (1) month following the completion of construction. 
Information requested by the Council, EESG or the SES must be provided no later than six (6) 
months following the completion of construction or within another timeframe agreed with the 
council, EESG and the SES. 

E17 

HERITAGE 

Unexpected Heritage Finds 
E18 An Unexpected Heritage Finds and Human Remains Procedure must be prepared to manage 

unexpected heritage finds in accordance with any guidelines and standards prepared by the 
Heritage Council of NSW or Heritage NSW. 

E19 The Unexpected Heritage Finds and Human Remains Procedure must be prepared by a 
suitably qualified and experienced heritage specialist and submitted to the Planning Secretary 
for information no later than two weeks before the commencement of construction. 

The Unexpected Heritage Finds and Human Remains Procedure, as submitted to the 
Planning Secretary, must be implemented for the duration of construction. 

E20 
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E21 If any unexpected heritage finds are identified during the work described in the documents listed 
in Condition A1, details of any archival recording, further historical research either undertaken, 
or to be carried out and archaeological excavations (with artefact analysis and identification of a 
final repository for finds), must be documented in accordance with any guidelines and standards 
required by the Heritage Council of NSW and Heritage NSW. These details must be provided to 
the Planning Secretary and relevant Government agencies for information no later than 12 
months after the completion of the work. 

Note: Human remains that are found unexpectedly during the carrying out of work may be under 
thejurisdiction of the NSW State Coroner and must be reported to the NSW Police immediately. 

NOISE AND VIBRATION 

Land Use Survey 
E22 A detailed land use survey must be undertaken to confirm sensitive land uses (including critical 

working areas such as operating theatres and precision laboratories) potentially exposed to 
construction noise and vibration, construction ground-borne noise and operational noise. The 
results of the survey must be included in the Noise and Vibration Impact Statement required 
by Condition E27. 

Construction Hours 
E23 Work must only be undertaken during the following construction hours: 

(a) 
(b) 
(c) 

7:00am to 6:00pm Mondays to Fridays, inclusive; 
8:00am to 6:00pm Saturdays; and 
at no time on Sundays or public holidays. 

Variation to Work Hours 
E24 Notwithstanding Conditions E23 work may be undertaken outside the hours specified in the 

following circumstances: 

(a) Emergencies, including: 
(i) for the delivery of materials required by the NSW Police Force or other authority for 

safety reasons; or 
(ii) where it is required in an emergency to avoid injury or the loss of life, to avoid damage 

or loss of property or to prevent environmental harm. 

On becoming aware of the need for emergency work in accordance with (a) the Proponent 
must notify the ER, the Planning Secretary and the EPA of the reasons for such work. The 
Proponent must use best endeavours to notify all noise and/or vibration affected sensitive 
receivers of the likely impact and duration of those work. 

(b) Low impact, including: 
(i) construction that causes LAeq(15 minute) noise levels: 

• no more than 5 dB(A) above the rating background level at any residence in 
accordance with the Interim Construction Noise Guideline (DECC, 2009), or 

no more than the 'Noise affected' noise management levels specified in Table 3 of 
the Interim Construction Noise Guideline (DECC, 2009) at other sensitive land uses; 

• 

or 
(ii) construction that causes LAFmax(1s minute) noise levels no more than 15 dB(A) above the 

rating background level at any residence; or 
(iii) construction that causes: 

• continuous or impulsive vibration values, measured at the most affected residence 
are no more than the preferred values for human exposure to vibration, specified in 
Table 2.2 of Assessing Vibration: a technical guideline (DEC, 2006), or 

intermittent vibration values measured at the most affected residence are no more 
than the preferred values for human exposure to vibration, specified in Table 2.4 of 
Assessing Vibration: a technical guideline (DEC, 2006); 

• 
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(c) By Agreement, including: 
(i) negotiated agreements with directly affected residents and sensitive land uses. 

E25 Where a negotiated agreement is proposed in order to undertake out-of-hours work, the 
Proponent must identify appropriate respite periods for the out-of-hours work in consultation with 
the community at each affected location on a regular basis. This consultation must include (but 
not be limited to) providing the community with: 

(a) a schedule of likely out-of-hours work for a period no less than three (3) months; 
(b) the potential work, location and duration; 
(c) the noise characteristics and likely noise levels of the work; and 
(d) likely mitigation and management measures. 
 
The outcomes of the community consultation, the identified respite periods and the scheduling 
of the likely out-of-hour work must be provided to the Planning Secretary upon request. 

Highly Noise Intensive Work 
E26 Highly noise intensive work that result in an exceedance of the applicable NML at the same 

receiver must only be undertaken: 

(a) 
(b) 
(c) 

between the hours of 8:00 am to 6:00 pm Monday to Friday; 
between the hours of 8:00 am to 6:00 pm Saturday; and 
if continuously, then not exceeding three (3) hours, with a minimum cessation of work of not 
less than one (1) hour. 

For the purposes of this condition, 'continuously' includes any period during which there is less 
than one (1) hour between ceasing and recommencing any of the work that is subject of this 
condition. 

Construction Noise Management 
E27 A detailed Noise and Vibration Impact Statement must be prepared based on realistic 

construction scenarios, plant and equipment, and site layout and include: 
(a) 
(b) 
(c) 

rating background levels identified from background noise monitoring; 
noise management levels for each sensitive receiver; 
mitigation measures incorporated, including shielding effects of ancillary infrastructure or 
topography, and justification for selection where multiple options are available; 
comparison of impacts against the NMLs identified in (c); 
the extent of exceedances; 
the likelihood of sleep disturbance or impact to ecological processes (such as foraging or 
other activities of nocturnal species known to be present in Prospect Nature Reserve); 
the duration of work outside of standard construction hours; 
noise mitigation to be adopted and implemented 

(d) 
(e) 
(f) 

(g) 
(h) 

The detailed Noise and Vibration Impact Statement must be prepared in consultation with the 
relevant council and submitted to the ER one month prior to the commencement of construction, 
unless otherwise agreed by ER. 

Noise and Vibration Mitigation 
E28 Mitigation measures must be implemented with the aim of achieving the following construction 

noise management levels and vibration criteria: 

(a) construction 'Noise affected' noise management levels established using the Interim 
Construction Noise Guideline (DECC, 2009); 
vibration criteria established using the Assessing vibration: a technical guideline (DEC, 
2006) (for human exposure); and 
BS 7385 Part 2-1993 "Evaluation and measurement for vibration in buildings Part 2" as they 
are "applicable to Australian conditions". 

(b) 

(c) 
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Any work identified as exceeding the noise management levels and/or vibration criteria must be 
managed in accordance with the Noise and Vibration Impact Statement. 

Note: The Interim Construction Noise Guideline identifies 'particularly annoying' activities that 
require the addition of 5 dB(A) to the predicted level before comparing to the construction Noise 
Management Level. 

Noise Mitigation - Operational Noise Mitigation Measures 

E29  At-property treatment must be provided to the properties identified in Table 38 of the Noise and 
Vibration Technical Paper (dated July 2020), unless otherwise agreed by the Planning Secretary. 

E30 Operational noise mitigation measures as identified in the documents listed in Condition A1 that 
will not be physically affected by work, must be implemented within three (3) months of the 
commencement of construction in the vicinity of the impacted receiver to minimise construction 
noise impacts, and detailed in the Noise and Vibration Impact Statement for the SSI. 

Where implementation of operational noise mitigation measures is not proposed in accordance 
with Condition E30, the Proponent must submit to the Planning Secretary a report providing 
justification as to why they will not be implemented, along with details of temporary measures 
that would be implemented to reduce construction noise impacts, until such time that the 
operational noise mitigation measures identified in the documents listed in Condition A1 are 
implemented. The report must be submitted to the Planning Secretary before the commencement 
of construction that would affect the identified sensitive receivers. 

E31 

E32 Within 12 months of the commencement of operation of the SSI, the Proponent must undertake 
monitoring of operational noise to compare actual noise performance of the SSI against the noise 
performance predicted in the documents listed in Condition A1. 

The Proponent must prepare an Operational Noise Compliance Report to document this 
monitoring. The Report must include, but not necessarily be limited to: 

(a) noise monitoring to assess compliance with the operational noise levels predicted in the 
documents listed in Condition A1; 
methodology, location and frequency of noise monitoring undertaken, including monitoring 
sites at which SSI noise levels are ascertained, with specific reference to locations indicative 
of impacts on receivers; 
details of any complaints and enquiries received in relation to operational noise generated 
by the SSI between the date of commencement of operation and the date the report was 
prepared; 
any required recalibrations of the noise model taking into consideration factors such as noise 
monitoring and types of race vehicles; 
an assessment of the performance and effectiveness of applied noise mitigation measures 
together with a review and if necessary, reassessment of mitigation measures; and 
identification of additional measures to those identified in the documents listed in Condition 
A1, that are to be implemented with the objective of meeting the criteria outlined in the Noise 
Guide for Local Government (EPA, 2013), when these measures would be implemented and 
how their effectiveness would be measured and reported to the Planning Secretary, Western 
Sydney Parklands Trust and Council. 

(b) 

(c) 

(d) 

(e) 

(f) 

The Operational Noise Compliance Report must be submitted to the Planning Secretary within 
60 days of completing the operational noise monitoring and made publicly available. 
 
Note: Any additional mitigation measures required must be implemented within 12 months of the 
commencement of operation. 

SOCIO-ECONOMIC, LAND USE AND PROPERTY 

E33 The Proponent must identify the utilities and services (hereafter "services") potentially affected 
by Construction to determine requirements for adjustment, relocation, diversion, protection 
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and/or support. Alterations to services must be determined by negotiation between the 
Proponent and the service providers. The Proponent in consultation with service providers must 
ensure that disruption to services resulting from the construction of the SSI are avoided and 
advised to customers. 

SOILS 

E34 All reasonably practicable erosion and sediment controls must be installed and appropriately 
maintained to minimise water pollution. When implementing such controls, any relevant guidance 
in the Managing Urban Stormwater series must be considered. 

The permanent stockpile to be located on Lot 1 DP 1077822 must be designed and treated to 
ensure a stable landform and that existing drainage paths from the Warragamba pipeline corridor 
are not impeded. E35 

Contaminated sites 

E36 An Unexpected Contaminated Land and Asbestos Finds Procedure must be prepared before 
the commencement of construction and must be followed should unexpected contaminated land 
or asbestos (or suspected contaminated land or asbestos) be excavated or otherwise discovered 
during construction. 

The Unexpected Contaminated Land and Asbestos Finds Procedure must be implemented 
throughout construction. 

The Proponent must engage a NSW EPA accredited Site Auditor to ensure that any work 
required in relation to soil, groundwater, or ground gas contamination is appropriately managed. 

The Proponent must obtain a Section A1 Site Audit Statement - or a Section A2 Site Audit 
Statement accompanied by an Environment Management Plan - from the Site Auditor and submit 
it to the Environmental Representative and to the Planning Secretary before the commencement 
of operation. The Site Audit Statement must certify the site is suitable for the proposed use. 

E37 

E38 

E39 

UTILITIES MANAGEMENT 

E40 Nothing in this approval permits the carrying out of any utility work that is not described in the 
documents listed in Condition A1. 

URBAN DESIGN, VISUAL AMENITY AND SUSTAINABILITY 

E41  The SSI must be designed and built, in consultation with the Western Sydney Parklands Trust 
and Council, having regards to the: 
(a) Western Sydney Parklands SEPP; 
{b) Western Sydney Park/ands Urban Design Manual (2020), including sustainability 

considerations; 
(c) good design outcomes in Better Placed (NSW Government Architect, 2017); and 
(d) principles of green infrastructure and outcomes in draft Greener Places (NSW Government 

Architect, 2020). 

Lighting and Security 
E42 The Proponent must construct and operate the SSI with the objective of minimising light spill to 

surrounding properties and effects on foraging behaviour or flight paths of nocturnal bird and bats 
known to utilise Prospect Nature Reserve All lighting associated with the construction and 
operation of the SSI must be consistent with the requirements of AS/NZS 4282:2019 Control of 
the obtrusive effects of outdoor lighting ,relevant Australian Standards in the series AS/NZ 1158 
- Lighting for Roads and Public Spaces and give consideration to the National Light Pollution 
Guidelines   for    Wildlife  including   Marine Turtles, Seabirds    and   Migratory  Shorebirds 

(Commonwealth of Australia 2020). Additionally, the Proponent must mitigate residual night 
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lighting impacts to protect existing or approved (as at the date of this approval) properties 
adjacent to the SSI and must consult with affected landowners. 

Operational Maintenance 
E43 The ongoing maintenance and operation costs of urban design, open space, landscaping and 

recreational items and work implemented as part of this approval remain the Proponent's 
responsibility until satisfactory arrangements have been put in place for the transfer of the asset 
to the relevant authority. Before the transfer of assets, the Proponent must maintain items and 
work to at least the design standards outlined in the Western Sydney Parklands SEPP and must 
notify the Planning Secretary of the transfer of assets two weeks before the proposed transfer. 

Urban Heat Island Effects and Sustainability 
E44 The Proponent must ensure that the SSI design mInimIses impacts to visual amenity, the 

increase in impervious surfaces and maximises shade to avoid heat island effects. 

WASTE 

E45 Waste generated during construction and operation must be dealt with in accordance with the 
following priorities: 

(a) 

{b} 

(c) 

waste generation must be avoided and where avoidance is not reasonably practicable, 
waste generation must be reduced; 
where avoiding or reducing waste is not possible, waste must be re-used, recycled, or 
recovered; and 
where re-using, recycling or recovering waste is not possible, waste must be treated or 
disposed of. 

E46 Waste must only be exported to a site licensed by the EPA for the storage, treatment, processing, 
reprocessing or disposal of the subject waste, or in accordance with a Resource Recovery 
Exemption or Order issued under the Protection of the Environment Operations (Waste) 
Regulation 2014, or to any other place that can lawfully accept such waste. 

All waste must be classified in accordance with the EPA's Waste Classification Guidelines, with 
appropriate records and disposal dockets retained for audit purposes. 

E47 

WATER 

E48 The SSI must be designed, constructed and operated so as to maintain the NSW Water Quality 
Objectives where they are being achieved as at the date of this approval, and contribute towards 
achievement of the NSW Water Quality Objectives over time where they are not being achieved 
as at the date of this approval, unless an EPL in force in respect of the SSI contains different 
requirements in relation to the NSW Water Quality Objectives, in which case those requirements 
must be complied with. 

All new or modified drainage systems associated with the construction and operation of the SSI 
(including but not limited to, watercourse crossings, stream diversions, drainage swales and 
depressions) must be designed and carried out in accordance with Sydney Water standards and 
any relevant guidelines, to meet capacity constraints of council and Sydney Water's drainage 
systems, minimise impacts on the receiving environment and be designed by a suitably qualified 
and experienced person. 
 
The stockpile on Lot 1 DP 1077822 must be designed and constructed to ensure that no 
additional surface run off enters the Warragamba pipeline corridor. 

If damage to the Warragamba pipeline corridor or associated bulk water supply infrastructure 
occurs as a result of the construction of the SSI, the Proponent must either (at the landowner's 
discretion): 

E49 

E50 

E51 
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(a) compensate the landowner for the damage so caused. The amount of compensation may 
be agreed with the landowner, but compensation must be paid even if no agreement is 
reached; or 
rectify the damage to restore the road to at least the condition it was in pre-construction. 

(b) 
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Appendix A 

WRITTEN INCIDENT NOTIFICATION AND REPORTING 

REQUIREMENTS 

1. A written incident notification addressing the requirements set out below must be submitted 
to the Planning Secretary via the Major Projects website within seven days after the 
Proponent becomes aware of an incident. Notification is required to be given under this 
Appendix even if the Proponent fails to give the notification required under Condition A34 
or, having given such notification, subsequently forms the view that an incident has not 
occurred, unless otherwise agreed by the Planning Secretary. 

Written notification of an incident must: 

(a) 

(b) 

identify the SSI and application number; 

provide details of the incident (date, time, location, a brief description of what occurred and 
why it is classified as an incident); 

identify how the incident was detected; 

identify when the Proponent became aware of the incident; 

identify any actual or potential non-compliance with terms of approval; 

describe what immediate steps were taken in relation to the incident; 

identify further action(s) that will be taken in relation to the incident; and 

identify a project contact for further communication regarding the incident. 

(c) 

(d) 

(e) 

(f) 

(g) 

(h) 

3. Within 30 days of the date on which the incident occurred or as otherwise agreed to by the 
Planning Secretary, the Proponent must provide the Planning Secretary and any relevant 

public authorities (as determined by the Planning Secretary) with a detailed report on the 
incident addressing all requirements below, and such further reports as may be requested. 

4. The Incident Report must include: 

(a) 

(b) 

(c) 

a summary of the incident; 

outcomes of an incident investigation, including identification of the cause of the incident; 

details of the corrective and preventative actions that have been, or will be, implemented 
to address the incident and prevent recurrence; and 

details of any communication with other stakeholders regarding the incident. 

(d) 
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Ari Kalamotas

From: Kwaku Asiedu <Kwaku.Asiedu2@transport.nsw.gov.au>

Sent: Friday, 9 April 2021 10:51 AM

To: Ari Kalamotas

Cc: Karen McLeod; Luke Tobin; Sunny Singh; Sheila Agapito

Subject: RE: Eastern Creek Precast Facility - comments on Construction Traffic Management Plan 

Stage 1 

Hi Ari 

Following the review of responses, Sydney Metro has no further comments on the Construction Traffic Management 

Plan (Stage 1).  

 

Regards, 

 

Kwaku Asiedu 

Interface Handover Manager 

Projects | Enabling Works 

Sydney Metro West  

Transport for NSW 

  

M 0466 915 910 

Level 43, 680 George Street, Sydney NSW 2000 

PO Box K659, Haymarket NSW 1240 

   

 
 

From: Ari Kalamotas [mailto:akalamotas@abergeldie.com]  

Sent: Thursday, 8 April 2021 6:22 PM 

To: Kwaku Asiedu <Kwaku.Asiedu2@transport.nsw.gov.au> 

Cc: Karen McLeod <Karen.McLeod@transport.nsw.gov.au> 

Subject: RE: Eastern Creek Precast Facility - comments on Construction Traffic Management Plan Stage 1  

 
CAUTION: This email is sent from an external source. Do not click any links or open attachments unless you recognise the sender and know the 

content is safe. 

 

Hi Kwaku, 
 
We will develop a pedestrian management plan to deal with this hazard. Also the trucks will be coming one 
every 2.5  minutes and there are not a lot of pedestrians that use the footpath. 
 
Regards, 
 
Ari 
 

 

Kind regards, 
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Ari Kalamotas 
Project Manager 
 
Abergeldie Complex Infrastructure 
p: 02 8717 7777 |  PO Box 3019 Regents Park NSW 2143 

e: akalamotas@abergeldie.com | www.abergeldie.com  

 

        

 

Please consider the environment - only print this if necessary.  

 

The information transmitted is intended only for the person or entity to which it is addressed and may contain confidential and/or privileged material. Any review, 
retransmission, dissemination or other use of, or taking of any action in reliance upon, this information by persons or entities other than the intended recipient is 
prohibited. If you received this in error, please contact the sender and delete the material from any computer.  

From: Kwaku Asiedu <Kwaku.Asiedu2@transport.nsw.gov.au>  

Sent: Thursday, 8 April 2021 5:13 PM 

To: Ari Kalamotas <akalamotas@abergeldie.com> 

Cc: Karen McLeod <Karen.McLeod@transport.nsw.gov.au> 

Subject: RE: Eastern Creek Precast Facility - comments on Construction Traffic Management Plan Stage 1  

 

Hi Ari 

If you will be receiving trucks (on site every minute), wouldn’t it be safer to divert pedestrians off the footway along 

northside of Lenore drive? 

 

Regards, 

 

Kwaku Asiedu 

Interface Handover Manager 

Projects | Enabling Works 

Sydney Metro West  

Transport for NSW 

  

M 0466 915 910 

Level 43, 680 George Street, Sydney NSW 2000 

PO Box K659, Haymarket NSW 1240 

   

 
 

From: Ari Kalamotas [mailto:akalamotas@abergeldie.com]  

Sent: Thursday, 8 April 2021 4:50 PM 

To: Kwaku Asiedu <Kwaku.Asiedu2@transport.nsw.gov.au> 

Cc: Karen McLeod <Karen.McLeod@transport.nsw.gov.au>; Luke Tobin <Luke.Tobin@transport.nsw.gov.au>; Sunny 

Singh <Sunny.Singh@transport.nsw.gov.au>; Dmitri Khomoutov <dkhomoutov@abergeldie.com>; Sheila Agapito 

<Sheila.Agapito@transport.nsw.gov.au> 

Subject: RE: Eastern Creek Precast Facility - comments on Construction Traffic Management Plan Stage 1  

 
CAUTION: This email is sent from an external source. Do not click any links or open attachments unless you recognise the sender and know the 

content is safe. 
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Hi Kwaku, 
 
Please refer to the attached for response to comment. 
 
Regards, 
 
Ari  
 

 

Kind regards, 
Ari Kalamotas 
Project Manager 
 
Abergeldie Complex Infrastructure 
p: 02 8717 7777 |  PO Box 3019 Regents Park NSW 2143 

e: akalamotas@abergeldie.com | www.abergeldie.com  

 

        

 

Please consider the environment - only print this if necessary.  

 

The information transmitted is intended only for the person or entity to which it is addressed and may contain confidential and/or privileged material. Any review, 
retransmission, dissemination or other use of, or taking of any action in reliance upon, this information by persons or entities other than the intended recipient is 
prohibited. If you received this in error, please contact the sender and delete the material from any computer.  

From: Kwaku Asiedu <Kwaku.Asiedu2@transport.nsw.gov.au>  

Sent: Thursday, 8 April 2021 4:24 PM 

To: Ari Kalamotas <akalamotas@abergeldie.com> 

Cc: Karen McLeod <Karen.McLeod@transport.nsw.gov.au>; Luke Tobin <Luke.Tobin@transport.nsw.gov.au>; Sunny 

Singh <Sunny.Singh@transport.nsw.gov.au>; Dmitri Khomoutov <dkhomoutov@abergeldie.com>; Sheila Agapito 

<Sheila.Agapito@transport.nsw.gov.au> 

Subject: RE: Eastern Creek Precast Facility - comments on Construction Traffic Management Plan Stage 1  

 

Hi Ari 

 

Please find attached a comment (under Clause 6) on the CTMP Stage 1 for you to review and respond.  

 

Thanks 

 

Regards, 

 

Kwaku Asiedu 

Interface Handover Manager 

Projects | Enabling Works 

Sydney Metro West  

Transport for NSW 

  

M 0466 915 910 

Level 43, 680 George Street, Sydney NSW 2000 

PO Box K659, Haymarket NSW 1240 
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This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and any 
attachments and notify the sender immediately by reply email. Transport for NSW takes all care to ensure that attachments are free from viruses or 
other defects. Transport for NSW assume no liability for any loss, damage or other consequences which may arise from opening or using an 
attachment.  

Consider the environment. Please don't print this e-mail unless really necessary.  

This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and any 
attachments and notify the sender immediately by reply email. Transport for NSW takes all care to ensure that attachments are free from viruses or 
other defects. Transport for NSW assume no liability for any loss, damage or other consequences which may arise from opening or using an 
attachment.  

Consider the environment. Please don't print this e-mail unless really necessary.  

This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and any 
attachments and notify the sender immediately by reply email. Transport for NSW takes all care to ensure that attachments are free from viruses or 
other defects. Transport for NSW assume no liability for any loss, damage or other consequences which may arise from opening or using an 
attachment.  

Consider the environment. Please don't print this e-mail unless really necessary.  
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Ari Kalamotas

From: Vidushi Sahni <Vidushi.Sahni@transport.nsw.gov.au>

Sent: Tuesday, 6 April 2021 12:06 PM

To: Ari Kalamotas

Cc: Peter Ryan; Dmitri Khomoutov; Kwaku Asiedu; Karen McLeod; Luke Tobin; Peter Keyes; 

Ayoub Dayoub; Giovanny Ramirez cordoba

Subject: RE: Precast Facility - Construction Traffic Management Plan

Hi Ari,  

 

Thanks for sending the documents via email.  

 

TfNSW Customer Journey Planning have no further comments.  

 

Regards,  

Vidushi    

 

Vidushi Sahni  

Precinct Project Manager – Eastern Harbour City  

Operations | Customer Journey Planning | Greater Sydney  

Transport for NSW 

  

M 0427 693 392 | E vidushi.sahni@transport.nsw.gov.au 

Ground Floor, Biomedical Building, 1 Central Ave, Eveleigh NSW 2015 

 

 
I acknowledge the traditional owners and custodians of the land on which I work, and pay my respects to Elders past, present and emerging.  

 

 

 

From: Ari Kalamotas [mailto:akalamotas@abergeldie.com]  

Sent: Tuesday, 6 April 2021 10:09 AM 

To: Vidushi Sahni <Vidushi.Sahni@transport.nsw.gov.au> 

Cc: Peter Ryan <pryan@abergeldie.com>; Dmitri Khomoutov <dkhomoutov@abergeldie.com>; Kwaku Asiedu 

<Kwaku.Asiedu2@transport.nsw.gov.au>; Karen McLeod <Karen.McLeod@transport.nsw.gov.au>; Luke Tobin 

<Luke.Tobin@transport.nsw.gov.au>; Peter Keyes <Peter.KEYES@transport.nsw.gov.au>; Ayoub Dayoub 

<Ayoub.Dayoub@transport.nsw.gov.au> 

Subject: FW: Precast Facility - Construction Traffic Management Plan 

 
CAUTION: This email is sent from an external source. Do not click any links or open attachments unless you recognise the sender and know the 

content is safe. 

 

Hi Vidushi, 
 
I issued the attached documents via teambinder however you are not on teambinder so I am issuing to you via 
email in Peter Keyes’ absence. 
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As per the email from Peter below he has already reviewed the CTMP and advised that he did not have any 
comments. I attached the incorrect CTP in my earlier email to Peter but the correct one is now attached. 
 
We would like to commence these works from 13/04/2021.  
 
Could you please review the attached and if you have any comments please advise prior. 
 
Regards, 
 
Ari 
 
 

 
Kind regards, 
Ari Kalamotas 
Project Manager 
 
Abergeldie Complex Infrastructure 
p: 02 8717 7777 |  PO Box 3019 Regents Park NSW 2143 

e: akalamotas@abergeldie.com | www.abergeldie.com  
 

        

 

Please consider the environment - only print this if necessary.  

 
The information transmitted is intended only for the person or entity to which it is addressed and may contain confidential and/or privileged material. Any review, 
retransmission, dissemination or other use of, or taking of any action in reliance upon, this information by persons or entities other than the intended recipient is 
prohibited. If you received this in error, please contact the sender and delete the material from any computer.  

From: Ari Kalamotas  

Sent: Tuesday, 6 April 2021 9:13 AM 

To: 'Peter Keyes' <Peter.KEYES@transport.nsw.gov.au> 

Cc: Karen McLeod <Karen.McLeod@transport.nsw.gov.au>; Kwaku Asiedu <Kwaku.Asiedu2@transport.nsw.gov.au>; 

Luke Tobin <Luke.Tobin@transport.nsw.gov.au>; Ayoub Dayoub <Ayoub.Dayoub@transport.nsw.gov.au>; Philip Brogan 

<Philip.Brogan@transport.nsw.gov.au>; Peter Ryan <pryan@abergeldie.com>; Zac Simpson 

<zsimpson@abergeldie.com>; Giovanny Ramirez cordoba <Giovanny.Ramirez@transport.nsw.gov.au>; Vidushi Sahni 

<Vidushi.Sahni@transport.nsw.gov.au>; Philip Brogan <Philip.Brogan@transport.nsw.gov.au> 

Subject: RE: Precast Facility - Construction Traffic Management Plan 

 

Hi Peter, 
 
Apologies but it appears that I attached the wrong TCP. The attached (TLTCGS-137922 REV A) is the correct 
TCP for left turn in and left turn out. 
 
I will resend the documents via teambinder shortly. 
 
Regards, 
 
Ari 
 

From: Peter Keyes <Peter.KEYES@transport.nsw.gov.au>  

Sent: Friday, 2 April 2021 11:12 AM 

To: Ari Kalamotas <akalamotas@abergeldie.com> 
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Cc: Karen McLeod <Karen.McLeod@transport.nsw.gov.au>; Kwaku Asiedu <Kwaku.Asiedu2@transport.nsw.gov.au>; 

Luke Tobin <Luke.Tobin@transport.nsw.gov.au>; Ayoub Dayoub <Ayoub.Dayoub@transport.nsw.gov.au>; Philip Brogan 

<Philip.Brogan@transport.nsw.gov.au>; Peter Ryan <pryan@abergeldie.com>; Zac Simpson 

<zsimpson@abergeldie.com>; Giovanny Ramirez cordoba <Giovanny.Ramirez@transport.nsw.gov.au>; Vidushi Sahni 

<Vidushi.Sahni@transport.nsw.gov.au>; Philip Brogan <Philip.Brogan@transport.nsw.gov.au> 

Subject: RE: Precast Facility - Construction Traffic Management Plan 

 

Hi Ari, 

 

TfNSW Customer Journey Planning has no specific comments on this CTTMP. 

 

However please note that while CJP doesn’t object to the access arrangements shown in Figures 4 & 15, the TGS shown 

in Appendix B.1 (TLTCGS137914 Rev A) can only be implemented at night. A ROL must be obtained from TMC before this 

TGS can be utilised. 

 

Thanks, 

Pete. 

 
Pete Keyes 

Operations Manager – Eastern Harbour City 

Operations| Customer Journey Planning | Greater Sydney 

Transport for NSW 

 

0477 302 205 | Peter.Keyes@transport.nsw.gov.au 

Eora Country | 25 Garden Street Eveleigh NSW 2015 

    

 
 

 

 

 
Pete Keyes 

Operations Manager – Eastern Harbour City 

Operations| Customer Journey Planning | Greater Sydney 

Transport for NSW 

 

0477 302 205 | Peter.Keyes@transport.nsw.gov.au 

Eora Country | 25 Garden Street Eveleigh NSW 2015 

    

 
 

 

 

 

From: Ari Kalamotas [mailto:akalamotas@abergeldie.com]  

Sent: Wednesday, 31 March 2021 5:13 PM 

To: Peter Keyes 

Cc: Karen McLeod; Kwaku Asiedu; Luke Tobin; Ayoub Dayoub; Philip Brogan; Peter Ryan; Zac Simpson 

Subject: Precast Facility - Construction Traffic Management Plan 
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CAUTION: This email is sent from an external source. Do not click any links or open attachments unless you recognise the sender and know the 

content is safe. 

 

Hi Peter, 
 
As discussed please find attached the Construction Traffic Control Plan for the early works component of the 
Precast Facility project. We were originally going to submit just one CTMP however there have been some 
delays obtaining the engineered solution to utilise the slip lane to turn right into site. As such we have split the 
CTMP into 2 stages based on the access arrangements being left turn (TfNSW REF – Early Works) and right 
turn in (SMW REF – Main Works). 
 
We are in the process of obtaining the dilapidation report Lenore Drive which will be completed by 9/04/2021. 
 
Please organise for the document to be reviewed/approved. 
 
Regards, 
Ari 
 
 
 
 

 
Kind regards, 
Ari Kalamotas 
Project Manager 
 
Abergeldie Complex Infrastructure 
p: 02 8717 7777 |  PO Box 3019 Regents Park NSW 2143 

e: akalamotas@abergeldie.com | www.abergeldie.com  
 

        

 

Please consider the environment - only print this if necessary.  

The information transmitted is intended only for the person or entity to which it is addressed and may contain confidential and/or privileged material. Any review, 
retransmission, dissemination or other use of, or taking of any action in reliance upon, this information by persons or entities other than the intended recipient is 
prohibited. If you received this in error, please contact the sender and delete the material from any computer.  

This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and any 
attachments and notify the sender immediately by reply email. Transport for NSW takes all care to ensure that attachments are free from viruses or 
other defects. Transport for NSW assume no liability for any loss, damage or other consequences which may arise from opening or using an 
attachment.  

Consider the environment. Please don't print this e-mail unless really necessary.  

This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and any 
attachments and notify the sender immediately by reply email. Transport for NSW takes all care to ensure that attachments are free from viruses or 
other defects. Transport for NSW assume no liability for any loss, damage or other consequences which may arise from opening or using an 
attachment.  

Consider the environment. Please don't print this e-mail unless really necessary.  
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Ari Kalamotas

From: Carl Mella <Carl.MELLA@transport.nsw.gov.au>

Sent: Wednesday, 28 April 2021 8:52 AM

To: Ari Kalamotas; Fraser Leishman

Cc: Ayoub Dayoub; Peter Ryan; Dmitri Khomoutov; Quac minh La

Subject: RE: Precast Facility - CTMP - Notification of Un-Restrained Document(s) Release

Hi Ari, 

 

Apologies for the delay in response. I had not realised I didn’t send the response yet. 

TfNSW Greater Sydney Planning and Programs has no objections to the Appendix N submission covering the early works 

component of the earthworks. 

 

Kind regards, 

 

Carl Mella 
Integration Lead 
Network Management Central 
 
Planning & Programs, Greater Sydney 

Transport for NSW 

 
T 02 8843 3027 M 0429 505 970 

 

 

 

From: Ari Kalamotas [mailto:akalamotas@abergeldie.com]  

Sent: Wednesday, 28 April 2021 8:45 AM 

To: Fraser Leishman <fraser.l.leishman@transport.nsw.gov.au>; Carl Mella <Carl.MELLA@transport.nsw.gov.au> 

Cc: Ayoub Dayoub <Ayoub.Dayoub@transport.nsw.gov.au>; Peter Ryan <pryan@abergeldie.com>; Dmitri Khomoutov 

<dkhomoutov@abergeldie.com>; Quac minh La <QuacMinh.LA@transport.nsw.gov.au> 

Subject: Precast Facility - CTMP - Notification of Un-Restrained Document(s) Release 

 
CAUTION: This email is sent from an external source. Do not click any links or open attachments unless you recognise the sender and know the 

content is safe. 

 

Gents, 
 
I issued the transmittal below requesting your review/approval on 6/04/2021.  
 
I have received endorsement from Blacktown City Council (Andy Karklins) and SM Customer Journey 
Planning (Peter Keyes and Vidushi Sahni) as per the attached emails. 
 
Could you please review the attached and provide comments or your endorsement. 
 
Please provide your response as soon as possible but by no later than Friday 30/04/2021 as we would like to 
commence transportation of spoil from the speedway site to the precast yard from next week. 
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Regards, 
 
Ari 
 

 

Kind regards, 
Ari Kalamotas 
Project Manager 
 
Abergeldie Complex Infrastructure 
p: 02 8717 7777 |  PO Box 3019 Regents Park NSW 2143 

e: akalamotas@abergeldie.com | www.abergeldie.com  

 

        

 

Please consider the environment - only print this if necessary.  

 

The information transmitted is intended only for the person or entity to which it is addressed and may contain confidential and/or privileged material. Any review, 
retransmission, dissemination or other use of, or taking of any action in reliance upon, this information by persons or entities other than the intended recipient is 
prohibited. If you received this in error, please contact the sender and delete the material from any computer.  

From: system@teambinder.com <system@teambinder.com>  

Sent: Tuesday, 6 April 2021 10:26 AM 

To: Ari Kalamotas <akalamotas@abergeldie.com> 

Subject: Notification of Un-Restrained Document(s) Release 

 

To help protect your privacy, Microsoft Office prevented automatic download of this picture from the Internet.

 

  

Notification of Un-Restrained Document Upload  

  

The following un-restrained documents have been uploaded into InEight Document. They can be directly 

downloaded by using the links in this message or via InEight Document.  

  

Project:  Sydney Metro West Speedway (SMWSPY) 

Date:  06 April 2021, 10:25:27 AM +10:00 

Links Expire:  18 May 2021 
 

  

Click here to download all associated files  

  

Contract No Document No Rev Sts Title Discipline Issued By 

SPC SMWSPC-ACI-1NL-TF-

DWG-000366 

- REV Appendix B.1 - 4 

TLTCGS-137922 REV A 

TF Ari Kalamotas, 

Abergeldie 
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SMWSPC-ACI-1NL-TF-

DWG-000366  

Lenore Dr Erskinpark 

Site Access TCP 

Complex 

Infrastructure 

SPC SMWSPC-ACI-1NL-TF-

DWG-000367 

SMWSPC-ACI-1NL-TF-

DWG-000367  

- REV Appendix B.2 - TLTCP-

AS-114615 REV C Main 

Works - Stage 1 VMP 

(2020-12-04) 

TF Ari Kalamotas, 

Abergeldie 

Complex 

Infrastructure 

SPC SMWSPC-ACI-1NL-TF-

DWG-000368 

SMWSPC-ACI-1NL-TF-

DWG-000368  

- REV Appendix B.3 - TLTCP-

AS-114657 REV C Main 

Works - Stage 2 VMP 

(2020-12-04) 

TF Ari Kalamotas, 

Abergeldie 

Complex 

Infrastructure 

SPC SMWSPC-ACI-1NL-TF-

DWG-000369 

SMWSPC-ACI-1NL-TF-

DWG-000369  

- REV Appendix B.4 - TLTCP-

AS-114840 REV C Main 

Works - Stage 3 VMP 

(2020-12-04) 

TF Ari Kalamotas, 

Abergeldie 

Complex 

Infrastructure 

SPC SMWSPC-ACI-1NL-TF-

PRO-000370 SMWSPC-

ACI-1NL-TF-PRO-

000370  

- REV Appendix C - SWP033-

F01 Traffic Control 

Inspection Checklist 

TF Ari Kalamotas, 

Abergeldie 

Complex 

Infrastructure 

SPC SMWSPC-ACI-1NL-TF-

PRO-000371 SMWSPC-

ACI-1NL-TF-PRO-

000371  

- REV Appendix D - Bushfire 

Management Plan 

Appendix C to ERIMP Rev 

2 (2) 

TF Ari Kalamotas, 

Abergeldie 

Complex 

Infrastructure 

SPC SMWSPC-ACI-1NL-TF-

PRO-000372 SMWSPC-

ACI-1NL-TF-PRO-

000372  

- REV Appendix D - Crisis 

Management Plan 

Appendix B to ERIMP Rev 

2 

TF Ari Kalamotas, 

Abergeldie 

Complex 

Infrastructure 

SPC SMWSPC-ACI-1NL-TF-

PRO-000373 SMWSPC-

ACI-1NL-TF-PRO-

000373  

- REV Appendix D - Emergency 

Response and Incident 

Management Plan Rev 2 

TF Ari Kalamotas, 

Abergeldie 

Complex 

Infrastructure 

SPC SMWSPC-ACI-1NL-TF-

REP-000374 SMWSPC-

ACI-1NL-TF-REP-

000374  

- REV Appendix E1 Chandos 

Road Dilapidation Report 

TF Ari Kalamotas, 

Abergeldie 

Complex 

Infrastructure 

SPC SMWSPC-ACI-1NL-TF-

REP-000375 SMWSPC-

ACI-1NL-TF-REP-

000375  

- REV Appendix E2 Council 

Assets Ferrers Road 

EASTERN CREEK Video 

Report 

TF Ari Kalamotas, 

Abergeldie 

Complex 

Infrastructure 

SPC SMWSPC-ACI-1NL-TF-

REP-000376 SMWSPC-

- REV Appendix E3 Road 

Surface Dilapidation 

TF Ari Kalamotas, 

Abergeldie 
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ACI-1NL-TF-REP-

000376  

Report Rev 3.0 

13.01.2021 

Complex 

Infrastructure 

SPC SMWSPC-ACI-1NL-TF-

REP-000377 SMWSPC-

ACI-1NL-TF-REP-

000377  

- REV Appendix F.1 - RMS 

Category G - Traffic 

Logistics 

TF Ari Kalamotas, 

Abergeldie 

Complex 

Infrastructure 

SPC SMWSPC-ACI-1NL-TF-

PMT-000378 SMWSPC-

ACI-1NL-TF-PMT-

000378  

- REV Appendix F.1 - RMS 

Category G - Traffic 

Logistics 

TF Ari Kalamotas, 

Abergeldie 

Complex 

Infrastructure 

SPC SMWSPC-ACI-SPY-QM-

MIN-000117 SMWSPC-

ACI-SPY-QM-MIN-

000117  

05 INF N235 - Quality Working 

Group Meeting Minutes 

QM Kit Chong, 

Abergeldie 

Complex 

Infrastructure 

SPC SMWSPC-ACI-1NL-TF-

PRO-000379 SMWSPC-

ACI-1NL-TF-PRO-

000379  

- REV CTMP Precast Facility 

Early Works - Appendix 

N to Speedway Main 

Works CTMP 

TF Ari Kalamotas, 

Abergeldie 

Complex 

Infrastructure 

SPC SMWSPC-ACI-1NL-TF-

PRO-000380 SMWSPC-

ACI-1NL-TF-PRO-

000380  

- REV CTMP Precast Facility 

Early Works - Appendix 

N to Speedway Main 

Works CTMP (word 

format) 

TF Ari Kalamotas, 

Abergeldie 

Complex 

Infrastructure 

 

  

Generated by InEight Document © 2001 - 2021 InEight Inc 
  

Disclaimer:  

This email is an automated notification from InEight Document. Please do not reply to this mail as it is sent from an unmonitored email account. 

If you do not want to receive further emails please login to InEight Document and turn off the notifications via User Preferences. If you need 

further assistance please contact your InEight Document Project Administrator or InEight Inc.  
 

 

 

This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and any 
attachments and notify the sender immediately by reply email. Transport for NSW takes all care to ensure that attachments are free from viruses or 
other defects. Transport for NSW assume no liability for any loss, damage or other consequences which may arise from opening or using an 
attachment.  

Consider the environment. Please don't print this e-mail unless really necessary.  



1

Ari Kalamotas

From: Andy Karklins <Andy.Karklins@blacktown.nsw.gov.au>

Sent: Friday, 9 April 2021 10:54 AM

To: Ari Kalamotas

Cc: Nadeem Shaikh

Subject: RE: SMWSPYSPC - CTMP Precast Facility Early Works - Appendix N to Speedway Main 

Works CTMP

Good morning Ari 

 

I have reviewed the attached Abergeldie Complex Infrastructure traffic management plan for Sydney International 

Speedway (Precast Facility) - Early Works CTMP g. It appears to be in order based on the information provided. It is the 

project managers responsibility to implement the traffic control measures as identified in the TMP. 

 
Regards 
 
 

 

Andy Karklins 

Traffic Management Officer 

9839 6305 

0401 714 012 

Andy.Karklins@blacktown.nsw.gov.au 

PO Box 63 Blacktown NSW 2148 

blacktown.nsw.gov.au 

Follow us on social media 

 

 

From: Ari Kalamotas <akalamotas@abergeldie.com>  

Sent: Thursday, 8 April 2021 9:06 AM 

To: Nadeem Shaikh <Nadeem.Shaikh@blacktown.nsw.gov.au> 

Subject: RE: SMWSPYSPC - CTMP Precast Facility Early Works - Appendix N to Speedway Main Works CTMP 

 

Hi Nadeem, 
 
Please find attached CTMP documents as requested. 
 
Regards, 
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Ari 
 
 

Kind regards, 
Ari Kalamotas 
Project Manager 
 
Abergeldie Complex Infrastructure 
p: 02 8717 7777 |  PO Box 3019 Regents Park NSW 2143 
e: akalamotas@abergeldie.com | www.abergeldie.com  

 

        

 

Please consider the environment - only print this if necessary.  

 
The information transmitted is intended only for the person or entity to which it is addressed and may contain confidential and/or privileged material. Any review, 
retransmission, dissemination or other use of, or taking of any action in reliance upon, this information by persons or entities other than the intended recipient is 
prohibited. If you received this in error, please contact the sender and delete the material from any computer.  

From: Nadeem Shaikh <Nadeem.Shaikh@blacktown.nsw.gov.au>  

Sent: Thursday, 8 April 2021 9:02 AM 

To: Ari Kalamotas <akalamotas@abergeldie.com> 

Subject: RE: SMWSPYSPC - CTMP Precast Facility Early Works - Appendix N to Speedway Main Works CTMP 

 

Hi Ari 
I cannot download the attached files as these are in teambinder which require login. We do not have login info. 
 

 

Nadeem Shaikh 

Coordinator Traffic Management 

9839 6017 

0409 735 657 

Nadeem.Shaikh@blacktown.nsw.gov.au 

PO Box 63 Blacktown NSW 2148 

blacktown.nsw.gov.au 

Follow us on social media 

 

 

From: Ari Kalamotas via InEight Document <system@teambinder.com>  

Sent: Tuesday, 6 April 2021 9:58 AM 
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To: Nadeem Shaikh <Nadeem.Shaikh@blacktown.nsw.gov.au> 

Subject: SMWSPYSPC - CTMP Precast Facility Early Works - Appendix N to Speedway Main Works CTMP 

 

  
  

Document Transmittal  

 

 

Transmittal No:  SMWSPC-ACI-TX-000154 

Contract No:  SPC - Speedway Construction 

Sub Contract:  SPY-NA - Not Applicable 

Date:  06 April 2021,  09:58  AM  
 

  

  
Issued Name 

By Ari Kalamotas  (Abergeldie Complex Infrastructure)  
 

  
Issued Name 

To 
Peter Keyes  (Sydney Metro) ; Richard Campbell  (Blacktown City Council) ; Nadeem Shaikh  (Blacktown City Council) ; 
Fraser Leishman  (Roads and Maritime Services (part of TfNSW division)) ; Carl Mella  (Roads and Maritime Services (part 
of TfNSW division))   

Cc 
Ayoub Dayoub  (Sydney Metro) ; Karen McLeod  (Sydney Metro) ; Luke Tobin  (Sydney Metro) ; Kwaku Asiedu  (Sydney 
Metro) ; Peter Ryan  (Abergeldie Complex Infrastructure) ; Dmitri Khomoutov  (Abergeldie Complex Infrastructure) ; 
Kit Chong  (Abergeldie Complex Infrastructure)   

 

  

  

Reason for Issue  Issued for Review 

Respond By Message  Please submit your comments by Respond By Date  12 April 2021 

Subject  CTMP Precast Facility Early Works - Appendix N to Speedway Main Works CTMP 

Hi all, 
  

Please find attached CTMP for the early works component of the earthworks at the precast facility at Eastern Creek. 

  

These works are a variation to the Speedway project at Eastern Creek and as such this document is Appendix N to 
the original CTMP that was approved for use as part of the Speedway project in December 2020. 

  

Please review and advise any comments or provide your endorsement.  

  

Please note that these works are planned to commence from 13/04/2021. 

  

Regards, 
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Click here to download all Transmittal files. 

  

Item Document No Title Rev Sts Type 
Design 
Lots 

Alt Doc No 

1 
SMWSPC-ACI-1NL-
CO-CON-000040  

Speedway Golders v2 - Abergeldie.4Sep 02.01 INF CON   

2 
SMWSPC-ACI-1NL-
TF-DWG-000366 

Appendix B.1 - 4 TLTCGS-137922 REV A Lenore Dr 
Erskinpark Site Access TCP 

-.01 REV DWG 0000  

3 
SMWSPC-ACI-1NL-
TF-DWG-000367 

Appendix B.2 - TLTCP-AS-114615 REV C Main Works - 
Stage 1 VMP (2020-12-04) 

-.01 REV DWG 0000  

4 
SMWSPC-ACI-1NL-
TF-DWG-000368 

Appendix B.3 - TLTCP-AS-114657 REV C Main Works - 
Stage 2 VMP (2020-12-04) 

-.01 REV DWG 0000  

5 
SMWSPC-ACI-1NL-
TF-DWG-000369 

Appendix B.4 - TLTCP-AS-114840 REV C Main Works - 
Stage 3 VMP (2020-12-04) 

-.01 REV DWG 0000  

6 
SMWSPC-ACI-1NL-
TF-PMT-000378 

Appendix F.1 - RMS Category G - Traffic Logistics -.01 REV PMT 0000  

7 
SMWSPC-ACI-1NL-
TF-PRO-000370 

Appendix C - SWP033-F01 Traffic Control Inspection 
Checklist 

-.01 REV PRO 0000  

8 
SMWSPC-ACI-1NL-
TF-PRO-000371 

Appendix D - Bushfire Management Plan Appendix C to 
ERIMP Rev 2 (2) 

-.01 REV PRO 0000  

9 
SMWSPC-ACI-1NL-
TF-PRO-000372 

Appendix D - Crisis Management Plan Appendix B to ERIMP 
Rev 2 

-.01 REV PRO 0000  

10 
SMWSPC-ACI-1NL-
TF-PRO-000373 

Appendix D - Emergency Response and Incident 
Management Plan Rev 2 

-.01 REV PRO 0000  

11 
SMWSPC-ACI-1NL-
TF-PRO-000379 

CTMP Precast Facility Early Works - Appendix N to Speedway 
Main Works CTMP 

-.01 REV PRO 0000  

12 
SMWSPC-ACI-1NL-
TF-PRO-000380 

CTMP Precast Facility Early Works - Appendix N to Speedway 
Main Works CTMP (word format) 

-.01 REV PRO 0000  

13 
SMWSPC-ACI-SPY-
TF-PLN-000122 

Appendix F.2 - RMS Category G - Abergeldie Contractors D.01 INF PLN  
Appendix F.2 - 
Abergeldie 
Contractors 

14 
SMWSPD-TBE-SPY-
AT-DWG-000097 

SYDNEY METRO WEST - SPEEDWAY DESIGN - 
CORPORATE PRECAST PLATS - CP04e, CP04e.1, CP04f, 
CP04f.1 

04.01 IFC DWG 0000 A-22-24 

15 
SMWSPD-TBE-SPY-
AT-DWG-000956 

SYDNEY METRO WEST - SPEEDWAY DESIGN - 
CORPORATE PRECAST PLATS - CP04e, CP04e.1, CP04f, 
CP04f.1 - A-22-24 - CAD FILE 

C.01 INF DWG 0000 A-22-24-CAD 

 

  

  
Generated by InEight Document © 2001-2021 InEight Inc 

 

TeamBinder Transmittal Reference: {4CEFCB80-4E73-4218-8C9F-4E8B7DCC6FEC} 

This email and any files transmitted with it may be confidential and contain privileged information. It is intended solely 

for the use of the addressee only. If you are not the intended recipient you must not use, disclose or copy this 

communication. If you have received this email in error please delete it and notify the sender. This footnote also 

confirms that this email message has been swept for the presence of computer viruses.  

This email and any files transmitted with it may be confidential and contain privileged information. It is intended solely 

for the use of the addressee only. If you are not the intended recipient you must not use, disclose or copy this 

communication. If you have received this email in error please delete it and notify the sender. This footnote also 

confirms that this email message has been swept for the presence of computer viruses.  
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Ari Kalamotas

Subject: FW: Speedway - WSPT CTMP endorsement of the Construction Management Plan

From: Peter Marshall [mailto:petermarshall@optusnet.com.au]  

Sent: Monday, 3 May 2021 2:54 PM 

To: Ayoub Dayoub <Ayoub.Dayoub@transport.nsw.gov.au> 

Cc: Lorraine Chirawu <LORRAINE.CHIRAWU@transport.nsw.gov.au> 

Subject: RE: Speedway - WSPT CTMP endorsement of the Construction Management Plan 

 
CAUTION: This email is sent from an external source. Do not click any links or open attachments unless you recognise the sender and know the 

content is safe. 

 

Ayoub 

 

I have reviewed the Construction Traffic Management Plan (Revision E) and it is acceptable to Western Sydney 

Parklands Trust. 

 

Regards 

 

 

Peter Marshall 

Marshall Project Management 

Tel: 9909 2418 

 

From: Ayoub Dayoub [mailto:Ayoub.Dayoub@transport.nsw.gov.au]  
Sent: Monday, 3 May 2021 12:06 PM 

To: Peter Marshall 
Cc: Lorraine Chirawu 

Subject: Speedway - WSPT CTMP endorsement of the Construction Management Plan 

 

Hi Peter 
 
Sydney Metro is now ready to commence disposal of the 90,000m3 of excess spoil from carpark D1 to the 
eastern creek Precast Facility however, requires WSPT’s endorsement of the revised Construction Traffic 
Management Plan (CTMP), refer to the attached which includes appendices. 
 
Western Sydney Parklands Trust previously provided their endorsement on the original CTMP (refer to the 
attached e-mail) for the Speedway project however, on the basis of the changes to the traffic volumes to 
dispose excess spoil Sydney Metro seeks your endorsement on the revised CTMP and particularly section 
12.9. 
 
I appreciate if you could address this as a matter of urgency since we were proposing to commence on the 
Tuesday the 4th of May and will contact you to discuss. 
 
Regards 
 

 

Ayoub Dayoub 
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Speedway | Sydney Metro West 
 
M 0413 807 816 
 
sydneymetro.info 
L43 George Street Sydney 2000 
PO Box K659, Haymarket NSW 1240 
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REV:
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TLTCGS142132

Site Access Speed Reduction
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Developer:

Licence No:

Signature:

Reviewer:

Signature:

Licence No:
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22/04/2023
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Mark Hayward
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Project: Precast Facility Works 

Jorge Fonseca

TCT0036977www.trafficlogistics.com.au

info@trafficlogistics.com.au

1300 001 599

Sydney               Wollongong               Newcastle

Traffic Control Guidance Scheme Modifications

Team Leaders Name:

PWZTMP Licence no:

Amendments Requires? Yes / No

Date of Amendement:

Signature:

Clients Signature:
Traffic Logistics does not accept responsibility of this Traffic Control Guidance Scheme if it's not implemented by Traffic Logistics Pty Ltd. This Traffic Control Guidance Scheme must be setup and packed up by a qualified personnel with a minimum current Implement Traffic Control Plans card. Signage must be
set up with accordance to TCAWS Manual 2018 version 5.0 and Australian standards 1742.3. Any Modifications to this TCGS must be made by a qualified person with a current PWZTMP card. All modifications to this TCGS will need to be signed off by the client, dated, signed by the qualified PWZTMP card 
holder and then send back to the office for amendments.
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This TCP is to be setup and packed up by qualified traffic
controllers with minimum current Implement Traffic Control 
Plans (Yellow Card). Any modifications to this TCP is to be
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control plan if it is not implemented by Traffic Logistics 

This TCP design 
is based on

TCAWS Manual 2018 
 Version 5.0 

and AS 1742.3
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Work Area

1) Traffic Control Plan for Gate Access Intermittent Stops
to Speedway and Carpark.

2) Traffic Controllers to manage traffic and pedestrians
safely around work area

3) Traffic Controllers to only control one lane of traffic at
any time IE: one Traffic Controller required for each live
lane of traffic

4) Traffic Controllers to be relieved every 2hrs when on
stop/slow (or suitable change of duties as per TCAWS)

5) Traffic Controllers to ensure they have an escape route
at all times and wear appropriate PPE

6) Minimum lane width of 3.0 m to be maintained at all times

7) Cone spacing's to comply with TCAWS table 5.1, taper
lengths to comply with TCAWS table 5.2

8) Minimum width of 1.2 m shall be maintained at all times
for pedestrians to pass unhindered

9) Pedestrians shall not  be directed onto roadway unless
traffic controllers are used to control site and proper
measures are put in place to conform with AS 1742.3
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This TCP is to be setup and packed up by qualified traffic
controllers with minimum current Implement Traffic Control 
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control plan if it is not implemented by Traffic Logistics 

This TCP design 
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TCAWS Manual 2018 
 Version 5.0 

and AS 1742.3

1) Traffic Control Plan for Gate Access Intermittent Stops
to Speedway and Carpark.

2) Traffic Controllers to manage traffic and pedestrians
safely around work area

3) Traffic Controllers to only control one lane of traffic at
any time IE: one Traffic Controller required for each live
lane of traffic

4) Traffic Controllers to be relieved every 2hrs when on
stop/slow (or suitable change of duties as per TCAWS)

5) Traffic Controllers to ensure they have an escape route
at all times and wear appropriate PPE

6) Minimum lane width of 3.0 m to be maintained at all times

7) Cone spacing's to comply with TCAWS table 5.1, taper
lengths to comply with TCAWS table 5.2

8) Minimum width of 1.2 m shall be maintained at all times
for pedestrians to pass unhindered

9) Pedestrians shall not  be directed onto roadway unless
traffic controllers are used to control site and proper
measures are put in place to conform with AS 1742.3
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This TCP is to be setup and packed up by qualified traffic
controllers with minimum current Implement Traffic Control 
Plans (Yellow Card). Any modifications to this TCP is to be
made by suitably qualified personnel. All modifications to 

be signed off on this TCP along with certification number

Implemented By
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Traffic Logistics do not accept responsibility of this traffic
control plan if it is not implemented by Traffic Logistics 

This TCP design 
is based on

TCAWS Manual 2018 
 Version 5.0 

and AS 1742.3

1) Traffic Control Plan for Gate Access Intermittent Stops
to Speedway and Carpark.

2) Traffic Controllers to manage traffic and pedestrians
safely around work area

3) Traffic Controllers to only control one lane of traffic at
any time IE: one Traffic Controller required for each live
lane of traffic

4) Traffic Controllers to be relieved every 2hrs when on
stop/slow (or suitable change of duties as per TCAWS)

5) Traffic Controllers to ensure they have an escape route
at all times and wear appropriate PPE

6) Minimum lane width of 3.0 m to be maintained at all times

7) Cone spacing's to comply with TCAWS table 5.1, taper
lengths to comply with TCAWS table 5.2

8) Minimum width of 1.2 m shall be maintained at all times
for pedestrians to pass unhindered

9) Pedestrians shall not  be directed onto roadway unless
traffic controllers are used to control site and proper
measures are put in place to conform with AS 1742.3
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TRAFFIC CONTROL INSPECTION CHECKLIST 

 

SWP033-F01 DOCUMENT UNCONTROLLED WHEN PRINTED  

Issue Date: Jul/2013  Page 1 of 2 

 

 
INSPECTION CRITERIA Yes No N/A Comments / Action 

Separation     

Are separate entries and exits provided for vehicles and pedestrians 
including visitors? 

         

Do the entries and exits protect pedestrians from being struck by vehicles?          

Does the layout of the workplace effectively separate pedestrians, vehicles 
and powered mobile plant? 

         

Are systems in place to keep pedestrians and moving vehicles or plant 
apart like physical barriers, exclusion zones and safety zones? 

         

Vehicle routes     

Are the roads and pathways within the workplace suitable for the types 
and volumes of traffic? 

         

Are loading zones clearly marked?          

Do vehicle route designs take into account vehicle characteristics under all 
conditions, for example emergency braking, running out of fuel or adverse 
weather? 

         

Are there enough suitable parking places for every vehicle and are they 
used? 

         

Are traffic directions clearly marked and visible?          

If a one way system is provided for vehicle routes within the workplace is it 
properly designed, signposted and used? 

         

Are vehicle routes wide enough to separate vehicles and pedestrians and 
for the largest vehicle using them? 

         

Do vehicle routes have firm and even surfaces?          

Are vehicle routes kept clear from obstructions and other hazards?          

Are vehicle routes well maintained?          

Do vehicle routes avoid sharp or blind corners?          

Pedestrian routes     

Are pedestrian walkways separated from vehicles?          

Where necessary are there safe pedestrian crossings on vehicle routes?          

Is there a safe pedestrian route which allows visitors to access the site 
office and facilities? 

         

Are pedestrian walkways clearly marked?          

Are pedestrian walkways well maintained?          

Vehicle movement     

Have drive-through, one-way systems been used to reduce the need for 
reversing? 

         

Are non-essential workers excluded from areas where reversing occurs?          

Are vehicles slowed to safe speeds, for example speed limiters on mobile 
plant or chicanes on vehicle routes? 

         

Do drivers use the correct routes, drive within the speed limit and follow 
site rules? 

         

Signs     

Are there appropriate speed limit signs?          

Are there clear warnings of powered mobile plant hazards?          

Is there clear signage of pedestrian and powered mobile plant exclusion 
zones? 

         

Is lighting adequate to ensure signs are visible, particularly at night?          

Warning devices     

Are flashing lights, sensors and reversing alarms installed on powered 
mobile plant? 

         

Personal Protective Equipment     

Is PPE like high visibility clothing provided and used where necessary?          

     

Note:    If traffic controls are installed on a public road in accordance with local traffic authority approved TCP / TMP – then the traffic 
controls shall be inspected by an appropriately ticketed person with applicable level qualification using the local traffic 
authority inspection checklist. The following inspection can be carried out by the Site Supervisor with any identified issues 
resolved on site if within their ability or otherwise given to the nominated traffic controller contractor to resolve. 

Project Name:       

Project No:       



 
TRAFFIC CONTROL INSPECTION CHECKLIST 

 

SWP033-F01 DOCUMENT UNCONTROLLED WHEN PRINTED  

Issue Date: Jul/2013  Page 2 of 2 

 

INSPECTION CRITERIA Yes No N/A Comments / Action 

Information, training and supervision     

Have workers received site specific training and information on traffic 
hazards, speed limits, parking and loading areas? 

         

Is information and instruction about safe movement around the workplace 
provided to visitors and external delivery drivers? 

         

Is the level of supervision sufficient to check traffic movement and ensure 
safety of pedestrians and drivers? 

         

Vehicle safety     

Have vehicles and powered mobile plant been selected which are 
appropriate for the tasks to be done? 

         

Do vehicles have good direct visibility or devices for improving vision like 
external and side mirrors and reversing sensors? 

         

Are vehicles fitted with effective service and parking brakes?          

Do vehicles and powered mobile plant have seatbelts where necessary?          

Is there a regular maintenance program for all vehicles and powered 
mobile plant? 

         

Is there a system for reporting faults on all vehicles and powered mobile 
plant? 

         

Do drivers carry out basic safety checks before using vehicles?          

Traffic Signs     

Are all external to site traffic signs installed / located as per TCP / TMP?          

Are any modification to approved TCP / TMP been approved?          

Are all signs free of obstructions limiting visual contact by drivers?          

Are all signs free of damage affecting their readability?          

Are signs visible in all lighting conditions / weather conditions?          

Are all signs of the correct size?          

Are all signs installed at the correct height?           

Are VMS signs placed in clear line of sight to drivers?          

Are VMS signs parked / placed in safe position?          

Are traffic speeds being adhered to?          

Are appropriate cautionary / warning signs placed well in advance on the 
approach to the works? 

         

Any signs not use have been covered over?          

Has access for cyclists / pedestrians been provided for?          

Has access into / out of property been provided for?          

Traffic Controllers     

Are traffic controllers (TC) being used?          

Are there sufficient  / correct number of TC in use?          

Are TC qualifications / tickets current and sighted?          

Has an appropriate means of communication between TC been 
established? 

         

Traffic Barriers     

Are traffic barriers installed correctly?          

Are the barriers the correct type for the application?          

Are water barriers filled?          

If using flex-barriers, are workers working outside the deflection zone?          

Have speeds been adjusted to suit barrier type and installation?          

Corrective Actions Required as a result of Inspection 

      

      

      

      

 
Traffic Controls 
Inspected by: 

      Dated:       

Note:   If the answer is “No” to any of the above questions, then the identified issue shall be immediately rectified by site personnel if within their ability 
to do so or alternatively having the traffic control contractor return to site and rectify. If a potential issue cannot be immediately rectified – the 
Supervisor shall advise all site personnel of the unsafe condition and what action is to be taken to make area safe until properly resolved. 
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1 DOCUMENT CONTROL 

1.1 APPROVAL 

FUNCTION POSITION NAME SIGNATURE DATE 

Prepared by Interface Manager Ari Kalamotas  24/03/2021 

Reviewed by Construction Manager Joseph Maklouf  24/03/2021 

Approved by Project Director Dmitri Khomoutov  24/03/2021 

 

1.2 DOCUMENT REVISION STATUS 

Each page of this document bears a document number and revision date.  When revisions 
to the document are issued, the following table will be updated to show the most recent 
revision level.  The revised document will be forwarded to the holders of controlled copies.  
Recipients are responsible for destroying or marking “superseded” on the previous revision. 

REVISION DATE AMENDMENT DESCRIPTION 

16/03/2021 Controlled copy 1 – Submitted for review 

24/03/2021 Revision 2 – Amended to address SM comments 

  

Any changes within this document that modify either the scope or intent of the original 
document are highlighted in the right margin by a vertical bar ( | ). 

Where review and revision is deemed warranted, i.e. such as comments received from the 
Client, or where necessary to reflect changes in contractual or Project requirements, or as 
a result of an incident then these revisions shall be reviewed by the Project Manager and 
approved by the Project Director. 

1.3 DISTRIBUTION (CONTROLLED COPIES) 

COPY ISSUED TO COMPANY / POSITION DATE 

1 Sunny Singh Sydney Metro – Senior Project Manager 10/03/2021 

2 Sunny Singh Sydney Metro – Senior Project Manager 24/03/2021 

    

1.4 ABBREVIATIONS & DEFINITIONS  

ACPL Abergeldie Contractors Pty Ltd 

Client Sydney Metro West 

ERIMP Emergency Response and Incident Management Plan 

Plan This Emergency Response and Incident Management Plan 

Project Sydney International Speedway – Variation for Earthworks at South and 
North Precast Facility 

WRA Workplace Risk Assessment 
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2 INTRODUCTION 

The document hierarchy (below) provides an intuitive navigation through the 6 tiers of 
policy and policy-linked documentation that form ACPL’s approved Policy Framework. 

 

ACPL will operate an Integrated Management System (IMS), comprising of policies, 
procedures, safe work practices and forms that define the minimum requirements by which 
ACPL functions. Where practical those associated policies and procedures are appended for 
the benefit of review of this Emergency Response and Incident Management Plan. It is a 
requirement of the project team to reference the management system for all approved 
policies and procedures and reliance on appendices are provided for the purpose of 
evaluation. 

2.1 PURPOSE  

The intent of this Emergency Response and Incident Management Plan (ERIMP) is to assist 
site personnel to adequately respond to a potential emergency situation. It details specific 
responsibilities and processes to be implemented in the event of an emergency event that 
could pose a threat to life, health, property or the general environment. The primary 
objectives of the ERIMP are to: 

▪ Clarify the responsibilities and actions to be taken in an emergency event to ensure 
that workers respond expediently and with confidence to different emergency 
scenarios, 

▪ Detail the manner in which emergencies or critical incidents on the Project are to be 
managed, 

▪ Provide guidance and detail on responsibilities and lines of communication for 
effective emergency management, and  

▪ Provide information relating to the identification, prevention and management of 
emergencies including the subsequent recovery following an event on this Project. 

This ERIMP covers critical incidents and emergencies and details the arrangements for 
control and coordination of an effective response to, recovery from, and the provision of aid 
to, an emergency. 

This document shall be read in conjunction with the applicable Project Management Plans 
and associated ACPL internal procedures. 
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2.2 RELATED DOCUMENTS 

▪ Project Management Plan (PMP) 

▪ Crisis Management Plan 

▪ Bush Fire Management Plan 

▪ Security Management Plan 

▪ Workplace Relations Management Plan 

▪ Work Health and Safety Management Plan 
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3 PROJECT DESCRIPTION  

Project Name 
Sydney International Speedway Project – Variation for Earthworks at 
South and North Precast Facility 

Project 
Address 

Lenore Drive, Eastern Creek  

Workplace 
Location 

 

 

 

 

 

 

 

 

Time for 
Completion 

1. Construction of 7m wide ~500m long temporary haul road 
to North Precast Facility – 31 May 2021 

2. South Precast Earthworks (incl. batters and Hydromulch) – 
31 July 2021 

3. South Detention and Retention Basin (incl. landscaping, 
fencing) – 31 August 2021 

4. North Precast Earthworks (incl. batters and Hydromulch) – 
31 August 2021 

5. North Detention and Retention Basin (incl. landscaping, 
fencing) – 31 August 2021 

6. Construction of Sewer works – 31 August 2021 

7. Construction of Chain link fence along Lenore Drive and 
Landscape in the 10m setback area – 31 August 2021 

Date for 
Completion 

31 August 2021 

The construction scope for the earthworks at South and North Precast Facility shall include: 

▪ Transportation of 90,000m3 fill from Sydney International Speedway site. Fill to 
comply with TfNSW R44 specifications.  

▪ Site preparation (site security, sedimentation and erosion controls, ecologist, any 
rubbish, contamination removal and disposal, etc.) 

▪ Construction of Detention and Retention Basins, security fence and landscaping - 
South and North 

▪ Earthworks (as per TfNSW R44 specifications) - clear grub, topsoil removal, 
~60,000m3 fill in South Precast Facility, cut and fill balance in North Precast Facility. 
95% nominal value of relative compaction with a uniform level (maximum grade of 
1%). These works will include: 

PROJECT LOCATION 
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o Top/capping layer on the Earthworks pads 
o An open channel drain in the southern precast facility for the overflow creeks 

(east to west) and relevant swale drains.  
o Hydro mulch all batters on Ropes Creek side, around EPZ, North side of north 

precast pad, Archbold Road side of the North Precast pad, Along Lenore 
Drive and (except first 10m setback along Lenore Drive will have high quality 
landscape treatment – Provisional item). 

▪ 30,000m3 fill to be stockpiled in North Precast Facility to be used for Road 
Construction. 

Exclusions: Any top/capping layer on the Earthworks pads. Roadworks by TfNSW (Former 
RMS). 

3.1 LOCATION  

The project location is bounded by undeveloped land zoned for future industrial use under 
the State Environmental Planning Policy (Western Sydney Employment Area) 2009 (WSEA 
SEPP) and owned by the Office of Strategic Lands (part of the Department of Planning, 
Industry and Environment Cluster).  

The main access to the site will be via Lenore Drive, Eastern Creek.   

Figure 1 – Project location and approximate boundary.  
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4 RESPONSIBILITIES (REFER MSM - OV2) 

Responsibilities of key personnel with regards to implementing this plan are as set out in 
the following section. 

The ACPL Project Director shall be accountable for the implementation of this Emergency 
Response and Incident Management Plan and shall be assisted in daily activities by the 
ACPL nominated “Emergency Response Coordinator (ERC)”. 

4.1 ABERGELDIE PROJECT DIRECTOR 

RESPONSIBILITIES FREQUENCY 

Ensure that activities are assessed for risk prior to commencement Continually 

Managing the emergency from a corporate level As required 

Informing the Managing Director, Systems Manager and Operations Manager of 
an incident 

On occurrence 

Participation in the investigation of serious incidents On occurrence 

Provide appropriate resources to implement the processes defined in this ERIMP As required 

4.2 ABERGELDIE PROJECT MANAGER 

RESPONSIBILITIES FREQUENCY 

Review & implement this ERIMP As required 

Ensure that foreseeable risks (potential emergency situations) are identified, 
documented on Workplace Risk Assessments and controlled appropriately 

Continually 

Provide appropriate resources to implement the processes defined in this Plan 
(Nominate the Emergency Response Coordinator) 

As required 

Ensure site personnel are trained in emergency response procedures As required 

Inform the Project Director of emergency situations On occurrence 

Inform the Client representative of emergency situation status On occurrence 

Notification of & participation in the investigation of serious incidents On occurrence 

Monitor the effectiveness of implemented emergency control measures Continually 

Keep ACPL management informed of the ongoing situation regarding an 
emergency event 

As required 

4.3 ABERGELDIE SUPERINTENDENT 

RESPONSIBILITIES FREQUENCY 

Review & implement this ERIMP As required 

Ensure that foreseeable risks (potential emergency situations) are identified, 
documented on Workplace Risk Assessments and controlled appropriately 

Continually  

Notification of & participation in the investigation of serious incidents On occurrence 

Monitor the effectiveness of implemented emergency response control measures Continually 
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RESPONSIBILITIES FREQUENCY 

Accounting for all personnel working for ACPL and various subcontractors during 
an emergency event. 

On occurrence 

Coordinating with the emergency response coordinator As required 

4.4 ABERGELDIE WORKFORCE 

RESPONSIBILITIES FREQUENCY 

Notify the occurrence of all hazards & incidents to the ACPL Project 
Superintendent / Project Manager 

All Incidents 

Adhere to all emergency response related instructions provided by supervision 
or Emergency Response Coordinator 

Continually 

4.5 ABERGELDIE SUBCONTRACTORS 

RESPONSIBILITIES FREQUENCY 

Notify the ACPL Project Superintendent / Project Manager of activities being 
performed that are high risk or could be cause for an emergency situation 

Continually 

Notify the occurrence of all hazards & incidents to the ACPL Project 
Superintendent / Project Manager 

All Incidents 

Adhere to all emergency response related instructions provided by supervision 
or Emergency Response Coordinator 

Continually 

4.6 EMERGENCY RESPONSE COORDINATOR (ERC) PETER RYAN - 0425 233 149 

RESPONSIBILITIES FREQUENCY 

Ensure site personnel are trained in emergency response procedures Continually 

Determine the level of response required to adequately manage an emergency 
event  

On occurrence 

Coordinate with emergency services, client and other stakeholders throughout 
emergency event 

Continually 

Notify the occurrence of emergency situations to the ACPL Project 
Superintendent / Project Manager 

Continually 

Maintain communication with ACPL Management throughout emergency 
situation 

As appropriate 

4.7 EMERGENCY CONTROL ORGANISATION (ECO) 

The ECO shall consist of ACPL Project Director, ACPL WHS Manager, Sydney Metro 
Senior Project Manager and Sydney Metro WHS Manager 

RESPONSIBILITIES FREQUENCY 

Determine escalation and de-escalation of incident   Continually 

Coordinate with emergency services, client and other stakeholders throughout 
emergency event (in situations where incident is escalated) 

Continually 
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RESPONSIBILITIES FREQUENCY 

Preservation of scene for incident investigation purposes Continually 

Manage media requirements As required 

Maintain records of incident / emergency / crisis Continually 

Next of kin notification requirements On occurrence 

Organise emergency / crisis event debrief On occurrence 

 

5 GENERAL 

To adequately plan for an incident, emergency or crisis event, the risks associated with the 
site’s activities and the interaction of our activities with other stakeholders needs to be 
identified, assessed and with suitable controls implemented. Form WHS001-F04 Workplace 
Risk Assessment is the primary tool for documenting such risks and suitable controls. 

 
INCIDENT/ NON 

SIGNIFICANT INCIDENT 
EMERGENCY/ 

SIGNIFICANT INCIDENT 
CRISIS 

DEFINITION An occurrence that may 
cause harm to a 
worker/visitor or short- 
term disruption in the 
workplace, but which can 
be dealt with by available 
resources. 

A situation or occurrence 
that happens as a 
consequence of an incident 
and demands immediate 
action to preserve life, 
property and the 
environment. 

A situation or occurrence 
that happens as a 
consequence of an 
incident and with 
significant impact to 
operation, performance, 
reputation or viability. 

GENERAL 
NATURE 

Physical event dealt with 
by ACPL with monitoring 
by Sydney Metro. 

 

This includes construction 
failure, serious safety 
oversites, collisions / 
accidents, fire, explosions, 
spills, gas leaks, road 
accidents, natural disasters 
and civil disturbances. 

Major disruption to 
business. 

LOCATION Site-based 

 

Site-based/Precinct-based Site wide/entire precinct-
with implications on 
wider local community. 

MANAGEMENT 
FOCUS 

Operational – physical 
rectification. 

Project Manager, 
Superintendent, WHS 
Manager and/or first aider 
capable of coordinating 
incident response.  

ERC to monitor situation and 
report to ECO. Situation may 
escalate to crisis and lead to 
activation of crisis 
management process.  

Corporate/supporting 
services – e.g. coordinating 
whole-of-precinct 
assistance, stakeholder 
management, 
communications, etc.  

Crisis Control 
Organisation (CCO) and 
crisis management 
process activated.  

Situation cannot be 
handled locally by 
ACPL/Sydney Metro. 
Requires urgent strategic 
input from external 
emergency response 
agencies. 

Table 1 Incident, emergency and crisis definition in order of significance 
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6 INCIDENT MANAGEMENT 

The incident response processes shall be carried out in accordance the WHS010 Incident 
Management Procedure appended to this document at Appendix A. 

7 SYDNEY METRO INCIDENT NOTIFICATION TIMEFRAMES 

Immediate verbal notification will be provided to the Sydney Metro Senior Project Manager 
or delegate within 10 minutes of a situation classified as an Emergency or Crisis.  

ACPL will notify Sydney Metro Senior Project Manager and Safety Manager in writing of 
any incident within 2 hours of the incident occurring.  

All incidents will be entered into INX within 24 hours of the incident occurring. 

A written report will be provided to Sydney Metro before close of business the following 
business day.  

ACPL will undertake an investigation into critical incidents advising Sydney Metro of the 
preliminary findings within 14 days and a final report to be submitted within 28 days. 

ACPL will also notify the Sydney Metro communications representative within 10 minutes 
of any incident with the potential to create adverse reputational damage to Sydney Metro. 

8 SYDNEY METRO INCIDENT REPORTING REQUIREMENTS  

8.1 NON-SIGNIFICANT SAFETY INCIDENTS 

All safety incidents (not classified as significant or above) will be logged in Sydney Metro’s 
Incident Reporting and Investigation Database as soon as possible after the event and 
within 24 hours. 

8.2 SIGNIFICANT SAFETY INCIDENTS 

All safety incidents that are classified as Significant must be notified to Sydney Metro within 
two (2) hours of the occurrence. 

Notification of significant safety incidents will be via text message to Sydney Metro’s 
nominated contact points. These are; 

Senior Project Manager -  Sunny Singh (0400 278 669) 

Project Manager -   Karen McLeod (0412 825 069) 

Communications Manager -   Tara Larkin (0428 466 922) 

Safety Manager -   Andrew Sargent (0418 375 287) 

ACPL’s Project Manager and WHS Manager are responsible to ensure notification is sent 
to Sydney Metro’s contact point/s. Information to be provided includes: 

1. The Contract Associated with the incident; 

2. Time, date and location of incident; 

3. If Emergency Services have been called and if they have responded; 

4. Status of any injured person(s); 

5. If media is at the scene, or expected; 

6. A description of the incident; 

7. A summary of the current situation; 
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8. The Person in Charge at the scene that will enable appropriate decisions about 
escalation and or reporting to regulators, potential consequences; and 

9. Whether further information will be provided. 

Where an incident is or has potential to escalate to an Emergency/Significant Incident or 
Crisis, a phone call is to be made immediately the Principal’s Representative and/or Health 
and Safety Manager. 

Within 24 hours, written notification is to be provided to Sydney Metro, confirming the 
details of the incident, using Sydney Metro’s Incident Reporting and Investigation 
Database. 

ACPL’s site Safety Manager or delegate shall advise Sydney Metro’s nominated Project 
representative and/or Health and Safety Manager (as applicable) where: 

▪ any person suffers a workplace illness or injury that requires that person to be 
admitted to hospital as an in-patient;  

▪ any person suffers a workplace illness or injury and is likely to be absent from work 
for more than one shift (a Lost Time Injury); 

▪ an event that caused, or has the potential to cause injury or harm to any person or 
damage to property; 

▪ an uncontrolled workplace hazard exists; 

▪ Client property has been damaged; 

▪ A fire event; or 

▪ Other prescribed event as detailed in any applicable legislation. 

9 HEALTH INCIDENTS 

ACPL shall notify all uncontrolled over-exposures above the Workplace Exposure Standard 
to Sydney Metro as an incident. 

10 INCIDENT INVESTIGATIONS 

As soon as possible following the conclusion of a significant incident event, the Project 
Director will ensure that a detailed report of the event and response is prepared and 
forwarded to Sydney Metro and if required to other personnel within ACPL. The minimum 
requirements for crisis investigation and reporting are as follows: 

▪ an independent lead investigator with minimum ICAM Lead Investigator Training or 
Equivalent must conduct the investigation, 

▪ ensure attendance by ACPL’s Project Director at meetings to determine investigation 
Terms of Reference,  

▪ ACPL’s Project Director must attend a meeting and present preliminary findings and 
corrective actions to Sydney Metro within two weeks of incident occurrence, 

▪ attach any statutory notification forms, statutory notices and notice of any fines 
received in relation to the incident or near miss to the interim investigation report, and 

▪ ACPL’s Project Director must attend a meeting to present the final investigation 
report, corrective and preventive actions, and lessons learnt for dissemination across 
Sydney Metro. 

ACPL will undertake an investigation into significant incidents advising Sydney Metro of the 
preliminary findings within 14 days and a final report to be submitted within 28 days. 
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11 POTENTIAL SITE-SPECIFIC EMERGENCY SITUATIONS 

On review of the scope of works, the working environment, surrounding environment and 
the interaction between them, the following potential emergency scenarios have been 
identified as areas requiring an emergency response; 

▪ first aid treatment, 

▪ workers requiring off-site medical treatment, 

▪ emergency services involvement, 

▪ incident with plant on site (rollover / collision / services strike), 

▪ fire (building / equipment / plant / explosion / vegetation), 

▪ rescue of workers (electric shock, entrapped person, drowning) 

▪ toxic material / hazardous substance spillage, 

▪ uncontrolled pollutant release into natural waterways, 

▪ hazardous activities / processes on or adjacent client property, 

▪ bomb threats, 

▪ violence or robbery or vandalism,  

▪ emergency evacuation procedure – general, or 

▪ Other potential sources of an emergency identified through WRA. 

12 EMERGENCY WARNING 

In the event of an emergency on this site, personnel will be alerted via the following 
methods: 

▪ handheld radios, 

▪ verbal communication if in ear shot, 

▪ an aerosol siren,  

▪ mobile phones, 

▪ non-verbal hand signals / gestures to indicate if something is wrong, or 

▪ email notification to all off-site staff to avoid staff attending site during emergency. 

13 INTERFACE MANAGEMENT 

In the event of an emergency, the ERC, after ensuring the safety of their own and that of 
others on site will be required to notify adjacent stakeholders that may be affected by the 
emergency.  

Stakeholder Contact Phone number 

RMS  

(if there is an incident impacting road users) 

Service NSW 13 17 00 

14 EMERGENCY RESPONSE EQUIPMENT 

The ACPL Project Manager shall ensure emergency response equipment is appropriate to 
the tasks being performed and is suitably maintained, serviced and strategically located 
around the site. 
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The site layout plan shall detail the location of all permanent emergency equipment at the 
workplace and be displayed in prominent locations around the site. 

The workplace layout plan(s) shall be part of the workplace induction for all personnel. 

14.1 FIRE FIGHTING EQUIPMENT 

Fire extinguishers shall be suitable for the type of works to be performed. 

Fire extinguishers shall be located in easily accessible locations. 

Employees shall be trained in the correct identification and application of the firefighting 
equipment. 

For further information refer to Accident / Incident Management section in the site-specific 
Safety Management Plan. 

14.2 HAZARDOUS SUBSTANCES 

Spill kits appropriate to the quantities and type of hazardous materials in use on site shall 
be located in close proximity to where work is being done or where the material is stored. 

Copies of Safety Data Sheets and their associated risk assessments are stored within the 
Site Project Office for all Hazardous Chemicals used on the Project.  

Before commencing any clean-up of hazardous substances spill, a specific risk assessment 
shall be conducted to ensure site personnel are not exposed to any significant yet not 
considered risks. 

14.3 FIRST AID 

The Project Manager shall ensure that the site layout plan is prominently displayed 
identifying the location of first aid equipment. This information will also be included in the 
project induction to ensure that it is understood by all site personnel. 

Each ACPL work vehicle will contain a first aid kit.  

A first aid risk assessment will be conducted when construction commences to identify the 
number of first aiders required on site for each construction phase. 

In accordance with the Code of Practice – First Aid in the Workplace it is noted that 1 first 
aider is required for every 25 workers on site as construction works are considered high 
risk. 

14.4 COMMUNICATION DEVICES 

Devices for communication on this site will be via: 

▪ Mobile Telephone, 

▪ UHF / 2 Way Radios, 

▪ Landline telephone, 

▪ Sounding of Air Horn, 

▪ Verbal / runners. 
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15 EMERGENCY RESPONSE 

An emergency response drill shall be completed within the first 6 weeks of establishment 
on site and thereafter at 6 monthly intervals or as otherwise determined by the Project 
Manager. 

Such drills will include all personnel on site at any specific time (extends to employees, 
subcontractors and visitors) 

The Emergency Response Co-ordinator shall ensure that the emergency response 
exercises are documented on Form WHS006-F01 - Emergency Evacuation Debrief and 
filed in the relevant project file. 

Note: Drills should simulate various potential emergencies (fire, chemical spills or 
personnel injury) so that the response can be practiced. 

Note: An Evacuation is not the only response to an emergency. 

16 CONTINUOUS REASSESSMENT 

Risk assessment needs to be a continuous process throughout the entire emergency 
response. This continuous assessment is to be undertaken by the ERC and the Project 
Director while liaising with Sydney Metro. 

The initial incident severity classification may require adjustment as the incident and its wider 
impacts evolve and are better understood. The ERC must monitor the event and maintain 
records of any developments, notifying the Project Director of any changes to the situation, 
impacts and planned actions. 

Reassessment should also follow milestones in managing the emergency and recovery, or 
as often as deemed necessary, depending on the nature of the emergency. 

17 ESCALATION 

The escalation of an incident is based on a combination of factors including: 

▪ the consequences of the incident to: 

o employee and public safety, 

o security, 

o public health, 

o the environment, and 

o public confidence. 

▪ the ability of the deployed people and resources to manage the consequences. 

The appropriate person (i.e. ERC) has the authority to escalate an incident to a higher level 
and send appropriate notification to the Project Director corresponding to the escalation.  
The Project Director in consultation with Sydney Metro reserves an overriding right to 
escalate or deescalate emergencies. 

Prompts for the escalation to a higher level include: 

▪ increasing risk to employee and public safety, 

▪ actual or potential impact on the community and environment is more widespread, 

▪ the available people and resources associated with the original incident severity level 
are inadequate to manage the incident, 

▪ more information is known about the incident, justifying a reclassification, 
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▪ an upward trending pattern of the initial incident (i.e. a domino effect), which may 
result in the escalation of the incident, and 

▪ emergency services are required to assist. 

18 REGULATORY NOTIFICATION 

ACPL is responsible for the notification of health, safety and environmental events to 
applicable regulatory authorities in accordance with legislative requirements. Prior to 
notifying any event, ACPL’s Project Director will inform the Sydney Metro Senior Project 
Manager. ACPL will notify Safework NSW in accordance with WHS Act 2011 and WHS 
Regulation 2017, where required.  

Abergeldie has an obligation to report any breaches, near misses, accidents, incidents and 
infringments to TfNSW and the Heavy Vehicle Regulator within 2 days of the event taking 
place, as well as following up in eliminating further breaches. All Non-conformances shall 
be investigated and Corrective actions formulated and implemented to insure this never 
happens again. 

19 SECURING THE SITE 

Following the conclusion of the emergency, the site must be secured to prevent disturbance 
of the scene and injury to workers and other persons. Securing the site may include erection 
of physical barriers to the posting of security guards until investigations can commence.  

20 RESTORATION OF NORMAL CONDITIONS 

ACPL recognises the importance of returning to normal conditions and operations as soon 
as practicable following an emergency, to provide comfort and confidence to employees, 
stakeholders and members of the public. This is to be done in a number of ways, including 
but not limited to: 

▪ Screening damage (if any); 

▪ Rectifying damage (if any); 

▪ Implementing additional controls (at incident location and others, where deemed 
necessary) to deter reoccurrence; 

▪ Communicating additional controls to increase awareness to reduce the risk of 
reoccurrence. 

The following processes and procedures for the restoration of normal conditions are to be 
undertaken after the incident: 

▪ Inspecting the site to confirm that the area is safe for normal operation. 

▪ Ensuring that all evidence of the emergency is properly recorded or kept for 
investigation purposes. 

▪ Informing the WHS Manager that the emergency site is safe and ready for restoration 
to normal operation. 

▪ Removing all site protections and barriers for restoration of normal operation only 
after authorisation from the Safety Manager. 

Formal reports of all investigations are to be submitted to the Project Director then Sydney 
Metro.  
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21 EMERGENCY REPORTING 

As soon as possible following the conclusion of an emergency event, the Project Director will 
ensure that a detailed report of the event and response is prepared and forwarded to Sydney 
Metro and if required to other personnel within ACPL.  

22 POST EMERGENCY DE-BRIEFING 

A full de-briefing and review of the emergency event and the response is to be conducted by 
the Project Director at the earliest opportunity following the close out of the event.  

23 REVIEW 

The Project Manager shall ensure that the Emergency Response and Incident 
Management Plan is reviewed after each and every drill or emergency situation. 

Results of emergency drills and evacuations shall be communicated back to the site at a 
toolbox meeting so all personnel are aware of any improvements. 

Note: The following pages are to be copied and placed on site notice boards and 
other prominent locations around site. 

The purpose of the de-briefing and review is to identify deficiencies or weaknesses in the 
ERIMP and procedures and provide a strategy and timeframe in which to rectify those 
deficiencies. Additionally, the briefing session will be used to identify positive outcomes. 
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24 NON URGENT INJURED WORKER MEDICAL PROVIDER 

In instances where the onsite first aid treatment room cannot adequately cater for an incident 
ACPL have nominated the following medical facility to provide assistance in the event of a non 
urgent injured worker medical emergency. This medical provider is aware of ACPL’s presence 
in the area and are also aware of ACPL’s injury management processes and commitment to 
returning injured workers back to work as quickly and as safely possible. 

MEDICAL CENTRE NAME: IMMEX Wetherill Park 

ADDRESS: Market Town, Shops 8 and 9, 1024 The Horsley Drive, Wetherill 
Park NSW 2164 

TEL: (02) 8597 9111 

MAP: See Below 

 

 

https://www.google.com/search?q=immex+wetherill+park&rlz=1C1CHBF_en-GBAU930AU930&oq=immex+wetherill+park&aqs=chrome..69i57j0i131i433j46i175i199l2j0l4.4036j0j7&sourceid=chrome&ie=UTF-8
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25 URGENT INJURED WORKER MEDICAL PROVIDER 

ACPL have nominated the following medical facility to provide assistance in the event of an 
urgent injured worker medical emergency.  

HOSPITAL NAME: Mt Druitt Hospital 

ADDRESS: 75 Railway St, Mount Druitt NSW 2770 

TEL: (02) 9881 1555 

MAP: See Below  
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26 EMERGENCY RESPONSE PROCEDURES 

The following emergency procedures are a guide of what to do in the event of an 
emergency situation and shall be communicated to all site personnel at their induction. 

Medical Emergency 

• Do NOT panic. 

• Protect yourself by checking for the presence of hazards. 

• Obtain the assistance of others in the area to help you. 

• Phone NSW Ambulance by dialling 000 or 112 and provide them with your name, location, 

number of people involved and the detail of medical emergency. Do not hang up until directed 
to do so. 

• Contact ERC or the First Aider Officer and report the location and details of the medical 
incident. 

• If it is safe to do so, leave the injured person where they are. 

• Render whatever First Aid assistance you can and administer first aid up to the level of your 
training. 

• First Aider to respond with First Aid Kit and defibrillator shall quickly check the situation for 
danger and assess the person’s condition (Danger, Respond, Send, Airways, Breathing, CPR, 
CPR, and Defibrillation [DRSABCD]). 

• Assign someone to meet the Ambulance and escort them to the injured person. 

 

Fire and Smoke Event 

• Do NOT panic. 

• Raise the Alarm and alert others by yelling out “fire, fire, fire” 

• Obtain the assistance of others in the area to help you. 

• Phone NSW Fire and Rescue by dialling 000 or 112 and provide them with your name and 

the site location. Do not hang up until directed to do so. 

• Report the location and details of the fire to the ERC. 

• ATTEND to human life in danger. 

• Attempt to extinguish the fire only if the fire is of a manageable size and you are competent in 
correctly selecting and using an extinguisher. 

• Follow instructions given by the ERC or Emergency Services Workers. 

• On hearing the alert signal / evacuation tone, make your way to the Emergency Assembly Area 
/ Muster Point and remain there until otherwise directed. 

• Assign someone to meet Fire and Rescue and escort them to the injured person. 
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Evacuation Procedure 

• Do NOT panic. 

• Do NOT run. 

• On hearing an “emergency” alarm or on becoming aware of an emergency, quickly make safe 
your area by shut down plant and equipment. Listen carefully and follow the instructions of the 
ERC. 

• Make your way to the designated muster point. 

• Notify other workers of the requirement to evacuate and assist them where possible. 

• Make note of the location of any incapacitated or injured workers who are unable to evacuate. 

• Proceed to the Emergency Assembly Area / Muster Point and alert the Emergency Controller 
of anyone person unable to be evacuated.  

• Remain there until otherwise directed by the ERC or Emergency Services Workers. 

 

Environmental Spill or Leak 

• Do NOT panic. 

• Obtain the assistance of others in the area to help you. 

• Obtain the Safety Data Sheet and Risk Assessment from the Site Office. 

• Phone NSW Fire and Rescue 000 or 112 and provide them with your name and the site 

location and nature of the spill and request the immediate attendance. 

• Report the location and details of the spill to the ERC. 

• Restrict access to the danger area by using barriers / barricades where the spill has occurred 
(only if safe to do so). 

• Shut down any plant or equipment that could generate a flame or spark. 

• Remove any workers from downwind. 

• Attend to the emergency (only if trained and it is safe to do so). Utilising spill kits / spill 
containment devices if liquid spill / leak. 

• Attend to injured workers in accordance with the Safety Data Sheet and Risk Assessment. 

• Follow instructions given by the ERC or Emergency Services Workers. 

• The alternative assembly area may need to be used if the weather conditions are transporting 
vapours toward the primary assembly area. Listen for instructions and take note of unusual 
smells and conditions. 

• On hearing the alert signal / evacuation tone, make your way to the Emergency Assembly Area 
/ Muster Point and remain there until otherwise directed. Proceed to the safe assembly area 
and remain there until otherwise directed by ERC or Emergency Services Workers. 
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Bomb Threat Procedure  

If you receive a Bomb Threat or you locate a suspicious package; 

• Do NOT panic.  

• If possible, attract the attention of a fellow worker. 

• Keep the caller on the line as long as possible to gather information. 

• Obtain as much detail as possible about the bomb and its location. 

• Listen carefully for any background noises, speech mannerisms, accents or any other details 
that might give a clue to the age, sex, identity and location of the caller. 

• Phone NSW Police by calling 000 or 112 and provide them with your name and the site 

location and the details of the threat. 

• Immediately notify the ERC. 

• Any suspicious package must be left alone, not be touched or attempted to be moved. 

• Evacuate the worksite and move to the muster point.  

• Seal the area as best possible (e.g. block entrance). 

• Advise others of the requirement to evacuate and immediately go to the muster point. 

• Muster and await further instruction from the NSW police. 

 

Victims of Lightning Strike 

Note: Post lightning strike / shock victims do not carry an electrical charge and can 
be safely handled. 

▪ Immediately notify Project Manager / Superintendent / ERC of the occurrence 

▪ Immediately contact 000 to notify of an electric shock, 

▪ Ensure the onsite Senior First Aider attends to the patient commencing DSRABCD / 
CPR / first aid and defibrillation if necessary prior to transport, 

▪ Ensure an Automated Defibrillation Device (AED) and trauma kit are available for use 
on site by a Senior First Aider prior to the arrival of medical professionals;  

▪ Make the incident / event area safe by barricading the scene; 

▪ Ensure the isolation of other potentially hazardous energy sources in accordance with 
SWP061 - Isolation of energy sources to prevent any further occurrences, and 

▪ Arrange for the injured person to be immediately transported via ambulance or 
helicopter to the nearest medical facility capable of providing assessment / treatment 
for electric shock. 

▪ Provide next of kin details to the emergency medical personnel in attendance, and 

▪ Complete Form WHS010-F04 – Electric Shock - Medical Specialist Referral Form and 
provide to patient and emergency medical professionals in attendance  

 

 

http://aims/SYS/Documents/SWP061%20Isolation%20of%20Energy%20Sources.pdf
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Contact with Live Overhead or Underground Power Cables 

  

Should contact be made with a live overhead or underground power cables or a flash-over occurs 
between a live overhead power line and a crane or an item of mobile plant, the following actions 
shall be taken:  

• Report the location and details of the incident to the ERC. 

• Obtain the assistance of others in the area to help you. 

• Keep all workers at least 8 metres away from the plant. 

• Phone Electrical Network provider and give them your name and the site location and request 
for the power to be isolated. 

• An attempt should be made to break the machinery’s contact with the live overhead power 
line by moving the jib or driving the machine clear. 

• If it is not possible to break the contact with the live overhead power line, the operator of the 
crane or mobile plant should remain inside the cabin of the crane or plant. 

• The operator must remain in place until the power has been isolated, and the ‘all clear’ given 
by the network operator. 

If it is essential to leave the cabin or the operator’s position due to fire or other life-threatening 
reason, the plant operator must exit the plant in the following manner to prevent electric shock. 

• Do not touch the equipment and the ground at the same time.  

• Jump clear of the plant and land on both feet. 

• Do not run or walk away from the plant. 

• Hop away with both feet leaving and contacting the ground at the same time or shuffle away 
with both feet maintain contact with the ground at all times 

• Do not touch or allow persons to touch any part of the crane or plant item until the Electrical 
Network Provider has confirmed that the Electricity Supply has been isolated.  

Do not attempt to render assistance to any person who has received an electric shock unless the 
power supply has been confirmed isolated by the Network Provider. 
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Collapse of Temporary Structure 

• Do NOT panic. 

• Obtain the assistance of others in the area to help you. 

• Assess the requirement for emergency services. 

• Phone 000 or 112 NSW Fire and Rescue and NSW Ambulance and provide them with 

your name and the site location and request the immediate attendance. 

• Report the location of the incident to the ERC. 

• Muster ACPL First aiders to render assistance to injured persons. 

• Stop all other works within the vicinity. 

• Station spotters or erect barricading to control access to incident area. 

• Warden to direct Emergency Services to the incident area. 

• Follow WHS 010 notification process.  

 

Trench / Excavation Collapse 

• Do NOT panic. 

• Do not enter any unsecured sections of the trench. 

• Obtain the assistance of others in the area to help you. 

• Remove non-essential workers from the area. 

• Evacuate any other workers from the trench. 

• Phone Emergency Services 000 or 112, Fire and Rescue and NSW Ambulance. 

• Give your name, location, number of people involved, details of the emergency. 

• Muster ACPL First aiders to render assistance to injured persons. 

• Restrict approach of all rescue plant to within 5m of the trench zone of influence. 

• Stop all mobile plant movements within the area 100m of the incident area. 

• Attempt to confirm the position and number of the trapped workers. 

• If workers are visible, hand remove material to enable them to breath. 

• Warden to direct Emergency Services to the incident area. 

• Follow WHS 010 notification process. 
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Public Traffic and Pedestrian Incident 

• Do NOT panic. 

• Obtain the assistance of others in the area to help you. 

• Assess the requirement for emergency services. 

• Phone the required Emergency Services 000 or 112; Police and Ambulance and Fire 

Brigade. 

• Give your name, location, number of people involved, details of medical emergency. 

• Muster ACPL First aiders to render assistance to injured persons. 

• Muster water cart and fire extinguishers and workers to the area. 

• Utilise the site Traffic Controllers to manage traffic and pedestrians. 

• Ensure sources of ignition are not allowed in the area. 

• Erect barricading to restrict access to incident area. 

• Alert people nearby and enlist their aid as required. 

• Evacuate immediate area if explosive vapours and fumes are present. 

 

Plant Rollover 

• Do NOT panic. 

• Obtain the assistance of others in the area to help you. 

• Assess the requirement for emergency services. 

• Phone the required Emergency Services 000 or 112 Ambulance and Fire and Rescue 

• Give your name, location, number of people involved, details of medical emergency. 

• Muster ACPL First aiders to render assistance to injured persons. 

• Muster firefighting equipment. 

• Stop all other works within the vicinity and monitor the area for fuel vapours / fumes. 

• Shut down any plant or equipment that could generate a flame or spark. 

• Evacuate immediate area if a potential fire or explosion exists. 

• Station spotters or erect barricading to restrict access to incident area. 

• Warden to direct Emergency Services to the incident area. 

• Follow WHS 010 notification process. 
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27 EMERGENCY RESPONSE CONTACT DETAILS 

Client: Sydney Metro West 

Project No:  N235 

Project Address: 

Lenore Dr, Eastern Creek 

1.5km eastbound from Grady Cres and  

1.5km westbound from Telopea Pl 

Project Manager Name:  Peter Ryan 

EMERGENCY CONTACT NUMBERS 

Emergency Response Coordinator  Peter Ryan 0425 233 149 

Emergency Coordinator Deputy Zac Simpson 0438 200 219 

CHIEF WARDEN TBC TBC 

DEPUTY WARDEN Zac Simpson 0438 200 219 

FIRST AIDER   Zac Simpson 0438 200 219 

FIRST AIDER  Ken Iles   0427 316 466 

FIRST AIDER Peter Ryan 0425 233 149 

POLICE 000 ELECTRICITY  131 003 

FIRE 000 GAS  131 909 

AMBULANCE 000 WATER 132 090 

MEDICAL CENTRE 02 8608 2101 POISONS 131 126 

HOSPITAL  02 9881 1555 SES (State Emergency Service) 132 500 

  POLLUTION LINE 1300 784 482 

The following personnel shall be contacted in the event of an emergency on site: 

CLIENT CONTACT NUMBERS 

Client Project Manager (off site) Karen McLeod 0412 825 069 

Client Site Representative (off site) Luke Tobin – Project Engineer   0448 285 995 

Client Safety Representative (off site) Andrew Sargent – Safety Advisor     0418 375 287 

Client Media Liaison (off site) Tara Larkin 0428 466 922 

Client Environmental Manager (off 
site) 

John Ieroklis 0404 041 829 

ABERGELDIE SITE CONTACTS  

Position Contact Name Contact Number 

Project Manager Peter Ryan 0459 103 156 

Superintendent Zac Simpson  0438 709 301 
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Project Engineer TBC TBC 

WHS Advisor Ken Iles 0427 316 466 

ABERGELDIE OFF-SITE CONTACTS 

Position Contact Name Contact Number 

Managing Director Mick Boyle 02 8717 7777 

General Manager Mark Whelan  0418 709 313 

Project Director Dmitri Khomoutov 0437 037 148 

Senior HR Business Partner Najwa Zaitar 02 8717 7777 

Workers Compensation Manager Ken Iles 0427 316 466 
 

28 CRISIS MANAGEMENT 

The crisis response processes shall be carried out in accordance the Crisis Management 
Plan. The Crisis Management Plan is appended to this document at Appendix B. 

29 TRAUMA COUNSELLING SERVICES 

Where ACPL personnel require trauma counselling the Project Director shall liaise with the 
Human Resources department to obtain appropriate services. These services may also be 
made available to subcontractors where required.  

This process is coordinated through the ACPL WHS Manager. 

Employees are encouraged to contact the Employee Assistance Program on 1800 808 374 
if they require support. 

30 MEDIA LIAISON 

During or following a security threat or incident, the Project Director will (where relevant) 
communicate with Sydney Metro media liaison to provide assistance in response to any 
media enquiries. The Sydney Metro media liaison will coordinate all media enquiries.   

31 JUST CULTURE  

ACPL acknowledges the potential for our workers to make mistakes and drift into at risk 

behavioural choices. Therefore, the intention of our just culture model is to shift the focus 

from errors and outcomes to system design and behavioural choices. 
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32 DRSABC RESPONSE 
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33 SITE COMPOUND EMERGENCY ASSEMBLY POINT MAP 
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34 EMERGENCY MUSTER POINT MAP 
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35  APPENDIX A – INCIDENT MANAGEMENT PROCEDURE 

 

For the purposes of this Emergency Response and Incident Management Plan references to the 

following roles in the attached WHS010 Incident Management Procedure will be interpreted as 

the following: 

▪ Reference to Construction Manager within WHS010 shall be the equivalent of                    

Project Director 
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36 APPENDIX B – CRISIS MANAGEMENT PLAN 
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37 APPENDIX C – BUSH FIRE MANAGEMENT PLAN 
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1 DOCUMENT CONTROL 

1.1 APPROVAL 

FUNCTION POSITION NAME SIGNATURE DATE 

Prepared by Abergeldie Interface Manager Ari Kalamotas  24/03/2021 

Reviewed by Abergeldie Construction Manager Joseph Maklouf  24/03/2021 

Endorsed by Abergeldie Project Director Dmitri Khomoutov  24/03/2021 

1.2 DOCUMENT REVISION STATUS 

Each page of this document bears a document number and revision date.  When revisions to 
the document are issued, the following table will be updated to show the most recent 
revision level.  The revised document will be forwarded to the holders of controlled copies.  
Recipients are responsible for destroying or marking “superseded” on the previous revision. 

REVISION DATE AMENDMENT DESCRIPTION 

16/03/2021 Rev 1 - Issued to Sydney Metro 

24/03/2021 Revision 2 – Amended to address SM comments 

  

Any changes within this document that modify either the scope or intent of the original 
document are highlighted in the right margin by a vertical bar ( | ). 

Where review and revision is deemed warranted, i.e. such as comments received from the 
Client, or where necessary to reflect changes in contractual or Project requirements, or as a 
result of an incident then these revisions shall be reviewed by the Project Manager and 
approved by the Project Director. 

1.3 DISTRIBUTION (CONTROLLED COPIES) 

COPY ISSUED TO COMPANY / POSITION DATE 

1 Sunny Singh Sydney Metro – Senior Project Manager 16/03/2021 

2 Sunny Singh Sydney Metro – Senior Project Manager 24/03/2021 

    

1.4 ABBREVIATIONS & DEFINITIONS 

ACPL Abergeldie Contractors Pty Ltd 

Asset Building, multiple buildings or built infrastructure e.g. railway networks 

CRT Crisis Report Team 

Client Sydney Metro West 

Critical 
infrastructure 

Systems and assets, whether physical or virtual, vital to the State of NSW 
economy, security, health or safety 
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CCO Crisis Control Organisation 

CMO Crisis Management Organisation consists of various teams and 
representatives from ACPL assigned to manage a crisis event 

CMT Crisis Management Team consists of Sydney Metro representatives 
assigned to manage a crisis event 

CPC Crisis Planning Committee 

ERC Emergency Response Coordinator 

Plan This Crisis Management Plan 

Project Sydney International Speedway – Variation for Earthworks at South and 
North Precast Facility 
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2 INTRODUCTION 

The document hierarchy (below) provides an intuitive navigation through the 6 tiers of policy 
and policy-linked documentation that form ACPL’s approved Policy Framework. 

 

ACPL will operate an Integrated Management System (IMS), comprising of policies, 
procedures, safe work practices and forms that define the minimum requirements by which 
ACPL functions. Where practical those associated policies and procedures are appended for 
the benefit of review of this Security Management Plan. It is a requirement of the project 
team to reference the management system for all approved policies and procedures and 
reliance on appendices are provided for the purpose of evaluation. 

2.1 PURPOSE 

The purpose of this Crisis Management Plan is to ensure that, in the event of a crisis: 

▪ our people are protected against injury or loss of life, 

▪ the potential for asset loss is mitigated, 

▪ our reputation is protected,  

▪ damage to the natural and social environment is minimised, 

▪ business continuity and recovery are assured, and 

▪ legal issues are considered. 

This Plan outlines the key management systems, processes and controls that ACPL will use 
to manage a crisis situation on the Project. 

2.2 RELATED DOCUMENTS 

▪ Project Management Plan (PMP) 

▪ Emergency Response and Incident Management Plan 

▪ Security Management Plan 

▪ Workplace Relations Management Plan 

▪ Work Health and Safety Management Plan 
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3 PROJECT DESCRIPTION  

Project Name 
Sydney International Speedway Project – Variation for Earthworks at 
South and North Precast Facility 

Project Address Lenore Drive, Eastern Creek  

Workplace Location 

 

Time for Completion 

1) Construction of 7m wide ~500m long  temporary haul road to 
North Precast Facility – 31 May 2021 

2) South Precast Earthworks (incl. batters and Hydromulch) – 31 
July 2021 

3) South Detention and Retention Basin (incl. landscaping, fencing) 
– 31 August 2021 

4) North Precast Earthworks (incl. batters and Hydromulch) – 31 
August 2021 

5) North Detention and Retention Basin (incl. landscaping, fencing) 
– 31 August 2021 

6) Construction of Sewer works – 31 August 2021 

7) Construction of Chain link fence along Lenore Drive and 
Landscape in the 10m setback area – 31 August 2021 

Date for Completion 31 August 2021 

The construction scope for the earthworks at South and North Precast Facility shall include: 

▪ Transportation of 90,000m3 fill from Sydney International Speedway site. Fill to comply 
with TfNSW R44 specifications.  

▪ Site preparation (site security, sedimentation and erosion controls, ecologist, any 
rubbish, contamination removal and disposal, etc.) 

▪ Construction of Detention and Retention Basins, security fence and landscaping - 
South and North 

▪ Earthworks (as per TfNSW R44 specifications) - clear grub, topsoil removal, 
~60,000m3 fill in South Precast Facility, cut and fill balance in North Precast Facility. 
95% nominal value of relative compaction with a uniform level (maximum grade of 
1%). These works will include: 
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o Top/capping layer on the Earthworks pads 
o An open channel drain for the overflow creeks (east to west) and relevant 

swale drains.  
o Hydro mulch all batters on Ropes Creek side, around EPZ, North side of north 

precast pad, Archbold Road side of the North Precast pad, Along Lenore Drive 
and (except first 10m setback along Lenore Drive will have high quality 
landscape treatment – Provisional item). 

▪ 30,000m3 fill to be stockpiled in North Precast Facility to be used for Road 
Construction. 

Exclusions: Any top/capping layer on the Earthworks pads. Roadworks by TfNSW (Former 
RMS). 

3.1 LOCATION 

The project location is bounded by undeveloped land zoned for future industrial use under 
the State Environmental Planning Policy (Western Sydney Employment Area) 2009 (WSEA 
SEPP) and owned by the Office of Strategic Lands (part of the Department of Planning, 
Industry and Environment Cluster).  

The main access to the site will be via Lenore Drive, Eastern Creek.    

 

Figure 1: Project location and approximate boundary (base image from Near Map) 
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4 CRISIS MANAGEMENT ROLES AND RESPONSIBILITIES  

The ACPL Crisis Management Organisation (CMO) consists of a Crisis Planning Committee 
(CPC), Crisis Control Organisation (CCO), Crisis Report Team (CRT), Emergency Response 
Coordinator (ERC), Chief Warden, Deputy Warden and other Wardens as required.   

General Manager ▪ Operational assistance to the Project Director 

▪ May become member of the CRT 

▪ Operational support to the CRT 

▪ Reporting of crisis situation to the Chief Executive Officer  

Project Director ▪ Ensure that Sydney Metro is advised of critical incident within 10 
minutes of occurrence 

▪ May become member of the CRT 

▪ Reporting of crisis situation to the General Manager 

CPC ▪ Establish a Crisis Control Organisation (CCO) to operate in 
accordance with this Plan 

▪ Ensure that the crisis plan is reviewed and tested at least annually 

CCO ▪ Monitors emergency and determines escalation to a crisis event 

▪ Assumes control of coordination activities upon declaration of crisis  

▪ Coordinate strategic input from external emergency response 
agencies 

▪ Ensure all relevant stakeholders have been contacted 

ERC ▪ Continually keep CCO informed of emergency situation 

▪ Resigns from ECR duties upon declaration of crisis situation 

▪ Provide support to CCO, Chief Warden, Deputy Warden and other 
Wardens as required during crisis 

Group HSE Manager ▪ Formation and co-ordination of CRT 

▪ Liaison with relevant stakeholders 

▪ Tasks as appointed by CRT 

CRT consisting of: 

▪ Executive Chairman 

▪ Chief Executive Officer 

▪ General Manager 

▪ Group HSE Manager 

▪ HR Manager 

▪ Tasks to be coordinated by the CRT include; 

o Arrange counselling 

o Make arrangements regarding employee possessions 

o Offer follow up support 

o Next of kin notifications 

o Hospital arrangements 

o Arrange statements from employees that witnessed the 
crisis event 

o Provide Client responses to media enquiries 



 

PROJECT N235 – CRISIS MANAGEMENT PLAN 

Revision Date: 24/03/2021 Page 10 of 27 

 

Commercial in Confidence 
Abergeldie Complex Infrastructure 

5 George Young Street 
Regents Park NSW 2143 

ABN 47 004 533 519 

5 ACCOUNTABILITIES  

Accountabilities of key personnel with regards to implementing this Plan are as set out in the 
following section. 

The Crisis Planning Committee (CPC) shall be accountable for the implementation of this 
Plan. 

5.1 CRISIS PLANNING COMMITTEE (CPC) 

The CPC shall consist of ACPL Project Director, ACPL Project Manager, ACPL WHS 
Manager, ACPL Superintendent and Client representatives 

ACCOUNTABILITIES FREQUENCY 

Identify events that could reasonably result in emergency situations Continually 

Develop an emergency plan As required 

Ensure that resources are provided to enable the development and 
implementation of the emergency plan 

Continually 

Ensure that the crisis plan is readily identifiable and available Continually 

Ensure the continuity of responsibilities as a result of absenteeism Continually 

Ensure that the crisis plan is reviewed after a crisis, an exercise or any changes 
that affect this Plan 

On occurrence 

Ensure a record of events for each crisis is compiled and retained Continually 

Identify and rectify deficiencies and opportunities for improvement in the crisis 
plan 

Continually 

5.2 CRISIS CONTROL ORGANISATION (CCO) 

The CCO shall consist of ACPL Project Director, ACPL WHS Manager, Sydney Metro Senior 
Project Manager and Sydney Metro WHS Manager 

RESPONSIBILITIES FREQUENCY 

Advise Sydney Metro CMT of crisis event declaration Immediately 

Constant communication with Sydney Metro CMT to provide updates on 
developments on site 

Continually 

Direct and control the implementation of the facilities emergency plan   Continually 

Coordinate strategic input from external emergency response agencies  Continually 

Preservation of scene for critical incident investigation purposes Continually 

Manage media requirements As required 

Maintain records of crisis Continually 

Next of kin notification requirements On occurrence 

Organise crisis event debrief On occurrence 
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5.3 EMERGENCY RESPONSE COORDINATOR (ERC) PETER RYAN - 0425 233 149 

RESPONSIBILITIES FREQUENCY 

Maintain communication with CCO throughout emergency situation  Continually 

Resign from ECR duties upon determination that emergency situation escalates 
to crisis situation as determined by CCO 

On occurrence 

Provide CCO, Chief Warden, Deputy Warden and other Wardens with support 
during crisis situation 

As appropriate 

Contact the relevant Emergency Services as requested by the Chief Warden  As required 

5.4  ABERGELDIE CHIEF WARDEN  

ACCOUNTABILITIES FREQUENCY 

Ascertain the nature and location of the emergency and determine appropriate 
action 

Continually 

Ensure that the appropriate Emergency Services have been notified (where 
required) 

On occurrence 

If necessary, implement evacuation processes As required 

Brief the Emergency Services upon their arrival on the situation, status and 
evacuation 

Continually 

Remain with the senior Emergency Services officer and act as advisor Continually 

5.5 ABERGELDIE DEPUTY WARDEN (OR SUPERINTENDENT) 

ACCOUNTABILITIES FREQUENCY 

Notify the other wardens of the situation Continually 

Record the progress of the incident and the actions taken by the CCO personal, 
i.e. keep a log of action taken 

Continually 

Ensure Critical Incident Report is submitted to the HSE Manager within 24 hours 
of its being reported 

On occurrence 

Assume responsibilities of Chief Warden (as applicable) in the absence of that 
person 

As required 

5.6 ABERGELDIE WARDENS (OTHERS AS REQUIRED) 

ACCOUNTABILITIES FREQUENCY 

Communicate with Chief Warden / Project Manager or Communications officer 
and seek instructions 

Continually 

Assist evacuation of their nominated area Continually  

Assist mobility impaired persons On occurrence 
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ACCOUNTABILITIES FREQUENCY 

Keep the scene calm Continually 

5.7 ABERGELDIE WORKFORCE 

RESPONSIBILITIES FREQUENCY 

Follow all instructions as provided by the warden(s) / Project Manager / 
Superintendent / Client and / or Emergency Services 

Continually 

Remain calm Continually 

6 GENERAL 

To adequately plan for an incident, emergency or crisis event, the risks associated with the 
site’s activities and the interaction of our activities with other stakeholders needs to be 
identified, assessed and with suitable controls implemented. Procedure WHS006 is the 
primary procedural document for managing crisis situations. 

 
INCIDENT/ NON 

SIGNIFICANT INCIDENT 
EMERGENCY/ 

SIGNIFICANT INCIDENT 
CRISIS 

DEFINITION An occurrence that may 
cause harm to a 
worker/visitor or short- term 
disruption in the workplace, 
but which can be dealt with 
by available resources. 

A situation or occurrence 
that happens as a 
consequence of an incident 
and demands immediate 
action to preserve life, 
property and the 
environment. 

A situation or occurrence 
that happens as a 
consequence of an incident 
and with significant impact 
to operation, performance, 
reputation or viability. 

GENERAL 
NATURE 

Physical event dealt with by 
ACPL with monitoring by 
Sydney Metro 

 

This includes construction 
failure, serious safety 
oversites, collisions / 
accidents, fire, explosions, 
spills, gas leaks, road 
accidents, natural disasters 
and civil disturbances. 

Major disruption to 
business 

LOCATION Site-based 

 

Site-based/Precinct-based Site wide/entire precinct-
with implications on wider 
local community. 

MANAGEMENT 
FOCUS 

Operational – physical 
rectification 

Corporate/supporting 
services – e.g. coordinating 
whole-of-precinct 
assistance, stakeholder 
management, 
communications, etc.  

ERC to monitor situation 
and report to ECO. 
Situation may escalate to 
crisis and lead to activation 
of crisis management 
process. 

Crisis Control Organisation 
(CCO) and crisis 
management process 
activated.  

Situation cannot be 
handled locally by 
ACPL/Sydney Metro. 
Requires urgent strategic 
input from external 
emergency response 
agencies. 

Table 1 Incident, emergency and crisis definition in order of significance 
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7 CRISIS NOTIFICATION 

Immediate verbal notification will be provided to the Sydney Metro Senior Project Manager 
within 10 minutes of a situation classified as a Crisis.  

Text message to be sent to Sydney Metro advising details regarding the crisis. Information to 
be provided includes: 

1. The Contract Associated with the incident; 

2. Time, date and location of incident; 

3. If Emergency Services have been called and if they have responded; 

4. Status of any injured person(s); 

5. If media is at the scene, or expected; 

6. A description of the incident; 

7. A summary of the current situation; 

8. The Person in Charge at the scene that will enable appropriate decisions about 
escalation and or reporting to regulators, potential consequences; and 

9. Whether further information will be provided. 

ACPL will notify Sydney Metro Senior Project Manager and Safety Manager in writing within 
2 hours of the crisis being declared.  

All incidents will be entered into INX within 24 hours of the crisis being declared. 

A written report will be provided to Sydney Metro before close of business the following 
business day.  

8 POTENTIAL SITE-SPECIFIC CRISIS SITUATIONS 

On review of the scope of works, the working environment, surrounding environment and the 
interaction between them, the following potential emergency scenarios have been identified 
as crisis situations that may require strategic input from external emergency response 
agencies,  

▪ significant plant failure resulting in fatality, 

▪ any fatality, 

▪ fire resulting in fatality (building / plant / explosion), 

▪ act of God (earthquake / cyclone / sever electrical storm / flash flooding), 

▪ bomb explosion,  

▪ terrorism (affecting state assets / critical infrastructure), or   

▪ hostage situation. 

9 CRISIS WARNING 

In the event of a crisis on this site, personnel will be alerted via the following methods; 

▪ verbal communication if in ear shot, 

▪ an aerosol siren,  

▪ hand held radio 

▪ mobile phones 

▪ non-verbal hand signals / gestures to indicate if something is wrong,  
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▪ email notification to all off-site staff to avoid staff attending site during crisis event, 

▪ group text message to be sent to all Project staff advising them of a crisis situation. 

10 INTERFACE MANAGEMENT 

In the event of a crisis situation occurring the CCO shall notify potentially affected adjacent 
stakeholders of the situation. Additionally, the CCO is responsible for notifying stakeholders 
of an emergency event escalating to a crisis event. These stakeholders include;  

Stakeholder Contact Phone number 

RMS  

(if there is an incident impacting road users) 

Service NSW 13 17 00 

11 CONTINUOUS ASSESSMENT 

Risk assessment needs to be a continuous process throughout the entire crisis 
response. This continuous assessment is to be undertaken by the CCO. 

The initial incident severity classification may require adjustment as the crisis and its wider 
impacts evolve and are better understood. The CCO must monitor the crisis event and 
maintain records of any developments, notifying the CMT and external emergency response 
agencies of any changes to the situation, impacts and planned actions. 

Reassessment should also follow milestones in managing the crisis and recovery, or as 
often as deemed necessary, depending on the nature of the crisis. 

12 REGULATORY NOTIFICATION 

ACPL is responsible for the notification of health, safety and environmental events to 
applicable regulatory authorities in accordance with legislative requirements. Prior to 
notifying any event, ACPL’s Project Director will inform the Sydney Metro Senior Project 
Manager. ACPL will notify Safework NSW in accordance with WHS Act 2011 and WHS 
Regulation 2017, where required. Additionally, the ACPL Environmental Manager will notify 
the EPA under the POEO Act 1977 for all environmental incidents requiring notification. 

13 SECURING THE SITE 

Following the conclusion of the crisis, the site must be secured to prevent disturbance of the 
scene and injury to workers and other persons. Securing the site may include erection of 
physical barriers to the posting of security guards until investigations can commence.  

14 RESTORATION OF NORMAL CONDITIONS 

ACPL recognises the importance of returning to normal conditions and operations as soon 
as practicable following a crisis, to provide comfort and confidence to employees, 
stakeholders and members of the public. This is to be done in a number of ways, including 
but not limited to: 

▪ Screening damage (if any); 

▪ Rectifying damage (if any); 

▪ Implementing additional controls (at incident location and others, where deemed 
necessary) to deter reoccurrence; 

▪ Communicating additional controls to increase awareness to reduce the risk of 
reoccurrence. 
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The following processes and procedures for the restoration of normal conditions are to be 
undertaken after the incident: 

▪ Inspecting the site to confirm that the area is safe for normal operation. 

▪ Ensuring that all evidence of the crisis is properly recorded or kept for investigation 
purposes. 

▪ Informing the WHS Manager that the emergency site is safe and ready for restoration 
to normal operation. 

▪ Removing all site protections and barriers for restoration of normal operation only 
after authorisation from the WHS Manager. 

Formal reports of all investigations are to be submitted to the Project Director then Sydney 
Metro.  

15 CRISIS INVESTIGATION AND REPORTING 

As soon as possible following the conclusion of a crisis event, the Project Director will 
ensure that a detailed report of the event and response is prepared and forwarded to Sydney 
Metro and if required to other personnel within ACPL. The minimum requirements for crisis 
investigation and reporting are as follows: 

▪ an independent lead investigator with minimum ICAM Lead Investigator Training or 
Equivalent must conduct the investigation, 

▪ ensure attendance by ACPL’s Project Director at meetings to determine investigation 
Terms of Reference,  

▪ ACPL’s Project Director must attend a meeting and present preliminary findings and 
corrective actions to Sydney Metro within two weeks of incident occurrence, 

▪ attach any statutory notification forms, statutory notices and notice of any fines 
received in relation to the incident or near miss to the interim investigation report, and 

▪ ACPL’s Project Director must attend a meeting to present the final investigation 
report, corrective and preventive actions, and lessons learnt for dissemination across 
Sydney Metro. 

ACPL will undertake an investigation into critical incidents advising Sydney Metro of the 
preliminary findings within 14 days and a final report to be submitted within 28 days. 

16 POST CRISIS DE-BRIEFING 

A full de-briefing and review of the crisis event and the response is to be conducted by the 
Project Director at the earliest opportunity following the close out of the event.  

17 REVIEW 

The Project Manager shall ensure that the Emergency Response and Incident Management 
Plan is reviewed after each and every drill or emergency/crisis situation. 

Results of emergency drills and evacuations shall be communicated back to the site at a 
toolbox meeting so all personnel are aware of any improvements. 

Note: The following pages are to be copied and placed on site notice boards and 
other prominent locations around site. 

The purpose of the de-briefing and review is to identify deficiencies or weaknesses in the 
ERIMP and procedures and provide a strategy and timeframe in which to rectify those 
deficiencies. 
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18 CRISIS RESPONSE PROCEDURES 

The following crisis procedures are a guide of what to do in the event of a crisis situation and 
shall be communicated to all site personnel at their induction. 

Fatality due to plant failure or fire 

• Do NOT panic.  

• Do NOT run. 

• Immediately notify the ERC / Chief Warder / Deputy Warden. 

• ERC / Chief Warder / Deputy Warden to sound emergency alarm 

• On hearing an “emergency” alarm or on becoming aware of an emergency, workers are to 
quickly make safe your area by shutting down plant and equipment. Listen carefully and follow 
the instructions of the ERC / Chief Warder / Deputy Warden. 

• First aiders to assist injured workers evacuate site. 

• Make your way to the designated muster point. 

• Remain there until otherwise directed by the Wardens or Emergency Services Workers. 

• ERC / Chief Warder / Deputy Warden to preserve site and contact emergency response by 

calling 000 or 112 and provide them their name and the site location and the details of the 

incident. 

• ERC / Chief Warder / Deputy Warden to contact Safework NSW and advise them of the 
incident. 

• ERC to advise CCO primary contact of situation. 

• If crisis event is declared CCO to contact Sydney Metro CMT within 10 minutes to advise of 
crisis event.  

• CCO to relay information to CMT and external emergency response agencies. 

• CCO to ensure that offsite workers are made aware of crisis situation to avoid additional 
persons attending site. 

• CCO to advise CRT of crisis event circumstances and details. 
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Bomb Explosion Procedure  

If a Bomb Explodes; 

• Do NOT panic.  

• Immediately notify the ERC / Chief Warder / Deputy Warden. 

• ERC / Chief Warder / Deputy Warden to sound emergency alarm 

• On hearing an “emergency” alarm or on becoming aware of an emergency, workers are to 
quickly make safe your area by shutting down plant and equipment. Listen carefully and follow 
the instructions of the ERC / Chief Warder / Deputy Warden. 

• All workers in vicinity of the bomb blast are to be taken to hospital for monitoring. 

• First aiders to assist injured workers evacuate site. 

• Evacuate the worksite and move to the muster point A or B depending on which area is 
affected.  

• Advise others of the requirement to evacuate and immediately go to the muster point A or B. 

• Seal accesses to site as best possible (e.g. lock gates). 

• ERC / Chief Warder / Deputy Warden shall phone NSW Police by calling 000 or 112 and 

provide them their name and the site location and the details of the bomb explosion. 

• Muster and await further instruction from the NSW police. 

• ERC to advise CCO primary contact of situation. 

• If crisis event is declared CCO to contact Sydney Metro CMT within 10 minutes to advise that 
a crisis event has been declared. 

• CCO to relay information to CMT and external emergency response agencies. 

• CCO to contact stakeholders and advise them of the crisis situation. 

• CCO to ensure that offsite workers are made aware of crisis situation to avoid additional 
persons attending site. 
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Act of God (earthquake / cyclone / sever electrical storm / flash flooding),  

If an act of god occurs; 

• Do NOT panic.  

• ERC / Chief Warder / Deputy Warden to sound emergency alarm. 

• On hearing an “emergency” alarm or on becoming aware of an emergency, workers are to 
quickly make safe your area by shutting down plant and equipment. Listen carefully and follow 
the instructions of the ERC / Chief Warder / Deputy Warden. 

• First aiders to assist injured workers. 

• Follow directions from the ERC / Chief Warder / Deputy Warden. 

• Depending on the situation the ERC / Chief Warder / Deputy Warden will direct workers to 
either evacuate the worksite and move to the muster point A or B or stay indoors. 

• ERC / Chief Warder / Deputy Warden shall phone NSW Police by calling 000 or 112 and 

provide them their name and the site location and the details of the situation/injuries/casualties. 

• Muster and await further instruction from the NSW police. 

• ERC to advise CCO primary contact of situation. 

• If crisis event is declared CCO to contact Sydney Metro CMT within 10 minutes to advise that 
a crisis event has been declared. 

• CCO to relay information to CMT and external emergency response agencies. 

• CCO to contact stakeholders and advise them of the crisis situation. 

• CCO to ensure that offsite workers are made aware of crisis situation to avoid additional 
persons attending site. 
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Terrorism (affecting state assets / critical infrastructure),  

If an act of terrorism occurs; 

• Do NOT panic.  

• Immediately notify the ERC / Chief Warder / Deputy Warden. 

• ERC / Chief Warder / Deputy Warden to sound emergency alarm. 

• On hearing an “emergency” alarm or on becoming aware of an emergency, workers are to 
quickly make safe your area by shutting down plant and equipment. Listen carefully and follow 
the instructions of the ERC / Chief Warder / Deputy Warden. 

• First aiders to assist injured workers evacuate site. 

• Evacuate the worksite and move to the muster point.  

• Advise others of the requirement to evacuate and immediately go to the muster point. 

• Seal accesses to site as best possible (e.g. lock gates). 

• ERC / Chief Warder / Deputy Warden shall phone NSW Police by calling 000 or 112 and 

provide them their name and the site location and the details of the situation/injuries/casualties. 

• ERC / Chief Warder / Deputy Warden to advise CCO primary contact of bomb explosion. 

• Muster and await further instruction from the NSW police. 

• If crisis event is declared CCO to contact Sydney Metro CMT within 10 minutes to advise that 
a crisis event has been declared. 

• CCO to relay information to CMT and external emergency response agencies. 

• CCO to contact stakeholders and advise them of the crisis situation. 

• CCO to ensure that offsite workers are made aware of crisis situation to avoid additional 
persons attending site. 
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Hostage situation. 

If a hostage situation occurs; 

• Do NOT panic.  

• Immediately notify the ERC / Chief Warder / Deputy Warden. 

• ERC / Chief Warder / Deputy Warden to sound emergency alarm. 

• On hearing an “emergency” alarm or on becoming aware of an emergency, workers are to 
quickly make safe your area by shutting down plant and equipment. Listen carefully and follow 
the instructions of the ERC / Chief Warder / Deputy Warden. 

• First aiders to assist injured workers evacuate site. 

• Evacuate the worksite and move to the muster point A or B depending on which area is 
affected.  

• Advise others of the requirement to evacuate and immediately go to the muster point A or B. 

• Seal accesses to site as best possible (e.g. lock gates). 

• ERC / Chief Warder / Deputy Warden shall phone NSW Police by calling 000 or 112 and 

provide them their name and the site location and the details of the threat. 

• ERC / Chief Warder / Deputy Warden to advise CCO primary contact of hostage situation and 
any injuries/casualties. 

• Muster and await further instruction from the NSW police. 

• If crisis event is declared CCO to contact Sydney Metro CMT within 10 minutes to advise that 
a crisis event has been declared. 

• CCO to relay information to CMT and external emergency response agencies. 

• CCO to contact stakeholders and advise them of the crisis situation. 

• CCO to ensure that offsite workers are made aware of crisis situation to avoid additional 
persons attending site. 
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19 NON URGENT INJURED WORKER MEDICAL PROVIDER 

ACPL have nominated the following medical facility to provide assistance in the event of a non 
urgent injured worker medical emergency. This medical provider is aware of ACPL’s presence 
in the area and are also aware of ACPL’s injury management processes and commitment to 
returning injured workers back to work as quickly and as safely possible. 

MEDICAL CENTRE NAME: IMMEX Wetherill Park 

ADDRESS: Market Town, Shops 8 and 9, 1024 The Horsley Drive, Wetherill 
Park NSW 2164 

TEL: (02) 8597 9111 

MAP: See Below  

 

 

https://www.google.com/search?q=immex+wetherill+park&rlz=1C1CHBF_en-GBAU930AU930&oq=immex+wetherill+park&aqs=chrome..69i57j0i131i433j46i175i199l2j0l4.4036j0j7&sourceid=chrome&ie=UTF-8
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20 URGENT INJURED WORKER MEDICAL PROVIDER 

ACPL have nominated the following medical facility to provide assistance in the event of an 
urgent injured worker medical emergency.  

HOSPITAL NAME: Mt Druitt Hospital 

ADDRESS: 75 Railway St, Mount Druitt NSW 2770 

TEL: (02) 9881 1555 

MAP: See Below  
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21 CRISIS RESPONSE CONTACT DETAILS 

Client: Sydney Metro West 

Project No:  N235 

Project Address: Lenore Dr, Eastern Creek   

Project Manager Name:  Peter Ryan  

EMERGENCY CONTACT NUMBERS 

CCO – Primary Contact Dmitri Khomoutov 0437 037 148 

Emergency Response Coordinator  Peter Ryan 0425 233 149 

Emergency Coordinator Deputy Zac Simpson 0438 200 219 

CHIEF WARDEN TBC TBC 

DEPUTY WARDEN Zac Simpson 0438 200 219 

FIRST AIDER  Ken Iles   0427 316 466 

FIRST AIDER   Zac Simpson 0438 200 219 

FIRST AIDER Peter Ryan 0425 233 149 

POLICE 000 ELECTRICITY  131 003 

FIRE 000 GAS  131 909 

AMBULANCE 000 WATER 132 090 

MEDICAL CENTRE 02 8608 2101 POISONS 131 126 

HOSPITAL  02 9881 1555 SES (State Emergency Service) 132 500 

  POLLUTION LINE 1300 784 482 

The following personnel shall be contacted in the event of an emergency on site: 

CLIENT CONTACT NUMBERS 

Client Project Manager (off site) Karen McLeod 0412 825 069 

Client Site Representative Luke Tobin – Project Engineer   0448 285 995 

Client Safety Representative Andrew Sargent – Safety Advisor     0418 375 287 

ABERGELDIE SITE CONTACTS  

Position Contact Name Contact Number 

Project Manager Peter Ryan  0425 233 149 

Superintendent Zac Simpson  0438 200 219 
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Project Engineer TBA TBA 

WHS Advisor Ken Iles 0427 316 466 

ABERGELDIE OFF-SITE CONTACTS 

Position Contact Name Contact Number 

Managing Director Mick Boyle 02 8717 7777 

General Manager Mark Whelan  0418 709 313 

Project Director Dmitri Khomoutov 0437 037 148 

Senior HR Business Partner Najwa Zaitar 02 8717 7777 

Workers Compensation Manager Ken Iles 0427 316 466 

 

22 NEXT OF KIN 

Next of Kin notification will be arranged by the ACPL CRT and Sydney Metro Crisis 
Management Team. Members of the ACPL project team must not undertake next of kin 
notification. 

23 TRAUMA COUNSELLING SERVICES 

Where ACPL personnel require trauma counselling the Project Director shall liaise with the 
Human Resources department to obtain appropriate services. These services may also be 
made available to subcontractors where required.  

This process is coordinated through the ACPL WHS Manager. 

Employees are encouraged to contact the Employee Assistance Program on 1800 808 374 if 
they require support. 

24 MEDIA LIAISON 

During or following a security threat or incident, the Project Director will (where relevant) 
communicate with Sydney Metro, the Corporate HSE Director and Legal counsel to 
determine the avenue through which any media enquiries are to be directed.  

25 JUST CULTURE  

ACPL acknowledges the potential for our workers to make mistakes and drift into at risk 

behavioural choices. Therefore, the intention of our just culture model is to shift the focus 

from errors and outcomes to system design and behavioural choices. 
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26 APPENDIX A – SITE COMPOUND EMERGENCY ASSEMBLY POINT MAP 
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27 APPENDIX B – EMERGENCY MUSTER POINT MAP 
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1 DOCUMENT CONTROL 

1.1 APPROVAL 

FUNCTION POSITION NAME SIGNATURE DATE 

Prepared by Abergeldie Interface Manager Ari Kalamotas  30/03/2021 

Reviewed by 
Abergeldie Construction 

Manager 

Joseph 

Maklouf 
 30/03/2021 

Approved by Abergeldie Project Director 
Dmitri 

Khomoutov 
 30/03/2021 

1.2 DOCUMENT REVISION STATUS 

Each page of this document bears a document number and revision date.  When revisions 
to the document are issued, the following table will be updated to show the most recent 
revision level.  The revised document will be forwarded to the holders of controlled copies.  
Recipients are responsible for destroying or marking “superseded” on the previous revision. 

REVISION DATE AMENDMENT DESCRIPTION 

15/03/2021 Revision 1 

24/03/2021 Revision 2 – Amended to address SM comments 

1.3 DISTRIBUTION (CONTROLLED COPIES) 

COPY # ISSUED TO COMPANY / POSITION DATE 

1 Sunny Singh Sydney Metro – Senior Project Manager 10/03/2021 

3 Sunny Singh Sydney Metro – Senior Project Manager 30/03/2021 

    

1.4 ABBREVIATIONS AND DEFINITIONS 

ACPL  Abergeldie Contractors Pty Ltd 

BMP Bushfire Management Plan 

Client Sydney Metro West 

ERC Emergency Response Coordinator – Peter Ryan (0425 233 149) 

ERIMP Emergency Response and Incident Management Plan 

PCG Precinct Control Group 

Plan Bushfire Management Plan 

PMT Project Management Team 

Project  Sydney International Speedway – Variation for Earthworks at South and North Precast 
Facility 



 

N235 Bushfire Management Plan 

Revision Date: 30/03/2021 Page 4 of 20 

 

Commercial in Confidence 
Abergeldie Complex Infrastructure 

5 George Young Street 
Regents Park NSW 2143 

ABN 47 004 533 519 

Subcontractor This term refers to any subcontractor engaged by ACPL to deliver the Project 

WHS Work, Health & Safety 

2 INTRODUCTION 

The document hierarchy (below) provides an intuitive navigation through the 6 tiers of policy 
and policy-linked documentation that form ACPL’s approved Policy Framework. 

 

2.1 PURPOSE 

The purpose of this Bushfire Management Plan (BMP) is to outline the procedures for the 
management of bush fire hazards within the Project and on the surrounding local 
community. 

The management procedures include; 

• Bush fire risk and hazard management 

• Management of hot works during the construction phase 

This BMP has been prepared in accordance with ACPL’s Environmental Procedure 
ENV013 - Bushfire Management and is an appendix to the ERIMP. Additionally, this 
document has been developed in accordance with the NSW Rural Fire Service Guide to 
Developing A Bushfire Emergency Management Plan. 

It should be noted that the proposal site shall be managed as an Asset Protection Zone 
(APZ). The entire proposal site will be managed as an APZ as outlined within Appendix 4 of 
'Planning for Bush Fire Protection 2019' and the NSW Rural Fire Service's document 
'Standards for asset protection zones'. The APZ will not extend into the environmental 
protection area in the south-west of the site. 

2.2 RELATED DOCUMENTS 

▪ Project Management Plan 

▪ Construction Environment Management Plan 

▪ Work, Health and Safety Management Plan 
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▪ Site Establishment Management Plan 

▪ Clearing and Grubbing Plan 

▪ Emergency Response and Incident Management Plan 

▪ Crisis Management Plan 

3 PROJECT DESCRIPTION 

Project Name 
Sydney International Speedway Project – Variation for Earthworks at 
South and North Precast Facility 

Project Address Lenore Drive, Eastern Creek  

Workplace Location 

 

Time for Completion 

1) Construction of 7m wide ~500m long temporary haul road to 
North Precast Facility – 31 May 2021 

2) South Precast Earthworks (incl. batters and Hydromulch) – 31 
July 2021 

3) South Detention and Retention Basin (incl. landscaping, 
fencing) – 31 August 2021 

4) North Precast Earthworks (incl. batters and Hydromulch) – 31 
August 2021 

5) North Detention and Retention Basin (incl. landscaping, fencing) 
– 31 August 2021 

6) Construction of Sewer works – 31 August 2021 
7) Construction of Chain link fence along Lenore Drive and 

Landscape in the 10m setback area – 31 August 2021 

Date for Completion 31 August 2021 

The construction scope for the earthworks at South and North Precast Facility shall include: 

▪ Transportation of 90,000m3 fill from Sydney International Speedway site. Fill to 
comply with TfNSW R44 specifications.  

▪ Site preparation (site security, sedimentation and erosion controls, ecologist, any 
rubbish, contamination removal and disposal, etc.) 

▪ Construction of Detention and Retention Basins, security fence and landscaping - 
South and North 
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▪ Earthworks (as per TfNSW R44 specifications) - clear grub, topsoil removal, 
~60,000m3 fill in South Precast Facility, cut and fill balance in North Precast Facility. 
95% nominal value of relative compaction with a uniform level (maximum grade of 
1%). These works will include: 

o Top/capping layer on the Earthworks pads 
o An open channel drain for the overflow creeks (east to west) and relevant 

swale drains.  
o Hydro mulch all batters on Ropes Creek side, around EPZ, North side of north 

precast pad, Archbold Road side of the North Precast pad, Along Lenore 
Drive and (except first 10m setback along Lenore Drive will have high quality 
landscape treatment – Provisional item). 

▪ 30,000m3 fill to be stockpiled in North Precast Facility to be used for Road 
Construction. 

Exclusions: Any top/capping layer on the Earthworks pads. Roadworks by TfNSW 
(Former RMS). 

3.1 LOCATION  

The project location is bounded by undeveloped land zoned for future industrial use under 
the State Environmental Planning Policy (Western Sydney Employment Area) 2009 (WSEA 
SEPP) and owned by the Office of Strategic Lands (part of the Department of Planning, 
Industry and Environment Cluster).  

The main access to the site will be via Lenore Drive, Eastern Creek. 
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Figure 1 – Project location and approximate boundary.  

4 RESPONSIBILITIES  

Responsibilities of key personnel with regards to implementing this plan are as set out in 
the following section. 

The ACPL Project Manager shall be accountable for the implementation of this BMP and 
shall be assisted in daily activities by the ACPL nominated Emergency Response 
Coordinator (ERC) – refer to Emergency and Incident Response Management Plan. 

4.1 ACPL PROJECT DIRECTOR  

RESPONSIBILITIES FREQUENCY 

Ensure that activities are assessed for risk prior to commencement Continually 

Provide appropriate resources to implement the processes defined in this 

Plan 

As required 
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4.2 ACPL PROJECT MANAGER  

RESPONSIBILITIES FREQUENCY 

Review & implement this Plan As required 

Ensure that foreseeable risks (potential emergency situations) are identified, 

documented on Workplace Risk Assessments and controlled appropriately 

Continually 

Provide appropriate resources to implement the processes defined in this 

Plan (Nominate the Emergency Response Coordinator) 

As required 

Ensure site personnel are trained in emergency response procedures As required 

Monitor the effectiveness of implemented emergency control measures Continually 

Ensure the plan accounts for all legislative controls and requirements of the 

District Bush Fire Risk Management Plan (Blacktown City Council) 

Continually 

Ensure the plan is coordinated with PCG emergency response procedure Continually 

4.3 ACPL SUPERINTENDENT  

RESPONSIBILITIES FREQUENCY 

Review & implement this Plan As required 

Ensure that foreseeable risks (potential emergency situations) are identified, 

documented on Workplace Risk Assessments and controlled appropriately 

Continually  

Monitor the effectiveness of implemented emergency response control 

measures 

Continually 

Monitoring hot work activities and issuing hot work permits in accordance with 

this Plan 

Continually 

Monitoring records of hazard reduction activities and total fire bans issued by 

NSWRFS 

Continually 

4.4 ACPL WORKFORCE 

RESPONSIBILITIES FREQUENCY 

Notify the occurrence of all hazards & incidents to the ACPL Project 

Superintendent and/or Project Manager 

All Incidents 

Adhere to all emergency response related instructions provided by 

supervision or Emergency Response Coordinator 

Continually 
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4.5 ACPL SUBCONTRACTORS 

RESPONSIBILITIES FREQUENCY 

Notify the ACPL Project Supervisor and/or Project Manager of activities 

being performed that are high risk or could be cause for an emergency fire 

situation 

Continually 

Notify the occurrence of all hazards & incidents to the ACPL Project 

Superintendent and/or Project Manager 

All Incidents 

Adhere to all emergency response related instructions provided by the ACPL 

Project Superintendent, Leading Hand, Supervisor or Emergency Response 

Coordinator 

Continually 

4.6 EMERGENCY RESPONSE COORDINATOR (ERC) – PETER RYAN 

RESPONSIBILITIES FREQUENCY 

Ensure site personnel are trained in emergency fire response procedures Continually 

Determine the level of response required to adequately manage an 

emergency event  

On occurrence 

Coordinate with emergency services, client and other stakeholders 

throughout emergency event. 

Continually 

Notify the occurrence of emergency situations to the ACPL Project 

Superintendent and/or Project Manager 

Continually 

Maintain communication with PMT throughout emergency situation As appropriate 

Monitoring hot work activities and issuing hot work permits in accordance 

with this Plan 

Continually 

 

5 HOT WORK PROCEDURE 

All hot work to be conducted on site shall be in accordance with ACPL SWP026 (Appendix 
A), TfNSW mandated procedures and Permits. The need to carry out hot work shall be 
identified via the Form WHS 001-F04 - Workplace Risk Assessment.  

All hot work shall only commence after the Form SWP026-F01 - Hot Work Permit 
(Appendix B) has been completed and approved by the Superintendent and only carried in 
pre-determined and dedicated (approved) spaces. Approval to work during banned periods 
needs to be arranged prior to bans coming into force.  

Note: “HOT WORK” in open spaces, shall not be undertaken during notified Total 
Fire Ban days unless the appropriate exemption permit has been obtained from the 
NSW Fire and Rescue Service or NSW Rural Fire Service, and relevant Client 
representatives. 
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6 EMERGENCY WARNING 

In the event of an emergency on this site, personnel will be alerted via the following 
methods: 

▪ verbal communication if in ear shot, 

▪ hand held radio, 

▪ mobile phones, 

▪ an aerosol siren,  

▪ non verbal hand signals / gestures to indicate if something is wrong, 

▪ email notification to all off-site staff to avoid staff attending site during crisis event, 

▪ group text message to be sent to all Project staff advising them of the bush fire on site 

7 EMERGENCY RESPONSE EQUIPMENT 

The Project Manager shall ensure that appropriate trained staff and equipment are 
available to fight fires and assist in hazard reduction when required.  

It is expected that staff will fight small fires only i.e. grass fires or smouldering timbers 
caused by sparks from hot work.  

7.1  FIRE FIGHTING EQUIPMENT 

Fire extinguishers shall be suitable for the type of works to be performed. 

Fire extinguishers shall be located in easily accessible locations; 

▪ Site Lunchroom 

▪ Adjacent to Chemical Storage Bund 

▪ In all work areas signed on to a valid Hot Works Permit 

▪ In all ACPL Site Vehicles 

▪ In all major Plant and Machinery 

Additionally, a 10,000L watertank will be located at the site sheds and a 13,000L water 
carts will be on site for firefighting purposes. Access tracks will be provided as necessary.  

A map of these locations will be available on site and be presented during the site 
induction. 

Employees shall be trained in the correct identification and application of the fire fighting 
equipment. 

For further information refer to Accident / Incident Management section in the site specific 
Safety Management Plan. 

7.2 FLAMMABLE HAZARDOUS SUBSTANCES 

Spill kits appropriate to the quantities and type of hazardous flammable materials in use on 
site shall be located in close proximity to where work is being done or where the material is 
stored. 

Before commencing any clean-up of hazardous flammable substances spill, a specific risk 
assessment shall be conducted to ensure site personnel are not exposed to any significant 
yet not considered risks with the potential to ignite the substance. 
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7.3 FIRST AID 

The Project Manager shall ensure that signage is erected and identified on the Site layout 
plan and is readily understood by all site personnel. 

For further information refer to Accident / Incident Management section in the site specific 
Safety Management Plan. 

In accordance with the Code of Practice – First Aid in the Workplace it is noted that 1 first 
aider is required for every 25 workers on site as construction works are considered high 
risk. 

A defibrillator will be available onsite. 

7.4 COMMUNICATION DEVICES 

Devices for communication on this site will be via: 

▪ Mobile Telephone, 

▪ UHF / 2 Way Radios, 

▪ Verbal / runners, 
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8 NEAREST FIRE STATION 

 

In any fire Emergency it is best to call 000 or 112 

 

FIRE STATION NAME: Eastern Creek Rural Fire Brigade 

ADDRESS: 204 Rooty Hill Rd S, Eastern Creek NSW 2766 

TEL: (02) 9832 4433 

MAP: See below 
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9 NON URGENT INJURED WORKER MEDICAL PROVIDER 

ACPL have nominated the following medical facility to provide assistance in the event of a non 
urgent injured worker medical emergency. This medical provider is aware of ACPL’s presence 
in the area and are also aware of ACPL’s injury management processes and commitment to 
returning injured workers back to work as quickly and as safely possible. 

MEDICAL CENTRE NAME: IMMEX Wetherill Park 

ADDRESS: Market Town, Shops 8 and 9, 1024 The Horsley Drive, Wetherill 
Park NSW 2164 

TEL: (02) 8597 9111 

MAP: See Below  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

https://www.google.com/search?q=immex+wetherill+park&rlz=1C1CHBF_en-GBAU930AU930&oq=immex+wetherill+park&aqs=chrome..69i57j0i131i433j46i175i199l2j0l4.4036j0j7&sourceid=chrome&ie=UTF-8
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10 URGENT INJURED WORKER MEDICAL PROVIDER 

ACPL have nominated the following medical facility to provide assistance in the event of an 
urgent injured worker medical emergency.  

HOSPITAL NAME: Mt Druitt Hospital 

ADDRESS: 75 Railway St, Mount Druitt NSW 2770 

TEL: (02) 9881 1555 

MAP: See Below  
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11 EMERGENCY RESPONSE PROCEDURES 

The following emergency procedures are a guide of what to do in the event of an 
emergency situation and shall be communicated to all site personnel at their induction. 

Fire and Smoke Event 

▪ Do NOT panic. 

▪ Report the location and details of the fire to the ERC. 

▪ ALERT other occupants by calling "FIRE". 

▪ ATTEND to human life in danger. 

▪ ERC to ASSESS fire (size, type, intensity). 

▪ Extinguish the fire, only if the fire is of a manageable size and you are competent in 
correctly selecting and using an extinguisher. 

▪ If you are uncertain or are unable to extinguish the fire, leave via the closest emergency 
exit. 

▪ If fire is not of a manageable size or is unable to be extinguished with basic fire fighting 

equipment, contact Fire Services (000) or (112) advising the location and nature of the 

fire and request the immediate attendance of the Fire Service. 

▪ Follow instructions given by the ERC or Emergency Services Personnel. 

▪ On hearing the alert signal / evacuation tone, make your way to the Emergency Assembly 
Area / Muster Point and remain there until otherwise directed. 
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12 EMERGENCY RESPONSE CONTACT DETAILS 

Client: Sydney Metro West 

Project No:  N235 

Project Address: Lenore Dr, Eastern Creek   

Project Manager Name:  Peter Ryan  

EMERGENCY CONTACT NUMBERS 

Emergency Response Coordinator  Peter Ryan 0425 233 149 

Emergency Coordinator Deputy Zac Simpson 0438 200 219 

FIRST AIDER   Zac Simpson 0438 200 219 

FIRST AIDER  Ken Iles   0427 316 466 

FIRST AIDER Peter Ryan 0425 233 149 

POLICE 000 ELECTRICITY  131 003 

FIRE 000 GAS  131 909 

AMBULANCE 000 WATER 132 090 

MEDICAL CENTRE 02 8608 2101 POISONS 131 126 

HOSPITAL  02 9881 1555 SES (State Emergency Service) 132 500 

  POLLUTION LINE 1300 784 482 

The following personnel shall be contacted in the event of an emergency on site: 

CLIENT CONTACT NUMBERS 

Client Project Manager (off-site) Karen McLeod 0412 825 069 

Client Site Representative Luke Tobin – Project Engineer   0448 285 995 

Client Safety Representative Andrew Sargent – Safety Advisor     0418 375 287 

ABERGELDIE SITE CONTACTS  

Position Contact Name 
Contact 

Number 

Project Manager Peter Ryan  0425 233 149 

Superintendent Zac Simpson  0438 200 219 

Project Engineer TBA TBA 

WHS Advisor Ken Iles 0427 316 466 
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ABERGELDIE OFF-SITE CONTACTS 

Position Contact Name 
Contact 

Number 

Managing Director Mick Boyle 02 8717 7777 

General Manager Mark Whelan  0418 709 313 

Project Director Dmitri Khomoutov 0437 037 148 

Senior HR Business Partner Najwa Zaitar 02 8717 7777 

Workers Compensation Manager Ken Iles 0427 316 466 
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13 APPENDIX A – SWP026 – HOT WORK 
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14 APPENDIX B – SWP026-F01 – HOT WORK PERMIT 
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15 APPENDIX C – ENV013 – BUSHFIRE MANAGEMENT 
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BRIEF

Australian Dilapidations was commissioned by
 Abergeldie Complex Infrastructure 

to carry out pre-construction condition inspection and report in accordance with AS.4349.0 for the
 Lenore Drive, Erskine Park NSW project. 

PURPOSE OF THIS REPORT

This is a visual pre-construction inspection in accordance with AS 4349.0 and is intended to record the
pre-construction condition of the property inspected and the surrounding areas. This is not a structural report and 
will not provide comment on the structural integrity or design of the inspected property; however it does include a 
photographic record of the main defects visible at the time of the inspection. The report is intended to be used to 
determine if change has occurred post-construction and if so, to what extent. This report and included photographs 
will be retained for use in/or during post-construction condition surveys.

LIMITATIONS

In accordance with AS 4349.0:
1. A visual only inspection may be of limited use to the client. In addition to a visual inspection, to thoroughly inspect 
the readily accessible areas of the property, further testing may be required whenever necessary.
2. This report does not include the inspection and assessment of items or matters outside the scope of the request-
ed inspection and report. 
3. This report does not include the inspection and assessment of items or matters that do not fall within the consult-
ant’s direct expertise.
4. The inspection only covers the readily accessible areas of the property and does not include areas, which were 
inaccessible or obstructed at the time of inspection. Obstructions are defined as any condition or physical limitation 
which inhibits or prevents inspection.
5. Australian Standard Inspection of Buildings, Part 1: Property Inspections – Residential buildings recognises that 
a standard property inspection report is not a warranty or an insurance policy against problems developing with the 
building in the future.

VIDEO LIMITATIONS

1. GPS Trilateration typical accuracy is <4m. 
2. The first 15 seconds of an inspection allows for enough time to reach maximum accuracy before 
movement is commenced. 
3. Cellular network reception and other factors outside of AusDilaps control may affect GPS accuracy. 
4. In the event that adequate GPS accuracy is unachievable (<10m) we will perform a standard inspec-
tion. It is difficult to know whether desired GPS accuracy is able to be achieved until we arrive at site 
location.

EXCLUSIONS

The client acknowledges that this report does not cover or deal with:
(i) solving or providing costs for any rectification or repair work;
(ii) the structural design or adequacy of any element of construction;
(iii) detection of wood destroying insects such as termites and wood borers;
(iv) the operation of fireplaces and chimneys;
(v) any building services or appliances on the property;
(vi) any swimming pools and associated pool equipment or spa baths and spa equipment or the like; 
(vii) whether the ground on which the building rests has been filled, is liable to subside, swell or shrink, is subject to 
landslip or tidal inundation, or if it is flood prone.



ADN21096A      Page 4 

COPYRIGHT

All related council authorities are granted a perpetual non-exclusive license to make use of the copyright in all 
images supplied of council assets within this report, including the right to make copies available to third parties as 
though they were council images.

TERMS AND CONDITIONS 

Important information regarding the scope and limitations of inspection and this report: Any per-
son who relies upon the contents of this report does so acknowledging that the following clauses 
form an integral part of the report. 

1. This report is not an all encompassing structural survey. It is a reasonable attempt to identify any 
obvious or significant defects apparent at the time of the inspection. Whether a defect is considered significant 
or not, to a large extent, depends on the age and type of the building or property inspected. This report is not a 
Certificate of Compliance with the requirements of any act, regulation, ordinance or by-law or, as a warranty or 
an insurance policy against problems developing with the building or property in the future.  

2. Only areas to which reasonable access is available were inspected. AS 4349.0 defines reasonable 
access as “areas where safe, unobstructed access is provided and the minimum clearances specified below 
are available, or where these clearances are not available, areas within the inspector’s unobstructed line of 
sight and within arm’s length...”. Reasonable access does not include removing screws and bolts to access 
covers or the use of destructive/invasive inspection methods, cutting or making access traps, moving heavy 
furniture, floor coverings or stored goods. 

3. This report does not and cannot make comment upon: 
• The assessment or detection of defects which may be subject to the prevailing weather conditions.
• Whether or not services have been used for some time prior to the inspection and whether this will affect the 

detection of leaks or other defects. 
• The presence or absence of timber pests, gas-fittings, common property areas, environmental concerns, the 

proximity of the property to flight paths, railways, or busy traffic.
• Noise levels, health and safety issues, heritage concerns, security concerns or systems; fire protection, site 

drainage. 
• Detection and identification of illegal building work, illegal plumbing work, durability of exposed finishes, 

neighbourhood problems, electrical installation, cables or reception systems, any matters that are solely 
regulated by statute. 

• Accordingly, this report does not guarantee that defects and/or damages do not exist in any inaccessible or 
partly inaccessible areas or sections of the property. 

4.   Asbestos, Lead and Mould Disclaimer:  
No inspection for asbestos, lead or mould was carried out at the property and no professional report on the 
presence or absence of them is provided. If asbestos is noted as present within the property or if the building 
was built prior to 1990 and you are concerned they may be present within the property then you should seek 
advice from a qualified specialist to identify the amount and importance of their presence and the cost of seal-
ing or removal.

5.   Estimating Disclaimer:  
This report does not provide any estimates on repair or remedial works. We recommend you consult a licenced 
builder to give an estimate on any work required.  

6.   Disclaimer of Liability:   
No liability shall be accepted on an account of failure of the report to notify any problems in the area(s) or 
section(s) of the subject property physically inaccessible during inspection, or to which access is denied. No 
responsibility can be accepted for defects which are latent or otherwise not reasonably detected on a visual 
inspection. 

7.   Disclaimer of Liability to Third Parties:  
This report is made solely for the use and benefit of the client named on the front of this report. No liability or 
responsibility whatsoever, in contract or tort, is accepted to any third party who may rely on the report wholly or 
in part. Any third party acting or relying on this report, in whole or in part does so at their own risk.
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PROPERTY DESCRIPTION
Property Type: 

• Council Owned

GENERAL INSPECTION RESTRICTIONS

1. None noted at the time of the inspection.

SAFETY ISSUES

1. Please refer to ‘Major Defects’ for any Safety Issues related to building defects.

Important Note: Per AS 4349.0 Clause 4.2.f.2, the report shall identify any observed item that may constitute a 
present or imminent serious safety hazard. 

PROPERTY SITES INSPECTED

Externl Building Elements
Roudabouts
Kerbs/Gutters/Footpaths
Roadways

Inspection Records: ADN21096A Council Assets Lenore Drive ERSKINE PARK video inspection.mp4
Length: 12:56 minutes

Important Note: The areas listed above are a broad indication of the areas inspected. Within these areas, 
some further restrictions may have been present restricting or preventing our inspection. If any recom-
mendation has been made within this report to gain access to areas, gain further access to areas, or any 
area has been noted as being at “High Risk” due to limited access then further access must be gained. 
We strongly recommend that such access be gained to enable a more complete report to be submitted. 

Drainage - Surface Water: Not Inspected
Important Notes: The site should be monitored during heavy rain to determine whether the existing drains can 
cope. If they cannot cope, then additional drains may be required.

Services: Not Inspected
Important Notes: In regard to plumbing or electrical, it should be noted that we are not plumbers or electricians and 
no comments are made to electrical or plumbing. We recommend that a qualified contractor be engaged to make 
comment on any matter dealing with plumbing or electrical issues.

EXPLANATION OF REVISIONS

• Not applicable



ADN21096A      Page 6 

Yours faithfully

Michael Burford

AUSTRALIAN DILAPIDATIONS 
Office: 1800 Dilaps (345 277)
Email: info@ausdilaps.com.au
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BRIEF

Australian Dilapidations was commissioned by Abergeldie Complex Infrastructure to carry out pre-
construction condition inspection and report in accordance with AS.4349.1 for the Sydney International 
Speedway, NSW project. 

PURPOSE OF THIS REPORT

This is a visual pre-construction inspection in accordance with AS 4349.1 and is intended to record the
pre-construction condition of the property inspected and the surrounding areas. This is not a structural report and 
will not provide comment on the structural integrity or design of the inspected property; however it does include a 
photographic record of the main defects visible at the time of the inspection. The report is intended to be used to 
determine if change has occurred post-construction and if so, to what extent. This report and included photographs 
will be retained for use in/or during post-construction condition surveys.

LIMITATIONS

In accordance with AS 4349.1 clause 2.5:
1. A visual only inspection may be of limited use to the client. In addition to a visual inspection, to thoroughly inspect 
the readily accessible areas of the property, further testing may be required whenever necessary.
2. This report does not include the inspection and assessment of items or matters outside the scope of the request-
ed inspection and report. 
3. This report does not include the inspection and assessment of items or matters that do not fall within the consult-
ant’s direct expertise.
4. The inspection only covers the readily accessible areas of the property and does not include areas, which were 
inaccessible or obstructed at the time of inspection. Obstructions are defined as any condition or physical limitation 
which inhibits or prevents inspection.
5. Australian Standard Inspection of Buildings, Part 1: Property Inspections – Residential buildings recognises that 
a standard property inspection report is not a warranty or an insurance policy against problems developing with the 
building in the future.

VIDEO LIMITATIONS

1. GPS Trilateration typical accuracy is <4m. 
2. The first 15 seconds of an inspection allows for enough time to reach maximum accuracy before 
movement is commenced. 
3. Cellular network reception and other factors outside of AusDilaps control may affect GPS accuracy. 
4. In the event that adequate GPS accuracy is unachievable (<10m) we will perform a standard inspec-
tion. It is difficult to know whether desired GPS accuracy is able to be achieved until we arrive at site 
location.

EXCLUSIONS

The client acknowledges that this report does not cover or deal with:
(i) solving or providing costs for any rectification or repair work;
(ii) the structural design or adequacy of any element of construction;
(iii) detection of wood destroying insects such as termites and wood borers;
(iv) the operation of fireplaces and chimneys;
(v) any building services or appliances on the property;
(vi) any swimming pools and associated pool equipment or spa baths and spa equipment or the like; 
(vii) whether the ground on which the building rests has been filled, is liable to subside, swell or shrink, is subject to 
landslip or tidal inundation, or if it is flood prone.

COPYRIGHT

All related council authorities are granted a perpetual non-exclusive license to make use of the copyright in all 
images supplied of council assets within this report, including the right to make copies available to third parties as 
though they were council images.
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TERMS AND CONDITIONS 

Important information regarding the scope and limitations of inspection and this report: Any per-
son who relies upon the contents of this report does so acknowledging that the following clauses 
form an integral part of the report. 

1. This report is not an all encompassing structural survey. It is a reasonable attempt to identify any 
obvious or significant defects apparent at the time of the inspection. Whether a defect is considered significant 
or not, to a large extent, depends on the age and type of the building or property inspected. This report is not a 
Certificate of Compliance with the requirements of any act, regulation, ordinance or by-law or, as a warranty or 
an insurance policy against problems developing with the building or property in the future.  

2. Only areas to which reasonable access is available were inspected. AS 4349.1 defines reasonable 
access as “areas where safe, unobstructed access is provided and the minimum clearances specified below 
are available, or where these clearances are not available, areas within the inspector’s unobstructed line of 
sight and within arm’s length...”. Reasonable access does not include removing screws and bolts to access 
covers or the use of destructive/invasive inspection methods, cutting or making access traps, moving heavy 
furniture, floor coverings or stored goods. 

3. This report does not and cannot make comment upon: 
• The assessment or detection of defects which may be subject to the prevailing weather conditions.
• Whether or not services have been used for some time prior to the inspection and whether this will affect the 

detection of leaks or other defects. 
• The presence or absence of timber pests, gas-fittings, common property areas, environmental concerns, the 

proximity of the property to flight paths, railways, or busy traffic.
• Noise levels, health and safety issues, heritage concerns, security concerns or systems; fire protection, site 

drainage. 
• Detection and identification of illegal building work, illegal plumbing work, durability of exposed finishes, 

neighbourhood problems, electrical installation, cables or reception systems, any matters that are solely 
regulated by statute. 

• Accordingly, this report does not guarantee that defects and/or damages do not exist in any inaccessible or 
partly inaccessible areas or sections of the property. 

4.   Asbestos, Lead and Mould Disclaimer:  
No inspection for asbestos, lead or mould was carried out at the property and no professional report on the 
presence or absence of them is provided. If asbestos is noted as present within the property or if the building 
was built prior to 1990 and you are concerned they may be present within the property then you should seek 
advice from a qualified specialist to identify the amount and importance of their presence and the cost of seal-
ing or removal.

5.   Estimating Disclaimer:  
This report does not provide any estimates on repair or remedial works. We recommend you consult a licenced 
builder to give an estimate on any work required.  

6.   Disclaimer of Liability:   
No liability shall be accepted on an account of failure of the report to notify any problems in the area(s) or 
section(s) of the subject property physically inaccessible during inspection, or to which access is denied. No 
responsibility can be accepted for defects which are latent or otherwise not reasonably detected on a visual 
inspection. 

7.   Disclaimer of Liability to Third Parties:  
This report is made solely for the use and benefit of the client named on the front of this report. No liability or 
responsibility whatsoever, in contract or tort, is accepted to any third party who may rely on the report wholly or 
in part. Any third party acting or relying on this report, in whole or in part does so at their own risk.
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PROPERTY DESCRIPTION
Property Type: 

• Council owned property

GENERAL INSPECTION RESTRICTIONS

Description of Restrictions:
1. None noted at the time of the inspection.

Safety Issues:
1. None noted at the time of the inspection. 

Important Note: Per AS 4349.1 Clause 4.2.4.3, the report shall identify any observed item that may constitute a 
present or imminent serious safety hazard.

PROPERTY SITES INSPECTED

Externl Building Elements
Roudabouts
Kerbs/Gutters/Footpaths
Roadways

Inspection Records: AD3489D-1 Council Assets Ferrers Road EASTERN CREEK Video Inspection.mp4
Length: 08:20 minutes

Important Note: The areas listed above are a broad indication of the areas inspected. Within these areas, 
some further restrictions may have been present restricting or preventing our inspection. If any recom-
mendation has been made within this report to gain access to areas, gain further access to areas, or any 
area has been noted as being at “High Risk” due to limited access then further access must be gained. 
We strongly recommend that such access be gained to enable a more complete report to be submitted. 

Drainage - Surface Water: Not Inspected
Important Notes: The site should be monitored during heavy rain to determine whether the existing drains can 
cope. If they cannot cope, then additional drains may be required.

Services: Not Inspected
Important Notes: In regard to plumbing or electrical, it should be noted that we are not plumbers or electricians and 
no comments are made to electrical or plumbing. We recommend that a qualified contractor be engaged to make 
comment on any matter dealing with plumbing or electrical issues.

EXPLANATION OF REVISIONS

• Not applicable
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Yours faithfully

Michael Burford

AUSTRALIAN DILAPIDATIONS 
Office: 1800 Dilaps (345 277)
Email: info@ausdilaps.com.au
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31 July 2019 

Traffic Logistics Pty Limited 
49 Industrial Road 
Unanderra NSW 2526 

Attn: Peter Nicholls 
Group Systems 
Manager 

Tel: 1300 001 599 Mob: 0439 022 425 
Email: peter@traffic-logistics.com.au  

REGISTRATION OF CONTRACTORS 

Dear Sir, 

I refer to your renewal application for category G under the RMS Registration Scheme. 

After the assessment, I would like to advise that your company has been registered with NSW RMS 
for: 

Category G Provision of Traffic Control 

The registration is valid for 3 years from the date of this letter and it will expire on 30 July 2022. 

Yours faithfully, 

Chris Martin 
Manager Policy, Systems & Processes 
Commercial Services Section 
Technical & Project Services Branch 
Infrastructure & Place Division 

20-44 Ennis Road, Milsons Point, NSW 2061 I www.rms.nsw.gov.au  I ABN: 76 236 371 088 



 

 

 

Transport for NSW 

20-44 Ennis Road, Milsons Point, NSW 2061 

Locked Bay 928, North Sydney NSW 2059 

T 02 9462 6599 | W transport.nsw.gov.au | ABN 18 804 239 602 

SF2020/100509 

 
11 June 2020 
 
Abergeldie Contractors Pty Ltd  
PO Box 10  
Regents Park NSW 2143 
 
Attn: Michael Trumm Tel: (02) 8717 7777 Fax: (02) 8717 7778 
        Estimating Manager Mob: 0409 245 263 Email: mtrumm@abergeldie.com             
          

REGISTRATION OF CONTRACTORS 
____________________________________________________________________________ 

Dear Sir, 
 
I refer to your application for category G under TfNSW Registration Scheme. 
 
After the assessment, I would like to advise that your company has been registered with TfNSW 
for: 
 
 Category G Provision of Traffic Control 

 
The registration is valid for 3 years from the date of this letter and it will expire on 10 June 2023. 
 
 
Yours faithfully, 
 
 
 
 
Chris Martin  
Manager Policy, Systems & Processes 
Commercial Services Section  
Finance & Commercial Branch 
Infrastructure & Place Division 
 



 

 

 

 

Abergeldie Contractors Pty Ltd                    
ABN: 47 004 533 519  
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Regents Park NSW 2143                       

(P) 02 8717 7777                                      
(F) 02 8717 7778 
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1.3 DEFINITIONS 

CEMP Construction Environmental Management Plan 

CMP Contract Management Plan 

PMP Pedestrian Movement Plan(s) 

RASS  Radar activated speed sign(s) 

TfNSW Transport for NSW 

RTO  Regional Traffic Operations 

ROL Road Occupancy Licence(s) 

SZA Speed Zone Authorisation 

TCP Traffic Control Plan(s) 

TCWS TfNSW Traffic Control at Work Sites Manual 

TMC Transport Management Centre 

TMP Traffic Management Plan(s) 

VMP Vehicle Movement Plan(s) 

VMS Variable message sign(s) 

CJP  TfNSW – Customer Journey Planning - Operations 

DPIE  Department of Planning Industry and Environment 

WHSMP Work, Health and Safety Management Plan  

MCoA Minister’s Conditions of Approvals  

ER Environmental Representative  

WSPT Western Sydney Parklands Trust 
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COMPLIANCE MATRIX  

The following compliance matrix demonstrates the alignment of this management plan fulfilling the 
requirements of Section 2.3 of G10 specifications. 

 

ITEM REQUIREMENT REFERENCE IN THIS DOCUMENT 

(1)  Details of any traffic staging 
arrangements, Traffic Staging Plans and 
time periods associated with each stage 

Section 8 and 12  

(2)  Traffic Control Plans Section 8, 10, 11, 12 and Appendix B 

(3)  Vehicle Movement Plans Section 7 and 12  

(4)  Provision of access to adjoining properties 
and side roads affected by the 
construction 

Section 6 and Appendix B 

(5) Copies of any ROL (refer Clause 2.2) and 
approvals from other relevant authorities 
obtained. 

Section 10, 11 and Appendix C  

(6)  Design drawings for any temporary 
roadways and detours 

N/A 

(7) Names and contact details of nominated 
personnel responsible for attendance at 
traffic incidents where required to do so 
by the Police and emergency services, 
and for maintenance of traffic control 
devices and temporary roadways outside 
normal working hours. 

Section 23  

(8)  Monitoring, review and amendment 
mechanisms 

Section 22 and 24 
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Title Sydney International Speedway, Eastern Creek Precast Facility 

Construction Traffic Management Plan 

Approved on behalf of 
Transport for NSW 

[Insert name of TfNSW project manager] 

Signed  

Dated  

Approved on behalf of  
Abergeldie by 

[Insert name of Construction Contractor Project Director] 

Signed  

Dated  
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2 DOCUMENT CONTROL 

2.1 APPROVAL 

FUNCTION POSITION NAME SIGNATURE DATE 

Prepared by Interface Manager  Ari Kalamotas  
 

13/04/2021 

Reviewed by 
Abergeldie Project-
Construction Manager 

Joseph Maklouf 
 

13/04/2021 

Approved by 
Abergeldie Project 
Director 

Dmitri 
Khomoutov  

13/04/2021 

2.2 DOCUMENT REVISION STATUS 

Each page of this document bears a document number and revision date.  When revisions to 
the document are issued, the following table will be updated to show the most recent revision 
level.  The revised document will be forwarded to the holders of controlled copies.  Recipients 
are responsible for destroying or marking “superseded” on the previous revision. 

REVISION DATE AMENDMENT DESCRIPTION 

31/03/2021 Initial version - Issued for review commencement  

13/04/2021 Revision 2 – Amendments to haul route and access into Precast site 

  

  

 
Any changes within this document that modify either the scope or intent of the original 
document are highlighted in the right margin by a vertical bar ( | ). 

Where review and revision is deemed warranted, i.e. such as comments received from the 
Client, or where necessary to reflect changes in contractual or Project requirements, or as a 
result of an incident then these revisions shall be reviewed by the respective Project Manager 
and approved by the Construction Manager. 
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3  INTRODUCTION 

3.1 DESCRIPTION OF PROPOSED WORKS 

Abergeldie has been engaged by Sydney Metro to deliver the Sydney International Speedway 
project. During construction it was determined that an additional 90,000m3 of excess spoil 
would be required to be removed from site. Sydney Metro is concurrently delivering works at 
Eastern Creek Precast Facility requiring fill to be transported to site. Consequently, Abergeldie’s 
current contract has been varied to undertake the earthworks at the South and North Precast 
Facility.    

The construction scope for the earthworks at South and North Precast Facility shall include: 

▪ Transportation of 90,000m3 fill from Sydney International Speedway site. Fill to comply 
with TfNSW R44 specifications.  

▪ Site preparation (site security, sedimentation and erosion controls, ecologist, any rubbish, 
contamination removal and disposal, etc.) 

▪ Construction of Detention and Retention Basins, security fence and landscaping - South 
and North 

▪ Earthworks (as per TfNSW R44 specifications) - clear grub, topsoil removal, ~60,000m3 
fill in South Precast Facility, cut and fill balance in North Precast Facility. 95% nominal 
value of relative compaction with a uniform level (maximum grade of 1%). These works 
will include: 

o Top/capping layer on the Earthworks pads 
o An open channel drain in the southern precast yard for the overflow creeks (east 

to west) and relevant swale drains.  
o Hydro mulch all batters on Ropes Creek side, around EPZ, North side of north 

precast pad, Archbold Road side of the North Precast pad, Along Lenore Drive 
and (except first 10m setback along Lenore Drive will have high quality landscape 
treatment – Provisional item). 

▪ 14,000m3 fill to be stockpiled in North Precast Facility to be used for Road Construction. 

Exclusions: Any top/capping layer on the Earthworks pads. Roadworks by TfNSW (Former 
RMS).  

3.2  PURPOSE  

Revision D of the Sydney International Speedway (Main Works) Traffic Management Plan 
(TMP) was approved for use in December 2020. There are no proposed changes to the traffic 
control measures currently in place at the Sydney International Speedway site.  

This Construction Traffic Management Plan will predominately be concerned with the traffic 
impacts associated with the following;  

▪ Proposed haulage route (Speedway site to Precast Facility site and vice versa),  

▪ Entering the Precast Facility site (left turn), and  

▪ Exiting the Precast Facility site (left turn). 

It should be read in conjunction with Abergeldie’s Construction Environmental Management 
Plans and the contract documents, in particular Principal’s General Specifications G10 - Traffic 
and Transport Management (SM ES-ST-214_Speedway Works). 
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3.3 KEY STAKEHOLDERS 

The CTMP will be developed in consultation with the following key stakeholders -  

• Blacktown City Council (Road authority)  

• TfNSW 
o Customer Journey Planning (CJP)  
o Transport Management Centre (TMC).  

• Sydney Metro West 

• Other Contractors undertaking works at the precast facility (ASP1, other utilities 
contractors and Roadworks Contractors)  

Any approvals of the CTMP from the relevant stakeholders and/or conditions of acceptance will 
be attached to this CTMP (Appendix A).  

3.4  COMMUNICATION STRATEGY 

Abergeldie will liaise with all stakeholders throughout the project in accordance with the 
Community Communication Strategy.  

The TfNSW 1800 612 173 hotline number and email: projects@transport.nsw.gov.au will be 
used for capturing complaints; this is also further addressed under the Community 
Communication Strategy. 

4  TRAFFIC MANAGEMENT SPECIFICATION 

This Principal’s General Specification G10 contains the traffic and transport management 
requirements that are to be met by the Contractor during the performance of the Contractor's 
activities, including the management of the impacts of the Contractor's Activities on road and 
pedestrian traffic.  Abergeldie is to also adhere to the requirements of TfNSW Traffic Control at 
Worksites Manual and AS1742.3.  

All temporary traffic arrangements required by the Contractor’s Activities must comply with this 
specification unless stated otherwise.  

5 WORKING DAYS & HOURS OF WORK 

 Construction works at the precast facility will be as follows: 

▪ Monday to Friday 07:00 to 18:00 and  

▪ Saturday 08:00 to 13:00  

 No work will be carried out that will affect traffic during long weekends, school holidays and 
public holidays. This period will include the Friday before the school holidays and the Monday 
following the school holidays.   

6 EXISTING TRAFFIC INTERFACE WITH THE PROJECT 

 The current Speedway site access arrangements will be maintained for all truck movements 
required as part of the transportation of fill to the precast facility site. It is not envisaged that any 
additional traffic control, signage or security measures will be required to cope with the 
additional traffic required as a result of this activity.  

All trucks will enter and exit the Speedway site via the main site access point (Gate 1) where 
construction traffic will be able to access site via left and right hand turns from Ferrers Road 
using the existing slip lanes in place (Refer to Figures 1 and 2 below).  

mailto:projects@transport.nsw.gov.au
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Figure 2  Aerial view of Gate 1 

 

Figure 1  Gate 1 & 2 Site Access 

GATE 1  
(Main Site 

Access Point) 
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The Precast Facility site is accessed via Lenore Drive, Eastern Creek which is a fully sealed road 
signposted at 80km/hr with dual 3.5m traffic lanes in each direction. There is a median strip in the 
middle of the road with slip lanes either side of the median to turn right in both directions, a slip 
lane is on the road heading east bound entering left into the site and there is a slip lane on the 
road heading westbound allowing traffic to turn left. It should be noted that all the slip lanes are 
currently marked as non-operational pending the future intersection upgrade and construction of 
the Archbold Road extension (Refer to Figure 3 below). As part of these works it is proposed that 
the left turn slip lane is utilised as part of the traffic control measures to be implemented as this 
will minimise the amount of disruption to road users on Lenore Drive.   

 

All trucks will enter and exit the Precast Facility site via the main site access point (Gate 1). 
Construction traffic heading eastbound will access site via a left hand turn from Lenore Drive 
using the existing slip lane (refer to Figure 4 below).   

   Figure 4  Traffic Control to be implemented for left turn into site from Lenore Drive 

Figure 3  Site map showing Site Access point where interface with Lenore Drive will occur 

GATE 1  
(Main Site Entrance) 
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7 VEHICLE MOVEMENT PLANS  

 Vehicle Movement Plans (VMPs) will be included as part of the driver’s inductions showing the 
required travel paths for vehicles associated with the project entering, leaving, or crossing the 
through traffic stream.  

The VMPs will also provide details of the layout within the worksites and the site compound 
area including: 

▪ The movement of construction and other vehicles within the work site and site 
compound area and the associated signage including off-road plant movements; 

▪ Movement of vehicles on adjacent public accessible roads e-g haulage of spoil from and 
excavation site, across the roads to a stockpile site; 

▪ The location of and access to parking areas and the associated signage; 

▪ Visitor parking areas; 

▪ Pedestrian routes; 

▪ Access paths to crib sheds, offices and the like; and 

▪ All associated signage. 

Construction vehicle drivers shall be inducted into the Vehicle Movement Plans for both 
construction and stockpile sites, as well as the Safe Work Method Statements for works being 
carried out. 

8 TRAFFIC CONTROL PLANS 

Traffic Control Plans will be developed in accordance with the requirements outlined in Section 
8 of the Main Works CTMP (Revision D) to which this document is appended. 

Traffic Control Plans will be prepared by Abergeldie’s nominated Traffic Control Consultant 
Traffic Logistics and/or Abergeldie’s internal Traffic Manager. Refer to Figures 5 and 6 below for 
copies of the TCP designer qualifications.  

 

 

 A list of TCPs’ proposed to be used as part of the Precast Facility earthworks project is included 
in Table 2 and Table 3 inclusive of the timeframes that the TCPs will be used on site. The TCPs 
are also attached to this TMP at Appendix B. 

            Should the TCP or the ROL need extension the requirements of Sydney Metro, TMC and 
TfNSW will be adhered to.  

Figure 6  Abergeldie – Traffic Designer Qualification  Figure 5  Traffic Logistics – TCP Designer Qualification  
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Table 1 - Proposed TCPs 

Item TCP Description Proposed dates 

B.1 TLTCGS-137922 REV A Lenore Dr Erskine Park Site Access TCP 12/04/2021-8/05/2021 

The following table identifies the existing TCPs that have been approved for use as part of the Sydney 
International Speedway Main Works CTMP (Revision D) and will be applicable to this traffic 
management plan for the works at the Precast Facility. 

Table 2 - Existing TCPs 

Item TCP Description Proposed dates 

B.4 TLTCP-AS-114615 REV C   Main Works - Stage 1 VMP 12/04/2021-26/06/2021 

B.5 TLTCP-AS-114657 REV C   Main Works - Stage 2 VMP 12/04/2021-26/06/2021 

B.6 TLTCP-AS-114840 REV C   Main Works - Stage 3 VMP 12/04/2021-26/06/2021 

 

9 TRAFFIC CONTROLLERS 

In accordance with the requirements outlined in Section 9 of the Main Works CTMP (REV D), to 
which this document is appended, Abergeldie will engage competent and qualified Traffic 
Controllers to carry out traffic management on the project. The minimum requirements are a 
follows; 

▪ Traffic Controllers must always carry their qualification when controlling traffic.  

▪ Authorised traffic controllers are to be appropriately trained in their duties.  

▪ Traffic controllers are to wear the approved PPE at all times, namely high visibility 
fluorescent clothing or safety vests complying with AS/NZS 460.  

▪ Illuminated wands are to be utilised in addition to stop/slow bats where poor lighting 
conditions are observed or nightworks are scheduled.  

▪ Traffic Controllers are always to have a portable 2-way radio on them and maintain 
contact with construction vehicle drivers. 

10 ROAD OCCUPANCY LICENCES  

A ROL will be required to reduce the speed limit on Lenore Drive 500m either side of the 
Precast Facility site entrance. Temporary signage will be installed for the duration of the works. 

11 SPEED ZONE REDUCTION  

Temporary long-term speed zone reduction shall be obtained to reduce the speed limit from 
80km/h to 60km/h on Lenore Drive 500m either side of the Precast Facility site entrance.  

12 PROPOSED VEHICLE MOVEMENT PLAN  

12.1 OVERVIEW 

Delivery of spoil to the Precast Facility is subject to the conditions of the Sydney Metro Eastern 
Creek Precast Facility planning approval which requires all construction vehicles to enter the 
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site utilising a right turn from Lenore Drive. A consistency assessment (Ref: SM-21-0007299) 
was completed against the Sydney Metro (Precast Facility) planning approval to determine if it 
is acceptable for construction vehicles to enter site using the left turn into site off Lenore Drive. 
The consistency assessment determined on 27/04/2021 that the proposed construction change 
is consistent with the Review of Environmental Factors, Addendum Report and Determination 
Report including the conditions of approval, has negligible impacts on the community and 
environment and no further assessment is required.  

The following table quantifies the number of vehicle movements and timeframes associated with 
the transportation of all of the spoil from the Sydney International Speedway site to the Precast 
Facility site. 

Table 3 - Volume of spoil, number of truck movements and timeframes for delivery 

Access to 
site 

Quantity of 
Spoil 

Days Estimated Total 
No. of Truck and 

Trailer Movements  

Estimated Truck 
and Trailer 

Movements per day 

Dates 

Left turn off 
Lenore Dr 

90,000m3 58 13,920 240 19/04/2021-
3/07/2021 

The initial 30,000m3 of fill to be delivered between 19/04/2021 – 15/05/2021 will be placed in 
the area shown below. The purple area at the front of the site will be used to stockpile the 
remaining spoil until access is provided to the rest of the site. 

12.2 VEHICLE MOVEMENT PLAN 

The proposed haul route to transport the 90,000m3 of spoil to the Precast Facility site will be as 
follows;  

▪ Travel southbound on North-South Link Road from Carpark D1 after haulage truck is 
loaded 

▪ Turn right at the Roundabout and travel towards Ferrers Road intersection  

Figure 7  Timeframes for access within Precast Facility  

30,000m3  
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▪ Turn left at the intersection to travel southbound on Ferrers Road (Figure 9) 

▪ Travel approx. 3.5km along Ferrers Road until the The Horsley Drive and turn right 
(Figure 10) 

▪ Travel approx. 1.7km westbound until the Wallgrove Road intersection and turn right 
(Figure 11) 

▪ Travel approx. 3.8km northbound until the M4 on ramp and turn left (Figure 12)  

▪ Travel approx. 4.4km westbound until the Erskine Park Road exit and turn left (Figure 
13) 

▪ Travel approx. 4.1km southbound until Lenore Drive and turn left (Figure 14) 

▪ Travel approx. 3.3km eastbound and turn left into site via the slip lane (Figure 15)  

▪ Haulage trucks are then to exit left onto Lenore Drive from the Precast Facility site and 
return to the Speedway site via the following route –  

o travel eastbound on Lenore Drive/Old Wallgrove Rd and turn right onto 
Wallgrove Rd,  

o travel southbound on Wallgrove Road and turn left onto Chandos Rd,  

o travel eastbound on Chandos Road and turn left at the roundabout onto Ferrers 
Rd,  

o travel northbound on Ferrers Road and turn right at Gate 1 entrance via the slip 
lane. 

It should be noted that the 
following early works will be 
completed between 
14/04/2021 – 19/04/2021: 

▪ All weather seal of 
proposed site 
compound area using 
recycled DGB 
material A20 

▪ Temporary fencing 
around our site 
compound A20 

▪ Installation of site 
sheds, containers and 
generator A20 

▪ Clearing and grubbing 
A20 / A1.1 / A16 / A2 / 
A4 

▪ A16 basin preparation 

▪ Commencement of 
A33 & A34 haul road 

 

 

Figure 8  Areas within South Precast Facility site  
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Figure 10  Vehicle movement plan at The Horsley Drive from Ferrers Road  

 

Figure 9  Intersection with Extract from TLTCP-AS-114615  
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 Figure 12  Vehicle movement plan at M4 on ramp from Wallgrove Road  

Figure 11  Vehicle movement plan at Wallgrove Road from The Horsley Drive  

 



 

N235 - Sydney International Speedway (Precast Facility) –  

Construction Traffic Management Plan  

Revision Date: 3 May 2021 (Revision: 2) Page 19 of 34 

 

Commercial in Confidence 
Abergeldie Complex Infrastructure 

5 George Young Street 
Regents Park NSW 2143 

ABN 47 004 533 519 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 13  Vehicle movement plan at Erskine Park Road exit ramp from the M4 Western Motorway  

Figure 14  Vehicle movement plan at Lenore Drive from Erskine Park Road  
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Figure 15  Vehicle movement plan from Lenore Drive left turn into site via the slip lane. Extract from TLTCGS-137922  

12.3  SWEPT PATH ANALYSIS – CHANDOS ROAD ROUNDABOUT 

A swept path analysis into truck turning manoeuvres at Chandos Road / Ferrers Road 
roundabout has been carried out and is shown in Figure 16 below.  

A 19-metre truck and dog was considered in the swept path analysis. The results show no 
issues in successfully undertaking a U-turn at the roundabout and as such continuing straight 
through the roundabout to remain on Ferrers Road is not considered to present an issue.  

Figure 16  Truck Swept path analysis  
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12.4 IMPORT OF MATERIALS TO THE PROJECT 

The temporary access road, utilities works, and landscaping works on the project will require the 
importation of quarry materials and concrete to the project. The below table estimates the 
expected quantity of materials -  

Table 4 - Summary of Material import quantities  

Material type  Quantity  Expected 
Vehicle 
movements  

Construction Activity  

Quarry 
material 

Approx. 2,000 m3 160 Utilities, stormwater, landscaping 

Ready Mixed 
Concrete  

Approx. 700 m3 120  Temporary concrete access road for North 
Precast Facility 

 All suppliers and subcontractors undertaking delivery of quarry, ready-mixed concrete and any 
other items will be provided with a copy of the site safety rules prior to attending site, which will 
contain critical information such as –  

• Construction enforced speed limits 

• UHF channels for communication 

• Site contact 

• Site Access Gate location and number 

• Vehicle Movement Plan 

• Road Occupancy License and/or Traffic Control Plan if applicable (i.e. delivery of items 
during temporary lane closures).  

All delivery drivers will undertake a delivery driver induction prior to commencing any 
deliveries/unloading on site.  

12.5  GENERAL CONSTRUCTION VEHICLES  

The following table outlines the number of additional general construction vehicles required to 
complete the construction works associated with the earthworks for the south and north Precast 
Facility.  

Table 5 - Schedule of General Construction Vehicle movements  

Vehicle Type Description  Quantity 
per day 

Time of movement 

UTE Site Staff  6 Before 7am & After 5pm 

General access 
heavy vehicle 

Semi Trailer – Machine floats 2-5 Between 7am-5pm 

General access 
light vehicles  

Suppliers, subcontractors, client 
representatives, stakeholders 

8-10 Between 7am-5pm 

12.6  CYCLISTS AND PEDESTRIANS 

The footpath on the northern side of Lenore Drive is a shared pedestrian and cyclist path.  The 
following measures will be put in place to ensure all construction personnel are aware of the 
risks of encountering pedestrians and cyclists on the footpath accessing site - 
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• Maintain existing footpath widths as much as possible as cyclists and pedestrians will be 
sharing the footpath as a travel route.  

• Ensure traffic control signage where mounted on posts have a minimum of 2.1 m 
clearance from the underside of the signs 

• Install pedestrian and cyclist warning signage to increase awareness of pedestrians and 
cyclists in areas with frequent construction vehicle interface with the vulnerable road 
users (i.e. site entrance)  

• Install truck turning ahead symbols to notify pedestrians, cyclists and road users of 
construction traffic interface zones.  

• Ensure pedestrian and cyclist travel routes are not surrounded by loose material 
generated from construction activity.    

No members of the public/pedestrians are permitted within the project construction boundary 
during hours of work. As such, no interface between pedestrians and construction activities are 
expected on the project.  

13 LOCAL ROADS  

13.1  CONDITIONAL ASSESSMENT OF LOCAL ROADS 

A Pre-Construction Assessment of Lenore Drive will be undertaken by Abergeldie prior to 
commencement of works. The assessment will be provided to Sydney Metro for distribution to 
the relevant stakeholders such as Blacktown City Council.  

As per the MCoA, a copy of the Road Dilapidation Report is required to be issued to the local 
Council within three weeks of completion of the survey and at least two weeks before the road 
is used by heavy vehicles associated with the construction of the main works.   

13.2  ONGOING MONITORING OF LOCAL ROADS 

The condition of local roads will to be monitored throughout the works to ensure it hasn’t been 
adversely affected by the works. Any observations will be noted on the Daily Supervisors Diary.  
Where damage to local roads occur as a direct result of the main construction works, 
Abergeldie will rectify damages in consultation with Sydney Metro, RMS and the local Council.  

Monitoring and inspections along the proposed Lenore Drive haulage route will be undertaken 
regularly throughout each shift to ensure it is free of any loose material generated by the 
haulage activity. Appropriate environmental controls (as per the CEMP and associated Erosion 
Control Maps) will be in place within earthworks work-zones (i.e cattle grids) to ensure haulage 
trucks aren’t trucking mud/loose material on to Lenore Drive. Cleaning via a roadsweeper will be 
undertaken regularly during each shift as required to ensure local roads are in good condition. 
The street sweeper is not to operate below 40km/h without an appropriate cover vehicle. 

13.3  PARKING  

All Construction workers, project staff and visitors are to park in designated parking areas in the 
site compound (refer to Figure 17 below). Any other approved parking areas within the project 
footprint shall be as per Vehicle Movement Plans for each work-zone.  

 No construction vehicle parking is permitted along the road reserve along Lenore Drive or any 
other public road unless approved by Blacktown City Council.  
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14 IMPACTS TO ADJACENT STAKEHOLDERS 

14.1  BUS ROUTES 

Bus route 835 operates on Lenore Drive traversing between Penrith (UWS) and Prairiewood. 
The nearest bus stop to the project site is located on Lenore Drive, approx. 80m to the east of 
the site entrance (heading eastbound) whilst there is also a bus stop on Lenore Drive, approx. 
120m to the west of the site entrance (heading westbound) (refer figure 18 below). 

Figure 198  Bus stops on Lenore Drive near the project site  

Busses travel in both directions at approx. 30 minute intervals during the following times; 

Figure 17  Overview of designated Parking areas adjacent to the Site Compound  
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Table 6 - Bus route 835 hours of operation  

Route  Morning Afternoon 

Prairiewood to Penrith 05:15 – 09:21 14:21 – 17:54  

Penrith to Prairiewood 06:10 – 10:00 14:55 – 19:02 

 

14.2  LOCAL BUSINESSES  

No schools, aged care, childcare facilities or local businesses have been identified with the 
project footprint or proposed haulage routes.  

The following adjacent properties are located off Ferrers Road within the proposed haulage 
route (refer Figure 19 below) - 

• Entrance to Water NSW pipelines corridor (both on Northbound and Southbound side of 
Ferrers Road). 

• Austral Bricks facility entrance 

Blocking entrances to the identified properties at any point of time is strictly prohibited and isn’t 
required to complete the planned works.  

 

 

 

 

 

Figure 20  Overview of property entrances within the haulage routes Ferrers Road 

The following adjacent properties are located off Lenore Drive within the proposed haulage 
route (refer Figure 20 below) - 

• Erskine Park business park is located approx. 1.3km to the west of the project site. 
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• Numerous commercial properties located approx. 1.3km to the east of the project site.  

It should be noted that none of the driveways for these properties are located on Lenore Drive 
with access to all of these properties gained via adjoining roads. 

15 IMPACTS TO TRAFFIC 

This section provides a summary of activities and their impacts to traffic for Ferrers Road and 
Lenore Drive.  

Table 7 - Summary of Traffic Impacts  

 Activity Impact  Reference 

Import of materials to site  Additional construction traffic on road 
network and interface with road users when 
entering/exit sites 

Section 12.6 

General Construction Vehicles Additional construction traffic on road 
network and interface with road users when 
entering/exit sites 

Section 12.7 

Cyclists and Pedestrians  Interface with cyclist and pedestrians at site 
access points off Ferrers Road and Lenore 
Drive 

Section 12.8  

 

16 ROAD SAFETY AUDITS 

Sydney Metro (Customer Journey Planning) have advised that a Road Safety Audit is not 
required to be conducted for the left turn in TCP contained as part of this CTMP. 
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Figure 960 Overview of property entrances within the haulage routes Lenore Drive  

 

Figure 97  Overview of property entrances within the haulage routes Lenore Drive  

 

Figure 98  Overview of property entrances within the haulage routes Lenore Drive  

 

Figure 99  Overview of property entrances within the haulage routes Lenore Drive  

 

Figure 100  Overview of property entrances within the haulage routes Lenore Drive  

 

Figure 101  Overview of property entrances within the haulage routes Lenore Drive  

 

Figure 102  Overview of property entrances within the haulage routes Lenore Drive  

 

Figure 103  Overview of property entrances within the haulage routes Lenore Drive  

 

Figure 104  Overview of property entrances within the haulage routes Lenore Drive  

 

Figure 105  Overview of property entrances within the haulage routes Lenore Drive  

 

Figure 106  Overview of property entrances within the haulage routes Lenore Drive  

 

Figure 107  Overview of property entrances within the haulage routes Lenore Drive  
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17 TIME MANAGEMENT 

 Abergeldie aims to meet its time related obligations. Among them are: 

▪ Submitting revised TMP 3-4 weeks prior to the proposed commencement date for 
construction which affects traffic conditions; 

▪ Submitting A Pre-Construction Assessment of Lenore Drive and Road Dilapidation 
Reports to Council and RMS at least 2 weeks prior to the proposed use of heavy 
vehicles on Lenore Dr; 

▪ Submitting TCPs and VMPs at least 5 working days prior to its proposed use; 

▪  Notifying a day prior to opening temporary roadways and detours to traffic; 

▪ Notifying emergency services and relevant sections of the community and transport 
industry of work which results in significant traffic disruption - at least 10 days notification 
is required.  

18 WORK SITES  

18.1  TRAFFIC MANAGEMENT RISK WORKSHOP 

The Project Manager will convene a Traffic Management Risk Assessment Workshop 
(otherwise known as Workplace Risk Assessment) in accordance with specification G10. The 
TMP will be updated to include how the risks identified by the workshop will be addressed. 

The traffic management related risk items assessed during the workshop shall include but not 
be limited to: 

1. Training and knowledge requirements; 

2. Planning for traffic switches; 

3. Traffic Control Plans; 

4. Safety barrier systems, including end terminals 

5. Delineation, signage and guidance to motorists; 

6. Working adjacent to live carriageway 

7. Unexpected dilapidation impacts during construction 

8. Incidents and emergencies 

9. Night works 

10. Environmental elements 

11. Temporary roads including acceleration and deacceleration lanes  

12. Public and school holiday impacts 

13. Pedestrians and Cyclists 

19 TRAFFIC CONTROL DEVICES 

 All the traffic control devices are required to be in accordance with: 

▪ Principal General Specification G10; 

▪ TfNSW Traffic Control at Worksites Manual; 



 

N235 - Sydney International Speedway (Precast Facility) –  

Construction Traffic Management Plan  

Revision Date: 3 May 2021 (Revision: 2) Page 27 of 34 

 

Commercial in Confidence 
Abergeldie Complex Infrastructure 

5 George Young Street 
Regents Park NSW 2143 

ABN 47 004 533 519 

▪ AS1742.3 – 2009 Manual Uniform Traffic Control Devices Part 3: Traffic Control for 
Works on Roads; and 

▪ Traffic Management Plan 

20 SIGNAGE 

All traffic control Signage is required to be in accordance with: 

▪ Principal General Specification G10; 

▪ TfNSW Traffic Control at Worksites Manual; 

▪ AS1742.3 – 2009 Manual Uniform Traffic Control Devices Part 3: Traffic Control for 
Works on Roads; and 

▪ Traffic Management Plan 

21 TRAINING  

As per the CEMP, the relevant requirements of the CTMP will be communicated to employees, 
contractors and utility staff working on the project through the site induction training.  

The induction will address: 

▪ This TMP 

▪ The existence of traffic restrictions and what this means for the project. 

▪ Delivery hours and locations. 

▪ Reporting and recording environmental incidents related to traffic. 

▪ Traffic control measures and the development and implementation of Traffic Control 
Plans. 

▪ Records will be kept of all personnel undertaking the site induction and training, 
including the contents of the training, date and name of trainer/s. 

▪ Key staff will undertake more comprehensive training relevant to their position and/or 
responsibility.  

22 INSPECTIONS, MONITORING, REPORTING & AUDITING 

Inspections, monitoring, reporting and auditing will be undertaken in accordance with the 
procedures outlined in section 22 of the Main Works CTMP (REV D) to which this document is 
appended. 

23 EMERGENCY AND RESPONSE TO INCIDENTS 

Abergeldie will provide traffic control by qualified traffic controllers for emergencies such as 
crashes and spillages along the work corridor. Where the New South Wales Police Force, 
Emergency Services, TfNSW and TMC are controlling an incident, the Project team shall 
comply with their requirements and instructions.  

The inevitable nature of emergencies and their potentially significant social, economic and 
environmental consequences is acknowledged, and relevant state acts and legislation have 
been enacted to controlling these situations. The relevant acts identify agencies primarily 
responsible for controlling particular hazards/emergencies. Such agencies are detailed in the 
Table below. 
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Table 6 – Emergency Agencies  

Event  Agency 

Law Enforcement / Emergencies  Police 

Fire Fire Brigades / (e.g.) Rural Fire Service 

Hazardous Materials: Fire Brigades  

Flood State Emergency Service 

Storm and Tempest State Emergency Service 

Traffic  Transport Management Centre (TMC)  

23.1  AFTER HOURS TRAFFIC INCIDENTS 

Where an after-hours emergency occurs in the form of a traffic incident, maintenance 
requirement for a traffic control device or temporary roadways, the following personnel from the 
Abergeldie project team will be responsible for attending site –  

Site Superintendent): Zac Simpson – 0438 200 219 

 The Emergency Response and Incident Management Plan is to be adhered in the response to 
any traffic incidents (refer to Appendix F).  

24 REVIEW OF TMP  

The Abergeldie Project team will undertake 3 monthly reviews of the TMP to ensure it is 
reflective of the updated traffic management requirements of the project.  

The submission of Traffic Control plans, Traffic Staging plans, Vehicle movement plans, ROLs 
and other associated documents required by the G10 will be submitted or Principal review prior 
to any works which will alter the previously approved traffic management arrangements.  

The continual improvement process will: 

▪ At least monthly (or as incidents / non-conformances occur): 

- Determine the root cause or causes of non‐conformances and deficiencies. 

- Develop and implement a plan of corrective and preventative action to address non‐
conformances and deficiencies. 

- Verify the effectiveness of the corrective and preventative actions. 

Outcomes of these reviews shall be documented and retained for the duration of the project. 

Any updates of the CTMP as part of its review will be firstly approved by ER prior to 
implementation of the amended document.  
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25 APPENDIX A – CTMP CONDITIONS OF APPROVAL 

ID Entity Condition 

1 Blacktown City Council It is the project managers responsibility to implement the traffic 
control measures as identified in the TMP. 

2 Sydney Metro All works will be carried out in accordance with the Review of 
Environmental Factors, Addendum Report and Determination 
Report and the Project Conditions of Approval. 

3 Sydney Metro All works will be carried out in accordance with the approved 
Construction Environmental Management Plan and any relevant 
sub plans. 

4 Sydney Metro All works will be carried out in accordance with any additional 
management measures identified in the Environmental Review, 
unless otherwise noted by this endorsement (i.e. SM-21-00072499). 

Note: ID numbers 2, 3 & 4 are conditions to the Sydney Metro Consistency Assessment SM-21-
00072499 dated 27/04/2021 and will be addressed in the CEMP for the Precast Facility project. 

 

Record of Consultation 

A.1 – Sydney Metro 

A.2 – Customer Journey Planning 

A.3 – Planning & Programs 

A.4 – Blacktown City Council 

A.5 – Western Sydney Parklands Trust 
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26 APPENDIX B – TRAFFIC CONTROL PLANS 

Item TCP Description Proposed dates 

B.1 TLTCGS-137922 REV A Lenore Dr Erskine Park Site Access TCP 12/04/2021-8/05/2021 

B.2 TLTCP-AS-114615 REV C   Main Works - Stage 1 VMP 12/04/2021-26/06/2021 

B.3 TLTCP-AS-114657 REV C   Main Works - Stage 2 VMP 12/04/2021-26/06/2021 

B.4 TLTCP-AS-114840 REV C   Main Works - Stage 3 VMP 12/04/2021-26/06/2021 
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27 APPENDIX C – TRAFFIC CONTROL CHECKLISTS 

 

 SWP033-F01 Traffic Control Inspection Checklist 
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28 APPENDIX D – EMERGENCY RESPONSE AND INCIDENT 
MANAGEMENT PLAN 
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29 APPENDIX E – DILAPIDATION REPORT  

 

▪ Refer to Appendix I of Sydney International Speedway Main Works CTMP (REV D) for 
Ferrers Road Dilapidation Report 

▪ E2 – Lenore Drive Dilapidation Report scheduled to be undertaken WC5/04/2021 for 
completion by 9/04/2021. 
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30 APPENDIX F – RMS CATEGORY G REGISTRATION  

 

• F.1 Traffic Logistics RMS “Category G” Registration for Traffic Control  

• F.2 Abergeldie Contractors RMS “Category G” Registration for Traffic Control  
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