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Executive summary 
Construction design and planning for the M4-M5 Link between the M4 East Motorway at Haberfield 
and the New M5 Motorway at St Peters has progressed since the assessment in the M4-M5 Link 
Environmental Impact Statement (EIS) and the Submissions and Preferred Infrastructure Report 
(SPIR). A review of the concept design for the approved project has also occurred and, as a result, 
the proponent has further optimised the construction site arrangements assessed in the EIS and 
SPIR. 

Proposed modifications 

The proposed modification relates to Stage 1 of the approved project. The following points provide an 
overview of the proposed modification: 

• The Northcote Street civil site (C3a) would become a civil and tunnel site. This would result in 24 
hours, seven days a week tunnelling works being carried out from this location within an existing 
acoustic shed. The Northcote Street site is being used for tunnelling as part of the M4 East 
project. A construction access tunnel is to be provided from the Northcote Street site that utilises 
part of the existing access tunnel for the M4 East project. Proposed spoil haulage routes to and 
from this site are identified in this traffic and transport assessment. Relevant conditions of the 
project approval would apply to the use of this site for tunnelling and civil works to ensure 
potential impacts are managed consistently with the project approval 

• The Parramatta Road West and Parramatta Road East civil sites (C1b and C3b) would be used 
as civil sites in accordance with condition of approval C19 and other conditions of the project 
approval. The sites would be used for site offices, light and heavy vehicle car parking, shuttle bus 
services, workshop and storage of equipment, materials and construction machinery. Both sites 
would operate 24 hours a day, 7 days a week in accordance with the conditions of the project 
approval. No tunnelling, tunnel spoil handling or tunnel spoil stockpiling and haulage would occur 
at these sites 

• A temporary pedestrian walkway would be constructed above Parramatta Road to connect the 
Parramatta Road East and Parramatta Road West civil sites. The pedestrian walkway would only 
be available for use by project staff during the construction phase of the project and would not be 
available for public use. The pedestrian walkway would be demobilised upon completion of the 
construction phase of the project 

• Removal of the Darley Road civil and tunnel site (C4) from the project. No construction activities 
or permanent operational infrastructure would be provided at this location. The EIS provided for 
construction spoil to be removed from the Darley Road site. This spoil would now be removed 
from other tunnelling sites 

• The relocation of the operational water treatment plant from the Darley Road motorway 
operations complex (as described in the EIS) to the Campbell Road motorway operations 
complex at the St Peters interchange. 

Air quality impacts 

The purpose of this construction air quality assessment is to support the environmental assessment 
for the modification by assessing and reporting potential construction impacts in relation to air quality. 
Management and mitigation measures have also been considered and recommended for 
implementation where appropriate. 

The assessment determined that without mitigation measures the risk of dust impacts due to 
construction activities was ‘medium’ to ‘high’. If the identified mitigation measures are included in the 
relevant air quality management plans, construction dust is unlikely to represent a serious ongoing 
problem. Any effects would be temporary and relatively short in duration in the context of the total 
duration of the project, and their likely scale would not normally be considered sufficient to change the 
conclusion that with mitigation the effects would be ‘not significant’. 
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No additional management or mitigation measures beyond those set out in the EIS and SPIR, or 
conditions of approval for the project are required as a result of the proposed modification. 
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1 Introduction 
Approval for the construction and operation of the M4-M5 Link project was granted on 17 April 2018 
by the NSW Minister for Planning (application number SSI 7485). 

Construction design and planning has progressed since the assessment contained in the 
Environmental Impact Statement (EIS) and the Submissions and Preferred Infrastructure Report 
(SPIR) and a review of the concept design for the approved project has occurred. As a result, the 
proponent has further optimised the construction site arrangements assessed in the EIS and SPIR to 
reduce community impacts and to decrease the overall number of construction sites required for 
Stage 1 of the project. The main changes include the removal of the Darley Road civil and tunnel site 
for the project and changes to some of the construction ancillary facilities as summarised in Table 1-1 
and described in section 1.2 below. 

Table 1-1 Change to construction ancillary facilities at Haberfield, Ashfield and Leichhardt 

EIS and SPIR Proposed modification 
Wattle Street civil and tunnel site (C1a) No change 
Haberfield civil site (C2a/C2b)1 No change 
Northcote Street civil site (C3a) Northcote Street civil and tunnel site 

Includes tunnelling, spoil handling and spoil 
haulage from this site 

Parramatta Road West civil and tunnel site (C1b) Parramatta Road West civil site2 

Inclusion of a temporary pedestrian walkway 
above Parramatta Road to link to the Parramatta 
Road East civil site. 

Parramatta Road East civil site (C3b) Parramatta Road East civil site2 

Inclusion of a temporary pedestrian walkway 
above Parramatta Road to link to the Parramatta 
Road West civil site. 

Darley Road civil and tunnel site (C4) Removal of site 

Notes 

1: The use and footprint of this site was amended in sections B11.6.8 and C6.1.3 of the SPIR to be as per the 
arrangement for the Haberfield civil site (C2b). 

2: Condition C19 allowed use of the site for parking and other works that do not exceed the ‘noise affected’ Noise 
Management Levels as identified in the ICNG. 

Not all of the changes proposed can be accommodated within the existing project approval. As such it 
is necessary to seek a modification to the project approval in accordance with Section 5.25 of the 
EP&A Act. 
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1.1 Overview of M4-M5 Link project 
The infrastructure approval provides for the construction and operation of the WestConnex M4-M5 
Link project. 

The EIS describes construction and operation of the M4-M5 Link in two stages: 

Stage 11, as described in the EIS included: 

• Construction of the mainline tunnels between the M4 East Motorway at Haberfield and the New 
M5 Motorway at St Peters, stub tunnels to the Rozelle interchange (at the Inner West subsurface 
interchange) and ancillary infrastructure at the Darley Road motorway operations complex 
(MOC1) and Campbell Road motorway operations complex (MOC5) 

• These works are anticipated to commence in 2018 with the mainline tunnel opening to traffic in 
2022. 

Stage 22 as described in the EIS, included: 

• Construction of the Rozelle interchange and Iron Cove Link including connection to the stub 
tunnels at the Inner West subsurface interchange, connection to the surface road network at 
Lilyfield and Rozelle, and construction of tunnels, ramps and associated infrastructure as part of 
the Rozelle interchange to provide connections to the proposed future Western Harbour Tunnel 
and Beaches Link project. Ancillary infrastructure will be provided at Rozelle West motorway 
operations complex (MOC2), Rozelle East motorway operations complex (MOC3) and Iron Cove 
Link motorway operations complex (MOC4) 

• Stage 2 works are expected to commence in 2019 with these components of the project opening 
to traffic in 2023. 

The M4-M5 Link project is part of the WestConnex program of works that, together with the proposed 
future Sydney Gateway, would facilitate improved connections between western Sydney, Sydney 
Airport and Port Botany and south and south-west Sydney, as well as better connectivity between the 
important economic centres along Sydney’s Global Economic Corridor and through local 
communities. 

A more comprehensive overview of the M4-M5 Link project, as well as other aspects of the 
WestConnex program of works, is provided within the EIS and the Submissions and Preferred 
Infrastructure Report (SPIR). 

1.2 Overview of modification 
The proposed modification relates to Stage 1 of the approved project. The following points provide an 
overview of the proposed modification: 

• The Northcote Street civil site (C3a) would become a civil and tunnel site. This would result in 24 
hours, seven days a week tunnelling works being carried out from this location within an existing 
acoustic shed. The Northcote Street site is being used for tunnelling as part of the M4 East 
project. A construction access tunnel is to be provided from the Northcote Street site that utilises 
part of the existing access tunnel for the M4 East project. Proposed spoil haulage routes to and 
from this site are identified in this modification report. Relevant conditions of the project approval 
would apply to the use of this site for tunnelling and civil works to ensure potential impacts are 
managed consistently with the project approval 

1 M4-M5 Link Stage 1 (the mainline tunnels) is also commonly referred to as Stage 3A of the WestConnex 
program of works 
2 M4-M5 Link Stage 2 (the Rozelle interchange and Iron Cove Link) is also commonly referred to as Stage 3B of 
the WestConnex program of works 
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• The Parramatta Road West and Parramatta Road East civil sites (C1b and C3b) would be used 
as civil sites in accordance with condition of approval C19 and other conditions of the project 
approval. The sites would be used for site offices, light and heavy vehicle car parking, shuttle bus 
services, workshop and storage of equipment, materials and construction machinery. Both sites 
would operate 24 hours a day, 7 days a week in accordance with the conditions of the project 
approval. No tunnelling, tunnel spoil handling or tunnel spoil stockpiling and haulage would occur 
at these sites 

• A temporary pedestrian walkway would be constructed above Parramatta Road to connect the 
Parramatta Road East and Parramatta Road West civil sites. The pedestrian walkway would only 
be available for use by project staff during the construction phase of the project and would not be 
available for public use. The pedestrian walkway would be demobilised upon completion of the 
construction phase of the project 

• Removal of the Darley Road civil and tunnel site (C4) from the project. No construction activities 
or permanent operational infrastructure would be provided at this location. The EIS provided for 
construction spoil to be removed from the Darley Road site. This spoil would now be removed 
from other tunnelling sites 

• The relocation of the operational water treatment plant from the Darley Road motorway 
operations complex (as described in the EIS) to the Campbell Road motorway operations 
complex at the St Peters interchange. 

Section 2 provides a more detailed overview of the proposed modification to the project. Figure 4-1 
shows the study area for this assessment. 

The proposed modification would require changes to the conditions of the project approval. Proposed 
changes to the project approval are detailed in Chapter 7 (Conditions of approval) of the modification 
report. 

Site establishment works (in accordance with an approved Site Establishment Management Plan) 
and/or construction works (in accordance with an approved Construction Environmental Management 
Plan) are proposed at a number of the project construction sites and will be carried out in accordance 
with the existing conditions of approval for the project. 

The scope of this assessment of potential air quality impacts during construction is focused on the 
proposed change in use of the Northcote Street and Parramatta Road East and West construction 
ancillary facilities. The likely air quality impacts during construction associated with the other aspects 
of the proposed modification have been determined to be negligible and have therefore not been 
considered further as part of this assessment. 

1.3 Purpose of this report 
The purpose of this report is to identify dust generating activities related to the proposed change in 
use of the construction ancillary facilities in Haberfield and Ashfield proposed as part of this 
modification and to assess the likelihood of these resulting in impacts at the nearest sensitive 
receptors. A number of management and mitigation measures are also noted to minimise the risk of 
these impacts. 

1.4 Structure of this report 
This report has been structured as follows: 

• Chapter 2 presents an overview of the modification to the approved project 

• Chapter 3 presents the assessment methodology that was used 

• Chapter 4 considers the potential impacts associated with construction activities 

• Chapter 5 documents management measures that are proposed to mitigate impacts. 
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2 Key aspects of the proposed modification 
relevant to this assessment 

2.1 Change of use at the Northcote Street civil and tunnel site 
The Northcote Street site is located between Wattle Street and Wolseley Street at Haberfield. The site 
is currently being used as a tunnelling site for the M4 East project and was approved for use as a civil 
site during construction of the M4-M5 Link project. 

The Northcote Street site is proposed to be used as a civil and tunnel site for the project. Once 
construction works for the M4 East project are completed at this site, the site would be altered to 
make it suitable for use by the M4-M5 Link project. Existing construction infrastructure that is currently 
being used for the M4 East project would, where required, be retained and used for the project. This 
includes hoarding, offices, access gates, noise walls, the acoustic shed structure and part of the 
construction access tunnel. 

2.1.1 Site layout 
The proposed site layout is provided in Figure 2-1. Key elements that would be consistent with the 
existing layout for the M4 East project include the vehicle entry and exit locations, the acoustic shed 
and the entry to the temporary access tunnel. Infrastructure not required for construction of the M4-
M5 Link project would be removed from the site. The final layout for this site would be confirmed 
during detailed design and detailed in the approved Site Establishment Management Plan (SEMP) 
and/ or approved Construction Environmental Management Plan (CEMP). 

2.1.2 Operating hours 
Construction activities would operate 24 hours a day, seven days a week at the Northcote Street civil 
and tunnel site. Activities would predominately include tunnelling, spoil handling and spoil haulage 
and the delivery of shotcrete and concrete and general construction vehicles. The proposed hours of 
operation would be consistent with the operating hours used by the M4 East project at this site. 
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2.1.3 Construction access tunnel 
The existing construction access tunnel located at the northern end of the site would be altered to 
meet the needs of the M4-M5 Link project. At present the access tunnel heads west under Parramatta 
Road to join the M4 East mainline tunnel. On completion of the M4 East project, demobilisation would 
occur, with some elements being retained for the M4-M5 Link project. Part of the existing M4 East 
access tunnel would be retained and blocked off adjacent to the eastern side of Parramatta Road. 
This would enable construction of the M4-M5 Link access tunnel. 

For the M4-M5 Link project, the new construction access tunnel would head generally in a south 
eastern direction beneath Wattle Street, to the north of the Haberfield civil site and beneath a small 
number of residential properties in Walker Avenue and Alt Street to connect with the M4-M5 Link 
mainline tunnels.  This route has been selected as it would provide the most direct route from the 
access tunnel to the M4-M5 Link mainline tunnels. The route avoids the M4 East Motorway tunnels 
and Parramatta Road ventilation facility and ventilation tunnels. Figure 2-2 shows the indicative 
alignment of the access tunnel. 

The access tunnel would have an average grade of around 14 per cent with a maximum depth of 
around 50 metres and would be around 430 metres in length. The access tunnel would connect to the 
mainline tunnels at around 30 metres below ground. The access tunnel would have an average width 
of 12 metres to allow two heavy construction vehicles to comfortably travel side by side in the access 
tunnel. 

Two options are provided for how the construction access tunnel connects with the mainline tunnels. 
Both options would connect to the mainline tunnels under a small number of residential properties 
(less than 10 properties) situated between Walker Avenue and Alt Street.  The point of connection 
between the two options is around 20 metres apart. 

For the construction of the access tunnel, roadheaders would be used to cut the top heading with a 
roadheader, surface miner or excavators with breakers used to excavate the bench. To support the 
access tunnel, steel rock bolts, mesh and shotcrete would be used. Spoil would be removed by off 
road articulated trucks to the surface where it would be stockpiled in the acoustic shed until 
transported to a disposal or reuse site.  Construction of the access tunnel would take around six 
months. Once construction works are complete the construction access tunnel would be backfilled. 
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2.1.4 Spoil haulage routes 
Two spoil haulage routes have been assessed for Northcote Street civil and tunnel site. Table 2-1 
describes each route proposed for spoil haulage. Figure 2-3 shows the proposed spoil haulage 
routes. 

Table 2-1 Indicative spoil haulage routes for Northcote Street civil and tunnel site 

Route Indicative spoil haulage route 

Route A Entry: via Parramatta Road city bound and then left turn into the site 

Exit: via left turn from site onto Wattle Street, then left turn into Ramsay Street/ Road, 
then left turn into Fairlight Street, then left turn into Great North Road, then right turn into 
Parramatta Road 

Route B Entry: via Parramatta Road city bound and then left turn into the site 

Exit: via left turn from site onto Wattle Street, then left turn onto the dedicated temporary 
construction vehicle turning lane (known as the G-loop) at the intersection of Dobroyd 
Parade and Waratah Street within part of the Reg Coady Reserve.  Right turn onto Wattle 
Street from truck turning facility toward M4 East Motorway tunnels or Parramatta Road. 
The G-loop has been used during the construction of the M4 East project. 

Traffic signals are provided at intersections where vehicle turning is required for both Route A and 
Route B. All of the roads included in the proposed haulage routes are state roads managed by Roads 
and Maritime. Generally, all roads along the proposed routes have two traffic lanes in each direction 
with some on street parking and are heavily trafficked. 

The G-loop at the intersection of Dobroyd Parade and Waratah Street was established in the M4 East 
project and would be utilised for the proposed Route B.  M4 East construction traffic and public 
motorists are able to use the G-loop during construction of the M4 East project. The access to the G-
loop for public motorists was provided because the construction of the M4 East project removed the 
ability to turn right into Waratah Street when travelling eastbound on Dobroyd Parade. 

Minor changes would be required to the proposed intersection design at Dobroyd Parade and 
Waratah Street (after completion of the M4 East project at the end of Q1 2019) to allow Route B to be 
used, including: 

• Adjustments to the kerb and channel, including protection of new drainage infrastructure, along 
the north side of Dobroyd Parade at the entry and exit to the G-loop 

• A short section of the median designed to separate the eastbound traffic on Dobroyd Parade from 
the eastbound traffic using the M4 East tunnel exit ramp would be removed to allow heavy 
vehicles to exit the G-loop and turn right onto Dobroyd Parade westbound 

• A section of the pedestrian path along the north side of Dobroyd Parade would be realigned 
around the perimeter of the G-loop to avoid potential conflict between heavy vehicles and 
pedestrians 

• Upgrade the traffic light phasing at this intersection to accommodate the G-loop traffic 

• Signage and line marking associated with the above. 

Use of the G-loop for the proposed modification would be restricted to M4-M5 Link construction 
vehicles. This restriction would be communicated through appropriate signage and line marking. 
Public motorists would not be able to use the G-loop. However, the completed M4 East project will 
provide a right turn lane from the M4 East eastbound lanes into Waratah Street at this location and a 
right turn lane from the Wattle Street eastbound lanes into Ramsay Street. 

On completion of construction of the M4-M5 Link project, the G-loop infrastructure would be removed 
and that part of Reg Coady Reserve would be rehabilitated in accordance with the M4 East Residual 
Land Management Plan. 

WestConnex M4-M5 Link 
Roads and Maritime Services 
Modification  – Air quality report 
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2.1.5 Car parking 
Limited car parking would be provided at the Northcote Street civil and tunnel site due to space 
constraints. Car parking for the construction workforce would primarily be provided at the Parramatta 
Road West and Parramatta Road East civil sites with a total of around 200 spaces being provided at 
these two sites. 

A shuttle bus would be provided to transport the majority of construction workforce to and from 
designated parking areas, which are anticipated to be predominantly at the Parramatta Road East 
and Parramatta Road West civil sites and the Northcote Street civil and tunnel site. Where possible, 
the workforce will be encouraged to walk between the Northcote Street, Parramatta Road and Wattle 
Street sites. 

2.1.6 Program 
An indicative program of works for the Northcote Street civil and tunnel site is shown in Table 2-2. 
The program shows that the construction activity at the Northcote Street site commences in Q2 2019 
and continues through to end of Q1 2023. Once construction works are complete, construction 
facilities would be demobilised and the site would be rehabilitated in accordance with the M4 East 
Residual Land Management Plan.  It is expected that Northcote Street would be reinstated, as 
provided for under the M4 East project approval. 

Table 2-2 Indicative program of works - Northcote Street civil and tunnel site 

Construction Activity 
Indicative construction timeframe 
2018 2019 2020 2021 2022 2023 

Refurbishment and traffic 
management 

Site establishment 
Construct temporary 
access tunnel 

Tunnelling 

Civil and mechanical fitout 

Testing and commissioning 
Site demobilisation and 
rehabilitation 

2.2 Parramatta Road West and Parramatta Road East civil sites 
The Parramatta Road West and Parramatta Road East civil sites are located on the western and 
eastern sides of Parramatta Road between around Alt Street and Bland Street at Ashfield and 
Haberfield. 

The Parramatta Road West and Parramatta Road East civil sites would be used in accordance with 
condition of approval C19 and other conditions of the project approval. The sites would be used for 
parking and other works that do not exceed the ‘noise affected’ Noise Management Levels as 
identified in the ICNG. 

The sites would be used for site offices, light and heavy vehicle car parking, shuttle bus services, 
workshop and storage of equipment, materials and construction vehicles. Both sites would operate 24 
hours a day, 7 days a week in accordance with the conditions of the project approval. 

The sites would be used to support civil and tunnelling construction activities at other project 
construction sites, primarily within the Haberfield and Ashfield area. No tunnelling, tunnel spoil 
handling or tunnel spoil haulage would occur at these sites. 

WestConnex M4-M5 Link 
Roads and Maritime Services 
Modification  – Air quality report 
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2.2.1 Site layout 
The proposed indicative site layout for Parramatta Road West and Parramatta Road East civil sites is 
provided in Figure 2-4. The layout for the sites would be confirmed during detailed design and in the 
approved Site Establishment Management Plan (SEMP) and/or approved Construction Environmental 
Management Plan (CEMP). 

Vehicle access points are provided for Parramatta Road West civil site from Parramatta Road, Bland 
Street (west of Parramatta Road) and Alt Street. The entry along Parramatta Road would only be 
accessible for westbound traffic with a left turn into the site. Exit onto Parramatta Road would be left 
turn out to travel westbound. Entry and exit points are proposed on Bland Street, west of Parramatta 
Road, and Alt Street to allow traffic to access between the sites or onto Parramatta Road. 

The vehicle access point for Parramatta Road East civil site would be from Parramatta Road and Alt 
Street. Entry would be left turn in, only available for eastbound traffic. Exit would be left turn out to 
travel eastbound along Parramatta Road. Crossover would occur between sites on Alt Street. Vehicle 
access points would not be provided from Bland Street for this site. 

It is proposed that the existing bus stop on the western side of Parramatta Road, north of the 
intersection with Bland Street, would be relocated to avoid conflict between buses and heavy vehicles 
attempting to access the nearby Parramatta Road West civil site. The bus stop would be moved to a 
new location around 150 metres to the north on Parramatta Road. The relocation of the bus stop 
would be subject to on-going consultation with Transport for NSW, Transit Services and other 
stakeholders and would be detailed in the Construction Traffic, Transport and Access Management 
Sub-Plan. 

Table 2-3 provides indicative heavy and light vehicle numbers for Parramatta Road West Parramatta 
Road East civil site. 

Table 2-3 Indicative construction vehicle numbers 

Parramatta Road West and Parramatta Road East civil sites 

Site Daily Vehicles AM peak hour PM peak hour 

(one way) (7.30-8.30am) (4.15-5.15pm) 

Heavy Light Heavy vehicles Light vehicles Heavy vehicles Light vehicles 

Arrive Depart Arrive Depart Arrive Depart Arrive Depart 

West 25 306 7 7 18 5 7 7 5 31 

East 25 210 1 1 12 4 1 1 4 20 

WestConnex M4-M5 Link 
Roads and Maritime Services 
Modification  – Air quality report 
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2.2.2 Operating hours 
The Parramatta Road West and Parramatta Road East civil sites would be used 24 hours a day, 
seven days a week to support civil and tunnelling construction activities at other project construction 
sites, primarily within the Haberfield and Ashfield area. No tunnelling, tunnel spoil stockpiling and 
handling or tunnel spoil haulage would occur at these sites. 

Site establishment works would generally occur during standard construction hours of 7.00 am to 6.00 
pm Monday to Friday and 8.00 am to 6.00 pm on Saturdays (as permitted by conditions of approval 
E68 and E69) or as provided for in other conditions of approval and the project Environment 
Protection Licence (EPL). 

2.2.3 Car parking 
A total of around 200 car parking spaces would to be provided at the Parramatta Road West and 
Parramatta Road East civil sites for the construction workforce. The parking spaces would be used by 
construction workforce staff working at other project construction sites. A shuttle bus service would be 
provided to transport the majority of construction workforce to and from construction sites. Where 
possible the workforce would be encouraged to walk between sites. As required by condition of 
approval E54, a Construction Parking and Access Strategy would be prepared by the contractor to 
assist with managing parking demand for the project. 

The site would also be used for heavy vehicle parking. The type of heavy vehicles likely to use the 
sites for parking would include rigid and articulated trucks dropping off or picking up materials or 
equipment from laydown areas, vehicles or equipment to be serviced at the workshop and short term 
layover of trucks across working shifts. No tunnel spoil trucks would use these sites. 

2.2.4 Program 
An indicative program of works for Parramatta Road West and Parramatta Road East civil sites is 
provided in Table 2-4. The construction program shows construction activities commencing in Q3 
2018 and continuing through to the end of Q1 2023.  Once construction activities are complete, 
construction facilities would be removed and the site would be rehabilitated in accordance with the 
Residual Land Management Plan for the project. 

Table 2-4 Indicative program of works - Parramatta Road West and East civil sites 

Construction 
Activity 

Indicative construction timeframe 

2018 2019 2020 2021 2022 2023 

Site establishment and 
utility works 

Site operations – offices, 
warehouse/storage, 
workshop and parking 
Site demobilisation and 
rehabilitation 

WestConnex M4-M5 Link 
Roads and Maritime Services 
Modification  – Air quality report 
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2.2.5 Parramatta Road West and Parramatta Road East civil sites – 
pedestrian walkway 

This modification proposes to link the Parramatta Road West and Parramatta Road East civil sites 
with a temporary overhead pedestrian walkway above Parramatta Road which would only be used by 
the construction workforce and would not be available for public use. Access to the walkway would be 
via stairs at either end located within the work sites. The pedestrian walkway is provided to allow the 
construction workforce to easily move between the two sites without the need to use the existing at-
grade pedestrian crossing on Parramatta Road at the traffic signals. 

The structure would provide sufficient clearance for vehicles travelling along Parramatta Road with 
the base of the walkway being around six metres above Parramatta Road. The Roads and Maritime 
Special Permits Unit are to be notified for the management of over height vehicle permits. The overall 
height of the walkway structure would extend to around 10 metres above Parramatta Road. Both the 
walkway and access towers would be enclosed to provide weather protection for users and enable 
use 24 hours a day, seven days a week. Lighting would be provided to allow the walkway to be used 
after daylight hours. 

The bridge structure would be fabricated offsite in sections that are of suitable size for transportation 
to the site. The sections would be welded or bolted together at the Parramatta Road sites. The 
supporting steel towers would be assembled on site and mounted on concrete foundations to support 
the pedestrian walkway. The bridge would be a single span and would be lifted into position by a 
crane. Installation of the span would be carried out at night with full road closure of Parramatta Road 
and traffic detours provided. A Road Occupancy Licence from the TMC would be required for the 
installation of the pedestrian walkway, allowing for the temporary closure of Parramatta Road. Once 
the walkway span is in place the roof and deck would be installed. 

The pedestrian walkway is expected to be in place from around late 2018 to the end of Q1 2023. 
Once construction works are complete, the pedestrian walkway would be removed following a similar 
process to that described above, but in reverse. 

An indicative location and design of the overhead pedestrian walkway is shown in Figure 2-5. 
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2.3 Removal of Darley Road site from project 
The EIS identified the site as the Darley Road civil and tunnel site (C4) for the construction of the 
project and as the Darley Road motorway operations complex (MOC1) for the operation of the project. 

Ongoing construction design and planning has determined that the Darley Road site is no longer 
required to support the construction and operation of the project. 

2.3.1 Relocation of construction activities 
Construction activities would not be carried out at the Darley Road civil and tunnel site. The 
construction activities proposed for Darley Road civil and tunnel site as described in the EIS would be 
accommodated at other project construction sites. 

The approved project involved the removal and transportation of around 550,300 cubic metres of 
tunnel spoil from the Darley Road civil and tunnel site as described in section 23.3.2 of the EIS. Given 
that the length of the mainline tunnel would not change for the proposed modification, this spoil 
volume would be required to be removed from other tunnelling sites. 

The overall intensity (rate) of spoil removal at approved tunnelling sites is not expected to change, 
however the additional spoil to be removed would require the extension of the tunnelling component 
of the overall construction program by around six months. 

2.3.2 Relocation of operational ancillary infrastructure 
The EIS described that an operational water treatment plant and substation would be located at the 
Darley Road motorway operations complex. The removal of the Darley Road site from the project 
would result in the relocation of the operational water treatment plant to the Campbell Road motorway 
operations complex at St Peters interchange. The relocation of the operational water treatment plant 
is described in section 2.4 below. 

The permanent substation proposed at the Darley Road site in the EIS is no longer required. As 
described in the EIS, permanent power for Stage 1 of the M4-M5 link project would be supplied via 
the intake substation at the Campbell Road motorway operations complex at the St Peters 
interchange. Section 5.10.1 of the EIS and section 4.2.4 of Appendix F (Utilities Management 
Strategy) of the EIS provides further details on the proposed arrangements to provide electricity to the 
project. 

The removal of the motorway operation complex from Darley Road would result in no permanent 
infrastructure for the project being located at this location. 

2.4 Relocation of operational water treatment plant to St Peters 
The proposed relocation of the operational water treatment plant to the Campbell Road motorway 
operations complex would result in the operational footprint of the motorway operations complex at St 
Peters being increased. 

Figure 2-6 provides an indicative site layout for the Campbell Road motorway operations complex at 
St Peters interchange which includes an indicative location for the operational water treatment plant. 
The motorway operation complex is located on the cut and cover structure above the M4-M5 Link 
ramps at the St Peters interchange which is being constructed by the New M5 project and on land to 
the immediate east. The motorway operations complex as described in the EIS includes ventilation 
facilities and a substation. Additional land adjacent to, and to the immediate south east of the 
motorway operations complex would be required to accommodate the operational water treatment 
plant. 
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3 Assessment methodology 

3.1 Background 
This section deals with the potential impacts of the construction phase of the project. The main air 
pollution and amenity issues at construction sites are: 

• Annoyance due to dust deposition (soiling of surfaces) and visible dust plumes 

• Elevated PM10 concentrations due to dust-generating activities 

• Exhaust emissions from diesel-powered construction equipment. 

Particulate emissions from construction activities which mechanically disturb the surface are 
predominantly made up of the coarse fraction (PM10), rather than the finer PM2.5 particles. PM2.5 is not 
a significant component of construction activities and is therefore not assessed in this methodology. 
PM2.5 emissions are more relevant as part of the operational assessment for the project. 

Exhaust emissions from on-site plant and site traffic are unlikely to have a significant impact on local 
air quality, and in the majority of cases they would not need to be quantitatively assessed. Other 
potential impacts need to be considered on a site-by-site basis (IAQM, 2014). A wide range of 
demolition and construction equipment is likely to be used for the project and the associated 
infrastructure. 

Dust emissions would occur during the preparation of the land (eg demolition and earth moving), 
bringing tunnelled spoil to the surface and loading activities within the sheds, and can vary 
substantially from day to day depending on the level of activity, the specific operations being 
undertaken, and the weather conditions. If dirt or mud is tracked onto public roads, dust emissions 
can occur at some distance from the construction site (IAQM, 2014). 

The risk of dust impacts from a demolition/construction site causing loss of amenity and/or health or 
ecological impacts is related to the following: 

• The nature of the activities being undertaken 

• The duration of the activities 

• The size of the site and area disturbed 

• The meteorological conditions (wind speed, direction and rainfall). Adverse impacts are more 
likely to occur downwind of the site and during drier periods 

• The proximity of receptors to the activities 

• The sensitivity of the receptors to dust 

• The adequacy of the mitigation measures applied to reduce or eliminate dust. 

It is very difficult to quantify dust emissions from construction activities. Dust emissions can vary 
substantially from day to day depending on the level of activity, the operations being undertaken, and 
the local weather conditions (for example, depending on the amount of exposed surfaces and/or 
stockpiles during high wind events). While tunnelling itself would be ongoing for the length of the 
project, this would be carried out underground.  With appropriate mitigation measures3 underground 
and at the surface, this should not result in significant emissions at the surface. The assessment and 
control of construction-related air quality therefore focussed on identifying and managing risk, with a 
particular focus on the tunnelling support activities that would occur at the surface. 

3 This would include such things as mist sprays in acoustics sheds, regular sealed surface sweeping 
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The construction assessment involved the application of a semi-quantitative risk-based approach 
following the guidance developed by the UK Institute of Air Quality Management (IAQM, 2014), and 
adapted to conditions representative of the project. The approach was also tailored according to the 
nature of the project (ie predominantly a tunnelling project). The assessment of potential air quality 
impacts during construction involved the following main steps: 

• The identification of the construction activities that would be likely to occur in relation to the 
project and that may result in air quality impacts (ie activities occurring within the construction 
ancillary facilities) 

• The division of activities according to their different potential impacts: demolition, earthworks, 
construction and vehicle track-out. Risks were assessed in relation to the size of the project, the 
volume of traffic on unsealed roads, and the locations of sensitive receivers 

• The identification of project-specific management/mitigation measures to minimise the risk of any 
potential impacts. 

3.2 Overview of the method 
The IAQM assessment procedure for assessing risk is shown in Figure 3-1. Professional judgement 
is required in some steps, and where justification cannot be given a precautionary approach should 
be adopted. 

Activities on construction sites can be divided into four types to reflect their different potential impacts, 
and the potential for dust emissions is assessed for each activity that is likely to take place. These 
activities include the types of construction activities that would be carried out to support the project, 
including tunnelling support activities such as spoil management within construction ancillary facilities. 
These activities are: 

• Demolition. Demolition is any activity that involves the removal of existing structures. This may 
also be referred to as de-construction, specifically when a building is to be removed a small part 
at a time 

• Earthworks. This covers the processes of soil stripping, ground levelling, excavation and 
landscaping. Earthworks would primarily involve excavating material, haulage, tipping and 
stockpiling 

• Construction. Construction is any activity that involves the provision of new structures, 
modification or refurbishment. A structure would include elements such as residential dwelling, 
office building, retail outlet and road 

• Track-out. This involves the transport of dust and dirt by Heavy Duty Vehicles (HDVs) from the 
construction/demolition site onto the public road network, where it may be deposited and then re-
suspended by vehicles using the network. 

The assessment methodology considers three separate potential dust impacts: 

• Annoyance due to dust soiling 

• The risk of health effects due to an increase in exposure to PM10 

• Harm to ecological receptors. 

The assessment is used to define appropriate mitigation measures to minimise the risk of any 
potential impacts. 
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