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14 December 2020 

 

Attention: Submission to Department Planning Industry and Environment (DPIE) 

 

Re: TTAMP – agreement extension for additional local roads and secondary restricted 
route usage for the Rozelle Interchange project  

 

Dear Peter, 

John Holland CPB Contractors (JHCPB) request an extension on the submission of the 
Transport, Traffic and Access Management Plan.  

TTAMP Revision 16 was approved on 8 April 2019 for night-time use of Secondary restricted 
routes (refer Appendix A for route map) for a six-month period.  An extension to the use of 
these routes was granted by DPIE on 7 October 2020 (refer Appendix B). This letter 
extended the use of these routes until 7 January 2020.  

Given the DPIE extension letter expires on 7 January 2020, JHCPB/TfNSW seek an 
extension to submit the next TTAMP revision to DPIE in February. This takes into 
consideration the requirements of: 

 Project shutdown and employee annual leave from the 18th December 2020 until the 
11th January 2021.  

 extensive formatting required for previously discussed TTAMP changes.  
 discussion at the next (4 and 18 January 2021) Westconnex 3B Rozelle Interchange 

meeting to discuss the continued use of these Secondary Restricted routes for night 
time usage. A letter was sent by the Project on 18/09/2020 outlining the Gate 4 
closure information (WCXSTG3B-RMS-DPE-GCON-000167 and attached at 
Appendix C) that is driving the requirement for the use of the restricted night time 
routes.  

 

In order to continue to utilise the secondary restricted routes for night tunnelling works, 
JHCPB are seeking an agreement extension letter from DPIE for the TTAMP.  

Should you have any questions please do not hesitate to contact the undersigned.  

Kind regards, 

 

Alessandra Gotch 
Approvals manager  
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Appendix A Secondary restricted routes – night time 
routes (used for tunnelling works) 
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Evening Usage 10.00pm - 7.00am

Between the hours of 10.00pm and 7.00 am these routes are required for use to enable 
tunnelling works to continue 24 hours as per the CoA. During this time Gate 4 at RRY is shut. 
Gate 4 is the entry gate to RRY that is accessed via Anzac Bridge, James Craig road and 
Sommerville road. During this time Gate 2 becomes the primary gate to access RRY. 

Truck and dogs are not permitted to use

laacckk

 
these secondary restricted routes. Note 
the Catherine St loop route cumulative 
total numbers are used across all Project 
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Appendix B – DPIE Agreement Extension letter 7 October 
2020 

 



4 Parramatta Square, 12 Darcy Street, Parramatta 2150 | dpie.nsw .gov.au | 1

Mr Tarnjit Chahal
Project Director Rozelle Interchange
Transport for NSW
20-44 Ennis Road
MILSONS POINT NSW 2061 

VIA EMAIL: peter.morrall@transport.nsw.gov.au

07/10/2020

Dear Mr Chahal,  
WestConnex M4-M5 Link – Rozelle Interchange (SSI-7485)

Additional Local Roads and Secondary Restricted Routes – Agreement Extension  

I refer to your letter dated 17th September 2020 submitted in accordance with Condition E51 of Schedule
2 of the approval for the WestConnex M4-M5 Link - Rozelle Interchange (SSI-7485). 

The Department has carefully reviewed the submitted document and I approve an extension to the use of
the evening secondary restricted routes for an additional three (3) month period fropm the date of this
letter. Please note all other aspects of the existing agreement remain in effect for the extended period as
detailed in the Department’s letter dated 8 April 2020.  

If you wish to discuss the matter further, please contact Carl Dumpleton on 02 9274 6283 or at
carl.dumpleton@planning.nsw.gov.au.

Yours sincerely 

Jake Shackleton
A/Director
Infrastructure Management

As nominee of the Planning Secretary

http://www.dpie.nsw.gov.au/
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Appendix C – Letter regarding TTAMP Evening Routes  
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17 September 2020 

 

Attention: Transport for NSW for submission to Department Planning, Infrastructure 
and the Environment 

 

Re: Traffic and Transport and Access Management Plan – response to DPIE approval 
TTAMP Revision 16, evening use of Secondary Restricted routes 

 

Dear Peter, 

John Holland CPB Contractors (JHCPB) have prepared the below information in response to 
the fortnightly Rozelle Interchange meeting (held on 14/09/2020) discussion with the 
Department of Planning, Infrastructure, and the Environment (DPIE). The information is 
provided in relation to seeking an extension of the use of the evening secondary restricted 
routes as approved by TTAMP Revision 16 (DPIE approval) and TTAMP Revision 17 (ER 
approval).  

Should you have any questions please do not hesitate to contact the undersigned.  

Kind regards, 

 

Alessandra Gotch 
Approvals manager  
  



 

 
 

 

 

Traffic and Transport and Access Management Plan 
(TTAMP) – Update for DPIE consideration 
JHCPB are seeking the removal of the 6-month limit applied to the use of Secondary 
restricted routes for the evening period as outlined below. 

1. TTAMP revision 16 approval  
TTAMP revision 16 was approved by DPIE on 8 April 2020. The revision to the TTAMP 
included the proposal to use Secondary Restricted routes for evening use when Gate 4 
(located at James Craig/Sommerville Road) was closed between the hours of 10.00pm to 
7.00am. The Secondary Restricted routes were required during the evening time period to  
ensure the continued supply of concrete deliveries to the Project to support tunnelling 
activities approved for 24 hours a day, seven days a week in accordance with Condition of 
Approval E70. Refer to Attachment A for an outline of the approved Secondary Restricted 
routes for evening tunnel activity use.  

The use of these Secondary Restricted routes was approved by DPIE with the following 
statement included in the approval letter: 

The Department has reviewed the documentation and I approve the use of Local Roads and 
Secondary Restricted routes as detailed in Table 1 (attached). The volumes and times in 
Table 1 differ from the draft TTAMP (Revision 16) as I am applying a precautionary 
approach to ensure the new routes do not result in a significant adverse impact on local 
amenity, particularly at night. Further I have limited some night-time routes to a period of six 
months, as the closure of gate 4 at night has not been clearly justified.   

In accordance with the approval letter, further information is provided on the closure of Gate 
4 to support the Project request to continue to utilise the evening Secondary Restricted 
routes.  

 

2.  Gate 4 closure  
Gate 4 is located at James Craig Road and Sommerville Road as shown in Error! 
Reference source not found..   

2.1. Noise restrictions  
In accordance with Condition of Approval E79, a construction Noise and Vibration Impact 

Statement (CNVIS) was prepared for tunnel activities. The Tunnel Support CNVIS specified 
concrete trucks at night (10.00pm – 7.00am) must enter via the western and eastern gates 
as a mitigation measure to comply with the noise management levels for noise outside of 

standard construction hours identified in the Construction Noise and Vibration Management 
Plan. The western and eastern gates are located along City West Link and are shown in   

Figure 1.  

Operating Gate 4 overnight and knowingly exceeding the noise management levels would 
be a breach of EPL 21278 condition 3.1 a) which requires all reasonable and feasible 
mitigation measures be implemented to comply with the noise management levels identified 
in the EIS. As the Project works have been undertaken since the commencement of site 
establishment in 2018 without using Gate 4 at night, the feasibility of current mitigation 



 

 
 

 

measures to comply with noise management levels for the residents along Lilyfield Rd has 
been established. 

2.2. Construction restrictions  
Section  6.5.11  of  the  Project’s  Environmental  Impact  Statement  (EIS)  identifies  the  
removal of Victoria Road pedestrian bridge as one of the construction activities required in 
order to reconstruct Victoria Road and construct the replacement road bridge at the Victoria 
Road/The Crescent intersection. The Victoria Road pedestrian bridge is within the Project 
boundary and the environmental impacts of its removal were assessed and approved in the 
EIS.  

These works form part of the Victoria Road civil site (C7) construction activities during which 
access to Gate 4 (via James Craig / Sommerville Road) will be closed at various stages of 
the Project. The construction activities which require closure of Gate 4 include: 

 Construction works for the Western Temporary Access Ramp (WTAR)  

 Victoria Road bridge demolition and re-construction  

 Removal of the WTAR 

When Gate 4 is shut, no heavy vehicle access will be available, requiring use of the other 
gates (via Primary restricted routes) and secondary restricted routes by heavy vehicles.  

Table 2 in Attachment A provides an indicative program of Gate 4 closures.  

 

2.3. Cumulative Impacts to Residents 
Figure 2 identifies at a high level some of the activities that will be significantly impacting the 
residents along Lilyfield Road between Victoria Road and Gordon Street. This is in addition 
to the impacts that have already occurred. The Project is implementing all applicable 
mitigation measures to minimise the combined effects of these works, however due to the 
duration, proximity and intensity of the required work there is little appetite from the Project 
to add an additional noise load to the residents.  

Generally, the Project has been and will continue over the next three years to work 
approximately 120 nights per year with noise above the noise management levels at these 
residential properties.  

The two cut and covers directly adjacent to the Lilyfield Road houses (refer Figure 3) 
involves 2 years of rock hammering at 8 hours a day and excavation works. The Project 
does not wish to add noise from concrete deliveries to the current construction noise levels 
as well as adding noise above the noise management level on all of the respite nights.  
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Figure 1 Gate 4 location at Rozelle Rail Yards 

 

Gate 4 location  



 

 
 

 

 

 

 

HIN = High impact noise (≥ 75dB)   LD = Long duration works  OOH = Out of hours works (NML+15dBA) 

 

 

Impact 
Q3, 
2020 

Q4, 
2020 

Q1, 
2021 

Q2, 
2021 

Q3, 
2021 

Q4, 
2021 

Q1, 
2022 

Q2, 
2022 

Q3, 
2022 

Q4, 
2022 

Q1, 
2023 

Q2, 
2023 

Q3, 
2023 

Q4, 
2023 

TASK                              

Lilyfield Road (Victoria Rd - Gordon St)                              

M4 portal (piling/pile breaking) HIN                             

M4 portal (excavation/rock hammering) 
HIN / 
LD 

                            

ETAR/WTAR construction (excavation, piling, pile 
breaking, rock hammering, pavement works, 
asphalting) 

HIN / 
OOH 

                            

Victoria Road bridge demolition and reconstruction 
HIN / 
OOH 

                            

Beatrice Bush Bridge demolition 
HIN / 
OOH 

                            

Traffic switch tie-ins (asphalting, line removal and 
marking, TCS, ITS, traffic loop cutting, median removal 
and construction) 

HIN / 
LD / 
OOH 

                            

Figure 2 Key activities affecting Lilyfield Rd residents 



 

 
 

 

 

Figure 3 Proximity of M4 cut and cover in pink to Lilyfield Rd Residents 
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3. Justification for continued use of evening Secondary 
restricted routes  

Retaining the use of Secondary restricted routes for evening use is considered appropriate 
as outlined below. 

 Information has been provided outlining some of the activities that will be significantly 
impacting the residents along Lilyfield Road between Victoria Road and Gordon 
Street. It is the preference of the Project to avoid adding additional heavy vehicles 
through Gate 4 during the evening period. The use of the Secondary restricted 
periods is restricted and considered a low volume for heavy vehicles split across 3 
routes.  Over a 9 hour period (from 10.00pm to 7.00am), a total of 40 heavy vehicles 
would be on each route, at peak, with an average of 4 one-way heavy vehicle 
movements per hour calculated over a calendar week. The evening routes are 
restricted in nature and are required during Gate 4 closures or when there is an issue 
preventing concrete supply from entering via the eastern and western gates. 
Maintaining a constant supply of concrete is critical for tunnelling activities. 

 The 6-month trial period for the use of the routes is nearing completion. Monitoring of 
complaints has continued for the approved Project heavy vehicle routes as approved 
in Table 1 of the Approval Letter for TTAMP Revision 16. During the period from April 
to September 2020, no complaints have been received relating to the use of the 
evening Secondary Restricted routes referred to in Table 1 (Attachment A) for 
heavy vehicle use for concrete deliveries to the Project.  

 Monthly reporting (June, July and August 2020) has been provided to the ER in 
accordance with the Approval Letter. The monthly reporting has indicated no issues 
with the use of the evening routes for concrete agitators.  
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ATTACHMENT A  
 

Table 1 – Approved Secondary Restricted routes for the evening period 

 

Route description  Route movement  Vehicle type  Hours of usage and number of vehicles  

 
 
 

Darling Street / 
Balmain Road 

 
 

One-way movement from 
Victoria Road to the City 
West Link using Darling 

Street and Balmain Road 
only. 

 

 
 Spoil heavy vehicles (no 

truck and dog)  
 High frequency deliveries 
 Infrequent Large Span 

deliveries 
 Other heavy vehicles 

 

 10.00 PM – 7.00 AM - a maximum of 40 one‐way heavy vehicle movements, with an average of 4 one‐way heavy vehicle 
movements per hour calculated over a calendar week*. 
 

*the use of this route during these hours is limited to a period of six months. 

 
 

Bridge Road 

 
One‐way movements 
between Blackwattle 

Bay Batching Plant and 
Ross Street using 
Bridge Road only. 

 
 High frequency deliveries 
 No truck and dog 

 

 
 10.00 PM – 7.00 AM - a maximum of 40 one‐way heavy vehicle movements, with an average of 4 one‐way heavy vehicle 

movements per hour calculated over a calendar week*. 
 
*the use of this route during these hours is limited to a period of six months. 

 
 

The Crescent / 
Minogue Crescent 

/ Ross Street 

 
One‐way movement from 

Parramatta 
Road to the City West link 

using Ross 
Street, Minogue Crescent and 

Th12345e 
Crescent on 

qwxxly. 
 

 Spoil heavy vehicles  
(no truck and dog) 

 High frequency deliveries  
 Large Span deliveries 
 Other heavy vehicles 

 
 

 10.00 PM – 7.00 AM - a maximum of 4 one‐way heavy vehicle movements per hour* 
 
*the use of this route during these hours shall be limited to a period of six months. 
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Figure 4 Secondary restricted evening routes with maximum numbers shown for information  
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Table 2 Gate 4 closures indicative program 


