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1. Preferred project description – 
operation 
This section provides a description of the preferred project’s operational features, and how the 
preferred project would operate. The preferred project’s construction description is provided in 
Section 2.  

1.1 Preferred project infrastructure and features 

The main infrastructure and features that form part of the preferred project are described in this 
section, and are shown in Figure 1.1. These include: 

 works to upgrade the 10 stations and station areas between Marrickville and Bankstown 
(inclusive) and to provide lifts at stations where there are none currently 

 works to allow for a metro service to Bankstown, including: 

– station works 

– track and rail system facility works 

– other works to support metro operations. 

It is noted that the project scope described in this section is based on the level of design developed 
to date. Detailed design would include further engineering, construction planning, and detailed 
assessment work, and would be subject to further input from key stakeholders and consultation 
with the community. 
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1.1.1 Works to upgrade stations 

The preferred project includes upgrading the 10 stations between Marrickville and Bankstown.  

The works required at each station depend on the nature and condition of the existing facilities, and 
generally include: 

 platform works, which could include: 

– re-levelling of the platforms to provide a consistent height and finish 

– provision of platform screen doors 

– provision of emergency egress ramps 

 new lifts to access the station and station platforms at stations that do not currently have lift 
access 

 refurbishment/repurposing of station buildings on platforms or at station entrances, including 
control and communication rooms, toilets, staff facilities, storerooms, and offices  

 provision of accessible toilets 

 renewing/revitalising of station interiors and exteriors, where required 

 signage and wayfinding at the station.  

Works would also be undertaken in the areas around the stations (i.e. the station area) to better 
integrate with other modes of transport. This would include: 

 enhancements to footpaths / paving and lighting in the vicinity of station entrances  

 landscaping and street furniture particularly within the areas near station entrances and 
along the corridor  

 provision of new and/or relocated bicycle parking facilities  

 new, upgraded or relocated parking and kerb side facilities, including accessible parking, 
kiss and ride, and taxi facilities. 

A more detailed description of the works proposed at each station is provided in the following 
sections. The exact nature of the works required at each station would be confirmed as an outcome 
of the detailed design process, which would be informed by the Around the Tracks: urban design 
for heavy and light rail (Transport for NSW, 2016). 
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Marrickville Station  

Marrickville Station is located east of the Illawarra Road overbridge. The station area is bound to 
the north by a multi-storey residential apartment building, located on the corner of Illawarra Road 
and Byrnes Street, to the south by Station Street and residential dwellings fronting Leofrene 
Avenue, and to the west by Illawarra Road. Station entrances are located on Illawarra Road and in 
Station Street.  

Marrickville Station was recently upgraded as part of Transport for NSW’s Transport Access 
Program. The key works proposed as part of the preferred project are shown on Figure 1.2 and 
summarised in Table 1.1. An artist’s impression is provided in Figure 1.3. 

Table 1.1 Marrickville Station key design elements 

Description 

Station works  

 The existing station entrance from Illawarra Road would be retained. The existing lifts would also be 
retained. 

 The existing at-grade entry from Station Street to platform 2 would be retained.  

 The existing heritage listed platforms would be re-levelled. 
 The existing station buildings, including the recently completed elevated concourse and associated 

canopy, would be retained. 

 The existing heritage station buildings on platforms 1 and 2 would be retained and repurposed.  

 The former booking office on platform 2 would be retained.  

Station area  

 All bus stops would be retained in their current locations, including the southbound bus stop on Illawarra 
Road which was recently relocated as part of the upgrades to the station.  

 The existing kiss and ride facility on the western side of Station Street would be retained.  

 The existing accessible parking space on Station Street would be retained. 

 The existing taxi zone on Station Street would be retained.  
 The existing bike storage/parking facility below the station stairs would be retained. 

 The existing cycle route along the southern side of the rail corridor would be rerouted along Schwebel 
Street, Leofrene Avenue, and Riverdale Avenue. 
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Dulwich Hill Station  

Dulwich Hill Station is located west of the Wardell Road overbridge. The station area is bounded by 
Bedford Crescent to the north, Ewart Lane to the south, and Wardell Road to the east. The station 
entrance is on Wardell Road.  

The key works proposed as part of the preferred project are shown in Figure 1.4 and summarised 
in Table 1.2. An artist’s impression is provided in Figure 1.5. 

Table 1.2 Dulwich Hill Station key design elements 

Description 

Station works  

 The existing station entrance would be retained and upgraded.  

 A new elevated station concourse would be provided with new stairs and a lift, and would connect the 
station platform to the Dulwich Hill light rail stop. The concourse would be accessed from a new 
station entrance at Bedford Crescent (northern side). The future extension of the new elevated 
concourse to Ewart Lane has been safeguarded.  

 The existing heritage listed platforms would be re-levelled. 
 The existing heritage listed overhead booking office and station building on the platform would be 

retained and repurposed.  

 The existing retail within the overhead booking office would be retained. 

Station area  

 The existing bus stops located on Dudley Street and Wardell Road would be retained. 
 Existing pedestrian pathways surrounding the station would be upgraded, including from Ewart Lane 

to Wardell Road and from Keith Lane to Bedford Crescent.  

 New kiss and ride and taxi facilities would be provided on the southern side of Bedford Crescent at its 
eastern end.  

 The two existing accessible parking spaces on the southern side of the Bedford Crescent would be 
retained and one new accessible parking space would be provided. 

 Existing bike parking on Wardell Road to the south of the station would be retained.  
 New bike parking facilities would be provided on Wardell Road to the south of the station. 

 The existing bike parking spaces on Bedford Crescent would be retained and additional spaces 
provided.  



W
ar

dell
Road

W
ar

dell
Road

B
e
d

fo
rd

C
re

sc
e
n
t

B
e
d

fo
rd

C
re

sc
e
n
t

Ewart
Str

eet

Ewart
Str

eet

E
w

a
r
t

L
a
n
e

E
w

a
r
t

L
a
n
e

D
u

d
le

y
S

tr
e
e
t

D
u

d
le

y
S

tr
e
e
t

K
ei

th
L
an

e

K
ei

th
L
an

e

W
ar

dell
Lan

e

W
ar

dell
Lan

e

K
ei

th
S
tr

ee
t

K
ei

th
S
tr

ee
t

T
O

 C
IT

Y
T

O
 C

IT
Y

T
O

 B
A

N
K

S
T

O
W

N
T

O
 B

A
N

K
S

T
O

W
N

M

M

C
o

n
n

e
c
ti

o
n

 t
o

 l
ig

h
t 

ra
il
 s

to
p

 f
ro

m
 n

e
w

c
o

n
c
o

u
rs

e
 v

ia
 e

x
is

ti
n

g
 s

ta
ir

s
 a

n
d

 l
if

t
E

m
e
rg

e
n

c
y
 s

ta
ti

o
n

e
g

re
s
s
 r

a
m

p
s

P
la

tf
o
rm

E
x
is

ti
n

g
 o

v
e
rh

e
a
d

 b
o

o
k
in

g
o

ff
ic

e
, 
s
ta

ti
o

n
 e

n
tr

y
 a

n
d

re
ta

il
 r

e
ta

in
e
d

K

E
x
is

ti
n

g
 p

a
rk

in
g

 s
p

a
c
e
s
 t

o
 b

e
 r

e
c
o

n
fi

g
u

re
d

 w
it

h
a
 c

o
m

b
in

a
ti

o
n

 o
f 

ti
m

e
d

 a
n

d
 c

o
m

m
u

te
r 

s
p

a
c
e
s

E
x
is

ti
n

g
 p

la
tf

o
rm

re
-l

e
v
e
ll
e
d

F
u

tu
re

 e
x
te

n
s
io

n
 o

f 
e
le

v
a
te

d
c
o

n
c
o

u
rs

e
 t

o
 E

w
a
rt

 L
a
n

e
 t

o
b

e
 s

a
fe

g
u

a
rd

e
d

 s
u

b
je

c
t 

to
d

e
ta

il
e
d

 d
e
s
ig

n

0
5

0
1

0
0

m
N

In
d

ic
a
ti

v
e

 o
n

ly
, 

su
b

je
ct

 t
o

 d
e
si

g
n

 d
e
v
e
lo

p
m

e
n

t

Ja
ck

 S
h

a
n

a
h

a
n

P
a
rk

Ja
ck

 S
h

a
n

a
h

a
n

P
a
rk

K
e
y

N
e
w

 c
o

n
c
o

u
rs

e

H
e
ri

ta
g

e
 b

u
il
d

in
g

 t
o

 b
e
 r

e
ta

in
e
d

S
e
rv

ic
e
s
 b

u
il
d

in
g

K
e
rb

s
id

e
 f

a
c
il
it

ie
s

M
e
tr

o
 t

ra
c
k
s

F
re

ig
h

t 
li
n

e

M
e
tr

o
 s

ta
ti

o
n

 e
n

tr
y

E
x
is

ti
n

g
 b

u
s
 s

to
p

 r
e
ta

in
e
d

E
x
is

ti
n

g
 a

c
c
e
s
s
ib

le
 p

a
rk

in
g

P
re

fe
rr

e
d

 p
ro

je
c
t

M

E
x
is

ti
n

g
 b

ik
e
 p

a
rk

in
g

 r
e
ta

in
e
d

E
x
is

ti
n

g
 s

ta
ir

s
 r

e
ta

in
e
d

E
x
is

ti
n

g
 l
if

ts
 r

e
ta

in
e
d

P
ro

p
o

s
e
d

 a
c
c
e
s
s
ib

le
 p

a
rk

in
g

P
ro

p
o

s
e
d

 t
a
x
i 
s
ta

n
d

P
ro

p
o

s
e
d

 k
is

s
 a

n
d

 r
id

e

P
ro

p
o

s
e
d

 b
ik

e
 p

a
rk

in
g

P
ro

p
o

s
e
d

 t
ic

k
e
t 

g
a
te

s

P
ro

p
o

s
e
d

 s
ta

ir
s

P
ro

p
o

s
e
d

 l
if

ts

K

D
u

lw
ic

h
 H

il
l 
S

ta
ti

o
n

 -
 i
n

d
ic

a
ti

v
e
 l
a
y
o

u
t 

o
f 

k
e
y
 d

e
s
ig

n
 e

le
m

e
n

ts

F
IG

U
R

E
 1

.4

L
D

u
lw

ic
h

 H
il
l

L
ig

h
t 

R
a
il
 S

to
p





 

Sydney Metro City & Southwest Sydenham to Bankstown Upgrade – Submissions and Preferred Infrastructure Report | 15 

Hurlstone Park Station 

Hurlstone Park Station is located to the west of the Crinan Street overbridge. The station area is 
bounded by Crinan and Floss streets and residential dwellings to the north, Duntroon Street and 
residential dwellings to the south, and Crinan Street to the west (on the bridge). The station 
entrance is on the overbridge.  

The key works proposed as part of the preferred project are shown in Figure 1.6 and summarised 
in Table 1.3. An artist’s impression is provided in Figure 1.7. 

Table 1.3 Hurlstone Park Station key design elements 

Description 

Station works  

 The existing station entrance would be retained and upgraded. 

 Two new lifts would be provided.  
 The existing stairs would be removed and replaced. 

 The existing heritage listed platforms would be re-levelled. 
 The existing heritage listed overhead booking office and heritage buildings on platforms 1 and 2 would 

be retained and repurposed. 

Station area  

 The existing bus stops on the overbridge would be retained. 

 New kerbside facilities would be located on Floss Street, on the eastern side of the overbridge 
adjacent to the station. 

 The existing accessible parking spaces on Floss Street and Duntroon Street on the northern side of 
the rail corridor would be retained. 

 New accessible parking would be provided on Duntroon Street on the southern side of the rail 
corridor.  

 The existing bike parking on Crinan Street outside the station entrance would be retained and 
additional bike parking provided. 
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Canterbury Station 

Canterbury Station is located to the north-west of the Canterbury Road overbridge. The station 
area is bounded by Broughton Street to the north, a large mixed use development fronting Charles 
Street to the south, and Canterbury Road to the east. The station entrance is on Canterbury Road.  

The key works proposed as part of the preferred project are shown in Figure 1.8 and summarised 
in Table 1.4. 

Table 1.4 Canterbury Station key design elements 

Description 

Station works  

 The existing station entrance would be retained and upgraded.  

 The design provides for a potential future station entrance on Charles Street, to enable access to 
platform 2. 

 The existing heritage listed platforms would be re-levelled. 

 The existing stairs from platform 1 to the footbridge would be replaced with new stairs.  

 Two new lifts to the platforms would be provided. 
 The existing heritage listed footbridge and overhead booking office would be retained. 

 The existing heritage listed buildings on platforms 1 and 2 would be retained and repurposed.  
 The existing heritage listed signal box on the south-eastern side of the Canterbury Road overbridge 

would be retained.  

Station area  

 The existing bus stops on Broughton Street and Canterbury Road would be retained and the bus 
shelters on Broughton Street would be refurbished. 

 Existing pedestrian pathways surrounding the station would be upgraded.  
 New kerbside facilities would be provided on Broughton Street. 

 The existing accessible parking space on Broughton Street would be retained.  

 The existing bike parking on Canterbury Road would be retained and additional bike parking provided.  
 New bike parking would be provided on Broughton Street, directly south of the proposed kerbside 

facilities.  
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Campsie Station  

Campsie Station is located to the west of the Beamish Street overbridge. The station area is 
bounded by Lilian Lane/South Parade to the south, Wilfred Avenue/North Parade to the north, and 
Beamish Street to the east. The station entrance is located on the overbridge.  

The key works proposed as part of the preferred project are shown in Figure 1.9 and summarised 
in Table 1.5.  

Table 1.5 Campsie Station key design elements 

Description 

Station works  

 The existing station entrance at Beamish Street would be retained and upgraded.  

 The existing heritage listed platforms would be re-levelled. 

 The existing heritage listed buildings on platforms 1 and 2 would be retained and repurposed.  

Station area  

 The existing bus stops located in the vicinity of the station would be retained. 
 The existing kiss and ride facility on South Parade would be retained and a new accessible park 

provided at this location. 

 The existing taxi stand on North Parade would be retained.  
 The existing accessible parking on North Parade, Wilfred Avenue, and South Parade would be retained.  

 The existing bike parking on Beamish Street outside the station would be retained.  

 New bike parking facilities would be provided on North Parade. 
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Belmore Station  

Belmore Station is located to the east of the Burwood Road overbridge. To the north and south, the 
station area is bounded by commuter car parks fronting Redman Parade and Tobruk Avenue 
respectively. To the west, the station area is bounded by Burwood Road. The existing station 
entrance is located on the Burwood Road overbridge.  

The key works proposed as part of the preferred project are shown in Figure 1.10 and summarised 
in Table 1.6.  

Table 1.6 Belmore Station key design elements 

Description 

Station works  

 The existing station entrance would be retained and upgraded.  

 The existing heritage listed platforms would be re-levelled. 
 The existing heritage listed platform building and overhead booking office would be retained and 

repurposed. 

 The existing heritage buildings located within the car park to the north of the station would be retained.  

Station area  

 The existing bus stops in the vicinity of the station would be retained. 

 New taxi and kiss and ride facilities, would be provided on Tobruk Avenue. 
 New accessible parking spaces would be provided in the Tobruk Avenue car park. 

 The existing accessible parking along Redman Parade would be retained.  

 New bike parking would be provided within the Tobruk Avenue car park. 
 The existing bike parking on Burwood Road to the north of the station entrance would be retained. 
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Lakemba Station  

Lakemba Station is located about 60 metres to the west of the Haldon Street overbridge. The 
station area is bounded by Railway Parade to the north and The Boulevarde to the south. Access 
to the station is provided off Railway Parade and The Boulevarde.  

The key works proposed as part of the preferred project are shown in Figure 1.11 and summarised 
in Table 1.7.  

Table 1.7 Lakemba Station key design elements 

Description 
Station works  

 The existing station entrance would be retained. 

 The existing heritage listed platforms would be re-levelled. 

 The existing heritage station building on the platform would be retained and repurposed. 

Station area  

 The existing bus stops located on The Boulevarde, Railway Parade, and Haldon Street (south) would 
be retained.  

 The existing bike parking on the northern side of The Boulevarde would be retained.  

 New bike parking would be provided on the southern side of Railway Parade.  
 New kiss and ride kerbside facilities would be provided on Railway Parade (west of new station 

entrance) and new taxi kerbside facilities would be provided on The Boulevarde (east of the new 
station entrance). 

 The existing accessible parking on Railway Parade and The Boulevarde would be retained. 
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Wiley Park Station 

Wiley Park Station is located to the west of the King Georges Road overbridge. The station area is 
bounded by Stanlea Parade walkway to the north, by King Georges Road to the east and The 
Boulevarde to the south. The station entrance is located on the overbridge.  

The key works proposed as part of the preferred project are shown in Figure 1.12 and summarised 
in Table 1.8. An artist’s impression is provided in Figure 1.13. 

Table 1.8 Wiley Park Station key design elements 

Description 

Station works  

 The existing station entrance would be retained and upgraded.  

 The existing retail shop and a disused premises at the station entrance would be demolished.  

 Two new lifts would be provided. 
 The existing heritage listed platform would be re-levelled. 

 The existing heritage listed overhead booking office, concourse and platform buildings would be 
retained and repurposed.  

Station area  

 The existing bus stops would be retained.  

 Existing pedestrian pathways surrounding the station would be upgraded. 

 New bike parking would be provided on The Boulevarde and at the station entrance.  
 New kerbside facilities and accessible parking would be provided on The Boulevarde, east of King 

Georges Road.  
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Punchbowl Station  

Punchbowl Station is located to the east of the Punchbowl Road overbridge. The station area is 
bounded by commercial land uses and a car park fronting The Boulevarde to the south, Warren 
Reserve and Urunga Parade to the north, and Punchbowl Road to the west. The station entrances 
are located on Punchbowl Road (via Warren Reserve) to the north, and The Boulevarde to the 
south.   

The key works proposed as part of the preferred project are shown in Figure 1.14 and summarised 
in Table 1.9.  

Table 1.9 Punchbowl Station key design elements 

Description 
Station works  

 The existing station entrance would be retained and upgraded.  
 Three new lifts and two new stairs would be provided. 

 The existing concourse footbridge would be extended to accommodate new lifts and stairs.  

 The existing stairs to both entrances would be replaced.  
 The existing heritage listed platform would be re-levelled.  

 The existing heritage listed station buildings and overhead booking office would be retained.  

Station area  

 The existing bus stops on Punchbowl Road and The Boulevarde would be retained. 

 New bike parking would be provided at the northern and southern station entrances.  

 Kerbside facilities would be provided on The Boulevarde. 
 The existing accessible parking adjacent to the southern station entrance would be retained.  
 A new pedestrian crossing would be provided on Punchbowl Road north-east of Bruest Place. 

 The existing pedestrian underpass below Punchbowl Road would be retained and upgraded.  
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Bankstown Station  

Bankstown Station is located to the east of the Bankstown City Plaza overbridge. The station area 
is bounded by North Terrace to the north, South Terrace to the south, and Bankstown City Plaza to 
the west. A new Sydney Metro station would be constructed to the east and adjoining the existing 
Sydney Trains Bankstown Station. 

The key works proposed as part of the preferred project are as per those proposed as part of the 
exhibited project and are shown in Figure 1.15 and summarised in Table 1.10. Figure 1.15 also 
shows how the design safeguards for a potential future underground station.  

Table 1.10 Bankstown Station key design elements 

Description 
Station works  

 The existing Sydney Trains station entrance at Bankstown City Plaza would be retained.  
 A new at-grade corridor crossing would be provided at the eastern end of the existing Sydney Trains 

platform and would provide access to both Sydney Trains and new Sydney Metro platforms. 

 New station plazas would be constructed at station entrances on both sides of the rail corridor.  
 The heritage listed Sydney Trains platforms would be retained with minor modifications required at the 

eastern end. 

 New Sydney Metro platforms would be constructed to the east of the new at-grade corridor crossing. 
 All station buildings (including the heritage listed station building and Parcels Office) on the Sydney 

Trains platforms would be retained. 
 A new canopy would be constructed over the Sydney Trains platform between the new station entrance 

and the existing platform building. 

Station area  

 The bus layover area on South Terrace would be retained with minor adjustments to accommodate the 
new station entrance. 

 The bus interchange area on South Terrace, near the existing station entrance, would be retained. 

 The existing bus stop on the northern side of station on North Terrace would be retained. 
 A new ‘at grade’ corridor crossing would be provided at the eastern end of the existing Sydney Trains 

platform and would provide access to both Sydney Trains and new Sydney Metro platforms. 
 Changes would be made to kerbside facilities and parking along North Terrace, between the new 

station entrances and the existing entrance. Existing kerbside facilities (i.e. taxi rank) on northern side 
of North Terrace would be retained. 

 New bike parking would be provided on both sides of the station within the new station plazas. 
 Removal of existing car park located adjacent to the Appian Way off North Terrace, resulting in the loss 

of 10 off-street spaces. 
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1.1.2 Works to convert stations and the rail line to Sydney Metro operations – 
station and track works 

The works described in this section are required to upgrade the T3 Bankstown Line, including the 
stations in the project area, to enable metro train services to operate.  

Station works 

To operate metro services, the following works would be required in addition to those described in 
Section 1.1.1: 

 installation of platform screen doors on each side of all platforms which would open at the 
same time as the train doors once an arriving train has stopped, and would close 
simultaneously with the train doors  

 fixed or mechanical gap fillers on platforms to ensure that the gap between the platform and 
the train is minimal – these devices automatically narrow the gap when the train arrives at 
the platform 

 provision of operational facilities for Sydney Metro (such as station services buildings – 
described below). 

Station services buildings 

New services buildings would be located at all stations to house communications equipment, 
signalling equipment, electrical equipment and other rail systems equipment. Services buildings 
would be located where possible on land within the existing rail corridor close to the stations. The 
indicative locations of these buildings is shown in the figures provided in Section 1.1.1. Final 
locations would be confirmed during detailed design. 

Track and rail system facility works 

Track works 

The preferred project would use the existing Sydney Trains tracks. In some locations, there may be 
a need to upgrade/replace the existing track, which would involve replacing the rails, sleepers, 
fastenings and ballast. The track may need to be replaced because of its condition. 

Changes to the track alignment would be undertaken:  

 around Bankstown Station to facilitate the separation of the metro tracks from the Sydney 
Trains network 

 at the location of the new turnbacks and crossovers. 

Track works would also include connecting to the metro tracks being provided west of Sydenham 
Station as part of the Chatswood to Sydenham project.  
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Turnback and crossover facilities  

Turnback facilities allow trains to change direction while crossover facilities allow a train on one 
track to cross over to the other track. Installation of these features would facilitate train movement 
within the rail corridor. New turnback and crossover facilities are likely to be required at the 
following locations:  

 new crossover on the eastern side of Campsie Station 

 replacement of the existing track crossover to the east of Bankstown Station with a new 
Sydney Metro turnback 

 a reconfigured rail junction and turnback to the west of Bankstown Station for Sydney Trains 
services.  

The turnback and crossover facilities would involve the installation of new rails, sleepers, 
fastenings, and ballast, and new switches at crossover locations.  

Signalling and train control 

All sections of the Sydney Metro network would use advanced signalling technology to support safe 
operations. This would be controlled from the Sydney Metro Trains Facility at Tallawong Road, 
Rouse Hill. The system would:  

 control the stopping of trains at stations  

 ensure trains stop at the correct location on the platform 

 control train speed  

 initiate the opening and closing of train and platform screen doors.  

Communications systems and masts 

The preferred project would include an integrated information system to communicate with 
customers or metro staff via audio and visual links at each station and on trains. The 
communications equipment would be housed within designated services areas at each station. 
Equipment for radio communications, customer telecommunications, closed-circuit televisions, and 
emergency warning systems would be housed in the service areas at each station.  

To facilitate automated operations, telecommunications masts would be positioned along the rail 
corridor between 180 and 250 metre intervals. The height of each mast would vary between three 
to six metres. Masts would consist of a concrete or steel pole.  

Other track and rail system works  

The following work would also be undertaken as part of the track and rail system facility works: 

 adjustment of existing overhead wiring along the line to meet Sydney Metro operational 
requirements and Sydney Trains requirements 

 adjustment of existing Sydney Trains rail systems, including removal of existing junctions to 
segregate the metro tracks from Sydney Trains tracks, and removal of redundant Sydney 
Trains systems (e.g. signalling, communications) 

 utility and rail system protection and relocation works within the construction footprint. 

With the exception of the utility protection and relocation works described in Section 2.10, these 
works would take place within the rail corridor.  
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1.1.3 Works to convert stations and the rail line to Sydney Metro operations – 
other works 

Upgrading bridges along the rail corridor 

Works are required to 16 road overbridges and six underbridges located within the project area 
(refer Table 1.11). The type of works required would vary, and would be confirmed during detailed 
design. 

Generally, the bridge upgrade works would consist of providing enhanced protection to existing 
bridge piers, installation of anti-throw screens, vertical protection screens, vehicle collision barriers 
and general maintenance work.  

The locations of the bridges proposed to be upgraded are shown in Figure 1.1. 

Table 1.11 Overbridges and underbridges where works are proposed 

Bridge 

Overbridge Burwood Road overbridge, Belmore 
Illawarra Road overbridge, Marrickville Moreton Street overbridge, Belmore 

Livingstone Road overbridge, Marrickville Haldon Street overbridge, Lakemba 

Albermarle Street overbridge, Dulwich Hill King Georges Road overbridge, Wiley Park 

Wardell Road overbridge, Dulwich Hill Stacey Street overbridge, Bankstown 

Crinan Street overbridge, Hurlstone Park Underbridge 

Church/Hutton Street footbridge, Canterbury Meeks Road underbridge, Marrickville 

Melford Street overbridge, Canterbury Victoria Road underbridge, Marrickville 

Canterbury Road overbridge, Canterbury Ness Avenue/Terrace Road underbridge, Dulwich 
Hill 

Beamish Street overbridge, Campsie Cooks River/Charles Street underbridge, 
Canterbury 

Duke Street footbridge, Campsie Wairoa Street underbridge, Campsie 

Loch Street overbridge, Campsie North/South Terrace underbridge, Bankstown 

Traction power supply  

The Sydney Metro network traction power system would be designed to operate as an independent 
standalone system, segregated from the Sydney Trains network. All Sydney Metro traction power 
infrastructure would be controlled and monitored from the Sydney Metro Trains Facility at 
Rouse Hill. 

Substations 

Five new traction substations are required to power the metro trains. These would all be located 
within the existing rail corridor in the following locations: 

 Dulwich Hill – southern side of the railway corridor at Randall Street 

 Canterbury – southern side of the railway corridor, north of Hutton Street and west of the 
Melford Street overbridge 

 Campsie – southern side of the railway corridor, north of Lilian Street and east of 
Carrington Street 

 Lakemba – southern side of the railway corridor, north of The Boulevarde and west of 
Taylor Street 

 Punchbowl – southern side of the railway corridor, north of South Terrace and east of 
Scott Street.  
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The proposed locations of these substations are shown on Figure 1.1. These locations are 
indicative, and the final locations would be confirmed during detailed design.  

The substations would be above ground, and would be positioned within a secure compound within 
the rail corridor. The compound would include a parking area for one or two vehicles, and a loading 
dock for deliveries.  

Traction power supply cable 

To provide a reliable source of power to the new traction substations, a 33 kilovolt high voltage 
electricity supply cable is proposed between the Campsie traction substation and the existing 
Ausgrid Canterbury electrical substation, which is located about one kilometre south of Canterbury 
Station in Earlwood.  

The route for the power supply cable would be about 3.5 kilometres long, and would be located 
within the following road reserves: 

 Beamish Street 

 South Parade 

 Phillips Avenue 

 Canterbury Road 

 Fore Street 

 Burlington Avenue 

 Karool Avenue/ River Street 

 Spark Street 

 Mooney Avenue 

 Westfield Street. 

The indicative alignment is shown on Figure 1.1. 

Maintenance access  

Maintenance access to the rail corridor would be generally similar to the existing situation. Where 
the ARTC operated freight line is located within the corridor (between east of Marrickville Station 
and west of Campsie Station), the metro tracks would be accessed from the southern side of the 
corridor only, and the freight rail tracks would be accessed from the northern side of the corridor. 
For other sections of the corridor, the metro tracks would be accessed from both sides of the 
corridor.  

Access to the rail corridor would be via existing access gates wherever possible. There are 
currently about 70 gates along the southern side of the corridor and about 55 gates along the 
northern side of the corridor. These access points are a mix of pedestrian and vehicular gates. 
Changes to existing accesses or provision of new access gates may be required to provide: 

 access to new key infrastructure such as station services buildings and substations 

 change of access type (for example, change from pedestrian to vehicular access) 

 additional emergency access/egress points. 

Some access points would include provision for access by rail-mounted vehicles. 

The need for new access points (including for ARTC tracks) would be determined during detailed 
design.  
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Security  

Security fencing 

Security fencing would be installed as part of the preferred project. This would comprise a new 
security fence along both sides of the rail corridor. In addition, a segregation fence would be 
installed between the metro tracks and ARTC freight tracks, between west of Marrickville Station 
and west of Campsie Station.  

Security fencing would be constructed from palisade or close-spaced welded mesh. Controlled 
access points would be provided at appropriate locations.  

The design and type of fencing would be confirmed during detailed design, based on relevant 
Asset Standards Authority standards. Where practicable, fencing would be integrated with noise 
barriers (described below) where these are required.  

Trackside intruder detection system 

A trackside intruder detection system, consisting of non-mechanical protection measures, would be 
installed throughout the rail corridor. Closed circuit television would form part of the system, and 
would monitor all automatic control areas and stations. These would be fitted to the 
telecommunications masts positioned along the corridor. 

Noise barriers 

Noise barriers would be required in some locations to mitigate operational noise impacts. Noise 
modelling undertaken for the Environmental Impact Statement has identified preliminary locations 
where noise barriers are potentially required. The final location of barriers would be confirmed 
during detailed design.  

The design of the barriers would form part of an integrated line-wide design process to ensure a 
consistent approach. Materials would be selected to ensure that the barriers are robust, vandal-
resistant, and resilient from damage from vegetation. The design would be simple in form, and the 
use of textures and patterns would be avoided where possible. 

Consultation with relevant stakeholders (including the local community) would be undertaken, to 
ensure that the design of barriers considers visual amenity. 

Drainage  

The preferred project would include maintenance of existing track drainage to ensure that 
stormwater is efficiently conveyed within and across the corridor to the surrounding stormwater 
drainage system.  

1.2 Property requirements  

The preferred project would mainly be located on land that forms part of the existing rail corridor 
and adjacent road reserves owned by the NSW Government or the relevant local council. The 
design of the preferred project has avoided the need to permanently acquire land and properties. 
Construction of the preferred project would require the temporary leasing of land and may require 
the need to cease commercial leases on NSW Government owned land. Leasing requirements and 
impacts are described below. 

1.2.1 Cessation of commercial leases on NSW Government owned land 

To undertake the proposed station upgrade works, the preferred project would require access to 
land, which is currently subject to one existing commercial lease at Wiley Park Station, on land 
owned by the NSW Government (RailCorp).  

The preferred project would require the cessation of the lease at this station. 
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All the impacted leases would be ceased in accordance with lease agreements held with the NSW 
Government.  

1.2.2 Temporary lease of property  

Some areas of land would need to be temporarily leased or occupied for construction compounds 
and other work sites during construction of the preferred project (refer to Section 2.8 for further 
details of construction compounds and work sites). The majority of these sites would be located 
within the rail corridor, which would minimise the potential for direct impacts on land use and 
property. There would however be some construction compounds and work sites located outside 
the rail corridor. These areas are generally located within road reserves or other council owned 
land. In addition, some areas of land may need to be temporarily leased or occupied to provide 
infrastructure to support the implementation of the temporary transport plans. Following further 
design development, consultation would be undertaken with the relevant landowner to arrange 
leasing of the required piece of land. 

1.2.3 Land access 

Existing commercial leases may expire before access is required or early termination rights may be 
used. In some limited circumstances, access to public land may be obtained using statutory powers 
of access.  

1.3 Operation of the preferred project 

Operation of the preferred project would be as per that described in the exhibited project.  

The preferred project would operate in conjunction with Sydney Metro Northwest (which extends 
from Tallawong to Chatswood stations), and the Sydney Metro City & Southwest Chatswood to 
Sydenham project (which extends from Chatswood Station to Sydenham Station). 

The Sydney Metro network, including the stations, trains and railway line, would be operated and 
maintained under a public private partnership, with ownership of the infrastructure remaining with 
the NSW Government. 

1.3.1 Timing 

Sydney Metro Northwest will be operational by 2019. Sydney Metro City & Southwest would be 
fully operational by 2024, with the opportunity of operation commencing in two phases. Initially, 
Sydney Metro Northwest services would be extended by the City & Southwest project, and would 
operate from Chatswood Station to Sydenham Station. Some months later, metro operations would 
extend from Sydenham Station to Bankstown Station, with both phases planned to be completed 
before the end of 2024. The opportunity for phased opening of the project would enable metro 
trains to operate from Tallawong Station to Sydenham Station prior to the final conversion of the T3 
Bankstown Line to metro operations. 

1.3.2 Service frequency, capacity, and transfers 

Once the project is operational, Sydney Trains services would no longer operate along the 
T3 Bankstown Line between Sydenham and Bankstown stations. Customers would be able to 
interchange with Sydney Trains services at Sydenham and Bankstown stations. Sydney Trains 
services from Bankstown Station to Liverpool and Lidcombe stations would not be affected, and 
these services would continue to operate.  

At opening, six car metro trains would operate at least every four minutes during peak periods 
(averaging around 15 trains per hour) and at least every ten minutes in the off peak periods.  
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The project would initially have the capacity to move around 23,000 people per hour in each 
direction in peak periods. When required to meet increased demand, capacity could be increased 
to cater for around 40,000 people per hour in each direction. This would be achieved by increasing 
trains from six car sets to eight car sets, and increasing the service frequency up to 30 trains per 
hour through the Sydney CBD in peak periods.  

This ultimate capacity forms part of the scope of the project. 

1.3.3 Hours of operation 

The first metro service to depart Tallawong Station (Sydney Metro Northwest) and Bankstown 
Station (Sydenham to Bankstown upgrade) would arrive at Central Station in the early morning. 
The last metro service to arrive at Tallawong and Bankstown stations would depart Central Station 
around midnight, and potentially later on weekends. The operating hours and service levels could 
be extended to accommodate planned special events, in conjunction with other Sydney public 
transport services.  

The operating hours would be determined as part of the development of service schedules for the 
project, taking into account customer and maintenance access requirements. 

1.3.4 Train types 

Trains operating on the Sydney Metro network would be new-generation, single-deck metro trains 
(similar to those being introduced on Sydney Metro Northwest). The trains will deliver a fast, safe 
and reliable journey for customers, with high performance standards and good customer amenities. 
The key features of these trains include: 

 fully automated trains, with passengers able to see from one end of the train to the other  

 three doors per side per carriage, for faster boarding and alighting 

 provision of accessible priority seating for those with a disability or using a wheelchair or 
mobility device, the elderly or those travelling with a pram or luggage 

 emergency intercoms inside trains and customer service assistants at every station and 
moving throughout the network day and night 

 two multi-purpose areas per train for prams, luggage, and bicycles 

 on-board real time travel information and live electronic route maps 

 level access between the platform and train 

 air conditioning  

 a new generation of fast, safe and reliable metro trains.  

An eight car, single-deck Sydney Metro train has a capacity of about 1,500 passengers which is 
greater than an existing eight car, double-deck train. With a greater capacity per train and higher 
service frequency, the Sydney Metro network would be able to move more passengers per hour 
than existing trains.  

Sydney Metro trains also allow customers to get on and off at stations faster, which reduces the 
time a train is stopped at each station and enables reduced travel times. Platform screen doors at 
stations would keep objects and people away from the platform edge and allow trains to get in and 
out of stations much faster. Using modern signalling technology and fully automated trains is also 
more efficient and would increase the capacity of the metro network.  
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1.3.5 Seating 

Sydney Metro trains contain a mix of seating and standing areas, as well as multi-purpose areas 
for prams and luggage. Seating on trains would be padded and covered with fabric to improve 
passenger comfort.  

The proposed seating layout would allow for between 5,500 and 6,000 seats per hour in each 
direction. The seating layout also includes wide aisles to make it easier for customers to get in and 
out of seats, and in and out of trains, which is further facilitated by the provision of three doors on 
each side of each carriage. 

As an added safety benefit, metro customers will be able to see from one end of the train to the 
other from their seats, as no doors will divide the carriages. 

An indicative image of a metro train interior is provided in Figure 1.16. 

 

Figure 1.16 Indicative Sydney Metro train interior 
 

1.3.6 Ticketing and pricing 

The existing Opal electronic ticketing system will be used on the Sydney Metro network, which will 
allow for a ticketing system integrated with all other modes of public transport (Sydney Trains 
operated trains, buses, ferries, and light rail services). This system would be installed at all 
stations.  

Fares for Sydney Metro would be set by the NSW Government. Ticket pricing for all transport in 
NSW is determined by the Independent Pricing and Regulatory Tribunal of New South Wales 
(IPART), and by NSW Government policy. The NSW Government reviews this pricing annually and 
may consider a change to the Opal policy at any time. Sydney Metro service pricing would be 
reviewed in line with the pricing review process for other forms of transport. 
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1.3.7 Stabling and maintenance  

The stabling and maintenance of metro trains would occur at two locations:  

 Tallawong Road at the Sydney Metro Trains Facility (constructed as part of Sydney Metro 
Northwest) 

 Sydenham at the Sydney Metro Trains Facility South (constructed as part of the Chatswood 
to Sydenham project).  

The Sydney Metro Trains Facility is proposed to be the primary stabling facility for the overall metro 
network as it would contain the heavy maintenance facilities required to manage the system. 
The Sydney Metro Trains Facility South is located about 750 metres north-east of the existing 
Sydenham Station. This facility would provide for overnight stabling of Sydney Metro trains, and 
light reactive maintenance activities to minimise the need to send trains to the Sydney Metro Trains 
Facility.  

1.3.8 Emergency and incident management 

The operational management plan for the project would include procedures for incident and 
emergency management. 
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2. Preferred project description – 
construction 
This section provides a description of the indicative construction methodology for the preferred 
project. This includes an outline of the construction process and likely activities; the proposed 
approach to avoiding or minimising impacts during construction; the estimated construction 
resources that would be required; and an indicative construction program. The section also 
provides information on the proposed approach to out of hours work; utilities management during 
construction; and the alternative transport arrangements that would be implemented during 
temporary closures of the stations and track required during construction.  

2.1 Overview 

2.1.1 Key construction stages 

Construction of the preferred project would broadly involve the following key stages: 

 enabling works (described in Section 2.2) 

 main construction works, including track and station works (described in Sections 2.3 to 2.5) 

 finishing works (described in Section 2.6.1) 

 testing and commissioning (described in Section 2.6.2), including final conversion to Sydney 
Metro systems. 

The construction methodology presented in this section is indicative and would continue to be 
modified and refined as the design process continues. A final construction methodology and 
program would be developed by the construction contractor when appointed. 

Key construction areas, including the proposed construction compounds, work sites, and haul 
routes proposed for use during construction, are shown in Figure 2.1. 

Construction of the preferred project would commence in 2018/2019 once all necessary approvals 
are obtained and the metro service to Bankstown would commence operation in 2024. 
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2.1.2 Approach to avoiding or minimising impacts during construction 

Construction planning 

Design development has included a focus on avoiding and/or minimising the potential for impacts 
during all key stages of construction. The indicative construction methodology described in this 
section has been developed with consideration given to the environmental constraints and issues 
identified during the early stages of the design and environmental assessment process. 

Construction environmental management  

The Sydney Metro City & Southwest Construction Environmental Management Framework 
(Sydney Metro, 2017a) (the ‘Construction Environmental Management Framework’) defines the 
approach to environmental management and monitoring during construction of Sydney Metro City 
& Southwest as a whole. The framework is a linking document between the planning approval 
documentation and the construction environmental management documentation (including the 
Construction Environmental Management Plan), which would be developed and implemented by 
the construction contractor/s. 

The Sydney Metro City & Southwest Construction Noise and Vibration Strategy (Sydney Metro, 
2017b) (the ‘Construction Noise and Vibration Strategy’) defines how construction noise and 
vibration will be managed for Sydney Metro City & Southwest as a whole. The strategy provides a 
framework for managing construction noise and vibration impacts in accordance with the Interim 
Construction Noise Guideline, to provide a consistent approach to management and mitigation 
across all Sydney Metro projects. 

2.2 Enabling works 

Enabling works for major infrastructure (also known as early works) are typically carried out before 
the start of substantial construction to establish key construction sites and provide protection to the 
public where required. It is noted that some enabling works may require additional approvals prior 
to being implemented. However, these works are described chronologically here to aid 
comprehension.  

2.2.1 Site establishment 

Site establishment works are expected to include: 

 carrying out heritage investigations, protection and archival recordings in accordance with 
the construction environmental management plan 

 install site environment management and traffic controls in accordance with the construction 
environmental management plan 

 establishing construction compounds and work sites 

 supplying power, water and other utilities to construction compounds and other areas within 
the construction work area (whether temporary or permanent supplies) 

 relocating, adjusting and protecting utilities and services affected by the project 

 removing buildings and other structures where required (further information is provided in 
Section 2.2.2) 

 potential remediation works (subject to identification of contaminated materials) 

 adjusting or removing Sydney Trains rail infrastructure (signalling, communication routes) 
within the rail corridor  

 vegetation clearance (as required) within the rail corridor. 
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2.2.2 Building removal works 

A number of Sydney Trains buildings (e.g. section huts) located along the corridor would need to 
be removed. The need for removal of these buildings would be confirmed during detailed design.  

Removal works would be carried out by licensed contractors. Typically, building removal would 
involve: 

 establishment of hoarding, scaffolding and protection barriers around the perimeter of the 
site of the building to be removed 

 all services into the buildings would be decommissioned, made safe and redundant 

 soft stripping of internal building materials 

 demolition of the building using an excavator, bobcat, cranes or other conventional methods 
following a top-down approach 

 temporary propping and/or waterproofing provided for structural integrity of adjacent 
structures. 

A hazardous materials analysis would be carried out prior to stripping and demolition of the main 
structure. Hazardous materials would be removed and disposed of in accordance with relevant 
legislation, codes of practice, and Australian Standards. 

Materials such as bricks, tiles, timber, plastics and metals would be sorted where practicable and 
sent to a waste facility with recycling capabilities.  

2.2.3 Transport network adjustments 

Enabling works for transport infrastructure, including roads, would reduce the duration of 
construction works and associated disruptions to traffic and surrounding land uses. The indicative 
transport network adjustments proposed to be undertaken as part of enabling works would 
generally include: 

 road modifications to facilitate the movement of construction vehicles, such as redesigned 
intersections and road layouts, kerb modifications, turn restrictions, changes to line marking, 
signage, and restrictions on parking at intersections 

 optimisation of traffic signals to facilitate network management, including phase adjustments, 
bus priority measures, and geometry upgrades 

 provision of minor access roads to construction compounds and work sites from the road 
network and access gates into the rail corridor (where required)  

 temporary relocation of pedestrian and cycle paths and the provision of property access 

 temporary relocation of some existing bus stops and associated facilities, bus service 
rerouting, and installation of infrastructure to support temporary bus services (such as new 
bus stops and shelters) 

 relocation of kerbside facilities, including taxi ranks, mail zones, loading zones, and 
associated modifications to advisory signage 

 relocation of pedestrian access points into stations and improvements to walkways and 
lighting, wayfinding, and information signage 

 changes to parking, including on and off street parking and access changes 

 installation of monitoring devices such as CCTV, to aid real-time traffic monitoring and 
improved incident response. 
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Some of this work would be undertaken in advance of the commencement of major station and 
corridor construction activities, while some works will continue concurrently with this more 
substantial construction. 

These adjustments would be confirmed during detailed design and construction planning.  

2.3 Station works 

2.3.1 Outline methodology 

Station works would be staged to suit operational requirements and the availability of possession 
periods.  

The following general work activities would be undertaken for a typical station upgrade: 

 Site establishment and enabling works: 

– establishment of site compound (erection of fencing, tree protection zones, site offices, 
amenities and plant/material storage areas, etc) 

– relocation of services/seats/bins on platforms. 

 Lift and stairs construction: 

– erection of hoardings 

– removal/demolition of existing structures (existing canopies, shelters and stairs etc) 

– construction of footings/foundations for new stairs and lift shafts (on platforms)  

– construction of footings/foundations for new stairs and lift shafts (outside platforms areas)  

– fit out of stairs and anti-throw screens 

– installation of lifts 

– installation of fixtures, lighting and CCTV cameras for areas affected by construction 
works. 

 Station works: 

– reuse and refurbishment of station and services buildings (including 
mechanical/electrical/building fit-out)  

– platform works and re-levelling 

– station area works 

– provision of new kerbside and bike parking facilities 

– landscaping, painting and paving works. 

 Finalisation: 

– landscaping and public domain works, including installation of wayfinding signage to the 
station. 

 Testing and commissioning: 

– various activities to test and commission power supplies, lifts, lighting, modifications to 
station services, ticketing systems and communication and security systems. 

2.3.2 Tree removal and management 

The preferred project would involve trimming or removing trees in the vicinity of stations. A tree is 
defined by Australian Standard AS 4373-2007 as ‘A long lived woody perennial plant growing to 
greater than (or usually greater than) three metres in height, with one or relatively few main stems 
or trunks’. 
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Table 2.1 provides an estimate of the number of trees with the potential to be affected within station 
areas, based on a preliminary survey conducted. The final number of trees that may need to be 
trimmed or removed in each area would be confirmed during detailed design and final construction 
planning. Minimising impacts to trees would be a key obligation incorporated into the construction 
contract. 

Table 2.1 Number of trees at stations with the potential to be impacted 

Station Native trees Exotic trees Total trees 

Marrickville 50 15 65 

Dulwich Hill 11 2 13 

Hurlstone Park 8 9 17 

Canterbury 38 7 45 

Campsie 28 6 34 

Belmore 61 11 72 

Lakemba 67 0 67 

Wiley Park 22 41 63 

Punchbowl 25 22 47 

Bankstown 79 1 80 
Note: The table presents the maximum number of trees around stations with the potential to be impacted during 

construction. The final numbers would be confirmed during detailed design. It does not include other trees along the 
corridor that may also need to be removed as part of general vegetation removal in the rail corridor (refer to 
Section 2.4.3). 

Impacts to trees would be minimised wherever practicable. Where removal of trees is unavoidable, 
trees would be replaced in accordance with the Tree Management Strategy for the preferred 
project, which would be prepared in consultation with relevant stakeholders (including local 
councils). The Tree Management Strategy for construction would be used to guide the 
management of trees that need to be removed, protected, or trimmed. The strategy would address: 

 minimising the need for tree removal 

 protection of trees being retained 

 replacement of trees being removed. 

The strategy would provide for the following: 

 consideration of all options to minimise the need for tree removal and to retain as many trees 
as possible 

 preparation of comprehensive tree reports (by a qualified arborist) for trees requiring 
protection, pruning, or removal, to guide the approach to managing trees 

 measures to minimise damage to, and ensure the health and stability of, trees to be retained, 
in accordance with AS4970-2009 Protection of trees on development sites 

 replacement of trees where removal cannot be avoided, in accordance with the following 
general principles: 

– replacement of removed trees on a two for one ratio  

– provision of replacement trees to achieve similar outcomes as those removed where 
possible, such as screening, amenity, etc  

– tree species, and minimum tree size and height, in consultation with the relevant council 
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– trees to be planted within or in close proximity to the project area, or in another location 
determined in consultation with the relevant council 

– trees planted in the vicinity of stations would be in accordance with the station design and 
precinct plans for the preferred project. 

2.4 Corridor works 

2.4.1 Track works 

As described in Section 1.1.3, the preferred project would involve changes to the existing track at 
Campsie and Bankstown. There may, however, also be a requirement to upgrade or replace track 
or supporting infrastructure elsewhere along the rail corridor following further investigations to be 
undertaken as part of detailed design.  

Rail work would involve: 

 removing existing fastenings, rail and sleepers 

 placement of ballast (consisting of either recycled or new ballast) and sleepers on the 
formation 

 tamping and profiling the ballast around the sleepers and to a smooth alignment 

 installing, fixing, and welding the rails to the sleepers 

 installing cable and equipment, including signalling, communications and electrical systems 

 installing overhead wiring for rolling stock 

 maintenance of existing track drainage. 

2.4.2 Bridge works 

It is anticipated that most bridges would be able to remain partially open to traffic during the 
installation of new traffic barriers and anti-throw screens.  

Construction would typically involve: 

 close bridge lanes and/or footpaths depending on requirements 

 existing parapets being removed down to the existing bridge slab 

 precast parapet sections being positioned with the use of cranes and fixed to the bridge 
deck, throw screens would be prefabricated prior to installation 

 installation of bridge protection measures 

 modifications and maintenance where required  

 bridge lanes and/or footpaths reopened to traffic. 

2.4.3 Other corridor works 

The preferred project would require works along the length of the corridor as follows: 

 installation of new communications services routes 

 maintenance works to existing track drainage 

 installation of fencing. 
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2.4.4 Removal of vegetation within the rail corridor 

The biodiversity assessment for the preferred project was undertaken based on the assumption 
that all vegetation within the rail corridor would need to be removed to construct the preferred 
project, with the exception of:  

 native vegetation that would require biodiversity offsets if removed (specifically areas of 
‘Turpentine - Grey Ironbark open forest on shale’, ‘Degraded Turpentine - Grey Ironbark 
open forest on shale’ and ‘Broad-leaved Ironbark – Grey Box’ (shown on Figure 2.1)  

 identified areas of the threatened species Downy Wattle located within the rail corridor 
between Punchbowl and Bankstown stations (shown in Figure 2.1). 

Based on this assumption, about 16.3 hectares of vegetation (not including vegetation classed as 
exotic grassland) may need to be removed, including: 

 up to 7.3 hectares of planted native vegetation 

 up to nine hectares of exotic scrub and forest. 

It is expected that large areas of the planted native vegetation and exotic scrub and forest would 
not require removal for the corridor works, however this is subject to the detailed design of the 
proposed works, including fencing and the communications services route.  

This vegetation would potentially include trees that provide screening along the corridor for 
surrounding properties. The need to clear vegetation would be reviewed by the construction 
contractor/s and minimised wherever practicable.  

Where removal of trees is unavoidable, trees would be replaced in accordance with the Tree 
Management Strategy, which would be prepared in consultation with relevant stakeholders 
(including local councils). The strategy would be used to guide the management of trees that need 
to be removed, and to consider options for their replacement. A summary of this strategy is 
provided in Section 2.3.2. 

2.5 Associated infrastructure 

2.5.1 Substations and station services buildings 

Construction of substations and services buildings would generally involve: 

 enabling works (as described in Section 2.2) 

 earthworks to provide a level site 

 piling works and site excavation for in-ground services: 

– use of piling rigs to construct piles required for ground slab 

– excavation of building and bund yard areas for construction of in-ground pits and conduits 

– excavation for oil/water separator tank and related services (for substations) 

 preparation of concrete slab in location of substation or services building 

 buildings would potentially be prefabricated off-site and delivered and installed on a concrete 
slab or would be constructed on site using prefabricated segments of the building 

 fit out, including connection to the electrical network for substations 

 connection to the overhead wiring structures which would require some trenching activities, 
(the size and location of trenches would be confirmed during detailed design) 

 finishing, testing and commissioning as described in Section 2.6. 
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2.5.2 Traction power supply cable 

Construction of the proposed traction power supply feeder from Campsie Station to Ausgrid’s 
Canterbury Substation in Earlwood would be undertaken generally via trenching along the 
alignment. The use of horizontal directional drilling to install the cable would potentially be used in 
the following locations to minimise impacts: 

 along Canterbury Road due to high traffic volumes 

 between River Street and Karool Avenue due to a substantial change in elevation between 
the two streets - at this location, there is also a local heritage item which would need to be 
considered 

 along Westfield Street (including the substation access road) between Mooney Avenue and 
the Canterbury Substation. 

The alignment also crosses Cup and Saucer Creek on Fore Street, Canterbury, via an existing 
bridge. This crossing would involve integrating the cable into the bridge structure, and works within 
the creek would not be required. The final design of this crossing would be confirmed during 
detailed design.  

2.6 Finishing, testing and commissioning 

2.6.1 Finishing works 

At the end of the construction phase, the contractor would remove construction equipment from the 
construction sites. Where relevant, sites that were occupied temporarily and do not form part of the 
operational footprint would be rehabilitated and revegetated.  

As part of the operational readiness phase, the contractor would progressively deliver the station 
upgrades described in Section 1. Typically, this would involve the progressive removal of 
construction equipment, site sheds, hoardings and other temporary construction site elements. 

Landscaping and finishing works would be undertaken at permanent operational sites. All 
construction work sites, compounds and access routes would be returned to the same or better 
condition than prior to construction commencement. Site reinstatement and rehabilitation would be 
undertaken progressively during the works, and would include the following activities: 

 demobilise site compounds and facilities 

 remove materials, waste and redundant structures from the works sites 

 forming, and stabilising of spoil mounds  

 decommission temporary work site signs 

 remove temporary fencing 

 establish permanent fencing 

 decommission site access roads that are no longer required 

 restoration of disturbed areas as required, including revegetation where required. 

Site rehabilitation would be undertaken in accordance with the construction environmental 
management plan, guided by the Construction Environmental Management Framework, as 
described in Section 2.1.2. 
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2.6.2 Conversion to Sydney Metro systems and testing and commissioning  

During this last stage of construction, the rail line would be converted to Sydney Metro systems. 
This would include works such as the installation of new signalling systems, controls, 
communication systems, and platform screen doors.  

Testing and commissioning (checking) of the rail line and communication/signalling systems would 
be undertaken to ensure that all systems and infrastructure are designed, installed, and operating 
according to Sydney Metro’s operational requirements. 

The rail systems at each site (stations and services facilities) would be commissioned progressively 
as standalone entities. This would include: 

 removal of any redundant Sydney Trains assets 

 installation of platform screen doors and gap fillers. 

Once all services are installed, testing and commissioning of the whole system would occur in 
three stages: 

 collection of safety and quality assurance documentation and commissioning of readiness 
checks 

 installation and operation tests and checks  

 final inspection, site acceptance tests, commissioning and validation of individual systems. 

During the final stages of commissioning, test trains would run on the line to test the signalling 
system and controls and the traction power supply. 

This final stage of conversion and commissioning works would be undertaken during the final 
extended period rail possession (refer to Section 2.7.2). Alternative transport arrangements for rail 
customers would be implemented during this period (refer to Section 2.11). 

2.7 Construction program and timing 

2.7.1 Program 

An indicative construction program is provided in Figure 2.2. 

Construction of the preferred project would commence once all necessary approvals are obtained 
(anticipated to be in 2018/2019). Upgraded stations would be progressively delivered from 2019 
until 2022, with the main station upgrade works estimated to take about one year for each station, 
however, the works would be spread across the entire project construction period (depending on 
the extent of works required). Works to upgrade other infrastructure would also occur during this 
period to improve the reliability of services. 

Station works would potentially be staggered throughout the overall construction period so that not 
all station works would be undertaken at once. This would mean that most stations would be open 
to customers for the majority of the construction period. A typical construction program for station 
works is provided in Figure 2.3. 

Sydney Trains services would continue to operate to each station throughout the construction 
period (excluding during possessions or any other closure periods).  
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Figure 2.2 Indicative construction program for the preferred project 

 
Figure 2.3  Indicative construction program for station works 

2.7.2 Rail possession periods 

Some construction works would need to be undertaken during rail possession periods when trains 
are not operating, to ensure that works are carried out as efficiently as possible and that worker 
safety is maintained. This would include possessions of both the Sydney Trains tracks, and the 
freight tracks located between Marrickville and west of Campsie stations. Works that may need to 
be undertaken during possession periods include: 

 station works and activities on stations which cannot be undertaken during operation of the 
network  

 track and corridor works 

 bridge works. 
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This indicative possession program would be reviewed during detailed design in line with 
construction planning to ensure the available possessions are sufficient to complete the works. The 
schedule of possessions would be reviewed to reduce the overall impacts to the community as far 
as possible. 

During each possession period when the rail lines are closed, alternative transport arrangements 
would be implemented to ensure that rail customers can continue to reach their destinations. A 
description of the proposed temporary transport arrangements that would be implemented during 
these periods is provided in Section 2.11.  

Outside the possessions described below (for both Sydney Trains and freight lines) services would 
operate in parallel within any construction works not located close to the operational tracks.  

Standard weekend possessions 

Sydney Trains currently schedules routine maintenance possessions on four weekends each 
calendar year. Subject to detailed construction planning, these scheduled maintenance 
possessions would also be used to complete the preferred project works. 

Additional weekend possessions 

Up to an additional eight weekend possessions would be required each year to complete the 
preferred project works. Works to be undertaken during standard and additional weekend 
possessions would include installation of communications services routes, bridge works, fencing 
and station works that need to be undertaken from or interface with the rail track.  

School holiday possessions  

This would involve up to a two week possession of the T3 Bankstown Line (either in full or part) 
during the Christmas school holiday periods. Opportunities to minimise the number or duration of 
school holiday possessions would be further investigated during detailed design and following 
appointment of the construction contractor. 

The assessment assumes the use of a full line possession during the Christmas school holiday 
periods. This would be in addition to the standard and additional weekend possessions outlined 
above. It is proposed to undertake possessions during the Christmas school holiday periods 
because there is: 

 lower patronage on the Sydney Trains network generally and this would reduce 
inconvenience for school children and parents 

 less traffic on the surrounding road network, which would assist the efficient operation of rail 
replacement bus services 

 increased availability of buses and drivers for rail replacement bus services 

 increased rail capacity available on other lines to accommodate customers who would 
normally travel on the T3 Bankstown Line.  

Freight track possessions 

The section of the rail corridor between east of Marrickville and west of Campsie is shared with 
freight tracks managed by ARTC. ARTC currently has four weekend possessions a year available 
for maintenance of the corridor. These periods coincide with the standard Sydney Trains 
possessions described above.  

Given the proximity of the ARTC tracks, any works required would need to be undertaken during 
these possessions, unless otherwise agreed with ARTC. 
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Consultation would be undertaken with ARTC throughout the construction phase to ensure there 
are no impacts on the operation of freight services.  

Night-time weekday possessions 

Night-time weekday possessions would involve closure of the rail line once the evening peak train 
services have concluded and the line would be re-opened prior to morning train services 
commencing. Night-time weekday possessions would be required on an occasional basis to 
prepare the rail corridor ahead of weekend or school holiday possessions and maximise the 
activities that can be undertaken during these possessions. Other low noise generating activities, 
such as survey and investigations, may also be undertaken during this time.   

Final possession 

Once the stations have been upgraded, there would need to be a final possession period of 
between three and six months in duration. This final possession period is to enable the works that 
can only be completed once Sydney Trains services are no longer operating, and would include 
works such as the installation of new signalling, communication systems, and platform screen 
doors. It would involve full closure of the line to enable it to be converted to Sydney Metro systems, 
as described in Section 2.6.2.  

The duration of the final possession would be as short as practicable to bring Sydney Metro trains 
into service. The duration of this possession would be refined in consultation with relevant 
stakeholders, and the community would be informed of any proposed changes once they are 
confirmed.  

2.7.3 Temporary station closures 

Individual stations may also be closed for up to 2 months to complete the station works. Up to three 
stations may be closed at any one time. Temporary rail replacement buses would be provided 
during these periods in accordance with the alternative transport arrangements described in 
Section 2.11. 

Prior to any closures, the community (including customers) would be notified about any proposed 
changes to access. 

2.7.4 Working hours including out of hours work framework 

The scale and complexity of works required will mean that works will need to be undertaken during 
recommended standard working hours as well as at other times including: weekends, public 
holidays and in the evening and night time. 

During non-possession periods, the majority of works would be undertaken during recommended 
standard hours as defined by the Interim Construction Noise Guideline which are:  

 Monday to Friday: 7am to 6pm 

 Saturday: 8am to 1pm 

 Sundays and public holidays: no work. 

Activities resulting in impulsive or tonal noise emissions would be limited to these hours, except as 
permitted by an environment protection licence which would be obtained once the preferred project 
is approved. 

During possession periods (described in Section 2.7.2), works may be undertaken 24 hours per 
day, and involve working both during and outside the recommended standard hours. 



 

Sydney Metro City & Southwest Sydenham to Bankstown Upgrade – Submissions and Preferred Project Report | 59 

During these periods, the use of highly noise intensive equipment, including ballast tamping, would 
not be used during the night-time period (between 10pm and 7am), unless constraints exist such as: 

 works requiring a weekend rail possession and where those works cannot be undertaken 
during daytime and evening periods, due to the limited duration of the rail possession; or 

 works subject to requirements of the relevant road authorities, emergency services, or the 
Sydney Coordination Office. 

Out of hours work framework  

The approach to out of hours work would involve preparing an Out of Hours Work Strategy to guide 
the assessment, management, and approval of works outside recommended standard hours. The 
strategy would be developed to ensure that out of hours works are managed effectively during 
construction, to avoid incidents and reduce impacts to the community as a result of out of hours 
work. It would: 

 be consistent with the Construction Noise and Vibration Strategy for the project (described in 
Section 2.1.2), which includes a requirement for out of hours work to be included in the 
Construction Noise Impact Statements required under the strategy  

 be prepared in accordance with the conditions of approval for the project 

 take into account the results of the construction noise assessment for the Environmental 
Impact Statement 

 address the requirements of the environment protection licence for the project 

 provide guidance for the preparation of out of hours work plans for each construction work 
site and for key works (including for each station), which would be prepared in consultation 
with key stakeholders (including the EPA) and the community 

 document procedures to control potential impacts 

 identify responsibilities for implementation and management including managing complaints. 

The strategy would be prepared in consultation with key stakeholders (including the EPA) and be 
approved prior to works commencing. 

2.8 Construction compounds, work sites and access 

The project area includes all areas required to construct the preferred project. The majority of 
construction would be located within the rail corridor from west of Sydenham to west of Bankstown.  

Within the project area, a number of construction compounds would be required to support 
construction activities at stations, and at other key locations where civil works are required. In 
addition to the compounds, a number of work sites would also be used to facilitate construction of 
certain project elements.  

For the purposes of the preferred project, it is assumed that construction activities would occur 
along the entire length of the rail corridor within the project area. Construction activities would 
include clearing and grubbing, fencing, stockpiling, and material laydown. These activities would 
move progressively along the project area. 

There would also be established work areas within the project area. Work in these areas could 
include activities such as excavation, piling, and structural concreting. 

Plant used for these activities would include vacuum trucks, cranes, generators, rollers, piling rig, 
water tankers, street sweepers and excavators. 
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Construction activities at these sites could occur concurrently at different locations along the project area. 

Further information on the indicative construction activities within the project area is provided in 
Sections 2.2 to 2.6. 

2.8.1 Construction compounds  

Construction compounds would be required at each station to support construction activities and 
associated works. The location of construction compounds is shown on Figure 2.1. A summary of 
each compound is provided in Table 2.2.  

Construction compounds would generally include site offices, worker amenities (such as toilets, 
change rooms, meal rooms, shower facilities and first aid facilities), workshops, material storage 
and lay down areas (including dangerous goods storage), plant and vehicle parking, loading and 
removal areas, and site security facilities.  

Compounds would generally be located on land owned by RailCorp, mainly located within the rail 
corridor. Some compounds would need to be located on land outside of the rail corridor on other 
public land (i.e. owned by a government agency or council).  

Table 2.2 Construction compound locations 

Map 
Ref 

Location Existing use Duration of use1 

C1 Victoria Road, Marrickville Rail corridor Short-term 

C2 Ewart Lane, Dulwich Hill Rail corridor, parking Short-term 

C3 Floss Street, Hurlstone Park Roads reserve and rail corridor Short-term 

C4 Broughton Street, Canterbury Rail corridor and rail uses Short-term 

C5 Charles Street, Canterbury Rail corridor, parking Short-term 

C6 South Parade, Campsie Rail corridor Short-term 

C7 North Parade/Wilfred Avenue, Campsie Rail corridor, road reserve with 
parking 

Short-term 

C8 Lilian Street, Campsie Rail corridor, parking Short-term 

C9 Tobruk Avenue, Belmore Rail corridor, open space Short-term 

C10 Redman Parade, Belmore Parking and rail corridor Short-term 

C11 Railway Parade, Belmore Rail corridor, open space Short-term 

C12 Bridge Road, Belmore Sydney Trains maintenance 
facility 

Long-term 

C13 The Boulevarde, Lakemba Rail corridor, parking Short-term 

C14 Railway Parade, Lakemba Rail corridor, parking Short-term 

C15 The Boulevarde, Lakemba Rail corridor, parking Short-term 

C16 The Boulevarde, Wiley Park Rail corridor, road verge Short-term 

C17 Urunga Parade, Wiley Park Rail corridor, road verge Short-term 

C18 Urunga Parade, Punchbowl Rail corridor Short-term 

C19 Urunga Parade, Punchbowl Rail corridor, road reserve Long-term 

C20 The Boulevarde, Punchbowl Parking and corridor Short-term 

C21 Bruest Place, Punchbowl Rail corridor Short-term 

C22 South Terrace, Bankstown Rail corridor Short-term 

C23 North Terrace, Bankstown Rail corridor, road reserve Short-term 
Note: 1. Short-term: area is to be used for up to about 18 months. Long-term: area is to be used for over 18 months and 

potentially for the entire construction period. The duration of use of these sites would be minimised where possible. 
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2.8.2 Work sites  

In addition to the compounds and general construction activities within the rail corridor, there are 
also a number of other sites where construction activities would be undertaken, or where support 
would be provided for other construction areas. These sites would generally be located outside the 
rail corridor, are shown in Figure 2.1 and are listed in Table 2.3.  

Table 2.3 Work sites located outside of the rail corridor 

Map ref Location Existing use Proposed use Duration of use1 

W1 Myrtle Street, 
Marrickville 

Rail corridor and 
vacant land on 
residential property 

Support for station 
works and relocation 
of services 

Short-term 

W2 Albermarle Street bridge Roadway/ rail 
corridor 

Bridge works Short-term 

W3 Dulwich Hill Rail corridor and 
Council car park  

Crane location for 
construction of station 

Short-term 

W4 Terrace Road bridge Rail corridor and 
road verge 

Bridge works Short-term 

W5 Garnet Street/The 
Parade, Dulwich Hill 

Rail corridor and 
road verge/informal 
parking  

Bridge works Short-term 

W6 Melford Street/Canberra 
Street, Hurlstone Park 

Rail corridor and 
road reserve  

Bridge works Short-term 

W7 Close Street, 
Canterbury 

Former Canterbury 
Bowling and 
Community Club  

Support for 
Canterbury Station 
works and corridor 
works including car 
parking 

Long-term 

W8 Charles Street, 
Canterbury 

Rail corridor and car 
park 

Station works Short-term 

W9 South Parade at Wairoa 
Street, Canterbury  

Rail corridor and 
road verge 

Bridge works Short-term 

W10 Lillian Lane, Campsie Rail corridor and 
road verge 

Bridge works Short-term 

W11 Redman Parade, 
Belmore 

Rail corridor and 
road reserve 

Bridge works Short-term 

W12 The Boulevarde Rail corridor and 
road verge 

Substation works Short-term 

W13 Railway Parade, 
Lakemba 

Rail corridor and car 
parking 

Station works Short term 

Note: 1. Short-term: area is to be used for up to about 18 months. Long-term: area is to be used for over 18 months and 
potentially for the entire construction period. The duration of use of these sites would be minimised where 
possible.  

Work site 7 is proposed on the former Canterbury Bowling and Community Club. As a result, 
further detail is provided in Figure 2.4 to assist the community understand the potential construction 
layout and associated impacts (for example, site access points, construction areas), and the area 
of site available for continuing use.  
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2.8.3 Environmental management at construction compounds and work sites 

Compounds and work sites would be managed in accordance with the approach to environmental 
management for construction as a whole (described in Section 2.1.2). Environmental controls 
would be implemented at all sites, in accordance with the construction environmental management 
plan. Impacts to trees would be minimised wherever practicable. Trees would be managed in 
accordance with the Tree Management Strategy for the preferred project, described in Section 
2.3.2. 

2.8.4 Approach for selecting additional construction compounds and work 
sites 

Although every endeavour has been made to identify sufficient space needed for construction, the 
construction contractor may require additional construction compounds and/or work sites to those 
described above. This could include changes to the extent of compound or work sites. 

Additional or alternative location compounds and/or work sites would be determined based on the 
following criteria: 

 located more than 50 metres from a waterway, unless an erosion and sediment control plan 
is developed and implemented 

 have ready access to the road network 

 be located to minimise the need for heavy vehicles to travel on local streets and/or through 
residential areas 

 be located on relatively level land 

 be separated from the nearest residences by at least 200 metres, unless reasonable and 
feasible noise and light spill mitigation measures are implemented 

 not require native vegetation clearing beyond that already required for the project 

 not have any more than a minor impact on heritage items beyond those already assessed for 
the project 

 not unreasonably affect the land use of adjacent properties 

 be above the five per cent annual exceedance probability flood level, unless a contingency 
plan to manage flooding is prepared and implemented 

 provide sufficient space for the storage of raw materials to minimise, to the greatest extent 
practical, the number of deliveries required outside standard daytime construction hours. 

Any additional compounds or work sites would potentially require additional land outside the rail 
corridor. Consultation would be undertaken with any impacted landowners (including councils) to 
discuss any additional land requirements. As described in Section 1.2.2, leases would be entered 
into as required.  
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2.8.5 Access to construction compounds and work sites 

Construction areas would be generally accessed via existing corridor gates along the rail corridor. 
In some locations, new gates would also be installed.  

Preliminary access routes to the construction compounds, work sites and the rail corridor in general 
are shown in Figure 2.1.  

2.8.6 Worker parking 

Some parking would be provided for construction workers within compounds and/or work sites 
where practicable. However, these spaces would generally be no more than 10 per compound or 
work site. Opportunities for additional construction worker parking would be investigated during 
detailed construction planning, particularly for larger sites. 

2.8.7 Temporary site hoarding and fencing 

Erection of site hoarding and fencing would be required to provide temporary enclosure of work 
sites and work areas to ensure the safety of the public.  

Hoardings/fencing would be required in and around areas of heavy pedestrian usage, potentially 
including the temporary closure and/or diversion of pedestrian thoroughfares as well as 
management of pedestrians around work sites and past work site access points. Hoardings/fencing 
may also be erected to protect buildings or structures and to provide protection from dust and 
debris generated during construction. 

The type of hoarding or fencing used would be further developed during detailed design and would 
consider the following principles: 

 Reflect the context within which the construction sites are located and are sensitive to 
existing visual characteristics of neighbouring areas. 

 Include artwork, graphics and images to enhance the visual appearance of temporary works 
in high visibility locations. This may include Sydney Metro advertising or public awareness 
campaigns.  

 Provide community information, including contact numbers for enquiries or complaints. 

 Ensure safety for vehicles and pedestrians is not compromised, with the principles of Crime 
Prevention through Environmental Design to be applied in the design of hoarding or fencing. 

 Minimise impacts of visibility of businesses in the vicinity, where not possible signage would 
be provided to direct people to any obscured businesses. 

 Be regularly inspected and kept clean and free of dust build up. Graffiti would be removed or 
painted over promptly. 

 Consider use of chain-link or similar style of steel fencing in areas with limited public 
interface (i.e. away from stations).  

An example of the style of hoarding which would be used is provided in Figure 2.5. 
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Figure 2.5 Indicative hoarding to be used at compounds and work sites 

2.8.8 Preliminary haulage routes 

Preliminary identification of haulage routes has been undertaken with consideration to the sensitive 
nature of surrounding residential areas. Preliminary haulage routes have been identified for each 
construction compound and other site access points likely to be required. The preliminary routes 
are shown on Figure 2.6 at a regional scale, and in more detail on Figure 2.1. The routes were 
developed to minimise impacts on residential streets as far as possible, while providing the most 
direct route to the arterial road network. Where possible, routes avoid movements through town 
centres, such as the Marrickville town centre located on Illawarra Road.  

These preliminary haulage routes would be reviewed during detailed design and confirmed 
following appointment of the construction contractor. In general, vehicle movements would be 
scheduled to be undertaken outside peak periods and in some locations (e.g. near Wiley Park and 
Punchbowl stations where schools are nearby), outside school start and finish times. However, 
there would be a need for some vehicle movements during these periods. 

2.8.9 Construction traffic volumes 

Construction traffic would include heavy and light vehicles associated with spoil and waste 
removal, material deliveries, and the arrival and departure of construction workers. The indicative 
construction traffic volumes are based on the following vehicle types: 

 light vehicles – up to 4.5 tonnes 

 heavy vehicles – up to 19 metres long (includes rigid and semi-trailer vehicles), greater than 
4.5 tonnes.  

Estimated traffic volumes are summarised in Table 2.4. These volumes are indicative of 
possession periods when vehicle movements would be at their maximum. Vehicle volumes are 
expected to approximately halve during non-possession periods.  

The frequency of vehicle movements during construction would be further determined during 
detailed construction planning which would be undertaken following the appointment of a 
construction contractor.  
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Table 2.4 Estimated construction traffic volumes during possession periods 

 Vehicles per hour - AM 
peak  
(7.30 - 8.30am)1 

Vehicles per hour - PM 
peak  
(4.15 - 5.15pm)1 

Heavy vehicles per hour 
outside recommended 
standard hours1 

Construction 
compound 

Heavy 
vehicles 

Light 
vehicles 

Heavy 
vehicles 

Light 
vehicles 

Evening 
(6pm - 
10pm) 

Night 
(10pm - 
7am) 

Marrickville 20 20 20 20 18 18 

Dulwich Hill 20 20 20 20 18 18 

Hurlstone Park 20 20 20 20 18 18 

Canterbury 48 44 48 44 18 18 

Campsie 20 20 20 20 18 18 

Belmore 20 20 20 20 18 18 

Lakemba 20 20 20 20 18 18 

Wiley Park 20 20 20 20 18 18 

Punchbowl 20 20 20 20 18 18 

Bankstown 20 20 20 20 18 18 
Notes: 1.  Figures are for possession periods, which represent the worst-case situation, and represent two-way total traffic 

volumes. 

2.9 Workforce and construction resources 

2.9.1 Workforce 

During non-possession periods, it is estimated that a workforce of approximately 470 people would 
be required on average, with up to 700 people required during peak construction activity. During 
possession periods, it is estimated that a workforce of approximately 715 people would be required 
on average, with up to 1,540 people required during peak construction activity. An indicative 
breakdown of workforce staffing per station area is provided in Table 2.5. 

The workforce would be encouraged to use public transport to reduce the number of vehicles 
accessing and needing to park in the project area. The majority of worker vehicles are likely to 
access the site outside the morning and afternoon traffic peaks.  

Table 2.5 Indicative construction workforce estimates 
 

Non-possession periods Possession periods 

Location Peak Average Peak Average 

Marrickville Station 60 40 130 65 

Dulwich Hill Station 60 40 130 65 

Hurlstone Park Station 60 40 140 65 

Canterbury Station 75 50 160 75 

Campsie Station 75 50 160 75 

Belmore Station 60 40 130 60 

Lakemba Station 60 40 130 60 

Wiley Park Station 60 40 130 60 

Punchbowl Station 60 40 130 60 

Bankstown Station 135 90 300 130 
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2.9.2 Materials and water usage 

A variety of materials would be required to construct the preferred project. The major items and 
indicative quantities are listed in Table 2.6.  

It is estimated that about 45,000 cubic metres of fill material would be required to construct the 
preferred project. It is expected that all, or the vast majority of, fill material could consist of spoil 
excavated from the project area. 

Table 2.6 Indicative material and water usage estimates 

Location Concrete (m3) Steel (tonnes) Water (litres) Ballast (tonnes) 

Marrickville Station 300 to 500 100  300,000 0 

Dulwich Hill Station 300 to 500 100  300,000 0 

Hurlstone Park 
Station 

300 to 500 100  200,000 0 

Canterbury Station 300 to 500 100  250,000 0 

Campsie Station 300 to 500 100  400,000 0 

Belmore Station 200 100  300,000 0 

Lakemba Station 300 to 500 100  500,000 0 

Wiley Park Station 300 to 500 100  200,000 0 

Punchbowl Station 300 to 500 100  500,000 0 

Bankstown Station 800 50 600,000 2,934 

Corridor between 
Bankstown to 
Punchbowl 

200 80 1,200,000 6,000 

2.9.3 Construction plant and equipment 

An indicative list of the plant and equipment expected to be used during construction is provided in 
Table 2.7. The actual plant and equipment used at each work site would be further refined during 
the detailed design stage and upon appointment of the construction contractor. 

2.9.4 Site servicing requirements 

Utilities such as water, power, sewer and telecommunications would need to be supplied to work 
areas. Generally, these utilities are located close to the sites (such as the adjacent footpath) and 
the supply is considered ‘business as usual’ for utility companies. The proposed approach to 
utilities management is described in Section 2.10. 
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2.10 Utilities management 

The potential impacts on key utilities, and the proposed approach to managing utilities during 
construction, are considered in this section.

2.10.1 Utilities identification 

There are a number of active and disused utilities located within and/or crossing the project area 
(either underground, aboveground or via existing road overbridges) with the potential to be affected 
by construction of the preferred project.

The location of trunk utilities has been based on Dial Before You Dig searches; and a review of 
utility data, including as-built surveys, and agency and council records. Preliminary consultation 
has also been held with utility owners, including Sydney Water, Ausgrid, Telstra, TPG, and Qenos. 

The following utility owners have assets which may require adjustment, protection, and/or 
relocation as part of the preferred project:

Sydney Water:

– potable water mains

– stormwater drains and channels

– wastewater mains/tunnels including potentially disused assets

Ausgrid:

– underground electricity cables (potentially up to 132 kilovolts)

– 33 kilovolt underground electricity cables

– high voltage underground electricity cables

– low voltage overhead and underground electricity cables

– abandoned underground cables

Qenos:

– high pressure gas pipeline (currently filled with inert nitrogen gas)

Jemena:

– high pressure gas main (primary and secondary mains)

– medium pressure gas main

– low pressure gas main

Telstra:

– underground cables

– underground and above ground service connections (i.e. to stations)

– optic fibre underground cables

– aerial optic fibre and coaxial cables

– underground copper wire

– vacant cable conduits

NBN:

– network cables

Optus:

– underground optic fibre cables

– aerial optic fibre and coaxial cables
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Inner West and Canterbury-Bankstown councils:

– stormwater channels

– underground stormwater pipes

– drainage culverts.

A number of the above assets are positioned within or below the existing road overbridges crossing 
the rail corridor.

2.10.2 Potential impacts and management framework 

The Sydney Metro City & Southwest Sydenham to Bankstown Upgrade Utilities Management 
Framework (Sydney Metro, 2017c) (the ‘Utilities Management Framework’) has been prepared, 
adopting a risk-based approach to avoiding and/or minimising impacts associated with the 
relocation and/or adjustment of public utilities affected by the preferred project. The framework 
provides a consistent approach to the assessment and management of public utilities 
relocation/adjustment across all project activities. An outline of the framework is provided below. 

The framework comprises the following steps:

confirm affected utilities

design response to potential conflict with a public utility including whether the utility can be 
avoided

detailed assessment of requirements to meet utility owners specifications

integration with utility owners through the Sydney Metro Utilities Working Group

environmental assessment Australian Standard for risk management - AS/NZS ISO 
31000:2009, Risk management - Principles and guidelines

construction management which identifies typical mitigation measures successfully adopted 
by Transport for NSW on similar projects

rehabilitation and re-instatement protocols following utility relocation/adjustment in roadways, 
footpaths and open space areas

communications and notifications that can be expected and how these would be managed.

2.11 Alternative transport arrangements 

2.11.1 Temporary Transport Strategy 

The Sydney Metro City & Southwest Sydenham to Bankstown Temporary Transport Strategy
(Sydney Metro, 2017d) (the ‘Temporary Transport Strategy’) describes the process for planning the 
integrated, multi-modal transport network changes required during possessions of the
T3 Bankstown Line to enable construction of the preferred project.

The strategy outlines a number of components for alternative public transport arrangements by rail 
and bus during construction, to minimise impacts to customers during station closures and/or 
possession periods. The strategy provides:

objectives for customers and bus services

customer markets to be served by temporary transport management plans

potential options to maintain public transport connections to and from affected rail stations

potential impacts associated with temporary transport options and the level of assessment to 
be provided in temporary transport management plans
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temporary transport facilities and measures required to support the implementation of 
temporary transport management plans, ensuring accessible services are provided 

the process for developing temporary transport management plans, including stakeholder 
and community consultation

performance outcomes for temporary transport plans.

The strategy would continue to be informed by stakeholder and community input, with the approach 
refined based on understanding customer needs and ongoing development of alternatives to 
deliver improved customer outcomes.

2.11.2 Temporary transport management arrangements 

Guided by the Temporary Transport Strategy, temporary transport plans would be prepared for 
each possession period prior to works being undertaken, to manage the alternative transport 
arrangements. The temporary transport plan would define the initiatives to be implemented to 
assist customers affected by closures of the rail line, and the measures to minimise potential 
impacts associated with proposed alternative arrangements. 

Each temporary transport plan would define the processes by which the impacts created by 
closures of the T3 Bankstown Line, and the operation of temporary train and bus services, would 
be managed. Each temporary transport plan would comprise a temporary transport service plan 
and a temporary transport management plan.

The temporary transport plans may include consideration of the following, depending on the type 
and duration of rail possession:

increasing rail service frequencies on the T2 Inner West Line (between Lidcombe and the 
CBD) and the T8 Airport and South Line (between Revesby and the CBD)

delivering a temporary bus service plan to carry customers from T3 Bankstown Line stations 
to stations on the T2 Inner West Line and the T8 Airport and South Line, including increasing 
the frequency of existing bus services at specific locations acknowledging that customers 
may prefer to use those instead of rail replacement services

improving cycle facilities at stations on other lines

potential road network enhancements and infrastructure improvements to support additional 
bus operations, such as:

– directional signs to/from the rail station

– bus route information displays

– temporary seating and marquees for weather protection

– relocation of bus stop poles

– changes to bus zone signs.

reviewing the facilities and commuter parking provision at stations on other lines that 
passengers may use

the need to cater for special events such as New Years Eve during the Christmas shutdowns 
or NRL games held at Belmore Oval as to adequately handle crowds, this would include 
coordination with event organisers, the Sydney Coordination Office, councils and the 
Transport Management Centre.
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To apply the learnings from previous temporary transport plans, development of the first temporary 
transport plan for the preferred project would include a review of the temporary transport plan for 
the Sydney Metro Epping to Chatswood conversion, which will have concluded by that time. 
Subsequent temporary transport plans for the Bankstown to Sydenham project would be developed
with consideration given to the ones that preceded it, in an ongoing process of revision and 
refinement. Development of the plans would also include consultation with key stakeholders.

Where a plan identifies the need for additional infrastructure to support its implementation, the 
need for additional assessment and approval for the infrastructure would be determined in line with 
the approach to design refinements for the project, and specified in the plan. This would include 
identifying any temporary leases required to support the implementation of the temporary transport 
management plans. 

A number of different approaches are available for providing temporary bus services. Each 
approach may form a component of the temporary transport plans. These components, shown in 
Figure 2.7, include:

buses that stop at all stations along the corridor (required for all possession types)

buses that only stop at a limited number of stations before continuing an express service to 
the end of journey location (required for all possession types)

buses that move passengers to another rail line such as the T2 Inner West Line, the
T8 Airport and South Line and the T1 North Shore, Northern & Western Line (to be 
considered for the Christmas school holiday and final possessions) 

an increase in the frequency of existing bus services at specific locations, acknowledging 
that customers may prefer to use those instead of the rail replacement bus service (to be 
considered for the Christmas school holiday and final possessions).

During temporary closures of stations, buses would move passengers to the nearest open station. 

Further details of these options and the process and criteria that would be used to inform decision 
making when multiple temporary transport service options are available for each possession period 
are outlined in the Temporary Transport Strategy.

2.11.3 Changes resulting from temporary transport arrangements 

Closure of the stations between Marrickville and Bankstown during possessions would result in a 
number of flow-on effects to the Sydney Trains network and the need for operational changes 
beyond this section of the line, including at Birrong and Yagoona stations. Changes may also occur 
at stations on the T2 Airport and South Line between Revesby and Sydenham, and between 
Strathfield and Redfern. Changes may also occur at stations on the T4 Eastern Suburbs & Illawarra 
Line.

Adjustments to rail services would need to be put in place to reallocate capacity across the 
network, including some expected additional capacity that may be provided on the T8 Airport and
South Line.

Similarly, changes to bus routes and facilities, and car parking arrangements, may result from the 
need to provide temporary bus zones near stations, and/or to provide temporary park and ride 
facilities at other locations supported by the temporary bus services.
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Figure 2.7 Temporary transport management plan components 








