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Abbreviations and Glossary  
   

BCD  Biodiversity and Conservation Division 

DEC  Department  of  Environment  and  Conservation  (now  Office  of 
Environment and Heritage)  

DECC  Department  of  Environment  and  Climate  Change  (now  Office  of 
Environment and Heritage) 

DPIE  NSW Department of Planning, Industry and Environment 

formerly NSW Department of Planning and Environment 

EIS  Environmental Impact Statement Exploratory Works for Snowy 2.0 

EMS  Environmental Management Strategy 

EP&A Act  Environmental Planning and Assessment Act 1979 

EPA  NSW Environment Protection Authority 

EWMS  Environmental Work Method Statement 

Heavy vehicle  A vehicle  that has a gross vehicle mass  (GVM) or aggregate  trailer 
mass  (ATM)  of  more  than  4.5  tonnes  and  a  combination  that 
includes a vehicle with a GVM or ATM of more than 4.5 tonnes (as 
defined under the Heavy Vehicle National Law (NSW)) 

KNP  Kosciusko National Park 

KNP PoM  Kosciusko National Park Plan of Management 

LoS  Level of Service 

MTMP  Marine Traffic Management Plan 

OEH  Office of Environment and Heritage 

OSOM  Oversize over mass 

POEO Act  Protection of the Environment Operations Act 1997 

REMM  Revised Environmental Management Measures 

ROL  Road Occupancy Licence 

Submissions Report or RTS  Response to Submissions Exploratory Works for Snowy 2.0 

TCP  Traffic Control Plan 

TMP  Traffic Management Plan 

VMP  Vehicle Movement Plan 
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1 Introduction 

1.1 Background 

Snowy Hydro Limited (Snowy Hydro) is the proponent of the Snowy 2.0 project which is a pumped hydro‐
electric  storage and generation project proposed  to address  increasing demands  for  renewable energy 
supplies.  Snowy  2.0  involves  linking  Talbingo  and  Tantangara  reservoirs  within  the  existing  Snowy 
Mountains Hydro‐electric Scheme (Snowy Scheme) and building an underground power station between 
the two reservoirs.  

Snowy Hydro will carry out Exploratory Works prior  to  the main construction works  for  the Snowy 2.0 
project, to inform the detailed design and to reduce project risk. Exploratory Works are required to obtain 
detailed  geological  data  for  the  proposed  location  of  the  underground  power  station.  An  exploratory 
tunnel is to be constructed to gain this information. The Exploratory Works will predominantly be in the 
Lobs Hole area of Kosciuszko National Park (KNP).  If the Exploratory Works are not undertaken, risks to 
the design and construct elements of the power station cavern are significantly increased.  

The Environmental  Impact Statement Exploratory Works  for Snowy 2.0  (EIS) was prepared to assess the 
impact  of  these works  on  the  environment,  including  an  assessment  of  traffic  and  transport  impacts 
within  Chapter  5.6  and  Appendix  Q. MOD1  reassessed  traffic  and  transport  impacts  relevant  to  the 
exploratory works  scope,  revised  traffic numbers,  and proposed  any  required mitigation measures  for 
both the exploratory works construction and Transgrid  for the construction of the Lobs Hole substation 
within Chapter 6.4 and 7.1. The EIS and MOD1 identified that the main traffic and transport issue for the 
Exploratory Works would be  the  increase  in  traffic volumes  from  the delivery of materials  to  site. The 
peak heavy vehicle volume generated by  the project was predicted  to occur  in  the  sixth month of  the 
project with some 423 heavy vehicles accessing the project area  in one month. For Stage 1 of the work 
heavy vehicles will be  truck and dogs,  rigid  flat bed  trucks,  rigid  tip  trucks and  semi‐trailers with  some 
oversize deliveries required for large earthmoving machinery and steel bridge beams.  
 
The EIS concluded that the  impact of the additional traffic volumes generated by Exploratory Works on 
the  external  road  network  would  not  lead  to  any  noticeable  change  in  road  network  performance. 
Similarly, no negative impacts on the internal road network, public transport, traffic crashes or emergency 
vehicles were predicted. 

The  Response  to  Submissions  Exploratory Works  for  Snowy  2.0  (Submissions  Report  or  RTS)  included 
revised  environmental management measures  (REMM) within  Chapter  8.  The management measures 
from that report have been addressed within this TMP. 

1.2 Context 

This Traffic Management Plan (TMP or Plan) forms part of the Environmental Management Strategy (EMS) 
for Snowy 2.0 – Exploratory Works (the Project). The Exploratory Works is the first phase of Snowy 2.0, a 
pumped  hydro‐electric  storage  and  generation  project which will  increase  the  hydro‐electric  capacity 
within  the  existing  Snowy Mountains  Hydro‐electric  Scheme.  The main  project,  will  be  subject  to  a 
separate Environmental Impact Statement in 2019. 

The TMP has been prepared to address the requirements of the Infrastructure Approval (SSI 9208) issued 
for Snowy 2.0 Exploratory Works on 7 February 2019, the Environmental  Impact Statement Exploratory 



 

  SNOWY 2.0 ‐ EXPLORATORY WORKS ‐ TRAFFIC MANAGEMENT PLAN 
REV 1 

2

 

Works for Snowy Hydro 2.0, and the revised environmental management measures within the Response 
to Submissions Exploratory Works for Snowy 2.0.   

This  revision of  the TMP has been prepared  to address  the  requirements of  the Exploratory Works  for 
Snowy  2.0 Modification  1  Assessment  Report  (MOD1)  and  the  REMMs within  the  Exploratory Works 
Modification  1  Response  to  Submissions  Report  which  were  approved  by  Department  of  Planning, 
Industry and Environment (DPIE) on 2 December 2019. 

The original EIS Exploratory Works scope includes: 

 

 an exploratory tunnel about 3.1 km long to the site of the underground power station; 

 horizontal and other test drilling, investigations and analysis in situ at the proposed cavern location 
and associated areas, and  around  the portal  construction pad, access  roads and excavated  rock 
management areas all within the disturbance footprint; 

 a portal construction pad for the exploratory tunnel. This will provide the entrance structure to the 
tunnel and an area for infrastructure and equipment needed to support tunnelling activities; 

 an accommodation camp for the Exploratory Works construction workforce; 

 road works  and  upgrades  to  enable  access  and  haulage  routes  during  Exploratory Works.  This 
includes upgrades to 26 km of existing roads and creating about 2 km of new roads; 

 barge  access  infrastructure  to enable  access  and  transport by barge on Talbingo Reservoir. This 
includes one new barge ramp at Talbingo Spillway  in the northern part of Talbingo Reservoir and 
one new barge ramp at Middle Bay near Lobs Hole at the southern part of Talbingo Reservoir; 

 excavated  rock management,  including  subaqueous  placement within  Talbingo  Reservoir. Up  to 
750,000 m3 of excavated rock will need to be tested for its geochemical properties (ie whether the 
rock is reactive or non‐reactive) before being managed by a combination of the following options: 

– re‐use  ‐  suitable material  can  be  used  as  construction materials  for  roads  or  similar. 
Some materials will be provided to NPWS for use  in road maintenance and upgrades  in 
other areas of KNP;  

– on land placement ‐ material will be temporarily placed in one of two on land 
emplacement areas.  

– subaqueous placement within Talbingo Reservoir – suitable material will be placed at a 
suitable location within Talbingo Reservoir, subject to a number of water quality controls 
and monitoring; and 

 services infrastructure such as diesel‐generated power, water and communication; 

 post‐construction revegetation and rehabilitation, management and monitoring. 

Having regard to the design changes identified in Modification 1, the scope now comprises the following 
listed in Table 1.1 below: 

Table 1.1  New scope items for EW (Stage 1 & 2) as a result of MOD1  
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Stage 1 

Lobbs Hole 

Substation 

 

Additional disturbance area required for the construction power connection to an 
existing transmission line (Line 2) at Lobs Hole for power supply to the Exploratory 
Works accommodation camp and construction areas. This will provide a reliable 
and long‐term source of construction power and will reduce the reliance on diesel 
generation and associated on‐site storage requirements and emissions. Works in 
this area will include establishing a substation, connection infrastructure, access 
roads and ancillary construction areas; 
This will include:  

 construction of a 330/33 kV substation within Kosciuszko National Park 

and adjacent to Line 2, which forms a 330‐kV connection between Upper 

Tumut Switching Station and Yass Substation; 

 geotechnical investigation works to inform the detailed design of the 

construction power substation; 

 replacement of one transmission support structure (Structure 54) within 

the existing transmission easement. This will involve removal of the 

existing structure and establishment of one new steel lattice tower, 

approximately 50 m in height; 

 short overhead 330 kV transmission line connections (approximately 100 

m in length) between the substation and the new Structure 54; 

 33 kV feeder connection between the substation and the Exploratory 

Works construction power network. This will be either overhead lines or 

underground cables; 

 establishment and upgrade of access tracks and roads to the new 

substation and transmission line structures; 

 installation of a fibre optic communication link into the new substation 

from the approved communication network; and 

 ancillary activities, including brake and winch sites, crane pads, site 

compounds and equipment laydown areas. 

(Illustrated Appendix F Figure 1i) 

Camps Bridge and 

Wallaces Creek 

 

 additional disturbance area around Camp Bridge and Wallaces Creek 

Bridge required for improved constructability of the crossings. Works 

within these areas will include vegetation clearing, levelling earthwork, 

erection of falsework, sediment controls, laydown, parking and movement 

of equipment; 

(Illustrated in Appendix F Figures 1h and 1i of this plan and Modification 1 

Assessment Report Figure 3.9) 

Lobs Hill Ravine 

Road and 

Construction 

Boundary Changes 

 

 minor changes to the project boundary identified through detailed design 

including: 

– revised road upgrade for Lobs Hole/Ravine Road to improve 

access, drainage and safety; 

– minor additions to construction areas for design optimisation. 

 removal of dangerous trees on Lobs Hole Ravine Road. This will involve 

either complete or partial removal of up to 91 trees that have been 

identified to pose a safety risk to road users on Lobs Hole Ravine Road and 

Mine Trail Road; 

(Illustrated in Appendix F, Figures 1d, 1e, 1f and 1i) 
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Operating Hours 

 

 modify operating hours from existing 7 am to 6pm to sunrise to sunset 

Miscellaneous 

 

 continued use of existing communications towers within KNP that were 

previously approved by the NPWS under a separate review of 

environmental factors (REF R – Wallaces Creek Geotechnical drilling) 

environmental impact assessment carried out under the NSW National 

Parks and Wildlife Act 1974 (NPW Act) and its regulation for the 

geotechnical investigation program; and 

 increase in peak traffic volumes. Additional vehicles will be required to 

access the site to facilitate construction of Exploratory Works, however no 

change in impacts to the road network are expected. 

(location of communications towers illustrated in Appendix F Figures 1a, 1f, 1l) 

Stage 2 

Borehole drilling and 

geophysical surveys 

 

 Borehole drilling and geophysical surveys for further geotechnical 

investigation of the Snowy 2.0 power station and power waterway at 

Marica, Talbingo and Tantangara; 

 clearing of up to 2.79 hectares (ha) of additional vegetation for access 

tracks and drilling pads. 

 About 1.33 ha within Smokey Mouse potential habitat; 

 trimming of overhanging dangerous branches on adjacent trees (these 

trees will not require removal); 

 mulching of trees and vegetation; 

 establishment of an additional 1 km of access tracks (4 m wide), including 

minor earthworks, 

 placement of geofabric (as required) and import of stabilised material; 

 establishment of eight drilling pads and boreholes at top of the cavern 

area, with an area of 900 m2 per pad, including minor earthworks, 

placement of geofabric (as required) and import of stabilised material (as 

required); 

 undertaking geophysical surveys near Talbingo and Tantangara reservoirs; 

 establishment of two drilling pads and boreholes at both Tantangara and 

Talbingo with an area of 

 900 m2 per pad, including approximately 400 m of additional access tracks 

and minor earthworks (as required); 

 establishment of in‐reservoir boreholes including one in Talbingo Reservoir 

and two in Tantangara Reservoir;  

 drilling of additional nested vertical boreholes at each of the drilling pads 

up to a depth of 1,100 m; 

 conversion of the investigation boreholes into monitoring bores; 

 undertaking geophysical surveys; and 

 rehabilitation of the drilling pads and access tracks following completion of 

works 

 ongoing maintenance of existing access tracks required for geotechnical 

investigations within KNP 

(Illustrated in (Illustrated in Appendix F Figure 1j, 1k, 1l, 1m and 1n) 

Talbingo Laydown  Outside of KNP, SHL is proposing to add four laydown locations to facilitate the 

construction of the communications cable linking Lobs Hole with the Tumut 3 

Power Station.  
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  These are proposed on existing hardstand areas along Talbingo Reservoir within 

Snowy Hydro owned land.  

(Illustrated in Appendix F, Figure 1o) 

Tantangara Access 

 

Two additional geotechnical boreholes are required to facilitate the detailed design 

of cuttings, bridge foundations, retaining wall foundations, and drainage structures 

near Nungar Creek 

(Illustrated in Appendix F, Figure 1m and 1n) 

The Exploratory Works is estimated to take around 30 to 34 months to complete. 

As with most of the existing Snowy Scheme, the majority of Snowy 2.0 is within Kosciuszko National Park. 
Snowy  Hydro  has  been  working  with  NSW  National  Parks  and  Wildlife  Service  (NPWS)  since  the 
announcement of Snowy 2.0  to ensure  long  term management objectives  for Kosciuszko National Park 
are considered in project development. 

The Project has been designed  in a way that avoids and minimises  impacts to Kosciuszko National Park 
where possible. This has included the planning of access roads and construction areas to avoid impacting 
the heritage listed Washington Hotel ruins at Lobs Hole, and Smoky Mouse habitat along Upper Lobs Hole 
Ravine  Road.  It  also  includes  designing  road  upgrades  to  minimise  impacts  to  geodiversity  features 
including a block stream and a fossil outcrop along Lower Lobs Hole Ravine Road. The former copper mine 
at Lobs Hole  is also considered a geo‐heritage site, however  it  is also a source of known contamination 
and has therefore been avoided as much as possible to prevent disturbance. 

While  there are  some unavoidable  impacts during  construction,  the Exploratory Works will allow  for a 
number  of  longer‐term  benefits  and  contributions  to  Kosciuszko National  Park  through  a  biodiversity 
offset program, improved access roads and recreational facility upgrades. The completion of Exploratory 
Works will also allow for the greater benefits of Snowy 2.0 to be realised. 

 

1.3 Construction activities and sequencing 

Exploratory Works will be delivered in three stages: 

 Stage 1a – Pre‐construction Minor Works ‐ pending the approval process, works may commence in 
the first quarter of 2019. The scope of pre‐construction minor works includes dilapidation studies, 
survey work,  borehole  installation,  site  office  establishment, minor  access  roads,  installation  of 
monitoring equipment,  installation of erosion and  sediment  controls, archaeological  salvage and 
minor clearing; 

 Stage 1b – Exploratory Works Access Roads  (EWAR)  ‐ pending  the approval process, works may 
commence  in  the  first  quarter  of  2019.  The  scope  includes  roadworks  and  upgrades  to  enable 
access and haulage routes during Exploratory Works; 

 Stage 2 – Exploratory Works  ‐ pending progress with Stage 1, works may  commence  in quarter 
three of 2019. The scope for Stage 2 will be the remainder of the Exploratory Works, including the 
exploratory  tunnel,  portal  construction  pad,  accommodation  camp  and  excavated  rock 
management. Stage 2 also includes subaqueous emplacement within Talbingo Reservoir. 

To  present  the  staging  of  plans  a  separate  Staging  Report  has  been  prepared  and was  submitted  to 
Department of Planning and Environment. Timing of the Exploratory Work stages is presented below. 
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Figure 1  Timing of Exploratory Works stages 

 

1.3.1 Exploratory Works Access Roads 

The Exploratory Works Access Roads (EWAR) will provide early access to the tunnel portal located to the 
east of  the Talbingo Reservoir, and  to Talbingo Reservoir  itself. The works  include upgrades  to and/or 
construction of the following roads: 

 Ravine Road; 

 Mine Trail Road; 

 Lobs Hole Road; 

 Wharf Road. 

The EWAR will be undertaken by Leed Engineering. The scope includes but is not limited to the following: 

 setting out the works including delineation of site boundaries; 

 establishment of all site  facilities required and removal upon completion,  including all temporary 
safety and security measures required; 

 locating and protecting all public and private utility services; 

 maintenance of the existing roadway and associated infrastructure; 

 clearing and grubbing of vegetation including creation of mulch and compost; 

 establishment of short term and  long‐term  (eg: detention and sedimentation basins) erosion and 
sedimentation control systems and devices; 

 removal  and  disposal  of  existing  infrastructure  including  pipes,  culverts,  drainage  channels  and 
other minor structures; 

 excavation and stockpiling of topsoil; 

 earthworks  including excavation of cuttings, construction of  fills  including selected zone material, 
and placement of excess spoil in stockpile; 

 progressive opening to traffic; 

 treatment of cut and fill slope batter surfaces including slope retention systems where shown; 
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 construction  of  clean  and  dirty  water  drainage  systems  including  culverts,  open  and  subsoil 
drainage systems; 

 construction of pavements including subgrades and pavements and road surfacing; 

 design,  supply,  construction  of  temporary  structures  /  bridges  over  Wallace  Creek  and  the 
Yarrangobilly River and removal of completion; 

 construction of permanent bridges over Wallace Creek and the Yarrangobilly River; 

 installation of  road  furniture  including but not  limited  to barriers,  line marking, guide posts and 
road signs; 

 placement  /  replacement of  topsoil and  revegetation and other  surface  treatments  to disturbed 
earth surfaces including lining of open drains; 

 clean up and restoration of work areas and areas disturbed by the contractor. 

The works are proposed to commence in the first quarter of 2019 

The additional EWAR scope as a result of MOD1 will include: 

 construction of  a  330/33  kV  substation within  Kosciuszko National  Park  and  adjacent  to  Line  2, 
which forms a 330‐kV connection between Upper Tumut Switching Station and Yass Substation; 

 geotechnical  investigation  works  to  inform  the  detailed  design  of  the  construction  power 
substation; 

 replacement of one transmission support structure (Structure 54) within the existing transmission 
easement. This will  involve removal of the existing structure and establishment of one new steel 
lattice tower, approximately 50 m in height; 

 short overhead 330 kV transmission line connections (approximately 100 m in length) between the 
substation and the new Structure 54; 

 33 kV  feeder connection between  the substation and  the Exploratory Works construction power 
network. This will be either overhead lines or underground cables; 

 establishment and upgrade of access tracks and roads to the new substation and transmission line 
structures; 

 installation  of  a  fibre  optic  communication  link  into  the  new  substation  from  the  approved 
communication network; and 

 ancillary  activities,  including brake  and winch  sites,  crane pads,  site  compounds  and  equipment 
laydown areas. 

 minor changes to the project boundary identified through detailed design including: 

– additional disturbance area around Camp Bridge and Wallaces Creek Bridge required for 
improved  constructability  of  the  crossings.  Works  within  these  areas  will  include 
vegetation  clearing,  levelling  earthwork,  erection  of  falsework,  sediment  controls, 
laydown, parking and movement of equipment; 
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– additional  disturbance  area  required  for  the  construction  power  connection  to  an 
existing  transmission  line  at  Lobs  Hole. Works  in  this  area will  include  establishing  a 
substation, connection infrastructure, access roads and ancillary construction areas; 

– revised road upgrade for Lobs Hole/Ravine Road to improve access, drainage and safety; 
and 

– minor additions to construction areas for design optimisation. 

 removal of dangerous trees on Lobs Hole Ravine Road. This will involve either complete or partial 
removal of up to 91 trees that have been identified to pose a safety risk to road users on Lobs Hole 
Ravine Road and Mine Trail Road; 

 continued use of existing communications towers within KNP that were previously approved by the 
NPWS  under  a  separate  review  of  environmental  factors  (REF  R  – Wallaces  Creek Geotechnical 
drilling) environmental  impact assessment carried out under the NSW National Parks and Wildlife 
Act 1974 (NPW Act) and its regulation for the geotechnical investigation program; 

 increase in peak traffic volumes. Additional vehicles will be required to access the site to facilitate 
construction  of  Exploratory  Works,  however  no  change  in  impacts  to  the  road  network  are 
expected;  

 

This  Plan  identifies  the  project’s  environmental  management  measures  in  relation  to  Traffic 
Management.  It  has  been  specifically  developed  for  Stage  1  of  the  Exploratory Works  project  and 
includes  management  measures  for  aspects  and  impacts  previously  addressed  within  the  Pre‐
Construction TMP (Stage 1a TMP).  

This TMP will be  revised prior  to  commencement of Stage 2 works as detailed  in  the Environmental 
Management Strategy (EMS) Section 2.1 and Section 4.1.3 and the Staging Report (February 2019).  

The timing of the preparation, consultation and submission of this plan is shown within Figure 4.3 of the 
EMS. During Stage 1 of the work ongoing revisions to the TMP will occur in accordance with Section 1.6.1 
of  the  EMS  and  as  required  by  the  conditions  of  approval.  Reviews  and  subsequent  updates where 
required would occur as a result of: 

• traffic related incidents on site  

• delivery vehicles involved in traffic related incidents off site; 

• non‐conformances and corrective action reports from audit reports or observations; 

• amendments to environmental approval consent conditions or modifications; 

• changes to the work methodology that require changed traffic movements; 

• complaints from members of the public or stakeholders; and  

• a request for information (RFI) by Snowy Hydro. 

In Stage 2 a Marine Traffic Management Plan (MTMP) will be developed  in consultation with the Roads 
and Maritime Services, Maritime Division. This will be developed prior  to  the commencement of barge 
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and dredging activities. The MTMP will provide  further details  to  those  incorporated within  this Traffic 
Management Plan to ensure the safety of recreational reservoir users during construction.  

Management measures  identified  in this Traffic Management Plan will be  incorporated  into site specific 
documents which  are  to  be  prepared  by  the  Contractor.  These  site‐specific  documents  include  stand‐
alone Traffic Management Plans (TMPs) and Traffic Control Plans (TCPs) prepared to meet safety and road 
management requirements in addition to the conditions of approval.  

The  TMPs  and  TCPs  will  detail  the  traffic  management  measures  the  Contractor  will  implement  to 
minimise impacts to the road network and to ensure the safety of road users during construction. These 
documents will be referenced within the TMP. They will be developed progressively during construction 
and will detail  the management measures which are  to be  implemented on  the ground.   Construction 
personnel will be required to undertake works  in accordance with the mitigation measures  identified  in 
the site‐specific documents. 

 

1.4 Environmental management system  

The  overall  environmental  management  system  for  the  Project  is  described  in  the  Environmental 
Management Strategy (EMS).  

This TMP forms part of Snowy Hydro Limited’s environmental management framework for the Project, as 
identified in Figure 1.2 and as described in Section 3 of the EMS.  

This Plan aims  to  transfer  the  relevant  requirements of  the Approval documents  into a management 
plan which can be practically applied on the Project site.  
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Figure 1.2  EMS structure  

1.5 Purpose and objective 

The purpose of this Plan is to describe how traffic, transport and access requirements are to be managed 
during the delivery of Stage 1 of the project. It outlines the control measures that are to be implemented 
to minimise the potential impacts from construction traffic and transport on the surrounding community 
and environment. 

The key objective of the TMP is to ensure that impacts related to traffic and transport are minimised and 
within  the  scope  permitted  by  the  conditions  of  approval.  To  achieve  this,  Snowy  Hydro  and  the 
Contractor will:  

• ensure appropriate measures are implemented to address the relevant conditions of approval and 
the REMMs listed within the Submissions Report, as detailed within Table 2.1 and Table 2.2 of this 
Plan; 

• ensure appropriate measures are implemented during construction to avoid or minimise traffic and 
transport related impacts including safety related impacts;  

• ensure appropriate measures are  implemented  to  comply with all  relevant  legislation and other 
requirements as described in Section 2.1 and Section 2.5 of this Plan; and 

• establish a  traffic and  transport monitoring program  to assess  the effectiveness of management 
measures and promote adherence with the code of conduct.  



 

  SNOWY 2.0 ‐ EXPLORATORY WORKS ‐ TRAFFIC MANAGEMENT PLAN 
REV 1 

11

 

1.6 Consultation 

In accordance with schedule 3, condition 46 of the conditions of approval, the TMP  is to be prepared  in 
consultation with; 

• National Parks and Wildlife Services (NPWS),  

• Roads and Maritime Services (RMS),  

• Snowy Valleys Council (SVC); and  

• Snowy Monaro Regional Council (SMRC).  

The MOD1 Assessment Report and associated technical studies were submitted by Snowy Hydro to DPIE 
in June 2019 and publicly exhibited  in accordance with the EP&A Act between 26 June and 9 July 2019. 
Nine submissions were received during the public exhibition period, including one from a special interest 
group and two individual community submissions. 

Consultation for the Traffic Management Plan began in November 2018 and is summarised in Table 1.2. 

Table 1.2  Consultation undertaken for the TMP 

Date  Consultation  Outcomes 

12th December 2018  Initial consultation meeting with NPWS  Outlined the Project approval process 
and management plan development 

14th December 2018  Issued draft TMP to SVC  Sent as information for initial review 
and comment. 

17th December 2018  Issued draft TMP to SMRC  Sent as information for initial review 
and comment. 

3rd January 2019  Received initial TMP comments from SVC  Comments accepted and plan revised 
accordingly 

16th January 2019  Issued draft TMP to NPWS  Sent as information for their initial 
review 

22nd January 2019  Initial consultation meeting with NPWS  Discussed revisions to management 
plans and consultation and approval 
program 

29th January 2019  Issued draft TMP to RMS  Sent as information for initial review 
and comment. 

29th January 2019  Received initial TMP comments from NPWS  Comments accepted and plan revised 
accordingly 

5th February 2019 

 

Initial  consultation meeting with  SVC  regarding 
draft TMP 

Discussion with SVC about current 
TMP scope and consultation process. 

5th February 2019  Initial consultation meeting with NPWS  Discussion with NPWS about current 
plans, latest comments and the 
ongoing consultation process. 

6th February  Initial  consultation meeting with RMS  regarding  
draft TMP 

Discussion with RMS about current 
TMP scope and consultation process. 

8th February 2019  Received initial TMP comments from SMRC  Comments accepted and plan revised 
accordingly 
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Date  Consultation  Outcomes 

12th February 2019  Updated  plans  issues  to  NPWS,  RMS,  Snowy 
Valleys Council and Snowy Monaro Council 

Updated plans issued 

19th February 2019  Comments received from NPWS  Comments accepted and plan revised 
accordingly 

1st March 2019  Confirmation  received  from  Snowy  Monaro 
Council  that  all  comments  other  than  an 
incorrect  document  reference  had  been 
incorporated in revised draft 

Incorrect reference updated in 
document 

1st March 2019  Comments  received  from  Roads  and  Maritime 
Services 

Comments accepted and plan revised 
accordingly 

24th October 2019  MOD1  changes  to  TMP  sent  to  NPWS,  RMS, 
Snowy  Valleys  Council  and  Snowy  Monaro 
Council 

SVC replied with no comments 

1.7 Communication Strategy 

A Communication Strategy has been developed by Snowy Hydro which establishes the framework and 
methods by which Snowy Hydro and Contractors will engage and communicate with the community, 
relevant councils, government authorities, emergency services, local businesses and other parties 
impacted by the project during construction.  It describes the processes by which interested parties will 
be consulted and the various means by which relevant project information will be shared with the 
affected community and stakeholders, including project information relating to traffic, transport and 
access.  

The Communication Strategy aims to ensure that clear, up to date and timely advice to the community is 
provided in advance of upcoming works and that opportunity is made available to provide feedback. The 
strategy sets out the likely issues to be encountered during construction and how these will be proactively 
managed and resolved. 

Snowy Hydro will provide advance communication of upcoming works, construction activities, milestones, 
traffic changes and traffic restrictions including those within Kosciusko National Park through various 
forms of media including signage, the project website, letter box drops and formal media releases. 
Advance communication will be provided prior to traffic changes, disruptions, access restrictions, oversize 
deliveries and road closures. 

This Communication Strategy can be found in the Snowy 2.0 Exploratory Works Environmental 
Management Strategy (EMS). 



 

  SNOWY 2.0 ‐ EXPLORATORY WORKS ‐ TRAFFIC MANAGEMENT PLAN 
REV 1 

13

 

2 Environmental requirements 

2.1 Legislation 

Legislation relevant to traffic and transport management includes: 

• Environmental Planning and Assessment Act 1979 (EP&A Act); 

• Roads Act 1993; 

• Dangerous Goods (Road and Rail Transport) Act 2008;  

• Road Transport Act 2013;  

• Transport Administrations Act 1988;  

• Heavy Vehicle National Law (NSW) (2013 No 42a);  

• Road Rules 2014; 

• Marine Safety Act 2013;  

• Marine Safety Regulation 2016; and 

• Commonwealth Marine Safety (Domestic Commercial Vessel) National Law 2012. 

Relevant provisions of the above legislation are explained in the register of legal and other requirements 
included in Appendix A1 of the EMS.  

2.2 Conditions of approval 

Project approval for SSI 9208 was granted by DPIE on 7th of February 2019 with the following historic and 
natural  heritage management  conditions  included  in  the  Infrastructure  Approval. MOD1  was  granted 
approval  by  DPIE  on  2  December,  2019.  The  conditions  relevant  to  traffic,  transport  and  access  are 
presented in Table 2.1. 

Table 2.1  Conditions of approval relevant to traffic, transport and access  

Condition  Requirement  Where addressed 

41  The Proponent must ensure the Miles Franklin (Murray Jackson) Drive/Snowy 
Mountains Highway intersection complies with the relevant Austroads sight distance 
requirements for a reaction time of 2.5 seconds for the posted speed limit, as amended 
by any relevant supplements adopted by the RMS. 

Section 5.2.1 

42  The Proponent must: 

a) prepare a dilapidation survey in accordance with guidelines and standards 
established by Austroads of the relevant section of Miles Franklin (Murray 
Jackson) Drive, Link Road and Kings Cross Road:  

• prior to the commencement of any construction and/or 

Section 5.2.2 
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Condition  Requirement  Where addressed 

decommissioning works; 

• within 2 months of the completion of any construction and/or 
decommissioning works; 

b) rehabilitate and/or make good any development‐related damage:  

• identified during the carrying out of the relevant construction and/or 
decommissioning works if it could endanger road safety, as soon as 
possible after the damage is identified, but within 7 days at the latest; 
and 

• identified during any dilapidation survey carried out following the 
completion of the relevant construction and/or decommissioning 
works within 2 months of the completion of the survey, unless the 
relevant roads authority agrees otherwise, to the satisfaction of the 
relevant road authorities. 

If there is a dispute about the scope of any remedial works or the implementation of 
these works, then either party may refer the matter to the Planning Secretary for 
resolution. 

43  During the development, the Proponent may close the following to the public: 

a) Lobs Hole Ravine Road from the Blue Creek Trail intersection (in the north) to 
the Link Road (in the south); 

b) Ravine campground; 

c) Spillway Road; 

d) Talbingo Spillway and recreation area; 

e) Middle Bay hand‐launching boat ramp. 

Section 5.4 

44  All over‐dimensional and heavy vehicles associated with the development must travel 
to and from the site via the: 

a) Snowy Mountains Highway, Miles Franklin (Murray Jackson) Drive and 
Spillway Road;  

b) Snowy Mountains Highway, Link Road, and Lobs Hole Ravine Road 

c) Snowy Mountains Highway, Coppermine Trail and Wallaces Creek Trail; or 

d) Snowy Mountains Highway, Tantangara Road and Quarry Trail. 

Section 5.3.1 and 
Appendix A 

45  The Proponent must maximise the use of barge infrastructure on the Talbingo Reservoir 
to deliver heavy machinery, construction equipment and materials to the site. 

Section 5.2.1 
(Stage 2) 

46  Prior to carrying out any development, unless the Planning Secretary agrees otherwise, 
the Proponent must prepare a Traffic Management Plan for the development to the 
satisfaction of the Planning Secretary. This plan must: 

a) be prepared in consultation with the NPWS, RMS, Snowy Valleys Council and 
Snowy Monaro Regional Council;  

b) include a description of the measures that would be implemented to: 

• minimise the traffic safety impacts of the development on: 

- road users on Miles Franklin (Murray Jackson) Drive and Link 
Road; 

- road users on the Snowy Mountains Highway in proximity to the 
intersections with Link Road, Tantangara Road and Coppermine 
Trail during the borehole investigations at Tantangara and 
Marica; 

- recreational water users in the Talbingo Reservoir; 

• notify the local community about development‐related traffic impacts; 

• restrict the following along the Upper Lobs Hole Ravine Road: 

- vehicle speeds to 40 km/h; 

This plan 

 

Section 1.5 

Section 5 

Section 5.1 to 5.4 

Section 5.4.4 and 
Marine Traffic 
Management Plan 
(Stage 2) 
Section 1.6 

Section 4.1.2 

Section 5.1 to 5.4 
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Condition  Requirement  Where addressed 

- hours of operation to between sunrise and sunset*; 

• restrict vehicle speeds along Coppermine Trail, Wallaces Creek Trail 
and access tracks in the Marica area to 20 km/h between sunrise and 
sunset*; 

• maintain suitable access to the site for NPWS vehicles required to 
carry out any park or emergency operations; 

• schedule the use of heavy vehicles to minimise convoy length or 
congestion on the public road network; 

• ensure loaded vehicles entering or leaving the site have their loads 
covered or contained; 

• minimise dirt being tracked on the public road network from 
development‐related traffic; 

• minimise workers using private vehicles to get to and from the site; 

• minimise light vehicles using routes to the site other than Coppermine 
Trail, Wallaces Creek Trail, Tantangara Road, Quarry Trail, Miles 
Franklin (Murray Jackson) Drive, Spillway Road, Link Road and Lobs 
Hole Ravine Road to get to and from the site; 

• provide sufficient parking on‐site for all development‐related traffic; 

c) include a detailed strategy for the use of over‐dimensional vehicles and the 
repair of any damage caused by these vehicles;  

d) include a driver’s code of conduct that addresses: 

• travelling speeds; 

• procedures to ensure that drivers adhere to the designated over‐
dimensional and heavy vehicle routes; 

• procedures to ensure drivers implement safe driving practices; 

e) include a program to monitor and report on the effectiveness of these 
measures and the code of conduct. 

 

 

 

 

 

Section 5.2.2 

Section 5.3 and 
Appendix B 

 

Section 6 

47  The Proponent must implement the approved Traffic Management Plan for the 
development.  

Section 1.4 

*Note: Sunrise and sunset times are to be taken from the nearest Bureau of Meteorology centre 

2.3 Revised environmental management measures 

Environmental  safeguards  and management measures  are  included  in  the  EIS  in  Section  6.3.  During 
preparation of  the Submissions Report,  revised environmental management measures were developed 
and are included in Section 8 of the Submissions Report.  

The environmental management measures relevant to this Plan are listed in Table 2.2 below. If additional 
measures are cross‐referenced  from another section of  the EIS or Submissions Report,  these measures 
are also included.  

Table 2.2  Management measures from the RTS relevant to traffic, transport and access  

Impact  Reference #   Environmental management measure 
Where 
addressed 

Impacts to 
threatened 
species 

ECO05  Vehicle traffic movements along Upper Lobs Hole Ravine Road will be: 

• limited to day time hours only (except for emergencies). Day 
time hours are to be taken as the time between First Light and 

Section 4.1.2 
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Impact  Reference #   Environmental management measure 
Where 
addressed 

Last Light;  

• limited to 40km/h; and 

• where practicable, reduced through the use of Talbingo 
Reservoir to barge heavy machinery, construction equipment 
and materials. 

Construction 
traffic 
management 
plan 

TRA01  A Construction Traffic Management Plan (CTMP) will be prepared and 
implemented during construction. The CTMP will set out the strategy 
and procedures to manage the impacts of the Exploratory Works 
construction on the local road network and traffic systems, including: 

• community and stakeholder notification processes for oversized 
vehicle movements and any planned disruptions to traffic and 
restriction of access to areas of KNP and Talbingo Reservoir; and 

• traffic safety requirements, including appropriate signage, 
driver conduct and safety protocols. 

This plan 

Road 
maintenance 

TRA02  Road maintenance will be managed through the following measures: 

• a Road Dilapidation Report will be prepared and submitted to 
the relevant road authority prior to and following Exploratory 
Works for: 

- Link Road; 

- all roads within KNP not upgraded as part of the 
exploratory works and which will potentially be used by 
Heavy Vehicles during construction; 

- local roads within Talbingo which will potentially be used 
by Heavy Vehicles during exploratory works;  

- Spillway Road; and 

- Miles Franklin (Murray Jackson) Drive. 

• routine defect identification and rectification of the roads used 
by construction heavy vehicles within KNP and the Spillway 
Road will be managed as part of the project maintenance 
procedure; and  

• internal access roads upgraded or constructed as part of the 
Exploratory Works will be designed in accordance with the 
relevant vehicle loading requirements.  

Section 5.2.2 

Section 7.2 

Signage  TRA03  Where changes to the traffic conditions are required, appropriate 
signage will be installed in accordance with the following: 

• Traffic Control Device for Works on Roads (AS1742.3; 2009); and 

• Traffic Control at Work Sites (Roads and Maritime Services; 
2010). 

Section 5.1 

Time of travel  TRA04  Standard hours of operation of heavy vehicles on local roads will be 
7 am to 6 pm during weekdays and 8am to 1pm on Saturday, 
excluding upper Lobs Hole Ravine Road where no heavy vehicle 
movements will occur outside of day time hours (except in 
emergencies). Daytime hours being defined as First Light to Last Light. 

Access to the Barge Access Facility via Miles Franklin (Murray Jackson) 
Drive, and Spillway Road will be permitted 24 hours a day and 7 days a 
week to all vehicles. 

Section 4.1.2 

Traffic control  TRA05  Where temporary occupation of lanes is required traffic control 
measures specified in AS1742‐2002 will be implemented. Where 
works require lane occupancy on RMS or council classified roads, a 

Section 2.4.1 

Section 5.1 
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Impact  Reference #   Environmental management measure 
Where 
addressed 

Road Occupancy Licence will be obtained. 

Restricted 
access to 
Talbingo 
Reservoir for 
recreational 
users 

SEC06  Access to Talbingo spillway and boat ramp will be closed to the public 
for the period of the Exploratory Works. 

Section 5.4.2 

(Stage 2) 

Impact of 
increased 
traffic in KNP 
on recreational 
users 

SEC07  Traffic management arrangements will be put in place to minimise the 
amenity and safety risks for recreational users during periods of high 
traffic flow. 

Section 5.4.1 

Access  PUS03 

PUS05 

Consideration of maritime traffic management to minimise conflict 
between reservoir users and barge activities during Exploratory Works 
through the development and implementation of a maritime traffic 
management plan. 

Mitigation measures to be implemented include: 

• establishing exclusion zones around barge access infrastructure 
and at other locations where navigation channel widths are 
constrained; 

• undertaking community notification prior to maritime 
operations and barging. Posting information material at the 
boat ramps including the location of exclusion zones and 
informing on legally enforceable speed restrictions around 
construction plant and equipment in accordance with the 
Marine Safety Act 2013; and 

• ensuring construction plant and equipment are fitted with 
Automatic Identification Systems. 

Marine 
Traffic 
Management 
Plan (Stage 2) 

2.4 Licences and permits  

2.4.1 Road Occupancy Licence 

In accordance with Section 138 of the Roads Act 1993, a road occupancy  licence (ROL) will be obtained 
from  the  relevant  road authority  for construction activities  that are  likely  to  impact on  the operational 
efficiency of the road network (classified and unclassified roads). This includes activities impacting a traffic 
lane or lanes or off‐road activities which affect traffic flow.  

Works requiring an ROL are likely to occur at the intersection of Link Road and Lobs Hole Ravine Road and 
along  Spillway  Road.  Any  ROL  required  during  construction will  be  obtained  in  consultation with  the 
relevant road authority in advance of the traffic controls being implemented.  

In conjunction with an ROL it may be necessary to reduce the speed limit of the roadway for the period of 
the occupancy  for  the  safety of  road users and workers. Roadwork  speed  zones will be established  in 
accordance with AS1742.3‐2009 Traffic control devices for works on roads  in consultation with the road 
authority. The speed zone authorisations will form part of the ROL application process as required by the 
road authority. 
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2.5 Guidelines 

The main guidelines, specifications and policy documents relevant to this Protocol include:  

• Roads and Maritime Services (RMS) QA Specification G10 – Traffic Management (as applied for the 
Exploratory Works project); 

• RMS Traffic Control at Worksites Manual (Version 5, 2018); 

• Road Occupancy Manual (Roads and Maritime Services (RMS)), 2015; 

• Australian Standard 1742 Parts 1 to 14 Manual of Uniform Traffic Control Devices; 

• Australian Standard 1742.3‐2009 Traffic control devices for works on roads; 

• AGTM 02‐08 Guide to Traffic Management Part 2: Traffic Theory, 2015; 

• AGTM 06‐07 Guide to Traffic Management Part 6: Intersections and Crossings – General, 2013; 

• AGRD 04‐09 Guide to Road Design Part 4: Intersections and Crossings – General, 2009; 

• AGPT05‐11 Guide  to  Pavement  Technology  Part  5:  Pavement  Evaluation  and  Treatment Design, 
2011. 
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3 Existing environment 

3.1 Existing road network 

The existing external road network and primary transport routes for Exploratory Works are shown  in 
Figure 3.1.   

Roads outside the project area are referred to as the  ‘external’ road network while those within the 
disturbance footprint are referred to as the ‘internal’ road network. External roads which will be used 
by traffic generated by Exploratory Works are: 

• Snowy Mountains Highway; 

• Link Road from Snowy Mountains Highway to Cabramurra;  

• Kings Cross Road; and 

• Miles Franklin (Murray Jackson) Drive. 

The existing road conditions for the external roads are provided in the following sections. 

The  existing  ‘internal’  road  network  consists  of  a  serious  of  unsealed  gravel  roads  which  have 
historically been used by NPWS, KNP park users and Snowy Hydro  (during operational activities)  to 
access Talbingo Reservoir and the Yarrangobilly River. The roads are generally narrow, windy and of 
between  approximately 4  to 6 meters wide.  The  internal  road network  is  shown  in  Figure  3.2  and 
includes: 

• Lobs Hole Road (from Lobs Hole Road / Mines Trail intersection to Blue Creek Trail / Lobs Hole 
Road intersection); 

• Ravine Road (from Link Road to Mines Trail / Lobs Hole intersection); 

• Mine Trail Road;  

• Middle Bay Road; and  

• Spillway Road.  

The internal road network excluding Spillway Road will be closed to the public for the duration of 
Exploratory Works and upgraded to a standard suitable for the safe operation of construction traffic. 
The existing environment as it relates to internal roads has therefore not been presented for roads 
being closed and upgraded. Sections of the internal road network to be closed to the public are 
illustrated in Appendix C, Figure C‐1. 
 
Spillway Road, Talbingo Spillway and the boat ramp will remain open to the public during Stage 1. 
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3.1.1 Snowy Mountains Highway 

Snowy Mountains Highway  (B72)  is a 333 km  state highway connection between Hume Highway at 
Mount Adrah  and  Princes Highway  at  Stony  Creek.  It  is  a  two‐lane  two‐way  rural  highway  for  the 
majority of  its alignment, with sign posted speed  limits  ranging between 60 km/h  to 100 km/h. The 
Snowy Mountains Highway passes  through Tumut and Cooma and  functions as a  town centre main 
road  in both  locations. During  snow  season  the  Snowy Mountains Highway also provides access  to 
Selwyn Snow Resort for vehicles travelling from either Tumut or Cooma. 

In proximity to the project area, the Snowy Mountains Highway was determined to have a maximum 
of 140 vehicles per hour and an existing level of service ‘A’ as defined by the Austroads Guide to Traffic 
Management (Part 3, 2009). Peak traffic volumes were observed to occur during the middle of the day, 
generally between 12pm and 1pm.  

The Transport  for NSW, Centre  for Road Safety data  for the period between 2013 and 2017, on the 
Snowy Mountains Highway, showed 30 traffic crashes were reported between Tantangara Road and 
Link Road and 26 traffic crashes were reported between Link Road and Miles Franklin (Murray Jackson) 
Drive.  These  comprised  21  non‐casualty  accidents,  10 minor  injury  accidents,  15 moderate  injury 
accidents, 9 serious injury accidents and 1 accident involving a fatality.   

3.1.2 Link Road 

Link Road  is a  two‐lane  road between Goat Ridge Road  to  the west and Snowy Mountains Highway 
(B72)  to  the  east.  Link  Road  also  provides  the  connection  between  Cabramurra  and  the  Snowy 
Mountains Highway with a  speed  limit  ranging between 80 km/h  to 45 km/h. During  snow  season, 
traffic volumes along the road increase due to the nearby Selwyn Snow Resort, which is accessible via 
the Link Road and Kings Cross Road intersection. 

Link Road was determined to have a maximum of 70 vehicles per hour and an existing level of service 
‘C’ as defined by  the Austroads Guide  to Traffic Management  (Part 3, 2009). This  level of  service  is 
based on a speed assessment on certain sections of this road rather than the traffic volumes relative 
to  the  road  capacity.  Peak  traffic  volumes were  observed  to  occur  during  the middle  of  the  day, 
generally between 12 pm and 1 pm. 

The Transport for NSW, Centre for Road Safety data for the period between 2013 and 2017, showed 
three  traffic crashes were  reported on Link Road. One  involving minor  injury accident and  two non‐
casualty tow away accidents.  
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Figure 3.1   Primary transport routes (assessed in the EIS)
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Figure 3.2   Project area and internal roads



   

  SNOWY 2.0 ‐ EXPLORATORY WORKS ‐ TRAFFIC MANAGEMENT PLAN 
REV 1 

23

 

3.1.3 Miles Franklin (Murray Jackson) Drive 

Miles  Franklin  (previously  known  as Murray  Jackson) Drive  is  a  two‐lane  road  that  provides  the main 
connection to the town of Talbingo. The roadway also provides access to the Tumut 3 power station and 
Talbingo Spillway. Between Talbingo and the Snowy Mountains Highway, Miles Franklin (Murray Jackson) 
Drive  is  signposted with a  speed  limit of 80 km/hr,  reducing  to 60 km/hr on approach  to  the  town of 
Talbingo. Between the Tumut 3 power station and Talbingo the speed limit increases to 100 km/hr. 

At Talbingo Mile Franklin (Murray Jackson) Drive  is a residential street.  It has a maximum of 60 vehicles 
per hour observed during  the  traffic surveys. Miles Franklin  (Murray  Jackson) Drive was determined  to 
function within the relevant environmental capacity performance standards  for residential streets at all 
times as defined by the Austroads Guide to Traffic Management (Part 3, 2009). Peak traffic volumes were 
observed to occur during the middle of the day, generally between 12 pm and 1 pm.  

The Transport for NSW, Centre for Road Safety data for the period between 2013 and 2017, showed two 
traffic crashes were reported on Miles Franklin (Murray Jackson) Drive. One involving moderate injury and 
one non‐casualty tow away accident.  

3.1.4 Kings Cross Road 

Kings Cross Road  is  sealed  for  the  initial 3 km of  its  length between  Link Road and  the Mount Selwyn 
Resort and for about 1 km at the western end near Cabramurra. The road  is unsealed, but nevertheless 
generally straight and  level, over  the central section of  the  route.  It  is a  two‐lane  two‐way  road with a 
general  speed  limit of 100 km/h, although  lower  speed  limits apply  in  the vicinity of  the Selwyn Snow 
Resort.  The  centre  line  of  the  road  is  not marked.  Sealed  sections  have  a width  of  5‐6 m, while  the 
unsealed  section  has  a width  of  approximately  7 m.  All  intersections  are  of  a  basic  T‐form with  no 
additional  turning  lanes  or  other  traffic  capacity/safety  improvements.  Kings  Cross  Road  is  not  an 
approved B‐Double route. 

The Transport for NSW, Centre for Road Safety data for the period between 2013 and 2017, showed one 
traffic crash was reported on Kings Cross Road involving minor injury.  

3.2 Public transport  

As presented in the EIS there are no public transport systems currently in operation within the vicinity of 
the project area.  

3.3 Walking and cycling 

There are no dedicated on‐road or off‐road walking and cycle facilities along the road network. 

There are however, numerous bush walking and mountain biking tracks within Kosciusko National Park. 
Many of these trails lead to camp sites that are not accessible by motorised vehicles. 

Recreational use of Ravine road and access to Lobs Hole will not be available during construction of Stage 
1. Restricted access  is required to ensure the safety of the public and construction staff.  It also reduces 
the potential conflict for turning vehicles to and from the Link Road and Ravine Road.  
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3.4 Talbingo Reservoir and recreational facilities 

Talbingo Reservoir  is approximately 5km  south of  the  township of Talbingo.  It  is used  for water  skiing, 
paddle boarding,  canoeing and  swimming.  It  is also a popular  fishing  spot with Brown Trout, Rainbow 
Trout, Golden Perch, Macquarie Perch, Redfin and Trout Cod present, however surveys undertaken  for 
the Exploratory Works indicate that Redfin is the predominant species.  

Public access to the reservoir for boats is from either a concrete boat ramp on the western side of the 
dam wall or a slipway on the eastern side. The reservoir is also accessible from points within KNP 
including Lobs Hole Ravine campground and O’Hares Camping and Rest Area. Picnic tables and toilets are 
provided at both the boat ramp and the spillway. 

Vessel counts undertaken between March and April 2018 as part of the Subaqueous excavated rock 
placement assessment (RHDHV 2018) indicate a peak daily demand of 75 vessels per day using the boat 
ramp and a typical daily demand of less than 10 vessels.
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4 Traffic and transport aspects and impacts 

4.1 Construction activities 

An environmental aspect  is an element of an organisation's activities, products, or services  that has or 
may  have  an  impact  on  the  environment  (ISO  14001  Environmental  management  systems).  The 
relationship of aspects and impacts is one of cause and effect.   

Key aspects of the Project that may result in impacts to traffic, transport and access include: 

• the transport of equipment and materials to site required for the construction of road upgrades;  

• transport of workers to and from the site; and 

• transport of goods for the operation of compounds and facilities. 

The  EIS  determined  in  Section  5.6.4  that  the  primary  traffic  impact  would  be  from  the  delivery  of 
materials  to  site. Negative  impacts on  the  internal and external  road network, public  transport,  traffic 
crashes or emergency vehicles were predicted to be negligible as a result of construction.  
 
The aspects and impacts relevant to traffic, transport and access for Stage 1 are summarised in Table 4.1. 
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Table 4.1  Project aspects and impacts relevant to Stage 1 traffic, transport and access 

Environmental Aspects 

(Construction activities that may impact 
traffic, transport and access) 

Environmental Impacts   Environmental Factors 
(Conditions) 

The transport of materials to site 
required for the construction of the 
following: 

– Road improvements and 
upgrades 

– Clearing, grubbing and surface 
earthworks 

– Drainage construction 
– Bridge construction 

 
Operation of compounds and facilities 
Construction works that directly 
interface with the public. 
 
Increased light vehicles movements 
from Cooma and Cabramurra.  

Traffic queuing and increased 
travel times  

Noise and vibration 

Reduced access to public facilities – 
Campgrounds and other KNP 
facilities, tracks and trails 

Damage to the road surface by 
construction heavy vehicles 

 

 

 

Road standard 

Intersection type and 
number 

Existing traffic volumes 

Time of day dependency 

 

4.1.1 Construction traffic volumes  

Construction  traffic generated by  Stage 1 of  the project has  the potential  to  impact  the external  road 
network and will be made up of a combination of the following: 

• heavy vehicles transporting materials to and from the works site from outside the project area;  

• vehicle transport of oversize loads; and 

• light vehicles transporting workers to and from site from Cabramurra and from outside the project 
area. 

The EIS predicted the maximum daily volume of traffic likely to use the external road network during the 
34 month construction period to be 48 vehicles per day (22 heavy vehicles and 26 light vehicles travelling 
to and from site). Similarly, the worst case maximum hourly volume was predicted to be 44 vehicles per 
hour (20 heavy vehicles and 24 light vehicles travelling to and from site  
 
The  revised  data  suggested  there  could  be  between  126  to  150  heavy  vehicle movements  during  a 
morning peak hour at the peak month. As mentioned previously there may be a one‐off event whereby 
the heavy vehicle generation may reach approximately 150 movements. 
 
In terms of light vehicle movements, there could be between 80 to 132 light vehicle movements during a 
morning peak hour. These revised traffic movements will occur along Link Road and Snowy Mountains 
Highway. There will be no additional movements on Miles Franklin Drive. 
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Stage 1 works will have a variable demand for staff and materials. The commencement and finalisation of 
works will produce less traffic movements than the height of construction. The existing users of the Link 
Road will be exposed to steadily increasing traffic leading to a peak that will then tail off over the four to 
six months of construction. During times of inclement weather or when contractors are not present on 
site (four days per fortnight) few if any construction vehicle movements will occur. 

The access gate will be positioned on Ravine Road so as to allow for the off road (Link Road) storage of 25 
vehicles  light vehicles and three heavy vehicles. The occupants of each vehicle are recorded by security 
staff,  the  vehicle  then  enters  the  site  (15‐20  seconds per  vehicle).  In  ten minutes  the  light  and heavy 
vehicles above will be cleared to enter the site. The minimum spacing between the vehicles traveling at 
30 km/hr will be 150m. As such the maximum predicted volume of 24 light vehicles per hour during the 
morning  and  afternoon  is  unlikely  to  be  exceeded.  The measures  to  ensure  that  construction  traffic 
volumes do not adversely affect the level of service beyond those predicted within the EIS are provided in 
Section 5. 

Indicative volumes, weights and lengths of heavy vehicles that were anticipated to be required for Stage 1 
are provided in Error! Reference source not found.. 
 
Table 4.2  Anticipated heavy vehicle types for Stage 1 
 
Vehicle type  Total Number  Weights Length
Truck and dog  2,500  Up to 42.5T Up to 19m 
Semi‐Trailer  80 Up to 42.5T Up to 19m 
Rigid  truck  –  Flat 
Bed 

130  Up to 26T Up to 12.5m 

Rigid truck ‐ Tipper  400  Up to 26T Up to 12.5m 
Over‐dimension 
vehicle 

10 Required  for  some  earthmoving  machinery 
and  steel  bridge  beams,  under  permit  as 
required 

   
 
During stage 1 the peak heavy vehicle movements will be from the delivery of road building gravels for 
the Mines Trail, Lobs Hole and Warf Road. The contractors anticipated suppliers of road building materials 
are limited to 1000t/day. This equates to 33 in and out movements per day. This will equate to 3‐4 in and 
out movements of heavy vehicles per hour during peak times. During inclement weather (rain and snow) 
or when Contractors are not present on site  (four days per  fortnight) no heavy vehicle movements will 
occur. The contractors estimate  that a maximum of  three  to  four other heavy vehicle movements may 
occur for other materials. 

4.1.2 Hours of operation 

The majority of heavy vehicle operations on local roads will occur during standard working hours except 
for  cases  where  there  are  oversized  deliveries.  These  will  occur  outside  of  the  hours  stated  and  as 
requested by the NSW Police.  

A locked gate with signage listing contact numbers and hours of operation will be erected at the entrance 
to  Ravine  Road  from  the  Link  Road.  The  gated  access  will  prevent  access  (except  in  the  case  of 
emergency) along Lobs Hole Ravine Road to all vehicles outside of approved operating hours to minimise 
potential impacts to the Smoky mouse. Other measures to control traffic on site will include:  
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• Staff inductions/toolbox talks will note the need to be off‐site outside of approved operating hours 
for Upper Ravine Road due to presence of Smoky Mouse; 

• no  vehicle movements  will  occur  at  night  between  chainage  0  and  at  chainage  7750  for  the 
approved hours   

• the speed limit of 40km/hr will apply along internal roads  

• a second signed and  locked gate on Lobs Hole Road will  restrict access  from  the north  from  the 
Snowy Mountains Highway;  

• For day shift workers a radio call  is made one hour before conclusion of day work shift to ensure 
staff to stop work and prepare to  leave the site to meet the approved operating hours of Upper 
Ravine Road; 

• A sign in sheet will be kept checking all staff have left site within required time frames; 

• In Vehicle Monitoring Systems (IVMS) data will be used to monitor behaviour.  

4.2 Traffic and transport impacts 

The potential for  impacts on traffic and transport will depend on a number of factors. Primarily  impacts 
will depend on the nature, extent and magnitude of construction activities and their interaction with the 
natural environment. Potential impacts attributable to Stage 1 work activities may include: 
 
• short  term  road  closures  and/or  traffic  restrictions during  the  transport of oversize  loads,  refer 

Section 5.3.3; 

• short  term  road  or  lane  closures  and/or  traffic  restrictions  during  road  upgrades, maintenance 
repairs and minor road improvements, refer Section 5.1 and Section 5.2; 

• increased traffic turning movements  into and out of  the site at the  intersection of the Link Road 
with  Lobs  Hole  Ravine  Road  and  the  intersection  of  the  Link  Road  and  the  Snowy Mountain 
Highway, refer Section 5.1 and Section 5.3.1;  

• increased light vehicle traffic volumes mainly at the start and end of shifts and roster periods, refer 
Section 5;  

• increased heavy vehicle volumes and associated  impacts  including noise and  road deterioration, 
refer Section 5.2.2 and Section 5.3; and 

• the closure of access roads to recreational facilities within KNP, refer Section 5.4. 

4.2.1 Road network performance 

The contractors planned construction  traffic and predicted volumes  from  the EIS  indicate no significant 
impacts on network performance or  level of service from construction during peak holiday periods. The 
EIS predicted impacts on the level of service for the affected external road network was negligible.   
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4.2.2 Impacts to Kosciusko National Park facilities 

The project will require the closure of access roads and facilities within Kosciusko National Park (KNP or 
Park), for the safety of park users and to allow access road improvements to be undertaken. The internal 
roads within the Park that will be closed during the Exploratory Works include: 

• Lobs Hole Ravine Road from the Blue Creek Trail (in the north) to the Link Road (in the south); 

• Mine Trail Road; and 

• Middle Bay Road. 

Spillway Road is located outside of KNP however it is used by park users to access boating and swimming 
facilities at the Talbingo spillway. During Stage 1 Spillway Road, Talbingo Spillway and the existing boat 
ramp will remain open to the public.  

Other traffic and transport related impacts to KNP during Stage 1 of the Exploratory Works include: 

• the closure of Lobs Hole Ravine campground; 

• the  Middle  Bay  boat  ramp  accessible  by  4wd  via  Lobs  Hole  Ravine  Road  will  closed  during 
Exploratory Works; 

• Initial materials deliveries to the site at about 7am will avoid most traffic using the national park 
vehicle entry station. Those delivery vehicles will take about 2.5 hours to access Lobs Hole exiting 
the site about 9.30 – 10am avoiding the am peak for skiers. Similarly in the afternoon most skiers 
will have left the area before the final delivery vehicles depart; 

• Contractors will largely absent from site for four days around the week end each fortnight avoiding 
peak winter park use; and 

• traffic queuing may be experienced at the national park vehicle entry station on Link Road during 
periods of high  recreational use. Construction  traffic will be  enabled with  access  to  the Park  to 
avoid exacerbating queuing. 

4.3 Environmental risk assessment 

The environmental aspects and  impacts for traffic and transport are further considered within Appendix 
A3 of the EMS. This includes a risk assessment process. The risk assessment is based on (1) the likelihood 
of  an  impact occurring  as  a  result of  the  aspect;  and  (2)  the  consequences of  the  impact  if  the event 
occurred. 
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5 Traffic, transport and access management measures 

Traffic  and  transport  impacts will  be managed  during  Stage  1  of  the  Exploratory Works  through  the 
development  and  implementation  of  specific  traffic  management  plans,  traffic  controls  plans,  the 
approval  and  regulation  of  heavy  vehicle  movements  and  haulage  routes  and  clear  and  update 
communication  of  traffic  impacts  to  the  community.  Snowy  Hydro  and  Contractors  aim  to minimise 
adverse  traffic  impacts  during  constructions  including  changes  to  access  arrangements  and  other 
transport services. Management measures  to be  implemented during construction are described  in  the 
following sections.  

The main impact from construction is expected to be the increase in traffic volumes from the delivery of 
materials and transport of workers to site. As mentioned  in Section 4.2.1 this  is not  likely to affect road 
network  performance  given  the  remote  nature  of  the  project.    To  minimise  impacts  the  following 
management measure will be applied: 

• construction materials will be delivered in full loads where practicable;  

• delivery driver inductions will discuss platooning and techniques to avoid this behaviour; 

• the delivery of materials will be planned and scheduled to minimise the impact during peak traffic 
periods; 

• road material production, loading and unloading capacities lead to staggered deliveries;  

• the site access gate to Link Road will be manned by a traffic control during work hours. The traffic 
control will record platooning and site staff will discuss this behaviour with suppliers.  

• traffic control will ensure that queuing on Link Road by heavy vehicles is avoided; 

• traffic control plans will be developed  for site access  routes and key  intersections  (e.g Link Road 
and  Miles  Franklin  Drive)  and  signage  installed  in  accordance  with  the  Roads  and  Maritime 
publication Traffic Control at Works Sites Manual where required (Section 5.1). 

• delivery drivers will be required to adhere to the Drivers Code of Conduct provided in Appendix B 
which requires drivers to be considerate of motorists and residents at all times;  

• materials  procurement  contracts will  require  delivery  drivers  to  adhere  to  the  Drivers  Code  of 
Conduct; 

• the receipt of materials by site staff requires about 10‐15 minutes this will assist in the staggering 
of egress from the site by heavy vehicles; 

• delivery drivers will have access to site amenities and will be encouraged to take meals on site; 

• the  majority  of  workers  will  be  lodged  at  Cabramurra  during  stage  1.    The  contractor  will 
coordinate  ride share and a designated shuttle bus  from  the accommodation  to site  to minimise 
light vehicles accessing the site;  
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• during the site induction workers will be instructed on the routes to be used to access and exit the 
site. Light vehicles access will be via Miles Franklin Drive, Spillway Road, Link Road and Lobs Hole 
Ravine Road to get to and from site will be minimised; 

• provision will be made for designated parking areas at the Lobs Hole compound to accommodate 
site vehicles and other construction related vehicles; 

• a review of traffic impacts during peak periods will occur to investigate the level of service. Where 
impacts are beyond that predicted by the EIS management measures will be reviewed, and further 
measures considered to minimise impacts where practicable. 

5.1 Fog, Ice and Snow  

Local climate and weather conditions in the project area such as fog, storms, and snow present potential 
safety concerns to road users during construction. Staff attending site will be inducted and made aware of 
potential weather impacts on road use. Risks will be assessed daily by monitoring weather forecasts. The 
impacts will  be managed  by  including weather  forecasts  and  relevant management  strategies  in  daily 
planning.  

Management measures will  include  speed  reductions, use of  fog  lights during periods of  low  visibility, 
cessation of works, grading and salting  (by others) for snow removal and advising suppliers of potential 
adverse weather and likely site shutdowns. These will also be included in the Drivers’ Code of Conduct for 
the Project. 

5.2 Traffic Control Plans 

Specific Traffic Control Plans (TCPs) will be developed as part of the construction planning process for all 
construction activities that affect traffic conditions and the safety of road users on the external or internal 
road network. They will be developed progressively during construction in accordance with the Roads and 
Maritime  publication  Traffic  Control  at Works  Sites Manual  and  the Australian  Standard AS1742‐2002 
Manual of Uniform Traffic Control Devices.  

Where  required  the  TCPs  will  be  developed  in  consultation  with  the  relevant  road  authority  which 
includes Roads and Maritime Services, National Parks and Wildlife Services and Snowy Valleys and Snowy 
Monaro councils. The emergency services will be notified prior to the  implementation of traffic changes 
to ensure that they are aware of the potential impacts that may affect emergency responses.  

The TCPs will establish  the  specific management measures  to be  implemented  to ensure  the  safety of 
road users and to maintain efficient road network operations. They will include: 

• the  traffic  control  devices  to  be  installed  in  advance  of  the  works  which may  include  cones, 
barriers,  signs,  traffic  controllers  and  temporary  traffic  signals  etc  and  how  these  are  to  be 
established; 

• additional advisory signs or speed restrictions to be installed during construction e.g. truck turning 
and  trucks  symbol  signage  at  key  intersections  and  along  Link Road  and Miles  Franklin  (Murray 
Jackson) Drive; 

• road occupancy requirements and approvals; 
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• road speed reductions required for the safety of the public and workers; and 

• traffic management inspection and maintenance requirements. 

5.3 Road designs and access improvements  

As part of Exploratory Works Stage 1 several  internal roads will be upgraded as part of the Exploratory 
Works. The design and construction standard of these roads and other temporary roads constructed will 
be to a suitable standard to accommodate the predicted traffic loadings from heavy vehicles used during 
construction. They will be designed to meet relevant design, engineering and safety guidelines, including 
the Austroads Guide to Traffic Management. 

5.3.1 Road improvements – External road network  

An assessment of access routes to and  from site occurred during the EIS to determine the suitability of 
the  roadway  to  cater  for  the predicted heavy vehicles during  construction. The assessment  found  that 
some minor  vegetation  removal  and  a  speed  limit  reduction  is  required  at  the  intersection  of Miles 
Franklin  (Murray  Jackson)  Drive  and  the  Snowy  Mountains  Highway  to  achieve  the  Austroads  sight 
distance requirements. These minor improvements will be made in consultation with Roads and Maritime 
Services  prior  to  the  use  of  the Miles  Franklin  (Murray  Jackson)  Drive  intersection  with  the  Snowy 
Mountains Highway. As stated  in the Response to Submissions the  intersection of Link Road and Snowy 
Mountains Highway  currently  provides  substantial  sight  distance  in  its  current  design  configuration  to 
cater for existing and expected traffic volumes and to meet the sight distance required. 

To minimise the amount of dirt being tracked onto Link road and Spillway road rumble grids and/or clean 
rock will be placed at the exit from the project site. In addition, street sweepers may be used from time to 
time to remove dirt tracked onto the public road network. Road sweepers will be used to remove tracked 
dirt on the Link Road within 2 days of identification or sooner if rain is imminent. 

Oversize vehicle deliveries may require the removal of signs and overhead cables to safely accommodate 
the  vehicle  dimension.  The  delivery  of  oversized  loads  will  be  contracted  to  reputable  transport 
companies with  experience  in  over‐size  deliveries. Oversize  deliveries will  be  required  to  travel  under 
permit.  Application  for  these  permits  includes  a  review  of  the  route  and  consultation  with  relevant 
authorities regarding the suitability of the route and modifications during travel required.  The delivery of 
oversize  loads  will  be  strictly  in  accordance  with  the  approved  permit.  Section  5.3  provides  further 
information in relation to oversize and over‐mass deliveries.  

Any other improvements required to be made to external roads during construction will be undertaken in 
consultation with the relevant road authority. 

5.3.2 Dilapidation report 

Prior  to commencement of construction and/or decommissioning works, a qualified expert will visually 
survey road surfaces intended to be trafficked by construction heavy vehicles. A road dilapidation report 
will  then  be  prepared  in  accordance  with  Austroads  guidelines.  The  report  will  capture  the  current 
condition of the road surface on the external road network. Roads to be inspected include the Link Road, 
Miles Franklin (Murray Jackson) Drive, Spillway Road, Link Road to Cabramurra and Kings Cross Road and 
other minor external roads  likely to be trafficked by heavy vehicles during construction. The survey will 
exclude  the Snowy Mountains Highway. The  road dilapidation  report will be  submitted  to  the  relevant 
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road authority for review prior to commencing construction and/or decommissioning works and prior to 
the commencement of heavy vehicle movements.  

Within  two months  of  completion  of  any  construction  and/or  decommissioning works,  a  subsequent 
visual survey will be occur on the same roads and a report prepared to assess the damage to them from 
construction heavy vehicles. The report will give consideration to any damage as a result of general road 
usage (under equivalent pre‐development conditions and heavy vehicle volumes).  

Should damage have been caused by construction heavy vehicles during the Exploratory Works it will be 
considered  against  the  initial  report  and  where  required  repairs  completed  by  the  Contractor  in 
consultation with the relevant road authority. The repairs will be within two months of completion of the 
survey unless the relevant authority agrees otherwise.     
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5.4 Heavy vehicle and over‐dimension vehicle management 

5.4.1 Vehicle movement plans and heavy vehicle haulage routes 

Vehicle movement plans (VMPs) will be developed for both external and internal roads. The plans will be 
used  to  communicate approved heavy haulage  routes,  travel directions, permitted  intersection  turning 
movements and approved parking and layup areas (areas used to queue trucks prior to entry to site). The 
VMPs are to be presented diagrammatically to allow  for clear communication with the workforce.   The 
VMPs will be progressively developed during construction and updated as conditions change.  

The  designated  heavy  vehicle  and  over‐dimension  vehicle  haulage  routes  to  be  used  during  the 
Exploratory Works are included in Appendix A. Heavy vehicle routes to and from construction sites have 
been prepared with the objectives being to minimise impacts to local roads and maximise the utilisation 
of State and  regional  roads where  feasible and  reasonable. Requirements which have been considered 
during the development of the routes include the following: 

• identified impacts of the EIS; 

• conditions of approval; 

• using Higher Mass Limit (HML) routes as outlined by RMS as part of their Intelligent Access Program 
(IAP) and Restricted Access Vehicle (RAV) routes; and 

• consultation with TMC, RMS and other authorities or emergency services (as required). 

Should  the  use  of  any  local  roads  be  required  for  heavy  vehicles  during  construction  that  are  not 
identified in this TMP, approval of Snowy Hydro (and if required in consultation with the road authority) 
must  be  obtained.  Justification must  be  provided  as  to why  the  use  is  necessary  and  they  are  to  be 
included in the VMP once approval is granted for their use.  

Lay‐up areas  for heavy vehicles  if needed during construction will be suitably positioned to ensure safe 
exit and entry to the roadway. Heavy vehicle parking, idling and queuing on public roads will be minimised 
where practicable particularly within the regional towns of Tumut, Talbingo, Adaminaby and Cooma.  

The  impact of heavy vehicles  from convoys and congestion  through  local  townships during peak  traffic 
periods are to be mitigated through the following initiatives: 

• deliveries will be scheduled  the day prior and staggered  to prevent vehicles queuing on  the Link 
Road. Deliveries will be arranged so they travel at an ordered distance allowing for a steady entry 
into the Link Road without the need to queue;  

• deliveries will be  scheduled  to occur  such  that heavy vehicle  travel during peak periods  through 
Cooma and Tumut, defined as between 8:00am and 9:30am and between 4:00pm and 5:30pm, will 
be avoided where practicable;  

• the Drivers  Code  of  Conduct  requires  drivers  to  pull  over when  safe  to  do  so  should  excessive 
queuing occur on single lane roads; and 

• heavy vehicles are to travel no less than five minutes apart from one another when in transit. 
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At all times heavy vehicle drivers will be required to obey the road rules which includes covering of loads 
when in transit to and exit from the project site.  

5.4.2 Drivers code of conduct 

The safety of workers and road users is of paramount importance to Snowy Hydro and its Contractors and 
the  fit and proper behaviour of drivers  is directly  related  to establishing and maintaining a high  safety 
standard  during  Exploratory Works.  Further,  all  drivers  involved  in  the  project  have  an  obligation  to 
comply with their legal obligations whilst operating vehicles.  

To assist  in achieving safe outcomes during construction a driver’s code of conduct has been developed 
and  is  included  in Appendix B of the TMP.   Prior to  involvement  in the project all vehicle drivers will be 
required to have read the code and acknowledge their compliance with it throughout their involvement in 
the project.  

Heavy vehicle haulage routes are will be communicated to haulage contractors during the procurement 
stage  and  requirements  of  the  Drivers  Code  of  Conduct,  route  use  and  compliance  included  in  their 
contracts.  

5.4.3 Over‐size and over‐mass (OSOM) vehicles 

The designated haulage routes to be used during the Exploratory Works by OSOM vehicles are included in 
Appendix A. The Snowy Mountains Highway will serve as the main transport route to and from the project 
during  Stage 1  construction and provide access  for OSOM  vehicles  required  to deliver  large  indivisible 
objects.  The Snowy Mountains Highway is classed as a Limited Access Location for the purpose of OSOM 
transport and requires a specific permit to be obtained in advance of travel for vehicles exceeding 2.5m in 
width and/or 19m in length.  

In  advance  of  OSOM  deliveries  the  Contractor  will  develop  a  permit  application  and  if  required  a 
Transport Management Plan in consultation with Roads and Maritime Services, relevant road authorities 
(Council or NPWS for Link Road) and the police. Advance notice of the OSOM deliveries will be provided 
to Roads and Maritime Services, Snow Monaro Regional Council and Snowy Valley Council as  required. 
OSOM travel will occur under the conditions of permit once granted.  

5.4.4 Heavy Vehicle National Law 

Persons  involved  in  the  loading  of  vehicles  for  road  transport  must  ensure  that  the  vehicle  is  not 
overloaded.  It  is noted  that  the  recent  changes  to Chain of Responsibility provisions within  the Heavy 
Vehicle National  Law  (HVNL) make  all  persons whom may  influence  the mass  of  a  vehicle  or  its  load 
responsible for compliance with the HVNL. 
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5.5 Access management 

5.5.1 National Park public access 

Recreational activities currently undertaken in the northern area of KNP include drive touring, picnicking, 
camping, walking, horse riding, cross country skiing, downhill skiing, snowboarding and snow play, cycling, 
climbing, caving, canoeing and rafting, boating and fishing. This strategy details the measures that will be 
implemented relating to traffic, transport and access to ensure the safety of the public and an ongoing 
positive experience for park users during construction.  
 
During construction the following will be implemented to manage access and park user impacts within 
KNP:  
 
• providing advance notification of any  changes  to park  facilities  including access  roads,  lobs hole 

campground  and  Talbingo  spillway  through  advance  signage,  flyers,  community  announcements 
and the project and national park websites; 

• providing  updates  as works  progress  and  notification  of  any  ongoing  changes  that  impact  park 
users; 

• providing clear directional signage to alternative facilities within KNP;  

• providing clear detour signage to alternative access routes where available;  

• providing  park  user  the  opportunity  to  give  feedback  during  construction  to  enable  ongoing 
improvements to be made; and 

• informing the workforce of the  likely presence of park users and actions to be taken  in the event 
that they enter the project area. 

i KNP Road closures 

Internal roads within KNP which will be closed to public during construction include: 

• Lobs Hole Ravine Road from the Blue Creek Trail (in the north) to the Link Road (in the south); 

• Mines Trail Road; and  

• Middle Bay Road. 

The  indicative points at which advance closure signage will be  installed  is shown  in Appendix C. Prior to 
the  road  closure  advance  information  signage will be  installed  at  the  start of  the  roadway  and  at  key 
decision points which will  include the KNP gate houses. Road closure signage  including advance warning 
signs will be  installed  in  accordance with  the RMS Traffic Control  at Worksites Manual  to enforce  the 
closure  of  these  roads.  In  some  cases,  gates  or  fencing may  be warranted  to  deter  entry. Gates  and 
fencing would be installed in consultation with NPWS. 

Snowy Hydro will coordinate the road closures with NPWS. 
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ii Horse riding, walking and cycling tracks 

There are no designated horse riding, walking or cycling tracks within the project area however there may 
be  informal  tracks  used  by  the  public.  The  public  may  also  use  management  trails  for  recreational 
activities. Trails that have been identified that will be affected by the closure of internal roads or interface 
with the project areas include: 

• Tolbar trail; 

• Blue Creek Trail; 

• Middle Creek Trail; 

• Unnamed trail traversing Upper Lops Hole Ravine Road; 

• O’Hares trail; and 

• Yans crossing trail. 

Advance warning signs will be installed at key points along informal tracks and trails in consultation with 
NPWS.  The  location  of  designated  tracks  and management  trails  are  provided  in  Appendix  D  which 
includes  the  indicative  locations  of  advance  warning  signs.  In  some  cases,  gates  or  fencing may  be 
warranted to deter entry. Gates and fencing would be installed in consultation with NPWS. 

It may  not  be  possible  to  prevent members  of  the  public  from  bushwalking  into  the  project  area,  or 
operating boats near  the end of Middle Bay Road. The Contractor will ensure  that all  site persons are 
briefed to be alert of unauthorised persons, and to stop works in the event that such a person enters the 
work area. 

iii Peak holiday season 

During peak holiday season defined as the period  from  July to September there  is potential  for greater 
impacts to road traffic and park users due to the increase in tourist related traffic volumes. During these 
periods additional  traffic  inspections will be undertaken  to  confirm  that  these  impacts do not warrant 
further mitigation  and  traffic management.  Traffic management measures will be  implemented where 
required or changes made to construction delivery routines during these periods to minimise peak traffic 
impacts.  

5.5.2 Spillway Road upgrade and barge access facility 

Talbingo Spillway and the existing boat ramp will remain open to the public at all times during Stage 1 of 
the Exploratory Works.  

The Contractor will develop specific traffic control plans and  implement a temporary  lane closure  (with 
stop/go  flagman  or  temporary  traffic  lights  in  place)  in  accordance  with  the  Roads  and  Maritime 
publication Traffic Control at Works Sites Manual and  the Australian Standard AS1742‐2002 Manual of 
Uniform  Traffic Control Devices during  the  road upgrade works.  This  arrangement will provide  for  the 
passage of public vehicles one direction at a time during the upgrade works.  
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During Stage 2 the public may be restricted from accessing Talbingo Spillway and the existing boat ramp 
for the period of the Exploratory Works. This is to allow the construction of the barge facility and to allow 
the safe operation of the facility during tunnelling and tunnel support activities.  

To minimise  impacts  to  the  community  and  recreational  users  during  Stage  2  a  new  facility  will  be 
constructed on  the eastern side of  the spillway. This will be carried out  in accordance with Schedule 3 
Condition 4 of the SSI 9208 Project Consent Conditions.  

5.5.3 Access for NPWS, Emergency Services and other utility service providers  

Ongoing access to the site is required for the following parties; 

‐ Snowy Hydro (the Client) 
‐ the Client’s contractors including the Civil Works and E&M Works D&C contractors 
‐ National Parks and Wildlife Services (NPWS) and  
‐ Transgrid. 

During the construction works there will be several periods where access  into the site will be restricted 
for lengths of time due to the nature of the works. The contractor will make every effort to provide safe 
access  when  requested,  however  in  the  event  that  safe  access  through  the  works  is  not  available, 
alternative access to the site via the Snowy Mountain Highway and Lobs Hole Ravine Road shall be used. 

Access  is required to these utilities at all times  in case of emergency repairs. Prior to the closure of the 
internal access roads the utility asset owners will be consulted, and a means of access determined. The 
agreed  access  provisions  will  be  provided  throughout  construction.  Should  further  access  changes 
eventuate during construction access  restrictions will not be  implemented without  first consulting with 
the affected asset owners.  

Similar arrangements will be put  in place  for NPWS staff and vehicles required to carry out any park or 
emergency operations during Exploratory Works.  

There is the potential for the works to impact emergency services access into the KNP. The Contractor will 
liaise with Emergency Services which may  require access  into  the park  for  the purposes of emergency 
search and rescue. The Contractor will provide regular updates shall be provided on progress and access 
availability throughout the Project. 
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6 Transport and Traffic Monitoring Program  

6.1 Monitoring  

Monitoring will  be  undertaken  to  confirm  the  satisfactory  traffic,  transport  and  access  outcomes  are 
achieved during construction. The parameters and frequency of monitoring is provided in Table 6.1.  

Table 6.1  Construction monitoring locations, parameters and frequency 

Road  Site Location  Parameters  Type  Frequency 

Internal/External  All  Driver fatigue  Audit  3 Monthly audit of work rosters and 
delivery schedules 

External  All  OSOM Permits  Audit  3 Monthly audit of deliveries under 
OSOM permit 

External  All  Driver conduct 
and transport 
route use 

Review  Monthly review of traffic related 
complaints 

Internal/External  All  Congestion, 
impacts to level of 
service, convoys 
and driver 
conduct 

Inspection  Refer to Section 7.2 

Internal/External  All  Road conditions, 
safety and traffic 
signage 

Inspection  Refer to Section 7.2 

6.2 Traffic incidents 

Traffic  incidents  will  be  managed  in  accordance  with  Section  6  of  the  EMS  and  the  Snowy  Hydro 
Environmental Incident Procedure included within Appendix A4 of the EMS.  

The Secretary and other  relevant agencies will be notified of  incidents via  the Major Projects portal  in 
accordance with Section 6.2 of the EMS. Depending on the circumstances this may include notification to 
the  Department  in writing  for  incidents  defined  under  the  conditions  of  approval,  notification  to  the 
NPWS where  required under  the Deed of Agreement of Lease and notification  to  the EPA  for pollution 
related incidents. Snowy Hydro would notify DPIE in writing immediately after they become aware of the 
incident on site.  

Safety related traffic incidents within the bounds of the project area will be managed in accordance with 
the Safety Management Plan and the associated incident and emergency reporting procedures.  
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7 Compliance management 

7.1 Training 

All site personnel will undergo site induction training relating to traffic, transport and access management 
issues. The induction training will address elements related to traffic management including: 
 
• existence and requirements of this TMP; 

• relevant legislation; 

• roles and responsibilities for traffic management; 

• light vehicle routes to and from site; 

• arrangements for transport of workers to site;  

• traffic, transport and access mitigation and management measures; 

• procedures to be implemented in the event of an incident (e.g. traffic accidents). 

Targeted training in the form of toolbox talks or specific training will also be provided to personnel 
with a key role in traffic, transport and access management. Examples of training topics include: 
 
• vehicle movement plans – approved heavy vehicle haulage  routes, safe entry and exit and other 

access restrictions;  

• driver behaviour and  the drivers code of conduct  for heavy vehicles  including permitted parking 
and layup areas; 

• delivery  driver’s  induction which will  include  safe  protocols  to  be  followed whilst  travelling  on 
internal and external  roads. The briefing will  reinforce posted  speed  limits, advisory  speeds and 
historic high accident points on winding sections of road;  

• driving in snow and during icy conditions; and 

• driver fatigue awareness training. 

Targeted training in the form of toolbox talks or pre‐start briefs will also be provided to personnel 
with a key role in traffic, transport and access management. 
 
Further details regarding the staff induction and training are outlined in Section 4.4 of the EMS. 

7.2 Inspections 

Inspection  of  traffic,  transport  and  access management measures will  be  undertaken  regularly  during 
construction with attention being made to those areas that interface with the public and affecting public 
safety  for example external  roads where  lane  closure may be  required  for maintenance purposes  and 
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internal roads where road closures are installed. Additional inspections may be undertaken in accordance 
with the Contractor’s Traffic Management Plans. 

Table 7.1  Traffic management inspections 

Inspection  Frequency  Action  Reporting  Responsibility 

Road closures  Weekly  Inspection of signage and road 
closure delineation 

Traffic inspection 
report 

Contractor 

Spillway Road 

Link Road 

Miles Franklin 
(Murray 
Jackson) Drive  

Monthly during 
heavy vehicle or 
over‐dimension 
vehicle use 

Inspection of the road surfaces 
for signs of deterioration and 
maintenance requirements 

Maintenance 
inspection report 

Contractor 

Internal Roads  Monthly once 
operational 

Inspection of the road surfaces 
for signs of deterioration and 
maintenance requirements 

Maintenance 
inspection report 

Contractor 

Cooma/Tumut  Monthly during 
heavy vehicle or 
over‐dimension 
vehicle use 

Inspection of heavy vehicle and 
over dimension vehicle routes for 
construction related convoys, 
congestion or level of service 
impacts during peak traffic 
periods 

Traffic inspection 
report 

Contractor 

KNP Access 
including Link 
Road 

Peak holiday season 
(July to September) ‐ 

General weekly and 
in addition daily 
during heavy vehicle 
or over‐dimension 
vehicle movements 
on Link Road 

Inspection of construction 
affected queuing/congestion 
during peak holiday periods  

Traffic inspection 
report 

Contractor 

 
Traffic  inspections will be coordinated by the Contractor and will occur on a monthly or weekly basis as 
described  in  Table 7.1. Written  inspection  reports will be provided by  the Contractor  to  Snowy Hydro 
generally on a monthly basis and weekly for Link Road, during peak holiday season (July to September). 
 
Where  inspections undertake of  the  road surface  identifies defects which could endanger  the safety or 
road users as a result of the construction work the Contractor will rectify the damage as soon as possible 
and no later than 7 days after identification.  

In addition, effectiveness of  the  implemented management measures will be monitored  in accordance 
with the EMS Section 7.1. This  includes monitoring through the  implementation of a regular program of 
environmental inspections. Weekly environmental inspections are intended to:  

 •  provide for surveillance to ensure that safeguards are being implemented; 

•  identify where problems might be occurring; 

•  identify where sound environmental practices are not being implemented; and 

•  facilitate the identification and early resolution of problems. 
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Any  non‐conformances  identified  through  the  inspection  process  will  be  highlighted  and  an 
environmental  inspection  report  (minor  issues)  accordance  with  Section  7.7  of  the  EMS  or  an 
environmental incident report completed in accordance with Section 6 of the EMS.  Auditing 

Audits  will  be  undertaken  to  assess  the  effectiveness  of  traffic,  transport  and  access  management 
measures,  compliance with  this  TMP,  the  conditions  of  approval,  EIS,  Submissions  Reports  and  other 
relevant approvals, licences and guidelines. Specific traffic related auditing identified in Table 6.1 includes 
audits of driver fatigue management and over‐size or over‐mass permits.  
 
Audit requirements are detailed in Section 7.3 of the EMS. 

7.3 Reporting 

The Contractor will report to Snowy Hydro and other agencies as required on traffic management issues 
related to the project. This includes notification in relation to traffic incidents which adversely impact on 
traffic flow associated with the project.  

Reporting will include monthly internal project reports and six monthly compliance reports as required by 
the  conditions  of  approval.  The  six‐monthly  reports  will  track  compliance  against  the  conditions  of 
approval and the revised environmental management measures and will be reported in accordance with, 
the relevant Compliance Reporting requirements (DPE 2018) as per, Schedule 4, Conditions 7 and 8.  

Reporting requirements and responsibilities are documented in Section 7. of the EMS.  
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Approved haulage routes  
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Figure A‐1 Designated Haulage Routes for over‐dimension and heavy vehicles 
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Drivers Code of Conduct – General 

All drivers involved in the Exploratory Works are to comply with this Drivers Code of Conduct. By reading 
the attached you understand your obligations and accept your responsibility in regards to the safe and 
legal operation of vehicles at all times whilst working on this project.  

Drivers obligations 

1) Drivers MUST at all times: 

 adhere to all of the obligations required by law; 

 be licensed to operate the vehicle; 

 drive at no more than the legal speed limit including those imposed by the project; 

 comply with all construction and road work signs and Vehicle Movement Plans (VMPs); 

 take the necessary and/or prescribed rest breaks so that operation of the vehicle  is not 
affected by fatigue; 

 operate the vehicle free from the effects of drugs and alcohol; and 

 ensure that vehicles are operated safely and with a high degree of care and attention. 

2) Vehicles will be operated in a manner that is suitable to the road and weather conditions.  

3) Vehicles are not permitted to operate outside of the approved hours in the sign posted location 
on  the upper section of Lobs Hole Ravine Road. A maximum  speed of 40 km/hr applies  in  this 
area. 

In the event of any potential fauna strike, drivers are to: 

 ensure their personal safety; 

 notify their supervisor who MUST  in turn notify the Contractor’s environmental staff or 
Site Foreman / Superintendent. 

4) There  shall  be  no  littering  either  onsite  or  whilst  operating  on  the  roads.  Rubbish  is  to  be 
disposed of in appropriate bins. 

5) Drivers are to notify their employer or operator  immediately should the status or conditions of 
their driver’s licence change in any way. 

6) Drivers are to give due consideration to the public at all times. This includes: 

 behaving and driving professionally at all times; 

 responding courteously  if approached by members of  the public and directing  them  to 
the community contact number. 
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Additional requirements for heavy vehicles or over‐dimension vehicles 

In addition to the general driver requirements all heavy or over‐dimension vehicle drivers involved in the 
Exploratory Works are to comply with the additional requirements related to heavy vehicles.   

Additional Heavy or over‐dimension vehicle drivers’ obligations 

7) Drivers MUST at all times: 

 adhere to their Chain of Responsibility requirements; 

 ensure the heavy vehicle is operated within its legal mass and dimension limits; 

 adhere to any permit to travel requirements;  

8) Drivers are to take regular rest breaks to manage fatigue and breaks of no less than the minimum 
periods prescribed by the National Heavy Vehicle Regulator. For solo drivers with no Basic Fatigue 
Management accreditation this means: 

 For the first 11 hours a maximum of 10 hours work time with 60 minutes rest in blocks of 
15 continuous minutes 

 A maximum work time of 12 hours in 24 hours with 7 continuous hours of stationary rest 

9) Drivers are to give due consideration to the public at all times. This includes: 

 laying  up  in  approved  locations  only.  Stopping  on  unformed  road  shoulders  is  not 
permitted; 

 not queuing or idling on local roads. Deliveries are to be staggered to allow steady entry 
into site and to avoid queuing on public roads; 

 adhering to the approved heavy vehicle routes and approved turn movements;  

 covering loads on transit to and from the project site; 

10) Convoys and congestion can have a large impact on the local community and motorists and are of 
particular concern to Snowy Hydro. Drivers are to avoid forming convoys during travel and avoid 
travel during peak periods through Cooma and Tumut: 

 deliveries are to be scheduled to occur such that heavy vehicle travel through Cooma or 
Tumut is avoided where practicable during the peak traffic periods;  

 drivers  are  required  to  pull  over  and  allow  traffic  to  pass when  safe  to  do  so  should 
excessive queuing occur on single lane roads; and 

 heavy  vehicles  are  to  travel  no  less  than  5 minutes  apart  from  one  another when  in 
transit. 
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Appendix C 

Internal road closures indicative advance signage locations 
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Figure C‐1 Internal road closure indicative advance signage locations 
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Indicative Track and trail closures and advance signage locations 
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Figure D‐1 Indicative Track and Trail Signage Location 
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Address of Network Access Plan Requirements 
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SNOWY 2.0 ‐ EXPLORATORY WORKS 

 
APPLICATION FOR WORKS ACCESS LICENCE #2 

 
STAGE 1 EXPLORATORY WORKS ROADS 

 
ADDRESS OF NETWORK ACCESS PLAN REQUIREMENTS 

 
21/03/2019 

 

3.8 Application For Lease Requirement   Where addressed in Stage 1 Traffic Management Plan 

(b)  (i)  Acknowledge  and  make  provision  for  the 
continued  access  by NPWS  to  the  roads  and  other 
transport  networks  at  all  times  for  the  purpose  of 
undertaking day to day management and operations 
in respect of KNP 

Outlined in Section 5.5.3 

(b) (ii) Include reasonable details in relation to: 

A. Each of the roads or access ways to be used 
by the Tenant for the purpose of accessing 
the Works 

Outlined in Section 3.1 

B. which roads or access‐ways may be 
required to access the particular Licensed 
Areas or Premises 

Outlined in Section 3.1 

C. the type of roads or access‐ways  Outlined in Section 3.1 

D. the frequency of heavy vehicles on the 
relevant roads or access‐ways 

This has been provided n Table 4.2 
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Project Boundary 
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GDA 1994 MGA Zone 55
Source: EMM (2019); Snowy Hydro (2019); PhotoMapping (2018); SMEC (2019); DFSI (2017); GA (2015); LPMA (2011)
KEY
@A Proposed borehole

Existing access track
Proposed access track
Watercourse/drainage line
EW modification construction footprint (additional)
Boreholes requiring on-site adjustment

Exploratory Works project boundary
- Marica 1
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GDA 1994 MGA Zone 55
Source: EMM (2019); Snowy Hydro (2019); SMEC (2019); DFSI (2017); GA (2015); LPMA (2011)
KEY
@A Proposed borehole
# Existing temporary communications

Existing access track
Proposed access track
Main road
Vehicular track
Watercourse/drainage line
EW modification construction footprint (additional)

Exploratory Works project boundary
- Marica 2
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Nungar Creek

TANTANGARA ROAD
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GDA 1994 MGA Zone 55
Source: EMM (2019); Snowy Hydro (2019); PhotoMapping (2018); SMEC (2019); DFSI (2017); GA (2015); LPMA (2011)
KEY
@A Proposed borehole

Main road
Watercourse/drainage line
Proposed work area

Exploratory Works project boundary
- Nungar Creek
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BOAT ACCESS

GEOPHYSICS SURVEYS
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GDA 1994 MGA Zone 55
Source: EMM (2019); Snowy Hydro (2019); PhotoMapping (2018); SMEC (2019); DFSI (2017); GA (2015); LPMA (2011)
KEY
@A Proposed borehole

Proposed geophysics
Existing access track
Proposed access track
Boat access
Main road
Local road
Vehicular track

Watercourse/drainage line
EW modification construction footprint (additional)
Existing laydown area
Waterbody

Exploratory Works project boundary
- Tantangara Reservoir
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REVISED ROAD UPGRADE

MARINE COMMS LAYDOWN AREA

Tumut River

MILES FRANKLIN DRIVE

TALBINGO DAM
TRAIL
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GDA 1994 MGA Zone 55
Source: EMM (2019); Snowy Hydro (2019); PhotoMapping (2018); SMEC (2019); DFSI (2017); GA (2015); LPMA (2011)
KEY

Main road
Local road
Vehicular track
Watercourse/drainage line
EW approved construction footprint
EW modification construction footprint (additional)
Marine comms laydown (proposed)
Waterbody

Exploratory Works project boundary
- Talbingo spillway
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