

Appendix A Updated Drawing List

Table 1 Drawing Schedule

Drawing No.	Issue	Description	Author	Date	Update
ARCHITECTURAL DRAWINGS					
MP00	A	COVER SHEET & LOCATION PLAN	SBA	21.11.2024	-
MP01	B	SSDA MASTERPLAN	SBA	31.03.2026	REVISED
MP02	B	ESTATE WORKS STAGING PLAN	SBA	31.03.2026	REVISED
MP03	B	SITE ANALYSIS	SBA	31.03.2026	REVISED
MP04	A	ZONING PLAN	SBA	21.11.2024	-
MP05	B	SIGNAGE PLAN	SBA	31.03.2026	REVISED
MP06	B	VEGETATION MANAGEMENT PLAN	SBA	31.03.2026	REVISED
MP07	B	FENCING MANAGEMENT PLAN	SBA	31.03.2026	REVISED
MP08	B	SSDA MASTERPLAN STAGE 1	SBA	31.03.2026	REVISED
DA000	A	COVER SHEET & LOCATION PLAN	SBA	21.11.2024	-
DA001	A	PERSPECTIVE 1	SBA	21.11.2024	-
DA002	A	PERSPECTIVE 2	SBA	21.11.2024	-
DA100	B	SITE PLAN- WAREHOUSE 1	SBA	31.03.2026	REVISED
DA101	B	ROOF PLAN- WAREHOUSE 1	SBA	31.03.2026	REVISED
DA105	B	WAREHOUSE 1 ELEVATIONS + SECTIONS	SBA	31.03.2026	REVISED
DA110	B	OFFICE 1A PLANS (WEST)	SBA	31.03.2026	REVISED
DA111	B	OFFICE 1B PLANS (EAST)	SBA	31.03.2026	REVISED
DA120	A	OFFICE 1A ELEVATIONS	SBA	21.11.2024	-
DA130	A	OFFICE 1B ELEVATIONS	SBA	21.11.2024	-

DA140	A	SHADOW IMPACT, 1A COMMUNAL AREAS	SBA	21.11.2024	-
DA141	A	SHADOW IMPACT, 1B COMMUNAL AREAS	SBA	21.11.2024	-
DA200	B	SITE PLAN - WAREHOUSE 2	SBA	31.03.2026	REVISED
DA201	B	ROOF PLAN - WAREHOUSE 2	SBA	31.03.2026	REVISED
DA205	A	WAREHOUSE 2 ELEVATIONS + SECTIONS	SBA	21.11.2024	-
DA210	B	OFFICE 2A PLANS (WEST)	SBA	31.03.2026	REVISED
DA211	B	OFFICE 2B PLANS (EAST)	SBA	31.03.2026	REVISED
DA220	A	OFFICE 2A ELEVATIONS	SBA	21.11.2024	-
DA230	A	OFFICE 2B ELEVATIONS	SBA	21.11.2024	-
DA240	A	SHADOW IMPACT, 2A COMMUNAL AREAS	SBA	21.11.2024	-
DA241	A	SHADOW IMPACT, 2B COMMUNAL AREAS	SBA	21.11.2024	-
DA300	B	SITE PLAN - WAREHOUSE 3	SBA	31.03.2026	REVISED
DA301	B	ROOF PLAN - WAREHOUSE 3	SBA	31.03.2026	REVISED
DA305	A	WAREHOUSE 3 ELEVATIONS + SECTIONS	SBA	21.11.2024	-
DA310	B	OFFICE 3A PLANS (WEST)	SBA	31.03.2026	REVISED
DA311	B	OFFICE 3B PLANS	SBA	31.03.2026	REVISED
DA312	B	OFFICE 3C PLANS (EAST)	SBA	31.03.2026	REVISED
DA320	A	OFFICE 3A ELEVATIONS	SBA	21.11.2024	-
DA330	A	OFFICE 3B ELEVATIONS	SBA	21.11.2024	-
DA335	A	OFFICE 3C ELEVATIONS	SBA	21.11.2024	-
DA340	A	SHADOW IMPACT, 3A COMMUNAL AREAS	SBA	21.11.2024	-
DA341	A	SHADOW IMPACT, 3B COMMUNAL AREAS	SBA	21.11.2024	-
DA342	A	SHADOW IMPACT, 3C COMMUNAL AREAS	SBA	21.11.2024	-

DA400	B	SITE PLAN – WAREHOUSE 4	SBA	31.03.2026	REVISED
DA401	B	ROOF PLAN – WAREHOUSE 4	SBA	31.03.2026	REVISED
DA405	B	WAREHOUSE 4 ELEVATIONS + SECTIONS	SBA	31.03.2026	REVISED
DA410	B	OFFICE 4A PLANS (WEST)	SBA	31.03.2026	REVISED
DA411	B	OFFICE 4B PLANS (EAST)	SBA	31.03.2026	REVISED
DA415	A	DOCK OFFICE PLANS – WAREHOUSE 4	SBA	21.11.2024	–
DA420	A	OFFICE 4A ELEVATIONS	SBA	21.11.2024	–
DA430	A	OFFICE 4B ELEVATIONS	SBA	21.11.2024	–
DA440	A	SHADOW IMPACT, 4A COMMUNAL AREAS	SBA	21.11.2024	–
DA441	A	SHADOW IMPACT, 4B COMMUNAL AREAS	SBA	21.11.2024	–
DA900	B	WINTER SOLSTICE SHADOW DIAGRAMS 9AM to 12PM	SBA	31.03.2026	REVISED
DA901	B	WINTER SOLSTICE SHADOW DIAGRAMS 1PM to 3PM	SBA	31.03.2026	REVISED
LANDSCAPE DRAWINGS					
L.SK.00	E	Coversheet	SCAPE Design	27/3/26	REVISED
L.SK.01	E	Landscape Masterplan – Interim	SCAPE Design	27/3/26	REVISED
L.SK.02	E	Landscape Sketch Plan – Ultimate	SCAPE Design	27/3/26	REVISED
L.SK.03	E	Planting Images	SCAPE Design	27/3/26	REVISED
L.SK.04	E	Planting Schedule	SCAPE Design	27/3/26	REVISED
L.SK.05	E	Materials & Character	SCAPE Design	27/3/26	REVISED
L.SK.06	G	Deep Soil Analysis	SCAPE Design	27/3/26	REVISED
L.SK.07	E	Irrigation Zone Analysis	SCAPE Design	27/3/26	REVISED
L.SK.08	E	Canopy Cover Analysis	SCAPE Design	27/3/26	REVISED

L.SK.09	E	Walls & Fencing	SCAPE Design	27/3/26	REVISED
L.SK.10	C	Canopy Cover Analysis	SCAPE Design	27/3/26	REVISED
L.SK.100	E	Landscape Concept Plan 1	SCAPE Design	27/3/26	REVISED
L.SK.101	E	Landscape Concept Plan 2	SCAPE Design	27/3/26	REVISED
L.SK.102	E	Landscape Concept Plan 3	SCAPE Design	27/3/26	REVISED
L.SK.103	E	Landscape Concept Plan 4	SCAPE Design	27/3/26	REVISED
L.SK.104	E	Planting Plan 1	SCAPE Design	27/3/26	REVISED
L.SK.105	E	Planting Plan 2	SCAPE Design	27/3/26	REVISED
L.SK.106	E	Planting Plan 3	SCAPE Design	27/3/26	REVISED
L.SK.107	E	Planting Plan 4	SCAPE Design	27/3/26	REVISED
L.SK.108	E	Detail Areas 1	SCAPE Design	27/3/26	REVISED
L.SK.109	E	Detail Areas 2	SCAPE Design	27/3/26	REVISED
L.SK.110	D	Carpark and Planting Details	SCAPE Design	27/3/26	REVISED
L.SK.200	E	Landscape Sections 01	SCAPE Design	27/3/26	REVISED
L.SK.201	E	Landscape Sections 02	SCAPE Design	27/3/26	REVISED
CIVIL DRAWINGS					
C100	B	GENERAL ARRANGEMENT PLAN	IDC Consulting	31/03/26	REVISED
C105		NOTES AND LEGENDS SHEET	IDC Consulting	31/03/26	REVISED
C109		STAGING PLAN	IDC Consulting	31/03/26	REVISED
C110		SUBDIVISION PLAN	IDC Consulting	31/03/26	REVISED
C120		SEDIMENT AND EROSION CONTROL PLAN	IDC Consulting	31/03/26	REVISED
C125		DAM DEWATERING PLAN	IDC Consulting	31/03/26	REVISED

C130	C	STAGE 1 BULK EARTHWORK PLAN	IDC Consulting	31/03/26	REVISED
C135	B	STAGE 1 BULK EARTHWORK SECTIONS SHEET 1	IDC Consulting	31/03/26	REVISED
C136	B	STAGE 1 BULK EARTHWORK SECTIONS SHEET 2	IDC Consulting	31/03/26	REVISED
C137	B	STAGE 1 BULK EARTHWORK SECTIONS SHEET 3	IDC Consulting	31/03/26	REVISED
C138	B	STAGE 1 BULK EARTHWORK SECTIONS SHEET 4	IDC Consulting	31/03/26	REVISED
C140	C	STAGE 3 BULK EARTHWORK PLAN	IDC Consulting	31/03/26	REVISED
C145	B	STAGE 3 BULK EARTHWORK SECTIONS SHEET 1	IDC Consulting	31/03/26	REVISED
C146	B	STAGE 3 BULK EARTHWORK SECTIONS SHEET 2	IDC Consulting	31/03/26	REVISED
C160	B	ROAD ALIGNMENT CONTROL PLAN AND SECTIONS SHEET 1	IDC Consulting	31/03/26	REVISED
C161	B	ROAD ALIGNMENT CONTROL PLAN AND SECTIONS SHEET 2	IDC Consulting	31/03/26	REVISED
C170	B	TYPICAL ROAD SECTIONS	IDC Consulting	31/03/26	REVISED
C190	B	LOADING DOCK PLAN AND SECTIONS SHEET 1	IDC Consulting	31/03/26	REVISED
C191	B	LOADING DOCK PLAN AND SECTIONS SHEET 2	IDC Consulting	31/03/26	REVISED
C192	B	LOADING DOCK PLAN AND SECTIONS SHEET 3	IDC Consulting	31/03/26	REVISED
C193	B	LOADING DOCK PLAN AND SECTIONS SHEET 4	IDC Consulting	31/03/26	REVISED

C200	C	STAGE 1 SITEWORKS PLAN SHEET 1	IDC Consulting	31/03/26	REVISED
C201	C	STAGE 1 SITEWORKS PLAN SHEET 2	IDC Consulting	31/03/26	REVISED
C202	C	STAGE 1 SITEWORKS PLAN SHEET 3	IDC Consulting	31/03/26	REVISED
C300	B	STAGE 1 STORMWATER MANAGEMENT PLAN SHEET 1	IDC Consulting	31/03/26	REVISED
C301	B	STAGE 1 STORMWATER MANAGEMENT PLAN SHEET 2	IDC Consulting	31/03/26	REVISED
C302	B	STAGE 1 STORMWATER MANAGEMENT PLAN SHEET 3	IDC Consulting	31/03/26	REVISED
C350	B	TEMPORARY ON-SITE STORMWATER MANAGEMENT FACILITIES SHEET 1	IDC Consulting	31/03/26	REVISED
C351	B	TEMPORARY ON-SITE STORMWATER MANAGEMENT FACILITIES SHEET 2	IDC Consulting	31/03/26	REVISED
C352	B	TEMPORARY ON-SITE STORMWATER MANAGEMENT FACILITIES SHEET 3	IDC Consulting	31/03/26	REVISED
C400	C	RETAINING WALL PLAN	IDC Consulting	15/05/26	REVISED
C450	C	RETAINING WALL TYPICAL SECTIONS	IDC Consulting	15/05/26	REVISED
C500	B	EXISTING CATCHMENT PLAN	IDC Consulting	31/03/26	REVISED
C510	B	STAGE 1 & 2 STORMWATER CATCHMENT PLAN	IDC Consulting	31/03/26	REVISED
C520	B	STAGE 1 & 2 MUSIC CATCHMENT PLAN	IDC Consulting	31/03/26	REVISED

C600	B	SITEWORKS AND STORMWATER DETAILS	IDC Consulting	31/03/26	REVISED
C700	B	STAGE 1 PAVEMENT PLAN	IDC Consulting	31/03/26	REVISED
C800	A	STAGE 2 SITEWORK PLAN	IDC Consulting	31/03/26	REVISED
C805	A	STAGE 2 TYPICAL ROAD SECTION	IDC Consulting	31/03/26	REVISED
C830	A	STAGE 2 PAVEMENT PLAN	IDC Consulting	31/03/26	REVISED
C900	D	STAGE 3 SITEWORK PLAN	IDC Consulting	15/05/26	REVISED
C905	B	STAGE 3 ROAD ALIGNMENT PLAN AND SECTIONS	IDC Consulting	31/03/26	REVISED
C910	C	STAGE 3 STORMWATER MANAGEMENT PLAN SHEET 1	IDC Consulting	15/05/26	REVISED
C911	B	STAGE 3 STORMWATER MANAGEMENT PLAN SHEET 2	IDC Consulting	15/05/26	REVISED
C920	B	STAGE 3 STORMWATER CATCHMENT PLAN	IDC Consulting	31/03/26	REVISED
C925	B	STAGE 3 MUSIC CATCHMENT PLAN	IDC Consulting	15/05/26	REVISED
C930	C	STAGE 3 PAVEMENT PLAN	IDC Consulting	15/05/26	REVISED
C940	B	STAGE 3 RETAINING WALL PLAN	IDC Consulting	31/03/26	REVISED
C1000	A	MARTIN ROAD STAGE 1 TEMPORARY ROADWORKS PLAN SHEET 1	IDC Consulting	31/03/26	REVISED
C1001	A	MARTIN ROAD STAGE 1 TEMPORARY ROADWORKS PLAN SHEET 2	IDC Consulting	31/03/26	REVISED