

CONSTRUCTION STAGING METHODOLOGY FOR UPGRADES TO COCA-COLA AMATIL FACILITY, NORTHMEAD, NSW

STAGE 5 – NEW PRODUCTION FACILITIES

CONSTRUCT NEW PRODUCTION LINES

- CONSTRUCT AND INSTALL NEW PRODUCTION LINES IN THE NORTHERN PORTION OF EXISTING WAREHOUSE A AND B.
- COMMISSION NEW PRODUCTION LINES.
- ON SITE PARKING IS TO BE SITUATED TO THE NORTH OF THE NEW PACKAGING BUILDING.
- SEE ROBERT BIRD GROUP DRAWING No. 06371 S5.01 Rev P1.

CARPARKING REQUIREMENTS – STAGE 5

	PROCESS	CONSTRUCTION
PHASE 1	150–200	10
PHASE 2	150–200	60–100 TBC

PROJECT STAGING COMPLETE

- PROJECT STAGING COMPLETED IN ACCORDANCE WITH MNIA ARCHITECTS DRAWING 0538 SP01/A "STAGING PLAN"



This information shall be copyright except for the sole purpose of assisting the organisation named in this document in performing tasks associated with the nominated project. This drawing and associated or derived information shall not be used for other purposes or transferred to others without written permission of Robert Bird & Partners'.

DO NOT SCALE DRAWINGS, USE FIGURED DIMENSIONS
REFER COVER SHEET FOR NOTES UNLESS NOTED OTHERWISE

Rev	Revision Description	By	App	Date
P1	ISSUE FOR INFORMATION	CW	NB	01.08.06
P2	RE-ISSUE FOR INFORMATION	CW	NB	08.08.06
P3	RE-ISSUE FOR INFORMATION	CW	NB	15.08.06



Robert Bird Group
Structural & Civil
Engineering Consultant

BREBANE:
Robert Bird Group Pty Ltd
PO Box 7085, Riverside Centre,
Brisbane, QLD 4001
Level 10 ABC Centre
224 Queen St, Brisbane QLD
Ph. (07) 2519 2777
Fax. (07) 2519 2759
ACH 010 585 245
STONEY:
Ph. (03) 8221 0511
Fax. (03) 8221 0533
MELBOURNE:
Ph. (03) 9520 1877
Fax. (03) 9520 1911
OTHER OFFICES: NORTH OLE LONDON
Web Site: www.rbirdgroup.com



EXALLOS DIVISION
SPECIALIST ENGINEERING SERVICES
CONSTRUCTION
PROPERTY
EQUIPMENT
INFRASTRUCTURE
MINING AND RESOURCES

Client



Title
STAGING METHODOLOGY
STAGE 5
CONSTRUCTION NOTES

Project
CONSTRUCTION STAGING
METHODOLOGY AT COCA COLA AMATIL
NORTHMEAD, NSW

NOT FOR CONSTRUCTION		
Date JULY 2006	Design DW	Checked
Scale @ A1 AS SHOWN	Drawn ME/CW	Approved
Job Number 06371	Drawing Number S5.00	Revision P3