



PHASE 2 - EARTHWORKS

REMEDIATION

- 2.1 REMOVE UNDERGROUND TANKS
IMPLEMENT REMEDIATION STRATEGY & OBTAIN CLEARANCE

EARTHWORKS

- 2.2 CUT & FILL AREAS TO FINAL LEVELS AS NOTED ON STRUCTURAL & ARCHITECTURAL DRAWINGS
WORK FROM NORTH TO SOUTH BUILDING BY BUILDING
- 2.3 COMPACT GROUND AND TEST FOR BEARING CAPACITY
- 2.4 CUT IN ACCESS ROADS & SUBBASE SO THAT ROADS ARE CAMBERED AND ALL WEATHER
- 2.5 EXCAVATE & LAY SERVICES, BACKFILL & COMPACT
- 2.6 EXCAVATE FOR SLAB ON GROUND

Long Bay Forensic & Prison Hospitals

CONSTRUCTION METHODOLOGY SCHEMATIC - Phase 2 PRISON HOSPITAL

MULTIPLEX

Multiplex Constructions Pty Ltd
No.1 KENT STREET, SYDNEY N.S.W. 2000
Tel. (02) 9256 5000 Fax. (02) 9256 5001

INPUT	PROGRAMMED	C. M.	DATE
			27 / 10 / 05
PROGRAMME No.	PH - 02	CAD No.	TPJC0200