

Nelma Arancibia
Senior Project Manager - Development
CSR Limited – Property Group
Locked Bag 1345
North Ryde BC NSW 1670

10/02/2021

Dear Ms Arancibia

**Badgerys Creek Quarry and Brick Making Project (MP10_0014)
Extension of Time to prepare the Aboriginal Heritage Management Plan**

I refer to your request (MP10_0014-PA-7) for an extension of time to prepare the Aboriginal Heritage Management Plan as required under the conditions of approval for the Badgerys Creek Quarry and Brick Making Facility (10_0014).

The Department notes preparation of this plan has been delayed by your decision to consult with Registered Aboriginal Parties after the Christmas and New Year period. I support this decision, in this instance.

Accordingly, the Planning Secretary has granted an extension of time until 31 March 2021 for the preparation of the Aboriginal Heritage Management Plan.

If you wish to discuss the matter further, please contact Robert Hodgkins on 4904 2711.

Yours sincerely



Matthew Sprott
Director
Resource Assessments (Coal & Quarries)

As nominee of the Planning Secretary