



17 April 2013

**Site 3 Development Co P/L**

Cnr Australia Ave and Herb Elliot Ave  
Sydney Olympic Park, NSW 2127

Attn.; **Michael Azar**

Re; **Structural Lobby Slab Change**  
Australia Towers II Project,

Dear Sir,

Following our recent direction to Bates Smart to revise the project drawings to include an extension to the lobby slabs to the project residential levels, we confirm the structural engineer's advice this slab is needed to provide structural diaphragm load transfer for the lift core.

We further advise there will be no costs or time implications associated with this amendment.

Regards,

*Gavin Rea*

**Gavin Rea**

Project Manager.

**Mobile** 0411 250 165

**Email** [gavin.rea@pview.com.au](mailto:gavin.rea@pview.com.au)

**NSW**

Parkview Constructions Pty Ltd  
ABN 41 078 064 963  
PO Box R1779  
ROYAL EXCHANGE NSW 1225  
Tel: 02 9506 1500 Fax: 02 9506 1599

**QLD**

Parkview QLD Pty Ltd  
ABN 97 118 736 913  
PO Box 1089  
ROBINA DC QLD 4226  
Tel: 07 5568 0296 Fax: 07 5568 0569