

MICROSOFT CONFIDENTIAL

To: Shaun Williams
NSW department of Planning and Environment
4 Parramatta Square
12 Darcy Street
Parramatta NSW 2150

Attention: Shaun Williams

Date: 19th February 2024

Subject: 706-769 Mamre Rd, Kemps Creek: SSD-10101987

Dear Shaun,

Pursuant to condition A8(a) of the above SSD, please accept this correspondence as the required formal prior notice, namely confirming that Construction Certificate No.4 is forecast to be achieved on or about the 1st March 2024, with construction stage 4 (SYD06) commencing immediately thereafter.

Should you require any further information, please do not hesitate to contact me on 0423 780 336 or wlindsay@microsoft.com. The subject condition is otherwise assumed to be satisfied.

Yours Sincerely,



William Lindsay
DCD Project Manager
Cloud Operations + Innovation

SYD06 - A8

Final Audit Report

2024-02-19

Created:	2024-02-16
By:	Eoin Cadogan (v-ecadogan@microsoft.com)
Status:	Signed
Transaction ID:	CBJCHBCAABAAjSYNcq651UXPUfhoZuxwJmd3RHvwf8Y

"SYD06 - A8" History

-  Document created by Eoin Cadogan (v-ecadogan@microsoft.com)
2024-02-16 - 4:01:08 AM GMT
-  Document emailed to William Lindsay (wlindsay@microsoft.com) for signature
2024-02-16 - 4:01:30 AM GMT
-  Email viewed by William Lindsay (wlindsay@microsoft.com)
2024-02-18 - 8:43:59 PM GMT
-  Agreement modified by Eoin Cadogan (v-ecadogan@microsoft.com)
2024-02-19 - 1:49:12 AM GMT
-  Email viewed by William Lindsay (wlindsay@microsoft.com)
2024-02-19 - 5:11:21 AM GMT
-  Agreement modified acknowledged by William Lindsay (wlindsay@microsoft.com)
2024-02-19 - 5:11:30 AM GMT
-  Document e-signed by William Lindsay (wlindsay@microsoft.com)
Signature Date: 2024-02-19 - 5:11:38 AM GMT - Time Source: server
-  Agreement completed.
2024-02-19 - 5:11:38 AM GMT