



Lendlease Building Pty Ltd
Level 14, International Towers Sydney
Exchange Place
300 Barangaroo Avenue
Barangaroo NSW 2000

17 May 2022

Shiraz Ahmed, Secretary
Department of Planning and Environment
Locked Bag 5022, Parramatta NSW 2124.

Cc: Elizabeth Williamson, Senior Compliance Officer

Dear Sir / Madam,

Project Plans – SSD10389 Conditions B11-14, B16, B17, B24, C25, C26 & C30

In response to the email dated 24 March 2022 requesting a letter summarising the changes to each plan/ subplan, pertaining to the listed conditions above. We have incorporated a table below as requested that details the following for each plan/subplan related to the Liverpool Health and Academic Precinct Project approved under SSD10389.

- Original Consent condition related to each plan/subplan
- Changes to each subplan (and reasons for change)
- Requirement to be submitted to the Department for information or approval.

We have provided the plan/subplans with tracked changes from the ORIGINAL submitted documents to the latest version.

Feel free to contact Daniel Puljic, Lendlease Building's Construction Manager for the LHAP Project on 0477 393 259 or daniel.puljic@lendlease.com, should you require any further information.

Kind regards,

A handwritten signature in black ink, appearing to read "Angela Roche", is positioned above the printed name.

Angela Roche
Lendlease Building



Management Plan	Relevant Condition	Condition for Information or Approval	Original Revision	Current Revision	Summary of changes
Construction Environmental Management Plan (CEMP) Note - submit copy only	B11	Information	1	2	<ul style="list-style-type: none"> - General grammatical, spelling and formatting updates. - Added a new sub-section 1.2 CEMP Sub-plans with a table outlining the CEMP Sub-plans to correspond with the appendices. - Section 1.4.1 Crown Certificates, changes have been made to the descriptions <ul style="list-style-type: none"> o Stage 1.2a, 1.2b and 1.2c Stage Scope o Stage 1.2 indicative commencement and completion dates o Stage 1.3 CC stage scope o Stage 1.4 CC stage scope o Stage 1.5 Stage Scope - Section 2.1 Programme overview updated - Section 3.5 Environmental Health and Safety Policy updated - Section 5.3 Extended Construction Hours table updated to state that on occasion there may be Sunday work for Delta only. - Section 5.6 Site Contacts updated to include new Lendlease EHS Coordinator. - Section 5.8 Figure 9 – Stage 1 Pedestrian management during footpath closure has been updated. - Section 12.0 Air Quality Management Sub-plan overview added.



Construction Traffic and Pedestrian Management Sub Plan (CTPMSP) <i>Note - submit copy only</i>	B12, B15, B18 & B19	Information	B	D	<ul style="list-style-type: none"> - General grammatical, spelling and formatting updates. - Table 1.1 updated to include Condition B18 - Section 3.6 updated to reference that approval from a National Heavy Vehicle Regulator (NHVR) is required for vehicles prohibited on the public roads without consent from the regulator. - Section 5.2 updated to mention that drivers of a parked vehicle along a traffic lane should not leave vehicle unattended.
Construction Noise and Vibration Management Sub Plan (CNVMSP) <i>Note - submit copy only</i>	B13	Information	5	6	<ul style="list-style-type: none"> - General grammatical, spelling and formatting updates. - Section 8.2 Noise Management Levels wording added. - Section 8.4 Predicted Airborne Noise – Demolition added. - Table 6 – added new table on Predicted Demolition Noise Levels Directly Adjacent to Operational Area of Liverpool Hospital added. - Table 7 – added new table on Predicted Demolition Noise Levels at nearest Residence (63 Goulburn St, Liverpool NSW 2170, Australia) added.
Construction Waste Management Sub Plan (CWMSP) <i>Note - submit copy only</i>	B14	Information	3	6	<ul style="list-style-type: none"> - General grammatical, spelling and formatting updates. - Section SSDA-10389 updated to include Condition B14. - Appendix 1: Environmental Management Diagram (EMD) has been updated. - Removal of Stage 2 Site Setup -Structure diagram. - Appendix 2: Key Waste Streams, Estimated Quantities and Service Requirements Table updated to include new data quantities. - Appendix 3: added Waste Facility Register .
Hazardous Chemical Sub Plan .	B14	Information	4	5	<ul style="list-style-type: none"> - General grammatical, spelling and formatting updates.



Note - submit copy only					<ul style="list-style-type: none"> - Appendix 1: Stage 1 Site Setup EMD updated and Stage 2 Site Setup EMD removed.
Asbestos Management Sub Plan (AMSP) Note - submit copy only	B14	Information	2	5	<ul style="list-style-type: none"> - General grammatical, spelling and formatting updates. - Appendix 1: Stage 1 EMD updated. - Now includes air monitor locations on diagram.
Stormwater Erosion and Sediment Control Management Sub Plan (SEMSP) Note - submit copy only	B16 & B17	Information	2	5	<ul style="list-style-type: none"> - General grammatical, spelling and formatting updates. - Section 1 Scope of Project and Sub-plan context updated to address progress in procedures and project specifics. - Section 2 Implementation of Sub-Plan update, noting procedural and reporting changes - Appendix 1 title amended to Environmental Management Diagram (EMD) - Stage 1 Site Setup A EMD updated. - Stage 2 Site Setup EMD removed.
Air Quality Management Sub Plan (AQMSP) Note – Submission not defined	C25 & C26	Information	2	5	<ul style="list-style-type: none"> - General grammatical, spelling and formatting updates. - Section 1 Scope of Project and Sub-plan context updated to address progress in procedures and project specifics. - Section 2 Implementation of Sub-Plan update, noting procedural and reporting changes - Appendix 1 Stage 2 EMD removed
Heritage and Archaeological Management Sub Plan (ACHMSP) Note – Prepared to the satisfaction of the Planning secretary	B24	Approval	2	5	<ul style="list-style-type: none"> - ARDEM rev 2 11.03.22, submitted by RPS under separate cover (Lendlease will not resubmit this plan). - HAMSP (Which is the CEMP subplan) General grammatical, spelling and formatting updates. - No major changes made therefore we will not resubmit this subplan.
Emergency Response Management Sub Plan (ERMSP)	C30	Information	2	5	<ul style="list-style-type: none"> - General grammatical, spelling and formatting updates. - Bomb Threat Checklist updated. - Appendix One: updated to include new members.



Note - Submission not defined					<ul style="list-style-type: none">- Appendix Three: updated to include new emergency contact numbers.- Appendix Seven: First Aid Risk Assessment updated.- Appendix Eight: Emergency Equipment Assessment added as a new appendix.- Appendix Nine: Log of Events updated.
-------------------------------	--	--	--	--	--