



17 May 2022

Mr Shiraz Ahmed  
Team Leader, Infrastructure Management  
Department of Planning & Environment  
Locked Bag 5022, Paramatta NSW 2124

**Attention: Hala Fua ([hala.fua@planning.nsw.gov.au](mailto:hala.fua@planning.nsw.gov.au))**

Dear Shiraz,

**Sutherland Hospital Operating Theatre Upgrade (SSD-11099584)  
Change to Out-of-Hours Works approval, Condition C6(e)**

On 3<sup>rd</sup> May 2022, the Department of Planning and Environment (DPE) granted approval in accordance with condition C6(e) of the abovementioned development consent, for use of a mobile crane during a one-night period to install a new cooling tower at an existing plant room on the hospital roof subject to compliance with the information submitted with the Out of Hours Works (OOHW) application submitted on 22 April 2022. The approved OOHW was proposed to occur from 6pm on 25<sup>th</sup> May 2022 until 6am on the 26<sup>th</sup> May 2022.

Health Infrastructure (HI) has been informed by our contractor that there is a delay in the delivery of the cooling tower. This delay will change the proposed day for installation now predicted to occur at 6pm on 8th June 2022 until 6am on the 9th June 2022. There is no change proposed to the scope of the works to be undertaken, therefore, all previous documentation and the updated acoustic report remain relevant in this case.

I hope this is to the satisfaction of DPE and if you require any further information please don't hesitate to contact the undersigned.

Yours sincerely,

Larissa Ozog  
Senior Planning Advisor  
P: 0415 493 633